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Good morning, 

In accordance with the terms and conditions of your term contract with the U.S. General Services Administration,
attached please find a Request for Proposal (RFP 17RFPIDIQCMa01242017) for Construction Manager as Agent
(CMa) Services in the design and construction of a United States Courthouse in Harrisburg, Pennsylvania. 

Please confirm receipt of this email. 

In your confirmation email please include a point of contact (name, physical address, email, and phone number) for
whom the government may send attachments to the scope of work via CD or thumbdrive. 

All the best, 

Nadya L. Popil | Contracting Officer 
General Services Administration (GSA)
100 South Independence Mall West
Philadelphia, PA 19106 
Phone | 2154465810
Email | Nadya.Popil@gsa.gov
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Construction Manager as Agent (CMa) Services 
U.S Courthouse, Harrisburg, Pennsylvania
RFP Solicitation No: 17-RFP-IDIQ-CMa-01-24-2017

REQUEST FOR PROPOSALS 

Solicitation Number: 17-RFP-IDIQ-CMa-01-24-2017 

Construction Manager as Agent (CMa) Services 

U.S Courthouse, Harrisburg, Pennsylvania

Issue Date: January 24, 2017 

***This RFP is being issued to the Region 3 Large Project Multiple Award Term Contractors for 
Construction Management Services*** 
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INTRODUCTION 

 
Your firm is requested to provide a proposal in accordance with the attached Scope of Work 
(SOW) for Construction Management Services as Agent (CMa) in the design and construction a 
new U.S. Courthouse in Harrisburg, Pennsylvania. This request for proposals requires the 
submission of both a technical and price proposal. Award will be made on a “best value” basis, 
with both technical factors and price considered. 
 
This request does not constitute a notice to proceed with performance of these services nor shall it 
be considered a commitment on the part of the Government. Your cooperation in submitting the 
requested information within the time specified is appreciated. 
 
If you have any questions, please do not hesitate to contact Ms. Nadya Popil, Contracting Officer 
at (215) 446-5861 or email  nadya.popil@gsa.gov. 
 
Note: Offerors shall base proposals on the solicitation and amendments to the solicitation as 
issued. Nothing shall be interpreted as a modification to this solicitation unless it is issued as a 
formal amendment. 
 
DOCUMENTS ATTACHED TO THIS REQUEST FOR PROPOSAL: 
 

1. Attachment A – Pricing Schedule  
2. Scope of Work   
3. Scope of Work Attachments (to be mailed on CD or thumb-drive) 

 Offerors shall confirm receipt of the RFP email. In your confirmation email offerors 
shall include a point of contact (name, physical address, email, and phone number) 
for whom the government may send attachments to the scope of work via CD or 
thumb-drive. 
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1. Project Contact Information: 
 
GSA Project Executive: Ed Myers  
Project Management Division  
The Dow Building  
100 S. Independence Mall West  
Philadelphia, PA 19106 
Phone: 215-446-4615 
Email: ed.myers@gsa.gov 
 
GSA Project Manager: Gary Zimmerman  
Project Management Division 
The Dow Building  
100 S. Independence Mall West 
Philadelphia, PA 19106 
Phone: 215-446-4619 
Email: gary.zimmerman@gsa.gov 

GSA Project Engineer: Brett Molash  
Design & Construction Division 
The Dow Building 
100 S. Independence Mall West 
Philadelphia, PA 19106 
Phone: 215-446-5787  
Email: brett.molash@gsa.gov 

GSA Contracting Officer: Nadya Popil  
Acquisition Management Division 
The Dow Building 
100 S. Independence Mall West 
Philadelphia, PA 19106 
Phone: 215-446-5810  
Email: nadya.popil@gsa.gov 
 
2. Delivery of Proposals: 
 
Technical and Price Proposals are due 12:00PM EST on February 23, 2017. Proposals shall be 
submitted electronically to Ms. Nadya Popil, Contracting Officer, at email  nadya.popil@gsa.gov. 
 
***Note: Technical and Price Proposals must be sent as separate attached documents in the 
email*** 

 
3. Submission of Proposals: 
 
For this request for proposal (RFP), technical factors are considered of higher importance than price.  The 
award may be made without negotiation of proposals; therefore, offerors are encouraged to submit initial 
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proposals on the most favorable terms from a technical and price standpoint. 
 
Below are the technical factors being considered, in descending order of importance: 
 
a) Technical Proposal   

 Key Personnel Qualifications 
 Preliminary Management Plan 

 
b) Price Proposal 

 Attachment A: Pricing Schedule;  
 Acknowledgement of amendments; and  
 Offerors Representations and Certifications  

 
4. Late Bids/Proposals: Refer to FAR 52.215-1, Instructions to Offerors – Competitive 
Acquisition (JAN 2004).  
 
5. Contractor Qualifications: The successful offeror on this contract will have their 
qualifications evaluated in accordance with FAR 9.1 and techniques prescribed in 
16.505(b)(1)(v)(A). The evaluation will serve as one of the responsibility factors used to 
determine suitability for future GSA contracts.  
 
6. Firm-Fixed-Price Task Order: The contract for CMa services will be a firm-fixed-price-task 
order contract between the Contractor and the Government.  
 
7. Availability of Funds 
 
Issuance of this solicitation does not warrant that funds are presently available for award of a 
Contract. Award of the Contract shall be subject to the availability of appropriated funds, and the 
Government shall incur no obligation under this solicitation in advance of such time as funds are 
made available to the Contracting Officer for the purpose of Contract award. 
 
8. Request for Information (RFI) 
 
All RFI’s shall be submitted to the Contracting Officer, Nadya Popil, at  nadya.popil@gsa.gov no 
later than 12:00 PM EST February 7, 2017. 
 
9. General Information 
 
Award shall be consistent with procedures as outlined in FAR 16.505(b)(1)(iii) “Fair Opportunity.” 
 
Description of the Work 
 
The requirement of this project is for the procurement of all Construction Management as Agent 
(CMa) Services necessary for the design, procurement and construction and post-construction 
phase services in the design and construction of a new U.S. Courthouse in Harrisburg, 
Pennsylvania, as further described in the attached statement of work. 
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The construction project will utilize the Construction Manager as Constructor (CMc) project 
delivery method. The Government anticipates a Guaranteed Maximum Price (GMP) type contract 
for the CMc contractor. 
 
10. Evaluation Procedures 
 
The Government will select the responsible Contractor whose proposal, in conforming to this 
RFP, provides the overall best value to meet the Government’s requirements, price and non-price factors 
considered. Only apparent successful contractors determined to be responsible pursuant 
to FAR 9.104-1 will be issued a contract. 
 
11. Written Technical Proposal Contents and Evaluation: 
 
The significant factors for this procurement have been chosen based on each factor’s ability to 
determine the technical capability of an offeror. 
  
Below are the significant factors, in descending order of importance: 
 

 Key Personnel Qualifications 
 Preliminary Management Plan 

 
Key Personnel Qualifications  
 
Submit resumes for all key personnel. Resumes shall not exceed five (5) pages and shall include, at a 
minimum, education, professional qualifications and registrations, employment history, specialized 
experience, and project history with a minimum of a brief descriptions of the project, cost, location, scope 
and services performed, individual’s role on the project, name of owner, their email and their telephone 
number for each project submitted. Note: If the resume exceeds five (5) pages, only the first five (5) pages 
will be reviewed. The Key Personnel should be familiar in the management of government design and 
construction contracts, submittal reviews, schedule reviews, systems and space renovations, etc.  The 
proposed personnel will be evaluated to the extent that their qualifications and experience demonstrate 
similar roles and project experience in relation to this requirement.  
 
The government is seeking Key Personnel that possess the following knowledge, skills, and abilities: 
 

 Ability to communicate effectively, orally and in writing. 
 Experience in preparing written reports, correspondence, and maintaining construction project 

records. 
 Experience conducting meetings to resolve problems on construction projects and briefing clients 

and management personnel. 
 Knowledge of construction practices and techniques, including experience in proper installation 

methods of construction materials in area of expertise. 
 Ability to interpret engineering and architectural plans and specifications. 
 Ability to compute construction costs for changes, and experience in making material takeoffs of 

construction work, pricing the value of that work and negotiating equitable contract adjustments. 
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 Ability to inspect materials, workmanship, and construction and installation of various systems, 
and experience in inspection of construction materials, workmanship, and installation of systems 
within its area of expertise. 

 Knowledge of safety practices in the construction industry, including a background of familiarity 
with OSHA safety requirements on construction projects. 

 Knowledge of applicable codes and standards in the area of expertise. 
 
Preference will be given to offerors that propose key personnel that demonstrate: 
 

 Experience on work that is similar in size, scope, and complexity to this instant requirement 
 Experience serving in the capacity of a Construction Manager-as-Agent (CMa) in the 

construction of a new building 
 Professional registration in their respective field 
 Experience with the Construction Manager as Constructor (CMc) project delivery method  
 Experience with Guaranteed Maximum Price (GMP) construction contracts 

 
The following individuals/entities are designated as Key Personnel under this contract: Project Executive, 
Project Manager, Commissioning Agent, Project Engineer, Scheduler, Estimator, BIM Facilitator and 
Inspectors. 
 
Note: The qualifications of individuals identified as key personnel will be reviewed during 
evaluation and incorporated into the contract at the time of the task order award. Consequently, 
these key personnel must be maintained during the term of the task order. After award, requests 
for substitution of such personnel must be submitted to the Contracting Officer for review and 
approval. The Contractor shall provide the same information as required by this RFP for all 
proposed substitutes, and any additional information requested by the Contracting Officer. The 
qualifications of the individual(s) offered as a substitute must be similar to the experience and 
qualifications of the key personnel/individual previously incorporated into the awarded task 
order. In addition, an explanation of the necessity for the change shall accompany the request for 
substitution. No substitution shall be made without prior written approval by the Contracting 
Officer. Note that no increase in the contract price will be made as a result of substitution of key 
personnel. 
 
 
Preliminary Management Plan 
 
Offerors shall explain in no more than eight (8) pages their approach to providing Construction Manager 
as Agent (CMa) Services. Note: If the Management Plan exceeds eight (8) pages, only the first eight (8) 
pages will be reviewed. The proposed management plan will be evaluated to what extent it meets the 
government’s requirement in relation to risk and successful performance.  
 
At a minimum, offerors shall provide the following: 
 
Team Organization – Submit an organizational chart that identifies the proposed individuals and 
their responsibilities on this project. All key personnel shall be clearly identified and resumes for 
these individuals shall be submitted under Factor #1 – Key Personnel Qualifications. The 
offeror must demonstrate a structured organizational unit that details a comprehensive 
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understanding of the government requirements. The organizational chart should clearly delineate 
lines of hierarchy and communication.  
 
Management Approach – Describe how the project’s requirements will be addressed utilizing the 
proposed staffing plan. Address the staffing for all phases of the project and explain how the proposed 
staffing plan is beneficial to the project. Describe what your firm considers to be the most important 
aspects for making this project successful. Identify risks and challenges associated with this project and 
address how they will be managed. A successful staffing plan should clearly demonstrate which team 
members will be utilized during each phase of the project and their involvement (full/part time). The 
management approach shall also explain the software tools your firm plans to use to track and relay 
information to all parties involved with the project. 
 
12. Price Evaluation: 
 
Price will be evaluated based on the total evaluated price in accordance with the attached Pricing 
Schedule. 
 
Price proposals will be evaluated to determine the reasonableness of the offeror's proposal. Price will be 
evaluated against the technical requirements of the RFP and offered proposal to make an assessment of 
the offeror’s understanding of the work requirements (i.e. unreasonably low or high prices, as compared 
to other offers or the Government Estimate, may indicate that the offeror does not comprehend the 
requirements of the RFP). Proposals will be evaluated to assess the degree to which the proposed price 
accurately reflects technical solutions. A price analysis will be performed in accordance with FAR 
15.404-1. 
 
13. Method of Award 
 
Task order award shall be made to the offeror considered to be the best value to the Government 
considering price and significant factors. The significant factors when combined are more important than 
price. 
 
The Government intends to evaluate proposals and award a task order based on initial offers. However, 
the Government reserves the right to conduct negotiations if later determined by the Contracting Officer 
to be necessary. Therefore, each initial offer should contain the offeror's best terms from a price and 
technical standpoint. 
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ATTACHMENT A – PRICING SCHEDULE 
 

The contractor shall provide all management, supervision, labor, materials and equipment in accordance 
with the scope of work and Government provided documents.  
 
The contractor shall include all mark-ups, including overhead, profit and bonds, in their proposal.  
 

Base Project Price Breakout 

Services Amount 

Design Stage – Section 3.B  
 Concepts Phase 
 DD Phase 
 CD Phase 
 Commissioning Agent 
 CMc Procurement 
 Community Outreach– Section 3.A 

TOTAL BASE AMOUNT $ 
Option Price Breakout 

Construction Stage – Section 3.C  
 Early Site Construction Phase 
 Building Construction Phase 
 Post Construction Phase – Turnover Process, Closeout Stage 

& Tenant Stage 
 Commissioning Agent 
 Move/Furniture Coordinator – No price required 
 Community Outreach– Section 3.A

TOTAL Option AMOUNT $ 

TOTAL Evaluated  AMOUNT (Total Base + Option) $ 
========================================================================= 

 
Offers providing less than 120 calendar days for Government acceptance after the date offers are due will 
not be considered and will be rejected. 
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ATTACHMENT A – PRICING SCHEDULE CONT. 

 
If the Offeror communicates in its proposal any qualifications, exclusions, or conditions to the proposed 
prices not provided for in the Contract Documents, the Contracting Officer may reject the proposal and 
exclude the Offeror from further discussions. 

 
Offerors are hereby advised that failure to offer on all items in the solicitation (i.e. base bid, options) will 
render the offer nonresponsive and therefore will be rejected. 
========================================================================= 

 
Acknowledgement of all Amendment(s): 

 
Number 

 
Date 

 
 
SIGNATURE: 
 

Name (Type or Print): 
Title: 
Date of Execution: 
Signature of Person Authorized to Sign: 
Name of Company: 
GSA Base IDIQ Contract Number: 
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Statement of Work 

for 

Construction Manager (CMa) Contract 
 
 
PROJECT IDENTIFICATION 
 
Project Name: U.S Courthouse in Harrisburg 
 
Project Number: NPA00007 
 
Region: Mid-Atlantic Region, Region 03 
 
Building Name: Harrisburg U.S. Courthouse 
 
Building Address: 6th and Reilly, Harrisburg, PA 
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TABLE OF CONTENTS 

 
1.  PROJECT DESCRIPTION  

2.  GENERAL REQUIREMENTS  

A.  Program of Requirements (POR)  

B.  Project Milestones Schedule  

C.  Reference Materials  

1.  Applicability  

2.  Standards and Criteria Documents  

D.  Communications Plan  

E.  Electronic Project Management System (ePM)  

F.  Building Information Modeling (BIM)  

G.  LEED® Certification  

H.  Personnel Security Requirements  

3.  SCOPE OF SERVICES  

A.  Community Outreach 

B. Design Stage  

 1. Project Meetings 

 2. Pre-Design Surveys, Studies, and Analyses 

 3. Program Review Meetings 

 4. Risk Management 

 5. Design Stage Key Project Personnel 

 6. Design Submissions and Reviews 

 7. Critical Path Method Schedule (CPM) 

 8.  Value Engineering (VE) 

 9. Commissioning 

 10. Concepts and Design Phase Commissioning 

 11. Quality Assurance Reviews 

12. Art in Architecture (AiA) and/or Fine Arts Coordination 

13. Environmental Compliance   

 14. Construction Cost Estimate Review  

15. Design Concept Phase 

16. CMc Procurement    

17. Design Development (DD) Phase   

18. Construction Documents (CD) Phase 

C.  Construction Stage [OPTION]  
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1.  Construction Stage Key Project Personnel 

2. Construction Commencement  

3.  Construction Administration  

4.  Construction Excellence Peer Reviews  

5.  Art in Architecture (AiA) and/or Fine Art Installation  

6.  Commissioning  

7.  Inspection Services  

8.  As-Built Drawings 

9. Move/Furniture Coordinator [FUTURE OPTION – not price] 

10. Turnover Process 

11. Preparation for Occupancy 

12. Construction Closeout/Occupancy Phase 

13. Early Construction Phase  

4.  APPENDIX A– REFERENCE DOCUMENTS  
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1. PROJECT DESCRIPTION

This Statement of Work (SOW) is for construction manager as the government’s agent (CMa).  The 
General Services Administration (GSA) intends to design and construct a new U.S. Courthouse in 
Harrisburg, Pennsylvania.  The planned project delivery method is Construction Manager as 
Constructor (CMc).  The CMc contractor, under separate contract to the Government, shall 
provide a new courthouse of approximately 243,000 gross square feet including 19,350 square 
feet of interior parking plus associated service and circulation spaces.  

stration will occupy the facility.  The 
space will include five (5)  Courtrooms, two (2)  Courtrooms, one (1) 

 Courtroom and their associated supporting spaces, such as judge’s chambers, jury 
deliberation facilities, jury assembly, grand jury suites, holding cells, etc.  Office space will be 
provided for the other aforementioned tenants.  The project will include approximately 42 interior 
secure parking spaces.  It is anticipated that CMc will be issued early NTP for site work (inc 
foundations) prior to completion of design and prior to NTP for building work (shell and tenant 
improvement).  The proposed USCH will be constructed on a government-owned site in 
Harrisburg, Pennsylvania.   

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)
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2. GENERAL REQUIREMENTS 
 
Requirements in this section shall apply to all project stages described in the Scope of Services 
section.  Some of the requirements noted in this section may be subject to exercise of contract 
option(s). 

 
In the best interest of the project, GSA expects the CMa to work in collaboration with the entire 
Project Delivery Team.  The CMa shall advise GSA regarding sound management advice 
regarding all services to be performed on this project under the SOW.  The project goal shall be 
to achieve the best quality and value while controlling schedule and budget.  The CMa shall 
take initiative in helping resolve problems and minimize claims taking all reasonable measures 
to anticipate problems and delays and to minimize or eliminate their adverse impact to the 
project schedule, budget, and approved design.  The CMa shall take the initiative and act to 
mitigate circumstances that could lead to claims, resolve conflicts promptly, and keep GSA 
advised of any potential disputes and project delays.  The CMa shall exercise due diligence to 
ensure that the project meets applicable requirements, codes, regulations, standards, and the 
project construction documents. 

 
The CMa must understand principles of Federal Contracting, including contract administration in 
accordance with Federal Acquisition Regulations (FAR), the General Services Administration 
Acquisition Manual (GSAM), and Public Buildings Services acquisition policy. 
 
The CMa shall establish and maintain communication and professional relationships with GSA, 
tenant agency representatives, and all Project Delivery Team members throughout all project 
stages.  Where differences of opinion exist between the CMa and GSA, the CMa shall not 
discuss them in the presence of third parties. 
 
The CMa shall consult and coordinate with federal, state, regional, and local agencies as 
required for project approval(s). 
 
A. Program of Requirements (POR) 
 
The CMa shall oversee and document the reviews, validations and updates to the Space 
Program by the A/E of record throughout the Design and Construction Stages. Confirm 
incorporation of information gained from the Pre-Design surveys, studies, and analyses into the 
POR. Throughout all services performed under this contract the CMa shall ensure that the 
project is in compliance with the POR. 
 
B. Project Milestones Schedule 
 

Design Contract Notice to Proceed (NTP): 01/25/17

Pre Design Phase Complete: 
 
Anticipated CMa NTP:  
 
Concept Design Phase Complete: 

03/17/17 
 
04//01/17
 
09/19/17

Construction (CMc) Award: 
 

12/07/17 
 



CMa Statement of Work   
Harrisburg U.S. Courthouse

Page 16 of 40 

Design Development Phase Complete: 02/03/18

Early Site Construction Package NTP 

Construction Documents Phase Complete

04/01/18 

12/11/18

Building Construction NTP 

Anticipated Substantial Completion 

Closeout and Building Occupancy 

01/30/19 

05/30/22 

01/30/23 

C. Reference Materials

There are two types of reference materials. The first are project-specific pre-planning 
documents, studies, and information, found in Appendix A.  The second groups are standards 
and criteria documents.  

1. Applicability

All references shall be used to measure compliance of the design and construction completion 
with contractual requirements.  All services shall be conducted in accordance with the version of 
the reference document current at the time of contract award.  Any conflicts or ambiguities 
within or among the referenced standards and criteria documents, or any deviations from 
requirements contained in the standards and criteria documents, shall be reported to the GSA 
Contracting Officer in writing, for clarification and reconciliation. 

2. Standards and Criteria Documents

The project shall comply with PBS-P100, Facilities Standards for the Public Buildings Service. 
Design Stage submissions shall comply with PBS-P100 Appendix A unless otherwise indicated 
in this SOW.  The project shall comply with the following standards and criteria documents:   

 U.S. Courts Design Guide 2007 ed. and associated updates through 08/2016
  Design Guide 2016
 Design Standards for U.S. Court Facilities (P100)


D. Communications Plan

The CMa shall comply with GSA’s Tenant project communication plan, and in addition create a 
project team communication plan to be implemented and followed by the working project team.  
The project team communications plan shall be followed, maintained and updated by the CMa 
for approval by GSA as required throughout all project stages.  Refer to GSA’s Contracting 
Officer for all requests and responses concerning the project.  The CMa shall not release any 
oral, written, or graphic project information, or make any agreements with other sources, without 
obtaining prior consent from GSA.  The CMa shall respond to GSA correspondence within 
seven calendar days. 

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)
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E. Electronic Project Management System (ePM)

GSA requires the use of ePM throughout the project life cycle as a repository for timely and 
accurate project information, and to serve as a tool to manage and monitor progress and 
modifications.  Use ePM to post all project information, including sensitive but unclassified 
(SBU) documents, and communications.  Review and collaborate with the Project Delivery 
Team and GSA using, but not limited to, ePM system features and workflow processes.   

The following project information shall be uploaded in ePM by the CMa: 

Project Properties 
● PM Name
● Project Description
● Project Scope
● Region
● Program Area
● Project Type
● Building Type
● Delivery Method
● Building ID

Scheduling 
● PM Schedule
● Schedules

Financial Management 
● ACRs
● Cost Accounts

Contract Management 
● Contracts
● Contract Modification with Schedule of Values
● Potential Change Orders (PCOs)
● Invoices
● Earned Value Utility
● Miscellaneous Expenses

Design Management 
 Design Documents
 Design Review Comment

Construction Management  
● Daily Reports
● RFIs
● RFI Issues
● Submittals
● Submittal Packages
● Field Reports
● Punchlist
● Photos
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Safety Reports 
● Accident Report
● Fire Report
● Injury Report
● Project Issues
● Safety Notice

Office Management 
● Correspondence
● Design Documents
● Design Submissions
● Meeting Minutes
● Request for Information (RFI)
● Submittals
● Submittal Packages

File Manager 
● Capital Investment and Leasing Program (CILP)
● Customer requirements (recommended)
● Photos
● Procurement
● Project Development
● Project Initiation
● Site Acquisition
● Studies

Address Book 
● Companies
● Contacts

F. Building Information Modeling (BIM)

Review BIM spatial program validation for compliance with the Space Program and A/E scope 
of work and A/E developed BIM Execution Plan.  Confirm submission of BIM spatial program 
validation for all the Design Concept, and Design Phase submissions and that the CMc meets 
the requirements outlined in the Division 1 Building Information and Modeling.  Review, 
comment, and provide recommendations on the A/E generated Clash Detection Report. The 
CMa will assign a BIM Specialist/Facilitator in addition to other duties as requested to the CMa 
team and this BIM Specialist/Facilitator must fulfill the roles and responsibilities and meet the 
requirements outlined in Appendix A.   

G. LEED® Certification

Develop strategies with the Project Delivery Team to achieve the project’s LEED® certification 
goal of LEED® Gold through split design and construction applications to Green Building 
Certification Institute (GBCI).  Collaborate with the A/E’s LEED® project administrator 
throughout the Design and Construction Stages.  Document and track the A/E’s efforts in 
submitting all required information and data for applications, and appeals as required, in LEED® 
Online. If GBCI denies a proposed LEED® credit, review and analyze the credit submission(s) 
with the Project Delivery Team, reconcile shortcoming(s), and recommend whether to appeal 
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the credit. Provide and submit additional project data as required for a ruling through the Project 
Credit Interpretation Request process until the project’s LEED® certification goal and final GBCI 
LEED® certification have been achieved. 

H. Personnel Security Requirements

CMa and subCMa employees shall undergo a law enforcement check and background 
investigations.  The CMa shall incorporate provisions in all applicable subcontracts to comply 
with the CMa personnel security requirements.  Information concerning these requirements can 
be found at http://www.gsa.gov/portal/category/107203. 

3. SCOPE OF SERVICES

The CMa shall perform all services described in this Scope of Services in accordance with 
applicable requirements and provisions set forth in the General Requirements.  Some of the 
requirements noted in this section may be subject to exercise of contract option(s). 

A. Community Outreach

Participate and document the planned quarterly community outreach sessions during the pre-
design and design stages.  Community outreach sessions will be scheduled and facilitated by 
GSA.   

B. Design Stage

The Design Stage consists of the following three phases:  Design Concept, Design 
Development, and Construction Documents.  The Design Stage also includes GC Procurement 
and CxA services.  The CMa shall provide the following services throughout the Design Stage 
from 04/01/17 to 12/11/18: 

1. Project Meetings

Schedule, facilitate, and document bi-weekly project progress meetings throughout the entire 
duration of the design.  The design project progress meeting locations will rotate between 
Philadelphia, PA. and New York, NY., and the CMa shall account for any travel necessary for 
the duration of the design phase.  All key project team personnel should attend the bi-weekly 
project progress meetings, either in person or via conference call.  The CMa project manager 
should attend all project milestone and integrated meetings as identified on the attached A/E 
design schedule.  The integrated meetings identified on the A/E design schedule shall be 
attended by the appropriate technical subject matter experts (SME).       

2. Pre-Design Surveys, Studies, and Analyses

Review and confirm project studies, surveys, and reports, found in Appendix A, those submitted 
by the A/E during the predesign phase, and confirm site conditions as documented by the A/E.  
Recommend additional studies, surveys, and reports necessary to fully document the project in 
preparation for the design and construction stages. 

3. Program Review Meetings
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Schedule, facilitate, and document program review meetings prior to the start of each of the 
design stage phases.  The purpose of these meetings is to confirm the program to date, review 
the requirements of the planned milestone submissions, confirm the scheduled submission 
dates, and coordinate any activities required to meet the required submissions.  Document, 
submit and distribute meeting minutes. 

4. Risk Management

The CMa will conduct an initial Risk Management and Identification session facilitated by an 
independent risk facilitator who will must be approved by GSA.  The purpose of this session is 
to identify all project risks, potential strategies for managing the risks, and the overall impact of 
each risk.  The CMa will conduct monthly risk management meetings to review the identified 
risks, document risk management strategies and make any updates necessary.  The CMa will 
be responsible for the development and management of a risk register and facilitating a risk 
workshop at each design phase to review and update the risk register. 

5. Design Stage Key Project Personnel

The CMa shall propose personnel for the following key project team positions during the design 
phase.  The CMa is not limited to these positions but should have personnel to meet these 
minimum requirements: 

 Project Executive 
 Project Manager 
 Schedule/Planner 
 Cost Manager/Estimator 

Commissioning Agent  

a. Project Executive (PE):

The candidate shall be a registered architect, engineer or certified construction manager (CCM) 
with a minimum 15 years of experience in the field of Design and Construction management 
and specific experience in the CMc project delivery method.   

b. Project Manager (PM):

The candidate shall be a registered architect, engineer or certified construction manager (CCM) 
with a minimum 15 years of experience in the field of design and construction management and 
construction inspection.  As a minimum, this person shall have experience in the design and 
construction of government facilities and contracts using the CMc delivery method. The GSA 
shall approve the resume of the applicant PM.  The major duties of the PM shall be to serve as 
the point of contact between GSA, the U.S. Courts, the CMc, and the A/E. The PM shall have 
demonstrated ability related to the area of work under this contract including oral and written 
communication that is clear and concise, an understanding of contract documents such as 
specifications and drawings, interpretation of contract documents and problem solving ability. 

c. Scheduler/Planner:

The candidate shall a minimum of 10 years of experience in the field of Design and Construction 
scheduling and planning.   
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d. Cost Manager/Estimator:

The candidate shall a minimum of 10 years of experience in the field of Design and Construction 
cost estimating.   

e. Commissioning Agent (CxA):

The required expertise for this project will be based on the skill and experience set of the full 
team making the proposal. A member of the prime firm will be the designated Commissioning 
Agent who is the member of the team that will coordinate the commissioning activities from the 
technical perspective. This party may not necessarily be the team’s overall project or contract 
manager.  The Commissioning Agent must have significant design and building commissioning 
experience, including technical and management expertise on projects of similar scope. If the 
Commissioning.  Subcontractor qualifications shall be included and clearly designated in the 
response to this scope of work. 

f. Design Review Team:

The CMa will not need to submit the resumes of specific individual design reviewers, but the 
design reviewers should have a minimum of 10 years design review experience on projects of 
similar scope with relevant professional credentials related to their areas of review.   

6. Design Submissions and Reviews

The Design Concept Phase will have one [1] submission, the Design Development Phase will 
have two [2] submissions, and the Construction Documents Phase will have three [3] 
submissions.  Verify all submission documents for compliance with the A/E contract, P-100, 
space program, U.S. Courts Design Guide, USMS Publication 64, U.S. Attorneys Design Guide, 
project budget and schedule requirements and other project requirements.  Review each 
submission and ensure it addresses coordination, US Green Building Council (USGBC) LEED® 
scorecard, materials compatibility, tolerances, consistency, constructability, program, codes, 
and proposed means and methods.  Review BIM spatial data in relation to program, and gross, 
rentable, and usable data.  Prepare and submit comments on each design submission.  The 
CMa will be responsible for collecting and tracking all design comments for each submission.  
Prepare and submit a design submission report to GSA for review and approval.  Submit and 
distribute the approved report.  Facilitate and participate in all design review meetings and 
document, submit and distribute design review meeting minutes.  Collect, consolidate, 
document, and identify conflicting review comments and submit and distribute.  Verify that prior 
GSA approved design submission review comments and value engineering proposals are 
incorporated into subsequent design submissions.  Verify that submissions can be constructed 
within the project budget and schedule.  Through BIM, review and validate spatial data for 
assignments of gross, rentable, and usable area calculations. 

7. Critical Path Method Schedule

Develop an independent critical path method (CPM) schedule containing 500 to 800 work 
packages.  The CMa will develop CPM schedules during the Concept and Design Development 
phase submissions.  The CMa CPM schedule will be used to confirm the construction durations, 
and be used to compare to and review the CMc proposals and the awarded CMc submittal 
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schedule during the Construction Documents development phase.  The CMa will conduct and 
document a schedule reconciliation meeting with the A/E and CMc to works toward an 
acceptable CPM schedule.  The CMa will review and comment on any proposed changes to the 
approved CPM schedule during the course of design and construction documents development.    

8. Value Engineering (VE)

Confirm the submission of design documents for the Final Design Concept and perform one [1] 
Design Development VE Workshop.  The Design Development VE Workshop will be three (3) 
days in duration.   Confirm that design document questions submitted are answered by the 
Project Delivery Team during the Pre-Study evaluation period prior to the VE Workshop.  The 
CMa will convene and participate in the VE Workshop.  The CMa will be responsible for 
providing a VE Facilitator for the VE workshop in New York, NY.  Engage all members of the 
A/E and CMc’s team in VE discussions, reviews and evaluations of proposals during the various 
phases of the VE Workshop, including the Post-Study Period following the VE Workshop. 
Convene and participate in the final VE Workshop meeting to occur during the final VE 
workshop to follow up on the proposals for determination and reconciliation by GSA.  Confirm 
that all GSA-approved VE recommendations are incorporated into the design documents.  The 
CMa shall include a $5,000.00 Allowance for cost of facility.   

9. Commissioning

The GSA is committed to Total Building Commissioning for this project to ensure all systems are 
well designed, complete and functioning properly upon occupancy, are economical to operate 
and maintain, and the GSA Property Management staff has adequate system documentation 
and training. 

The CMa will be the Lead Commissioning Authority (CxA) throughout the design and 
construction phases.  The CxA will participate in the development of the Owners Project 
Requirements (OPR) document and separate Basis of Design document.  The OPR will form 
the basis from which all design, construction, acceptance and operational decisions, such as 
accessibility, acoustics, comfort, communications, constructability, design excellence, durability, 
energy, fire protection, indoor environment, LEED goals, SITES goals life safety maintenance 
requirements, security requirements, etc. will be made.  The GSA Commissioning guide is 
available at www.wbdg.org.  

10. Concepts and Design Phase Commissioning

a. Commissioning Record Outline

Develop and submit a commissioning record outline showing all of the commissioning 
documentation that will eventually be included in the final commissioning report.     

b. Design Stage Commissioning Plan Updates

Develop and submit a Design Stage commissioning plan and make any updates defining roles 
and responsibilities for the Project Delivery Team in managing the commissioning process 
during the Design Stage. 
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c. Design Stage Commissioning Coordination

Conduct and document Design Stage commissioning coordination meetings with the Project 
Delivery Team.  Document and review Building Automation System and Control Systems 
interface, commissioning and testing procedures for the Project.   

d. Project Requirements Document

At each phase within the Design Stage, review any updates to the Project Requirements 
Document for completeness and clarity.  Verify that the A/E has incorporated the results of the 
Project Requirements Document review in the design narratives accompanying each design 
submission.  The design narratives will serve as the basis of design as referenced in the GSA 
PBS Building Commissioning Guide.   

e. Fire Protection Certification

Verify that the A/E’s fire protection engineer has submitted and verified in writing their 
involvement with all aspects of the design. 

f. Design Stage Commissioning Issues Log

Develop and maintain the design stage commissioning issues log to be reviewed throughout the 
design process. 

11. Quality Assurance Reviews

Review GSA’s approved quality assurance review recommendations and confirm their 
incorporation into the POR, design submissions, and design documents. 

12. Art in Architecture (AiA) and/or Fine Arts Coordination

Confirm collaboration of the A/E’s Lead Designer and selected artist(s) in the development and 
integration of art and architectural/site designs.  Verify coordination of integral architectural 
and/or engineering elements required by the artwork(s) in the design documents. 

13. Environmental Compliance

Confirm incorporation of NEPA information, findings and/or mitigation factors in the design 
documents.  

14. Construction Cost Estimate Development and Review

Review A/E predesign estimate.  Develop estimate at concept phase and conduct a cost 
reconciliation between the A/E’s concept estimate and CMa estimate.  At each Design 
Development submission, develop estimate and conduct a cost reconciliation between the A/E’s 
estimate and CMa estimate. At each Construction Document Phase submission, develop 
estimate and conduct a cost reconciliation between the A/E’s estimate, CMa estimate, and CMc 
estimate.  Estimates must comply with the P-120 Project Estimating Requirements for the Public 
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Building Service (8.2016).  Life cycle cost analysis and sensitivity analysis should also be 
included as part of each estimate and reconciliation.     

15. Design Concept Phase

In addition to services noted in Section III.B - Design Stage, the Contractor shall perform the 
following services during the Design Concept Phase.  

a. Partnering Session

Prior to the start of the Design Concept Phase, participate in a 2 –day partnering session to be 
conducted and facilitated by the A/E in New York, NY.  Document, submit and distribute 
meeting minutes.     

b. LEED® Charrette

Attend and participate in a half–day LEED® charrette. 

16. CMc Procurement

Due to Procurement Regulations, the CMc announcement and procurement process may not 
begin until the Final Concept is approved by GSA.  The CMa must perform the following 
services in connection with the procurement of the CMc. 

a. Pre-Proposal Conference and Site Visits

The CMa shall participate in the CMc pre-proposal conference and site visits as required. 

b. Offeror Questions

The CMa will review, document, track and assist GSA with responding to offeror questions 
forwarded by the GSA and make recommendations to the GSA for its response.   

c. Source Selection Team

The CMa will designate one individual to serve as a technical advisor to the GSA Procurement 
team to assist in the CMc source selection process.  The technical advisor will be allowed to 
review proposals and provide recommendations to assist the GSA procurement team in 
establishing a competitive range.   

17. Design Development (DD) Phase

In addition to services noted in Section III.B - Design Stage, the Contractor shall perform the 
following services during the Design Development phase.  

a. Partnering Session

Prior to the start of the DD Phase, conduct and participate in a 2 –day partnering session.  
Provide an experienced partnering consultant, approved by GSA, to facilitate the session in 
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Harrisburg, Pa.  Document, submit and distribute meeting minutes.  The CMa shall include a 
$5,000.00 Allowance for cost of facility.   
 

b. Division 1 Specification 
 
Develop the Division 1 specifications section in collaboration with the A/E during the Design 
Development phase.  The Division 1 specifications shall be completed prior to the completion of 
any construction document work packages.   
 

c. Systems Selections Analysis Meetings 
 
Participate in systems selections analysis meetings.  Define alternatives and required analysis 
for selection of building systems and components.  Document, submit and distribute meeting 
minutes including all A/E generated materials, systems selections, and optimizations for 
compliance with GSA standards and project requirements.   
 

d. Construction Market Survey  
 
Conduct a construction market survey, and at a minimum, identify and verify current unit pricing 
from three regional suppliers of proposed building materials and systems, such as, but not 
limited to the following: 
 

● Structural steel 
● Concrete 
● Electrical or mechanical equipment 
● Exterior wall systems (curtain walls) 
● Elevators and/or escalators 
● Building automation systems 
● Windows 
● Doors 
● Millwork 
● Bullet-proof glazing 
● Security doors (vault doors) 
● Security systems 
● Fire alarm systems / components 
● Specialty items / systems (e.g., canopies, inspection booths) 
● Any additional major project cost items 

 
Identify building components, systems, equipment, or other elements recommended for 
advance procurement in order to accommodate long-lead delivery requirements and/or obtain 
better pricing.  Document, submit and distribute construction market survey results. 
 

e. Courtroom Mock-up(s) 
 
Coordinate and participate, and document two workshops for virtual mock-ups produced by the 
A/E of the specified courtroom type.  Document, submit and distribute workshop meeting 
minutes.  Confirm that the approved sight-line requirements are incorporated into the design 
documents.  
 

f. System Testing 
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Confirm submission of all system test reports submitted by the A/E.  Review the following 
reports with GSA and the Project Delivery Team.  Advise and provide recommendations to GSA 
for approval or reconciliation. 

● Computational Fluid Dynamics (airflow modeling of facility spaces with innovative or
critical HVAC systems designs).

● Wind tunnel test of designated portions of the building design
● Structural wind load analysis
● High-impact projectile test of designated building assemblies (if appropriate)
● Water penetration test of designated building assemblies
● Traffic Simulation Analysis of vehicular movement on site with CAD or BIM software (i.e.

AutoTurn)
● Site Survey analysis of sub-grade, utilities, and topography conditions in accordance

with PBS P100

18. Construction Documents (CD) Phase

In addition to services noted in Section III.B - Design Stage, the Contractor shall perform the 
following services during the Construction Documents phase.  

a. Partnering Session

Prior to the start of the CD Phase, conduct and participate in a 2 –day partnering session.  
Provide an experienced partnering consultant, approved by GSA, to facilitate the session in 
Phila., Pa.  Document, submit and distribute meeting minutes.  The CMa shall include a 
$5,000.00 Allowance for cost of facility.   

b. Construction Documents Phase Commissioning

i. Commissioning Specifications

Develop full commissioning specifications for all commissioned equipment and coordinate with 
the A/E to integrate the commissioning specifications into the construction specification. 

ii. Systems Manual Outline

Develop and submit the systems manual outline, identifying all commissioning documentation 
and O&M manual requirements. 

iii. Design Stage Commissioning Record

Develop, maintain, and submit a complete Design State Commissioning record after all Design 
Stage work is complete for review and comment. 

iv. Testing and Inspection Plan
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Develop and submit a testing and inspection plan, defining all special testing requirements and 
procedures, to be coordinated with and reflected in construction specification and Construction. 

c. Project Requirements Document – Construction Documents Update

Review and update the project requirements document for additional detail and clarity based on 
construction documents phase decisions.  Verify that the A/E incorporates the results of the 
Project Requirements Document review in the Construction Documents design narratives. 

d. Construction Market Survey Update

Reconfirm the Design Development Phase construction market survey for both labor and 
materials.  Update the survey, as required, and submit and distribute the information for 
incorporation into the construction documents. 

e. GSA CAD Library Coordination

Coordinate archiving the final Construction Documents submission to GSA to be uploaded to 
GSA’s Records Library. 

C. Construction Stage [OPTION]

The Construction Stage consists of the following three phases:  Early Construction Phase 
(04/01/18 to 01/30/19), Main Construction Phase (01/30/19 to substantial completion of 
05/30/22), and Construction Closeout/Occupancy Phase (05/30/22 to 01/30/23).  The 
Construction Stage also includes CxA services.   The CMa shall provide the following services 
throughout the Construction Stage (04/01/18 to 01/30/23): 

1. Construction Stage Key Project Personnel

The CMa shall propose personnel for the following key project team positions.  The CMa shall 
assume a minimum of 20% of home office hours for the Project Executive for the duration of the 
construction stage.  The CMa is not limited to these positions but should have personnel to 
meet these minimum requirements: 

The CMa shall include a $50,000.00 Allowance for travel cost for home office not including CxA travel, a 
$30,000.00 Allowance for cost of independent audit, and a $100,000.00 Allowance for cost of 3rd party 
testing (concrete, welding, etc.)  

 Home Office Personnel: 
Project Executive 
Administrative Assistant 
Schedule/Planner 
Cost Manager 
BIM Facilitator 

 On-Site Office: 
Project Manager 
Project Engineer 
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General Architectural Inspector/BIM Facilitator 
Mechanical/Plumbing Inspector 
Electrical Inspector 
Administrative Assistant 
Commissioning Agent  
Move Coordinator [Future Option Price] 

The key project personnel must meet these minimum requirements: 

CMa Team Personnel – The CMa On-Site team shall be located in on-site office/trailer space to 
be provided by the CMc.  The CMa is responsible for any and all indirect office costs including 
but not limited to office furniture, equipment, network access, computers, cameras, tablets, 
printers, cleaning trailer, and office supplies.  Trailer will be provided by CMc.  The CMa on-site 
team shall be full time.  All CMa Personnel shall carry a cell phone at all times during waking 
hours.  The e-mail network and project website software for GSA shall be loaded onto the PM’s 
computer creating a link to the GSA team for communication.  The CMa team shall receive 
project website training from GSA on GSA’s ePM system.  The GSA shall perform the 
necessary hardware/software installations.  The following persons are required for the CMa 
team: 

a. Project Manager (PM):

The candidate shall be a registered architect, engineer or certified construction manager (CCM) 
with a minimum 15 years of experience in the field of construction management and 
construction inspection.  As a minimum, this person shall have experience in the inspection and 
management of government facilities and contracts, submittal reviews, schedule reviews, 
mechanical systems, fire alarm/ sprinkler systems and mechanical/ electrical systems. The GSA 
shall approve the resume of the applicant PM.  The major duties of the PM shall be to serve as 
the point of contact between GSA, the U.S. Courts, the CMc, and the A/E. The PM shall have 
demonstrated ability related to the area of work under this contract including oral and written 
communication that is clear and concise, an understanding of contract documents such as 
specifications and drawings, interpretation of contract documents and problem solving ability.  
Provide full-time PM throughout entire Construction Stage. 

b. Project Engineer (PE):

The candidate shall have a minimum 5 years of experience in the field of construction 
management and/or construction inspection.  As a minimum, this person shall have experience 
in the inspection and management of government facilities and contracts, submittal reviews, 
schedule reviews, mechanical systems, fire alarm/ sprinkler systems and mechanical/ electrical 
systems. The GSA shall approve the resume of the applicant PE.  The major duties of the PE 
shall be to assist the PM and serve as the point of contact between GSA, the U.S. Courts, the 
CMc, and the A/E. The PE shall have demonstrated ability related to the area of work under this 
contract including oral and written communication that is clear and concise, an understanding of 
contract documents such as specifications and drawings, interpretation of contract documents 
and problem solving ability.   

c. General/Architectural Inspector:
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The candidate shall have at least 15 years of experience in the inspection of, architectural, civil, 
and structural construction projects. Hours of work shall be during normal business hours 7 am 
to 4 pm (minimum of 40 hours per week).  Some after-hours work may be necessary due to 
logistics. The GSA shall approve the resume of the applicants.  The inspector shall have 
demonstrated ability related to the area of work under this contract including oral and written 
communication that is clear and concise, an understanding of contract documents such as 
specifications and drawings, interpretation of contract documents and problem solving ability.   

d. Mechanical and Plumbing Inspectors (MP Inspector):

The candidate(s) shall have at least 15 years of experience in the inspection of, mechanical, 
plumbing, controls and systems integration construction projects. Hours of work shall be during 
normal business hours 7 am to 4 pm (minimum of 40 hours per week).  Some after-hours work 
may be necessary due to logistics. The GSA shall approve the resume of the applicants.  The 
inspector shall have demonstrated ability related to the area of work under this contract 
including oral and written communication that is clear and concise, an understanding of contract 
documents such as specifications and drawings, interpretation of contract documents and 
problem solving ability.  CI’s work on this project is not expected to start until the contractor is 
fully mobilized.   

e. Electrical Inspector:

The candidate shall have at least 15 years of experience in the inspection of electrical, control 
and system integration construction projects. Hours of work shall be during normal business 
hours 7 am to 4 pm (minimum of 40 hours per week).  Some after-hours work may be 
necessary due to logistics. The GSA shall approve the resume of the applicants.  The inspector 
shall have demonstrated ability related to the area of work under this contract including oral and 
written communication that is clear and concise, an understanding of contract documents such 
as specifications and drawings, interpretation of contract documents and problem solving ability.  
CI’s work on this project is not expected to start until the contractor is fully mobilized. 

f. Administrative Assistant:

Responsibilities include: type, copy, and mail all project correspondence.  Create and maintain a 
filing system for contractor files, change order files, shop drawings submittal files, RFI/RFP files, 
general correspondence files, insurance certificates, asbestos air sampling reports, inspection 
reports, and other applicable documents. He or She shall provide administrative support for the 
Project Manager and field staff and the GSA project team, for this project.  This individual is 
required to interact professionally with the CM firm; GSA, tenants, contractors, subcontractors, 
vendors, salesmen and others connected with the project.  Ability to handle multiple priorities, 
attention to detail and work independently. Maintain adequate office supplies and equipment.  
The location will be on the project site at the construction management office.    Computer skills 
include: Understanding of PC operating system, electronic file management, and proficiency in 
relevant programs including but not limited to Word, Excel, Primavera Expedition, Email, and 
PowerPoint. Taking digital photos and filing them in the computer using ePM software and/or 
another photo management software, and videotaping construction progress.   
Background/education requirements: Two years in a client-focused position.  Demonstrated 
proficiency in grammar use and spelling, speedwriting and shorthand or Dictaphone experience.  
This individual shall have demonstrated the abilities related to the area of work under this 
contract including oral and written communication that is clear and concise.  Customer relations’ 
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requirements include: Develop professional rapport with owner, architect, engineers, contractors 
and vendors.  Submit a resume for approval by GSA.  The GSA shall approve the resume of the 
applicant.   

g. Commissioning Agent:

It is GSA’s desire for the person(s) designated as the site Commissioning Agent to satisfy as 
many of the following requirements as possible: 

i. Acted as the principal Commissioning Agent for at least three projects of comparable
size, type and scope.

ii. Extensive experience in the operation and troubleshooting of HVAC systems and
energy management control systems.

iii. Extensive field experience is required. A minimum of fifteen full years in this type of
work is required.

iv. Knowledgeable in building operation and maintenance and O&M training.
v. Technical training in fire protection engineering, and/ or past commissioning, field

experience, and knowledge in national building & fire codes as well as egress
systems, water-based fire extinguishing systems, fire detection systems, fire alarm
systems, smoke management systems.

vi. Knowledgeable in national building & fire codes as well as water-based fire
extinguishing systems, detection systems and alarms systems.

vii. Knowledgeable in test and balance of both air and water systems.
viii. Knowledgeable in the installation of electrical and absorption chillers
ix. Knowledgeable in LEED and Sustainable design criteria.
x. Experienced in energy-efficient equipment design and control strategy optimization.
xi. Specific experience with specialty systems relative to the particular facility type (i.e.

Federal blast and progressive collapse requirements, security systems, etc.)
xii. Demonstrated experience with total building commissioning approach including

building envelope, data and communication systems and other specialty systems
xiii. Direct experience in monitoring and analyzing system operation using energy

management control system trending and stand-alone datalogging equipment.
xiv. Excellent verbal and writing communication skills. Highly organized and able to work

with both management and trade contractors.
xv. Experienced in writing commissioning specifications.
xvi. A bachelor’s degree in mechanical or electrical engineering is strongly preferred,

sample scope for commissioning and P.E. license is desired; however, other
technical training, such as a CCP in addition to past commissioning, and field
experience will be considered.

xvii. Membership with the Building Commissioning Association is desired.
xviii. Membership with the US Green Building Council is desired.
xix. Leadership in Energy and Environmental Design (LEED) Accredited Professional is

desired.

The required expertise for this project will be based on the skill and experience set of the full 
team making the proposal. A member of the prime firm will be the designated Commissioning 
Agent who is the member of the team that will coordinate the commissioning activities from the 
technical perspective. This party may not necessarily be the team’s overall project or contract 
manager.  The Commissioning Agent must have significant in-building commissioning 
experience, including technical and management expertise on projects of similar scope. If the 
Commissioning Agent or prime firm does not have sufficient skills to commission a specific 
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system, the prime firm shall subcontract with a qualified party to do so. Subcontractor 
qualifications shall be included and clearly designated in the response to this scope of work. 

CMa Team Additional Requirements: 

CMa team members of the base team shall be experienced in using ePM systems.  The CMa 
team shall never represent themselves as a GSA employee, or COR. 

CMa firm shall provide resumes on all candidates being considered for the positions.  GSA 
reserves the right to interview the candidates proposed.  The CMa personnel shall be appointed 
with the approval of GSA.  If candidates are changed during the course of construction, GSA 
reserves the right to review and approve new candidates.  New candidates shall be equally 
qualified as the candidates they are replacing. 

In the event of GSA's dissatisfaction with any of the said individuals during the course of the 
projects, CMa firm shall promptly replace the individual with another GSA acceptable individual. 

GSA shall also be able to remove or increase staff, with a minimum notice of four (4) weeks of 
notice.  An equitable adjustment will be negotiated to the contract if this option is exercised. 

2. Construction Commencement

a. Pre-Construction Conference

Coordinate and schedule the pre-construction conference, prepare and distribute the agenda, 
facilitate the meeting, record and submit the meeting minutes for distribution. 

b. Partnering Sessions

Prior to the start of the Construction, conduct, and participate in a two day partnering session. 
The meetings will be held at a location designated by GSA.  Provide an experienced partnering 
consultant, approved by GSA, to facilitate the session in Washington, DC.  Document, submit 
and distribute meeting minutes.  The CMa shall include a $5,000.00 Allowance for cost of facility.   

Throughout construction,  participate in two, 2 –day partnering sessions to be conducted and facilitated 
by the CMc within 30 miles of Harrisburg, Pa.  Document, submit and distribute meeting minutes. 

c. Quality Assurance Plan

The CMa must submit a Quality Assurance Plan with-in 30 days after award.  The plan must 
outline how the CMa intends to provide guidance for day-to-day construction quality assurance 
for the Courthouse construction project, and show how the CMa plans to monitor and hold the 
contractor responsible for meeting the requirements outlined in the Quality Control specification 
section.   

d. Project Executive Meetings

The CMa Project Executive will be required to participate in Project Executive level discussions 
scheduled to occur on a Monthly basis.  The CMa Project Executive will be responsible for 
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facilitating the meetings, developing agendas, and record and submit the meeting minutes for 
distribution.   

3. Construction Administration

a. Project File Organization

Organize and set up the entire project record keeping system per GSA’s Project Management 
Guide.  Project file organization should be coordinated with the ePM requirements.   

b. Schedule Monitoring

Monitor schedules for all construction activities with focus upon milestones, 
phasing/sequencing, submittals, efficient and balanced workflow, major tests, and any other 
unique requirements needing special scheduling or tracking.  Report on, document and upload 
construction activity schedules. 

c. Record Keeping

Maintain all project records using applicable GSA forms, electronic tools, and standard 
procedures.  Project records include but are not limited to the following:  contracts; 
correspondence issued and received; construction documents, requisitions, and equipment; 
change orders; inspections; claims; and any other project information deemed pertinent.  Project 
records that cannot be recorded or filed, such as non-electronic material and finish samples, 
shall be maintained at the project site or other GSA approved location.   

During all construction stages, record, document and submit all incoming and outgoing 
communications.  Maintain and submit a detailed diary and running log of all events involving 
project activities and progress records, including all daily activities and events.  Enforce daily 
use and maintenance of all record logs by on-site personnel. Maintain accurate and detailed 
progress records.  Maintain frequent communication via telephone, site visits, meetings, etc., 
with the Project Delivery Team.  Document and submit progress reports to GSA including, but 
not limited to, information concerning the work of the Project Delivery Team.  Take initiatives to 
preclude delays, and analyze the number and amounts of modifications and claims, the project 
schedule, and other analyses necessary to compare the actual performance with the planned 
performance.  Document, submit and distribute meeting minutes to attendees, the Project 
Delivery Team, and GSA. 

Take initiatives to preclude delays, and analyze the number and amounts of modifications and 
claims, the project schedule, and other analyses necessary to compare the actual performance 
with the planned performance.  Document, submit and distribute meeting minutes to attendees, 
the Project Delivery Team, and GSA. 

Document and maintain a lessons learned document during the course of construction for 
record and reference.  The complete lessons learned document will be submitted at the end of 
the project for record.   

d. Submittals
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Confirm receipt of all required submittals and post.  Track and maintain registered receipts of 
submittals, correspondence, posting dates received, and actions taken.  Maintain a submittal log 
of all construction contractor submissions at the project site.  Monitor the submittal process to 
ensure timely submissions and approvals of shop drawings, samples or materials, and other 
required submittals.  Notify, in writing, GSA and the parties delaying any submittals.  Review 
submittals and determine whether they are sufficient.  If a submittal is insufficient and does not 
meet contract requirements, return it to the construction contractor for corrections and 
resubmission.  Review submittal recommendations and determine if or how they may impact 
potential modifications.  Consolidate and incorporate all submittal comments and review them 
again prior to uploading the approved submittal.   Document variances between the submittal 
and contract documents, and notify GSA. 

Establish the submittal review process with GSA, the CMC, and the A/E as part of the 
construction project kickoff.  Confirm receipt of all required submittals and post.  Track and 
maintain registered receipts of submittals, correspondence, posting dates received, and actions 
taken.  Maintain a submittal log of all construction CMa submissions at the project site.  Monitor 
the submittal process to ensure timely submissions and approvals of shop drawings, samples or 
materials, and other required submittals per the Division 1 Submittal Procedures specifications.  
Notify, in writing, GSA and the parties delaying any submittals.  Review submittals and 
determine whether they are sufficient.  If a submittal is insufficient and does not meet contract 
requirements, return it to the construction CMa for corrections and resubmission.  Review 
submittal recommendations and determine if or how they may impact potential modifications.  
Consolidate and incorporate all submittal comments and review them again prior to uploading 
the approved submittal.   Document variances between the submittal and contract documents, 
and notify GSA. 

e. Defects and Omissions

Track and maintain an on-going list of observed defects and omissions in the work and issue to 
the Project Delivery Team and GSA.  Re-issue the list as there are modifications and additions.  
Provide recommendations to GSA relative to corrective action prior to substantial completion. 

f. Request for Information (RFI)

Maintain RFI log and monitor the RFI process to facilitate timely responses by the Project 
Delivery Team and GSA.  Provide RFI recommendations and responses to GSA for review and 
approval.  CMa will be responsible for routing all RFIs to parties responsible for replying.  
Monitor the RFI process to ensure timely responses as required per the Division 1 
specifications. 

g. Claims and Disputes

Assist GSA in researching and managing potential claims and disputes.  Inform and provide 
recommendations to GSA, and prepare related documentation and correspondence as 
necessary. 

Assist GSA in researching and managing potential claims and disputes.  Inform and provide 
recommendations to GSA, and prepare related documentation and correspondence as 
necessary.  In the event that claims analysis is required, a modification or work order may 
be authorized to cover the required CM involvement. 
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The CMa shall maintain focus on claims avoidance and prevention. The CMa shall assist GSA 
in not allowing adversarial situations to escalate into disputes.  The CMa shall be sensitive to 
the need for timely responses in all contract administration matters, and be aware that 
contractor claims often are based on "time" and "delay" issues. If disputes arise with the 
contractor, the CMa shall act quickly to resolve them. Every effort shall be made to avoid claims 
by clear communications, prompt resolution of conflicts, prompt responses to contractor 
submittals, and generally good management and administrative practices. 

If the CMa observes or suspects a problem exists which makes GSA liable to receive a claim, 
the CMa shall: (1) evaluate the risk to GSA, (2) explore alternatives for resolving the problem 
with the contractor, (3) consider preparing supplemental guidance for issuance to the contractor 
to clarify contract requirements, and (4) if appropriate initiate a change order to compensate the 
contractor for changed conditions. 

h. Progress Meetings

Attend and participate in progress meetings as required by the Project Delivery Team - biweekly 
or otherwise instructed by GSA to review the project status and discuss and resolve issues as 
necessary. 

i. Value Engineering (VE)

Review and evaluate value engineering construction proposals and shared savings.  Provide VE 
recommendations to GSA for approval and reconciliation.  

j. Construction CMc’s Payment Requests

Review advance copies of the construction progress reports.  Verify that all of the construction 
CMc’s payments requests are based upon the project’s itemized schedule of values and 
construction contract terms.  Participate in monthly Construction CMc meetings to reach 
agreement of requisition amounts before receiving requests for payments.  Confirm that 
payments are based on correct materials delivered and/or in secured storage on or off site, 
proper materials installed, and percentage of work satisfactorily completed and in place in 
addition to actual costs as defined by open book accounting policies.  Physically verify all of 
these prerequisites are met prior to documenting and providing recommendations regarding 
payment requests for GSA approval.   

k. Modification Management

Per the P120, prepare independent cost estimates to establish the government’s negotiating 
position and submit to GSA for review.  Prepare, coordinate and process Change Order 
packages for review by GSA.  Modifications shall include, but are not be limited to, Requests for 
Information (RFI), Proposal Requests, Independent Government Cost Estimates (IGE), analysis 
and negotiations of Cost Proposals, and Supplemental Agreements.  Review all requests for 
equitable adjustment, compare them with the IGE, and verify that they meet, but are not limited 
to, the following: 

● Unit costs are reasonable
● Quantity of take-offs are accurate
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● All design elements are included
● Level of detail is appropriate
● Cost escalation factors are properly applied
● Balance of costs among building systems are acceptable
● Evaluate the construction contractor’s estimate including detailed explanations of any

variances

Provide detailed explanations and document all variances between the IGE and the construction 
contractor’s cost proposal. Advise GSA on recommendations and necessary adjustments to 
keep Change Orders within project budget, schedule, and quality.  Maintain logs of both 
authorized and disapproved Change Orders by GSA, as instructed by the Contracting Officer. 

l. Financial Management

Maintain a running account of the funds designated as the construction contingency allowance.  
The CMa shall review the status of the construction contingency allowance account with GSA 
and the Project Delivery Team at least monthly. Review and provide recommendations and 
supporting cost estimates for all proposed adjustments to the construction contingency 
allowance and for all proposals to use GSA’s share of savings to fund additional work. 

Provide an allowance of $30,000 for an independent Auditor to perform a one-time Audit during 
Construction stage.  

m. Project Safety

Monitor and inspect the Construction CMa’s compliance with current safety regulations, 
standards, project safety plan, and report any non-compliance to GSA.  Immediately notify the 
Construction CMc and GSA when any potential life-threatening conditions are observed, and 
provide recommendations as necessary to remedy such situations.  In case of life threatening 
conditions, immediately issue a stop work order.  

n. Labor Standards Monitoring

Maintain site records on Construction CMa’s compliance with labor standards.  Monitor 
compliance with the labor standards requirements of the construction contract(s).  Conduct 
Davis Bacon interviews as required. 

4. Construction Excellence Peer Reviews

Attend and participate in two day, GSA Construction Excellence peer reviews typically 
conducted at approximately 15%, 50%, and 85% of project construction completion. 

5. Art in Architecture (AiA) and/or Fine Art Installation

Verify coordination of artwork delivery and all activities related to building and/or site 
preparation, temporary storage, and installation of artwork(s) and the construction of integral 
building and/or site elements with the artist(s) and with the Project Delivery Team, GSA and the 
artist(s).  Avoid any duplication or disruption of labor or any unnecessary removal and 
reconstruction of project elements impacted by the artwork installation. 
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6. Commissioning

Perform commissioning activities throughout the Construction Stage.   Attend and participate in 
commissioning coordination meetings and oversee incorporation of commissioning activities 
throughout the Construction Stage.  The commissioning team will be responsible for ensuring 
that the contractor meets all requirements outlined in the Commissioning specification section.  

Review and comment on the following and coordinate with the Project Delivery Team and GSA: 

● Commissioning plan updates
● Commissioning schedule
● Submittals related to commissioning
● Systems coordination plans
● Commissioning test procedures, documents, and checklists
● Commissioning functional performance test plans
● Enhanced start-up and initial systems checkout plan
● Commissioning inspection reports
● Commissioning test certifications

Witness commissioning testing and inspections per the commissioning agent’s scope of 
services as required by the Commissioning specification.  Witness retesting and re-inspection 
as required due to performance deficiencies.  Coordinate scheduling of off-site testing and 
mock-ups and special testing reports as required for building diagnostics tests of components 
and systems.  The commissioning team will be responsible to document all procedures, testing, 
and results of all aspects of the commissioning that is carried out by the general contractor for 
record.  

7. Inspection Services

Schedule, coordinate, perform, periodic project field inspections of all work.  Document 
inspections and submit recommendations to GSA for approval or rejection of work in place.  
Inspection services include, but are not limited to, adherence to construction documents, 
contract requirements, and the following: 

● Review equipment, materials and workmanship
● Monitor labor and safety conditions
● Maintain inspection logs.  Prepare progress and final inspection reports for each

inspection.  Record defects and/or omissions.
● Report on problems encountered in the performance of the work
● Maintain daily logs on required corrections and post status reports
● Document all qualitative and quantitative differences between construction contract

documents and actual work in place
● Coordinate project inspections with GSA Fire and Life Safety or Testing Service

Contractor(s)
● Coordinate site inspections with GSA Environmental or Testing Service Contractor(s)
● Perform standard wage labor interviews of onsite contractors

The CMa shall include a testing allowance $100k for any required systems testing during the 
construction phase as identified in the specifications.    
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8. As-Built Drawings

Maintain a current marked-up set of construction documents indicating all approved 
modifications and deviations from original construction documents at the project site.  Verify that 
the CMc maintains and updates the BIM model with all modifications and deviations from the 
original construction documents.  Upon construction completion, deliver all as-built documents 
to GSA for archiving. 

9. Move/Furniture Coordinator [FUTURE OPTION – do not price]

The CMa will provide a move/furniture coordinator as an Option to be priced at a later date to 
their services due to the complex nature of coordinating moving large volumes of technology, 
equipment, and people from a different location at varying stages.  The coordinator will provide 
assistance in developing a move plan that details how best to manage, coordinate, and 
transition the moves in the most efficient manner possible.  The coordinator will oversee 
procurement and installation of furniture 

10. Turnover Process

Perform the following during Main Construction Phase:  

● Conduct a pre-final walk-through with tenant agencies in order to determine
substantial completion.

● Conduct a final inspection and prepare a punch-list.  Consolidate with the Project
Delivery Team punch-lists.

● Review and recommend acceptance, revision, or rejection of Operation and
Maintenance (O&M) manuals.  [Edit for regional preference of hardcopy vs. CD or
electronic document submittal requirement.]

● Review all submitted warranties, guarantees, and certificates, and ensure the rights
and responsibilities are clearly defined.

● Review the final as-built documents and recommend for approval or disapproval.
● Receive, inventory, and coordinate storage of material samples, attic stock, and

spare parts as required from the Project Delivery Team.
● Advise GSA when to issue substantial completion certification.

11. Preparation for Occupancy

During Main Construction Phase, assist the construction contractor in planning and scheduling 
property management training with the GSA property management and operating staff.  Provide 
sufficient lead time to notify and confirm attendance of appropriate GSA personnel.  Oversee 
and attend the construction contractor’s training of building operating staff as required by the 
contract and in accordance with Division 1 of the construction specifications.  Ensure that the 
construction contractor digitally records all training sessions.  Confirm that video materials, 
including suitable manufacturer/supplier video materials, are consolidated into a set of training 
reference videos suitable for future training and retraining of property management and 
operating staff.  Review the training video set and recommend for GSA’s approval or 
disapproval. 

Review the room numbering list(s) to match the data structure of the computerized maintenance 
management system (CMMS). 
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Conduct inspections, and walkthroughs with local emergency responders (fire/police).  Obtain 
written approval (certificate of occupancy) of fire protection and life-safety systems from the 
authority having jurisdiction (AHJ). 

Transfer control and responsibility of the facility to the GSA property manager, including building 
keys and security access. 

12. Construction Closeout/Occupancy Phase – At minimum, continue to provide full-time,
on-site PM and inspector (or Project Engineer) throughout entire phase.  It is anticipated that the
Project Executive and CxA will remain involved throughout phase.

a. Final Record Documents

Review the CMc as-built construction BIM model and systems documents that include all 
contract modifications and noted field conditions.  Confirm the documents conform to the GSA 
PBS CAD and BIM standards. 

b. Commissioning

Review and comment on the CxA commissioning manual, preliminary commissioning record, 
and preliminary systems manual.  CxA agent to perform a 3 day post-occupancy commissioning 
between 01/15/23 and 01/30/23 to verify seasonal impacts to HVAC and electrical equipment.  

c. Project Financial Closeout

Establish a final breakdown of the total construction contract amount into a core and shell 
component, and Tenant Improvement and security components for each tenant (i.e., each client 
billing record). 

d. Project Closeout

At conclusion of project construction, prepare all required documents for project closeout.  
Prepare and transmit project documents connected with the final payment, operation and 
maintenance manuals, assembling record drawings, construction CMa follow-up, tenant move-
in or start-up, construction CMa call-back, and construction CMa close-out.  Resolve all 
outstanding punch-list items, process change orders, and all other work included in the contract. 

Summarize total project costs in a final report, listing all change orders and identifying any 
unresolved issues that may provide cost impacts. 

Assist GSA in the review and implementation of Operations and Maintenance Manuals 
associated with equipment and systems installed and assist in pre-warrantee expiration date 
inspections. 

Review and discuss the overall quality management of the project with GSA.  Prepare a final 
report for GSA with overall project recommendations regarding activities during the course of 
the project for evaluation and lessons learned. 
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Coordinate and expedite completion of all construction-related submittal requirements prior to 
contract close-out, including certificate of substantial completion, final lien waivers, 
guarantees/warranties, and final payment application. 

e. Furniture, Fixtures, and Equipment (FFE) Installation

Verify requirements and coordination of the following tenant furniture, fixtures, and equipment 
(FFE): 

● Telecommunication systems
● IT/data systems
● Courtroom technologies
● Security systems
● Audiovisual systems
● Systems Furniture

f. Tenant Move-In

Assist GSA with the establishment of a move-in plan.  Coordinate building access and FFE 
storage and/or staging.  Confirm protection and/or temporary removal of building elements and 
finishes for FEE installation.  Assist GSA in the development of an electronic tenant orientation 
brochure describing building layout, amenities, emergency egress routes, building service 
telephone numbers, and other relevant information.  As directed by GSA, place the brochure in 
a secure Web site for tenant access. 

g. Computerized Maintenance Management System (CMMS) Setup

Provide and coordinate electronic project data for initiating the CMMS system. 

13. Early Construction Phase – At minimum, continue to provide full-time PM and provide
one full-time, on-site inspector (or Project Engineer) throughout entire phase.  It is anticipated
that the Project Executive and CxA will remain involved throughout phase.
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4. APPENDIX A– REFERENCE DOCUMENTS

A. P-100 Facilities Standards for the Public Buildings Service (3.2016)
http://www.gsa.gov/p100

B. P-120 Project Estimating Requirements for the Public Building Service (8.2016)
https://www.gsa.gov/portal/directive/d0/content/527777

C. GSA PBS CAD Standards
www.gsa.gov/cad

D. GSA BIM Standards
http://www.gsa.gov/BIM

E. GSA SBU Policy PBS P 3490.2 (09.2014)
http://www.gsa.gov/portal/directive/d0/content/657310

F. GSA Region 3 Security Clearance Requirements
http://www.gsa.gov/portal/category/107203

G. Value Engineering Program Guide for Design & Construction V1 (12.1992)
http://www.gsa.gov/graphics/pbs/New_VEPG_Volume_I_R2Q-iK_0Z5RDZ-i34K-pR.pdf

H. GSA Minimum Performance Criteria (MPC) Checklist
http://www.gsa.gov/portal/content/104252

I. The GSA Building Commissioning Guide
http://www.gsa.gov/portal/category/21595

J. GSA Public Buildings Service Pricing Desk Guide (10.2011)
http://www.gsa.gov/graphics/pbs/Pricing_Desk_Guide_4th_Edition.pdf

K. GSA PBS LEED® Applications Guide
https://www.wbdg.org/ccb/GSAMAN/gsaleeda.pdf

L. Fit For Purpose in a Changing Climate (2016)
www.gsa.gov/portal/getMediaData?mediaId=119678

M. United States Courts Publication:  Courtroom Technology Manual (08.1999)
http://www.uscourts.gov/statistics-reports/publications/courtroom-technology-manual

N. United States Courts Design Guide (2007)
http://www.gsa.gov/portal/content/103732

O.

P.

Q. Design Excellence Policies and Procedures
http://www.gsa.gov/portal/content/103738

R. High Performance and Sustainable Buildings Guidance
https://www.wbdg.org/pdfs/hpsb_guidance.pdf

S. 2016 Guiding Principles for Sustainable Federal Buildings Updates Crosswalk
http://energy.gov/sites/prod/files/2016/05/f32/gp_crosswalk_newconstruction.pdf

T. Harrisburg Pervious Approved Concept and associated documents for Reference
U. Harrisburg Courthouse A/E Design Scope of Work
V. Harrisburg Courthouse A/E Design Schedule

(b)(5) - Item O

(b)(5); (b)(7)(F) - Item P
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AMENDMENT 0001 

Solicitation Number: 17-RFP-IDIQ-CMa-01-24-2017 

Construction Manager as Agent (CMa) Services 

U.S Courthouse, Harrisburg, Pennsylvania

Issue Date: February 2, 2017 

***This Amendment to the RFP is being issued to the Region 3 Large Project Multiple Award Term 
Contractors for Construction Management Services*** 
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AMENDMENT 0001 

A) The purpose of this amendment is to incorporate the attached scope of work (SOW), which has been
incorporated into the Architectural/Engineering award to Ennead Architects LLP for reference in preparing 
proposals to RFP 17-RFP-IDIQ-CMa-01-24-2017.  

B) In addition, Section 11 of RFP 17-RFP-IDIQ-CMa-01-24-2017, issued on January 24, 2017, is hereby
superseded with the following: 

11. Written Technical Proposal Contents and Evaluation:

The significant factors for this procurement have been chosen based on each factor’s 
ability to determine the technical capability of an offeror. 

Below are the significant factors, in descending order of importance: 

 Key Personnel Qualifications
 Preliminary Management Plan

Key Personnel Qualifications 

Submit resumes for all key personnel. Resumes shall not exceed five (5) pages and shall include, at 
a minimum, education, professional qualifications and registrations, employment history, 
specialized experience, and project history with a minimum of a brief descriptions of the project, 
cost, location, scope and services performed, individual’s role on the project, name of owner, their 
email and their telephone number for each project submitted. Note: If the resume exceeds five (5) 
pages, only the first five (5) pages will be reviewed. The Key Personnel should be familiar in the 
management of government design and construction contracts, submittal reviews, schedule 
reviews, systems and space renovations, etc.  The proposed personnel will be evaluated to the 
extent that their qualifications and experience demonstrate similar roles and project experience in 
relation to this requirement.  

The government is seeking Key Personnel that possess the following knowledge, skills, and 
abilities: 

 Ability to communicate effectively, orally and in writing.
 Experience in preparing written reports, correspondence, and maintaining construction

project records.
 Experience conducting meetings to resolve problems on construction projects and briefing

clients and management personnel.
 Knowledge of construction practices and techniques, including experience in proper

installation methods of construction materials in area of expertise.
 Ability to interpret engineering and architectural plans and specifications.
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 Ability to compute construction costs for changes, and experience in making material
takeoffs of construction work, pricing the value of that work and negotiating equitable
contract adjustments.

 Ability to inspect materials, workmanship, and construction and installation of various
systems, and experience in inspection of construction materials, workmanship, and
installation of systems within its area of expertise.

 Knowledge of safety practices in the construction industry, including a background of
familiarity with OSHA safety requirements on construction projects.

 Knowledge of applicable codes and standards in the area of expertise.

Interviews: All offerors will be required to take part in an interview at the GSA Regional Office 
Building, located in Philadelphia, PA. Interviews shall be held on March 6, 2017 and March 7, 
2017. Offerors shall submit an email to Ms. Nadya Popil, Contracting Officer, at email 
nadya.popil@gsa.gov, by the proposal due date and time with three preferred time slots for each 
day. The email shall also include a list of attendees for the interview. The interview  should be 
attended by the offeror’s key personnel presented in their technical proposal. Offerors are 
requested to limit all other attendance to those who will contribute constructively to the interview 
and have a critical role in the successful delivery of the project. The Contracting Officer will 
confirm the date for each offeror’s interview thereafter by email.  

Preference will be given to offerors that propose key personnel that demonstrate: 

 Experience on work that is similar in size, scope, and complexity to this instant
requirement

 Experience serving in the capacity of a Construction Manager-as-Agent (CMa) in the
construction of a new building

 Professional registration in their respective field
 Experience with the Construction Manager as Constructor (CMc) project delivery method
 Experience with Guaranteed Maximum Price (GMP) construction contracts

The following individuals/entities are designated as Key Personnel under this contract: Project 
Executive, Project Manager, Commissioning Agent, Project Engineer, Scheduler, Estimator, BIM 
Facilitator and Inspectors. 

Note: The qualifications of individuals identified as key personnel will be reviewed during 
evaluation and incorporated into the contract at the time of the task order award. 
Consequently, these key personnel must be maintained during the term of the task order. 
After award, requests for substitution of such personnel must be submitted to the 
Contracting Officer for review and approval. The Contractor shall provide the same 
information as required by this RFP for all proposed substitutes, and any additional 
information requested by the Contracting Officer. The qualifications of the individual(s) 
offered as a substitute must be similar to the experience and qualifications of the key 
personnel/individual previously incorporated into the awarded task order. In addition, an 
explanation of the necessity for the change shall accompany the request for substitution. 
No substitution shall be made without prior written approval by the Contracting Officer. 
Note that no increase in the contract price will be made as a result of substitution of key 
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personnel. 

Preliminary Management Plan 

Offerors shall explain in no more than eight (8) pages their approach to providing Construction 
Manager as Agent (CMa) Services. Note: If the Management Plan exceeds eight (8) pages, only 
the first eight (8) pages will be reviewed. The proposed management plan will be evaluated to what 
extent it meets the government’s requirement in relation to risk and successful performance.  

At a minimum, offerors shall provide the following: 

Team Organization – Submit an organizational chart that identifies the proposed 
individuals and their responsibilities on this project. All key personnel shall be clearly 
identified and resumes for these individuals shall be submitted under Factor #1 – Key 
Personnel Qualifications. The offeror must demonstrate a structured organizational unit 
that details a comprehensive understanding of the government requirements. The 
organizational chart should clearly delineate lines of hierarchy and communication.  

Management Approach – Describe how the project’s requirements will be addressed utilizing the 
proposed staffing plan. Address the staffing for all phases of the project and explain how the 
proposed staffing plan is beneficial to the project. Describe what your firm considers to be the most 
important aspects for making this project successful. Identify risks and challenges associated with 
this project and address how they will be managed. A successful staffing plan should clearly 
demonstrate which team members will be utilized during each phase of the project and their 
involvement (full/part time). The management approach shall also explain the software tools your 
firm plans to use to track and relay information to all parties involved with the project. 

C) Offerors shall acknowledge receipt of this amendment by signing below and submitting with the
proposal package.  

CONTRACTOR’S ACKNOWLEDGEMENT DATE 

D) All other solicitation provisions shall remain unchanged.
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Statement of Work

for

Architect-Engineer (A/E) Contract

PROJECT IDENTIFICATION 

Project Name:  U.S. Courthouse in Harrisburg 

Project Number: NPA0007 

Region:  Mid-Atlantic Region, Region 3 

Building Name: Harrisburg U.S. Courthouse 

Building Address:  6th and Reilly, Harrisburg, PA  
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2.6.4.5  Level of Detail 
2.6.4.6  Quality Control Reports and Executive Summaries 
2.6.4.7  BIM Enabled Analyses or Services 

2.6.5  Spatial Data Management (SDM) Requirements 
2.6.5.1  SDM Deliverables 

2.7  Building Design Standards 
2.8  Sustainable Design 

2.8.1  High Performance Green Buildings 
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2.8.2  LEED® Certification 
2.8.3  SITES 
2.8.4  Green Proving Ground 
2.8.5  Recycled Content 
2.8.6  Energy Performance 
2.8.7  Carbon Footprint Calculations 
2.8.8  Climate Change Risk Analysis Study 

2.9  Design Excellence Process and Requirements 
2.9.1  Informal Office of the Chief Architect (OCA) “Concept Preview”. 
2.9.2  Final Concept Reviews 
2.9.3  Integrated Design Reviews 
2.9.4  Construction Excellence 

2.10  Project Management Responsibilities 
2.10.1  Design Submissions 
2.10.2  Detailed Project Schedule Development and Maintenance 
2.10.3  Project Progress Meetings / Presentations 
2.10.4  Meeting Agendas, Attendance, Minutes and Correspondence 
2.10.5  Design Stage Quality Assurance 

2.10.5.1  Owner’s Review 
2.10.5.2  Codes and Standards Review 
2.10.5.3  Maintainability Review 
2.10.5.4  Constructability Review 
2.10.5.5  Design Review Procedures 

2.11  Art in Architecture 
2.12  Fire Protection / Life Safety 
2.13  IT Infrastructure Design 
2.14  Accessibility 
2.15  Commissioning 
2.16  Cost Management 

2.16.1  Cost Estimating 
2.16.2  GSA Pricing Policy 
2.16.3  Cost Estimate Reconciliations 
2.16.4  Value Engineering 
2.16.5  Life Cycle Cost Analysis 

2.17  Utility Coordination 
2.18  Personnel Security Requirements 
2.19  Physical Security 
2.20  Document Security 

3  SCOPE OF SERVICES 
3.1  Site Acquisition Stage 
3.2  Pre-Design Stage 

3.2.1  Pre-Design Coordination 
3.2.1.1  Pre-Design Program Review Meetings 
3.2.1.2  Review Existing Studies 
3.2.1.3  Existing Conditions 
3.2.1.4  Study Analysis 

3.2.2  Geotechnical Study 
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3.2.3  Property Survey 
3.2.4  Fire Protection and Life Safety Analysis 
3.2.5  Environmental Hazards Analysis 
3.2.6  Green Proving Ground Study 
3.2.7  Climate Change Risk Analysis Study 

3.2.7.1 Federal Flood Risk Management 
3.2.7.2  Climate Change Risk Analysis 

3.2.8  Security Study 
3.2.9  Interview Process 
3.2.10 Workspace Programming 
3.2.11  Updated Project Requirements Document 

3.3  Design Concepts Phase 
3.3.1  Concepts Phase Coordination 

3.3.1.1  Partnering Session 
3.3.1.2  Design Concept Program Review Meetings 
3.3.1.3  National Environmental Policy Act Coordination 
3.3.1.4  LEED® and SITES Registration and Charette 
3.3.1.5  gBUILD Registration 
3.3.1.6  Green Proving Ground Update 
3.3.1.7  BIM Coordination and Requirements 
3.3.1.8  Carbon Footprint Calculations 
3.3.1.9 ePM Training 

3.3.2  Design BIM analysis 
3.3.2.1  4D Model 
3.3.2.2  Quantity Takeoffs 
3.3.2.3  Daylighting Analysis 
3.3.2.4  Energy Analysis 
3.3.2.5  Lighting Analysis 
3.3.2.6  Circulation Analysis 

3.3.3  Concepts Phase Commissioning 
3.3.3.1  Commissioning Record Outline 
3.3.3.2  Design Stage Commissioning Plan Updates 
3.3.3.3  Design Stage Commissioning Coordination 
3.3.3.4  Project Requirements Document 
3.3.3.5  Fire Protection Certification 
3.3.3.6  Design Stage Commissioning Issues Log 

3.3.4  Preliminary Design Concepts Submission 
3.3.4.1  Building Orientation/ Sketches 
3.3.4.2  Floor Plans 
3.3.4.3  Building Information Models 
3.3.4.4  Design Narrative 
3.3.4.5  Cost Estimate 

3.3.5  Preferred Design Concept Selection 
3.3.6  Design Concept Value Engineering Workshop 
3.3.7  Final Design Concept Submission 

3.3.7.1  Blocking, Stacking, and Circulation Diagrams 
3.3.7.2  Renderings 
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3.3.7.3  Building Information Model 
3.3.7.4  Design Narrative 
3.3.7.5  Vertical Transportation Analysis 
3.3.7.6  Space Plan Test Fit 
3.3.7.7  Space Efficiency Report 
3.3.7.8  Site Utilities 
3.3.7.9  HVAC Quality Assurance Review 
3.3.7.10  Building Enclosure System Review 
3.3.7.11  Final Design Concept Review 

3.3.8  Commissioners Presentation 
3.4  CMc Contract Procurement 

3.4.1  Pre-Proposal Conference and Site Visits 
3.4.2  Offeror Questions 

3.5  Design Development Phase 
3.5.1  Design Development Coordination 

3.5.1.1  Design Development Program Review Workshop 
3.5.1.2  Design Development Systems Selections Analysis Meetings 
3.5.1.3  Design Development Analyses and Calculations 
3.5.1.4  Design Development Interdisciplinary Coordination Review Meeting 
3.5.1.5  Design Development BIM Requirements 

3.5.2  Space Planning 
3.5.2.1  Space Program Update 
3.5.2.2  Preliminary Space Plan 
3.5.2.3  Final Space Plan 

3.5.3  Furniture Specifications and Selection 
3.5.4  Mock-ups 

3.5.4.1  Courtroom Mock-up(s) 
3.5.5  Systems Testing 
3.5.6  Construction Market Survey 
3.5.7  HVAC Quality Assurance Review 
3.5.8  Design Development Submissions 
3.5.9  Design Development Reviews 
3.5.10  Design Development Value Engineering Workshop 

3.6  Construction Documents Phase 
3.6.1  Construction Documents Coordination 

3.6.1.1  Construction Documents Program Review Workshop 
3.6.1.2  In-Progress CD Interdisciplinary Coordination Review Meeting 
3.6.1.3  Building Enclosure System Integrity 
3.6.1.4  Construction Documents BIM Requirements 
3.6.1.5  Building Design Standards Requirements 
3.6.1.6  Operations and Maintenance Planning 
3.6.1.7  Audio/Visual, Security, and Telecommunications 
3.6.1.8  Construction Logistics 

3.6.2  Construction Documents Phase Commissioning 
3.6.2.1  Commissioning Specifications 
3.6.2.2  Systems Manual Outline 
3.6.2.3  Design Stage Commissioning Record 
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3.6.2.4  Testing and Inspection Plan 
3.6.2.5  Project Requirements Document – Construction Documents Update 

3.6.3  In-Progress Construction Documents Submissions 
3.6.3.1  BIM Requirements 
3.6.3.2  Design Specifications 
3.6.3.3  BDS Requirements 
3.6.3.4  In-Progress Construction Document Reviews 

3.6.4  Updated Work Allocation Plan and Budget Breakdown 
3.6.5  Final Space Plan Update/Confirmation 
3.6.6  Pre-Final Construction Document Coordination 
3.6.7  Pre-Final Construction Document Submission 

3.6.7.1  BIM Requirements 
3.6.7.2  Design Specifications 
3.6.7.3  Draft BDS (Sections 1-4) 
3.6.7.4  Pre-Final Construction Document Reviews 

3.6.8  Updated Work Allocation Plan and Budget Breakdown 
3.6.9  GSA CAD Library Coordination 
3.6.10  LEED® Design Credit Submission 
3.6.11  Final Construction Document (100% Design) Submission 

3.7  Construction Stage 
3.7.1  Construction Start Coordination 

3.7.1.1  Pre-Construction Conference 
3.7.1.2  Partnering Session 
3.7.1.3  Temporary Construction 
3.7.1.4  Construction BIM Coordination 
3.7.1.5  Groundbreaking Ceremony 
3.7.1.6  Preconstruction Photographs 
3.7.1.7  Schedule of Values 
3.7.1.8 ePM Training 

4  ADMINISTRATION 
4.1  Progress Reviews and Payments 

4.1.1  Progress Payment Schedule 
4.1.2  Monthly Progress Reports 
4.1.3  Progress Review Meetings 
4.1.4  Delays 

4.2  Travel 
4.3  Reproduction and Delivery 
4.4  Submission, Review and A/E Fee Table 

5.  APPENDIX A:  Government Reference Documents 
6.  APPENDIX B:  Design Supporting Documents 
7.  APPENDIX C:  Reference Documents on Web or for Purchase 
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1  PROJECT DESCRIPTION 
This Statement of Work (SOW) is for Architectural / Engineering (A/E) services for the design of a new 
U.S Courthouse (USCH) building in Harrisburg, PA.

This is a Design Excellence and Peer Review project, managed by the United States General Services 
Administration (GSA). 

Although the 1960s era Reagan Courthouse was renovated in 1990s to temporarily meet the Court’s 
needs, the existing building does not meet the federal government's security and expansion 
requirements. The existing Reagan Courthouse does not have separate circulation for Judges, 
prisoners, and public, and does not meet present space needs of the 

 in Harrisburg.  In order to meet the needs of the  Courts, a new 
Courthouse will be designed and constructed based on the revised programs of the future building 
tenant agencies.   

The proposed USCH will be constructed on a government-owned site in Harrisburg, Pennsylvania.  The 
Construction Manager as Constructor (CMc) contractor, under separate contract to the Government, 
shall provide a new courthouse of approximately 243,000 gross square feet including 19,350 square 
feet of interior parking plus associated service and circulation spaces.  

will occupy the facility.  The space will include five (5) 
Courtrooms, two (2)  Courtrooms, one (1)  Courtrooms and their associated 
supporting spaces, such as judge’s chambers, jury deliberation facilities, jury assembly, and grand jury 
suites, holding cells, etc.  Office space will be provided for the other aforementioned tenants.  The 
project will include approximately 42 interior secure parking spaces.  It is anticipated that multiple bid 
packages will be developed, (i.e., base building and tenant improvement work).  See the Summary of 
Tenant Agency Spaces below- this program is currently being updated and is subject to change. 

Comparison of USF  2011 Program 2016 Program Delta Net Delta

450 450 0

Grand Jury 1433 1433 0 

 & Chmbrs 5554 5253 -301

 Clerk 10276 7426 -2850

Library 5503 5503 0

 & Chmbrs 36400 43539 7139 

 & Chmbrs 12434 11831 -603

 Clerk 19009 17622 -1387

8629 7468 -1161

Dining 0 200 200

(b)(5); (b)(7)(F)
(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)
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Robing/toilets 0 2408 2408

Courts sub-total 99688 103133 3445 16049

Courts 99688 103133 3445

28167 16014 -12153

5869 5869 0

23451 17100 -6351

2624 2624 0

Joint Use 5002 5002 0 

Total Building 164801 149742 -15059 34553

1.1  Project Type 
This Project is a New Construction Project, as defined in the P-100, Facility Standards for the Public 
Buildings Service.  This project shall strictly adhere to the P-100 Standard, as well as other standards 
referenced in the body of this SOW and the requirements as listed in the Appendices. 

1.2  Project Delivery Approach 
This project will be constructed and delivered as a Construction Manager as Constructor, (CMc). 
During the Design Stage, and based upon the approved Design Concept, a CMc shall be contracted 
directly to the GSA to provide constructability, construction budget, maintainability reviews as well as 
other services that are identified in the body of this SOW.  The A/E is asked to actively engage the CMc 
requesting feasibility, design, constructability, and phasing reviews and input, as well as scheduling and 
estimating feedback. 

This project will also benefit from the addition of a Construction Manager as Agent (CMa), which will be 
procured by, and contracted directly to the GSA.  During the Design Stage, the CMa shall be brought 
under contract with the GSA to provide constructability and maintainability reviews, schedule and 
budget analysis, pay application analysis and other general administrative functions in aiding the GSA 
in the delivery of this project.  The CMa will be part of the Project Delivery Team until the completion of 
the Project.   

1.3 Project Goals and Objectives  
Project Goals: 
• Produce an overall design that meets the needs of the

 Courts, , and the other tenants. 
• Design Excellence - Produce a project that reflects the goals and objectives of the Design

Excellence Program, delivering an innovative project worth peer recognition and awards,
providing a holistic integrated design, providing best value to the Government and the American
taxpayer.

• Budget - Respond to the economic climate of shrinking federal budgets.  Maximize budgets
through the integration of sustainability, facility management, and value engineering techniques.

• Accountability - This project is being funded through Congressional Appropriation and must
show accountability and transparency of funding to Congress and the American people.

• Consider non-monetary benefits such as aesthetics, security and safety.

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)
(b)(5); (b)(7)(F)(b)(5); (b)(7)(F)
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• Understand, acknowledge and accept the fact that a CMc will be introduced as part of the
Project Team to enhance the design process.

• Provide equal access and flexibility in the Design.
• Account for functional needs.
• Accommodate Life Safety and Security Needs.
• Facilities Management – Provide a pragmatic approach to facilities management within the

project’s design and delivery.  Include facilities management as part of the project as proactive,
rather than reactive, response to occupancy and maintenance contracts.

• Integrate technology tools.
• Assure reliable systems and work places.
• Safety – Integrate safety into all aspects of the project.  Create a project culture that is proactive

to safety and delivers a project which will maintain the same culture upon occupancy.
• Team Alignment – A/E to participate in the team as a proactive member throughout the project

until the post-occupancy phase.  Foster a positive Team culture.
• Small Business Involvement – Seek and maximize small business opportunities within the

Project’s delivery.
• Follow all required Security protocols as set forth in this SOW and further delineated in P-100.

Project Objectives: 
• Utilize Cost Management throughout the Planning, Design and Construction Stages.
• Use Economic analysis to evaluate Design Alternatives.
• Ensure strict adherence to the U.S. Courts Design Guide 2007 edition
• Design the project within the budgetary constraints and remain within space program

requirements
• Produce and deliver the design within the schedule constraints.
• Produce a Program Needs Assessment.
• Adhere to ISC security standards
• Adhere to  standards. 
• Use sustainable, maintainability and workspace philosophies when making design decisions.
• Address phasing and possible multiple bid packages for expeditious construction, mobilization,

delivery and occupancy scenarios.
• Full engagement of the CMc to utilize and leverage their construction, estimating and

scheduling expertise to aid in the successful execution of this project.
• Obtain LEED Gold and SITES Silver certifications at or before start of occupancy.
• Adhere to March 2016 P-100 Facility Standards.
• Produce all studies, reports, analyses and other outputs as identified in this SOW at a pace that

expedites the schedule.
• Produce open-standard BIM data at all stages of the project that can be used downstream for

facility and asset management purposes, as delineated in the GSA BIM Guide series.
• Provide COBie data for all equipment and spaces and deliver a fully integrated CMMS (Maximo)

system.

1.4  Project Milestones Schedule 
The GSA’s general milestone schedule is defined below, and is not indicative or representative of the 
entire list of anticipated A/E deliverables nor interim reviews, meetings or due dates as defined within 
this SOW   The A/E is directed to review the milestone data and base its response / proposal per the 

(b)(5)
(b)(5); (b)(7)(F)
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dates indicated below.  The A/E is also directed to be proactive in its notification to the GSA as quickly 
as possible, if, the review of the Milestone Schedule reveals dates or durations that are unattainable or 
would cause excessive costs or premiums in fees.  The Milestone Schedule includes Design 
Excellence activities and milestones.  

ITEM MILESTONE DATE DURATION 
1 A/E NTP 12.30.16 Milestone 
2 Design Stage 
2.01      A/E Kick-off Meeting / Partnering Session 01.10.17 Milestone 
2.02      Pre Design Survey and Review 02.28.17 Milestone 
2.03      Conceptual Design Start  03.07.17 Milestone 
2.04      Conceptual Design Complete 08.15.17 Milestone 
2.05      Commissioner’s Presentation 08.17.17 Milestone 
2.06      Conceptual Design approved 08.17.17 Milestone 
2.07      Design Development start 09.04.17 Milestone 
2.08      Design Development 50% submission 11.06.17 Milestone 
2.09      CMc Award 12.07.17 Milestone 
2.10      Design Development 100% submission 01.15.18 Milestone 
2.11      Construction Documents start 01.31.18 Milestone 
2.12      Construction Documents 75% submission 05.02.18 Milestone 
2.13      Construction Documents 90% submission 08.01.18 Milestone 
2.14      Construction Documents 100% submission 12.11.18 Milestone 

1.5  Project Budget 
The Estimated Cost of Construction at Award (ECCA) is as follows: 
The total Project Budget range is estimated to be $143M.  All design submissions must conform to this 
established budget without compromising the program for the project.  See FAR Clauses 52.236-22, 
Design within Funding Limitations, and 52.249-8, Default (Fixed Price Supply and Service), for the GSA 
rights and remedies enforceable if the design exceeds the established budget.   

2  GENERAL REQUIREMENTS 
This SOW is organized according to the following breakdown of the project into major stages and 
phases.  The following stages may overlap to accommodate construction sequencing, activity phasing, 
discovery of site conditions, and funding availability. 

● Pre-Design Stage
● Design Stage

o Design Concept Phase
o Design Development Phase
o Construction Documents Phase

● Construction Stage
o Construction Delivery Phase
o Closeout Phase
o Tenant Occupancy Stage (Future Option)
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The GSA’s General Milestone Schedule is based upon the approach that the design efforts and the 
eventual construction document production for the New Construction of the Harrisburg USCH.   
 
The requirements set forth in this section apply to all Stages and Phases of the project as described in 
the Scope of Services section below.  Some of the requirements of this section are subject to the 
exercise of contract option(s). 
 
In the best interest of the project, GSA expects the A/E to work in collaboration with the entire Project 
Delivery Team. The A/E shall provide GSA with sound management advice regarding all services to be 
performed on this project under this SOW.  A primary project goal shall be to achieve the best quality 
and value while controlling schedule and budget.  The A/E shall take initiative in anticipating and 
resolving issues to minimize or eliminate their adverse impact to the project schedule, budget, and 
approved design.  The A/E shall take the initiative and act to mitigate circumstances that could lead to 
claims, by helping to resolve conflicts promptly, and keep GSA advised of any potential disputes and 
project delays.  The A/E is responsible for ensuring that the design meets applicable requirements, 
codes, regulations, standards, as well as the finalized Project Requirements Documentation. 
 
The A/E shall establish and maintain communication and professional relationships with GSA, tenant 
agency representatives, CMc, CMa and all other Project Delivery Team members throughout all project 
stages.  Where differences of opinion or other issues that may be considered adverse occur or exist 
between the A/E and GSA, the A/E shall not discuss them in the presence of third parties. 
 
The A/E shall consult and coordinate with federal, state, regional, and local agencies as required for 
project approval(s). 

2.1  Professional Ethics and Standards of Practice 
In the conduct of all activities required for or otherwise related to the performance of the contract work, 
the A/E must conform to and uphold all established ethical principles and professional standards of 
practice governing the A/E segment of the construction industry, including the International Union of 
Architects (UIA) Accord on Recommended International Standards of Professionalism in Architectural 
Practice, American Institute of Architects (AIA) Code of Ethics, and the American Council of 
Engineering Companies (ACEC) Ethical Guidelines.   

2.2  Program Requirements Documentation 
The design services under this SOW must comply with the Project Requirements Documentation (PRD) 
provided in the Appendix.  The Project Requirements Document is provided as a general description of 
the project to revise the preliminary space planning program for the USDCNDO. 
 
The A/E shall review, validate and update the PRD throughout the Design and Construction Stages. 
The A/E shall also confirm and update the information gained from the Pre-Design surveys, studies, 
and analyses into the PRD.  Throughout all services performed under this contract, the A/E shall 
ensure that the project is in compliance with the PRD.   

2.3  Reference Materials 
All reference materials are listed (and may be contained) in the Appendix. 
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2.3.1  Applicability 
All design under this contract must comply to the maximum extent with the most recent editions of the 
codes listed below.  Any exceptions or deviations to the referenced codes shall be by approval of a 
GSA Waiver. The latest edition of these codes and standards in effect at the time the design is 
restarted must be used throughout the design and construction of the project. If there is a conflict 
between a code requirement and a GSA requirement that is based on a Federal Law, Executive Order, 
or GSA owner requirement, the conflict shall be identified and brought to the GSA for final resolution. 
In any such case, the A/E must notify the Contracting Officer (or representative) in writing of the conflict 
and recommend resolution.  Failure to comply with Handbooks, Codes, and Standards will be noted in 
the A/E’s annual performance appraisal and may be cause for not exercising contract options.  

2.3.2  Nationally recognized codes and standards 
● A/E to refer to P-100 (P100_2016.Action) Section 1.4 for all information regarding Codes to be

utilized on this Project.
● A/E to refer to P-100 (P100_2016.Action) Section 1.3 for all information regarding Federal laws,

Regulations and Standards.
● Design Guide 2007 ed. and associated updates through 08/2016
●  Design Guide 2015 ed.
●

2.3.3  GSA Document List 
All design occurring under this contract must comply with the GSA Standards and Guidelines as listed, 
referenced or identified in the P-100.   Many of these standards and guidelines can be downloaded free 
of cost at the Whole Building Design Guide website, www.wbdg.org.  

2.4  Project Team and Communications 

2.4.1  Communications Plan 
The A/E, in consultation with the balance of the Project Delivery Team as well as other stakeholders of 
the project, must assist the GSA in developing and complying with a project communications plan.  This 
plan will be used and maintained throughout the project and modified as necessary to suit each project 
stage and phase. 

All presentations to non-GSA entities must first be approved by the GSA. The A/E shall comply with 
GSA’s project communication plan throughout all project stages.  The A/E is directed to refer all 
requests and responses concerning the project to GSA’s contracting officer.  The A/E shall not release 
any oral, written, or graphic project information, or make any agreements with other sources, without 
obtaining prior consent from GSA.  The A/E shall respond to any GSA correspondence within seven 
calendar days. 

The contractual responsibility of the A/E is to the GSA only and not to other contractors, tenant 
agencies or local community interests where the project is located.  The A/E must direct all questions 
and requests from tenant agencies and local community interests, and inquiries from potential offerors, 
to the GSA.  Prior to meeting or communicating with any parties other than the GSA personnel 
regarding the project, the A/E must confirm all such meetings and/or communications with the GSA. 

(b)(5); (b)(7)(F)
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The A/E must not release any oral, written or graphic information regarding this project to outside 
sources without obtaining prior consent from the GSA.  All requests for information concerning the 
project must be referred to the GSA for response. 

2.4.2  Contract Parties and Contract Work 
The parties to this contract are the Architect/Engineer (A/E), and the United States Government 
(Owner). For the purposes of this contract, the office representing the Government is the General 
Services Administration (GSA), Mid-Atlantic Region (Region 3), Public Buildings Service, hereinafter 
referred to as the GSA. 

Furthermore, GSA may be referred to as “Owner” throughout the contract and project. The primary 
tenant for this Project is the .  There are 
also secondary tenants on this project that will be named later in this SOW. 

The individual authorized to act on the behalf of the GSA in the administration of this contract is the 
GSA Contracting Officer (CO).  The GSA Contracting Officer may delegate certain of his or her 
authorities to others, and if so, will notify the A/E in writing of the specific authorities delegated to, and 
limitations placed upon, named authorized representatives.  The A/E must not take any direction, or act 
upon any information, from individuals other than those having the requisite authority as confirmed by 
the GSA Contracting Officer’s written notification. 

The GSA will evaluate contract services, determine payment for services rendered and provide formal 
feedback in the Contractor Performance Assessment Reporting System (CPARS).  

The A/E must provide Pre-Design and Design Stage services, and must design the project in 
accordance with the GSA’s PRD, budget, schedule, performance objectives, this SOW, and other 
requirements referenced herein.  The A/E must also perform its contracted services during the balance 
of the remaining stages to ensure the design intent is refined and clarified as necessary during the 
Design Stage, fully realized in construction as a completed facility during the Construction Stage, and 
conveyed successfully into occupancy, facility management, operation and maintenance during the 
Tenant Occupancy Stage.  The specific activities, tasks, and deliverables required of the A/E are further 
delineated in this SOW. 

2.4.3  Project Delivery Team Roles and Responsibilities 
In the performance of the requirements of this contract, the A/E must work in concert with other parties 
on the Project Delivery Team.  The Project Delivery Team will ultimately include other contractors, GSA 
personnel, tenant personnel as end-user and other stakeholders.  The GSA will develop, periodically 
update, and maintain throughout the course of the project, a listing of the Project Delivery Team 
membership and respective roles and responsibilities.  The other GSA-contracted major parties 
involved or to be involved in the Project Delivery Team, and their respective overall roles and 
responsibilities, are as follows: 

The Construction Manager as constructor (CMc) is responsible for performing its services primarily 
within two primary stages of the project: The Design Stage and the Construction Stage (although the 
CMc may also be involved with Tenant moves during the Tenant Occupancy Stage). 

(b)(5); (b)(7)(F)
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The CMc will be awarded its Design Stage work as its base contract award based upon its 
qualifications and responses to the GSA-approved Conceptual Design and Design Narratives 
developed by the A/E.  The Construction Stage work is a contract option that the CMc may be awarded 
in the likely event that the GSA and CMc can come to terms regarding construction price and schedule, 
which will occur at the end of the Design Stage.  In the unlikely event that the GSA and CMc cannot 
come to terms regarding the Construction Stage contract option, the GSA would go through the 
process of CMc re-procurement.  The overall responsibilities of the CMc are to perform construction 
management services relating to constructability, construction strategy, logistics, and budget control 
under the Design Stage services component, and (upon exercise of the Construction Stage work 
option) to perform the construction in accordance with the construction documents and other 
requirements under the Construction Stage work component.  The specific activities, tasks, and 
deliverables required of the CMc are further delineated in the CMc contract. 
 
The Construction Manager as agent (CMa), is responsible for ensuring the GSA’s interests are well 
served, and the contract requirements for the other Project Team members are followed.  In this regard, 
the CMa will assist the GSA in ensuring the GSA requirements regarding scope, schedule, budget, 
quality and other aspects of the project are met.  The CMa will serve as a facilitator and coordinator of 
the activities of all parties to ensure the project execution proceeds according to plan.  The CMa will 
also serve as the value engineering consultant.  The CMa will participate in the commissioning process, 
and coordinate with the GSA and the CxA to identify appropriate commissioning program goals and to 
develop supporting inspection and testing practices to meet the objectives of the project commissioning 
plan.  The specific activities, tasks, and deliverables required of the CMa are further delineated in the 
CMa contract.  It is the intent of the GSA to procure the services of a CMa concurrent, or quickly 
succeeding the A/E procurement.  The CMa will be contracted as an independent third party direct to 
the GSA. 
 
The Commissioning Agent (CxA) is responsible for providing documented confirmation that the 
completed facility fulfills the functional and performance requirements of the GSA, the facility 
occupants, and the facility operators.  The CxA will be contracted as an independent third party direct to 
the GSA. The CxA will perform work as necessary to verify and document compliance with the GSA 
performance objectives throughout design, construction, start-up, and the initial period of operation.  
The specific activities, tasks, and deliverables required of the CxA are further delineated in the CxA 
contract.  It is the intent of the GSA to procure the services of the CxA during the Design Stage. 

 
The GSA reserves the right to engage other parties to perform specialized duties and requirements as 
appropriate for this project during any Stage. 

2.4.4  A/E Team 
At a minimum, the A/E must provide experts in disciplines listed in the P-100, IBC and as otherwise 
required in this section, with credentials as indicated, as they apply to this project.  The A/E must utilize 
the personnel named in its accepted offer to perform the services required under this contract.  In the 
event that any of the personnel named in the accepted A/E proposal (incorporated into this contract by 
reference) become unavailable, the A/E must promptly submit a complete written resume for a 
proposed substitution, any other information necessary for the GSA to approve or disapprove, and a 
detailed explanation of the circumstances necessitating the proposed substitution.   
 
See also: FAR 52.244-4 regarding subcontractors and outside associates and consultants. 
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Named Personnel in offer and on A/E Team 

● Lead Designer 
● Project Architect 
● Project Manager 
● BIM Integrator 
● Security Specialist 
● Lighting Specialist 
● Telecommunication Specialist 
● IT Specialist  
● Blast Engineer. Engineering Licenses (Structural) and direct experience with no less than 2  

similar projects.. 
● Telecommunications and IT Professional 
● MEP Engineers  
● Civil Engineer 
● Structural Engineer  
● Fire Protection Engineer Licensed in the Commonwealth of Pennsylvania 
● Acoustic Designer/Interior Designer 
● Environmental Engineer 
● Building Enclosure Specialist  
● Maintainability Reviewer 
● Vertical Transportation Consultant 
● Landscape Architect (SITES Lead) 
● Construction Administration 
● Quality Control Representative 
● LEED AP 
● Specification Expert 

2.5  Electronic Project Management System (ePM) 

2.5.1  Overview 
A secure, web-based, electronic project management (ePM) system will be provided by the GSA to 
accommodate the information needs of all project participants.  GSA requires the use of ePM 
throughout the design and construction stages as a repository for timely and accurate project 
information, and to serve as a tool to manage and monitor progress and modifications.  Use ePM to 
post all project information, including sensitive but unclassified (SBU) documents, and communications.  
User licenses and training will be provided for all Government and contracted members of the Project 
Delivery Team who will require access to the ePM system.   
 
The A/E must use the ePM system for all necessary communications with other major parties involved 
in the project.  Electronic storage and transmission of information via the ePM system must be 
compliant with the provisions of the Document Security section of these General Requirements. 

2.5.2  Purpose  
GSA will require the A/E to utilize an Enterprise electronic Project Management (ePM) system on this 
project. GSA’s goal is to implement this state-of-the art technology to reduce administrative and 
overhead costs, eliminate redundancies, and institute a collaboration tool to ensure better 
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accountability among all project team members. This technology will provide up-to-date information, 
encourage disciplined methods for monitoring progress, ensure better communication regarding 
changes, provide improved documentation, and enable PBS executives to have real-time access to 
status of projects.  

2.5.3  Definition  
ePM is defined as an internet-based information and project communication system that allows the 
entire project team to collaborate in a centralized and secured repository. All project-specific 
correspondence, workflow processes, and documentation will be stored and routed within the ePM 
system.  

2.5.4  Project Documentation  
The A/E shall confirm with GSA the naming and filing conventions to be used prior to data / file uploads.   
 
The A/E is required to timely and accurately post, review, respond, and collaborate with other team 
members using the following features and/or workflow processes within the ePM system:  

● Project Team Directory – A/E must provide an updated directory of contact information for all 
companies, subcontractors and project team members who are engaged on this project.  

● Schedules – A/E must post, review, and/or respond to CPM schedule updates within the ePM 
system.  

● Meeting Minutes – A/E must enter meeting agendas, records and minutes in the system for all 
applicable meetings as designated by the GSA PM.  

● Project Correspondence – A/E must manage and maintain all incoming and outgoing 
correspondence and associated logs for all correspondence related to the project.  

● Budget and Cost Management – A/E to provide estimates and work breakdown structure to 
provide GSA with accurate budget/cost analysis.  

● Contract Management – A/E to provide administration of all contract tasks related to the project.  
● Pay Applications Requests (Invoices) – The A/E must create their invoices for review by GSA. 

Once the invoices are agreed to by GSA then the invoices should be submitted to GSA per the 
instructions given by the Contracting Officer.  

● Progress Photos – A/E must upload all progress photos into the system.  
● Permits & Approvals – A/E must upload and maintain current copies of all permits and agency 

approvals that relate to the project.  
● Design Drawings and Design Packages – A/E must submit design models and drawings and 

design packages into the system.  
● Design Review Comments – A/E must post and/or respond to design comments related to 

his/her role in the project team  
● Inspection Reports – Maintain inspection reports on materials and/or workmanship to assure 

compliance with all construction requirements.  
● Safety/Injury Reports – Maintain reports on construction contractors' compliance with current 

safety regulations and standards.  
● Punchlists – Maintain list(s) of observed defects and omissions.  
● Request For Information – The system must manage the RFI process and all Request for 

Information must be entered and responded to by the A/E within the ePM system.  
● Issue Tracking – A/E to log and respond to issues that are related and affect other stakeholders 

within the project team.  
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● Submittals – The system must manage the submittals and the A/E is responsible for uploading
submittal documentation and using the system to track the submittal process.

● Change Management – Cost Events and Change Orders will be managed by the ePM system
and the A/E must be responsible for reporting potential changes and logging Requests for
Change Orders in the system. The A/E must also upload and manage all documentation
supporting Requested Change Orders.

● ASI’s and ASK’s – The A/E must submit all supplemental instructions and sketches in the
system for review by GSA (and the CMa where applicable).

● As-built BIM, Drawings and Specifications – The A/E must use the system to record all
approved specifications as well as all as-built construction documents.

● Close out documents – Process review and approval of close-out documentation such as O&M
Manuals and equipment lists through ePM.

GSA reserves the right to require the A/E to upload into ePM other documentation not mentioned above 
that is needed to support the project.  

Furthermore, the A/E shall submit into ePM, without alteration, any documentation requested for a 
project audit.  Audits may take place at any time during a project or even after project completion.  Audit 
requests may be from third party organizations.  All correspondence shall be provided directly to the 
GSA.  Communication with third party organizations can occur only with written approval from the 
Contracting Officer.  

2.5.6  Equipment and Training  
The ePM system is based on the Proliance software that was developed by Meridian Systems. Users 
will be provided a username and password after they have completed the HSPD-12 process. The A/E 
must log into the ePM system to enter project documentation.  All correspondence should be 
communicated through the ePM system.  

GSA will hold several training sessions to familiarize team members with the system, and all A/E staff 
are expected to attend one of these sessions or otherwise receive proper training on the system’s use. 
Furthermore, all A/E team members who are actively participating on the project must have access to 
the proper computer equipment and software to access and utilize the ePM system and be trained in 
the proper usage of said equipment and software. All workstations require a high-bandwidth Internet 
connection.  

2.5.7  Personnel Requirements  
To facilitate the acquisition of an ePM license, the A/E must be required to have an adequate number of 
people who can complete the HSPD-12 background check process.  

2.5.8  Data Ownership  
GSA will retain ownership of all data entered into the ePM system.  Only GSA may administer and 
distribute all information contained therein.  

2.5.9  References  
PBS SECURITY ORDER 3490.2 (2015) 
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2.6  Electronic and Print Media 

2.6.1  Plans and Specifications 
In order to facilitate GSA, the Court and the Office of the Chief Architect reviews, provide Six (6) 
hardcopy sets of plans and three (3) sets of specifications at each required Design Stage submission.   
Six (6) copies of Architectural Supplemental Instructions or Sketches shall also be provided as they are 
produced. 

 
The size of prints (e.g. full/half-size plans) and destination addresses (Philadelphia, Harrisburg and 
Washington D.C.) will be as directed by the GSA Project Manager.  

2.6.2  Electronic Documents 
In addition to any hardcopy submission requirements, all design submissions must also be submitted in 
electronic format.  All electronic media must be in a form readable by standard office automation 
applications.  If specialized or proprietary software is used, the A/E is required to provide the GSA with 
software that, at a minimum, has capabilities to view the electronic data (also known as “viewer” 
software).  Submit electronic documents through ePM.  

2.6.3  CAD Standards 
The 2D drawings, where required, for this project must be derived from the 3D Building Information 
Model.  Starting with the Design Phase submissions all drawing materials must be in compliance with 
the GSA PBS CAD standards as well as GSA Region 3 CAD Standards.  Go to 
http://www.gsa.gov/portal/content/104697for requirements. 

2.6.4  Building Information Modeling (BIM) 

2.6.4.1  Overview 
BIM-based design and deliverables are reuiqred throughout the facility lifecycle, including all phases 
from project planning and concept design through construction as-builts and into facilities management.  
The A/E is required to follow all standards published by GSA  Please refer to gsa.gov/bim.  Compliance 
with GSA BIM Guides 02, 07, and 08 is required for all project deliverables throughout the project 
lifecycle.. 
 
The A/E must submit BIM files for all systems and subsystems of all disciplines to the GSA in the native 
file format of the BIM authoring tool as well as in the industry foundation class format (.ifc).   The master 
coordination files must be submitted in IFC, the native file format, and as a  Navisworks file in the most 
current version at the end of the Design Stage(.nwf/.nwc files) and in published, non-protected (.nwd 
files) as well.  All software versions must be approved by GSA and documented in the project BEP..     
All simulation models, visualizations, interactive, analyses and concept study models must be 
submitted in their native file format or as agreed upon by the GSA.   

 
All project deliverables shall be BIM deliverables, in both native and IFC formats.  Where required, any 
2D deliverables shall be extracted from the BIM and must comply with the GSA PBS CAD Standards 
and deliverables.  BIM shall be used to facilitate live design review meetings to ensure that a BIM-
based design process is in use and to ensure design quality. 
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All design deliverables must comply with GSA BIM Guides 02 (Spatial Data Validation) and 08 (Facility 
Management information) at a minimum.  These guides are available at   http://www.gsa.gov/bim. 
 
The A/E is directed to utilize Building Information Modeling (BIM) throughout all Design and 
Construction Stages of this project.  The A/E will work collaboratively with the CMc once one has been 
assigned to the project.  It is an expectation by GSA that all A/E and CMc team members will be 
committed to the use of BIM throughout the life of the project, share their ideas of BIM expertise with 
the Team, provide BIM data as requested by other team members, look for cost savings and schedule 
improvements during the entire project duration.  A facility-management-ready As-Built BIM deliverable 
is required, in both native and IFC format.  COBie information shall be provided as a separate 
deliverable.  COBie information shall preferably be extracted directly from the IFC BIM... 
 
BIM deliverables are required for each design submission.  BIM deliverables must include all the 
information required in GSA’s BIM Guides 02, 07, and 08, including all information for all systems and 
subsystems of all disciplines traditionally included in two dimensional documents.  The A/E is required 
to modify the Model during the Construction Stage to add information from RFIs, Change Orders and 
ASI / ASK.  The A/E is responsible for providing design related data for COBie and assisting the CMc 
with product related data for COBie and in documentation of equipment.  COBie data should be 
extracted from the IFC BIM at each design milestone and at specified construction milestones. Upon 
the completion of construction, the A/E is required to oversee the process in coordination with the CMc 
for a successful interface of BIM with GSA’s asset management software (Maximo, as of this writing, 
but subject to change).  

2.6.4.2  Objectives 
By applying the principles and practices of a BIM based workflow, the following objectives can be 
achieved: 

● Reduction in silo oriented, paper based data exchanges resulting in a streamline work process. 
● Use of BIM for analysis and to generate any required drawings. 
● Use of BIM for visualization and spatial data management. 
● Reduction in redundancies by sharing BIM data and model. 
● Increase in coordination by integrating and sharing subsystem models. 
● Increase in coordination and communication by regularly scheduled integrated BIM sessions. 
● Improvement in the Design to Construction transition. 
● Improvement in communication of Design and Construction sequencing using 4D BIM. 
● Decrease in change orders by building the project virtually before it is built in reality. 

2.6.4.3  Project Parameters 
The BIM for this project should include the building and site improvements including parking, roads and 
landscaping adjacent to the new Harrisburg CH.  Where the building parcel is bounded by existing 
roads, the model should extend to the back of the outside curb or to the limit of grading required for any 
curb adjustment.  For parking areas, the model should extend to the back of the furthest curb, edge of 
pavement, or limit of grading required for any pavement adjustment. If utility connections are outside of 
these road or parking boundaries, the area of the utility connection including excavation limits should be 
included in the model to the extent required to eliminate interference.  Include curbs, pavement, 
sidewalks, utilities and landscaping features in the model. Surfaces generated for grading should also 
be included in the model as well as any limits established for remediation of poor soils or abatement. 
Refer to BIM Guide 07 for additional detail on how to include the site information in the BIM.   
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The building and all building systems are to be fully included in the BIM model. 

2.6.4.4  BIM Execution Plans  
BIM Execution Plans (BEP) are required of the A/E and the CMc.  BEPs are to be submitted to the GSA 
PM and Regional BIM Champion a maximum of 14 days after the BIM Kick Off meeting and updated as 
necessary throughout the Design and Construction Stages. The BEP should be tailored and as 
comprehensive as required by the project.   

 
A BEP defines model authoring and updating responsibilities, model sharing, and integration protocols, 
and signature of all stakeholders as a binding contract.  Guidance and lessons learned regarding BIM 
Execution Planning is provided in BIM Guide 07.  In addition, a sample of a BEP is available upon 
request. 

2.6.4.5  Level of Detail  
The A/E will work with the Project Delivery Team to develop the project level of detail for each phase of 
the project as defined within the Model Progression Matrix and adequate to complete the tasks in the 
Approved Use Guide.   
 
The project level of detail is required to meet the project goals and should provide as a minimum, 
discipline subsystem BIMs developed at similar level of detail to facilitate interdisciplinary coordination 
and interference resolution to minimize RFIs and field change orders, produce model generated 
coordinated drawings, and reduce risk in the project’s workflow.  
 
The level of detail will progress through the five levels in such a way as to be synchronized with the 
project phases and as codified in the BEP’s Model Progression Matrix. 

2.6.4.6  Quality Control Reports and BIM Execution Plan 
For every data submission, the A/E must include a Quality Control Report prepared by the Quality 
Control Representative.  This report is meant to ensure the data meets a certain quality of standards.  
 
An updated BEP is required to be submitted along with the Quality Control Report.  The BEP should 
describe any recent updates or changes to the model.  This document is meant to give a brief overview 
of the work accomplished.   
 
The Final BIM Manual is required to be submitted along with the Quality Control Report and the final 
BIM deliverable.     
 
The BIM Manual shall describe the intent and rationale used in developing the As-Built BIM model. It 
shall serve as a “map” for how data is stored in and extracted from BIM and include thorough 
descriptions and diagrams of the following items: 

● Intent and Rationale 
● Scope of Work for BIM 
● Model structure – central model, associated models (e.g. architectural, mechanical, etc), type of 

models (i.e. native format, Navisworks, IFC and version) 
● Drawing folders – CAD drawings associated with the model 
● Folder structure for Close-out documents and linking methods 
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● COBie Data, Spatial Data, Level of Detail, Model Progression Matrix 
● BIM Supporting documents (i.e. BEP, Share Parameters, IFC tables) 

2.6.4.7  BIM Enabled Analyses or Services 
The following BIM Enabled Analyses or Services may be required for this project: 

● BIM Data Reuse 
● 3D Geometric Model (Design Alternatives) 
● Geometry Based Zone Analysis 
● Daylight Model (Option) 
● Interior Design 
● Project Phasing 
● Tenant Relocation 
● Structural Member Strengths  
● Site/Campus Analysis 
● Computational Fluid Dynamics Analysis Capability  
● Quantity Take Offs 
● Cost Estimating 
● Construction Sequencing 
● Building Operations 
● Facility Management  

2.6.5  Spatial Data Management (SDM) Requirements 
The Spatial Data Management (SDM) Program measures, records and maintains federally-owned and 
portfolio lease space assignments to support rent bills, providing transparency to all stakeholders. SDM 
provides and maintains authoritative guidance in regards to the National Business Space Assignment 
Policy; maintains and enhances the graphical real property inventory system (currently eSMART) and is 
accessible to internal stakeholders. SDM performs Initial Measurement & Validation and Maintenance 
processes and provides data and reporting to all stakeholders. In addition, SDM provides business 
lines with an accurate account of space and assignment data, including floor plans and graphical record 
documents. SDM provides space measurement, classification, and assignment subject matter expertise 
services to educate regional offices, national offices, and PBS customers. 
 
The architectural base plan consists of all building core and shell elements, including stairs, elevator 
shafts, restrooms, interior and exterior columns, convectors, all exterior walls and openings (including 
doors and windows), and a structural grid.  Show all interior rooms including mechanical, electrical, 
telephone, custodial and maintenance areas, and lobbies.  Show tenant walls, doors, windows, and 
corridors. 
 
The A/E must include areas of all spaces in accordance with ANSI/BOMA Z65.1-1996, the National 
Business Space Assignment Policy 2009 and Region 5 National Business Space Assignment Policy, 
current revision. 
 
CAD guidelines include polylines must be on layer “SDM-PL”, color #4. The closed polyline must 
completely enclose the associated Space ID (door number) on layer “SDM-AREA-IDEN”, color #7. 
Space IDs must be within the borders of the space polygon for that space, even if the text must be 
reduced in size and/or rotated. This is a requirement for migration of the Space Polygons with the 
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associated spreadsheet data into eSMART. Include Room Data Sheets for each room that identify 
building code, design criteria, and equipment and quantities. 
 
Headings for the Space Data Excel spreadsheet must be in this order: 

● Building_Id 
● Floor_Id 
● Space_Id 
● Agency_Code 
● Space_Type 
● Space_Category 
● Ansi_Boma_Code 
● Room_Name 
● Usable_SQ_FT 
● Committed_Pending_Group 
● Comments 

 
Columns for Floor_Id, Space_Category, and Ansi_Boma_Code must be formatted to maintain a zero 
(0) minimum of two places.  Example: 01 instead of 1.  
 
All tenant Agencies must have data in the CBR_NO column, either a CBR number or PENDING.  The 
A/E must provide Space Assignment Drawings with the Design Development submission(s) and every 
subsequent submission during the Construction Documents Phase.  

2.6.5.1  SDM Deliverables 
● SDM Drawings- Complete on CD in AutoCAD 2007 or latest version.  
● When submitting drawing files, there will be one drawing per file.  Example: If there are ten 

drawings on paper, there should be ten files on the CD.  There should be no X-refs in any 
drawing. 

● Space Data Excel Spreadsheet- Microsoft Excel 2010. 

2.7  Building Design Standards 
To preserve original design intent, maintain design consistency and improve the efficiency of building 
operations, the A/E shall produce a final Building Design Standards (BDS) document as part of the 
design documents.  The objective of the BDS program is to improve the appearance of buildings over 
time, to create a cohesive identity for each building based on its significant characteristics, to ensure 
consistency in design, to provide a written reference to future projects and to manage minor repairs 
efficiently. 
 
The BDS document will create a guideline to be used for renovations, repairs and alterations.  As 
building design standards are implemented over time, the goal of a consistent palette of finishes and a 
consistent design strategy can be achieved. 
 
The A/E must develop a BDS document based on the template provided by the GSA.  The A/E must 
include guidelines for gathering necessary background information about existing relevant architectural 
and non- architectural items.  Most importantly, the document must include guidelines for analysis of 
the significant design characteristics of the building.  The A/E must also comply with the standard GSA 
BDS scope of work.  A sample copy will be provided in Appendix. 
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Building Profile and Defining Features: Identify the existing defining features that will inform the building 
design standards.  The background information must include general building information, real estate 
profile, and a description of the building design as originally intended.  The information collection should 
include a survey of significant features of the building exterior, building interior and site.  Types of 
materials present and existing space planning should be noted.  In addition, building systems including 
mechanical, electrical and life safety should be noted. 

Recommended Design Standards: Based on the information collected in the previous part, formulate 
the design guidelines to future design and construction projects in the building and provides the design 
reference to Property Managers for minor repairs and maintenance of the building exterior and interior 
spaces and individual elements.  New design standard elements must be carefully established in 
conjunction with the existing architectural elements and historical significance.  The recommended 
design standards must establish new conditions for a building standard.  The standards must be in 
compliance with appropriate current building codes and GSA standards. 

2.8  Sustainable Design 

2.8.1  High Performance Green Buildings   
The Project is to be designed to comply with the energy performance requirements of EPAct 2005 and 
EISA 2007 including the 65% reduction of fossil fuel use.  The A/E is directed to P-100 Section 1.8 - 
Energy Use Targets. 
 
These criteria shall be utilized when there are any conflicts or ambiguities within or among the 
referenced standards and criteria documents. Any deviations from requirements contained in the 
standards and criteria documents, must be reported to the GSA in writing, for determination as to 
applicability. 

2.8.2  LEED® Certification 
The GSA is committed to incorporating principles of sustainable design and energy efficiency into all of 
its building projects.  This project must be certified through the U.S. Green Building Council (USGBC) 
Leadership in Energy and Environmental Design (LEED®) green building rating system.  The USGBC 
LEED® certification goal for this project shall be LEED Version 4 Gold.  The A/E must register the 
project with the USGBC at the beginning of design, maintain the LEED® rating scorecard throughout 
the design process, and provide all LEED® consulting services required to assist the GSA in obtaining 
the targeted LEED® certification level.  The A/E must also submit documentation to the GSA and 
USGBC for the project to receive LEED® credit related to Design Stage activities, at completion of 
design, and for Construction Stage credits within one year of building occupancy for a final LEED® 
rating. GSA would like to achieve the desired rating at time of occupancy. The CMc is responsible for 
executing the construction, including provision of specified products, systems and materials, as 
necessary to achieve anticipated sustainability goals (LEED® credits), and for assisting the A/E as 
necessary in preparing related documentation to support the LEED® certification submission.  Further 
information on the GSA procedures for achieving LEED® certification is provided in the GSA PBS 
LEED® Applications Guide. 
 
As the LEED® Project Administrator, develop strategies with the Project Delivery Team to meet the 
project’s LEED® certification goal through two split design and construction applications to Green 
Building Certification Institute (GBCI). Manage, collect, and document all information and data required 
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for LEED® applications, and appeals as required, in LEED® Online throughout the Design and 
Construction Stages. Maintain and update the US Green Building Council (USGBC) LEED® scorecard 
throughout the Design and Construction Stages. The CMc shall pay GBCI fees for project registration, 
certification and appeals, as required. Prepare and submit two split design and construction 
applications in order to achieve an approved LEED® certification within one year after building 
occupancy.  If GBCI denies a proposed LEED® credit, review and analyze the credit submission(s) with 
the Project Delivery Team, reconcile shortcoming(s), and determine whether to appeal the credit.  
Provide and submit additional fees and project data as required for a ruling through the Project Credit 
Interpretation Request process. The CMc shall pay for additional appeals as required until the project’s 
LEED® certification goal and final GBCI LEED® certification have been achieved. 
 
The CxA will identify opportunities to incorporate sustainable development principles into the project 
and will coordinate with and assist the A/E in registering the project with U.S. Green Building Council 
and in preparing required documentation for LEED® certification.   

2.8.3  SITES 
GSA has committed to participate in the Sustainable Sites Certification Program (SITES™), managed 
by Green Business Certification Inc (GBCI) for its capital construction program.  Through integrative 
design and application of sustainable design principles, all new construction projects should achieve, at 
a minimum, a SITES Silver (v2) rating through the Green Building Rating System of the U.S. Green 
Building Council. GSA’s use of the SITES framework allows our land-based projects to better protect 
ecosystems and enhance the mosaic of benefits and services they continuously provide our 
communities, such as climate regulation, carbon storage and flood mitigation. Pursue specific SITES 
credits appropriate to the goals of the GSA and specifically for the type being planned, designed and 
constructed. 
 
Certification associated with site civil and landscape components must achieve the following 
prerequisites to the maximum extent practicable within the established project budget to comply with 
SITES and the P-100 Facility Standard 2016.  The A/E must register the project with the GBCI at the 
beginning of design.  These design and construction considerations should be considered at the 
concept design phase. The project must protect floodplain functions, preserve wetlands, limit 
development on designated prime soils, reduce potable water use, preserve threatened or endangered 
species, create a soil management plan, eliminate the use of wood from threatened tree species, 
restore disturbed site soils, employ an integrated site development process, control construction phase 
pollutants, utilize noninvasive plants, and plan for sustainable site maintenance. Some of these 
considerations may not apply to this particular project but will need to be documented in the certification 
process. 
 
GSA would like to achieve the desired rating at time of occupancy. The CMc is responsible for 
executing the construction, including provision of specified products, systems and materials, as 
necessary to achieve anticipated sustainability goals, and for assisting the A/E as necessary in 
preparing related documentation to support the SITES certification submission. 

2.8.4  Green Proving Ground 
The A/E is directed to integrate where appropriate GSA’s Green Proving Ground into the design.  The 
Green Proving Ground program leverages GSA’s real estate portfolio to test innovative building 
technologies and provides recommendations on their deployment. The program helps GSA meet its 
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sustainability goals with actionable data that informs investment decisions targeted at reducing energy- 
and water-use. 
 
Utilize the GSA Sustainable Facilities Tool, http://sftool.gov to provide context to design decisions and 
trade-offs, maximizing sustainable principles while minimizing costs.   

2.8.5  Recycled Content 
Aside from the LEED® credits for use of recycled materials, the GSA is required to buy recovered 
materials as designated by the U.S. Environmental Protection Agency (EPA) through the 
comprehensive procurement guidelines (CPG).  Information can be obtained about the EPA list of 
designated products and accompanying recycled–content recommendations on the internet at 
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program. 

2.8.6  Energy Performance 
The A/E is directed to section 2.8.1 for date, regulations and design criteria regarding energy 
performance. 
 
At the Design Concept, Design Development, and Construction Documents Phases, the A/E must cite 
the target energy consumption levels for the completed facility and demonstrate and certify that the 
target levels are achievable in conformance with the above requirements.   
 
Provide system designs that can be incorporated into a Building Automation System (BAS) and Control 
Systems in order to monitor and control the Project’s energy performance and monitor system 
supported utilities.  The BAS will be utilized by GSA to optimize performance during occupancy. 
 
The A/E must provide an energy model for the building as described in the P-100 to verify the energy 
performance of the design.  The process for the energy model must start at the design concept phase, 
continue through the schematic design and design development phases, and be completed prior to the 
construction document stage. Multiple iterations of the energy model may be required to achieve the 
energy goals.  During commissioning, the A/E shall utilize the energy model to compare actual building 
performance to the energy model to verify building performance and identify areas of concern.   
 
This model will be referenced as the building becomes functional to verify designed performance and 
actual performance.  Significant deviations and major discrepancies will be noted in A/E performance 
reviews in the Contractor Performance Assessment Reporting System (CPARS). 

2.8.7  Carbon Footprint Calculations 
Prior to the Commissioner’s Concept Briefing, the A/E shall provide an estimate (including calculations) 
of the total kilograms of carbon dioxide equivalent (kg of CO2e) associated with (1) project 
ted energy use per year and (2) the 4 most-used materials (by volume) in the building structure; 
foundation and footing; and exterior (or analogous assemblies used by the software tool used) of the 
project.  The estimate of CO2e associated with building energy use should be performed using 
emissions conversion factors such as those found in ASHRAE Standard 189.1 or using a software tool 
such as Tally (which is fully integrated with Revit).  The estimate of CO2e associated with materials 
should be performed using the Athena EcoCalculator (available at no cost), Tally, or similar software 
tool.   
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Alternatively, the A/E may show that it has met Option 4 of the LEED version 4 Building Life-Cycle 
Impact Reduction credit and provide the documentation to [GSA]. 

2.8.8  Climate Change Risk Analysis Study 
In accordance with E.O. 13653, and E.O. 13693 and requirements of the A-11 Circular Sections 25.5 
and 31.9; the Climate Change Risk Analysis Study must evaluate the existing and future climate 
impacts to this federal investment. The A/E shall provide professional recommendations to manage 
these impacts to maintain mission continuity and secure the investment over the life of the asset within 
the limits of scope and budget for this project. The expected service life of this renovation is into the 
mid-century (2035 - 2050 projections), for this site and facility. Use the appendix section “Fit for 
Purpose in a Changing Climate” document for additional direction and details. The outcomes of the 
study must enable GSA and its customers to document the level that climate change is a project risk 
and determine the implications/tradeoffs regarding performance, budget, POR as well as inform asset 
management and future capital improvements for a phased adaptation to a changing climate.  
 
With each Design Stage phase submission and Value Engineering exercise, validate that the climate 
change risk analysis and recommendations are executed.  Climate change risk analysis shall be 
addressed at every stage of design. 

2.9  Design Excellence Process and Requirements 
This is a Design Excellence project, which will include a minimum of one revised concept review 
involving the A/E, and the GSA regional and national office staff.  The broad objective of this review is 
to have a discussion among professionals that focus on design, not only as it impacts issues of 
program requirements, function, form, and detail, but also as it effects on-time and on-budget delivery.  
This conversation can address general design strategies and urban context as well as more specific 
topics such as materials and building systems. 
 
The GSA PM will convene a minimum of one revised Concept Development review, including internal 
peers. 

2.9.1  Informal Office of the Chief Architect (OCA) “Concept Preview”.    
This is a relaxed conversation among the lead designer, key representatives of the GSA project 
management team, and the Regional and GSA Chief Architects. It should occur as the revised concept 
is being finalized. The purpose of this “preview” is to make sure that the revised concept is compelling 
and viable from a siting, design, programming, budget, and schedule perspective. The goal is to know 
that the revised concept, as it will be presented to the customer, are realistic Design Excellence 
strategies; that they are architecturally outstanding, do not contain budget-busting features, and meet 
the customer’s needs and requirements.  For the purpose of this SOW, the A/E is to assume that the 
preview will be held virtually.  Those attending this review are the individuals responsible for providing 
and managing the design services—the lead designers, the Chief Architect, and key members of the 
GSA project management team.  

2.9.2  Final Concept Review 
This review should be scheduled as the revised final design concept is well developed in terms of form, 
structure, major systems, and materials. The timing should allow for further changes and refinements 
based on input. The goal, is to understand how the chosen concept has evolved and identify areas and 
pathways for making additional improvements. These improvements might deal with urban design, 
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security and entrance issues, architectural forms and spatial sequence, the fabric and materiality of the 
design, and insights regarding engineering, sustainability, efficiency and workplace design.  If 
significant changes are needed, the Chief Architect can recommend additional reviews to provide 
continued feedback during the concept development process.  For the purpose of this SOW, the A/E is 
to assume the venue for this review to be the held in the community where the new facility is located to 
accommodate a site visit.  All concept development reviews are convened by the Chief Architect.  This 
review will involve the customer. 
 
Each presentation typically lasts one full day and will require presentation materials.  The A/E lead 
designer and the core A/E team must attend.  Further guidance on design review protocol will be issued 
by GSA’s Regional Chief Architect. 

2.9.3  Integrated Design Review 
During the revised Concept Development, an Integrated Design Review (IDR) will be held two weeks 
prior to the Final Concept Review.  The A/E shall submit 2 hard copy sets and 1 electronic copy to 
GSA’s Central Office headquarters.  The IDR is intended to help the A/E prepare for the Final Concept 
Review, and allows subject matter experts (SME’s) to review and comment on the project development.  
In addition, the internal Design Excellence Peers may request documentation prior to the session.  All 
documentation and correspondence shall be routed through the GSA project team. IDR can be 
conducted through virtual meetings. 

2.9.4  Construction Excellence 
The GSA Construction Excellence Program provides guidance to the GSA construction projects 
through collaboration with leaders of the private sector construction community.  This partnership 
allows for the development and implementation of innovative approaches to project management and 
execution to provide the federal government and client agencies the highest quality construction within 
the project budget and schedule.  The current program requires construction peer reviews at 15% and 
50% construction progress.  A final peer review is held at 85% if significant issues were cited in the 
previous construction peer reviews.  If no significant issues were previously cited, the final session will 
be held as a project’s “lessons learned” session, in which case peers do not attend. 

 
Construction Excellence in the Design Stage includes managing the design to ensure the project 
remains within the established budget, simplifying the design utilizing performance requirements for 
major building systems, facilitating timely design communications utilizing a web-based project 
management system, and leveraging the CMc and the CMa’s construction and budget control 
expertise.  

 
Construction Excellence in the Construction Stage includes managing the construction to ensure the 
project remains within the established budget and schedule, conducting Project Delivery Team 
partnering sessions, facilitating timely construction communications utilizing the GSA ePM web-based 
project management system, performing Construction Peer Reviews, and encouraging the use of 
alternative dispute resolution methods to resolve disputes.  
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2.10  Project Management Responsibilities 

2.10.1  Design Submissions 
The A/E will be required to submit models, drawings, specifications, calculations, narratives, estimates, 
studies, minutes and other work as required associated with this Project to the GSA at GSA-defined 
intervals.  The purpose of these primary and interim submissions will be to communicate to the GSA 
project progress, adherence to the PRD, guidelines, codes, regulations, requirements and previous 
review comments.   
 
The list below is not inclusive or entirely representative of the A/E contractual responsibilities. 
 
Design submissions are identified and generally scheduled as the project progresses as follows: 
 
Pre-Design Stage: 

● Detailed Design Schedule Proposal / Comments 
● Written report identifying discrepancies between the building/site specific information provided 

to the A/E compared to the actual conditions encountered by direct observation. 
● Written recommendations of additional studies, surveys and/or reports that may be needed to 

prepare the project for the Design and Construction stages. 
● Geotechnical Study 
● Property Survey 
● Fire Protection & Life Safety Analysis 
● Environmental Hazards Analysis 
● Green Proving Ground Report 
● Climate Change Risk Analysis Study 
● Demolition Study 
● Security Study 
● Preliminary Workspace Program 
● BER Verification 
● Updated PRD 
● Initial Project Baseline Estimate 

Site Acquisition Stage: 
● N/A 

Design Concept Phase: 
● Program Review Meeting(s) Minutes 
● LEED Registration documentation 
● SITES Registration documentation 
● gBuild Registration documentation 
● Green Proving Ground Report update 
● BIM Coordination / Requirements (see 3.3.2) 
● Carbon Footprint calculations 
● Commissioning Record Outline review comments 
● Fire Protection Certification 
● PRD Updates as required 
● Design Stage commissioning Log comments. 
● Preliminary Design Concepts submissions (see section 3.3.4) 
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CMc Procurement: 
● CMc Pre-Proposal Conferences and Site Visits 

Design Development Phase: 
● Program Review Workshop / Design Development Phase Kick-off Meeting Minutes 
● Systems Selection Analysis Meeting Minutes 
● Interdisciplinary Coordination Review Meeting Minutes 
● Space Program Updates 
● Preliminary Space Plan(s) 
● Furniture Specifications / RFP Criteria 
● Courtroom mock-up(s) Designs 
● System Design Testing results 
● HVAC Quality Assurance review(s) Meeting Minutes 
● 50% DD Submission (see section 3.5.8) 
● 100% DD Submission (see section 3.5.8) 
● Value Engineering Workshop Meeting Minutes 

Construction Documents Phase 
● Program Review Workshop Meeting Minutes 
● Interdisciplinary Coordination Review Meeting Minutes 
● Envelope Integrity Meeting Minutes 
● BIM submittals (see 3.6.1.5) 
● Building Design Standard draft Sections 1-4 
● Operations & Maintenance Planning Meeting Minutes 
● Audio / Visual, Security & Telecommunications coordination Meeting Minutes 
● Value Engineering review comments 
● Commissioning Specifications review comments 
● Commissioning Systems manual / outline review comments 
● Commissioning Design Stage review comments 
● Testing & Inspection Plan review comments 
● Construction Documents 75% submission (see P-100) 
● Construction Documents 90% submission (see P-100) 
● Construction Documents 100% submission (see P-100) 

Construction Stage 
● Review Temporary utilities and construction staging plans 
● Construction BIM Coordination Meeting Minutes and Updated BEP 
● Prepare Groundbreaking Ceremony materials 
● CMc Schedule of Values review comments 
● Change Request Review 
● Submittal Review 
● RFI Review 
● Value Engineering review comments 
● Construction Status and Inspection Reports 
● CMc Construction schedule review comments 
● BIM Services (Section 3.7.3) 
● Building Design Standards draft Sections 5-7 
● Construction Stage Commissioning Plan review comments 
● Commissioning Schedule review comments 
● Commissioning Testing Procedures review comments 
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● As-Built Drawing Coordination 
● Punchlisting 
● O&M Manual review comments 
● Warranties and Certificates review 
● Re-commissioning manual review comments 

Close-Out Stage 
● Final Record Documents 
● Final BIM as-built 
● Final Building Design Standards 
● Commissioning Record review comments 
● Final Project Photographs 
● Final LEED Certification 
● Final SITES  Certification 
● Project Brochure 
● Punchlist Closeout 
● Prepare Dedication Ceremony Materials 

Tenant Occupancy Stage 
● Furniture Installation review 
● blIT, Security, and A/V review 

 
The Design Concept Phase will have 1 submission (Final), the Design Development Phase will have 2 
submissions (50% and Final), and the Construction Documents Phase will have 3 submissions (50%, 
Pre-Final, and Final). The A/E shall use BIM to prepare design deliverables for all project 
phases.  Submissions shall:  (a) comply with the contract, P-100, PRD, applicable GSA BIM Guides, 
project budget and schedule requirements; and (b) address coordination, U.S. Green Building Council 
(USGBC) LEED® and SITES scorecards, materials compatibility, tolerances, consistency, 
constructability, program, codes, and means and methods.   
 
In addition to other requirements set forth herein, the A/E shall: 

1. Submit BIM deliverables for all project phase submissions. 
2. Ensure deliverables include: (a) standardized facility asset data in IFC-based (Industry 

Foundation Class) Building Information Models; (b) native file BIM. 
3. Ensure deliverables include GSA’s standardized NCMMS (National Computerized Maintenance 

Management System) data in open standard COBie (Construction Operations Building 
Information Exchange) format. 

4. Ensure deliverables (whether submitted in native or IFC format) contain site information that is 
properly positioned in accordance with:  (a) a coordinate system in the model space; and (b) a 
geographic coordinate system in the real world.  (Note: models that do not include site 
information in their primary authoring tool will not be able to export location information to IFC 
and will be rejected as non-compliant.) 

5. Ensure deliverables comply with the requirements in BIM Guide 02 - Spatial Program Validation 
and BIM Guide 08 - Facility Management.  Both BIM Guides can be found at www.gsa.gov/bim. 

6. Ensure BIMs are setup to allow 2D deliverables to be derived directly from the model.  2D 
deliverables that are derived from the BIM must comply with the PBS CAD standards found at 
www.gsa.gov/cad. 

7. Update and resubmit the BEP with each project phase submission.   
8. Provide 3D PDF model deliverables suitable for customer communication/visualization. 
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9. Submit a Clash Detection Report (CDR) from automated model checking software to indicate 
level of model coordination.  The A/E shall resolve clashes in the design documentation to the 
maximum extent practicable prior to submitting the CDR.  The A/E may eliminate clashes from 
the CDR that can be resolved by a single consultant or subcontractor without coordination with 
the larger project team.  Clashes that require coordination across disciplines and project 
stakeholders, whether resolved or unresolved at the time of submission of the CDR, must be 
included in the CDR.  For any unresolved clashes indicated in a final CDR for a deliverable, the 
A/E shall provide a separate narrative explaining why the clash could not or need not be 
resolved.   

10. Use BIM to provide spatial data for gross, rentable and usable areas.  

2.10.2  Detailed Project Schedule Development and Maintenance 
The GSA overall project milestone schedule is provided above in the Schedule section of these 
General Requirements.   
 
The CMa will develop and maintain an integrated master project schedule (MPS) throughout the course 
of the project.  The MPS must include the 15 nationally agreed-to milestones.  The A/E must assist the 
CMa in the development and maintenance of the MPS.  The MPS will conform to the milestones and 
durations provided in the GSA overall project milestone schedule.  The CMa will coordinate and 
integrate the schedules, services and activities of the GSA, A/E, CMc, CxA and all other involved 
parties into the MPS. 
 
At the beginning of the Pre-Design Stage, the A/E must develop and provide and submit to the GSA for 
approval, a detailed schedule for completion of all activities, tasks, and submissions required herein, 
leading up to and including the final construction documents submission.  The A/E schedule must 
itemize all submission dates and review durations, and must conform to the milestones and durations 
provided in the GSA overall project milestone schedule and the Submission, Review, and A/E Fee 
Table schedule provided below in the Administration section.  After approval by the GSA, the A/E 
schedule will be incorporated into the MPS schedule kept by the CMa. 
 
The A/E must provide monthly schedule updates to the CMa, showing progress on, and completion of, 
all required activities, tasks and submissions, through completion of the final CD submission.  The A/E 
must immediately notify the GSA and the CMa of any anticipated delay in performance of the work.  As 
the work progresses, the CMa will provide monthly updates of the MPS to the GSA.  If the schedule 
updates indicate that previously approved schedules may not be met, the CMa will give immediate 
notice and make appropriate recommendations to the GSA and the A/E. 

2.10.3  Project Progress Meetings / Presentations 
The A/E must host Design Stage project progress meetings or presentations, with the GSA, the CMc, 
the CMa, the Court and other primary tenant heads, as required, to keep all parties apprised of the 
design progress, status and impending activities.  These meetings may coincide with meetings / 
presentations required at various phases below under the Scope of Services.  Additionally, A/E 
personnel will need to participate periodically, as identified by GSA in conjunction with the Court, in 
progress update meetings with stakeholders.  Requirements for A/E construction administration 
services are addressed under the Construction Stage in the Scope of Services section.   
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The CMc and the CMa will host, and the A/E must attend, special project technical meetings, as 
needed and called by the GSA, involving Project Delivery Team subject matter experts. 
 
Design Stage project progress meetings are to be held weekly.  The majority of the meetings will occur 
via teleconference.  However, there will be some project meetings which may align with project delivery 
milestones that will occur in either Philadelphia or Harrisburg.  The GSA will decide upon the day and 
time of the meetings. 

2.10.4 Meeting Agendas, Attendance, Minutes and Correspondence 
The A/E must prepare and distribute an agenda for each A/E hosted project meeting, and distribute 
same to the balance of the Project Delivery Team, no later than one day in advance of the meeting.   
 
A/E representation at all meetings must include those A/E Team individuals having specific knowledge 
of the agenda topics and authority to make decisions and commit resources. 
 
The A/E must provide minutes of all A/E hosted project meetings and presentations to all attendees as 
well as others indicated on the Communications Plan identifying new and unresolved old action items 
and associated responsible parties.  Minutes must be provided within three calendar days after each 
meeting.  The A/E is to upload all Meeting Minutes into ePM after issuance. 
 
The A/E must reply to correspondence from the GSA, outside agencies, and the GSA contractors within 
three business days. 

2.10.5 Design Stage Quality Assurance 
The GSA requires that A/E Design Stage submissions undergo four general types of design review: 

1. Owner’s Review  
2. Codes and Standards Review 
3. Maintainability review 
4. Constructability review. 

 
The GSA staff and the balance of the Project Delivery Team will conduct reviews of all A/E Design 
Stage submissions.  The GSA Office of the Chief Architect may also conduct independent quality 
assurance reviews of some A/E Design Stage submissions.  These GSA reviews will focus primarily on 
Owner’s review, but may also address the other types of reviews as well.  In addition to the GSA 
reviews, the following design quality assurance services will be performed repeatedly during the Design 
Stage as further indicated under the Scope of Services below. None of these reviews releases the A/E 
from doing their own quality control reviews and submitting to GSA, coordinated, accurate and 
complete design documents.  

 
A/E submittals for Design Stage Quality Assurance reviews shall follow the submittals requirements as 
determined by the P100 Appendix: Submission Requirements and Sources. These Design Stage 
submission requirements have been developed to ensure a rational, well-documented design process 
and to facilitate reviews by GSA staff, tenant agencies, and local regulatory agencies or review boards 
as the design develops. The submission requirements listed apply to all projects where design services 
are performed by architects and engineers under contract to adhere to P100.   
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The A/E shall stamp all Design Stage submissions and provide any additional supporting 
documentation and calculations upon request.  The A/E shall maintain all calculations on file for a 
minimum of 6 years after the project is turned over.  

2.10.5.1  Owner’s Review 
The CMa will coordinate the Project Delivery Team’s reviews and provide thorough and detailed written 
review comments.  The purpose is to ensure that established functional, aesthetic and spatial 
requirements of the project are satisfied.  
 
The CMa will conduct the Owner’s Reviews to ensure that: 

● The design is responsive to the GSA and tenant agency program goals, objectives and 
priorities. 
● The completed facility can be efficiently operated and maintained. 
● The design adequately and efficiently accommodates the space program. 
● Interests of local community groups and other external stakeholders are considered and  
accommodated to the extent possible. 

 
In addition to the CMa owner’s reviews, the CxA will perform commissioning design reviews as 
provided in the GSA PBS Building Commissioning Guide. 

2.10.5.2  Codes and Standards Review 
The CMa will perform the Codes and Standards reviews and provide thorough and detailed written 
review comments to the Project Delivery Team.  The purpose is to ensure the proposed design 
complies with applicable regulations, codes, and standards referenced in this SOW.  Presentations of 
the codes and standards review by the CMa to the balance of the Project Delivery Team shall be 
required at multiple stages throughout the project in order to obtain buy-in for certain design decisions. 

2.10.5.3  Maintainability Review 
The GSA and the Court are focused on strengthening the turnover process to facilities management.    
Historically after occupancy commences, facilities management is challenged by maintaining the 
building per the prescribed commissioning plan versus adapting the building system to end user 
requests. This project’s focus is to integrate sustainability, maintainability, maintainability risk register, 
and workplace strategies throughout design and through post-occupancy.   

 
The A/E is responsible for providing Maintainability Risk Reports with each submission during the 
Design Stage.   The Maintainability Risk Reports shall be in narrative form, supplementing each 
submissions.  Each report is intended to provoke integrated design philosophies of sustainability, 
maintainability, and workplace strategies.  The report shall take a holistic approach when addressing 
risks, opportunities and trade-off decisions for the Project Delivery Team to consider.  Presentations of 
the report to facility staff and/or end users may be requested at multiple stages throughout the project in 
order to modify service contracts and / or obtain buy-in for certain design decisions. Each 
Maintainability Risk Report address risks in the following categories: 

 
● “Form versus Function” concerns. 
● Maintenance access points (i.e. minimize tenant disruption for regular maintenance, ease of 

access, consideration for specialty equipment needed to service building) . 
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● Fire and Life Safety (i.e. “Safety by Design program*”, design to accommodate code 
requirements with consideration to multifunctional rooms and fluctuating occupancy levels)  

● Building Enclosure Performance (i.e., water resistance, thermal resistance, durability, ease of 
cleaning and maintenance). 

● HVAC (i.e. acoustic considerations, fluctuating occupancy levels for office/support spaces peak 
utilization, Court integration, Court design standards) 

● MEP (i.e. availability of products, LCC, specialized or limited vendors, Court integration, Court 
design standards). 

● IT/Telecommunication (i.e. installation adaptable to workplace trends, mobility, align with IT 
procurement schedule for new equipment) 

● Finishes (i.e. specific treatments required, cleaning frequency, ease of replacement, certified 
product personnel, integration of cleaning specifications into current/future cleaning contract) 

● Workplace Shift (adaptability to fluctuating occupancy levels) 
● Operation & Maintenance Contract language required (modifications to existing or future O&M 

contracts) 
● End User involvement (i.e. identify opportunities to educate the end user early on and 

throughout the project of design intent and sustainability, continuously validate or challenge 
program requirements, educate end user on workplace strategies which complement design 
goals) 

 
”Safety by Design” is a program in which the A/E team attempts to integrate safety into the Construction 
Documents in order to allow for a safer work environment for contractor and onsite personnel during the 
construction phase.  An example of “Safety by Design” is designing tie-off points and davits into the roof 
of the building to allow for secure support for individuals and their equipment rather than allow the 
contractor to utilize other methods for tie-offs.  Another example is seeking prefabricated unit systems 
that eliminate the need for additional workers to report to the construction site when units can be 
fabricated in a controlled non-construction site.  This would require the A/E to collaborate with the CMc 
during the Design Stage to identify areas of risk/opportunity, review construction sequencing, and 
request appropriate submittals earlier on in the process in order to mitigate risks.  

2.10.5.4  Constructability Review 
The CMc will perform Constructability Reviews and provide thorough and detailed written review 
comments, distributed to the balance of the Project Delivery Team.  The CMc will conduct 
Constructability Reviews to ensure the following: 
 

● The Design can be constructed within the accepted schedule and budget. 
● The sequencing of construction is planned for optimum efficiency. 
● Materials, processes, equipment and labor are appropriate, available, non-proprietary and 

compliant with Buy American Act provisions. 
● Construction work required is in conformance with standard construction practices 
● Construction equipment, products, materials and fixtures are readily available in the 

marketplace. 
● Drawings and specifications are completely and thoroughly coordinated among disciplines. 
● Defects, omissions, inconsistencies, conflicts and ambiguities in documents are identified and 

resolved. 
● Documents are coordinated for multiple construction phases, if applicable. 
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● Site and building access, logistics, available storage and tenant occupancy requirements are 
accommodated. 

● Existing conditions are shown correctly and adequately. 
● Construction options and unit prices are logical, thoroughly described and understandable. 
● General requirements items are thorough and properly addressed. 
● The CMc shall advise which bid packages should be released from the A/E to coincide with 

construction sequencing, in which the A/E will accommodate. 
● Construction duration and phasing of bid packages is reasonable. 

2.10.5.5  Design Review Procedures 
The CMa will coordinate all Design Stage Quality Assurance reviews, conduct Owner’s and Codes and 
Standards Reviews, and prepare Design Stage Quality Assurance Review reports.  For each specified 
Design Stage submission from the A/E, the CMa will coordinate with the reviewing parties (Project 
Delivery Team) as necessary to reconcile any conflicting comments and consolidate all reconciled 
design review comments into a single design review report. 
 
The CMa will ensure all comments are resolved to the satisfaction of the GSA and Court.  For each A/E 
Design Stage submission after the initial submission, the CMa will check the submission to ensure all 
comments on the prior submission have been incorporated or otherwise addressed, and will include a 
summary of any unresolved comments in the design review report. 

 
Prior to the first scheduled design review, the CMa will prepare and submit to the GSA for approval a 
procedure for conducting all design reviews required under this contract.  The procedure will include a 
list of participants, the responsibilities of participants, the physical location of design reviews, and a 
detailed schedule of review activities consistent with the review and response times specified below: 

 
For each Design Stage submission, all reviewing parties will be required to return comments no later 
than 14 calendar days prior to the end of the corresponding review period shown in the Submission, 
Review, and A/E Fee Table in the Administration section below.   

 
The CMa is required to prepare and submit each Design Stage review report within 7 calendar days 
after comment due date. 

 
The A/E must respond in writing to the Design Stage review comments within 10 calendar days after 
receipt of the CMa Design Stage review report. 

2.11  Art in Architecture 
The GSA Art in Architecture program commissions artists to create publicly scaled and permanently 
installed works of art that are appropriate to the diverse uses and architectural vocabularies of new and 
substantially modernized federal courthouses.  The program is predicated upon involvement and 
responsibility of the A/E.   
 
The A/E lead designer will be required to attend at least three meetings with other members of an 
expert panel convened to make recommendations to GSA staff regarding the Art in Architecture project.  
The primary roles of the panelists are to nominate and review artist candidates through individual 
recommendations and evaluations, to develop a short list of finalists from which GSA selects the project 



A/E Statement of Work 
Harrisburg U.S. Courthouse
New Construction

Page 36 of 67 

artist(s), and to review and provide critiques of commissioned artists’ final design concepts—for both 
artistic merit and long-term maintainability. 

Subsequent meetings with the artist(s) will be necessary to assure collaboration and the successful 
integration of art and architecture.  Fabrication and installation of all art work, including building and 
landscape elements, falls under the general supervision of the A/E but is the responsibility of the artist. 
Any necessary structural support and utilities for the artwork installation will be included in the A/E 
design and the associated cost must be accommodated within the ECCA.  The artwork will be 
procured, furnished and installed under separate contract with the Artist or contracts with the Artist and 
other parties as necessary.  The cost of separate contracts for the artwork is not included in the ECCA. 

Additional information can be found in the document titled “GSA ART IN ARCHITECTURE POLICIES 
AND PROCEDURES” which can be found at the following link: 
http://www.gsa.gov/portal/mediaId/208567/fileName/AIA_policies_and_procedures.action 

2.12  Fire Protection / Life Safety 
Except as otherwise indicated in referenced programming documents, fire protection and life safety 
design requirements must comply with   As provided in 
is the primary applicable standard for all Means of Egress requirements.  In cases where  is silent 
on an issue, the  would take precedence. IF 
the  is silent on the issue, the  will apply.  The A/E’s registered fire 
protection engineer is required to be a full participant in the Project Delivery Team throughout the 
Design, Construction, and Tenant Occupancy Stages of the project. 

2.13  IT Infrastructure Design 
All audio / visual design and technical requirements are described in the

, which can be found 
in the Appendix.  Items covered in the Manual include the following: 

●  coordination of Courtroom Technology. 
● A/E Coordination of Courtroom Technology.
● Technology Consultant Coordination of Courtroom Technology.
● Infrastructure Standards.
● General Overview of Audio Systems Design for U.S. Courthouses.
● Video Evidence System Standards.
● Video Conference Standards.

The A/E is also directed to review these additional reference guidelines: 
●  Design Guide 2007
●  Design Guide 2016
● Design Standards for U.S. Court Facilities (P100)
●

2.14  Accessibility 
This project is to be designed to afford full accessibility by disabled persons without having to add 
separate or special facilities except where specific exclusions from this requirement are provided in 
applicable standards and criteria documents.   

(b)(5) (b)(5)

(b)(5)(b)(5)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)
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2.15  Commissioning 
The GSA is committed to Total Building Commissioning for this project to ensure all systems are well 
designed, complete and functioning properly upon occupancy, are economical to operate and maintain, 
and the GSA Property Management staff has adequate system documentation and training. 

The GSA will hire the services of a Commissioning Agent (CxA) for this project.  An Owners Project 
Requirements (OPR) document and separate Basis of Design document will be created.  The OPR will 
form the basis from which all design, construction, acceptance and operational decisions, such as 
accessibility, acoustics, comfort, communications, constructability, design excellence, durability, 
energy, fire protection, indoor environment, LEED goals, SITES goals life safety maintenance 
requirements, security requirements, etc. will be made. 

The A/E’s participation and services for the commissioning noted in the GSA commissioning guide. 
The GSA Commissioning guide is available at www.wbdg.org.  

2.16  Cost Management 

2.16.1  Cost Estimating 
Independent of any existing GSA estimate developed prior to A/E procurement, the A/E is directed to 
develop comprehensive cost estimates (and participate in VE workshops) at the following Design Stage 
milestones: 

Design Concept Phase: 
● Benchmark Cost Estimate from 2011 Scheme
● Preliminary Cost Estimate submission (final developed concept)
● Value Engineering Workshop #1.
● Finalized Cost Estimate (incorporating VE items) at end of Design Concept Phase.

Design Development Phase: 
● Preliminary Cost Estimate submission.

50% Construction Documents submission 
● Value Engineering Workshop #2 (at the end of DD’s with the CMc)
● Cost Estimate (incorporating VE items)

Draft 100% Construction Documents submission 
● Cost Estimate

100% Construction Documents submission
● Cost Estimate

The A/E is to follow the guidelines as described in the P-120 in producing the Cost estimates 
throughout the entire Project, in both format and content.  It is expected for the A/E’s Cost Estimate to 
gain clarity and refinement as the design progresses. 

Upon the CMc procurement and notice to proceed, (projected to occur at the end of the Conceptual 
Design phase) the CMc will produce its own Cost Estimate, also following the format and content as 
described by the P-120.  The CMc will also revise, clarify and refine its initial Cost Estimate at the same 
design milestones as the A/E.   
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After completion of the initial CMc cost estimate, the CMa will conduct a joint and collaborative meeting 
between the A/E, CMc, CMa, GSA and the Courts.  The purpose of this meeting is to review, compare 
and combine both the A/E and CMc Cost Estimate, resulting in a true reconciliation of the two 
estimates, which will then be used to establish an initial Baseline Construction Budget (BCB).  The CMa 
will update the BCB as required at the conclusion of each cost estimate reconciliation as described 
below.   

2.16.2  GSA Pricing Policy 
The estimate must be separated into “Tenant Improvement” (TI) costs, Security costs, Core and Shell 
costs (Shell) and Tenant Reimbursable Work Authorization (RWA) costs, as defined by the GSA Pricing 
Desk Guide.  The estimate must be broken out by each of these costs for each tenant agency. 
 
Building core and shell is the complete enveloping structure, the base building systems, and the 
finished common areas (building common and floor common) of a building that adjoin the tenant areas. 
 
Tenant Improvements (TIs) are the finishes and fixtures that typically take space from the shell 
condition to a finished, usable condition. The resulting space is complete, meets applicable building 
codes, and meets the tenant agency’s functional needs. 
 
Security Costs must be broken out separately for each tenant agency and identified as “Building-
Specific Amortized Capital” (BSAC) expenses.  Examples of BSAC expenses include bollards, gates 
and pop-up barriers, parking lot fencing, blast-resistant windows, progressive collapse and blast 
mitigation measures, etc.  See paragraph 3.10.2.B of the GSA Pricing Desk Guide for a complete list of 
BSAC items. 
 
Tenant’s may also provide upfront funding in the form of a Reimbursable Work Authorizations (RWAs) 
directly to GSA for the performance of tenant related expenses.  RWAs are typically provided for 
Tenant’s Real Property (furniture, equipment, etc.) but can also be used to supplement finishes and 
fixtures beyond the negotiated Tenant Improvement allowance. 
 
If the construction work is to be accomplished in phases, the baseline construction budget must be 
broken out by phase at the time when the construction phasing plan is developed.  The budget for each 
construction phase must be broken down to UniFormat Level 4. 

2.16.3  Cost Estimate Reconciliations 
The CMa will be responsible for reconciling any significant differences between the A/E, CMc, and (if 
provided) the GSA cost estimates and to record revisions into a revised BCB.  With each reconciled 
cost estimate, the CMa will address and justify any significant differences between the line items of the 
revised cost estimates and the BCB line items. .  The CMa will prepare and submit a cost estimating 
reconciliation report summarizing the reconciliation process, the justification for cost migration between 
budget line items, and the history of baseline construction budget updates.    

 
The cost estimate reconciliations will occur at each cost estimate submission milestone.   A revised 
estimate will be required after each reconciliation.  After each cost estimate reconciliation, if the project 
has been found to be over budget, the A/E must provide a list of proposals for cost reduction within two 
weeks.  The GSA will provide direction within two weeks of receipt of the A/E proposals for cost 
reductions. 
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Upon approval by the GSA, the accepted proposals for cost reduction(s) will be incorporated into the 
BCB.  Likewise, the accepted proposals for cost reductions(s) must also be included in all future A/E 
and CMc cost estimates  

 
After the GSA approval of the BCB at the end of the Design Concept Phase, the CMc will provide a 
preliminary plan for allocation of the construction work among subcontracts and that which is to be self-
performed, with a corresponding breakdown within the BCB.  If the construction work is to be 
accomplished in phases, the CMc work allocation plan and BCB must further be broken out by phase at 
the time when the construction phasing plan is developed.   
 
After the GSA approval of the reconciled estimates accompanying each succeeding design submission, 
the CMc will provide an update of the work allocation plan and corresponding baseline construction 
budget breakdown.  These updates will incorporate any changes to the baseline construction budget 
and will include explanation of any significant departures from the previously submitted work allocation 
plan and baseline construction budget breakdown. 

2.16.4  Value Engineering  
The CMa will provide a Value Engineering program expert and independent professional experts in all 
disciplines to conduct value engineering workshops during the Design Stage of this project. 
 
Two workshops will be held; the first after acceptance of the revised design concept, and the second at 
the end of the Design Development Phase, with the CMc on board. These workshops will be held in 
either Philadelphia or Harrisburg, PA.  The A/E must participate with the value engineering program 
expert, the CMc, the CMa, and the GSA staff in VE workshops.  A/E participation must include 
representatives of all major design disciplines involved in the project.  Incorporate all GSA-approved VE 
recommendations into the design documents.  See P-120 for specifics. See also FAR 52.248-2.  The 
GSA may also opt to have a third workshop during the Construction Document Phase in the event that 
the project the ECC is greater than the project budget.  

2.16.5  Life Cycle Cost Analysis 
The building systems and features must be analyzed and selected to achieve the lowest Life Cycle 
Cost.  A/E must perform the life cycle cost analysis using the Building Life Cycle Cost computer 
program.  The Building Life Cycle Cost program is available at: 
http://energy.gov/eere/femp/building-life-cycle-cost-programs (BLCC 5.3-15) 
 
The building energy analysis must be used to predict the energy cost impacts and along with the first 
cost, should form the basis for the Life Cycle Cost (LCC).  
 
The A/E must integrate the LCC analysis into the concept design process and the analysis must be 
completed by the Design Development Phase, and submitted to the GSA at that time for review and 
approval. 

2.17  Utility Coordination 
The A/E must conduct preliminary investigations to confirm availability of building utilities and must 
include resulting building utility information in the design narratives.  Verify utility sources and conditions 
and look at capacity of city systems and service points.  The A/E must assist the GSA in coordinating 



A/E Statement of Work 
Harrisburg U.S. Courthouse
New Construction

Page 40 of 67 

with local utility companies as necessary to accommodate the needs of the facility, including availability, 
connections, capacity, approvals, and other requirements.  Existing utilities and underground drawings 
will be procured by the A/E through their own resources. 

The CMc will verify, through inspection and testing, the location, elevation, capacity and condition of all 
utilities, including geothermal, electric, gas, telephone, domestic water, sanitary/storm sewers, etc. prior 
to any construction. 

2.18  Personnel Security Requirements 
A/E and its consultants associated with this project shall undergo a law enforcement check and 
background investigation or HSPD-12 background check process.  The A/E shall incorporate provisions 
in all applicable subcontracts to comply with the contractor personnel security requirements. 
Information concerning these requirements can be found at the following website:   
http://www.gsa.gov/portal/category/107203 

Before award of this Contract, access to the project site will be limited to specific times established by 
and coordinated through the Government.  After award of the Contract, all A/E personnel (A/E 
employees and A/E subcontractors) must comply with security regulations as imposed by these 
requirements, and GSA.  Upon award of the contract, the CO will list and designate in the Award Letter, 
due dates as well as the GSA Security Point of Contact (POC) for submitting all required paperwork. 
The A/E must contact the POC to coordinate all security clearance efforts.  

2.19  Physical Security 
The design of the new courthouse will conform to all of the Physical Security requirements as set forth 
and referenced in this SOW.  Courthouse security is the joint responsibility of the judiciary, DHS 
Federal Protective Service and the U.S. Marshal Service.  The A/E is to collaborate with all agencies’ 
identified to fully understand and integrate the correct Physical Security requirements into the design.   

The A/E is directed to specifically collaborate with the local Court Security Committee (CSC) (or 
Building Security Committee) (BSC) as required during all facets of the Design Stage to fully 
understand and implement the requirements into the design.  The CSC / BSC must be informed about 
and have the opportunity to review all security-related design decisions.  

All security systems and equipment must be consistent with requirements as follows: 

The A/E is directed to review the security reference materials listed in the Appendix. 

2.20  Document Security 
Sensitive but Unclassified (SBU) building information will be generated, disseminated, and stored by 
various parties in the course of executing this project.  SBU building “SBU building information” is 
information related to GSA-controlled space that is sufficiently sensitive to warrant some level of 
protection from full and open public disclosure, but does not warrant classification. This information 
requires safeguarding and dissemination controls in order to diminish the potential that building 
information will be accessible to a person or persons with an interest in causing harm.  information is 

(b)(5)
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information that, if misused, poses a potential security risk to a building, its occupants and visitors, 
and/or its contents.  The A/E must comply with the following requirements regarding SBU building 
information. 

 
All project documents produced by the A/E are considered to be SBU documents and should be 
handled and treated accordingly by the A/E and their subcontractors.  When documents are no longer 
needed, they should be properly destroyed.  The A/E must recover and destroy documents used by 
their subcontractors when they are no longer necessary. 
 
The A/E is directed to review the SBU document within the Appendix. 
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3  SCOPE OF SERVICES 
The A/E shall perform all services described in this Scope of Services in accordance with applicable 
requirements and provisions set forth in the General Requirements.  Some of the requirements noted in 
this section may be subject to exercise of contract option(s). 

3.1  Site Acquisition Stage 
No Services Required. 

3.2  Pre-Design Stage 

3.2.1  Pre-Design Coordination 

3.2.1.1  Pre-Design Program Review Meetings 
Conduct program review meetings prior to the start of pre-design.  This will act as the kickoff meeting 
for the entire design.  Per Section 1.4 the A/E shall review and recommend changes to the GSA 
general milestone schedule. 

3.2.1.2  Review Existing Studies 
Review project studies, surveys, existing contract documents and reports, some of which can be  found 
in the Appendix.  Submit a written report to the CO identifying any discrepancies, omissions, or similar 
errors contained therein.  Discuss findings with the CO and project delivery team. 

3.2.1.3  Existing Conditions 
Confirm and validate existing conditions.  Where available, GSA will provide documentation of existing 
conditions, including BIM or CAD.  Regardless of whether GSA provides any such documentation, the 
A/E shall remain responsible for confirming and verifying existing conditions. 

3.2.1.4  Study Analysis 
Recommend additional studies, surveys, and reports that may be needed to prepare the project for the 
design and construction stages. 

3.2.2  Geotechnical Study 
Conduct a geotechnical study for the site, including soil borings and geotechnical engineering analyses, 
in accordance with P-100, to be coordinated with the design produced during the Design Stage.  
Investigation should include analysis of seasonal water table, and historic fill placement. If viable, 
design shall allow for a basement level.  There may be existing geotechnical investigations of existing 
adjacent buildings.  The A/E is to perform due diligence in acquiring these investigations to aid in their 
design.   
 
This study should also be coordinated with an archeological resources survey to identify potential 
underground cultural resources and plan how geothermal efforts might best co-exist with those 
resources. 
 
Compile and analyze available geotechnical data and previous boring data into a preliminary report to 
be used as the basis of design for foundation, site work and grading.  Design of geothermal systems is 
not anticipated; if pursued at a later date, additional exploratory borings will be provided by GSA or will 
be authorized as a supplemental service. 
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3.2.3  Property Survey 
The A/E is directed to conduct a site/topographic and utilities survey of the site in accordance with P-
100.  

3.2.4  Fire Protection and Life Safety Analysis 
The A/E is directed to perform and submit an analysis that must list separately all fire protection 
features required for the project to meet the requirements and all pertinent codes and Government 
requirements.  The analysis must include classification of construction and occupancy, rating of 
structural components, interior finish, required building separation or exposure protection, location of all 
fire rated walls, exit calculations based on , Life Safety Code, identification of areas to 
receive automatic extinguishing systems and detection systems to be provided, etc.  Include a 
comprehensive building code analysis, referencing sections of building codes and regulations 
applicable to the project.  The code analysis must highlight any conflicts, which may exist between the 
codes and design criteria listed in this Scope of Work as they pertain specifically to this project.  A 
formal submission of this document is not required in Pre-Design. 

OPTION A3: Provide Fire Protection and Life Safety Analysis.  Analysis to include an impact of current 
Fire Protection and Life Safety codes on the approved 2011 Design Concept.  

3.2.5  Environmental Hazards Analysis 
The A/E is directed to incorporate the results of environmental hazards analysis provided by GSA’s 
third party environmental consultant (under the CMa) into the contract drawings and specifications. 
This includes, but is not limited to, mercury, asbestos, PCBs, lead-in-water and lead paint  Prepare an 
abatement plan for the project identifying protocols and extent of the abatement work for the removal of 
known chemicals or materials such as asbestos, lead, PCBs, mercury or other hazardous material 
found during survey and sampling.  Refer to federal environmental regulations and laws for handling, 
removal, and disposal of hazardous materials.  No services required; this scope was completed during 
site preparation.  (GSA to confirm) 

3.2.6  Green Proving Ground Study 
The A/E is directed to review the GSA’s Green Proving Ground program and identify technologies that 
can be integrated into the Project.  Meet with Green Proving Ground and Sustainable Facilities Tool 
representatives to identify appropriate technologies, either currently being tested or previously 
validated, which merit consideration.  The Green Proving Ground meeting may be incorporated into the 
LEED/SITES Charrette. 

Launched in 2011, the GPG program has selected 33 technologies for rigorous testing and evaluation, 
and the program has begun to deliver a steady stream of results. Technologies previously selected and 
the results of our evaluations can be found at gsa.gov/gpg. 

3.2.7  Climate Change Risk Analysis Study 
The outcomes of the study must enable GSA and its customers to determine the level that climate 
change is a project risk, implication/tradeoffs regarding project performance and pursuant update of the 
project budget and POR. See Appendix “Fit for Purpose in a Changing Climate” for additional direction 
and details.  

(b)(5)
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3.2.7.1 Federal Flood Risk Management 
In accordance with E.O. 13690- Establishing a Federal Flood Risk Management Standard and a 
Process for Further Soliciting and Considering Stakeholder Input, GSA has: 

● Reviewed the FEMA map number 42043C0319D, effective on 08/2/2012 and determined the
project is located outside of the 500 year floodplain.

● Use the GSA team’s professional judgment regarding the project site conditions [past
operational experiences, lack of documented/observed site flooding, site topography (vertical
and set back from river, adjacent topography).

● The project is not a critical action but is a critical asset for the customer’s mission.
● Climate science approach - Used data from the Downscaled CMIP3 and CMIP5 Climate and

Hydrology Projections archive- See “Fit for Purpose in a Changing Climate Appendix” for
additional information and references.

3.2.7.2  Climate Change Risk Analysis 
With each Design Stage phase submission and Value Engineering exercise, validate that the climate 
change risk analysis and recommendations are executed in Pre- Design Stage, are addressed at every 
stage of design.  Review analysis of Climate Change risk during a Pre-Design progress meeting; the 
results of this meeting will be documented in meeting minutes.  

3.2.8  Security Study 
The A/E is directed to update and resubmit the security study/assessment of conditions with 
recommendations for upgrades to comply with project security design objectives.  Review private road 
adjacencies and make recommendations for setback requirements.  The Pre-Design Security Study will 
be limited to a review of new requirements based on 2011 discussions regarding security risks.  The 
GSA will provide all new standards to be followed for the project re-start. 

OPTION A2: Conduct security & blast assessment workshops with users, including 
Representatives, to evaluate new physical security project requirements.  Incorporate feedback and 
provide an updated Security Study to be used as the basis of design.  Progressive Collapse may be 
addressed through  (per previous approved design concept)
in lieu of . 

OPTION A2.1: Progressive Collapse must be addressed using an

OPTION B2:  Conduct security & blast review of Design Concept with users, including 
representatives, incorporate feedback and provide analysis. 

OPTION B2.1: Provide  Progressive Collapse analysis and report. 

3.2.9  Interview Process 
Conduct (1) Program Interview meeting to review GSA approved space requests with building users 
and tenant organizations. Record conversations in meeting minutes and update the draft space 
program to serve as the basis of redesign efforts.  The Program Interview meeting may be combined 
with a formal project kick-off meeting. 

(b)(5); (b)(7)(F)

(b)(5)

(b)(5)
(b)(5)

(b)(5); (b)(7)(F)

(b)(5)
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OPTION A1:  Prepare a questionnaire describing the information that will be gathered during the 
programming interviews.  The questionnaire must also include the space allocation guidelines provided 
in the applicable standards and criteria documents.  Using the questionnaire, conduct interviews with 
Court representatives to confirm the space requirements.  During the interviews, inform Court 
representatives of the space allocation guidelines.  Interviews shall form the basis of the Revised 
Workspace Program. 
 
Prepare a worksheet with information gathered during the programming interviews and report any 
instances of deviation from the approved space program for subsequent approval by authorized agents.  
between the space allocation guidelines and the Court’s stated requirements. 
 

3.2.10 Workspace Programming 
The GSA, Court representatives, and tenant organizations will review the 2011 detailed Workspace 
Program and identify any deviations to the comprehensive microprogram information; those deviations 
will be reviewed with the A/E team prior to incorporation. The comprehensive program information is 
assumed to be unchanged from the detailed program developed in 2011. 
 
OPTION A1: The A/E is to verify the revised program by researching, assembling, and analyzing the 
original program to aid in the development of the space program for new space.   
 
Update the initial workspace program with a breakdown of the Court organizational units into individual 
work stations.  A work station is defined as the immediate work area serving one occupant.  If an area 
proposes multiple occupants, identify appropriate solutions which integrate IT support and Fire and Life 
Safety codes with varying occupancy loads.  In addition to the quantification of work station 
requirements, the report will also serve to record relationships among organizational units.  Based on 
interviews with heads of each agency organizational unit, develop a comprehensive program 
addressing the following Court requirements on a work station and organizational unit level: 

 
● Overall goals regarding the workplace and general space objectives 
● Separation of first floor campus support spaces and upper floors 
● Office and  workstation dimensions 
● Work groupings, relationships, and adjacencies 
● Electrical power including type of power, number of outlets, etc. 
● Lighting levels and special requirements 
● Telecommunication and data ports 
● Special equipment 
● Floor loading 
● Window access 
● Flexibility for change, expandability (growth) 
● Privacy levels 
● Openness, work team definitions 
● Systems furniture preferences 
● Existing furniture inventory 
● Electronic security requirements 
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● Security levels affecting keying 
● Signage, including text 
● Human, vehicular and material flow patterns 
● Analysis of operating functions including alternative approaches 
● Special facilities and equipment 
● Description of possibilities for enhanced efficiency, flexibility, and expandability 
● Design systems to optimize partial/reduced occupancy loads 
● Existing facilities survey 
● Deviations between space allocation guidelines and reported requirements 
 

The A/E shall work with the GSA to determine the appropriate level of detail required in the workspace 
program for each phase of the design.  The Workspace program shall be complete by midpoint of the 
Design Development Phase.  After the GSA review and approval, submit 3 bound copies of the 
workspace plan.   

3.2.11  Updated Project Requirements Document  
Prepare and submit an updated Project Requirements Document based on the information gained from 
the site geotechnical study, topographic survey, preliminary surveys, studies and analyses, 
maintainability analysis, and space program review.  The A/E shall participate in risk sessions held 
periodically throughout the project. The Construction Industry Institute’s Project Definition Rating Index 
or GSA’s Risk Assessment index shall be utilized to assess risks and opportunities for the project.  
Team member participation in each session is mandatory.  The Project Requirements Documentation 
shall be updated each time the project team reassesses risk.  After approval by the GSA, the updated 
Project Requirements Document will be incorporated into the CMc contract request for proposals. A 
formal submission of this document is not required in Pre-Design.  Discussions of new requirements 
and potential impact to the approved Design Concept will take place during Project Progress Meetings 
and recorded in meeting minutes.  
 
OPTION A1: Provide updated Program Document 
OPTION A2: Provide updated Security Study 
OPTION A3: Provide updated Fire Protection and Life Safety Analysis 
 
 
3.3  Design Concepts Phase 

3.3.1  Concepts Phase Coordination 

3.3.1.1  Partnering Session 
Participate in a 2 day partnering session with principal Project Delivery Team members prior to the start 
of updated preliminary design concepts.   Partnering will be facilitated by the CMa or GSA. 

3.3.1.2  Design Concept Program Review Meetings 
Conduct a 1-day program review meetings prior to the start of preliminary design concepts.  This 
meeting may coincide with the Partnering Session. 



A/E Statement of Work  
Harrisburg U.S. Courthouse 
New Construction 
 

 Page 47 of 67 

3.3.1.3  National Environmental Policy Act Coordination 

Coordinate with the GSA environmental consultant to ensure the design concept is coordinated with the 
NEPA environmental assessment and impact statement.   

3.3.1.4  LEED® and SITES Registration and Charette 

Register the project with the U.S. Green Building Council for LEED® and SITES certifications including 
payment of required registration fees. 
 
Facilitate and participate in a half day LEED® and SITES charrette.  Time and location to be 
determined by the GSA Project Manager. 

3.3.1.5  gBUILD Registration 

GSA’s gBUILD system (Green Building Upgrade Information Lifecycle Database) is a GSA database in 
which all high performance green building technology is tracked for all project types across the nation.  
The system consolidates high performance green building project tracking across business lines to 
enable streamlined and comprehensive sustainability reporting, analysis and compliance evaluation.  
Project data shall be reported periodically into the gBUILD system by the GSA project engineer and will 
rely on information provided by the A/E.  

3.3.1.6  Green Proving Ground Update 

Prepare Update the pre-design Green Proving Ground report.  Further research viable technologies 
and advise on integration opportunities into the project within GSA and Tenant regulations. 

3.3.1.7  BIM Coordination and Requirements 

Conduct a BIM Kick-Off meeting to ensure the A/E team, the GSA, and CMa are in agreement with the 
proposed approach to incorporating BIM processes and deliverables into the Design Stage of the 
project.  GSA will discuss expectations, use, integration and further development of the model at this 
meeting.  The BIM Kick-Off meeting must result in an initial BIM Execution Plan (BEP) created by the 
A/E for the Design Stage of the project.  The BEP should continue to be updated throughout the Design 
Stage as necessary.  This meeting can be held in conjunction with the Design Concept Partnering 
Session.   
 
In addition to other requirements set forth herein, the BEP shall: 

1. Explain how BIM will be implemented on the project 
2. Describe the BIM-related responsibilities of all project stakeholders 
3. Address all required BIM uses for the project, including but not limited to: 

a. BIM-based design 
b. 2D deliverables extracted from the BIM 
c. 3D visualization for stakeholder/customer communication 
d. BIM-based spatial validation 
e. Automated clash detection 
f. BIM-based collaborative design reviews 
g. BIM and COBie data updates in the construction phase 
h. IFC export tools and mapping document 

4. Address potential BIM uses for the project, including but not limited to: 
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a. 4D schedule analysis (for the entire project schedule or for selected portions of the 
project schedule) 

b. Quantity takeoff / cost estimating 
c. BIM-based engineering analysis 

 
The Level of Detail appropriate for each Design Phase will be agreed upon at the BIM Kick-Off meeting 
and documented in the Model Progression Matrix.  At the A/E team recommendation, certain BIM 
requirements will be waived during the Design Concept phase due to the nature of the project restart 
and truncated schedule for delivery.  A high BIM standard will be provided for remaining design and 
construction phases using BIM Guidelines as guides but not strict requirements for project delivery.   

3.3.1.8  Carbon Footprint Calculations 
See requirements listed in section 2.8 

3.3.1.9 ePM Training 
Participate in a (4) hour video conference training hosted by GSA.  All regularly involved A/E staff shall 
addend. 

3.3.2  Design BIM analysis 
Starting in concepts, BIM should be utilized to provide the following: 

3.3.2.1  4D Model 
The A/E shall provide a 4D model and animation of proposed project phasing or scheduling which is 
suitable for review with non-technical project stakeholders.   The 4D model shall comply with BIM Guide 
04. No 4D Model is required from the A/E team. 

3.3.2.2  Quantity Takeoffs 
Include sufficient detail in the BIM including but not limited to materials, finishes, and hardware to 
enable utilization of the BIM to perform quantity takeoff (QTO) in support of project estimating.  Where 
necessary for cost estimating per the GSA Cost Estimating requirements, the A/E shall provide 
information for QTO at or above LOD 350. LOD will be established during the BIM kick-off meeting; it is 
acknowledged that early phase BIM models will not have the necessary LOD for accurate and 
automated quantity take-offs. Construction of a separate BIM to support QTO is not required; the 
design BIM will be used to the extent practical for this task.  

3.3.2.3  Daylighting Analysis 
The A/E shall perform daylight analysis using a virtual model and an IFC-compliant daylight analysis 
tool.  Utilize the design BIM to increase the accuracy and efficiency of daylight modeling by including 
appropriate BIM geometry, model elements, and model element properties.  Model element properties 
required for daylight analysis include but are not limited to material reflectivity and emissivity and 
surface roughness.  Utilize the IFC BIM to cCoordinate the design BIM and the model used in the 
daylight analysis tool.  Provide a narrative report with the results of this analysis.  The daylight analysis 
shall comply with BIM Guide 05. LOD and model detail will be established during the BIM kick-off 
meeting; it is acknowledged that early phase BIM models may not have the necessary material detail 
properties to conduct a fully automated daylighting analysis. 
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3.3.2.4  Energy Analysis 
The design BIM shall accurately represent the building envelope and all spaces, thermal zones, floor 
slabs, walls, and equipment required for an energy simulation. The design BIM shall also include in 
each model element the properties required for energy simulation including but not limited to material 
thermal properties, space loads, space conditioning attributes, and equipment operational 
information.  Provide a narrative report with the results of this analysis.  The energy analysis shall 
comply with BIM Guide 05. Refer to BIM Guide 05 for additional information and guidance; energy 
modelling may be conducted outside of the BIM environment using software that best supports the 
energy modelling goals.  Interoperability of BIM and energy modelling software are to be exploited to 
the greatest degree practical. 

3.3.2.5  Lighting Analysis 
The BIM shall include sufficient detail to accurately represent proposed materials, colors, and technical 
criteria for finishes, furniture, lighting fixtures, and lamps in a virtual mockup suitable for lighting 
analysis.  Perform a virtual lighting test to evaluate the proposed courtroom lighting performance with 
the chosen interior finishes and fixtures.  Provide a narrative report with the results of this analysis. 
LOD and model detail will be established during the BIM kick-off meeting; it is acknowledged that early 
phase BIM models may not have the necessary material detail properties to conduct a fully automated 
lighting analysis. 

3.3.2.6  Circulation Analysis 
The A/E shall use the BIM to perform security and circulation analyses to the extent practical.  Provide 
a narrative report with the results of this analysis.  The circulation analysis shall comply with BIM Guide 
06. BIM Guide 06 will be circulated to the A/E at project kick-off and incorporation of guidelines will be 
discussed during the BIM kick-off meeting. 

3.3.3  Concepts Phase Commissioning 
The Commissioning Agent (CxA) will not participate in the Design Concept phase. 

3.3.3.1  Commissioning Record Outline 
The A/E is to review and comment on the CxA commissioning record outline.  The A/E is to forward its 
comments to GSA.   No services required, this phase. 

3.3.3.2  Design Stage Commissioning Plan Updates 
The A/E is to review and comment on the CxA Design Stage commissioning plan updates defining 
roles and responsibilities for the Project Delivery Team in managing the commissioning process during 
the Design Stage.   No services required, this phase. 

3.3.3.3  Design Stage Commissioning Coordination 
The A/E is to participate in Design Stage commissioning coordination meetings with the Project 
Delivery Team.  Review Building Automation System and Control Systems interface, commissioning 
and testing procedures for the Project.    No services required, this phase. 

3.3.3.4  Project Requirements Document 
At each phase within the Design Stage, update the Project Requirements Document for completeness 
and clarity.  Incorporate the results of the Project Requirements Document review in the design 
narratives accompanying each design submission.  The design narratives will serve as the basis of 
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design as referenced in the GSA PBS Building Commissioning Guide.  Coordinate with the CxA.   No 
services required, this phase. 

3.3.3.5  Fire Protection Certification 
The A/E fire protection engineer must submit verifying in writing involvement with all aspects of the 
design. 

3.3.3.6  Design Stage Commissioning Issues Log 
Review and comment on the CxA design stage commissioning issues log.  No services required, this 
phase. 

3.3.4  Preliminary Design Concepts Submission 
Provide a preliminary design concept submission in accordance with the submission requirements 
listed in P-100+, Section 2 for Design Excellent Process and Requirements, (See Appendices) and the 
following additional requirements.  No Preliminary Design Concept Submission. 

3.3.4.1  Building Orientation/ Sketches 

Propose building orientation, entrance and access points.  Provide sketches illustrating proposed 
design solutions.  No Preliminary Design Concept Submission. 

3.3.4.2  Floor Plans 

Floor plans must show service routes, special circulation systems in clear detail and differentiated in 
color.  Plans must show general space blocks identifying core elements, major groupings, public areas, 
and other spaces contributing to the general quality of design schemes.  The routing of public, secured, 
and restricted circulation must be demonstrated from building entry points to all probable destinations.   
No Preliminary Design Concept Submission. 

3.3.4.3  Building Information Models 

Provide a virtual 3D building information model for each of the preliminary design concepts in 
accordance with the GSA PBS BIM Guide Series 02 (http://www.gsa.gov/bim) to support spatial 
program validation at the preliminary design concept submission.  The Level of Detail of the model 
must meet the requirements agreed upon within the BEP.  The parameters of the model must meet 
those described in Section 2.  No Preliminary Design Concept Submission. 

3.3.4.4  Design Narrative  

The space program statement and reconciliation must address the preliminary concept scheme and 
each organizational group, indicating parking, overall building gross area, and space efficiency, 
comparing the space provided to the space program in the smallest space unit possible at this phase. 

 
All design concepts must indicate space requirements and approaches to SITES and LEED  
certifications.  Narrative shall include a draft workspace program per Section 3.2.13.  No Preliminary 
Design Concept Submission. 
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3.3.4.5  Cost Estimate 

Provide UniFormat level 3 cost estimates to verify each of the preliminary design concept schemes can 
be constructed within the baseline construction budget.  Assume 2 weeks for review and estimate 
reconciliation with GSA and/or CMa estimates. No Preliminary Design Concept Cost Estimate required. 

3.3.5  Preferred Design Concept Selection 
After the presentations and reviews listed in Section 2, assist the GSA in obtaining general consensus 
on the preferred design concept. If required, revise drawings, narratives and estimates to reflect 
approved recommended design changes. No Preliminary Design Concept Options required. 

3.3.6  Design Concept Value Engineering Workshop 
Participate in a 2-3 day design concept Value Engineering workshop as required under PBS PQ-251. 

 
Provide responses to the GSA, either recommending acceptance or presenting rationale for rejection of 
value engineering proposals.  Incorporate accepted value engineering proposals in the final design 
concept submission.  Assume that the A/E estimate will require modification in response to the VE 
results.  No Design Concept Value Engineering Workshop required. 

3.3.7  Final Design Concept Submission 
Provide a final design concept submission in accordance with the submission requirements listed in P-
100+, Section 2 for Design Excellent Process and Requirements, (See Appendices) and the following 
additional requirements: 
 
During the updated Design Concept process, identify and discuss with the Project Delivery Team new 
project requirements that cannot be easily accommodated within the previously approved Design 
Concept due to physical space limitations, significant system modifications, cost or schedule. Provide a 
list of approved deviations in the Final Design Concept Submission. Assume that general building 
configuration, tower footprint and design approach will not change. 
 
OPTION B1: Identify requirements that cannot be incorporated into the previously approved Design 
Concept without impact to the base-line project schedule and expected level of effort.  With approval of 
the Project Delivery team, extend the Design Concept schedule by 6 weeks to incorporate new project 
requirements per P-100 and applicable codes and standards.  Coordinate with the project delivery team 
to establish the process and schedule for activation of this option. Option B1 is expected to be limited to 
Architecture, Planning, MEP, Sustainability, Structure, Blast and Security to resolve more significant 
modification to the approved Design Concept based on new requirements. 
 
Option B1 will include a progress review with the Project Delivery team in Harrisburg. 

3.3.7.1  Blocking, Stacking, and Circulation Diagrams 

Provide blocking, stacking, and circulation diagrams showing operational relationships, circulation 
systems, servicing arrangements, ingress/egress and security schemes. 

3.3.7.2  Renderings 

Provide updated renderings of the building exterior and significant interior spaces, including exterior 
public spaces, the primary entry lobby, and exterior of the main building.   
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Provide an updated aerial rendering of the overall project site, showing the entire site and where 
feasible, surrounding structures and environmental features, with a graphic representation of the 
proposed construction superimposed in proper perspective.   

3.3.7.3  Building Information Model 

Provide a virtual 3D building information model in accordance with the GSA PBS BIM Guide Series 02 
(www.gsa.gov/bim) to support space program validation at the final design concept submission.  The 
building information model is required in addition to the physical model required in accordance with 
PBS P-100+.   

 
The level of detail of the model must meet the requirements agreed upon within the BEP.  The 
parameters of the model must meet those described in Section 2. 

3.3.7.4  Design Narrative  

The space program statement and reconciliation must address each organizational group, indicating 
parking, overall building gross, and space efficiency. Compare the space provided to the workspace 
program using the smallest space unit possible at this phase. 

 
All design concepts must indicate space requirements for HVAC equipment, narratives of the proposed 
systems, and heating, cooling and energy calculations. 

 
Assist the CxA in reviewing and updating the OPR for additional detail and clarity based on Design 
Concept Phase decisions.  Incorporate the results of the OPR review in the final design concept design 
narrative. 

3.3.7.5  Vertical Transportation Analysis 

Retain an independent consultant to prepare and/or resubmit an elevator traffic analysis in accordance 
with P-100+, Chapter 3. 

3.3.7.6  Space Plan Test Fit 

Reconfirm the initial space plan based on the approved workspace program within the final design 
concept submission.  Include a room by room comparison of the initial space plan and the workspace 
program to test fit each organization’s space requirements.  Fully dimension the initial workspace plan 
so the inside dimension of each workstation can be easily determined.  Include special criteria such as 
unique floor loading requirements that will have an impact on the further development of the design 
concept.  The purpose of the workspace plan test-fit is to demonstrate that the approved workspace 
program can be accommodated within the proposed final design concept and to identify special 
organizational requirements affecting the design of the building.   

3.3.7.7  Space Efficiency Report 

Provide a space efficiency report and/or revise and resubmit in accordance with Chapter 3, Space 
Measurement for Rent Purposes, of PBS P-100+.  Define utilization rates for workspaces with minimum 
and maximum usage considered.  Deviations to the workspace program and program space efficiency 
will be noted and discussed with the Project Delivery Team.  These deviations may be accepted in 
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order to meet the project schedule, expected level of A/E effort, construction cost, or ability to conform 
to the previously approved Design Concept. 
 
OPTION B1: identify space requirements and target efficiencies that cannot be incorporated into the 
previously approved Design Concept without impact to the base-line project schedule and expected 
level of effort.  Extend the Design Concept schedule by 6 weeks to incorporate program and planning 
requirements established in the program update process or as impacted by changes to other building 
systems due to new project requirements.  
 
Option B1 will include a progress review with the Project Delivery team in Harrisburg. 

3.3.7.8  Site Utilities 

Determine appropriate termination points of existing utilities while determining how any temporary utility 
sources could remain for construction activities to occur.   
 
Design utility connection points for the project inclusive of MEP, water distribution systems, sanitation 
control, potential rainwater harvesting systems, HVAC, telecommunication, IT networks and 
geothermal, and its compatibility and support with SITES certification 

3.3.7.9  HVAC Quality Assurance Review 
Office of the Chief Architect HVAC quality assurance reviews will occur in design concept and design 
development or as appropriate for the project.  Conduct a HVAC quality assurance review meeting with 
the Office of the Chief Architect HVAC Chief Engineer’s Office and program advocates.  Resolve issues 
and incorporate comments from the HVAC quality assurance review in the succeeding design 
submissions Design Development. 

3.3.7.10  Building Enclosure System Review 
The A/E shall consult with the Office of the Chief Architect’s Building Enclosure Specialist to confirm 
compliance with the baseline GSA P100 tier level, the appropriate GSA P100 tier level, proper 
specification code citations, weather and geographic design thresholds, mock-up implementation, and 
testing procedures.  Conduct design reviews of the building enclosure as requested by Office of the 
Chief Architect to ensure constructability and system performance.  Resolve issues and incorporate 
comments from quality assurance reviews in succeeding design submissions Design Development. 
Consult with GSA on specifications prior to release to the CMc.   

3.3.7.11  Final Design Concept Review 
Review and comment on the cost estimate reconciliation, if necessary.  Assist the CMa in reconciling 
final design concept review comments, and provide written responses to all comments.  Assume 
revisions to the estimate will be required for final acceptance. 

3.4  CMc Contract Procurement 
Due to Procurement Regulations, the CMc announcement and procurement process may not begin 
until the Final Concept is approved by GSA.  The A/E must perform the following services in connection 
with the procurement of the CMc. 

3.4.1  Pre-Proposal Conference and Site Visits 
The A/E is directed to participate in the CMc pre-proposal conference and site visits as required. 
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3.4.2  Offeror Questions 
The A/E is directed to review offeror questions forwarded by the GSA and make recommendations to 
the GSA for its response.   

3.5  Design Development Phase 

3.5.1  Design Development Coordination 

3.5.1.1  Design Development Program Review Workshop 

Conduct a program review workshop (Design Development kickoff) prior to the start of Design 
Development. 

3.5.1.2  Design Development Systems Selections Analysis Meetings 

Conduct in association with design development program review workshop. Conduct and facilitate 
meetings with stakeholders, as required, to further define alternatives and required analysis for 
major/critical building systems and components. 

3.5.1.3  Design Development Analyses and Calculations 

Conduct analysis and develop required supporting documentation for systems selections/optimizations 
incorporated into all appropriate drawings and specifications. 

3.5.1.4  Design Development Interdisciplinary Coordination Review Meeting 

Prior to Design Development submission, conduct an interdisciplinary Project Delivery Team review 
meeting. 

3.5.1.5  Design Development BIM Requirements 

The A/E must continue to utilize BIM throughout the Design Development Phase.  Design submissions, 
requirements, and meeting schedules must meet those outlined in the BEP.  Update the BEP and 
Model Progression Matrix as necessary.  

3.5.2  Space Planning 
This section describes requirements for refining the space program and developing organizational 
space layouts after tenant review and confirmation of their space requirements.  It consists of three 
successive submissions:  the space program update, the preliminary space plan, and the final space 
plan. 

3.5.2.1  Space Program Update 

Validate the space program based on any revised tenant requirements.  Facilitate review and 
confirmation of the approved space program by tenant organizational unit heads.  Incorporate Tenant’s 
written comments into a final space program.  The final space program will be the basis for the 
preliminary space plan.  This effort is limited to minor adjustments such as increasing or decreasing 
number of workstations within tenant organizational units.   
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3.5.2.2  Preliminary Space Plan 

Based on the final space program, develop a fully dimensioned preliminary space plan showing the 
following: 

● Wall thicknesses 
● Acoustic considerations 
● Location of all electrical, telecommunication, and data outlets 
● Location of all special equipment and furniture 
● Systems furniture layouts 
● Doors and swings 
● Keying hierarchy 
● Area per work unit in square feet to the inside of wall surface 

 
Propose 3 alternative systems furniture packages for Tenant and GSA review. 

3.5.2.3  Final Space Plan 

Present the preliminary space plan to the GSA and tenants, obtain written comments, and incorporate 
changes as appropriate.  After the GSA approval, prepare and submit seven bound copies of the final 
space plan.  Include with this submission a written report itemizing changes responding to each written 
comment.   

3.5.3  Furniture Specifications and Selection 
Assist GSA in drafting RFP criteria for furniture solicitation via GSA Schedule.  Provide cost estimate 
prior to solicitation.  Ensure the furniture RFP meets tenant outfitting requirements.  Provide 
specifications and evaluation criteria for furniture solutions.  The design package submissions shall 
include complete furniture layouts, coordinated with power, telecom and A/V system plans.  
Specifications shall include a minimum of three fully specified comparables.  Fabrics should be within 
product lines-not custom.  Furniture bid packages may be grouped in multiple packages for bid 
evaluation purposes (i.e. lounge, open area, cafeteria, office, workstation) Each package combination 
should work holistically should multiple furniture vendors be awarded different bid packages.  Assist 
GSA in evaluation of proposals and cost evaluations.     

 
Assist GSA in integrating furniture install with IT/telecommunication connections in overall schedule.  
Review pre-wired furniture options to allow for ease of sequencing. 

3.5.4  Mock-ups 

3.5.4.1  Courtroom Mock-up(s) 
Design mock-ups for each courtroom type and participate in two workshops.  Incorporate GSA 
approved courtroom configuration(s) and the required sight-lines into the design documents.  The A/E 
will produce 3D models of the courtrooms to be presented through virtual reality (VR) technology.   

3.5.5  Systems Testing  
Perform the following tests and provide the resulting test reports (if required to support design 
engineering): 

● Computational Fluid Dynamics (airflow modeling of facility spaces with innovative or critical 
HVAC systems designs).  The A/E must address how the building pressurization will be effected 
during occupied and unoccupied modes of operation.  Smoke evacuation analysis (if necessary) 
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shall be conducted by a certified Fire Protection Engineer certified in the State of Pennsylvania. 
CFD modelling is not expected to be required based on approved Design Concept. 

● Wind tunnel test of designated portions of the building design  [Option] of the building site and
configuration to assist in development of cladding pressures, wind induced structural loads and
responses, and pedestrian-level wind impact

● Structural wind load analysis
● Specification and observation of High-impact projectile test of designated building assemblies (if

appropriate)
● Specification and observation of Water penetration test of designated building assemblies
● Traffic Simulation Analysis of vehicular movement on site with CAD or BIM software (i.e.

AutoTurn)
● Site Survey analysis of sub-grade, utilities, and topography conditions in accordance with PBS

P100

3.5.6  Construction Market Survey 
Include the results of the CMa construction market survey in the Design Development Phase design 
narrative.   

3.5.7  HVAC Quality Assurance Review 
Office of the Chief Architect quality assurance reviews may occur in Design Concept or Design 
Development as appropriate for the project.  Resolve issues and incorporate comments from the HVAC 
quality assurance review in the succeeding design submissions. 

3.5.8  Design Development Submissions 
Provide a Design Development submission at the 50% and 100% milestones in accordance with the 
submission requirements listed in P-100+, (See Appendices) GSA Region 3 BIM Standards, and GSA 
BIM Guide Series.  Submit accompanying maintainability reports with each submission.  The A/E must 
include a Quality Control Report and updated BEP at each submission.  The level of detail of the model 
must meet the requirements agreed upon within the BEP.  The parameters of the model must meet 
those described in BIM Project Parameters.  All in-progress BIM Enabled Analyses must be submitted.   

Design Criteria for Structural Design of the main building structural systems and “non-structural” sub-
systems (cladding, heavy equipment, etc.) must be established by completion of the Design 
Development Phase. Minimum criteria to be established must include the following. 

● Superimposed dead loads (collateral loads, etc.)
● Live loads (including snow, ice, etc.)
● Foundation and subgrade pressures and capacities
● Wind loads for building and components
● Provide technical backup for the development and selection of the project specific code

coefficients and categories.
● Seismic coefficients, including but not limited to, Ss, S1, site classification, SDS and SD1, etc.)
● Provide technical backup for code coefficients and tests.
● Perimeter and barrier locations

Security provisions, site perimeter and blast are included in the structural design.  Criteria for the design 
of the security matters must be in accordance with the latest requirements of the (b)(5)
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.  Coordinate the specific design loads criteria with the GSA PM and the 
Facility Security Committee. 

● Options and Final assessment of building location to accommodate security requirements to the
extent possible on this site.

Assist the CxA in reviewing and updating the Project Requirements Document for additional detail and 
clarity based on Design Development Phase decisions.  Incorporate the results of the Project 
Requirements Document review in the Design Development design narrative. 

Provide a draft construction specification, including Division 01 General Requirements sections 
emphasizing project phasing, CMc requirements and preliminary project-specific construction 
management issues.  The construction specification must be developed to a level corresponding to the 
level of completion of design.  Coordinate Division 01 requirements with the GSA, the CMc, and the 
CMa. 

3.5.9  Design Development Reviews 
Review and comment on the cost estimate reconciliation, if necessary.  Assist the CMa in reconciling 
Design Development review comments, and provide the GSA with written responses to all comments.  

3.5.10  Design Development Value Engineering Workshop 
Participate in a 2-3 day Design Development Value Engineering workshop at the end of the Design 
Development Phase with the CMc. 

Provide responses to the GSA either recommending acceptance or presenting rationale for rejection of 
Value Engineering proposals.  Incorporate accepted Value Engineering proposals in the in-progress 
Construction Documents submission.  Assume modification to the estimate will be required. 

3.6  Construction Documents Phase 

3.6.1  Construction Documents Coordination 

3.6.1.1  Construction Documents Program Review Workshop 

Conduct a program review workshop and program review meeting prior to start of Construction 
Documents. 

3.6.1.2  In-Progress CD Interdisciplinary Coordination Review Meeting 

Prior to the in-progress construction document submission, conduct an Interdisciplinary Project Delivery 
Team review meeting. 

3.6.1.3  Building Enclosure System Integrity 

Conduct a Construction Documents Phase coordination meeting to address building enclosure system 
integrity in detailing plans and developing specifications to ensure envelope thermal and moisture 
integrity.  The design team shall take an integrated approach to HVAC and Building Enclosure System 
design to ensure the optimization of the whole facility.  

(b)(5)
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Conduct Building Enclosure System meeting with project team subject matter experts.  Confirm P100 
tier requirements. Address quality concerns.  Verify requirements for testing procedures.  Witness 
design phase mock-up tests.  Visit fabrication sites to confirm feasibility of proposed technologies if 
requested. 

3.6.1.4  Construction Documents BIM Requirements 
The A/E must continue to utilize BIM throughout the Construction Documents Phase.  Model 
submissions, requirements, and meeting schedules must meet those outlined in the BEP.  Update the 
BEP as necessary.  The A/E must conduct coordination, constructability, and clash/collision detection 
review meetings that integrate all A/E team models into a common environment 
.   
Conduct Construction Documents Phase BIM coordination meeting.  Update the BEP and Model 
Progression Matrix as necessary. 

3.6.1.5  Building Design Standards Requirements 

The A/E is required to provide completed information for Sections 1-4 of the Region 5 Building Design 
Standards.  A template of the BDS will be provided to the A/E.   

3.6.1.6  Operations and Maintenance Planning 
Identify all manufacturer-recommended operating, maintenance and cleaning practices for major 
features, systems and equipment.  Coordinate with the GSA property management officials to define 
specification requirements for service agreements, warranties, and turnover-related training. 

 
Conduct a minimum of 3 presentation sessions to facilities management throughout construction 
document development.  Incorporate feedback.  Review O&M manuals as soon as available to allow for 
early-starts on training to occur. 
 
Develop and include in the construction specification, a list of all Government-furnished property, 
including input from GSA and tenants as needed. 

3.6.1.7  Audio/Visual, Security, and Telecommunications 
Determine and verify tenant’s audio-visual and security system needs, equipment performance and 
related costs. 

 
Address integration of safety/security/building automation systems and controls, both internal and 
external (remote) to the building. 

 
Address and coordinate Construction Stage operational security requirements in the construction 
specification. 

 
Coordinate contract requirements for providing and installing electronic security systems (e.g., access 
control, CCTV, etc.), addressing space, equipment and services. 

 
Coordinate with GSA to develop agency-specific security construction requirements. 
 
Coordinate roles and responsibilities for providing backbone telecommunications system, equipment 
and services.  Ensure backbone telecommunication systems are phased correctly to allow for adequate 
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testing and approval of the Authority Having Jurisdiction for fire and life safety equipment as soon as 
possible (i.e. elevator systems, fire control panels, etc.). 

 
Coordinate roles and responsibilities for providing and installing terminal telephone and computer 
devices (floor/wall plugs and jacks). 

 
Define project related telecommunications work within the construction specification, coordinating with 
the GSA.  The design shall identify telecom and LAN structure, inclusive of cabling routing, 
conduit/trays, faceplates, racks, patch panels, appropriate extra capacity and cooling requirements.  
GSA IT shall install network switches and handsets.  Tenant’s will be on a VOIP system. 

 
Identify pathway enclosure requirements for telecommunications services. 

3.6.1.8  Construction Logistics 
Ensure construction mobilization issues, based on information provided by the CMa and CMc, such as 
site access, staging, trailers, perimeter security, street closures, permits, etc., are addressed in the 
construction specification. 

3.6.2  Construction Documents Phase Commissioning 

3.6.2.1  Commissioning Specifications 

Review and comment on the CxA full commissioning specifications for all commissioned equipment 
and integrate the commissioning specifications into the construction specification. 

3.6.2.2  Systems Manual Outline 

Review and comment on the CxA systems manual outline, identifying all commissioning documentation 
and O&M manual requirements. 

3.6.2.3  Design Stage Commissioning Record 

After all Design Stage work is complete, review and comment on the CxA Design Stage commissioning 
record. 

3.6.2.4  Testing and Inspection Plan 

Review and comment on the CxA testing and inspection plan, defining all special testing requirements 
and procedures, to be coordinated with and reflected in construction specification and Construction 
Stage commissioning services contract.   

3.6.2.5  Project Requirements Document – Construction Documents Update 

Assist the CxA in reviewing and updating the project requirements document for additional detail and 
clarity based on construction documents phase decisions.  Incorporate the results of the Project 
Requirements Document review in the Construction Documents design narratives.   

3.6.3  In-Progress Construction Documents Submissions 
Prepare and submit in-progress construction in accordance with P-100+ construction document 
submission requirements.  The submission must consist of plans, specifications, cost estimates, and 
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design narrative, including calculations and the space reconciliation report, comparing the space 
provided to the space program in the smallest space unit possible at this phase. 

3.6.3.1  BIM Requirements 
Prepare and submit an in-progress Design BIM in accordance with GSA BIM Guide Series.  The level 
of detail of the model must meet the requirements agreed upon within the BEP.  The parameters of the 
model must meet those described in Section 2.  The A/E must include a QC Report and Executive 
Summary with the BIM submission.  All in-progress BIM Enabled Analyses must be submitted.   

3.6.3.2  Design Specifications 
Provide a draft construction specification, including the GSA’s Division 01 General Requirements 
sections emphasizing project phasing, CMc requirements and preliminary project-specific construction 
management issues.  The construction specification must be developed to a level corresponding to the 
level of completion of design.  Coordinate Division 01 requirements with the GSA, the CMc, and the 
CMa.   

3.6.3.3  BDS Requirements 
Prepare and submit an in-progress BDS of Sections 1-4.  The submission must be distributed to 
appropriate GSA members.  GSA review comments will be solicited by the GSA PM.  The A/E must 
incorporate GSA comments into the next BDS submission.   

3.6.3.4  In-Progress Construction Document Reviews 
Review and comment on the cost estimate reconciliation, if necessary. Assist the CMa in reconciling 
review comments and provide the GSA with written responses to all comments. 

3.6.4  Updated Work Allocation Plan and Budget Breakdown 
Review and comment on the CMc updated plan for allocation of the construction work among 
subcontracts and that which is to be self-performed, and the corresponding CMc breakdown of the 
baseline construction budget.   

3.6.5  Final Space Plan Update/Confirmation 
Prior to the pre-final construction document submission establishing final workstation locations and 
partitioning of interior space, review the final space plan with the GSA and Tenant’s organizational unit 
heads to update and confirm the space layouts.     

3.6.6  Pre-Final Construction Document Coordination 
Prior to the pre-final construction document submission, conduct an interdisciplinary Project Delivery 
Team review meeting.  The meeting must include a coordination, constructability, and clash/collision 
detection review integrating all A/E team models into a common environment (NavisWorks).   

 
Participate in a CxA controls integration meeting to ensure integration issues and responsibilities are 
clearly described in the specifications. 

 
Finalize the integration of safety, security and building automation systems and controls, both internal 
and external (remote) to the building. 
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3.6.7  Pre-Final Construction Document Submission 
Prepare and submit pre-final construction documents in accordance with the P-100+ construction 
document submission requirements as they pertain to the scope of the construction work.  The 
submission must consist of plans, specifications, cost estimates, and design narrative, including 
calculations and the space reconciliation report, comparing the space provided to the space program in 
the smallest space unit possible at this phase. 

3.6.7.1  BIM Requirements 
Prepare and submit a pre-final Design BIM in accordance with GSA BIM Guide Series.  The level of 
detail of the model must meet the requirements agreed upon within the BEP.  The parameters of the 
model must meet those described in Section 2.  The A/E must include a QC Report and updated BEP 
with the BIM submission.  All BIM Enabled Analyses must be submitted. 

3.6.7.2  Design Specifications 
Prepare and submit contract specifications for submittal requirements, testing, adjusting and balancing 
specifications, training requirements and O&M and system manual requirements.  Include any 
requirements for commissioning of critical features and equipment.   

 
Provide a pre-final construction specification, including the GSA’s Division 01 General Requirements 
sections emphasizing project phasing, CMc requirements and project-specific contracting issues.  The 
construction specification must include Division 01 General Requirements developed to a level 
corresponding to the level of completion of design.  Coordinate Division 01 requirements with the GSA, 
the CMc, and the CMa.   

3.6.7.3  Draft BDS (Sections 1-4) 

The A/E must submit a draft of the Building Design Standards for Sections 1-4 as part of this submittal. 
  

The submittal must contain information for Sections 1-4 (Introduction, Building Profile, Defining 
Features, and Design Principles). This document will help preserve the original design intent as 
established by the A/E team.   

 
GSA will review the draft submission and send comments to the A/E to resolve before the Final CD 
Submission.  If necessary, the A/E may be required to host a BDS meeting to review Sections 1-4 
before Final CD Submission.   

3.6.7.4  Pre-Final Construction Document Reviews 
Review and comment on the cost estimate reconciliation, if necessary. Assist the CMa in reconciling 
review comments, and provide the GSA with written responses to all comments. 

3.6.8  Updated Work Allocation Plan and Budget Breakdown 
Review and comment on the CMc updated plan for allocation of the construction work among 
subcontracts and that which is to be self-performed, and the corresponding CMc breakdown of the 
baseline construction budget.   

3.6.9  GSA CAD Library Coordination 
Coordinate with the GSA regional CAD librarian and regional spatial data management coordinator to 
log-in the final CD submission to the GSA document library. 
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3.6.10  LEED® Design Credit Submission 
Complete documentation for submission of the LEED® design credits through USGBC LEED® online. 
Submit to USGBC and pay the certification fee.   

LEED Certification must be received within 18 months of Substantial Completion per GSA’s current 
performance measures.  Early submission is encouraged in order to comply and respond to the 
USGBC concerns or request for additional documentation.  Failure to obtain certification within this 
timeframe will be reflected in the A/E’s performance evaluation in CPARS. 

3.6.11  Final Construction Document (100% Design) Submission 
Prepare and submit final CD in accordance with the P-100+ construction document submission 
requirements as they pertain to the scope of the construction work.  The submission must consist of 
plans, specifications, cost estimates, and design narrative, including calculations and the space 
reconciliation report, comparing the space provided to the space program in the smallest space unit 
possible at this phase. 

Prepare and submit a final Design BIM in accordance with the GSA BIM Guide Series.  The model shall 
be the final Design Model for record and must include all design information.  The level of detail of the 
model must meet the requirements agreed upon within the BEP.  The parameters of the model must 
meet those described in Section 2.  The A/E must include a QC Report with the Final Design 
submission.  All BIM Enabled Analyses must be submitted. 

Provide a final construction specification, including the GSA’s Division 01 General Requirements 
sections emphasizing project phasing, CMc requirements and project-specific contracting issues. 

The A/E must submit completed information for Sections 1-4 of the Building Design Standards as part 
of the final submittal.  Two digital copies and 6 hardcopies are required for the final submission. 

3.7  Construction Stage 
Construction stage delivery includes demolition, site improvement, building construction and outfitting. 
The A/E shall perform multiple tasks from Design Development and Construction Document 
coordination efforts in the construction stage in order to allow for construction activities to be 
streamlined.  Demolition, site improvement and outfitting bid packages shall be issued separately. 
Utility coordination shall be addressed throughout all packages.  Construction stage begins at the 
ground breaking ceremony until completion and project turnover.  

3.7.1  Construction Start Coordination 

3.7.1.1  Pre-Construction Conference 
Participate in the pre-construction conference. 

3.7.1.2  Partnering Session 
Prior to the start of the construction, attend and participate in a 2–day partnering session. 

3.7.1.3  Temporary Construction 
Review temporary utilities and construction office placement.  Advise on possible trailer or site office 
locations.  Determine soil and material stockpile locations and erosion and sedimentation controls. 
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Determine if and how active sediment treatment systems should be utilized.  Provide remediation 
guidance if required.  Advise on mobilization areas and debris and dumpster locations. 
Participate in BIM Kick-Off meeting to ensure the GSA, A/E team, CMa, and CMc are in agreement with 
the proposed approach to incorporating BIM processes and deliverables into the project.  The BIM 
Kick-Off meeting must result in an initial BEP for the Construction Stage of the project.  This meeting 
can be held in conjunction with the Pre-Construction Conference.  The BEP should continue to be 
updated throughout the Construction Stage as necessary.  

 
The A/E shall work collaboratively with GC to update the model with design changes and deviations 
made, and reflect the as-built condition in the model during construction, in particular during the RFI 
process. It is strongly recommended to use regularly scheduled integration sessions with appropriate 
stakeholders to maximize the use of BIM, to increase the efficiency, and to minimize latencies and 
delays.  It is preferred to discuss issues, provide and agree on solutions at the session where all 
stakeholders are present.  

 
The Level of Detail appropriate for the Construction Stage will be agreed upon at the BIM Kick-Off 
meeting and documented in the Model Progression Matrix. The A/E and CMc are required to share the 
same BIM model to revise design as needed and update the as-built conditions throughout 
construction. It requires precise coordination, clear roles and responsibilities and efficient workflow. The 
BEP shall be revised and submitted to explain them in detail and also to reflect new members 
(CMc/CMa) joined the team. 

3.7.1.4  Groundbreaking Ceremony 

Attend a groundbreaking ceremony.  Provide up to 100 printed color copies of the project brochure and 
other media packet materials.  Create up to 200 dedication ceremony invitations.   GSA shall distribute 
or postmark invitations.  Assist in coordination of event.  A/E principals shall attend and may be asked 
to speak at the event. 

3.7.1.5  Preconstruction Photographs 

No A/E Services Required 

3.7.1.6  Schedule of Values 
Review CMc schedule of values and make recommendations to the GSA for approval or disapproval. 

3.7.1.7 ePM Training 
Participate in a (4) hour video conference training hosted by GSA.  All regularly involved A/E staff shall 
attend.  
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4  ADMINISTRATION 

4.1  Progress Reviews and Payments 

4.1.1  Progress Payment Schedule 
Within 15 calendar days of contract award, the A/E must provide, for GSA approval, a progress 
payment schedule against which monthly work progress will be measured and payments will be made.  
Using the information contained in the Submission, Review and A/E Fee Table above, the A/E must 
identify all major work activities, estimate hourly work effort of personnel by position title required to 
perform each activity, correlate these resource estimates with the listed fee amounts, and include this 
information in the progress payment schedule. 

4.1.2  Monthly Progress Reports 
The A/E must furnish monthly progress reports, addressing completed and resolved issues and 
outstanding issues. 

4.1.3  Progress Review Meetings 
Upon receipt of each monthly progress report, the GSA will hold a monthly progress review meeting 
with the A/E to review work to date against the progress payment schedule, identify any outstanding 
issues, and determine the amount of work completed as a basis for determining the monthly payment 
due.  Electronic draft copies shall be submitted for review based on the outcome of these progress 
review meetings.  The A/E will submit final approved monthly invoices through ePM.   

4.1.4  Delays 
Delays in schedule due to A/E caused delays, as determined by the GSA, such as failure to provide 
timely and acceptable submissions, will not warrant an extension of the contract performance time.  In 
the event of an A/E caused delay, the A/E must be responsible for taking all necessary actions to 
ensure that succeeding contract stages, phases, and submissions remain on schedule.  In such event, 
the A/E must submit for GSA approval a plan for getting back on schedule and a revised progress 
payment schedule. 

4.2  Travel 
Unless otherwise indicated in the Scope of Services sections, the A/E is responsible for travel costs to 
support the requirements contained in this Statement of Work, including all progress meetings, 
presentations (including those for the Office of the Chief Architect and GSA Commissioner), workshops, 
reviews, and site visits. 

4.3  Reproduction and Delivery 
Printing, reproduction and delivery costs necessary for execution of this contract are included the 
contract fee.  The cost of shipping of the final physical model and all presentation materials to the GSA 
Office of the Chief Architect in Washington, D.C. is included in the contract fee.  

4.4  Submission, Review and A/E Fee Table 
This project has secured funding from multiple different sources.  Because of this, GSA and all 
contracted parties must work together to ensure that each funding source receives a proper accounting 
of each service provided. 
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As this is a tenant improvement project, GSA is required to separate tenant improvement costs (TIs), 
Building Security Costs (Sec), and Core and Shell (C&S) costs associated with design and 
construction.  Per the Pricing Desk Guide, this is to ensure that each agency/tenant is billed 
appropriately for the services associated with their buildout.  
 
Tenant’s may also provide upfront funding in the form of a Reimbursable Work Authorizations (RWAs) 
directly to GSA for the performance of tenant related expenses.  A list of tenant RWA items is provided 
below.  Please review the GSA Pricing Desk Guide 4th Edition for more information regarding C&S, TI, 
Sec, and RWA relationships and definitions. 
 
Additionally, GSA is obligated to separately report expenses related to environmental investigation, 
design, and remediation as it pertains to the design and construction of any asset in our portfolio. 
 
GSA is also mandated to receive all proposals breaking out fees included (Form 2630) and excluded 
(Form 2631) in the Brook’s Act fee limitations.  The included fees relate to money paid for the 
production and delivery of designs, plans, drawings, and specifications -- what are collectively referred 
to as “putting the ink to the paper.”  More information pertaining to the Brook’s act is attached in the 
Appendix. 
 
Due to the multiple funding sources, the A/E is asked to provide the following breakdowns within their 
cost proposal.  Each cost breakout shall be made on a GSA Form 2630, with a single summary sheet 
(2631) provided in the Appendix. 
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5. APPENDIX A:  Government Reference Documents
1. P-100 Facilities Standards for the Public Buildings Service (3.2016)

http://www.gsa.gov/p100
2. P-120 Project Estimating Requirements for the Public Building Service (1.2007)

http://www.gsa.gov/portal/mediaId/170507/fileName/P_120.action
3. GSA PBS CAD Standards

www.gsa.gov/cad
4. GSA BIM Standards

http://www.gsa.gov/BIM
6. GSA SBU Policy PBS P 3490.2 (09.2014)

http://www.gsa.gov/portal/directive/d0/content/657310
7. GSA Region 3 Security Clearance Requirements

http://www.gsa.gov/portal/category/107203
8. Value Engineering Program Guide for Design & Construction V1 (12.1992)

http://www.gsa.gov/graphics/pbs/New_VEPG_Volume_I_R2Q-iK_0Z5RDZ-i34K-pR.pdf
9. GSA Minimum Performance Criteria (MPC) Checklist

http://www.gsa.gov/portal/content/104252
10. The GSA Building Commissioning Guide

http://www.gsa.gov/portal/category/21595
11. GSA Public Buildings Service Pricing Desk Guide (10.2011)

http://www.gsa.gov/graphics/pbs/Pricing_Desk_Guide_4th_Edition.pdf
12. GSA PBS LEED® Applications Guide

https://www.wbdg.org/ccb/GSAMAN/gsaleeda.pdf
13. Fit For Purpose in a Changing Climate (2016)

www.gsa.gov/portal/getMediaData?mediaId=119678
14. 

15. 

16. 

17. 

18. Design Excellence Policies and Procedures
http://www.gsa.gov/portal/content/103738

19. High Performance and Sustainable Buildings Guidance
https://www.wbdg.org/pdfs/hpsb_guidance.pdf

20. 2016 Guiding Principles for Sustainable Federal Buildings Updates Crosswalk
http://energy.gov/sites/prod/files/2016/05/f32/gp_crosswalk_newconstruction.pdf

(b)(5); (b)(7)(F) - Nos. 14, 15

(b)(5) - No. 16

(b)(5); (b)(7)(F) - No. 17
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7. APPENDIX B:  Reference Documents on Web or for Purchase

Item Title Date 

1 ASHRAE 90.1-2010 & 189.1-2011 

2 The Energy Policy Act of 2005 

3 The Energy Independence and Security Act (EISA) of 2007 

4 IBC – International Building Code 

5 Uniform Federal Accessibility Standards 

6 Americans with Disabilities Act (ADA) 

7 Current Edition 

8 
Architectural Barriers Act Accessibility Standard (ABAAS) Guidelines, 
current edition. 

Current Edition 

9 The Architect’s Handbook of Professional Practice, The AIA. Current Edition 

10 Energy Price Indices and Discount Factors for Life Cycle Cost Analysis Energy.gov 

11 National Electrical Code Current Edition 

12 International Mechanical Code Current Edition 

13 International Plumbing Code Current Edition 

14 International Fuel Gas Code Current Edition 

15 International Energy Conservation Code Current Edition 

16 Current Edition 

17 Current Edition 

18 
Energy Efficiency Standards for the Design and Construction of New 
Federal 

______________________________________________________________________________ 
End of Document 

(b)(5)

(b)(5)

(b)(5)



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
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by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.
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Amendment 0001 
Solicitation GS-03-P-17-AZ-C-0014 

Block 14 continuation: 

a) This amendment hereby:

1. establishes a cutoff for the submission of questions from industry in advance of the due
date of Phase I proposals. As such, the cutoff for questions prior to the submission of
Phase I proposals is hereby established as Monday, June 12, 2017 at 12:00 PM EST.

2. provides prospective offerors, for informational purposes only, a summary of the
questions from industry and the government responses provided from the pre-proposal
conference held on June 2, 2017 at 10:00 AM EST as follows:

i) Question: Is GSA allowed to share the order of importance between the Phase I and
Phase II technical evaluation factors?
Government Response: The combined technical evaluation factors under Phase II
are of slightly higher importance than the combined technical evaluation factors
under Phase I.

ii) Question: Does GSA have a predetermined number of firms that they will include on
an Advisory Shortlist?
Government Response: No. GSA does not have a predetermined number of firms
that will be included on an Advisory Shortlist.

iii) Question: Does GSA intend to limit project experience to the past 5 years?
Government Response: Per the solicitation, the Contractor shall demonstrate
experience on contracts currently being performed or performed within the past five
(5) years or affirmatively state that it possesses no relevant experience.

iv) Question: Has a designer been hired and if so, what stage is that contract in?
Government Response: Ennead Architects LLP is the Architectural/Engineering
firm of record and they are currently completing the Concept Design.

3. issues the pre-proposal presentation and sign-in sheet, as attached, for informational
purposes only.

b) All other solicitation provisions shall remain unchanged.



U.S. General Services Administration

Pre-Proposal Conference

New United States Courthouse

Harrisburg, Pennsylvania

GS-03-P-17-AZ-C-0014

June 2, 2017 at 10:00 AM EST



• Introduction of Project Personnel

• Conference Purpose

• Ground Rules

• Important Details

• Overview of Scope of Work

• Period of Performance

• Procurement Process

• Phase I Non-Price Factors

• Phase I Proposal Submission

• Phase II Non-Price Factors & Price Brief Overview

• Method of Award

• Procurement Schedule

• Questions & Answers

“The mission of GSA is to deliver the best value in real estate, acquisition, 
and technology services to government and the American people.”

AGENDA



PROJECT PERSONNEL

Abby Low GSA, Project Executive
Gary Zimmerman GSA, Project Manager
Nadya Popil GSA, Contracting Officer
James Schwartz GSA, Contract Specialist
Brett Molash GSA, Lead Project Engineer
Keith Rishel GSA, Project Engineer

Hill International, Inc., Construction Manager
Hill International, Inc., Design Review Manager
Ennead Architects, Designer of Record

(b)(6)



The purpose of this conference is to provide a clear understanding
of the solicitation requirements.

Prospective offerors are reminded that this conference is being
conducted for informational purposes only.

Nothing presented in this conference shall be interpreted as
change to this solicitation unless it is issued as a formal
amendment. Only the solicitation and any formally issued
amendments shall be regarded as the government’s requirement.

CONFERENCE PURPOSE



GROUND RULES

• The government will allow questions to be asked solely on the
information presented today after the government’s presentation.

• The government requests that prospective offerors asking questions
today also submit them in writing, via email to Nadya Popil, Contracting
Officer, at Nadya.Popil@gsa.gov after this pre-proposal conference.

• All other questions, especially those of a technical nature, must be
submitted in writing via email to Nadya Popil, Contracting Officer, at
Nadya.Popil@gsa.gov.

• Questions shall not be directed toward any other project personnel.



IMPORTANT DETAILS
• NAICS Code: 236220, Commercial and Institutional Building

Construction

• Small Business Size Standard: $36.5 Million

• Estimated total construction cost : between $125MM and $150MM

• Competition Requirements: Full and Open Competition

• Contract Type: Construction Manager as Constructor (CMc)

• Davis Bacon Wage Determination: PA110

• Liquidated Damages: $3,988.05 per calendar day



IMPORTANT DETAILS

• A bid guarantee: 90 days prior to the exercise of the Construction
Option in the amount of 20% of the proposed price

• Performance and Payment Bonds: 14 days to the exercise of the
Construction Option in the amount of 100% of the proposed price

• Insurance Requirements – refer to The Agreement, Section III, L

• Subcontracting Plan – refer to The Solicitation, Section IV, H and
GSAM 552.219-71

• CAS Compliance Disclosures: FAR 52.230-1, Cost Accounting
Standards Notice and Certifications and FAR 52.230-7, Proposal
Disclosure – Cost Accounting Practice Changes



OVERVIEW OF THE SCOPE OF 
WORK



OVERVIEW OF 
THE SCOPE OF WORK

• The General Services Administration (GSA) intends to construct a
new U.S. Courthouse in Harrisburg, Pennsylvania, utilizing
“Construction Manager as Constructor (CMc)” as the project delivery
method. The CMc contractor shall provide a new courthouse on a
government-owned site in Harrisburg, Pennsylvania and will be
approximately 243,000 gross square feet including 19,350 square
feet of interior parking plus associated service and circulation
spaces.  These construction services shall be performed at a
Guaranteed Maximum Price (GMP).



PERIOD OF PERFORMANCE

• Design Phase Services (Base)

– Commencement of Design Phase Services: within 10 days after
the Contractor receives the Notice to Proceed (NTP).

– Completion of Design Phase Services: no later than 365
calendar days from issuance of Notice to Proceed (NTP).



PERIOD OF PERFORMANCE

• Site Preparation and Utility Relocation (Option)

– Commencement : within 10 days after the Contractor receives
the Notice to Proceed (NTP).

– Substantial Completion: no later than 335 calendar days from
issuance of Notice to Proceed (NTP).

– Completion of Site Preparation and Utility Relocation: within 30
(thirty) calendar days of Substantial Completion.



PERIOD OF PERFORMANCE

• Construction Services (Option)

– Commencement of the Work: within 10 days after the Contractor
receives the Notice to Proceed (NTP) for the Work.

– Substantial Completion: no later than 1,220 calendar days from
issuance of Notice to Proceed (NTP).

– Completion of Construction Services: within 60 calendar days of
Substantial Completion.



THE PROCUREMENT PROCESS

• This procurement will follow the advisory multi-step process in
accordance with FAR 15.202

• Offerors shall respond to the Phase I solicitation by submitting a
Phase I Technical Proposal

• Offerors will be notified as to whether their firm was included in or
excluded from the advisory shortlist

• Phase II solicitation will be issued around September 2017. Offerors
shall respond to the Phase II solicitation by submitting a Phase II
Technical Proposal and a Phase II Price Proposal

Note: It shall be noted that exclusion from the advisory shortlist shall not preclude 
offerors from submitting a Phase II Proposal.  



PHASE I –
NON-PRICE FACTORS

• PHASE I:

– Experience

– Past Performance



PHASE I, FACTOR 1 –
EXPERIENCE

• This criterion will measure the breadth, depth and relevance of an
Offeror’s prior experience in performing projects similar in size,
scope and complexity to the one described in this solicitation.

• The Contractor shall demonstrate experience on contracts currently
being performed or performed within the past five (5) years or
affirmatively state that it possesses no relevant experience.

• The Contractor shall submit up to a maximum of three (3) contracts
for evaluation on the Experience / Past Project Form (Attachment 1).



PHASE I, FACTOR 1 –
EXPERIENCE

• Specifically, the government is seeking to evaluate the CMc’s
previous experience in delivering services during the design phase
and construction phase for projects with a GMP.

• Projects will be considered more similar if they exhibit some or all of
the following characteristics:

– New construction

– Federal courthouse construction, or similar specialized
construction

– Total contract value over $100MM

– Multiple subcontractors

– Projects performed in the Harrisburg vicinity utilizing local labor



PHASE I, FACTOR 2 –
PAST PERFORMANCE

• This criterion will evaluate the quality of an Offeror’s prior
experience in performing projects similar in size, scope and
complexity to the one described in this solicitation.

• The Contractor shall demonstrate relevant past performance on
contracts currently being performed or performed within the past five
(5) years or affirmatively state that it possesses no past
performance.



PHASE I, FACTOR 2 –
PAST PERFORMANCE

• The government will utilize the information contained on the
Experience / Past Project Form (Attachment 1), which shall be
submitted under the Experience technical evaluation factor.

• Past Performance Questionnaires (Attachment 2) shall be submitted
for each reference contract unless a Contract Performance
Assessment Report (CPARS) for the most recently completed
performance period is resident in the Past Performance Information
Retrieval System (PPIRS) for the reference contract.

• At their discretion, offerors may supplement their PPIRS report by
having a Past Performance Questionnaire completed and submitted.



PHASE I, FACTOR 2 –
PAST PERFORMANCE

• Past Performance Questionnaire

– The government will consider past performance questionnaires
to be a more meaningful indicator of performance risk if they are
completed by a party that is completely independent of the
contractor that performed the work (ex. Contracting Officer,
Project Manager, Contracting Officer’s Representative, Owner’s
Representative, tenant, etc.)

• Prospective offerors shall refer to solicitation section V.I.F., Non-
Price Factors, for specific information for the handling of the Past
Performance Questionnaire

• It is incumbent upon the offeror to ensure that the Past
Performance Questionnaire is submitted to the Contracting
Officer no later than the RFP submission due date.



PHASE I – PROPOSAL SUBMISSION

• The Phase I Technical Proposal shall consist of the following:

– A maximum of three (3) Experience / Past Project Forms
(Attachment 1), submitted under the Experience technical
evaluation factor.

– A Past Performance Questionnaire (Attachment 2) for each
reference contract submitted on a Experience / Past Project
Form (maximum of 3) unless a Contractor Performance
Assessment Report (CPAR) for the most recently completed
performance period is resident in PPIRS for the reference
contract.



PHASE I – PROPOSAL SUBMISSION

• Offerors shall submit one (1) original and six (6) copies of their
Phase I technical proposal.

• The proposal is to be submitted unbound and secured with a binder
clip. The package shall also include a CD or thumb drive of the
proposal.

• Proposal Due Date and Time:

– Date: June 26, 2017 at 12:00 PM EST

– Address: 100 Independence Mall South, Philadelphia, PA 19106

– Commercial package, hand, and U.S. mail delivery acceptable



PHASE II –
NON-PRICE FACTORS & PRICE

• PHASE II:

– Management Approach

– Small Business Utilization

– Project Labor Agreement

• PRICE PROPOSAL

• Prospective offerors shall note that the government anticipates
conducting another pre-proposal conference in conjunction with a
site visit prior to the submission of Phase II Technical and Price
Proposals, in Harrisburg, PA. Phase II Non-Price Factors shall be
presented in more detail at that conference.



METHOD OF AWARD

• The Government will award a contract resulting from the Solicitation
to the responsible Offeror whose offer conforming to the Solicitation
will be the best value to the Government, Total Evaluated Price and
other factors considered.

– In total, Non-Price Factors, when combined, are significantly
more important than the Total Evaluated Price.

– For Phase I, the non-price factors are listed in descending order
of importance. For Phase II, Management Approach is of more
importance than Small Business Utilization and Project Labor
Agreement, which are equivalent in importance.

– Government reserves right to award to other than lowest priced
offeror



PROCUREMENT SCHEDULE

• Design phase services are anticipated to commence upon award of
the contract on or about February 2018.

• The Option for Site Preparation and Utility Relocation is anticipated
to be awarded on or about March 2018.

• The Option for Construction Phase Services is anticipated to be
awarded on or about January 2019.

• Offerors shall note that while the total project budget has received
Congressional authorization, it has yet to be fully appropriated.



QUESTIONS

• The government will allow questions to be asked solely on the
information presented today.

• The government requests that prospective offerors asking questions
today also submit them in writing, via email to Nadya Popil, Contracting
Officer, at Nadya.Popil@gsa.gov after this pre-proposal conference.

• All other questions, especially those of a technical nature, must be
submitted in writing via email to Nadya Popil, Contracting Officer, at
Nadya.Popil@gsa.gov.

• Questions shall not be directed toward any other project personnel.





(b
)(
6)

(b
)(
6)

(b
)(
6)
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Construction Manager as Agent (CMa) Services 
U.S Courthouse, Harrisburg, Pennsylvania
Amendment 0002 to RFP Solicitation No: 17-RFP-IDIQ-CMa-01-24-2017

AMENDMENT 0002 

Solicitation Number: 17-RFP-IDIQ-CMa-01-24-2017 

Construction Manager as Agent (CMa) Services 

U.S Courthouse, Harrisburg, Pennsylvania

Issue Date: February 17, 2017 

***This Amendment to the RFP is being issued to the Region 3 Large Project Multiple Award Term 
Contractors for Construction Management Services*** 
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Construction Manager as Agent (CMa) Services 
U.S Courthouse, Harrisburg, Pennsylvania
Amendment 0002 to RFP Solicitation No: 17-RFP-IDIQ-CMa-01-24-2017

AMENDMENT 0002 

A) The purpose of this amendment is to issue responses to questions submitted by industry for the subject
solicitation. Offerors shall note that the Government Responses to questions 4, 9, and 33 impact the scope
of work and shall be official changes to the requirement.

B) In addition, the following attachments are hereby incorporated into the solicitation: Supplemental
Commissioning Agent (CxA) Scope of Work and Harrisburg Courthouse - Summary of CMa meetings
(MINIMUM ATTENDANCE).

C) The proposal due date is hereby changed from 12:00PM EST on February 23, 2017 to 12:00PM EST on
February 27, 2017.

D) All other solicitation provisions shall remain unchanged.

E) Offerors shall acknowledge receipt of this amendment by signing below and submitting with the
proposal package.

CONTRACTOR’S ACKNOWLEDGEMENT DATE 



# QUESTION GOVERNMENT RESPONSE SOW Updates

1
Is the CMa required to submit a Subcontracting Plan? If so, could you please 
specify the expected goals?

There is no additional requirement for offerors to submit an subcontracting 
plan for this requirement. Offeror's shall refer to the mutually agreed upon 
subcontracting plan that was incorporated into their base contract.

2
Section B-1 notes that “all key personnel should attend the Bi-Weekly 
Progress meetings” As our Inspectors will have little involvement with the 
design, are they required to attend these meetings?

Inspectors are not required to attend the bi-weekly progress meetings 
during the design phases. 

3

Under the Community Outreach section (3A), reference is made for the CMa 
to “participate and document the planned quarterly Community Outreach 
sessions during the Pre-Design and Design stages.” Because the Pre-Design 
will have been completed prior to bring the CMa on board, please clarify if 
this is to be part of the Community Outreach Scope.

The CMa will not need to include community outreach services during the 
pre-design stage as part of their proposal.  

4

Section 3. B-2 Pre-Design Surveys, Studies and Analyses – this  section 
seems to be referencing work to be done by the CMa during the pre-design 
phase. As the CMa is not engaged until after the Pre-Design Phase has been 
completed, please clarify if this scope still valid?

GSA only expects CMa to review and comment.
Item B.2 Update: Review and comment on studies, surveys, 
reports and site conditions documented by the A/E.

5
Can you give us some idea as to where you would like to hold the 
Independent Risk Evaluator workshop?

The Risk Management and Identification Workshop will be held in 
Philadelphia, PA.  See summary of CMa meetings.

6

Amendment 1 incorporated the AE’s SOW which contains CMa/CXa tasks 
that are not defined in the CMa/CXa scopes and in some cases conflict with 
the CMa/CXa SOW. The value engineering and estimating scopes are 
examples. Please confirm that the CMa and CXa should base their pricing on 
the scope defined in their CMa/CXa SOW.

Any conflicts, bid worse case.  GSA tried to clarify.  See summary of CMa 
meetings and additional CxA SOW 

7

Since many meetings will be conducted in New York or Harrisburg, and 
some progress meetings will likely be combined with other (design, design 
review, VE, Partnering, estimate reconciliation, etc.) meetings, estimating the 
associated travel costs will be a guess. Since travel is part of our total 
evaluated price, it would be in the government’s best interest to either better 
define the travel requirements or establish an design phase travel allowance. 
Please consider providing a design phase travel allowance.

GSA tried to clarify.  See summary of CMa meetings.

8

Item B.2 on page 19 asks that the CMa “Confirm” studies, surveys, reports 
and site conditions documented by the AE. Confirmation of the information 
contained in these types of documents would require conducting duplicate 
studies and surveys. Please confirm that the intent is for the CMa to review 
and “comment” on these types of documents.

Review and comment on studies, surveys, reports and site conditions 
documented by the A/E.

9

Page 4, item 3.b indicates that the price proposal should contain Offerors 
Representations and Certifications. However, no specific reps and certs are 
included in the RFP to complete. Please advise what is to be included in our 
proposal to address this requirement.

This amendment hereby removes the requirement for offerors to include 
Representations and Certifications with their price proposal; offerors shall 
instead ensure that their representations and certifications are up to date in 
the System for Award Management (www.sam.gov). 

10

Page 20, paragraph 4 indicates the requirement for “an independent risk 
facilitator” for an initial risk management session. Can the facilitator be an 
individual employed by the Prime Firm or does it need to be an independent 
consultant?

The independent risk facilitator can be employed by the prime firm and 
does not have to be an independent consultant.  

11

Page 21, paragraph 6 notes using BIM to review and validate spatial data in 
the design stage, however “BIM Facilitator” is not listed for Design Stage 
Key Project Personnel (Page 20, paragraph 5). Can you clarify the scope of 
work related to BIM in the design stage and indicate if a “BIM Facilitator” is 
required?

BIM facilitator not a mandatory person to be submitted for review and 
approval by GSA during the design stage.  The CM will need to meet this 
requirement either with a member of their staff that has the capabilities use 
BIM or with a separate facilitator.  



12

For the Construction Stage, is the “General Architectural Inspector” and 
“BIM Facilitator” two separate positions and individuals, or are they 
combined as noted on Page 28? If the positions are combined, can the Project 
Engineer also act as BIM Facilitator in the Design and/or Construction 
Stage?

The BIM facilitator may also be the general architectural inspector of 
project engineer.  

13
Page 24, 17.a requests the CM to provide a partnering consultant (as does 
18.a on Page 26), however, in 15.a it appears the A/E is providing the 
partnering consultant? Can you clarify?

During Concepts (para 15), CMa does not provide consultant.  During DD 
(para 17) and CD (para 18), CMa is required to provide consultant. 

14
If the CMa is required to provide a partnering consultant, can this person be 
an individual employed by the Prime Firm or does it need to be an 
independent consultant?

The facilitator may be employed by the Prime Firm.  

15
Is the fee for the Partnering Sessions required in Design and Construction to 
be included in the lump sum cost proposal or should it be broken out 
separately as an allowance?

Cost of consultant/facilitator shall not be included in allowance and shall be 
part of lump sum.

16
Does GSA have specific requirements for certain Key Project Personnel to be 
in attendance at the interview?

No Specific requirements 

17 Can you indicate where interviews will be held?

Per Amendment 0001, all offerors will be required to take part in an 
interview at the GSA Regional Office Building, located in Philadelphia, 
PA. Interviews shall be held on March 6, 2017 and March 7, 2017. Offerors 
shall submit an email to Ms. Nadya Popil, Contracting Officer, at 
nadya.popil@gsa.gov, by the proposal due date and time with three 
preferred time slots for each day. The email shall also include a list of 
attendees for the interview. The interview should be attended by the 
offeror’s key personnel presented in their technical proposal. Offerors are 
requested to limit all other attendance to those who will contribute 
constructively to the interview and have a critical role in the successful 
delivery of the project. The Contracting Officer will confirm the date for 
each offeror’s interview thereafter by email.

18
Page 18, Paragraph F references roles and responsibilities for BIM Specialist 
in Appendix A.   Appendix A is references and does not contain BIM 
Specialist Roles and Responsibilities.  Please provide

There are no specific requirements for the BIM specialist but CMa should 
be able to assist GSA so that the A/E is meeting the requirements outlined 
in the BIM Guide.  

19

Page 27, Paragraph C.1 states a minimum of 20% of home office hours for 
the Project Executive.  Does this mean the CMa should budget 20% of the 
Project Executives time (say 20% of 160hrs a month) or 20% of the total 
time for the home office team (PE hours = 20%(PE hours, AA hours, Sched 
Hours, Cost Mgr. Hours, BIM Fac hours))

This means that the CM should budget 20% of the Project Executives time 
approximately 160 hrs. per month during the construction stage.  

20

Page 27 and 28.  The RFP identifies the onsite team and later states the onsite 
team shall be full time.  Can members of the onsite team be dual hatted, i.e. 
can one person serve as both the MP Inspector and Elect Inspector if that 
person has expertise in both disciplines or serve as both Project Engineer and 
Architectural Inspector is so qualified.

Yes onsite inspectors can operate in duel roles.  

21
Also is it the government’s desire to have the Commissioning Agent full time 
onsite for the duration of construction?  This is typically not a full time 
assignment.

It is not the desire to have the Commissioning Agent Full time onsite 
because this is typically not a full time assignment. 

22

Page 8, Pricing Schedule includes subsets for The Total Base Amount and 
Total Option Amount.  I.e. Total base amount includes 6 sub items including 
Concepts Phase, DD, Phase, CD Phase, etc.  Does the govt require a price for 
each of these sub items or just a single price for the Total Base Amount and 
Total Option Amount?

For bid sheet, no price for sub items.  However, for backup to bid sheet, 
further breakdown of proposal shall try to follow sub items as close as 
possible.  



23
There are several allowances referenced in the RFP.  Are these allowances to 
be included in the Total Evaluated Amount or included separately?

The allowances are to be included in base and option bid.

24
What is the level of the GSA FA/FP Authority Having Jurisdiction (AHJ) in 
relation to attending the FA/FP alarm testing vs the CxA involvement.  Will 
the CxA attend all FA/FP testing and see through all issues to closure?

The GSA FA/FP AHJ will lead the Fire Alarm testing and the CMa/CxA 
should witness and document the testing and see through all issues to 
closure.

25
In regard to Construction Stage Key Project Personnel, is the CxA required 
to be on-site for the duration of the construction period of 40 months?  If not, 
what is the minimum time required per week or month?

The Commissioning Agent is not required to be on-site full time.  

26
The frequency of Construction Phase commissioning site meetings is not 
specified (i.e., biweekly for the first eight months, and then weekly for the 
following 32 months of construction phase). Could you please clarify?

Assume bi weekly commissioning meetings. See summary of CMa 
meetings and additional CxA SOW.

27
The frequency Construction Phase commissioning site observation is not 
specified (i.e., biweekly for the first eight months, and then weekly for the 
following 32 months of construction phase). Could you please clarify?

GSA tried to clarify.  See summary of CMa meetings and additional CxA 
SOW.

28

Within the RFP under the various partnering sessions, it requests the CMa to 
provide an allowance for the cost of facility. Please confirm whether this 
allowance is intended for the partnering consultant and/or a facility to hold 
the partnering sessions.

The Government will provide the location of the meeting.  The CM is 
responsible for their own costs associated with participating.  Allowance is 
only for facility.  Cost of consultant/facilitator shall not be included in 
allowance and shall be part of lump sum.

29

The SOW paragraph 2.F on Page 18 requires the BIM Specialist/Facilitator 
to be responsible for all the references in Appendix A. Please provide 
additional detail such as making them responsible for items C and D in 
Appendix A.

BIM facilitator must comply with Appendix A which includes items C and 
D.

30
In SOW paragraph 3.A, is it GSA’s intent for the CMa to participate in 
Community Outreach sessions in Harrisburg? Are these one day events?

GSA tried to clarify.  See summary of CMa meetings.

31
SOW paragraph B.8, are there specific qualifications required for the VE 
Facilitator? Also, please confirm that the VE Workshop is envisioned to be 3 
days in New York City.

There are no specific qualifications for the VE facilitator and the VE 
workshop will be 3 days held in New York, NY. 

32

SOW paragraph C.1 requests the CMa propose personnel for key positions. 
There are two Administrative Assistant positions listed, both in the home 
office and on site. Is it GSA’s intent to require two Administrative 
Assistants? Are these full time positions? Are resumes required in the 
proposal for Administrative Assistants? Also, is a resume required for the 
Move Coordinator as this is a future option?

GSA does not require two administration assistants and they do not have to 
be full time.  The CMa is not required to submit resumes for the 
Administration Assistant.  No resume is required for the Move Coordinator 
as this is a future option.  

33

The SOW, paragraph C.1.d and e, under both Mechanical and Plumbing 
Inspector and Electrical Inspector sections, it states: “CI’s work on this 
project is not expected to start until the contractor is fully mobilized”. Please 
clarify this statement as to the definition of “CI” and the reference to 
contractor as this is a CMc procurement. We also are looking to clarify the 
start date for these positions in order to quantify the level of effort for the fee.

Please disregard this sentence. 

Omit last sentence in paragraphs C.1.d and e.  



34

CxA Design Reviews.  None of the following require CxA commissioning 
reviews for design submissions:Statement of Work (SOW) 3.B.6 for Design 
Stage / Design Submissions and Reviews, SOW 3.B.9 for Design Stage 
/Commissioning, SOW 3.B.10 for Design Stage /Concepts and Design Phase 
Commissioning, SOW 3.B.18.b for Design Stage /Construction Documents 
Phase / Construction Documents Phase Commissioning. For what design 
submissions should the CxA conduct commissioning reviews?

CxA commissioning reviews for design should occur at each formal 
submission. 

35

CxA Construction Phase Scope.  SOW 3.C.6 Construction Stage / 
Commissioning contains very few requirements, and reads as if the CMa is 
providing oversight to a separate CxA contract. However the remainder of 
the RFP and SOW clearly state that the CMa provides all of the CxA services 
and acts as the CxA.  (An example is this section calls to “review and 
comment on the following…) instead of perhaps stating “Create and 
implement the following…”Does GSA intend to further elaborate on the 
CxA scope for the construction phase? Is the CxA required to implement a 
full building commissioning program meeting the intent of GSA Building 
Commissioning Guide dated April 2005? Is the CxA required to implement a 
commissioning program meeting the LEED v4 requirements for Fundamental 
Commissioning?

Yes.  Yes.  Yes.  It is GSA's intent to elaborate further with additional CxA 
requirements.

36

LEED Enhanced Commissioning.  Assuming the rating system is LEED v4 
(because of project schedule LEED 3/2009 is not allowable), will the project 
pursue the Enhanced Commissioning Credit? Will the CxA be responsible 
for achieving points for Enhanced Commissioning, Option 1, Path 1? Will 
the CxA be responsible for achieving points for Enhanced Commissioning, 
Option 1, Path 2 Monitoring Based Commissioning?
Will the CxA be responsible for creating the Systems Manual or will the 
CMc be responsible for them? Will the CxA be responsible for achieving 
points for Enhanced Commissioning, Option 2 Envelope Commissioning?

Yes.  Yes.   Ye.  Yes.  Yes.  It is GSA's intent to elaborate further with 
additional CxA requirements.

37

SOW 3.B.12.b for Construction Stage /Construction Closeout Occupancy 
Phase / Commissioning does not require a 10-month systems review and 
warranty meeting as required by GSA Building Commissioning Guide dated 
April 2005 and LEED v4 Enhanced Commissioning, Option 1, Paths 1 and 2. 
Is the CxA responsible for conducting a 10-month systems and warranty 
review?

It is GSA's intent to elaborate further with additional CxA requirements.

38

Envelope Commissioning.  The SOW does not specifically require Envelope 
Commissioning.  LEED Fundamental Commissioning prerequisite does not 
require envelope systems to be commissioned.  The SOW does not define 
what year of P100 applies.  For P100-2016 various levels of Enclosure 
Commissioning apply depending on baseline / tier level.  The GSA Building 
Commissioning guide dated April 2005 for commissioning systems states 
“Exact systems shall be determined a project to project basis.”  The Building 
Commissioning Guide appendix B recommends Envelope systems for 
Courthouses.  Does GSA intend for Building Envelope to be a fully 
commissioned system?

It is GSA's intent to elaborate further with additional CxA requirements.

39
RFP pages 28 and 29 list on-site office positions.  One position is listed as 
General Architectural Inspector/BIM Facilitator.  Should this read simply 
General Architectural Inspector?

It is desired to have a general architectural inspector but this person may 
also serve as the BIM Facilitator.  



40
Are any specific (or minimum) qualifications required for the BIM 
Facilitator?

There or no specific (or minimum) qualifications required for the BIM 
facilitator.

41
RFP page 28 (first paragraph – CMa Team Personnel) states that “The CMa 
on-site team shall be full time”.  Does this apply to the Commissioning Agent 
as the position is included in the on-site list?

CxA will not be a full time position

42 Can the on-site positions be combined by “dual hatting” of individuals? On-site roles may be combined by "dual hatting" 

43
RFP page 20 – Risk Management.  Is a facility cost allowance required for 
the Risk workshop, similar to the $5,000 each for the VE and Partnering 
sessions?

The allowance should not include a facility cost to host the workshops.  
GSA will be responsible for providing and designating allocation for these 
workshops and sessions.   
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Statement of Work

for

Commissioning Agent (CxA) Contract

PROJECT IDENTIFICATION 

Project Name: U.S Courthouse in Harrisburg 

Project Number: TBD 

Region: Mid-Atlantic Region, Region 03 

Building Name: Harrisburg U.S. Courthouse 

Building Address: 6th and Reilly, Harrisburg, PA 
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I. PROJECT DESCRIPTION

This Statement of Work (SOW) is for a Commissioning Agency (CxA or Contractor) to 
provide commissioning services as the government’s consultant.  The General Services 
Administration (GSA) intends to design and construct a new U.S. Courthouse in 
Harrisburg, Pennsylvania.  The planned project delivery method is Construction 
Manager as Constructor (CMc).  The CMc contractor, under separate contract to the 
Government, shall provide a new courthouse of approximately 243,000 gross square 
feet including 19,350 square feet of interior parking plus associated service and 
circulation spaces.  

will occupy the facility.  The space will include five (5) 
 Courtrooms, two (2)  Courtrooms, one (1)  Courtroom and 

their associated supporting spaces, such as judge’s chambers, jury deliberation facilities, 
jury assembly, grand jury suites, holding cells, etc.  Office space will be provided for the 
other aforementioned tenants.  The project will include approximately 42 interior secure 
parking spaces.  It is anticipated that multiple bid packages will be developed, (i.e., base 
building and tenant improvement work).  The proposed USCH will be constructed on a 
government-owned site in Harrisburg, Pennsylvania.   

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F) (b)(5); (b)(7)(F) (b)(5); (b)(7)(F)



CxA Statement of Work [SOW Template Version 2017.01] 
Harrisburg U.S. Courthouse 

 
 

  Page 4 of 20 
 

II. GENERAL REQUIREMENTS 
 
Requirements in this section apply to all project stages described in the Scope of 
Services section.  Some of the requirements noted in this section may be subject to 
exercise of contract option(s).   
 
In the best interest of the project, GSA expects the Contractor to work in collaboration 
with the entire Project Delivery Team. The Contractor shall provide GSA with sound 
management advice regarding all services to be performed on this project under the 
SOW.  The project goal shall be to achieve the best quality and value while controlling 
schedule and budget.  The Contractor shall take the initiative in helping to resolve 
problems and minimize claims, taking all reasonable measures to anticipate problems 
and delays and to minimize or eliminate their adverse impact to the project schedule, 
budget, and approved design.  The Contractor shall exercise due diligence to ensure 
that the project meets applicable requirements, codes, regulations, standards, and the 
project construction documents. 
 
The Contractor shall establish and maintain communication and professional 
relationships with GSA, tenant agency representatives, and all Project Delivery Team 
members throughout all project stages.  Members of the Project Delivery Team include 
the entire group of first tier designers, contractors, and consultants hired to execute the 
project.  Where differences of opinion exist between the Contractor and GSA, the 
Contractor shall not discuss them in the presence of third parties. 
 
A. Project Milestones Schedule 
 

Design Contract Notice to Proceed (NTP): 01/25/17 

Concept Design Phase Complete: 07/21/17 

Design Development Phase Complete: 12/12/17 

Construction Documents Phase Complete 12/11/18 

Early Site Construction Package April 2018 

Construction Substantially Complete: May 2022 

Occupancy: Nov. 2022

 
B. Reference Materials 
 
There are two types of reference materials. The first are project-specific pre-planning 
documents, studies, and information found in Section IV, Appendix.  The second group 
are standards and criteria documents, which are specifically set forth below in this 
section. 
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1. Applicability

All reference materials shall be used to measure compliance of the design and 
construction completion with contractual requirements.  All services shall be conducted 
in accordance with the version of the reference document current at the time of Design 
contract award. Any conflicts or ambiguities within or among the referenced standards 
and criteria documents, or any deviations from requirements contained in the standards 
and criteria documents, shall be reported to the GSA Contracting Officer in writing, for 
clarification and reconciliation. 

2. Standards and Criteria Documents

The Standards and Criteria Documents consist mainly of GSA-issued or tenant agency-
issued policies, guidelines, or requirements.  The following represents the list of 
Standards and Criteria Documents that apply to this project: 

Public Buildings Service (P-100) 
GSA Building Commissioning Guide 

 Facilities Standards 
/ ADT Security Coordination, March 2009] 

U.S. Courts Design Guide 2007 ed. and associated updates through 08/2016 
 Design Guide 2016 

Design Standards for U.S. Court Facilities (P100) 

C. Electronic Project Management System (ePM)

The Contractor shall use GSA’s web-based electronic Project Management (ePM) 
system, which is a fully configured version of Meridian Systems’ Proliance Construction 
Management Software.  ePM is a web-based project management tool which provides 
GSA with an automated workflow, collaboration, document management and project 
management solution to assist GSA in the management of design and construction 
projects.  

GSA uses ePM throughout the design and construction phases as a repository for 
project information and as a tool to manage and monitor progress and modifications. 
Unless as otherwise provided, the Contractor shall rely exclusively on ePM to post, 
review, access, comment on, collaborate, or otherwise submit all project information. 

GSA will provide no-cost training to familiarize team members with the ePM system.  
However, GSA will not reimburse the Contractor for any travel related to any ePM 
training. ePM training will be held in Philadelphia, Pa.   

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)
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GSA will provide ePM system administration and end-user support for the duration of the 
project. The ePM minimum requirements (including IT equipment) can be found at: 
http://www.gsa.gov/epm. 
 
An HSPD-12 security clearance is required to access ePM.  Project team members 
without an HSPD-12 clearance will need to work with the GSA Project Manager to 
initiate the clearance process and request a temporary waiver for ePM access until 
clearance can be confirmed.  A waiver means that once the individual’s HSPD-12 
clearance is confirmed, an ePM username and password will be provided.  The 
Contractor may not assume that a waiver will be granted.  Further information on HSPD-
12 may be found at the following website:  www.gsa.gov/hspd12.  The time to process 
and obtain clearances may vary in length. 
 
D. Building Information Modeling (BIM) 
 
The CxA will coordinate BIM efforts with the CMa as required by the CMa SOW and 
referenced GSA PBS BIM Guide Series 08 – Facility Management Requirements.   

 
E. Computerized Maintenance Management System (CMMS) 
 
The Contractor shall assist the AE, CMc, or other party responsible for the CMMS, which 
includes COBie, with coordinating and integrating project deliverables into its 
development.  The Contractor shall incorporate CMMS administration and user guides 
into the systems manual. 
 
F. Energy and Sustainability 

 
The Contractor shall develop strategies with the Project Delivery Team to achieve the 
project’s Leadership in Energy and Environmental Design (LEED®) & Sustainable Sites 
Certification Program (SITES™) certification goals and collaborate with the LEED® 
project administrator throughout the Design and Construction Stages.  The Contractor 
shall also document and submit documentation requested by the LEED® project 
administrator to support LEED®  submissions for applications and appeals. If GBCI 
denies a proposed LEED® credit, the Contractor shall review and analyze the credit 
submission(s) with the Project Delivery Team, reconcile shortcomings, and recommend 
whether to appeal the credit. 
 
G. Partnering 
 
Coordinate partnering requirements with the CMa to meet the requirements outlined in 
the CMa scope of work.   
 
III. SCOPE OF SERVICES 
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The Contractor shall perform all services described in this Scope of Services (including 
services required under the exercised options, if any), in accordance with applicable 
requirements and provisions set forth in the General Requirements. 
 
A. Design Stage 
 
The Design Stage consists of the following three major phases:  Design Concept, 
Design Development, and Construction Documents.  The Contractor shall provide the 
following services throughout the Design Stage: 
 
1. General 

 
a. Systems and Assemblies to be Commissioned 
 
Prepare and provide a comprehensive list of project systems and assemblies for review 
and acceptance by GSA.  Update the list throughout the Design Stage and confirm that 
the A/E incorporated the list into the Design Stage submission documents.  The list may 
include, but is not limited to, the following systems and assemblies: 
 

● Central building automation system 
● All equipment of the heating, ventilating, and air conditioning systems 
● Scheduled or occupancy sensor lighting controls 
● Daylight dimming controls and interior dimming system controls 
● Refrigeration systems 
● Emergency power generators and automatic transfer switching; paralleling 

equipment (if applicable) 
● Uninterruptible power supply systems 
● Fire Protection & Life Safety systems (egress systems, fire alarm systems, 

fire detection systems, fire suppression systems, smoke management 
systems, smoke removal systems, emergency lighting systems, 
security/egress locking interface systems, elevator emergency recall 
operation, elevator emergency in-car operation) 

● Electrical (service switchgear, switchboards, distribution panel boards, 
transformers, motor control centers, power monitoring and metering, transient 
voltage surge suppressors, variable speed drives, grounding and ground fault 
systems, overcurrent protective devices, low voltage busway, thermographic 
survey, electronic calendaring or directory, white sound system) 

● Domestic and process water pumping and mixing systems 
● Equipment sound control systems and testing 
● Data and communication 
● Paging systems 
● Security system 
● Irrigation 
● Plumbing 
● Vertical transport 
● Building Enclosure System - Roofs, walls, fenestration, etc. 
● Process instrumentation and controls 
● Sustainability features (see LEED® matrix list) 
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● Lighting and lighting control systems and clock systems 
 

b. Program Review Meetings 
 
Attend and participate in program review meeting(s) prior to the start of each of the 
Design Stage phases. 
 
c. Project Master Schedule 
 
Review and provide input to the Contracting Officer on the project’s master project 
schedule regarding commissioning activities and milestones.  The Contractor shall notify 
the Contracting Officer in writing of any activities, durations, or other sequences depicted 
on the schedule that may, in the Contractor’s reasonable determination, cause a cost or 
schedule impact to the commissioning activities. 

 
d. Commissioning Plan 
 
Develop a commissioning plan and maintain and refine it throughout the entire Design 
Stage.  Submit an updated commissioning plan after each Design Stage submission 
review in preparation for the Construction Stage. 
 
e. Project Meetings 
 
Coordinate and participate in all Design Stage project progress meetings as required by 
the CMa scope of work.   
 
f. Commissioning Coordination Meetings and Correspondence 
 
Schedule and conduct commissioning coordination meetings with the Project Delivery 
Team throughout the Design Stage.  Prepare and distribute agendas for commissioning 
coordination meetings in advance of the meeting date. 
 
Representation at all meetings shall include those individuals having knowledge of the 
agenda topics and authority to make decisions and commit resources. 
 
Prepare minutes and presentations of commissioning coordination meetings and 
distribute to all attendees, the Project Delivery Team, and GSA within seven calendar 
days after each meeting.  Identify new and unresolved old action items and associated 
responsible parties. 
 
g. Commissioning Issues Log 
 
Develop the initial issues log format for the entire commissioning process.  On a monthly 
basis, document and provide progress reports with recommended actions, status, and 
resolution of outstanding commissioning issues. 
 
h. Value Management (VM) 
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Participate in the Value Management (VM) previously Value Engineering Workshops 
after review of each Design Stage submission.  Review, recommend, and reconcile 
proposals related to commissioning and operations and maintenance (O&M). 
 
Confirm the submission of the design documents for the Final Design Concept and 
participate in the Design Development VM Workshop that will be three [3] days in 
duration to be held in New York, NY.   Review and submit design document questions 
during the Pre-Study evaluation period prior to the VM Workshop.  Attend and participate 
in the VM Workshop.  Engage all members of the Contractor’s team in VM discussions, 
reviews and evaluations of proposals during the various phases of the VM Workshop, 
including the Post-Study Period following the VM Workshop. Attend and participate in 
the final VM Workshop to follow up on the proposals for determination and reconciliation 
by GSA.  Confirm that all GSA-approved VM recommendations related to commissioning 
are incorporated into the design documents. 
 
i. Quality Assurance Reviews 
 
Review and comment on the Design quality assurance review recommendations that 
involve and/or impact commissioning and operations and maintenance (O&M).  
Coordinate GSA’s approved recommendations with the commissioning plan and verify 
recommendations are incorporated into the design submissions and design documents. 
 
j. Design Submissions and Reviews 
 
The Design Concept Phase will have one submission, the Design Development Phase 
will have two submissions, and the Construction Documents Phase will have 3 
submissions.  For each submission, review systems and assemblies to be 
commissioned for compliance with the contract, P-100, POR, project budget and 
schedule, and other project requirements.  Prepare and submit a design submission 
report to GSA.  Participate and coordinate in all design review meetings as required by 
the CMa SOW.  Verify that prior GSA approved design submission review comments 
and value management proposals relating to commissioning are incorporated into 
subsequent design submissions. 
 
2. Design Concept Phase 
 
The Contractor shall perform the following additional services during the Design Concept 
Phase.  

 
a. Preferred Design Concept Commissioning Activities 
 
Prepare and submit preliminary commissioning performance specifications based on the 
selected preferred design concept. 
 
b. LEED® | SITES™ Charrette 
 
Attend and participate in a half–day LEED & SITES™ charrette. 
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3. Design Development (DD) Phase 
 
The Contractor shall perform the following additional services during the Design 
Development Phase.  

 
a. Systems Selections Analysis Meetings 
 
Participate in systems selections analysis meetings.  Review and recommend 
alternatives to proposed building systems and components.  Review analyses, 
calculations, supporting documentation, systems selections, and optimizations. 
 
b. Mock-ups and System Testing 
 

1. Assist in identifying and defining system test requirements, as necessary, for 
physical and virtual mock-ups. Refer to the P100 Facilities Standard for 
requirements.  

2. Assist in developing contract requirements for additional construction phase 
mock-ups and retesting required to demonstrate compliance with performance 
standards following failed tests. Assist in defining which party will pay for required 
retests. 

3. Witness testing. Confirm compliance with established standards. Review and 
confirm results reported by others. 

 
4. Construction Documents (CD) Phase 
 
The Contractor shall perform the following additional services during the Construction 
Documents Phase.  
 
a. Commissioning Specifications  
 
Develop full commissioning specifications for all equipment and systems to be 
commissioned in accordance with The Building Commissioning Guide and P100.  
Coordinate this with the Project Delivery Team, and integrate the commissioning 
specifications into the overall project specification package.   
 
The commissioning specifications shall include general commissioning requirements 
common to all systems and assemblies, and a detailed description of the roles and 
responsibilities of all parties; details of the commissioning process; reporting and 
documentation requirements, including formats; alerts to coordination issues; deficiency 
resolution; construction checklist and start-up requirements; the functional testing 
process; and specific functional test requirements, including testing conditions and 
acceptance criteria for each piece of equipment being commissioned. 
 
The commissioning specifications shall clearly indicate who is witnessing and 
documenting the startup of each commissioned piece of equipment and/or system.  The 
commissioning specifications shall identify who is writing, directing, conducting, and 
documenting functional tests and regulatory-required tests.   
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Review the project specifications and provide comments, as needed, for the 
qualifications; submittal requirements; training requirements; and O&M and system 
manual requirements.  Provide additional language that enhances the current project 
specifications to ensure comprehensive controls submittals; Construction Contractor 
accountability for documented point-to-point checkout and commissioning participation; 
comprehensive testing, adjusting & balancing; full Construction Contractor 
documentation of start-up and supervisor training; and O&M manual documentation. 
  
Develop step-by-step commissioning test procedures and documentation formats, 
including pre-functional test (PFT) procedures, functional performance test (FPT) 
procedures, and documentation forms and construction checklists for all commissioned 
equipment and assemblies.  Test procedures shall include manual functional testing and 
energy management control system trending, and may include standalone data-logger 
monitoring. 
 
Define the number or frequency of Construction Stage commissioning progress 
meetings and site visits. 

 
b. Testing and Inspection Plan 
 
Develop a testing and inspection plan, defining all special testing requirements and 
procedures, to be coordinated with and reflected in construction documents and the 
Construction Delivery stage commissioning services contract. Include sample 
percentages for testing of high-count multiple equipment items or assemblies not to be 
100 percent tested. Include the frequency of CxA construction stage visits and 
photographs required to document the quality of in-progress work, including work to be 
concealed by completed construction. Incorporate the testing and inspection plan as an 
appendix update to the commissioning plan. Include failure protocols established in the 
design phase. Confirm plan is incorporated into the construction contract.  
 
c. Construction Document Coordination 
 
Participate in coordination meetings to ensure the developed design meets performance 
requirements and to address any deficiencies identified during design stage mock-up 
testing, if any.  Meet with the Project Delivery Team to coordinate and integrate building 
automation systems and controls.  Discuss coordination and responsibilities with 
disciplines to ensure that equipment and systems are clearly described in the 
construction documents.  Identify all manufacturer-recommended operating, 
maintenance, and cleaning practices for major features, systems, and equipment.  
Coordinate and define construction documents requirements for service agreements, 
warranties, and turnover-related training.  
 
B. Construction Procurement Stage 
 
Assist in preparing and reviewing the Request for Proposal (RFP) for construction 
procurement.  Attend and participate in the pre-proposal conference and site visit and 
present the RFP commissioning plan.  Review offeror questions and advise GSA on 
recommendations.  Review and coordinate RFP amendments. 
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C. Construction Stage [OPTION] 
 
The Contractor shall provide the following services during the Construction Stage: 
 
1. Construction Start Coordination 
 
a. Pre-Construction Conference 
 
Attend and participate in a pre-construction conference. 
 
2. Commissioning 
 
Coordinate and direct the commissioning activities in a logical, sequential, and efficient 
manner using consistent protocols and forms, centralized documentation, and clear and 
regular communications and consultations with the Project Delivery Team.  Provide 
written recommendations to the Contracting Officer to ensure that commissioning 
activities are incorporated into the master construction schedule and timelines are 
frequently updated.  Test and verify that installed systems and assemblies operate and 
function in a manner that meets performance objectives of the Program of 
Requirements, Basis of Design, and contract documents. 
 
a. Commissioning Plan Updates 
 
Maintain and refine the commissioning plan throughout the entire Construction Stage.  
On a bi-weekly basis, submit the commissioning plan with updates, if any. 
 
b. Commissioning Schedule 
 
Maintain and update a separate commissioning schedule and coordinate with the Project 
Delivery Team to ensure that commissioning activities are being executed and 
completed. 
 
c. Commissioning Progress Meetings, Site Visits, and Project Meetings 
 
Plan and conduct bi-weekly commissioning progress meetings to be coordinated with 
the construction progress meetings and distribute meeting minutes.  Prepare and 
distribute monthly commissioning progress reports. 

 
Perform bi-weekly site visits to observe equipment and system installations.  Participate 
in selected construction, planning, progress, and job-site meetings to obtain information 
on construction status.  Review construction meeting minutes for revisions, substitutions, 
and/or issues relating to the commissioning process, and assist in reconciliation. 
 
d. Commissioning Testing and Inspection 

 
i. General 
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Provide independent commissioning, testing, and inspection in accordance with the 
approved Testing and Inspection Plan. 
 
Provide retesting and reinspection as required if initial testing and inspection indicates 
performance deficiencies. 
 
Verify proper installation of commissioned components and systems. 
 
Incorporate functional testing records for commissioned systems and assemblies in the 
commissioning report. 
 
Witness HVAC piping pressure test and flushing, sufficient to be confident that proper 
procedures were followed.  Include testing documentation in the Commissioning Record. 
 
Witness any ductwork testing and cleaning sufficient to be confident that proper 
procedures were followed.  Include documentation in the Commissioning Record. 
 
In accordance with the approved Testing and Inspection Plan, provide CxA construction 
stage site visits and photographs required to document the quality of in-progress work, 
including work to be concealed by completed construction. 
 
Document systems start-up by reviewing start-up reports and by selected site 
observation. 
 
Approve air and water systems balancing by spot testing and by reviewing completed 
reports and by selected site observation. 

 
Coordinate functional performance testing for all commissioned systems and assemblies 
and compile test data records.  Witness and document manual function performance 
tests performed by the Construction Contractor for all commissioned systems and 
assemblies, except:   
 

a. Some smaller equipment may be tested and documented by the Construction 
Contractor at the Commissioning Agent’s discretion;  
 

b. Electrical equipment testing and regulated testing may be directed and 
documented by the Construction Contractor with only spot witnessing and 
report review by the CxA. 
 

The functional performance testing includes operating the system and components 
through each of the written sequences of operation, and other significant modes and 
sequences, including startup, shutdown, unoccupied mode, manual mode, staging, 
miscellaneous alarms, power failure, security alarm when impacted, and interlocks with 
other systems or equipment.  Sensors and actuators shall be calibrated during 
construction check listing by the Construction Contractor and spot-checked by the 
commissioning provider during functional testing.  Analyze functional performance trend 
logs and monitoring data to verify performance.  Coordinate retesting as necessary until 
satisfactory performance is achieved. 



CxA Statement of Work [SOW Template Version 2017.01]
Harrisburg U.S. Courthouse 

Page 14 of 20 

Tests on respective HVAC equipment shall be executed during both the heating and 
cooling seasons, if possible.  However, some overwriting of control values to simulate 
seasonal conditions shall be allowed.  Functional testing shall be done using 
conventional manual methods, control system trend logs, and readouts or standalone 
data-loggers, to provide a high level of confidence in proper system function, as deemed 
appropriate by GSA. 

After manual testing and initial troubleshooting are complete, monitor system operation 
and performance for selected data points for up to two weeks by requesting trend logs 
from the Construction Contractor from the building automation system.  For needed 
system points not able to be trended by the building automation system, furnish and 
install temporary portable data-loggers that will monitor up to 20 points.  Analyze 
monitored data to verify operation and performance, and issue a written report.  This 
time-frame and the monitoring points may be modified by the Contractor to commission 
the building accurately. 

ii.  Procedures

Request and review additional information required to perform commissioning tasks, 
including O&M materials and project start-up and checkout procedures.  Before start-up, 
gather and review the current control sequences and interlocks, and work with the 
Project Delivery Team until sufficient clarity has been obtained in writing for 
documentation of detailed testing procedures. 

Review, maintain and revise as necessary, the step-by-step commissioning test 
procedures for commissioned systems developed during the design stage. 

Prepare and submit an enhanced start-up and initial systems checkout plan for 
commissioned equipment. 

e. Construction Checklists

Write and distribute construction checklists for commissioned equipment and systems, 
and coordinate with the Project Delivery Team.  Review documents and perform 
selected site observations to verify and document completion of construction checklists. 

f. Commissioning Inspection Reports

Witness and document manual functional performance tests performed by the 
Construction Contractor for all commissioned systems and assemblies as per approved 
Testing and Inspection Plan and Contract Specifications 

g. Commissioning Test Certifications

Assemble and review all commissioning test certifications described in the testing and 
inspection procedures, for incorporation in the commissioning record. 
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h. Commissioning Issues Log 
 
Maintain a master issues log and a separate record of functional testing.  Report all 
issues as they occur.  Provide written progress reports and test results with 
recommended actions.  Document all resolutions to include sign-off acceptance by GSA 
and the Designer.  Provide the Contracting Officer with a written list of any issues 
reported in the commissioning issues log that are open or unable to be resolved 
 
3. Construction Excellence Peer Reviews and Lessons Learned Session 
 
Participate in Construction Excellence peer reviews that are typically conducted at 
approximately 15%, 50%, and 85% construction completion and a lessons learned 
session typically conducted near substantial completion milestone. 

 
4. Submittals, Requests for Information, and Change Orders 
 
Review submittals, requests for information, and change orders that apply to equipment 
and systems being commissioned for compliance with construction documents, the 
Program of Requirements (POR) and the Basis of Design (BOD).  Ensure construction 
coordination as related to commissioning. 
 
D. Turnover Process 
 
1. Pre-Turnover Process Meeting 
 
The purpose of the meeting is to review the requirements and activities of the Turnover 
process; review and establish final submittal dates for all deliverables, including those 
that will be turned over after construction completion; and identify, track, and remedy any 
unresolved items identified in the Field Observations Notes and various testing and 
commissioning reports. 
 
The Contractor shall set up a Pre-Turnover Process meeting at least 60 days prior to the 
completion of the construction project.  The meeting shall be one day and shall include a 
representative from all firms that have had their installation visually inspected, tested and 
commissioned by the Contractor. The Contractor shall develop an agenda and submit to 
the GSA for comment and approval.  

 
2. Turnover Activities 
 

● The Contractor shall prepare a list that identifies actionable items that will need to 
be completed or adequately justified as to why they cannot be completed prior to 
considering them closed out.   

● The Contractor shall develop a tracking process to ensure all final deliverables 
incorporate all updated drawings, including as-builts. 

● If final deliverables require as-built plans to be incorporated into the 
subcontractor deliverables, the Contractor shall develop a process to describe 
how this will be handled.  It is vital that all backgrounds in use are up to date.   
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● The Contractor shall reject control drawings with outdated background.  If the 
design control sequences were modified, for each change, the Contractor shall 
shall: (1) document the root cause as to why the change needed to occur; (2) 
document the change and associated agreement between the A/E and GSA; 
and, (3) provide an impact statement to indicate the effect(s) of the change, if 
any, on the operation or efficiency in the building.  The final drawings shall not 
include any statements which provide that the device shall be field located, actual 
locations shall be identified on the final drawings. 

● Regarding Testing and Air Balancing (TAB), the Contractor shall summarize all 
notes that were reviewed and signed off within the TAB report and made part of 
the final TAB report.  The Contractor shall review all notes within the body of the 
TAB report to ascertain whether temporary techniques were used to perform the 
testing and, if so, determine:  (1) whether the necessity of the temporary 
techniques were adequately described; (2) whether the method was acceptable 
to the Contractor and the A/E; and (3) whether GSA understood and approved of 
the temporary techniques? 

● For the Lighting Control System, the Contractor shall ensure locations are clearly 
described or indicated in sufficient detail to locate everything shown on the 
drawings.  If the drawings do not accurately reflect the final as built floor plans, 
the Contractor shall provide a deficiency list to the Contracting Officer for 
resolution. 

 
3. Turnover Commissioning Record 
 
Prepare and submit three [3]  hardbound copies and an electronic copy of a Turnover 
Commissioning Record.  At a minimum, the record shall include, but not be limited to, 
the following: 

 
● Commissioning plan 
● Program of Requirements (POR) 
● Record documents including commission specification 
● Design reviews 
● Submittal reviews 
● Test procedures 
● Issues log 
● Construction checklists 
● Contractor’s site visits and commissioning meeting minutes 
● O&M reviews and manuals 
● Training procedures and manuals for operating personnel, including training 

videos 
● Computerized Maintenance Management System (CMMS) administration and 

user guides 
● Warranties and warranty reviews 
● Test data reports 
● Summary report 
● Recommissioning management manual 
● Brief project summary that includes the following: 

○ List of the Project Delivery Team members and their roles and responsibilities 
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○ Building description 
○ Overview of commissioning and testing scope 
○ General description of testing and verification methods 

● Descriptions of approved deviations from the construction documents. 
● Contractor’s disposition regarding adequacy of each of the commissioned 

equipment and their documentation and training meeting the contract documents, 
in the following areas: 
○ Equipment meeting the specifications 
○ Equipment installation 
○ Functional performance and efficiency 
○ Equipment documentation 
○ Operator training 

 
4. Systems Manual 
 
Prepare and submit a systems manual to provide information to understand and 
optimally operate commissioned systems for facility operating staff.  The manual shall 
include, but is not limited to, the following: 

 
● Basis of Design (BOD) 
● Systems single-line diagrams 
● As-built operation sequence, set points, etc. 
● System operating instructions 
● Maintenance schedule 
● Retesting schedule 
● Inspection schedule for wear items 

 
The manual may also include the following additional items: 

 
● Program of Requirements (POR) 
● Recordkeeping procedures 
● Optimization guidance 
● Training materials 
● Commissioning process report 

 
5. Punch-List 
 
Review and comment on the punch-list documenting remaining work related to 
commissioning.  Conduct follow-up inspections to confirm resolution of commissioning 
punch-list items. 
 
6. Operations and Maintenance (O&M) Manuals 
 
Review and ensure O&M manuals clearly explain operation of commissioned systems 
and equipment, calibration requirements, and maintenance procedures. 
 
7. Warranties, Guarantees, and Certificates 
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Review equipment warranties, guarantees, and certificates to ensure that they are in 
compliance with the contract and responsibilities are clearly defined. 
 
8. Training 
 
The Contractor shall attend and participate in 6  training sessions as identified in the 
construction documents. Prior to the training sessions, the Contractor shall review 
agendas and session materials for quality, completeness, and accuracy, including the 
O&M manuals for commissioned equipment.   Review and comment on video recordings 
documenting the training sessions. 
 
9. Re-Commissioning Manual 
 
Provide a Recommissioning Management Manual with guidance and timelines for 
recommissioning of the building systems and components.  The manual format shall 
parallel the Commissioning Plan for the facility. 
 
E. Closeout Stage 
 
1. Operations/Service Phase Commissioning 

 
a. The Contractor shall observe opposite season and/or deferred testing and 
deficiency corrections and provide the testing documentation for the final commissioning 
record.  The Contractor shall prepare a post-construction review/reinspection report 
documenting the Operations/Service Phase commissioning activities. 

 
b. No later than two months prior to the substantial completion date depicted on the 
general contractor’s project schedule, the Contractor shall provide the Contracting 
Officer with a detailed list of the data that will required to be tracked or collected by GSA 
for the Contractor to perform the monthly analysis of ongoing operations.  For a 10 
month period after substantial completion (as established by the Contracting Officer), the 
Contractor shall perform the following services: 
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i. No later than ten (10) days prior to the end of each month, the Contractor shall 
provide a list of trend points to the Contracting Officer that the Contractor will use to 
verify the HVAC systems operations for the upcoming month.  The Contractor shall 
review this trending information each month along with the advanced metering data and 
the building energy model to determine how the building is performing as compared to 
the energy model.  If an as-built energy model is unavailable, the Contractor shall use 
the latest version provided as part of the design submittal.  The Contractor shall:  (a) 
compare the monthly energy data in the model with the actual consumption figures 
provided by the advanced metering data; (b) identify the differences, if any; and, (c) 
describe the drivers for any such differences, such as extended schedules, overtime 
utilities, special event and other extenuating circumstances; (d) provide 
recommendations to assist in the both operations and performance as determined by the 
findings.  The Contractor shall provide a report to the Contracting Officer no later than 
the last business day of each month. 

 
ii. The Contractor shall:  (a) submit a monthly summary of current operational 
changes; and (b) determine if such changes are part of a longer-term issue that will 
require the control drawings, control sequences and other operational items to be 
updated or included in any future recommissioning effort.  In performance of this work, 
the Contractor shall perform all of the following: 
 

● Review the operating conditions of all major equipment and identify those 
changes necessary to operate the building as designed. 

● Review the current building operation with facility management staff and the 
assess the condition of any outstanding commissioning issues related to the 
original and seasonal conditions/adjustments and regular maintenance issues. 

● Interview O&M staff to identify and document problems in operating the building 
as intended. 

● Provide suggestions and recommendations for improvements to O&M manuals. 
● Identify problem areas under general contractor’s and manufacturer’s warranties. 
● Assist facility management staff in developing reports and documents to support 

requests for warranty services to remedy outstanding problems. 
 
At the end of last month of the ten-month period, the Contractor shall:  (a) summarize all 
documentation and revised sequences for approval by GSA; (b) subject to GSA’s 
approval (as noted in the next sentence) update the control drawings to reflect the new 
information; and, (c) update the recommissioning manual.  The Contractor shall submit 
any documents requiring changes to GSA for approval and, once approved, the 
Contractor shall take appropriate actions to the applicable documentation to capture the 
changes. 
 
2. 1-Year Property Management Retraining 

 
After the first year of operation, the Contractor shall oversee and audit the construction 
contractor’s retraining of facility staff for building operations and maintenance. 
 
3. Final Commissioning Report 
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Prepare and submit a final commissioning report within thirty (30) days after all 
outstanding issues and documentation have been completed but no later than one year 
after substantial completion.  In addition to those items detailed in the Turnover 
Commissioning Record, the final commissioning report shall include, at a minimum, the 
following: 

 
● A statement that systems have been completed in accordance with the contract 

documents and that the systems are performing in accordance with the final 
Program of Requirements document 

● Identification and discussion of any substitutions, compromises, or variances 
between the final design intent, contract documents, and as-built conditions 

● Description of components and systems that exceed Program of Requirements 
and those which do not meet the requirements and why 

● Summary of all issues resolved and unresolved and any recommendations for 
resolution 

● Where deviations from designs are accepted, note in the final commissioning 
report and as-built drawings. (Note that acceptance shall be by the designer of 
record, not the Contractor). 

● Post-Construction activities and results including deferred and seasonal testing 
results, test data reports, and additional training documentation 

● Lessons learned for future commissioning project efforts 
● Recommendations for changes to GSA standard test protocols and/or facility 

design standards (i.e., P-100, The Building Commissioning Guide, etc.) 
 



2/16/2017 Harrisburg Courthouse - Summary of CMa meetings (MINIMUM ATTENDANCE)

Meeting frequency duration location Exec PM CxA Esimator Scheduler MEP BIM Arch Civil/Structural Lifesafety VE Partnering
Community Outreach Quarterly 1 day Harrisburg A A
Progress Meetings Biweekly 2 hrs Phila or NY A A A or C A or C A or C A or C A or C A or C A or C C

BIM @ Concept Half day Phila A A
ePM @ Concept half day Phila A

Concept Workshop 2 days Harrisburg A A A A  A or C A A A
OCA @ Concept 1 day DC A A A A
Peer @ Concept 1 day Harrisburg A A A A

HVAC Review @ Concept 1 day Boston A A A
Building Enclosure Review @ Concept 1 day Phila A A A

Commissionner @ Concept 1 day DC A A A A
Peer @ DD 1 day Harrisburg A A A A

Art in Architecture #1 half day Harrisburg A
Art in Architecture #2 half day Harrisburg A
Art in Architecture #3 half day Harrisburg A
HVAC Review @ DD 1 day Boston A A A

Building Enclosure Review @ DD 1 day Phila A A A
Commissioning Coordination #3 @ DD 1 day DC A A A A

O&M #1 @ CD 1 day Harrisburg A A C
Building Enclusure Review @ CD 1 day NY A A A

BIM @ CD 1 day NY A A
O&M #2 @ CD 1 day Harrisburg A A C

Building Enclusure Review @ CD 1 day NY A A A
Commisioning Controls @ CD 1 day Phila A A C

O&M #2 @ CD 1 day Harrisburg A A C
Concept 1 day DC C A A A A A

DD 1 day DC C A A A A A
CD 1 day DC C A A A A A

Concept half day NY C A A
DD half day NY C A A
CD half day NY C A A

Initial 1 day Phila A A
Monthly half day Phila C A

each Phase 1 day Phila A A
Concept 3 days NY A A A A A A A A
50% DD 3 days NY A A A A A A A
90% DD 3 days Phila A A A A A A A
50% CD 3 days Harrisburg A A A A A A A
90% CD 3 days Harrisburg A A A A A A A

100% CD 3 days Phila A A A A A A A
Schedule DD 1 day Phila C A A

Pre-study half day Phila C A A
Workshop 3 days NY A A A A
Post-study half day NY A A A A

Final half day Phila C A C A
Coordination each phase half day Harrisburg A A A A

CxA Biweekly half day call C C C C
CxA Plan 1 day Harrisburg A A C C

each Design Submission 2 day DC A A
1 @ Concept 1 day Phila A A A

2 @ DD 1 day Phila A A A
3 @ CD 1 day Phila A A A

Partnering 2 days NY A A A A
Space Programming 2 days Harrisburg A C
Leed/site Charrette hald day Harrisburg A A A

Preproposal 1 day Phila A A A A
Site Visit 1 day Phila A A

Source Selection 5 separate days Phila A
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Amendment 0004 
Solicitation GS-03-P-17-AZ-C-0014 

 

Block 14 continuation: 

a) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the 

requirements of 48 CFR Chapter 99 must, as a condition of contracting, submit a 

Disclosure Statement as required by 48 CFR 9903.202. As such, the purpose of this 

amendment is to incorporate the Cost Accounting Standards Board Disclosure Statement, 

CASB DS- 1, into the solicitation. 

 

b) Offerors shall complete the CASB DS- 1 and submit it to the Contracting Officer via email at 

Nadya.Popil@gsa.gov no later than 12:00 PM EST on September 15, 2017. 

 

c) All other solicitation provisions shall remain unchanged.  

 



CASB DS- 1 
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Amendment 0007 
Solicitation GS-03-P-17-AZ-C-0014 

 

Block 14 continuation: 

a) Based on questions submitted by industry with regard to the timeframe by which offerors shall be 

Cost Accounting Standards (CAS) compliant, this amendment hereby provides clarification as 

follows: the government may not issue award for any guaranteed maximum price (GMP) option until 

the successful offeror is CAS compliant. Therefore and with specific regard to this solicitation, the 

timeframe by which offerors shall be CAS compliant shall be in advance of the exercise of the option 

for construction phase services. 

 

b) In consideration of the clarification provided in block 14a of this amendment, the following statement 

contained in the pre-solicitation notice is hereby changed FROM: “Award shall not be made to any 

contractor that is not CAS compliant” TO: “Award of any guaranteed maximum price (GMP) option 

shall not be made to any contractor that is not CAS compliant. The successful offeror must be CAS 

compliant by the time of the exercise of the option for construction phase services.” 

 
c) In consideration of the clarification provided in block 14a of this amendment, offerors shall note that 

all proposal submission requirements remain unchanged, this includes all disclosures in accordance 

with FAR 52.230-1, Cost Accounting Standards Notice and Certifications and FAR 52.230-7, 

Proposal Disclosure – Cost Accounting Practice Changes.  

 

d) This amendment also hereby deletes the following from the solicitation:  

- CMc 101 - The Agreement, issued May 26, 2017 

- General Decision Number: PA170110, PA110, dated May 5, 2017 

- CMc Statement of Work for Design Phase Services, issued May 26, 2017 

- The Proposal Form, dated August 29, 2017  

 

e) This amendment hereby incorporates the following attachments into the solicitation: 

- CMc 101 - The Agreement, dated September 14, 2017 

- General Decision Number: PA170110, PA110, dated September 8, 2017 

- CMc Statement of Work for Design Phase Services, dated September 14, 2017 

- The Proposal Form, dated September 14, 2017 

o The government will provide this form in Microsoft Excel; however, the burden of 

accuracy with regard to formulas shall be on the offeror.  

 

f) All other solicitation provisions shall remain unchanged.  
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Construction Manager as Constructor (CMc) Contract 
New United States Courthouse in Harrisburg, Pennsylvania 

 
The Agreement – 09/14/2017 
 
Table of Contents 
 
I.  Project Information 

A. Project Summary 
B. The Contract 
C. Period of Performance 
D. Work Conditions/Site Requirements 
E. Authorized Representatives 
F. Liquidated Damages Rate 
G. Buy American Exceptions 
H. Statement of Work, Specifications, Drawings, Exhibits, and Other Attachments 

 
II. Prices 

A. Basis of Pricing 
B. Contract Price Form 

 
III. Terms and Conditions 

A. Definitions 
B. Contractor Responsibilities 
C. Contractor Management and Personnel 
D. Project Schedule 
E. Extensions of Time 
F. Interpretation of Specifications and Drawings 
G. Submittals 
H. Substantial Completion and Contract Completion 
I. Use and Possession Prior to Substantial Completion 
J. Finality of Contract Modifications 
K. Liquidated Damages 
L. Insurance Requirements 
M. Performance and Payment Bonds 
N. Order of Precedence 
O. Administrative Matters 
P. Non-Compliance with Contract Requirements 
Q. Safeguarding Sensitive Data and Information Technology Resources 
R. Apprenticeship Plans 
S. Equal Employment Opportunity Plan 
T. Additional Terms and Conditions 

 
IV. Contract Clauses 

A. Public Buildings Services Contract Clauses 
B. Clauses Incorporated in Full Text 
C. Clauses Incorporated by Reference  
D. Subcontract Requirements 

 

3



GSA Solicitation No. GS-03-P-17-AZ-C-0014 

Document: CMc101 / DEC 2016 
(The Agreement) 

I. Project Information

I.A. Project Summary

This is a Construction Manager as Constructor (CMc) Contract, and includes requirements for the Design 
Phase Services and the option(s) for Construction Services at a Guaranteed Maximum Price (GMP) 
Option.  

The General Services Administration (GSA) intends to construct a new U.S. Courthouse in Harrisburg, 
Pennsylvania. The planned project delivery method is Construction Manager as Constructor (CMc).  The 
CMc contractor shall provide a new courthouse on a government-owned site in Harrisburg, Pennsylvania 
and will be approximately 243,000 gross square feet including 19,350 square feet of interior parking plus 
associated service and circulation spaces.  

 will 
occupy the facility.  The space will include five (5)  Courtrooms, two (2)  Courtrooms, 
one (1)  Courtroom and their associated supporting spaces, such as judge’s chambers, jury 
deliberation facilities, jury assembly, grand jury suites, holding cells, etc.  Office space will be provided 
for the other aforementioned tenants.  The project will include approximately 42 interior secure parking 
spaces. It is anticipated that the CMc will be issued an early notice to proceed (NTP) for site work prior to 
completion of design and prior to NTP for building work (shell and tenant improvement).   

I.B. The Contract

(1) The Contract consists of the  SF 1442, the Agreement, the Statement of Work, Specifications,
Drawings, Exhibits, Amendments, Modifications, and other Attachments identified herein (collectively,
the Contract Documents).  The Contract contains the entire agreement of the Parties, and no prior written
or oral agreement, express or implied, shall be admissible to contradict or modify any part of the Contract.

(2) The Construction Documents, as that term is defined in this Agreement, shall be deemed incorporated
into the Contract Documents upon acceptance of all deliverables described in the Design Phase Services
Statement of Work, and shall supersede and replace all Specifications and Drawings contained in the
Contract Documents at award of the Contract.

(3) In consideration for, and upon condition of, the Contractor's completion of the Design Phase Services,
GSA shall pay the Contractor the firm-fixed-price for Design Phase Services, subject to the terms and
conditions set forth in this Contract.  If the GMP Option is exercised, then the Contractor shall be
required to complete the Construction Services.  In consideration for completion of the Construction
Services under the GMP Option, the Contractor shall be entitled to the allowable cost of performance not
to exceed the GMP, subject to the terms and conditions set forth in this Contract.

(4) The construction work includes all construction work on the project, including the Work performed
under the GMP Option, any firm-fixed-price options, or any Contract modifications for construction
work. Any construction work performed under this Contract includes all labor, materials, equipment,
tools, water, heat, utilities, transportation, and other facilities and services necessary for the proper
execution of the construction work described in and reasonably inferable from the Contract Documents,
whether temporary or permanent.

I.C. Period of Performance

(1) Design Phase Services (Base)
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 (a) Commencement of Design Phase Services.  The Contractor shall commence performance of 
the Design Phase Services within 10 days after the Contractor receives the Notice to Proceed (NTP).   

 (b)  Completion of Design Phase Services.  Design Phase Services shall be complete upon 
acceptance of all deliverables required by the Design Phase Services Statement of Work. The contractor 
shall complete the Design Phase Services, no later than 400 calendar days from issuance of Notice to 
Proceed (NTP). 

(2) Site Preparation and Utility Relocation (Option 1) 

 (a) Commencement of Site Preparation and Utility Relocation.  The Contractor shall commence 
performance of the Site Preparation and Utility Relocation within 90 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.   

 (b)  Completion of Site Preparation and Utility Relocation.  If this option is awarded, these 
services shall achieve completion, as the term defined in this Agreement, concurrently with the 
completion of Design Phase Services.  

(3)  Construction Services (Option 2) 

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor 
shall commence performance of the construction within 220 days after the Contractor receives the Notice 
to Proceed (NTP) of the Design Phase Services.  

 (b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall 
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,100 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 

  (c)  Contract Completion.-Construction Services.  If the Government exercises the GMP Option, 
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,130 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

(3)  Construction Services (Option 3) 

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor 
shall commence performance of the construction within 310 days after the Contractor receives the Notice 
to Proceed (NTP) of the Design Phase Services.  

 (b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall 
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,283 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 

  (c)  Contract Completion.-Construction Services.  If the Government exercises the GMP Option, 
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,313 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

(3)  Construction Services (Option 4) 

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor 
shall commence performance of the construction within 400 days after the Contractor receives the Notice 
to Proceed (NTP) of the Design Phase Services.  

 (b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall 
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,466 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 

5
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  (c)  Contract Completion.-Construction Services.  If the Government exercises the GMP Option, 
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,496 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

 

I.D. Work Conditions/Site Requirements 

The work under this requirement is for new construction at a vacant site.  

I.E. Authorized Representative 

(1)  This Contract is between the United States of America, acting by and through the Administrator of 
General Services (GSA), and the Contractor (the Parties).  References in this Contract to "the Owner" or 
"the Government" shall be understood to refer to GSA.  The following individual is designated as the only 
authorized GSA representative under this Contract unless other warranted contracting officers are 
designated in writing: 

Contracting Officer 
Name:  Nadya L. Popil 
Address:  100 Independence Mall South, Philadelphia, Pennsylvania 19106 
Telephone:  215-446-5810 
Email: Nadya.Popil@gsa.gov 

 
(2)  GSAR 552.236-71, Authorities and Limitations, is incorporated by reference in this Contract.  

I.F. Liquidated Damages Rate 

In accordance with the “Liquidated Damages” clause in Section III (Terms and Conditions), liquidated 
damages shall be calculated at the rate of $3,988.05 per calendar day. 

I.G. Buy American Exceptions 

For the applicable Buy American clause and any exceptions, see Section IV of this Agreement.  

I.H. Statement of Work, Specifications, Drawings, Exhibits, and Other Attachments 

The following documents are incorporated by reference into this Contract: 
 

Statement of Work 
Design Specifications 
Design Drawings 
 
II.  Prices 

II.A. Basis of Pricing 
 
(1)  Contract Prices. All Contract prices set forth in this Section include all costs, including, but not 
limited to the cost of work performed by subcontractors and consultants, indirect costs, fees, expenses, 
taxes, and profit, necessary to complete the Design Phase Services (Base Contract), and firm-fixed-price 
options for construction work, if any, in accordance with the Contract Documents.  For pricing 
information regarding the GMP Option, see Paragraph IV.A., Construction Manager as Constructor 
(CMc) Guaranteed Maximum Price with CMc Contingency Allowance and Shared Savings. 
 
(2)  Knowledge of Conditions Affecting Price. FAR 52.236-3, Site Investigations and Conditions 
Affecting the Work, is incorporated by reference in this Contract. The Contractor is presumed to have 
established all prices with knowledge of general and local conditions that may affect the cost of Contract 
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performance at the site where the Work is to be performed, to the extent that such information is 
reasonably obtainable.  
 
(3)  Unit Prices and Allowances. If any portion of the construction work is to be performed on a unit price 
basis (Unit Priced Work), the unit price established in the Contract shall include all costs of coordinating 
and incorporating the Unit Price Work into the construction work.  The Contractor shall only be obligated 
to perform Unit Priced Work to the extent that an allowance has been established in an amount sufficient 
to compensate the Contractor for such Unit Priced Work at the established unit prices.  The Contractor 
shall be obligated to perform such work in excess of a unit quantity for which an Allowance is sufficient 
only if directed by the Contracting Officer in writing.  The Contractor shall be bound to the unit price or 
prices set forth herein in all equitable adjustments for changes including unit priced work, and no 
markups shall be applied to such unit prices. 
 
(4)  Firm-fixed-price Options. If any portion of the construction work is to be performed upon the timely 
exercise of a firm-fixed-price option, the option price shall include all costs of coordinating and 
incorporating such work into the remaining construction work.  An adjustment to the Contract price for 
such additional work shall be computed solely on the basis of the option price or prices set forth herein.   
 
(5)  Work Packages.  The Contractor and the Government may agree to develop firm-fixed-price early 
work packages for construction work that stand alone from the remainder of the Work.   The Parties must 
agree bilaterally to the scope, schedule and pricing for any such work package, and Contract must be 
modified accordingly.  If such work package reduces the scope of the Construction Services under the 
GMP Option, the Estimated Cost of the Work (ECW) shall be reduced, and the CMc Contingency 
Allowance (CCA), Fee and GMP shall be adjusted accordingly.   These early work packages become 
definitive firm-fixed-price line items in the Contract, and they shall include specific completion 
milestones.   
 
(6) Bid Rates. If this Contract includes Bid Rates to be used in determination of equitable adjustments 
(e.g., overhead, profit, daily rates for time-related costs), such rates shall be deemed to include all costs 
recoverable as components of an equitable adjustment consistent with the requirements, definitions, and 
exclusions applicable to equitable adjustments set forth in this Contract, and consistent with the 
Contractor's cost accounting practices.  Unless otherwise specified, the bid rates shall be deemed to 
include only the Contractor's costs, and not the costs of any subcontractors. 
 
(7)  Shared Savings.  The Contractor shall be entitled to 30% of any Shared Savings. 
 
II.B. Contract Price Form 
 
Standard Form (SF) 1442, Solicitation, Offer, and Award 
 
III. Terms and Conditions 

III.A.  Definitions 
 
(1)  "Design Phase" means the phase of the Project during which the design is developed and completed. 
 
(2)  "Design Phase Services" means design phase construction management services, constructability 
reviews and other related services as described in the Statement of Work. 
 
(3)   "Construction Documents" mean the 100% complete specifications and construction drawings 
developed during the Design Phase. 
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(4)  "Work" means the Construction Services under the GMP Option.    
 
III.B.  Contractor Responsibilities 
 
(1)  During the Design Phase Services, it is the Contractor's responsibility to familiarize itself with all 
design information (e.g., draft specifications, drawings, etc.) provided for its review.  The Contractor shall 
be responsible for satisfying itself that the Project as described in the design information is constructible 
using commercially practicable means and methods; that the construction work is described in the design 
documents with sufficient completeness to enable pricing of a complete Project within the GMP; and that 
the manner of presentation and organization of information in the design documents enables accurate 
estimation of the Cost of the Work.  Prior to establishment of the final ECW, the Contractor shall bring to 
the Contracting Officer's attention all instances that it has discovered or has been made aware of where 
omission of design information affects the Contractor's ability to accurately estimate the Cost of the 
Work. 
 
(2)  The Contractor is responsible for performing the Design Phase Services in accordance with the 
Statement of Work, and the Contractor shall submit to the Contracting Officer all deliverables and reports 
in accordance with the Statement of Work.   
 
(3)  The Contracting Officer has sole discretion to accept or reject all or part of any proposal by the 
Contractor related to design.  
 
(4)  Within 30 days after award, the Contractor shall provide a schedule for the Design Phase Services in 
Gantt chart format indicating tasks and milestones for deliverables. 
 
(5) Commencement, Prosecution, and Completion of Work 
 
FAR 52-211-10, Commencement, Prosecution, and Completion of Work, is supplemented as follows: 
 
Upon exercise of the GMP Option or issuance of a modification commencing construction work, the 
Contractor shall not commence performance until the Contracting Officer has issued NTP for the Work.  
The Contractor shall diligently prosecute the construction work so as to achieve Substantial Completion 
within the time specified in Paragraph I.C. of the Agreement.   If this Contract specifies different 
completion dates for different phases or portions of the construction work, the Contractor shall diligently 
prosecute the Work so as to achieve Substantial Completion of such phases or portions of the Work 
within the times specified. 

(6)  For the purposes of FAR 52.236-1, Performance of Work by the Contractor, the Contractor shall 
perform at least 12 percent of the construction work.   The Contractor shall furnish the Contracting 
Officer within 10 days after the award of the construction option, a letter outlining the items of work he 
will perform with his own forces  

(7)  Unless otherwise expressly stated in the Contract, the Contractor shall be responsible for all means 
and methods employed in the performance of the Contract. 

(8)  The Contractor shall be responsible for coordinating all activities of subcontractors.  This 
responsibility includes coordination of:  preparation of shop drawings produced by different 
subcontractors where their work interfaces or may potentially conflict or interfere and the installation of 
such work; scheduling of work by subcontractors; and use of the Project site for staging and logistics.  
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(9)  Where installation of separate construction work components as shown in the Contract Documents 
will result in conflict or interference between such components or with existing conditions, including 
allowable tolerances, it is the Contractor's responsibility to bring such conflict or interference to the 
attention of the Contracting Officer and seek direction before fabrication, construction, or installation of 
any affected construction work.  If the Contractor fabricates, constructs, or installs any work prior to 
receiving such direction, the Contractor shall be responsible for all cost and time incurred to resolve or 
mitigate such conflict or interference. 

(10)  The Contractor must submit a project specific safety plan before commencing construction work. 

(11)   Where Drawings show construction work without specific routing, dimensions, locations, or 
position relative to other work or existing conditions, and such information is not specifically defined by 
reference to Specifications or other information supplied in the Contract Documents, the Contractor is 
responsible for routing, dimensioning, and locating such work in coordination with other work or existing 
conditions in a manner consistent with Contract requirements.  

(12)  It is not the Contractor's responsibility to ensure that the Contract Documents comply with 
applicable laws, statutes, building codes and regulations.  If it comes to the attention of the Contractor that 
any of the Contract Documents do not comply with such requirements, the Contractor shall promptly 
notify the Contracting Officer in writing.  If the Contractor performs any of the construction work prior to 
notifying and receiving direction from the Contracting Officer, the Contractor shall assume full 
responsibility for correction of such work, and any fees or penalties that may be assessed for non-
compliance. 

(13)  The Contractor shall immediately bring to the Contracting Officer's attention any hazardous 
materials or conditions not disclosed in the Contract Documents discovered by or made known to the 
Contractor during the performance of the Contract 

(14)  The Contractor shall be liable to the Government in accordance with applicable law for all damages 
to the Government caused by the Contractor’s negligent performance of services furnished under this 
Contract.  Neither the Government’s review or acceptance of, nor payment for, the design services 
required under this Contact shall be construed as a waiver of any rights under this Contract or of any 
cause of action arising out of the performance of this Contract. 
 
III.C.  Contractor Management and Personnel 

(1)  The Contractor shall designate a principal of the firm or other senior management official to provide 
executive oversight and problem resolution resources to the Project for the entire life of the Contract, 
including the GMP Option. 

(2)  FAR 52.236-6, Superintendence by the Contractor, is supplemented as follows: 

(a)  The Contractor shall employ sufficient management and contract administration resources, 
including personnel responsible for project management, field superintendence, change order 
administration, estimating, coordination, inspection, and quality control, to ensure the proper execution 
and timely completion of the construction work. 

(b)  The Contractor shall employ, and require its subcontractors to employ, qualified personnel to 
perform the construction work.  The Government reserves the right, at no additional cost to the 
Government, to exclude, or remove from the site or building, any personnel for reasons of incompetence, 
carelessness, or insubordination, who violate rules and regulations concerning conduct on federal 
property, or whose continued employment on the site is otherwise deemed by the Government to be 
contrary to the public interest. 
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(c) Repeated failure or excessive delay by the Contractor to provide qualified personnel shall be
deemed a default for the purposes of the Termination for Default clause. 

III.D.  Project Schedules

(1) The Contractor shall develop a Design Phase Project Schedule to plan, coordinate, and perform the
services during the design phase. This schedule shall be produced using widely used, commercially
available computer software such as Microsoft Project,®.  The schedule will be coordinated with the
Architect's schedule of design submissions and show milestones for completion of Design Reviews and
cost reconciliation.  It will also include a milestone for establishing the ECW for the construction option.

(2) The Contractor shall use a Critical Path Method ("CPM") Construction Project Schedule to plan,
coordinate, and perform the Work under the GMP Option. The Construction Project Schedule shall be
produced using widely used, commercially available computer software that is capable of generating and
monitoring a CPM schedule and is compatible with Meridian Proliance.®  For example, compatible
software includes Microsoft Project,® Primavera SureTrak,® and Primavera Project Planner.®

(3) The Construction Project Schedule, (hereinafter, the Project Schedule) shall be a rational, reasonable
and realistic plan for completing the Construction Phase and shall conform to requirements specified in
this clause and elsewhere in this Contract.

(4) The Contractor understands and acknowledges that the preparation and proper management of the
Project Schedule is a material component of the Work, and that the Contract price includes all costs of
compliance with Project Schedule requirements.

(5) The Project Schedule shall depict all activities necessary to complete the Construction Phase,
including, as applicable, all submittal and submittal review activities, all procurement activities, and all
field activities, including mobilization, construction, start-up, testing, balancing, commissioning, and
punchlist.  Activities shall be sufficiently detailed and limited in duration to enable proper planning and
coordination of the Work, effective evaluation of the reasonableness and realism of the Project Schedule,
accurate monitoring of progress, and reliable analysis of schedule impacts.

(6) Within 30 days after establishing the final ECW, the Contractor shall submit its Project Schedule to
the Contracting Officer, together with a written narrative describing the major work activities, activities
on the critical path, and major constraints underlying the sequence and logic of the Project Schedule.  The
Contractor shall submit the Project Schedule in both electronic and hardcopy print format.

(7) The Contractor should anticipate that the Project Schedule will be subject to review and revision and
the Contractor shall devote sufficient resources for meetings, revisions, and resubmissions of the Project
Schedule to address exceptions taken by the Contracting Officer.  The Contractor understands and
acknowledges that the purpose of the review and resolution of exceptions is to maximize the usefulness of
the Project Schedule for the Parties during Contract performance.

(8) Activity durations shall be based upon reasonable and realistic allocation of the resources required to
complete each activity, given physical and logistical constraints on the performance of the Work.  All
logic shall validly reflect physical or logistical constraints on relationships between activities.  Except for
the first and last activities in the Project Schedule, each activity shall have at least one predecessor and
one successor relationship to form a logically connected network plan from NTP to the Contract
Completion date.

(9) The Project Schedule shall incorporate milestone events specified in the Contract, including, as
applicable, NTP, Substantial Completion, and milestones related to specified work phases and site
restrictions.  The Project Schedule shall also include Contractor-defined milestones to identify target dates
for critical events, based upon the Contractor's chosen sequence of work.
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(10)  Unless a shorter period for updates is specified elsewhere, the Contractor shall update the Project 
Schedule monthly to reflect its actual progress in completing the Work, and submit the updated Project 
Schedule to the Contracting Officer within five working days of the end of each month or other specified 
period. 

(11)  If the Contractor revises the Project Schedule after the commencement of Work, the Contractor shall 
provide in writing to the Contracting Officer a narrative describing the substance of the revision, the 
rationale for the revision, and the impact of the revision on the projected Substantial Completion date and 
the available float for all activities.  The Contractor shall only revise prospective activities, durations and 
logic, but addition of detail to prospective activities shall not be deemed a revision if the overall duration 
of the detailed activity does not change. 

(12)  If at any time the Contracting Officer finds that the Project Schedule does not comply with any 
Contract requirement, the Contractor shall, upon written notice of exceptions taken by the Contracting 
Officer, revise the Project Schedule, adjust activity progress, or provide sufficient information 
demonstrating compliance.  Regardless of whether the Contracting Officer takes any such exception, the 
Contractor shall not be relieved of its responsibility for the rationality, reasonableness or realism of the 
Project Schedule, or its responsibility to achieve Substantial Completion within the time specified by this 
Contract. 

(13)  If the Contractor fails to sufficiently address the Contracting Officer's exceptions to the Project 
Schedule within thirty calendar days of written notice of same, the Contracting Officer may withhold 
retainage until the Project is Substantially Complete or until such time as the Contractor has complied 
with Project Schedule requirements. 

(14)  The Contracting Officer shall be entitled, but not required, to rely upon the Project Schedule to 
evaluate the Contractor's progress, evaluate entitlement to extensions of time and determine the criticality 
or float of any activities described in such Project Schedule. 
 
III.E.  Extensions of Time 

FAR 52.211-13, Time Extensions, is supplemented as follows: 

(1)  If the Contractor requests an extension of the time for Substantial Completion, the Contractor shall 
base its request on analysis of time impact using the Project Schedule as its baseline, and shall propose as 
a new Substantial Completion date to account for the impact.   The Contractor shall submit a written 
request to the Contracting Officer setting forth facts and analysis in sufficient detail to enable the 
Contracting Officer to evaluate the Contractor's entitlement to an extension of time.   

(2)  The Contractor shall only be entitled to an extension of time to the extent that (a) Substantial 
Completion of the Work is delayed by causes for which the Contractor is not responsible under this 
Contract, and (b) the actual or projected Substantial Completion date is later than the date required by this 
Contract for Substantial Completion. 

(3)  The Contractor shall not be entitled to an extension of time if the Contractor has not updated the 
Project Schedule in accordance with this Contract. 

(4)  The Government shall not be liable for any costs to mitigate time impacts incurred by the Contractor 
that occur less than 30 calendar days after the date the Contractor submits a request for extension of time 
in compliance with this clause. 
 
III.F.  Interpretation of Specifications and Drawings 

FAR 52.236-21, Specifications and Drawings for Construction, and GSAR 552.236-77, Specifications 
and Drawings are supplemented as follows: 
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(1)  For the purposes of FAR 52.236-21, GSAR 552.236-77 and this section (“Interpretation of 
Specifications and Drawings”), specifications and drawings refer only to the Construction Documents. 

(2)  Different requirements within the Contract Documents shall be deemed inconsistent only if 
compliance with both cannot be achieved.   

(3)  Unless otherwise noted, the drawings shall be interpreted to provide for a complete construction, 
assembly, or installation of the Work, without regard to the detail with which material components are 
shown in the drawings. 
 
III.G. Submittals 

FAR 52.236-21, Specifications and Drawings for Construction, GSAR 552.236-78, Shop Drawings, 
Coordination Drawings, and Schedules, and GSAR 552.236-79, Samples are supplemented as follows: 

(1)  During performance of the construction work, the Contractor shall prepare and submit to the 
Contracting Officer shop drawings, samples, calculations, product information, mockups, and other 
submittals (collectively, "submittals") demonstrating compliance with Contract requirements for all work 
components as specified elsewhere in this Contract.  If particular submittal requirements are not specified 
for a component of the work, the Contractor shall prepare submittals for such work as directed by the 
Contracting Officer. 

(2)  The Contractor shall not proceed with construction work or procure products or materials described 
or shown in submittals until the Contracting Officer has indicated approval of the submittal.   Any work 
or activity undertaken prior to approval shall be at the Contractor’s risk; should the Contracting Officer 
subsequently determine that the work or activity does not comply with the Contract, the Contractor shall 
be responsible for all cost and time required to comply with the Contracting Officer's determination.  The 
Contracting Officer shall have the right to order the Contractor to cease execution of construction work 
for which submittals have not been approved.  The Government shall not be liable for any cost or delay 
incurred by the Contractor attributable to the proper exercise of this right. 

(3)  The Contractor shall be entitled to receive notice of action on submittals within a reasonable time, 
given the volume or complexity of the submittals and the criticality of the affected activities to Substantial 
Completion as may be indicated in the Project Schedule; provided, that the Contractor shall not be 
entitled to receive notice of action on submittals containing variations from Contract requirements in less 
than twenty (20) business days. 

(4)  Sustainable Purchasing Submittals.  

 To simplify compliance with the Federal sustainable purchasing requirements set forth in FAR Parts 11 
and 23, PBS has identified those products (“Key Sustainable Products” or “KSPs”) that are used most 
frequently in its contracts and developed sustainability standards for those products that meet all Federal 
requirements.  The Contractor must show compliance with the KSP standards, where KSPs are furnished 
by the Contractor in performance of the work. 

Where KSPs are provided by the Contractor, the Contractor must submit specific documentation of 
compliance with all applicable sustainable attributes.  Acceptable documentation includes manufacturer 
specification sheets; technical data sheets; product data sheets; environmental product declarations; 
manufacturer submittal sheets; and manufacturer letters.  Key Sustainable Products listed in the Green 
Procurement Compilation at https://sftool.gov/green-products/1037/key-sustainable-products?agency=9 
have been pre-certified; for these products, correctly-dated screenshots showing each applicable product 
on the list are sufficient.   

The Contractor must submit compliance documentation to the Contracting Officer at the time designated 
in this Contract for submittals generally.  If no other submittals are required as part of this Contract, the 
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Contractor shall submit proof of KSP compliance at least 10 business days before the start of work.  The 
Contractor shall send KSP submittals electronically where possible and the words “KSP product 
submittal” included in filenames.   

The Key Sustainable Products and associated standards are listed in the table below. 

PBS Key Sustainable Products and Standards 

Construction Materials 

 Product Sustainability Standard 

Nylon carpet NSF 140 Gold certification and 

≥ 10% post-consumer recovered content 

Interior latex paint ≤ 50 grams per liter (g/L) VOCs post-tint (i.e. SCAQMD Rule 1113 
standard) 

Gypsum board  Greenguard Gold certification 

Acoustical ceiling tiles Meets the California Section 01350 standard for low-VOC materials and 

Total recycled content ≥ 20% and 

Recyclable in a closed loop process and 

USDA Certified BioPreferred and 

Environmental Product Declaration (EPD) available 

Concrete (ready-mix and site-mix) ≥ 15% fly ash or 

≥ 25% ground granulated blast-furnace (GGBF) slag 

  

Compliance with the KSP standards does not relieve the Contractor from compliance with any other 
sustainability requirement of this Contract.     
 
III.H.  Substantial Completion and Contract Completion 

FAR 52.211-10, Commencement, Prosecution, and Completion of Work, FAR 52.211-12, Liquidated 
Damages (Construction), and GSAR 552.246-72, Final Inspection and Tests, are supplemented as 
follows: 

(1)  For the purposes of FAR 52.211-10, Commencement, Prosecution and Completion of Work, and 
FAR 52.211-12, Liquidated Damages (Construction) the "Work" is the Work under the GMP Option.  
The Work shall be deemed complete when it is “Substantially Complete.”  For phased construction, each 
phase is subject to a separate Substantial Completion date, as established in this Contract.  The Work shall 
be deemed "Substantially Complete" if and only if the Contractor has completed the Work and related 
Contract obligations in accordance with the Contract Documents, such that the Government may enjoy 
the intended access, occupancy, possession, and use of the entire Work without impairment due to 
incomplete or deficient work, and without interference from the Contractor's completion of remaining 
work or correction of deficiencies in completed work.  In no event shall the Work be deemed 
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Substantially Complete if all fire and life safety systems are not tested and accepted by GSA, where such 
acceptance is required under the Contract.   

(2)  With reasonable advance notice, the Contractor shall submit to the Contracting Officer a written 
proposal recommending a Substantial Completion date (Notice of Substantial Completion). The 
Contracting Officer shall conduct inspections and make a determination of Substantial Completion within 
a reasonable time.  If the Contracting Officer takes exception to the Notice of Substantial Completion, the 
Contractor shall be entitled to a written notice of conditions precluding determination of Substantial 
Completion. 

(3)  The Contractor shall only be entitled to an extension of time to address such conditions if, and to the 
extent that, the Contracting Officer provides notice of such conditions more than thirty (30) calendar days 
after receipt of the Notice of Substantial Completion.  

(4)  Substantial Completion shall be established by the Contracting Officer's issuance of a written 
determination specifying the date upon which the Work is Substantially Complete. 

(5)  The Contract is complete (Contract Completion) if and only if the Contractor has completed all Work 
and related Contract obligations, corrected all deficiencies and all punch list items, and complied with all 
conditions for final payment. 

(6)  The Contractor shall not be entitled to final payment or release of any retainage held by the 
Government until after Contract Completion.  If the Contractor does not achieve Contract Completion 
within the time required by this Contract, the Government shall be entitled, after providing notice to the 
Contractor, to complete any work remaining unfinished.  The Contractor shall be liable to the 
Government for all costs incurred by the Government to complete such work. 
 
III.I.  Use and Possession Prior to Substantial Completion 

FAR 52.236-11, Use and Possession Prior to Completion, is supplemented as follows: 

Exercise by the Government of the right conferred by FAR 52.236-11 shall not relieve the Contractor of 
responsibility for completing any unfinished components of the Work.  

III.J. Finality of Contract Modifications 

It is the Contractor's duty to include in proposals for equitable adjustment or other consideration all 
compensation to which it may be entitled, including cost and time.  Unless otherwise explicitly stated in a 
modification to the Contract providing for such an adjustment, adjustments to the ECW or GMP or period 
of performance agreed upon therein shall be deemed to provide all adjustment to which the Contractor is 
entitled, and shall constitute final settlement of the Contractor's entitlement to adjustment on account of 
the change or other condition giving rise to the modification.  
 
III.K.  Liquidated Damages 

FAR 52.211-12, Liquidated Damages, is supplemented as follows: 

(1)  The Contractor acknowledges that time is of the essence for the performance of the Work, and that 
determining actual damages from delay would be extremely difficult and impractical.  If the Contractor 
fails to achieve Substantial Completion of the Work within the time specified in this Contract, the 
Contractor shall be liable to the Government for liquidated damages at the rate specified in Section I 
(Project Information), paragraph entitled, “Liquidated Damages Rate,” for each calendar day following 
the required completion date that the Work is not Substantially Complete. 

(2)  If the Contract requires different completion dates for different phases or portions of the Work, the 
Contractor shall be liable for liquidated damages at the specified rate for each calendar day following the 
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required completion date that the phase or portion of Work is not Substantially Complete.  If a single rate 
is specified, the specified rate shall be apportioned between the different phases or portions of the Work. 

(3)  If the Government elects to accept any portion of the Work not specifically designated as a phase or 
portion of Work with its own required completion date, the liquidated damage rate shall be apportioned 
between accepted work and uncompleted work, and the Contractor's liability for liquidated damages shall 
be computed accordingly. 
 
III.L.  Insurance Requirements  

(1)  The Contractor shall obtain and maintain for the entire life of the Contract, in addition to any 
insurance required by law, the following minimum kinds and amounts of insurance required pursuant to 
FAR clause 52.228-5, Insurance – Work on a Government Installation and GSAR 552.228-5, 
Government as Additional Insured.    

(a)  Workers' compensation insurance in the amount required by the jurisdiction in which the 
Contract is performed.  The Contractor shall obtain Employers' liability coverage of at least $2,000,000.  
If occupational diseases are not covered by workers' compensation insurance, Employers' liability 
coverage shall include occupational diseases.  

(b)  Broad form comprehensive commercial general liability insurance in the amount of at least 
$5,000,000 per occurrence.  Such insurance shall include, but not be limited to, contractual liability, 
bodily injury and property damage. 

(c)  Comprehensive automobile liability covering the operation of all automobiles used in 
connection with performing the Contract in the amount of at least $1,000,000 per person and $2,500,000 
per occurrence for bodily injury and $1,000,000 per occurrence for property damage.   

(2)  The Contractor shall promptly provide to the Contracting Officer proof that it has obtained insurance 
required by the Contract in the form of certificates of insurance.  The Contractor shall submit to the 
Contracting Officer all renewal certificates issued during the life of this Contract immediately upon 
issuance. 
 
III.M.  Performance and Payment Bonds 

FAR 52.228-15, Performance and Payment Bonds – Construction, is supplemented as follows: 

(1)  "Original Contract Price" means the GMP established at award of this Contract. 

(2)  The Contractor shall furnish required performance and payment bonds within 14 days of exercise of 
the GMP Option. 

(3)  Receipt by the Government of required performance and payment bonds is a condition precedent to 
issuance of the NTP.   
 
III.N.  Order of Precedence 

Different requirements within this Contract shall be deemed inconsistent only if compliance with both 
cannot be achieved.  In case of inconsistency between Contract Documents, the following order of 
precedence shall apply: 

(1)  Section IV of the Agreement 

(2)  Sections I, II, and III of the Agreement 

(3)  The Statement of Work 

(4)  The Specifications 
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(5) The Drawings

(6) Exhibits and Other Attachments

III.O.  Administrative Matters

(1) Project Meetings.  The Contractor shall attend and participate in regularly scheduled Project
meetings.

(2) Design Phase Services Payments.  Within 30 days of award, the CMc will submit a payment schedule
for design phase services which reflect the design reviews and various deliverables in the Design Phase
schedule for approval. Progress Payments during the design phase will be based on the approved
schedule.

(3) Schedule of Values.  Within 30 days after the Contract is modified to incorporate a final ECW, the
Contractor shall submit for approval a schedule of values for the Work.  The schedule of values for the
Work will include a cost breakdown of the final ECW, assigning values to each component of the Work.
Values must include all direct and indirect costs, although a separate value for bond costs may be
established.  The schedule of values must be reconciled monthly with the open books for actual costs
allocated.

(4) Payments.  The Government shall make progress payments based upon the Design Phase Services
Payment Plan and the Schedule of Values for the Work, as applicable.   All payments will be credited to
the Government in the establishment of the Final Settlement.  Requirements for invoices are
supplemented as follows:

(a) Before submitting a request for payment, the Contractor shall attend preinvoice payment
meetings each month, as scheduled, with the designated Government representative for the purpose of 
facilitating review and approval of payment requests.  Payment meetings may be conducted in person or 
by telephone.  The Contractor shall provide documentation to support the prospective payment request. 

(b) The Contractor shall submit its invoices to the Contracting Officer.  Separate payment
requests shall be submitted for progress payments, payments of retainage, and partial or final payments. 

(c) If the invoice does not meet the requirements of FAR Clause 52.232-27 (a)(2) and the
requirements specified in Subparagraphs (4)(a),(d),(e), and (f) of this Payments provision, the Contracting 
Officer may return the invoice to the Contractor without payment for correction.  If the Contracting 
Officer disputes the requested payment amount, the Government may pay the portion of the requested 
payment that is undisputed. 

(d) Invoices shall be submitted in an original and two (2) copies to the designated billing office
specified in this Contract or in individual delivery/work orders. 

(e) Invoices must include the Account Document Number (ADN) assigned at award.

(f) The Contractor shall submit the following information or documentation with each invoice:

(i) For construction payments, GSA Form 184 - Construction Progress Report
(construction work Only) or AIA Form G702, including the updated Schedule of Values upon 
which the payment request is based; 

(ii) For construction payments, GSA Form 2419 - Certification of Progress Payments
Under Fixed-Price Construction Contract; 

(iii) For other payments including design phase payments, the invoice must identify
deliverables and services rendered for that progress payment in accordance with the contract; 

(iv) The payment terms that apply for the particular services rendered;
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(v)  Additional documentation: 

   Not Applicable 

(g)  GSA will not be obligated to issue final payment unless the Contractor has 
furnished to the Contracting Officer a release of claims against the Government relating to this 
Contract, and submitted all required product warranties, as-built drawings, operating manuals, 
and other items as specified in the Contract.  The Contractor may reserve from the release 
specific claims only if such claims are explicitly identified with stated claim amounts.  All 
release forms must bear the original signature of the signer and must be affixed with the 
Contractor’s corporate seal or the seal of a Notary Public.    

(5)  Prompt Payment.  In accordance with FAR clause 52.232-27, the period for payments is as follows: 

(a)  Progress Payments:   14 days 

 (b)  Subsequent Subcontractor Payments:  7 days 

 (6)  Payment Information.  The General Services Administration (GSA) makes information on contract 
payments available electronically at http://www.finance.gsa.gov. The Contractor may register at the site 
and review its record of payments. This site provides information only on payments made by GSA, not by 
other agencies. 

(7) Security Clearances.  Contractor shall comply with the following requirements pertaining to security 
clearances. 

(a)  All personnel performing work under the Contract on the Project site must obtain an Enter on 
Duty (EOD) determination before they will be granted access to the site. 

(b)  To obtain an EOD determination, Contractor shall submit for all such personnel fingerprints 
on Form SF87 and a completed Contractor Information Worksheet (CIW).  Detailed information is 
available at http://www.gsa.gov/portal/category/107203. USAccess Credentialing Centers can be located 
at http://www.fedidcard.gov/centerlist.aspx 

(c)  In addition, all such personnel who will be on site 6 months or longer must apply for and 
receive clearance in accordance with Homeland Security Presidential Directive 12 (HSPD-12). See 
Section IV, Contract Clauses, GSAR 552.204-9. 

(8) Safeguarding and Dissemination of Sensitive But Unclassified (SBU) Building Information. This 
clause applies to all recipients of SBU building information, including offerors, bidders, awardees, 
contractors, subcontractors, lessors, suppliers and manufacturers.  

(a) Marking SBU. Contractor-generated documents that contain building information must be 
reviewed by GSA to identify any SBU content, before the original or any copies are disseminated to any 
other parties. If SBU content is identified, the Contracting Officer (CO) may direct the contractor, as 
specified elsewhere in this contract, to imprint or affix SBU document markings to the original documents 
and all copies, before any dissemination.  

(b) Authorized recipients.  

(i)  Building information designated SBU must be protected with access strictly controlled and 
limited to those individuals having a legitimate business need to know such information. Those with a 
need to know may include Federal, State and local government entities, and nongovernment entities 
engaged in the conduct of business on behalf of or with GSA. Nongovernment entities may include 
architects, engineers, consultants, contractors, subcontractors, suppliers, utilities, and others submitting an 
offer or bid to GSA, or performing work under a GSA contract or subcontract. Recipient contractors must 
be registered as “active” in the System for Award Management (SAM) database at www.sam.gov and 
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have a legitimate business need to know such information. If a subcontractor is not registered in the SAM 
and has a need to possess SBU building information, the subcontractor shall provide to the contractor its 
DUNS number or its tax ID number and a copy of its business license. The contractor shall keep this 
information related to the subcontractor for the duration of the contract and subcontract.  

(ii) All GSA personnel and Contractors must be provided SBU building information when needed 
for the performance of official Federal, State, and local government functions, such as for code 
compliance reviews and for the issuance of building permits. Public safety entities such as fire and utility 
departments may require access to SBU building information on a need to know basis. This clause must 
not prevent or encumber the dissemination of SBU building information to public safety entities.  

c. Dissemination of SBU building information:  

(i) By electronic transmission. Electronic transmission of SBU information outside of the GSA 
network must use session encryption (or alternatively, file encryption). Encryption must be via an 
approved NIST algorithm with a valid certification, such as Advanced Encryption Standard (AES) or 
Triple Data Encryption Standard (3DES), in accordance with Federal Information Processing Standards 
Publication (FIPS PUB) 140-2, Security Requirements for Cryptographic Modules per GSA policy.  

(ii)  By nonelectronic form or on portable electronic data storage devices. Portable electronic data 
storage devices include, but are not limited to CDs, DVDs, and USB drives. Nonelectronic forms of SBU 
building information include paper documents, among other formats.  

1)  By mail. Contractors must utilize only methods of shipping that provide services for 
monitoring receipt such as track and confirm, proof of delivery, signature confirmation, or return 
receipt.  

2)  In person. Contractors must provide SBU building information only to authorized recipients 
with a need to know such information. Further information on authorized recipients is found in 
Section 2 of this clause.  

d. Record keeping. Contractors must maintain a list of all entities to which SBU is disseminated, 
in accordance with sections 2 and 3 of this clause. This list must include at a minimum: (1) the name of 
the State, Federal, or local government entity, utility, or firm to which SBU has been disseminated; (2) the 
name of the individual at the entity or firm who is responsible for protecting the SBU building 
information, with access strictly controlled and limited to those individuals having a legitimate business 
need to know such information; (3) contact information for the named individual; and (4) a description of 
the SBU building information provided. Once “as built” drawings are submitted, the contractor must 
collect all lists maintained in accordance with this clause, including those maintained by any 
subcontractors and/or suppliers, and submit them to the CO. For Federal buildings, final payment may be 
withheld until the lists are received.  

e. Safeguarding SBU documents. SBU building information (both electronic and paper formats) 
must be protected, with access strictly controlled and limited to those individuals having a legitimate 
business need to know such information. GSA contractors and subcontractors must not take SBU building 
information outside of GSA or their own facilities or network, except as necessary for the performance of 
that contract. Access to the information must be limited to those with a legitimate business need to know.  

f. Destroying SBU building information. When no longer needed, SBU building information must 
be destroyed so that marked information is rendered unreadable and incapable of being restored, in 
accordance with guidelines provided for media sanitization within GSA CIO IT Security 06-32, Media 
Sanitization Guide and Appendix A of NIST Special Publication 800-88, Guidelines for Media 
Sanitization. Alternatively, SBU building information may be returned to the CO.  
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g. Notice of disposal. The contractor must notify the CO that all SBU building information has 
been returned or destroyed by the contractor and its subcontractors or suppliers in accordance with 
paragraphs 4 and 6 of this clause, with the exception of the contractor's record copy. This notice must be 
submitted to the CO at the completion of the contract to receive final payment. For leases, this notice 
must be submitted to the CO at the completion of the lease term. The contractor may return the SBU 
documents to the CO rather than destroying them.  

h. Incidents. All improper disclosures of SBU building information must be immediately reported 
to the CO: Nadya L. Popil, 100 Independence Mall South, Philadelphia, Pennsylvania, 19106. If the 
contract provides for progress payments, the CO may withhold approval of progress payments until the 
contractor provides a corrective action plan explaining how the contractor will prevent future improper 
disclosures of SBU building information. Progress payments may also be withheld for failure to comply 
with any provision in this clause until the contractor provides a corrective action plan explaining how the 
contractor will rectify any noncompliance and comply with the clause in the future.  

i. Subcontracts. The contractor and subcontractors must insert the substance of this clause in all 
subcontracts.  

III.P.  Non-Compliance with Contract Requirements 

In the event the Contractor, after receiving written notice from the Contracting Officer of non-compliance 
with any requirement of this Contract, fails to initiate promptly such action as may be appropriate to 
comply with the specified requirement within a reasonable period of time, the Contracting Officer shall 
have the right to order the Contractor to stop any or all work under the Contract until the Contractor has 
complied or has initiated such action as may be appropriate to comply within a reasonable period of time. 
The Contractor will not be entitled to any extension of Contract time or payment for any costs incurred as 
a result of being ordered to stop work for such cause.  

III.Q. Safeguarding Sensitive Data and Information Technology Resources 

In accordance with FAR 39.105, this section is included in the contract. This section applies to all users of 
sensitive data and information technology (IT) resources, including awardees, contractors, subcontractors, 
lessors, suppliers and manufacturers. The following GSA policies must be followed. These policies can 
be found at http://www.gsa.gov/directives. 

1. CIO P 2100.1 GSA Information Technology (IT) Security Policy  
2. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security  
3. CIO 2100.3B Mandatory Information Technology (IT) Security Training Requirement for 

Agency and Contractor Employees with Significant Security Responsibilities  
4. CIO 2104.1A GSA Information Technology IT General Rules of Behavior  
5. CIO 2105.1 B GSA Section 508: Managing Electronic and Information Technology for 

Individuals with Disabilities  
6. CIO 2106.1 GSA Social Media Policy  
7. CIO 2107.1 Implementation of the Online Resource Reservation Software  
8. CIO 2160.4 Provisioning of Information Technology (IT) Devices  
9. CIO 2162.1 Digital Signatures  
10. CIO P 2165.2 GSA Telecommunications Policy  
11. CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information (Pll)  
12. CIO 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials  
13. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA  
14. CIO IL-13-01 Mobile Devices and Applications  
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15. CIO IL-14-03 Information Technology (IT) Integration Policy  
16. HCO 9297.1 GSA Data Release Policy  
17. HCO 9297.2B GSA Information Breach Notification Policy  
18. ADM P 9732.1 D Suitability and Personnel Security  

The contractor and subcontractors must insert the substance of this section in all subcontracts. 

III.R. Apprenticeship Plans  

(1)  Within 30 days following the exercise of the GMP Option, the Contractor shall furnish the 
Contracting Officer with an Apprenticeship Plan.  The plan shall include the following: 

(a)  Trades to be subcontracted and those to be self-performed.  Indicate if a trade is to be 
performed using approved registered apprenticeship programs.  A registered apprenticeship 
program is defined as a program that is registered with the U.S. Department of Labor or a State 
Apprenticeship Agency, under 29 CFR Part 29. 

(b)  The percentage of trades (subcontractors) to be awarded using registered 
apprenticeship programs.  (If self-performing trades, identify this information as it applies to such 
trades). 

(c)  The target number of apprentices to be employed under this Contract. 

(d)  New registered apprenticeship programs to be initiated as a part of this Contract. 

(e)  A description of the means used to recruit and employ apprentice labor under 
registered programs. 

(f)   A Training Plan that includes a complete list of specific training courses, including 
safety requirements, to be used by the Contractor and major trade subcontractors.  Identify the 
number of hours and the method used to provide apprenticeship training (on the job training, 
classroom training, etc.).  Provide the following information regarding safety training provided 
for supervision and craft labor employees: 

(i)  The amount of time (approximately) that each contractor or subcontractor devotes 
to safety training by craft and 

(ii)  The steps taken to ensure that safety training is conducted in an effective manner. 

(2)  During the performance of this Contract, the Contractor shall submit to the Contracting 
Officer a quarterly Labor/Trade Apprenticeship and Training Program Report containing the 
following: 

(a)  List of awarded subcontractors by trade 

(b)  Name of subcontractors with registered Apprenticeship Programs 

(c)  Total number of apprentices used to date on Contract 

(d)  New approved registered apprenticeship programs (if any) established as a result of 
this Contract 

(e)  Total number of on-the job training hours 

(f)   Total number of classroom training hours 

(g)  Brief description of effort to meet Labor/Trade Plan goals. 

20



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement)   

(3)  The Contractor shall submit the reports electronically to pbsapprentice@gsa.gov with a copy 
to the Contracting Officer.  The report form in Microsoft© Excel electronic format will be 
provided upon award of the Contract.  

(4)  Quarterly reports are due on the 30th calendar day (or next business day) following the end of 
each quarter.  Each quarter under this Contract will end March 31, June 30, September 30 and 
December 31 of each calendar year.   

III.S.  Equal Employment Opportunity Plan  

(1) Within 30 days following award, the Contractor shall furnish the Contracting Officer with an 
EEO Compliance Plan.  The plan shall include the following: 

(a) Name of contractor’s EEO Manager for the contract and point of contact information.  
The EEO Manager is responsible for: 

(i) Monitor all employment-related activity to ensure that the Contractor’s equal 
employment policy is being carried out; 

(ii) Submit reports as may be required by the Government; and 

(iii) Keep records that shall at least include for each employee the name, address, 
telephone number, construction trade, union affiliation (if any), employee identification 
number, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, 
helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be 
maintained in an easily understandable and retrievable form; however, to the degree that 
existing records satisfy this requirement, separate records are not required to be 
maintained. 

(a) Address how the contractor intends to include the EEO provisions of the contract in 
all subcontracts in excess of $10,000.   

(b) Address what type of efforts will be used to ensure equal employment opportunity in 
accordance with FAR 52.222-27 Affirmative Action Compliance Requirements for Construction.  
Discuss organized meeting with subcontractors, labor organizations and/or other community 
stakeholders.  Meetings should focus on increased employment opportunities, perceived problems 
and working to achieve the goals established.  DOL representatives are available to participate in 
such meetings.   

(2) During the performance of this contract, the Contractor shall submit to the Contracting 
Officer semi-annually an EEO Compliance Report containing the following: 

(a) List of awarded subcontractors by trade, date of award  and amount of subcontract.  If 
subcontract is in excess of $10,000, date the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor was notified of award. 

(b) Narrative of actions taken to comply with the affirmative action procedures in 
paragraphs (g)(1) through (g)(16) of FAR 52.222-27. 

(c) List participation in any voluntary associations that may assist in fulfilling the 
contractor’s affirmative action obligations. 

(3) Semi-annual reports are due on the 30th calendar day (or next business day) following the 
March 31st and September 30th. 

III.T. Additional Terms and Conditions 
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Part 1 - Security Requirements and personal Identity Verification AND CREDENTIALING Procedures 
for contractors And SPECIFIC REQUIREMENTS (Non-Classified Contract) 
 
1.1 The General Services Administration (GSA) reserves the right to verify the identities of personnel 
with routine, unaccompanied access to GSA space, or Information Technology (IT) systems.  The term 
Contractor used throughout this section shall refer to General/Prime Contractor, Subcontractor(s) and all 
their personnel.  The Contractor shall comply with the GSA personal identity verification procedures 
outlined below, that implement Homeland Security Presidential Directive-12 (HSPD-12), Office of 
Management and Budget (OMB) guidance M-05-24, and the Federal Information Processing Standards 
Publication (FIPS PUB) Number 201, as amended.  All Contractor personnel performing work on a GSA 
contract may be required to have a background investigation conducted and the results favorably 
adjudicated (HSPD-12 compliant suitability determinations) for all contract personnel requiring routine 
unescorted access to Federally-controlled facilities and/or IT systems for more than 6 months before 
identification cards may be issued.     
 
1.2 Based on the building type (leased or owned) and the Facility Security Level (FSL) the GSA reserves 
the right to conduct background checks on Contractor personnel who support GSA contracts and require 
routine access to GSA facilities and IT systems.  Contractors unable to obtain a favorable security 
determination or meet security requirements will be removed from the project and denied official access 
to federal facilities and IT systems. 
 
The Government has full and complete control over granting, denying, withholding or terminating 
suitability determinations for Contractor personnel.  The Government may authorize and grant temporary 
suitability to personnel of the Contractor.  However, the granting of a preliminary suitability 
determination shall not be considered as a guarantee; that the employee will receive a favorable final 
suitability determination.  The granting of either a preliminary or final suitability determination shall not 
prevent, preclude, or bar the withdrawal or termination of any such suitability determination by the 
Government. 
 
Contract personnel working less than 6 months may be considered “temporary”.  GSA may require low 
risk suitability determinations be completed for temporary contract employees, or have the option of 
granting unescorted access to temporary contractors based on the preliminary favorable results, a National 
Agency Check (NAC) consisting of  NCIC and NLETS checks, an FBI fingerprint check, and a 
Citizenship and Immigration Services check.  Short-term access based on the favorable results of a NAC 
for temporary access is only good for six months and cannot be extended or redone.  Those requiring 
unescorted access greater than six months may have to undergo an HSPD-12 compliant suitability 
determination.  Temporary contract personnel that are not required to receive a favorable suitability 
determination may be required to be escorted at all times while in non-public space. 
 
1.3. The Contractor shall account for all GSA credentials issued to Contractor personnel in connection 
with the performance under this contract. The Contractor shall immediately return credentials issued by 
GSA under any of the following conditions: 
 
     A. When the employees is no longer required for contract performance. 
 
     B. Upon completion of the Contractor employee’s employment. 
 
     C. Upon contract completion or termination. 
 
     D. In the event a previously issued preliminary Enter on Duty (EOD) determination is revoked.   
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1.4. The Contracting Officer may delay final payment or execute an equitable adjustment under the 
contract, if the Contractor fails to comply with these requirements. 
 
1.5. The General/Prime Contractor shall insert these requirements in all subcontracts.   It shall be the 
responsibility of the General/Prime Contractor to return all credentials issued by the GSA and any other 
sources in association with this contract and in accordance with the terms set forth in paragraph 1.3, 
above.  
 
PART 2 - FEDERAL DEBT REDUCTION AND OVERSIGHT OF FEDERAL FUNDS 
 
2.1 The GSA has a fiduciary responsibility to provide oversight of federal funding.  The Contractor will 
work with the GSA to reduce expenditures, and assure oversight of federal tax dollars when requesting 
background checks.  In order to reduce expenses and ensure prudent use of federal funds, the Contractor 
will make every effort to pre-screen, or interview prospective personnel to help ensure they are suitable 
for employment, and are able to pass a background check prior to submitting employee applications to 
GSA.    
 
2.2 After the Contactor submits a request for background investigations to the GSA, the Contractor must 
monitor the employee’s progress through completion of the process. The Contractor must provide follow-
up and monitoring, ensure the requested individual(s) responds to requested information, and completes 
all required forms within the prescribed times allowed. The Contractor must ensure the Contracting 
Officer or their Designated Representative has all of the requested documentation to ensure the 
completion of the application.  The Contractor shall assign and dedicate a single Point of Contact (POC) 
for the overall control, management, and oversight of all employee suitability investigation applications. 
This POC will be responsible for following up when requested to ensure timely and accurate document 
submissions for background investigations. 
 
2.3 The Adjudicating Office reviewing the employees application may forward a written notification to 
contractor personnel for clarification information that pertains to the background investigation  requesting 
additional information or supporting documentation.  The POC shall ensure this inquiry is responded to in 
a timely manner. 
 
PART 3 - ADJUDICATION AUTHORITY 
 
3.1 GSA and its Authorized Agent, the Office of Personnel Management (OPM) or any other named 
designee, will be responsible for conducting the HSPD-12 background investigations, and credentialing 
of Contractor’s personnel.  GSA has the overarching authority to process the HSPD-12 background 
investigations, as directed by the Office of Personnel Management (OPM). 
 
PART 4 -PROCESSING OF HSPD-12 INVESTIGATIONS AND CREDENTIAL PROCEDURES 
 
4.1 Submission of Forms:  All Contractor personnel requiring facility or IT system access, may be 
responsible to fill out and complete security HSPD-12 forms and fingerprint cards prior to being allowed 
access.  GSA will provide detailed instructions on the HSPD-12 process, the forms to be submitted, and 
the handling of the forms after the contract has been awarded.  Depending on the level of responsiveness 
and timeliness of individual Contractor personnel, a maximum of seven (7) days is expected for the 
completion and submission of all forms by the applicant for review through the GSA.    More 
importantly, however, the Contractor and the single Point of Contact (POC) managing all employees has 
the responsibility to submit applications in a timely fashion so as not to delay any project activities or the 
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overall project schedule. Initiation of the suitability investigation forms are required to be provided for all 
applicants a minimum of thirty (30) days prior to access being required without the need for a HSPD-12 
credential, or sixty (60) days prior to access being required when a HSPD-12 credential is required.  
Access requirements by Contractor personnel shall be based on the contract time performance 
requirements, and the planned activities on the approved project schedule.  The Contracting Officer or 
their Designated Representative will notify the Contractor in writing if any Contractor personnel receive 
an unfavorable decision on their background investigation, and effective immediately; the individual will 
no longer be allowed to work on the project.  The Contractor shall be responsible for planning and 
scheduling its work in such a manner as to account for the facility or IT access investigation requirement 
time frames.  Difficulties encountered by the Contractor’s personnel in gaining access when required by 
not fulfilling application requirements in a timely manner shall not be an excuse for Contractor 
nonperformance under the contract, or the granting of any time extensions. 
 
Throughout the life of the contract, the Contractor shall be responsible to follow these same procedures 
for any new Contractor personnel, who will require access to GSA’s space or IT systems. 
 
Also throughout the life of the contract, the Contractor shall maintain a listing of                                           
current/active personnel that have received a favorable suitability investigation and/or have a credential.   
The Contractor shall provide the Contracting Officer or their Designated Representative, an updated 
listing of current/active personnel when requested.  The Contractor is also responsible to show on that 
same list when personnel are no longer working on the project for whatever reason.  The Contractor shall 
immediately return the credential of any individuals that are no longer requiring access.   
4.2. Unsuitable Personnel:  If the Contracting Officer receives an unsuitable report on any contract 
personnel after the processing their application, or if the GSA finds a prospective contract employee to be 
unsuitable or unfit for their assigned duties; the Contractor shall be advised immediately by the 
Contracting Officer or their Designated Representative that such personnel cannot continue to work or be 
assigned to work under the contract.  The Contractor must then take action to remove the employee from 
the GSA contract.   
 
4.3 Criteria for Eligibility:  Refer to GSA Order 9732.1 or 5 CFR 731 which outlines the disqualifying 
and mitigating factors for personnel acceptance. 
 
4.4 Prior Background Investigation:  Contract personnel background investigations obtained through this 
process may be acceptable if the it can be validated equal to or higher level than required of the contract, 
and there is no break in service from which that favorable suitability was provided.  The employee still 
needs to be vetted through the GSA HSPD-12 process to consider the applicant’s claim to possessing an 
active suitability, and being granted access under this GSA contract.    
 
4.5. Identification Credential:  When GSA initiates a  National Agency Check with Written Inquiries 
(NACI) suitability investigation and the applicant receive a favorable initial suitability Enter on Duty 
(EOD) determination, access to the facility or IT system is typically granted at that time.  If there is a 
requirement that in addition, a credential is to also be issued, the Contract employee will need to enroll, 
and then activate that credential prior to being granted access to the facility or IT system.  Credentialing 
requirements, when applicable, are describe later in this section.  
 

A.  Contractor personnel with credentials shall be required to comply with all applicable access 
security screening procedures applicable to Government or  other personnel possessing similar 
credentials, or as determined by the building practices as defined by the Facility Security 
Committee.  
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B.   All Contractor personnel possessing credentials (PIV or otherwise) shall visibly display their 
credentials at all times while in the building(s) where work is being performed.  

 
C.   The Contractor shall be responsible for ensuring that all identification credentials are returned 
to the GSA when Contactor personnel are no longer employed, providing service under the 
contract, the contract ends or the employee preliminary access is revoked. 
 
D.   The Contractor shall notify the GSA when credentials are lost.  If the Contractor is 
determined to be negligent, the Contractor may be responsible for reimbursing the Government 
for its cost in issuing a replacement credential.  

       
4.6 Contractor personnel may be required to submit additional personnel information to other 
Government Agencies affected by the contract work and based on working within that Agency’s space. 
         
PART 5 - GSA Fingerprinting Credential Card:  Contractor’s travel costs 
 
5.1. Contractor personnel who require routine access to GSA-controlled facilities and/or access to GSA IT 
systems must receive a preliminary favorable HSPD-12 security background investigation, before 
receiving a GSA credential card.  Fingerprinting, however, is required for all applicants to receive an 
investigation.  Therefore, all applicants will be required to visit a credentialing center as described below 
to enroll and be fingerprinted.  Not all contractors, however, will receive a HSPD-12 credential and need 
to return for pick-up and activation of that credential. 
  
5.2. Following a favorable HSPD-12 security background investigation, Contractor personnel may be 
required activate a GSA credential card at a designated location. The credential card is also a photo 
Identification card, which includes biometric information. The following information is provided to assist 
the Contractor in estimating the costs that may be associated with this requirement.  The Contractor will 
be expected to utilize the nearest credentialing site to their offices, closest the applicant’s residence or 
place of contract performance.  The credentialing station may be a mobile station in the area, or as a fixed 
open station whose location(s) can be located through the following source: 
 http://www.fedidcard.gov/centerlocator.aspx.   Credentialing centers that are listed as “Open to all 
Agency personnel” are open to all customer agencies including GSA Contractors.  Credentialing centers 
that are listed as “For use by personnel from this Agency only” mean that they are only open to personnel 
of that specific agency that is hosting that credentialing center. Currently a minimum of two visits to a 
credentialing center may be required to enroll and activate the GSA credential.  The first visit is to enroll 
for the credential, and the second visit may be required to pick-up and activate the credential. Travel 
distance to a credentialing center will vary based on availability of enrollment and activation stations 
identified in the link above. Additional visits to a credentialing center may also be required if the card 
holder needs to recertify their credential certificate (every 3 years), or when the employee will need to 
renew their GSA credential that has expired (every 5 years). Additional visits may also be required for 
lost or damaged credentials needing replacement. 
 
5.3. If a GSA credential card is required, the Contractor would be responsible for all travel and labor costs 
associated with fingerprinting to meet the background investigation along with the credential card 
enrollment and activation steps to meet HSPD-12 requirements.  Travel costs may be comprised of 
mileage, vehicle rental, or other modes of transportation, per diem, and lodging. These costs are 
considered reasonable to the extent that they do not exceed, on a daily basis, the maximum rates in effect 
at the time of travel, as set forth in the Federal Travel Regulation, Chapter 301 – Temporary Duty (TDY) 
Travel Allowances, which can be accessed at the following website:  http://www.gsa.gov/ftr. Information 
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on Privately Owned Vehicle (POV) Mileage Reimbursement Rates can be accessed at the following 
website:  http://www.gsa.gov/travelpolicy.   
 
5.4 Any annual training requirements associated with IT access that may be required for continued use of 
the GSA credential is expected to be completed within a timely fashion.  Otherwise, the employee’s 
access may be revoked and the credential taken away. 
 
PART 6 – GENERAL EMPLOYEE CONDUCT 
 
6.1 Standards of Conduct:  The Contractor shall be responsible for maintaining satisfactory standards of 
employee competency, conduct, appearance, and integrity and shall be responsible for taking such 
disciplinary action with respect to its employees as may be necessary. 
 
6.2 Removal from Contract Work:  As provided in the GSAR clause at 552.237-71, entitled 
"Qualifications of Employees", the contracting officer or a designated representative may require the 
Contractor to remove any employee(s) from GSA controlled buildings or other real property under 
Government control, should it be determined that the individual(s) is either unsuitable for security reasons 
or otherwise unfit to work on GSA controlled property. This shall include, but not be limited to, instances 
where an employee is determined, in the Government's sole discretion, to be incompetent, careless, 
insubordinate, unsuitable or otherwise objectionable.  
 
A contractor employee may also be removed where the continued employment of the contractor employee 
in connection with the Government work is deemed, in the Government's sole discretion, contrary to the 
public interest, inconsistent with the best interests of security, or a potential threat to the health, safety, 
security, general well-being or operational mission of the facility and its population.  
 
Where a contractor employee is granted a preliminary suitability determination and an unfavorable final 
suitability determination is later rendered, the Government may insist on the contractor employee's 
removal from the work site and from other work in connection with the Contract.  
 
The Contractor shall be responsible for providing replacement employees in cases where contract 
employees are removed at no additional cost to the Government.  
 
GENERAL INDUSTRY SAFETY AND HEALTH STANDARDS. 

 
 The Department of Labor OSHA requires that all contractors involved in construction on 
Government owned or leased property comply with the Incorporation of General Industry Safety and 
Health Standards applicable to Construction Work and Technical Amendments, Final Rule 29 CFR Parts 
1910 and 1926 as published in the Federal Register Volume 58, No. 124, June 30, 1993. 
 In addition, any Contractor that performs construction type work on any GSA project as defined 
by the Scope of the referenced regulation is required to (1) provide and maintain his own protective 
equipment and devices, etc.; and (2) require all subcontractors used on site to follow these same 
provisions in the regulation. 
 
SAVE HARMLESS AND INDEMNITY AGREEMENT. 
 
 The Contractor shall save and keep harmless and indemnify the Government against any and all 
liability claims, and cost of whatsoever kind and nature of injury to or death of any person or persons and 
for loss or damage to any property (Government or otherwise) occurring in connection with or in any way 
incident to or arising out of the occupancy, use, service, operations, or performance of work in connection 
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with this contract, or in connection with his selling or offering to sell construction materials on the site, 
resulting in whole or in part from the negligent acts or fault of Contractor, any subcontractor, or any 
employee, agent, or representative of Contractor or any subcontractor. 
 
The following information supplements III.A.12, Insurance Requirements if hazardous materials are 
removed, transported or disposed of as part of this contract: 
 
POLLUTION LIABILITY INSURANCE. 
 Hazardous Material shall mean any hazardous or toxic substance or waste as defined in any 
environmental law, regulation, rule, ordinance, by-law, order or determination of any governmental or 
judicial authority at the federal, state, or local level applicable to the relevant site.  It includes, but is not 
limited to, any petroleum or petroleum product, asbestos, polychlorinated biphenyls (PCB's), 
contaminated equipment, and underground and aboveground storage tanks and the contents thereof.   
 
 The contractor shall provide to GSA the scheduled insurance coverage described below, without 
exclusion, for liabilities arising out of the removal and transportation of hazardous materials.  All 
insurance shall be provided to GSA by the contractor or its subcontractor performing the work and name 
GSA as an additional insured and certificate holder.   
  
 The coverage shall be a minimum of $1,000,000.00 per occurrence for all projects.  If the 
contractor provides sufficient written proof to the Contracting Officer that occurrence coverage is not 
available from the insurance industry for the required coverage but is available on a claims made basis, 
then such coverage shall begin on the date of the contract award and shall survive for a minimum of three 
(3) years following the date that the last of any hazardous materials were removed, transported, disposed 
of and/or deposited at an appropriate EPA licensed facility.  If insurance is available from the insurance 
industry on an occurrence basis, coverage shall survive the period of performance of this contract and 
beyond until such time as is reasonable that a claim might arise out of the work performed, such period of 
time being no less than seven (7) years.  Additionally, all insurance coverage shall survive until all 
hazardous materials are disposed of in an ultimate EPA licensed disposal facility, including an 
incinerator, and until all federal, state and local environmental requirements have been complied with, 
whether such compliance is the obligation of the contractor, its subcontractor, GSA or other third parties.  
All disposal facilities shall provide GSA written evidence that they are licensed EPA disposal facilities 
and that they maintain pollution liability insurance of not less than $1,000,000.00, which covers all claims 
arising from the disposal facilities' handling and storage of the hazardous materials.  Pollution liability 
insurance for the transportation of the hazardous material may be carried by the transporter with limits not 
less than $1,000,000.00 per occurrence and, unless otherwise waived in writing by the Contracting 
Officer, shall name GSA and the contractor as additional insured.  
 
F.  Standard of Conduct: 
Contractor and contractor's representatives shall demonstrate a cooperative, positive, welcoming, 
respectful, professional, and businesslike demeanor and shall present a neat, job-appropriate 
(professional) appearance. 
         
 
G.  CPM Project Schedule – Additional Requirements 
Not Applicable 
 
H.  Photography Services  
 
PROFESSIONAL PHOTOGRAPHY 
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BEFORE IMAGES: 
 
A minimum of 15 up to a maximum of 25 color photographs shall be taken by a professional 
photographer before the start of construction.  Views will include exterior, as well as interior where 
applicable, and will be taken when daylight is bright and sunny.  All photographs should be produced 
with such artistic skill as to be suitable, in GSA's opinion, for exhibition purposes.  Deliver to GSA two 
full sets of 8"x10" color prints.  Label each photograph on the back side with description (of what and 
from where taken), name and address of building, name of photographer and date taken.  Also deliver to 
GSA one set of 35mm or 4”x5” color negatives (this is up to the Project Mgr. which to order), and a 
photo CD containing each image as a high resolution TIFF file.  Include a signed letter of release from the 
photographer granting GSA full rights to the materials. 
 
AFTER IMAGES: 
 
A minimum of 15 up to a maximum of 25 color photographs shall be taken by a professional 
photographer upon construction completion.  Views will include exterior, as well as interior where 
applicable, and will be taken when daylight is bright and sunny.  Photography should involve attention to 
detail, and appropriate lighting to produce high quality photographs.  All photographs should be produced 
with such artistic skill as to be suitable, in GSA's opinion, for exhibition purposes.  Deliver to GSA two 
full sets of 8"x10" color prints.  Label each photograph on the back side with description (of what and 
from where taken), name and address of building, name of photographer and date taken.  Also deliver to 
GSA one set of 4"x5" color negatives, and a photo CD containing each image as a high resolution TIFF 
file.  Include a signed letter of release from the photographer granting GSA full rights to the materials. 
 
PHOTOGRAPHY DISSEMINATION  
 
The photographer, the contractor or any subcontractor shall not use any photograph taken of the project 
site without first obtaining permission of GSA.   
 
Limited public dissemination of the photographs may be allowed if they meet the following conditions: 
 
(1) Exterior photographs shall not show or label sensitive building information. 
(2) Interior photographs that are limited to publicly accessible space or have been cleared by GSA or the 
agency responsible for the space. 
 
Sensitive building information includes but is not limited to: 
 
(1) Location of secure functions in a facility such as judges' chambers and libraries, prisoner or judges' 
secure circulation paths (both vertical and horizontal), cell blocks, sally ports, judges' parking, security 
areas, and childcare, major computer areas, or other client sensitive areas. 
 
(2) Location of all utilities, such as heating, ventilation, air conditioning, information technology (IT) 
systems, location of air intake vents, water sources, gas lines, plumbing lines, building automation 
systems, power distribution systems, emergency generation equipment, uninterrupted power sources 
(UPS), security and fire alarm systems, routes and annunciation panels. 
 
(3) Location and types of structural framing for the building and any information regarding structural 
analysis or building security and blast mitigation analysis and counter terrorism methods to protect the 
occupants and building. 
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(4) Information regarding security systems or strategies of any kind (such as camera locations) or security 
guards (such as number and locations). 
 

IV. Contract Clauses 
 
IV.A. Public Buildings Service (PBS) Contract Clauses 

(1)  Construction Manager as Constructor (CMc) Guaranteed Maximum Price with Construction 
Contingency Allowance and Shared Savings, PBS CMc Class Deviation (2009), Clause (April 2012). 

(a)  General. Pricing for the Guaranteed Maximum Price for the Option for Construction Services 
shall be subject to the requirements below: 

(b)  Definitions. The following definitions shall apply to this clause: 

(i)  “Cost of Performance” means the final sum of Cost of the Work and Fee.  

(ii)  "Costs" means allowable direct costs in accordance with Part 31 of the Federal 
Acquisition Regulation (FAR) in effect on the date of this Contract; marked up costs paid to 
subcontractors shall be deemed direct costs of the Contractor. 

(iii)  “Estimated Cost of the Work” (ECW) means the estimated direct cost of the 
construction work.   

(c)  Guaranteed Maximum Price.  This Contract is awarded at a Guaranteed Maximum Price 
(GMP), which equals the sum of the ECW, the CMc Contingency Allowance (CCA) and the Fee. The 
proposed ECW incorporated into the Contract at award is a target ECW; a final ECW is negotiated during 
the Design Phase Services and is incorporated into the Contract prior to exercise of the GMP Option.  The 
final ECW must be equal to or less than the target ECW.  The CCA is 3% of the ECW, and the Fee is a 
fixed amount for all indirect costs, including general conditions, and profit.    

(d)  Final Estimated Cost of the Work.  
(i)  Submission Requirements for Final ECW Proposal.  During the Design Phase, and at 

a time agreed by the Contracting Officer, the Contractor shall submit the following: 

(1)  A detailed statement of all firm-fixed-price work packages in the performance of 
the Construction Work to date; 

(2)  A proposed final ECW; 

(3)  Sufficient data to support the accuracy and reliability of the estimate;  

(4)  An explanation of the difference between the proposed final ECW and the target 
ECW used to establish the GMP; and 

(5)  The Contractor's affirmation that: 

(A)  It has satisfied itself that the Project as described in the specifications and 
construction drawings is constructible using commercially practicable means and 
methods; 

(B)  It has satisfied itself that the Work has been sufficiently described to enable 
it to estimate the Cost of the Work with reasonable accuracy;  

(C)  It has disclosed to the Contracting Officer all of its actual knowledge relating 
to omissions of design information that may affect the Cost of the Work; and 

(D)  It acknowledges that the final ECW and time established for completion 
shall not be adjusted on account of cost or time attributable to discovered omissions of 
design information required to be disclosed under this Clause. 
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(ii)  Establishment of the Final ECW.    The Parties shall negotiate a final ECW based on 
the data provided under Paragraph (d) of this Section; provided that the final ECW, CCA and Fee 
may not exceed the GMP established in the Contract.  If the proposed final ECW is less than the 
target ECW, the GMP shall be reduced accordingly.  The final ECW shall be established and 
incorporated into the Contract by bilateral modification upon the Contracting Officer's written 
acceptance of the final negotiated ECW.  The Contracting Officer shall not accept a final ECW 
proposal that does not include the written affirmation described in this Clause. 

(e)  The Government shall not exercise the option for Construction Work unless the final ECW 
has been established as set forth in the Contract. 

(f)  Adjustment of ECW and GMP.  The ECW and GMP shall be subject to adjustment for 
changes and any other conditions giving rise to entitlement to an adjustment under this Contract.  The 
ECW and GMP shall be adjusted down for deletions to the scope of the Construction Services. 

(g)  Conversion to Firm-fixed-price Prior to Final Settlement. 
(i)  Submission Requirements for Conversion to a Firm-Fixed Price.  If the Parties agree 

to negotiate and establish a firm-fixed-price for the Construction Work prior to the exercise of the 
GMP Option, or at the request of the Contracting Officer, the Contractor shall submit the 
following: 

(1)  A proposed firm-fixed-price proposal for the completion of the Work, which 
shall include all markups, including profit. 

(2)   A detailed statement of any Costs incurred in the performance of the Work up to 
date.  

(ii)  Establishment of Firm-Fixed-Price Contract  
(1)  Prior to Exercise of GMP Option.  The Parties may negotiate and establish a 

firm-fixed-price for the Work prior to the exercise of the GMP Option based on the data 
provided under Paragraph (g)(1); provided that the firm-fixed-price shall not exceed the 
GMP. The Contracting Officer shall have the right, but not the obligation, to exercise the 
GMP Option at the firm-fixed-price within 120 calendar days of the establishment of such 
price.   

(2)  After Exercise of the GMP Option.  At any time prior to final settlement, the 
Contracting Officer may request that the Contractor provide a firm-fixed-price proposal for 
the completion of the Work in accordance with Paragraph (g)(1) .   Within 60 calendar days 
of such request, the Contractor shall provide such data.   Within 60 calendar days of receipt of 
the Contractor's proposal, the Contracting Officer shall have the right, but not the obligation, 
to convert the Contract to a firm-fixed-price Contract at the proposed fixed price or as 
otherwise negotiated by the Parties; provided that the firm-fixed-price, plus any costs 
incurred in the performance of the Work, shall not exceed the GMP.  If the Contract is not 
converted to firm-fixed-price Contract, then the Final Settlement of the Contractor’s 
compensation shall be determined in accordance with paragraph (h). 

(iii) Payments.  If this Contract is converted to a firm-fixed-price Contract, the Contractor 
shall submit a revised schedule of values for the Work allocating the unpaid balance of the fixed 
price to the itemized work activities remaining uncompleted, which shall be the basis for 
remaining progress payments. 

(h)  Final Settlement.  The Final Settlement amount shall consist of the Cost of Performance and 
the Contractor's Shared Savings, if any; provided that in no event shall the Final Settlement exceed the 
GMP.  The Final Settlement amount shall be the Contractor’s total compensation due under the Contract.  
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(i) Submission Requirements for Final Settlement Proposal.  The Contractor shall submit 
a Final Settlement Proposal within 120 days of substantial completion to determine the Cost of 
the Work, which shall include the following: 

(1)  A detailed statement of all Costs incurred by the Contractor in performing the 
Work; 

(2)  A firm-fixed-price proposal for the performance of the remaining work, if any, 
that may be necessary to complete performance of the Work; 

(3)  An executed Release of Claims, which must describe any and all exceptions, 
including a description of any outstanding claims; and  

(4)  Any other relevant data that the Contracting Officer may reasonably require. 

(ii)  Determination of the Cost of the Work. The Cost of the Work shall be the sum of all 
Costs incurred by the Contractor in performing the Work, the proposed fixed price for 
performance of remaining work, if any, less the residual value of any Contractor retained 
inventory.  In order to determine the Cost of the Work, the Contracting Officer may require an 
audit of the Contractor’s records and/or the Contractor’s Proposal.  Establishment of the Cost of 
the Work shall be subject to negotiation between the Government and the Contractor.  In the 
event that the Parties are unable to reach agreement, the Contracting Officer may unilaterally 
determine the Cost of the Work, and such determination shall be subject to the clause titled 
"Disputes."   

(iii)  Determination of the Shared Savings. If the Cost of Performance is equal to or 
greater than the GMP, the Contractor is not entitled to any additional compensation.  If the cost of 
Performance is less than the GMP, the Contractor is entitled to the specified percentage, if any, of 
the difference between the GMP and the Cost of Performance, as Shared Savings. 

(i)  Subcontracts. No subcontract placed under this Contract may provide for cost-plus-a-
percentage of cost.  Any costs incurred by the Contractor as a result of such a subcontract shall not be 
included in the Cost of the Work or the Final Settlement.   

  (j)  Open Book Access.  At any time prior to converting the Contract to a firm fixed price, the 
Government and its representatives, including designated auditors and accountants, shall have the right, 
but not the obligation, to attend any and all project meetings and shall have access to any and all records 
maintained by the Contractor relating to the Project.  The Contractor shall include this requirement for 
Open Book Access by the Government in its subcontracts for the Project. 

(k) Termination.  If this Contract is terminated, the Contractor shall not be entitled to Shared 
Savings. 
 
IV.B. Clauses Incorporated In Full Text 

(1) FAR 52.222-99 Establishing a Minimum Wage for Contractor (JUL 2014) (DEVIATION) 

This clause implements Executive Order 13658, Establishing a Minimum Wage for 
Contractors, dated February 12, 2014, and OMB Policy Memorandum M-14-09, Implementation of 
the President's Executive Order Establishing a Minimum Wage for Contractors, dated June 12, 2014. 

(a) Each service employee, laborer, or mechanic employed in the United States (the 50 states 
and the District of Columbia) in the performance of this contract by the prime Contractor or any 
subcontractor, regardless of any contractual relationship which may be alleged to exist between the 
Contractor and service employee, laborer, or mechanic, shall be paid not less than the applicable 
minimum wage under Executive Order 13658.  The minimum wage required to be paid to each service 
employee, laborer, or mechanic performing work on this contract between January 1, 2015, and 
December 31, 2015, shall be $10.10 per hour. 
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(b) The Contractor shall adjust the minimum wage paid under this contract each time the 
Secretary of Labor's annual determination of the applicable minimum wage under section 2(a)(ii) of 
Executive Order 13658 results in a higher minimum wage. Adjustments to the Executive Order 
minimum wage under section 2(a)(ii) of Executive Order 13658 will be effective for all service 
employees, laborers, or mechanics subject to the Executive Order beginning January 1 of the 
following year.  The Secretary of Labor will publish annual determinations in the Federal Register no 
later than 90 days before such new wage is to take effect.  The Secretary will also publish the 
applicable minimum wage on www.wdol.gov (or any successor website).  The applicable published 
minimum wage is incorporated by reference into this contract. 

(c) The Contracting Officer will adjust the contract price or contract unit price under this 
clause only for the increase in labor costs resulting from the annual inflation increases in the 
Executive Order 13658 minimum wage beginning on January 1, 2016. The contracting Officer shall 
consider documentation as to the specific costs and workers impacted in determining the amount of 
the adjustment. 

(d) The Contracting Officer will not adjust the contract price under this clause for any costs 
other than those identified in paragraph (c) of this clause, and will not provide price adjustments under 
this clause that result in duplicate price adjustments with the respective clause of this contract 
implementing the Service Contract Labor Standards statute (formerly known as the Service Contract 
Act) or the Wage Rate Requirements (Construction) statute (formerly known as the Davis Bacon Act). 

(e) The Contractor shall include the substance of this clause, including this paragraph (e) 
in all subcontracts. 

 

(2) FAR 52.223-2 Affirmative Procurement of Biobased Products Under Service and Construction 
Contracts (SEPT 2013) 

(a) In the performance of this contract, the contractor shall make maximum use of biobased 
products that are United States Department of Agriculture (USDA)-designated items unless— 

(1) The product cannot be acquired— 

(i) Competitively within a time frame providing for compliance with the contract 
performance schedule; 

(ii) Meeting contract performance requirements; or 

(iii) At a reasonable price. 

(2) The product is to be used in an application covered by a USDA categorical exemption 
(see 7 CFR 3201.3(e)). For example, all USDA-designated items are exempt from the preferred 
procurement requirement for the following: 

(i) Spacecraft system and launch support equipment. 

(ii) Military equipment, i.e., a product or system designed or procured for combat or 
combat-related missions.  

(b) Information about this requirement and these products is available at 
http://www.biopreferred.gov. 

(c) In the performance of this contract, the Contractor shall—  

(1) Report to http://www.sam.gov, with a copy to the Contracting Officer, on the product 
types and dollar value of any USDA-designated biobased products purchased by the Contractor during the 
previous Government fiscal year, between October 1 and September 30; and 

(2) Submit this report no later than— 

(i) October 31 of each year during contract performance; and  
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(ii) At the end of contract performance. 

(3) FAR 52.223-9 Estimate of Percentage of Recovered Material Content for EPA-designated Items 
(MAY 08)  

(a) Definitions. As used in this clause—  

“Postconsumer material” means a material or finished product that has served its intended use and 
has been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer 
material is a part of the broader category of “recovered material.”  

“Recovered material” means waste materials and by-products recovered or diverted from solid 
waste, but the term does not include those materials and by-products generated from, and commonly 
reused within, an original manufacturing process.  

(b) The Contractor, on completion of this Contract, shall—  

(1)  Estimate the percentage of the total recovered material content for EPA-designated 
item(s) delivered and/or used in contract performance, including, if applicable, the percentage of post-
consumer material content; and  

(2)  Submit this estimate to the Contracting Officer.  

 
(4) GSAR 552.204-9  Personal Identity Verification Requirements (OCT 2012) 

(a) The contractor shall comply with GSA personal identity verification requirements, identified 
at http://www.gsa.gov/hspd12, if contractor employees require access to GSA controlled facilities or 
information systems to perform contract requirements. 

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is required to 
have access to a GSA-controlled facility or access to a GSA-controlled information system. 

 

(5) GSAR 552.252-6 Authorized Deviations in Clauses (Deviation FAR 52.252-6) (SEP 99) 

(a)  Deviations to FAR clauses.  

(1)  This solicitation or contract indicates any authorized deviation to a Federal 
Acquisition Regulation (48 CFR Chapter 1) clause by the addition of “(DEVIATION)” after the 
date of the clause, if the clause is not published in the General Services Administration 
Acquisition Regulation (48 CFR Chapter 5).  

(2)  This solicitation indicates any authorized deviation to a Federal Acquisition 
Regulation (FAR) clause that is published in the General Services Administration Acquisition 
Regulation by the addition of “(DEVIATION (FAR clause no.))” after the date of the clause.  

(b)  Deviations to GSAR clauses. This solicitation indicates any authorized deviation to a General 
Services Administration Acquisition Regulation clause by the addition of “(DEVIATION)” after the date 
of the clause.  

(c)  “Substantially the same as” clauses. Changes in wording of clauses prescribed for use on a 
“substantially the same as” basis are not considered deviations.  

 
(6) Buy American Requirements  
 
FAR 52.225-11 Buy American—Construction Materials under Trade Agreements (Feb 2016) 
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(a) Definitions. As used in this clause— 
(b)  

“Caribbean Basin country construction material” means a construction material that— 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a Caribbean Basin country into a new and 
different construction material distinct from the materials from which it was transformed. 

 
“Commercially available off-the-shelf (COTS) item”— 

(1) Means any item of supply (including construction material) that is— 
(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 
(ii) Sold in substantial quantities in the commercial marketplace; and 
(iii) Offered to the Government, under a contract or subcontract at any tier, without 
modification, in the same form in which it is sold in the commercial marketplace; and 

(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural products 
and petroleum products. 

 
“Component” means an article, material, or supply incorporated directly into a construction material. 
 
“Construction material” means an article, material, or supply brought to the construction site by the 
Contractor or subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 
 
“Cost of components” means— 

(1) For components purchased by the Contractor, the acquisition cost, including transportation 
costs to the place of incorporation into the construction material (whether or not such costs are 
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is 
issued); or 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, plus 
allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the manufacture of the construction material. 

 
“Designated country” means any of the following countries: 

(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country 
(Armenia, Aruba, Austria, Belgium, Bulgaria, Canada, Croatia, Cyprus, Czech Republic, 
Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, 
Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, 
Montenegro, Netherlands, New Zealand, Norway, Poland, Portugal, Romania, Singapore, Slovak 
Republic, Slovenia, Spain, Sweden, Switzerland, Taiwan, or United Kingdom); 
(2) A Free Trade Agreement (FTA) country (Australia, Bahrain, Canada, Chile, Colombia, Costa 
Rica, Dominican Republic, El Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, 
Morocco, Nicaragua, Oman, Panama, Peru, or Singapore); 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, 
Burundi, Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, 
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Djibouti, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, 
Laos, Lesotho, Liberia, Madagascar, Malawi, Mali, Mauritania, Mozambique, Nepal, Niger, 
Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, 
South Sudan, Tanzania, Timor-Leste, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, 
Bonaire, British Virgin Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, 
Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St. Vincent and the Grenadines, Sint Eustatius, 
Sint Maarten, or Trinidad and Tobago). 

 
“Designated country construction material” means a construction material that is a WTO GPA country 
construction material, an FTA country construction material, a least developed country construction 
material, or a Caribbean Basin country construction material. 
 
“Domestic construction material” means— 

(1) An unmanufactured construction material mined or produced in the United States; 
(2) A construction material manufactured in the United States, if— 

(i) The cost of its components mined, produced, or manufactured in the United States 
exceeds 50 percent of the cost of all its components. Components of foreign origin of the 
same class or kind for which nonavailability determinations have been made are treated 
as domestic; or 
(ii) The construction material is a COTS item. 

 
“Foreign construction material” means a construction material other than a domestic construction 
material. 
 
“Free Trade Agreement country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a FTA country into a new and different 
construction material distinct from the materials from which it was transformed. 

 
“Least developed country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a least developed country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a least developed country into a new and 
different construction material distinct from the materials from which it was transformed. 

 
“United States” means the 50 States, the District of Columbia, and outlying areas. 
 
“WTO GPA country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a WTO GPA country into a new and 
different construction material distinct from the materials from which it was transformed. 
 

(b) Construction materials. 
(1) This clause implements 41 U.S.C. chapter 83, by providing a preference for domestic 
construction material. In accordance with41 U.S.C. 1907, the component test of the Buy 
American statute is waived for construction material that is a COTS item. (See FAR12.505(a)(2)). 
In addition, the Contracting Officer has determined that the WTO GPA and Free Trade 
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Agreements (FTAs) apply to this acquisition. Therefore, the Buy American restrictions are 
waived for designated country construction materials. 
(2) The Contractor shall use only domestic or designated country construction material in 
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause. 
(3) The requirement in paragraph (b)(2) of this clause does not apply to information technology 
that is a commercial item or to the construction materials or components listed by the 
Government as follows: 
[Contracting Officer to list applicable excepted materials or indicate “none”] 
(4) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(3) of this clause if the Government determines that— 

(i) The cost of domestic construction material would be unreasonable. The cost of a 
particular domestic construction material subject to the restrictions of the Buy American 
statute is unreasonable when the cost of such material exceeds the cost of foreign material 
by more than 6 percent; 
(ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or 
(iii) The construction material is not mined, produced, or manufactured in the United 
States in sufficient and reasonably available commercial quantities of a satisfactory 
quality. 

(c) Request for determination of inapplicability of the Buy American statute. 
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph 
(b)(4) of this clause shall include adequate information for Government evaluation of the request, 
including— 

(A) A description of the foreign and domestic construction materials; 
(B) Unit of measure; 
(C) Quantity; 
(D) Price; 
(E) Time of delivery or availability; 
(F) Location of the construction project; 
(G) Name and address of the proposed supplier; and 
(H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 
(iii) The price of construction material shall include all delivery costs to the construction site and 
any applicable duty (whether or not a duty-free certificate may be issued). 
(iv) Any Contractor request for a determination submitted after contract award shall explain why 
the Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a determination. 

(2) If the Government determines after contract award that an exception to the Buy American statute 
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting 
Officer will modify the contract to allow use of the foreign construction material. However, when the 
basis for the exception is the unreasonable price of a domestic construction material, adequate 
consideration is not less than the differential established in paragraph (b)(4)(i) of this clause. 
(3) Unless the Government determines that an exception to the Buy American statute applies, use of 
foreign construction material is noncompliant with the Buy American statute. 
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(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 
Foreign and Domestic Construction Materials Price Comparison 

 

 
Construction Material Description 

Unit of  
Measure 

Quantity Price  
(Dollars)* 

Item 1:    

Foreign construction material _______ _______ _______ 

Domestic construction material _______ _______ _______ 

Item 2:    

Foreign construction material _______ _______ _______ 

Domestic construction material _______ _______ _______ 
 
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if 
oral, attach summary.] 
[Include other applicable supporting information.] 
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
entry certificate is issued).] 
 
(7) Project Labor Agreement (PLA)  

This Project Labor Agreement section is binding on the Contractor if the proposal selected for award was 
subject to PLA requirements.  If the proposal selected for award was not subject to PLA requirements, 
this section is not binding on the Contractor. 

 
52.222-34, Project Labor Agreement (May 2010) (DEVIATION July 2011) 

(a) Definitions. As used in this clause—  

“Labor organization” means a labor organization as defined in 29 U.S.C. 152(5).  

“Project labor agreement” means a pre-hire collective bargaining agreement with the labor 
organizations having jurisdiction over the trades involved in the construction of the project that 
establishes the terms and conditions of employment for a specific construction project and is an 
agreement described in 29 U.S.C. 158(f).  

(b) The Contractor shall maintain in a current status throughout the life of the contract the 
project labor agreement entered into prior to the award of this contract in accordance with solicitation 
provision 52.222-33, Notice of Requirement for Project Labor Agreement.  

(c) Subcontracts. The Contractor shall include the substance of this clause, including this 
paragraph (c), in all subcontracts with subcontractors engaged in construction on the construction 
project. (End of Clause) 

(8) Additional Clauses 

FAR 52.230-2 Cost Accounting Standards. (Oct 2015) 
 (a) Unless the contract is exempt under 48 CFR 9903.201-1 and 9903.201-2, the provisions of 48 CFR 

Part 9903 are incorporated herein by reference and the Contractor, in connection with this contract, 
shall— 
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(1) (CAS-covered Contracts Only) By submission of a Disclosure Statement, disclose in writing the 
Contractor’s cost accounting practices as required by 48 CFR 9903.202-1 through 9903.202-5, including 
methods of distinguishing direct costs from indirect costs and the basis used for allocating indirect costs. 
The practices disclosed for this contract shall be the same as the practices currently disclosed and applied 
on all other contracts and subcontracts being performed by the Contractor and which contain a Cost 
Accounting Standards (CAS) clause. If the Contractor has notified the Contracting Officer that the 
Disclosure Statement contains trade secrets and commercial or financial information which is privileged 
and confidential, the Disclosure Statement shall be protected and shall not be released outside of the 
Government.  

(2) Follow consistently the Contractor’s cost accounting practices in accumulating and reporting 
contract performance cost data concerning this contract. If any change in cost accounting practices is 
made for the purposes of any contract or subcontract subject to CAS requirements, the change must be 
applied prospectively to this contract and the Disclosure Statement must be amended accordingly. If the 
contract price or cost allowance of this contract is affected by such changes, adjustment shall be made in 
accordance with paragraph (a)(4) or (a)(5) of this clause, as appropriate. 

(3) Comply with all CAS, including any modifications and interpretations indicated thereto 
contained in 48 CFR Part 9904, in effect on the date of award of this contract or, if the Contractor has 
submitted certified cost or pricing data, on the date of final agreement on price as shown on the 
Contractor’s signed certificate of current cost or pricing data. The Contractor shall also comply with any 
CAS (or modifications to CAS) which hereafter become applicable to a contract or subcontract of the 
Contractor. Such compliance shall be required prospectively from the date of applicability to such 
contract or subcontract. 

(4)(i) (Agree to an equitable adjustment as provided in the Changes clause of this contract if the 
contract cost is affected by a change which, pursuant to paragraph (a)(3) of this clause, the Contractor is 
required to make to the Contractor’s established cost accounting practices. 

(ii) Negotiate with the Contracting Officer to determine the terms and conditions under which a 
change may be made to a cost accounting practice, other than a change made under other provisions of 
paragraph (a)(4) of this clause; provided that no agreement may be made under this provision that will 
increase costs paid by the United States. 

(iii) When the parties agree to a change to a cost accounting practice, other than a change under 
subdivision (a)(4)(i) of this clause, negotiate an equitable adjustment as provided in the Changes clause of 
this contract. 

(5) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor 
or a subcontractor fails to comply with an applicable Cost Accounting Standard, or to follow any cost 
accounting practice consistently and such failure results in any increased costs paid by the United States. 
Such adjustment shall provide for recovery of the increased costs to the United States, together with 
interest thereon computed at the annual rate established under section 6621(a)(2) of the Internal Revenue 
Code of 1986 (26 U.S.C. 6621(a)(2)) for such period, from the time the payment by the United States was 
made to the time the adjustment is effected. In no case shall the Government recover costs greater than 
the increased cost to the Government, in the aggregate, on the relevant contracts subject to the price 
adjustment, unless the Contractor made a change in its cost accounting practices of which it was aware or 
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should have been aware at the time of price negotiations and which it failed to disclose to the 
Government.  

(b) If the parties fail to agree whether the Contractor or a subcontractor has complied with an 
applicable CAS in 48 CFR 9904 or a CAS rule or regulation in 48 CFR 9903 and as to any cost 
adjustment demanded by the United States, such failure to agree will constitute a dispute under 41 U.S.C. 
chapter 71, Contract Disputes.  

(c) The Contractor shall permit any authorized representatives of the Government to examine and make 
copies of any documents, papers, or records relating to compliance with the requirements of this clause. 

(d) The Contractor shall include in all negotiated subcontracts which the Contractor enters into, the 
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts, of 
any tier, including the obligation to comply with all CAS in effect on the subcontractor’s award date or if 
the subcontractor has submitted certified cost or pricing data, on the date of final agreement on price as 
shown on the subcontractor’s signed Certificate of Current Cost or Pricing Data. If the subcontract is 
awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject to other types of CAS 
coverage, the substance of the applicable clause set forth in subsection 30.201-4 of the Federal 
Acquisition Regulation shall be inserted. This requirement shall apply only to negotiated subcontracts in 
excess of $750,000, except that the requirement shall not apply to negotiated subcontracts otherwise 
exempt from the requirement to include a CAS clause as specified in 48 CFR 9903.201-1.  

FAR 52.230-3 Disclosure and Consistency of Cost Accounting Practices (Oct 2015). 
 (a) The Contractor, in connection with this contract, shall— 

(1) Comply with the requirements of 48 CFR 9904.401, Consistency in Estimating, Accumulating, 
and Reporting Costs; 48 CFR 9904.402, Consistency in Allocating Costs Incurred for the Same Purpose; 
48 CFR 9904.405, Accounting for Unallowable Costs; and 48 CFR 9904.406, Cost Accounting 
Standard—Cost Accounting Period, in effect on the date of award of this contract as indicated in 48 CFR 
Part 9904. 

(2) (CAS-covered Contracts Only) If it is a business unit of a company required to submit a 
Disclosure Statement, disclose in writing its cost accounting practices as required by 48 CFR 9903.202-1 
through 9903.202-5. If the Contractor has notified the Contracting Officer that the Disclosure Statement 
contains trade secrets and commercial or financial information which is privileged and confidential, the 
Disclosure Statement shall be protected and shall not be released outside of the Government.  

(3)(i) Follow consistently the Contractor’s cost accounting practices. A change to such practices 
may be proposed, however, by either the Government or the Contractor, and the Contractor agrees to 
negotiate with the Contracting Officer the terms and conditions under which a change may be made. After 
the terms and conditions under which the change is to be made have been agreed to, the change must be 
applied prospectively to this contract, and the Disclosure Statement, if affected, must be amended 
accordingly. 

(ii) The Contractor shall, when the parties agree to a change to a cost accounting practice and the 
Contracting Officer has made the finding required in 48 CFR 9903.201-6(c), that the change is desirable 
and not detrimental to the interests of the Government, negotiate an equitable adjustment as provided in 
the Changes clause of this contract. In the absence of the required finding, no agreement may be made 
under this contract clause that will increase costs paid by the United States. 
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(4) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor 
or a subcontractor fails to comply with the applicable CAS or to follow any cost accounting practice, and 
such failure results in any increased costs paid by the United States. Such adjustment shall provide for 
recovery of the increased costs to the United States together with interest thereon computed at the annual 
rate established under section 6621(a)(2) of the Internal Revenue Code of 1986 (26 U.S.C. 6621(a)(2)), 
from the time the payment by the United States was made to the time the adjustment is effected.  

(b) If the parties fail to agree whether the Contractor has complied with an applicable CAS, rule, or 
regulation as specified in 48 CFR 9903 and 9904 and as to any cost adjustment demanded by the United 
States, such failure to agree will constitute a dispute under 41 U.S.C. chapter 71, Contract Disputes.  

(c) The Contractor shall permit any authorized representatives of the Government to examine and make 
copies of any documents, papers, and records relating to compliance with the requirements of this clause. 

(d) The Contractor shall include in all negotiated subcontracts, which the Contractor enters into, the 
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts of 
any tier, except that— 

(1) If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject 
to other types of CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of 
the Federal Acquisition Regulation shall be inserted.  

(2) This requirement shall apply only to negotiated subcontracts in excess of $750,000. 
(3) The requirement shall not apply to negotiated subcontracts otherwise exempt from the 

requirement to include a CAS clause as specified in 48 CFR 9903.201-1. 

FAR 52.230-6 Administration of Cost Accounting Standards. (Jun 2010) 
For the purpose of administering the Cost Accounting Standards (CAS) requirements under this 

contract, the Contractor shall take the steps outlined in paragraphs (b) through (i) and (k) through (n) of 
this clause: 

(a) Definitions. As used in this clause— 
“Affected CAS-covered contract or subcontract” means a contract or subcontract subject to CAS rules 

and regulations for which a Contractor or subcontractor— 
(1) Used one cost accounting practice to estimate costs and a changed cost accounting practice to 

accumulate and report costs under the contract or subcontract; or 
(2) Used a noncompliant practice for purposes of estimating or accumulating and reporting costs 

under the contract or subcontract. 
“Cognizant Federal agency official (CFAO)” means the Contracting Officer assigned by the cognizant 

Federal agency to administer the CAS. 
“Desirable change” means a compliant change to a Contractor’s established or disclosed cost 

accounting practices that the CFAO finds is desirable and not detrimental to the Government and is, 
therefore, not subject to the no increased cost prohibition provisions of CAS-covered contracts and 
subcontracts affected by the change. 

“Fixed-price contracts and subcontracts” means— 
(1) Fixed-price contracts and subcontracts described at FAR 16.202, 16.203, (except when price 

adjustments are based on actual costs of labor or material, described at 16.203-1(a)(2)), and 16.207;  
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(2) Fixed-price incentive contracts and subcontracts where the price is not adjusted based on actual 
costs incurred (FAR Subpart 16.4);  

(3) Orders issued under indefinite-delivery contracts and subcontracts where final payment is not 
based on actual costs incurred (FAR Subpart 16.5); and  

(4) The fixed-hourly rate portion of time-and-materials and labor-hours contracts and subcontracts 
(FAR Subpart 16.6).  

“Flexibly-priced contracts and subcontracts” means— 
(1) Fixed-price contracts and subcontracts described at FAR 16.203-1(a)(2), 16.204, 16.205, and 

16.206;  
(2) Cost-reimbursement contracts and subcontracts (FAR Subpart 16.3);  
(3) Incentive contracts and subcontracts where the price may be adjusted based on actual costs 

incurred (FAR Subpart 16.4);  
(4) Orders issued under indefinite-delivery contracts and subcontracts where final payment is based 

on actual costs incurred (FAR Subpart 16.5); and  
(5) The materials portion of time-and-materials contracts and subcontracts (FAR Subpart 16.6).  

“Noncompliance” means a failure in estimating, accumulating, or reporting costs to— 
(1) Comply with applicable CAS; or 
(2) Consistently follow disclosed or established cost accounting practices. 

“Required change” means— 
(1) A change in cost accounting practice that a Contractor is required to make in order to comply 

with applicable Standards, modifications or interpretations thereto, that subsequently become applicable 
to existing CAS-covered contracts or subcontracts due to the receipt of another CAS-covered contract or 
subcontract; or 

(2) A prospective change to a disclosed or established cost accounting practice when the CFAO 
determines that the former practice was in compliance with applicable CAS and the change is necessary 
for the Contractor to remain in compliance. 

“Unilateral change” means a change in cost accounting practice from one compliant practice to another 
compliant practice that a Contractor with a CAS-covered contract(s) or subcontract(s) elects to make that 
has not been deemed a desirable change by the CFAO and for which the Government will pay no 
aggregate increased costs. 

(b) Submit to the CFAO a description of any cost accounting practice change as outlined in paragraphs 
(b)(1) through (3) of this clause (including revisions to the Disclosure Statement, if applicable), and any 
written statement that the cost impact of the change is immaterial. If a change in cost accounting practice 
is implemented without submitting the notice required by this paragraph, the CFAO may determine the 
change to be a failure to follow paragraph (a)(2) of the clause at FAR 52.230-2, Cost Accounting 
Standards; paragraph (a)(4) of the clause at FAR 52.230-3, Disclosure and Consistency of Cost 
Accounting Practices; paragraph (a)(4) of the clause at FAR 52.230-4, Disclosure and Consistency of 
Cost Accounting Practices–Foreign Concerns; or paragraph (a)(2) of the clause at FAR 52.230-5, Cost 
Accounting Standards–Educational Institution.  

(1) When a description has been submitted for a change in cost accounting practice that is dependent 
on a contact award and that contract is subsequently awarded, notify the CFAO within 15 days after such 
award. 
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(2) For any change in cost accounting practice not covered by (b)(1) of this clause that is required in 
accordance with paragraphs (a)(3) and (a)(4)(i) of the clause at FAR 52.230-2; or paragraphs (a)(3), 
(a)(4)(i), or (a)(4)(iv) of the clause at FAR 52.230-5; submit a description of the change to the CFAO not 
less than 60 days (or such other date as may be mutually agreed to by the CFAO and the Contractor) 
before implementation of the change.  

(3) For any change in cost accounting practices proposed in accordance with paragraph (a)(4)(ii) or 
(iii) of the clauses at FAR 52.230-2 and FAR 52.230-5; or with paragraph (a)(3) of the clauses at FAR 
52.230-3 and FAR 52.230-4, submit a description of the change not less than 60 days (or such other date 
as may be mutually agreed to by the CFAO and the Contractor) before implementation of the change. If 
the change includes a proposed retroactive date submit supporting rationale.  

(4) Submit a description of the change necessary to correct a failure to comply with an applicable 
CAS or to follow a disclosed practice (as contemplated by paragraph (a)(5) of the clause at FAR 52.230-2 
and FAR 52.230-5; or by paragraph (a)(4) of the clauses at FAR 52.230-3 and FAR 52.230-4)—  

(i) Within 60 days (or such other date as may be mutually agreed to by the CFAO and the 
Contractor) after the date of agreement with the CFAO that there is a noncompliance; or 

(ii) In the event of Contractor disagreement, within 60 days after the CFAO notifies the 
Contractor of the determination of noncompliance. 

(c) When requested by the CFAO, submit on or before a date specified by the CFAO— 
(1) A general dollar magnitude (GDM) proposal in accordance with paragraph (d) or (g) of this 

clause. The Contractor may submit a detailed cost-impact (DCI) proposal in lieu of the requested GDM 
proposal provided the DCI proposal is in accordance with paragraph (e) or (h) of this clause; 

(2) A detailed cost-impact (DCI) proposal in accordance with paragraph (e) or (h) of this clause; 
(3) For any request for a desirable change that is based on the criteria in FAR 30.603-2(b)(3)(ii), the 

data necessary to demonstrate the required cost savings; and  
(4) For any request for a desirable change that is based on criteria other than that in FAR 30.603-

2(b)(3)(ii), a GDM proposal and any other data necessary for the CFAO to determine if the change is a 
desirable change.  

(d) For any change in cost accounting practice subject to paragraph (b)(1), (b)(2), or (b)(3) of this 
clause, the GDM proposal shall— 

(1) ) Calculate the cost impact in accordance with paragraph (f) of this clause; 
(2) Use one or more of the following methods to determine the increase or decrease in cost 

accumulations: 
(i) A representative sample of affected CAS-covered contracts and subcontracts. 
(ii) The change in indirect rates multiplied by the total estimated base computed for each of the 

following groups: 
(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(iii) Any other method that provides a reasonable approximation of the total increase or decrease 
in cost accumulations for all affected fixed-price and flexibly-priced contracts and subcontracts; 

(3) Use a format acceptable to the CFAO but, as a minimum, include the following data: 
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(i) The estimated increase or decrease in cost accumulations by Executive agency, including any 
impact the change may have on contract and subcontract incentives, fees, and profits, for each of the 
following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(ii) For unilateral changes, the increased or decreased costs to the Government for each of the 
following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts; and 

(4) When requested by the CFAO, identify all affected CAS-covered contracts and subcontracts. 
(e) For any change in cost accounting practice subject to paragraph (b)(1), (b)(2), or (b)(3) of this 

clause, the DCI proposal shall— 
(1) Show the calculation of the cost impact in accordance with paragraph (f) of this clause; 
(2) Show the estimated increase or decrease in cost accumulations for each affected CAS-covered 

contract and subcontract unless the CFAO and Contractor agree to include— 
(i) Only those affected CAS-covered contracts and subcontracts having an estimate to complete 

exceeding a specified amount; and 
(ii) An estimate of the total increase or decrease in cost accumulations for all affected CAS-

covered contracts and subcontracts, using the results in paragraph (e)(2)(i) of this clause; 
(3) Use a format acceptable to the CFAO but, as a minimum, include the information in paragraph 

(d)(3) of this clause; and 
(4) When requested by the CFAO, identify all affected CAS-covered contracts and subcontracts. 

(f) For GDM and DCI proposals that are subject to the requirements of paragraph (d) or (e) of this 
clause, calculate the cost impact as follows: 

(1) The cost impact calculation shall include all affected CAS-covered contracts and subcontracts 
regardless of their status (i.e., open or closed) or the fiscal year in which the costs were incurred (i.e., 
whether or not the final indirect rates have been established). 

(2) For unilateral changes— 
(i) Determine the increased or decreased cost to the Government for flexibly-priced contracts and 

subcontracts as follows: 
(A) When the estimated cost to complete using the changed practice exceeds the estimated cost 

to complete using the current practice, the difference is increased cost to the Government. 
(B) When the estimated cost to complete using the changed practice is less than the estimated 

cost to complete using the current practice, the difference is decreased cost to the Government; 
(ii) Determine the increased or decreased cost to the Government for fixed-priced contracts and 

subcontracts as follows: 
(A) When the estimated cost to complete using the changed practice is less than the estimated 

cost to complete using the current practice, the difference is increased cost to the Government. 
(B) When the estimated cost to complete using the changed practice exceeds the estimated cost 

to complete using the current practice, the difference is decreased cost to the Government; 
(iii) Calculate the total increase or decrease in contract and subcontract incentives, fees, and 

profits associated with the increased or decreased costs to the Government in accordance with 48 CFR 
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9903.306(c). The associated increase or decrease is based on the difference between the negotiated 
incentives, fees, and profits and the amounts that would have been negotiated had the cost impact been 
known at the time the contracts and subcontracts were negotiated; and 

(iv) Calculate the increased cost to the Government in the aggregate. 
(3) For equitable adjustments for required or desirable changes— 

(i) Estimated increased cost accumulations are the basis for increasing contract prices, target 
prices and cost ceilings; and 

(ii) Estimated decreased cost accumulations are the basis for decreasing contract prices, target 
prices and cost ceilings. 

(g) For any noncompliant cost accounting practice subject to paragraph (b)(4) of this clause, prepare 
the GDM proposal as follows: 

(1) Calculate the cost impact in accordance with paragraph (i) of this clause. 
(2) Use one or more of the following methods to determine the increase or decrease in contract and 

subcontract prices or cost accumulations, as applicable: 
(i) A representative sample of affected CAS-covered contracts and subcontracts. 
(ii) When the noncompliance involves cost accumulation the change in indirect rates multiplied 

by the applicable base for only flexibly-priced contracts and subcontracts. 
(iii) Any other method that provides a reasonable approximation of the total increase or decrease. 

(3) Use a format acceptable to the CFAO but, as a minimum, include the following data: 
(i) The total increase or decrease in contract and subcontract price and cost accumulations, as 

applicable, by Executive agency, including any impact the noncompliance may have on contract and 
subcontract incentives, fees, and profits, for each of the following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(ii) The increased or decreased cost to the Government for each of the following groups: 
(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(iii) The total overpayments and underpayments made by the Government during the period of 
noncompliance. 

(4) When requested by the CFAO, identify all CAS-covered contracts and subcontracts. 
(h) For any noncompliant practice subject to paragraph (b)(4) of this clause, prepare the DCI proposal 

as follows: 
(1) Calculate the cost impact in accordance with paragraph (i) of this clause. 
(2) Show the increase or decrease in price and cost accumulations for each affected CAS-covered 

contract and subcontract unless the CFAO and Contractor agree to— 
(i) Include only those affected CAS-covered contracts and subcontracts having— 

(A) Contract and subcontract values exceeding a specified amount when the noncompliance 
involves estimating costs; and 

(B) Incurred costs exceeding a specified amount when the noncompliance involves 
accumulating costs; and 

(ii) Estimate the total increase or decrease in price and cost accumulations for all affected CAS-
covered contracts and subcontracts using the results in paragraph (h)(2)(i) of this clause. 
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(3) Use a format acceptable to the CFAO that, as a minimum, include the information in paragraph 
(g)(3) of this clause. 

(4) When requested by the CFAO, identify all CAS-covered contracts and subcontracts. 
(i) For GDM and DCI proposals that are subject to the requirements of paragraph (g) or (h) of this 

clause, calculate the cost impact as follows: 
(1) The cost impact calculation shall include all affected CAS-covered contracts and subcontracts 

regardless of their status (i.e., open or closed) or the fiscal year in which the costs are incurred (i.e., 
whether or not the final indirect rates have been established).  

(2) For noncompliances that involve estimating costs, determine the increased or decreased cost to 
the Government for fixed-price contracts and subcontracts as follows: 

(i) When the negotiated contract or subcontract price exceeds what the negotiated price would 
have been had the Contractor used a compliant practice, the difference is increased cost to the 
Government. 

(ii) When the negotiated contract or subcontract price is less than what the negotiated price would 
have been had the Contractor used a compliant practice, the difference is decreased cost to the 
Government. 

(3) For noncompliances that involve accumulating costs, determine the increased or decreased cost 
to the Government for flexibly-priced contracts and subcontracts as follows: 

(i) When the costs that were accumulated under the noncompliant practice exceed the costs that 
would have been accumulated using a compliant practice (from the time the noncompliant practice was 
first implemented until the date the noncompliant practice was replaced with a compliant practice), the 
difference is increased cost to the Government. 

(ii) When the costs that were accumulated under the noncompliant practice are less than the costs 
that would have been accumulated using a compliant practice (from the time the noncompliant practice 
was first implemented until the date the noncompliant practice was replaced with a compliant practice), 
the difference is decreased cost to the Government. 

(4) Calculate the total increase or decrease in contract and subcontracts incentives, fees, and profits 
associated with the increased or decreased cost to the Government in accordance with 48 CFR 
9903.306(c). The associated increase or decrease is based on the difference between the negotiated 
incentives, fees, and profits and the amounts that would have been negotiated had the Contractor used a 
compliant practice. 

(5) Calculate the increased cost to the Government in the aggregate. 
(j) If the Contractor does not submit the information required by paragraph (b) or (c) of this clause 

within the specified time, or any extension granted by the CFAO, the CFAO may take one or both of the 
following actions: 

(1) Withhold an amount not to exceed 10 percent of each subsequent amount payment to the 
Contractor’s affected CAS-covered contracts, (up to the estimated general dollar magnitude of the cost 
impact), until such time as the Contractor provides the required information to the CFAO. 

(2) Issue a final decision in accordance with FAR 33.211 and unilaterally adjust the contract(s) by 
the estimated amount of the cost impact.  

(k) Agree to— 
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(1) Contract modifications to reflect adjustments required in accordance with paragraph (a)(4)(ii) or 
(a)(5) of the clauses at FAR 52.230-2 and 52.230-5; or with paragraph (a)(3)(i) or (a)(4) of the clauses at 
FAR 52.230-3 and FAR 52.230-4; and  

(2) Repay the Government for any aggregate increased cost paid to the Contractor. 
(l) For all subcontracts subject to the clauses at FAR 52.230-2, 52.230-3, 52.230-4, or 52.230-5—  

(1) So state in the body of the subcontract, in the letter of award, or in both (do not use self-deleting 
clauses); 

(2) Include the substance of this clause in all negotiated subcontracts; and 
(3) Within 30 days after award of the subcontract, submit the following information to the 

Contractor’s CFAO: 
(i) Subcontractor’s name and subcontract number. 
(ii) Dollar amount and date of award. 
(iii) Name of Contractor making the award. 

(m) Notify the CFAO in writing of any adjustments required to subcontracts under this contract and 
agree to an adjustment to this contract price or estimated cost and fee. The Contractor shall— 

(1) Provide this notice within 30 days after the Contractor receives the proposed subcontract 
adjustments; and 

(2) Include a proposal for adjusting the higher-tier subcontract or the contract appropriately. 
(n) For subcontracts containing the clause or substance of the clause at FAR 52.230-2, FAR 52.230-3, 

FAR 52.230-4, or FAR 52.230-5, require the subcontractor to comply with all Standards in effect on the 
date of award or of final agreement on price, as shown on the subcontractor’s signed Certificate of 
Current Cost or Pricing Data, whichever is earlier.  

 
FAR 52.223-21, FOAMS (Jun 2016) 

52.223-21 Foams. 
 (a) Definitions. As used in this clause– 
“Global warming potential” means how much a given mass of a chemical contributes to global 

warming over a given time period compared to the same mass of carbon dioxide. Carbon dioxide's global 
warming potential is defined as 1.0. 

“High global warming potential hydrofluorocarbons” means any hydrofluorocarbons in a particular 
end use for which EPA’s Significant New Alternatives Policy (SNAP) program has identified other 
acceptable alternatives that have lower global warming potential. The SNAP list of alternatives is found at 
40 CFR part 82 subpart G with supplemental tables of alternatives available at http://www.epa.gov/snap/.  

“Hydrofluorocarbons” means compounds that contain only hydrogen, fluorine, and carbon. 
(b) Unless otherwise specified in the contract, the Contractor shall reduce its use, release, and 

emissions of high global warming potential hydrofluorocarbons and refrigerant blends containing 
hydrofluorocarbons, when feasible, from foam blowing agents, under this contract. When determining 
feasibility of using a particular alternative, the Contractor shall consider environmental, technical, and 
economic factors such as– 

(1) In-use emission rates, energy efficiency, and safety; 
(2) Ability to meet performance requirements; and 
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(3) Commercial availability at a reasonable cost. 
(c) The Contractor shall refer to EPA’s SNAP program to identify alternatives. The SNAP list of 

alternatives is found at 40 CFR part 82 subpart G with supplemental tables available at 
http://www.epa.gov/snap/.  

 
FAR 52.222-62, Paid Sick Leave under Executive Order 13706 

(a) Definitions. As used in this clause (in accordance with 29 CFR 13.2)–  
“Child”, “domestic partner”, and “domestic violence” have the meaning given in 29 CFR 13.2.  
“Employee”– 

(1)(i) Means any person engaged in performing work on or in connection with a contract covered by 
Executive Order (E.O.) 13706, and  

(A) Whose wages under such contract are governed by the Service Contract Labor Standards 
statute (41 U.S.C. chapter 67), the Wage Rate Requirements (Construction) statute (40 U.S.C. chapter 31, 
subchapter IV), or the Fair Labor Standards Act (29 U.S.C. chapter 8),  

(B) Including employees who qualify for an exemption from the Fair Labor Standards Act's 
minimum wage and overtime provisions,  

(C) Regardless of the contractual relationship alleged to exist between the individual and the 
employer; and  

(ii) Includes any person performing work on or in connection with the contract and individually 
registered in a bona fide apprenticeship or training program registered with the Department of Labor’s 
Employment and Training Administration, Office of Apprenticeship, or with a State Apprenticeship 
Agency recognized by the Office of Apprenticeship.  

(2)(i) An employee performs “on” a contract if the employee directly performs the specific services 
called for by the contract; and 

(ii) An employee performs “in connection with” a contract if the employee’s work activities are 
necessary to the performance of a contract but are not the specific services called for by the contract. 

“Individual related by blood or affinity whose close association with the employee is the equivalent of 
a family relationship” has the meaning given in 29 CFR 13.2. 

“Multiemployer” plan means a plan to which more than one employer is required to contribute and 
which is maintained pursuant to one or more collective bargaining agreements between one or more 
employee organizations and more than one employer. 

“Paid sick leave” means compensated absence from employment that is required by E.O. 13706 and 29 
CFR part 13.  

“Parent”, “sexual assault”, “spouse”, and “stalking” have the meaning given in 29 CFR 13.2. 
“United States” means the 50 States and the District of Columbia. 
(b) Executive Order 13706. 

(1) This contract is subject to E.O. 13706 and the regulations issued by the Secretary of Labor in 29 
CFR part 13 pursuant to the E.O. 

(2) If this contract is not performed wholly within the United States, this clause only applies with 
respect to that part of the contract that is performed within the United States. 

(c) Paid sick leave. The Contractor shall–  
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(1) Permit each employee engaged in performing work on or in connection with this contract to earn 
not less than 1 hour of paid sick leave for every 30 hours worked; 

(2) Allow accrual and use of paid sick leave as required by E.O. 13706 and 29 CFR part 13; 
(3) Comply with the accrual, use, and other requirements set forth in 29 CFR 13.5 and 13.6, which 

are incorporated by reference in this contract; 
(4) Provide paid sick leave to all employees when due free and clear and without subsequent 

deduction (except as otherwise provided by 29 CFR 13.24), rebate, or kickback on any account; 
(5) Provide pay and benefits for paid sick leave used no later than one pay period following the end 

of the regular pay period in which the paid sick leave was taken; and 
(6) Be responsible for the compliance by any subcontractor with the requirements of E.O. 13706, 29 

CFR part 13, and this clause. 
(d) Contractors may fulfill their obligations under E.O. 13706 and 29 CFR part 13 jointly with other 

contractors through a multiemployer plan, or may fulfill their obligations through an individual fund, 
plan, or program (see 29 CFR 13.8). 

(e) Withholding. The Contracting Officer will, upon his or her own action or upon written request of an 
authorized representative of the Department of Labor, withhold or cause to be withheld from the 
Contractor under this or any other Federal contract with the same Contractor, so much of the accrued 
payments or advances as may be considered necessary to pay employees the full amount owed to 
compensate for any violation of the requirements of E.O. 13706, 29 CFR part 13, or this clause, 
including–  

(1) Any pay and/or benefits denied or lost by reason of the violation; 
(2) Other actual monetary losses sustained as a direct result of the violation; and 
(3) Liquidated damages. 

(f) Payment suspension/contract termination/contractor debarment. 
(1) In the event of a failure to comply with E.O. 13706, 29 CFR part 13, or this clause, the 

contracting agency may, on its own action or after authorization or by direction of the Department of 
Labor and written notification to the Contractor take action to cause suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased. 

(2) Any failure to comply with the requirements of this clause may be grounds for termination for 
default or cause. 

(3) A breach of the contract clause may be grounds for debarment as a contractor and subcontractor 
as provided in 29 CFR 13.52. 

(g) The paid sick leave required by E.O. 13706, 29 CFR part 13, and this clause is in addition to the 
Contractor's obligations under the Service Contract Labor Standards statute and Wage Rate Requirements 
(Construction) statute, and the Contractor may not receive credit toward its prevailing wage or fringe 
benefit obligations under those Acts for any paid sick leave provided in satisfaction of the requirements of 
E.O. 13706 and 29 CFR part 13. 

(h) Nothing in E.O. 13706 or 29 CFR part 13 shall excuse noncompliance with or supersede any 
applicable Federal or State law, any applicable law or municipal ordinance, or a collective bargaining 
agreement requiring greater paid sick leave or leave rights than those established under E.O. 13706 and 
29 CFR part 13. 

(i) Recordkeeping 
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(1) The Contractor shall make and maintain, for no less than three (3) years from the completion of 
the work on the contract, records containing the following information for each employee, which the 
Contractor shall make available upon request for inspection, copying, and transcription by authorized 
representatives of the Administrator of the Wage and Hour Division of the Department of Labor: 

(i) Name, address, and social security number of each employee. 
(ii) The employee’s occupation(s) or classification(s). 
(iii) The rate or rates of wages paid (including all pay and benefits provided). 
(iv) The number of daily and weekly hours worked. 
(v) Any deductions made. 
(vi) The total wages paid (including all pay and benefits provided) each pay period. 
(vii) A copy of notifications to employees of the amount of paid sick leave the employee has 

accrued, as required under 29 CFR 13.5(a)(2).  
(viii) A copy of employees’ requests to use paid sick leave, if in writing, or, if not in writing, any 

other records reflecting such employee requests. 
(ix) Dates and amounts of paid sick leave taken by employees (unless the Contractor’s paid time 

off policy satisfies the requirements of E.O. 13706 and 29 CFR part 13 as described in 29 CFR 13.5(f)(5), 
leave shall be designated in records as paid sick leave pursuant to E.O. 13706). 

(x) A copy of any written responses to employees’ requests to use paid sick leave, including 
explanations for any denials of such requests, as required under 29 CFR 13.5(d)(3). 

(xi) Any records reflecting the certification and documentation the Contractor may require an 
employee to provide under 29 CFR 13.5(e), including copies of any certification or documentation 
provided by an employee. 

(xii) Any other records showing any tracking of or calculations related to an employee's accrual 
or use of paid sick leave. 

(xiii) The relevant contract. 
(xiv) The regular pay and benefits provided to an employee for each use of paid sick leave. 
(xv) Any financial payment made for unused paid sick leave upon a separation from employment 

intended, pursuant to 29 CFR 13.5(b)(5), to relieve the Contractor from the obligation to reinstate such 
paid sick leave as otherwise required by 29 CFR 13.5(b)(4). 

(2)(i) If the Contractor wishes to distinguish between an employee's covered and noncovered work, 
the Contractor shall keep records or other proof reflecting such distinctions. Only if the Contractor 
adequately segregates the employee’s time will time spent on noncovered work be excluded from hours 
worked counted toward the accrual of paid sick leave. Similarly, only if the Contractor adequately 
segregates the employee’s time may the Contractor properly refuse an employee’s request to use paid sick 
leave on the ground that the employee was scheduled to perform noncovered work during the time he or 
she asked to use paid sick leave. 

(ii) If the Contractor estimates covered hours worked by an employee who performs work in 
connection with contracts covered by the E.O. pursuant to 29 CFR 13.5(a)(i) or (iii), the Contractor shall 
keep records or other proof of the verifiable information on which such estimates are reasonably based. 
Only if the Contractor relies on an estimate that is reasonable and based on verifiable information will an 
employee's time spent in connection with noncovered work be excluded from hours worked counted 
toward the accrual of paid sick leave. If the Contractor estimates the amount of time an employee spends 
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performing in connection with contracts covered by the E.O., the Contractor shall permit the employee to 
use his or her paid sick leave during any work time for the Contractor. 

(3) In the event the Contractor is not obligated by the Service Contract Labor Standards statute, the 
Wage Rate Requirements (Construction) statute, or the Fair Labor Standards Act to keep records of an 
employee’s hours worked, such as because the employee is exempt from the Fair Labor Standards Act’s 
minimum wage and overtime requirements, and the Contractor chooses to use the assumption permitted 
by 29 CFR 13.5(a)(1)(iii), the Contractor is excused from the requirement in paragraph (i)(1)(iv) of this 
clause and 29 CFR 13.25(a)(4) to keep records of the employee’s number of daily and weekly hours 
worked. 

(4)(i) Records relating to medical histories or domestic violence, sexual assault, or stalking, created 
for purposes of E.O. 13706, whether of an employee or an employee’s child, parent, spouse, domestic 
partner, or other individual related by blood or affinity whose close association with the employee is the 
equivalent of a family relationship, shall be maintained as confidential records in separate files/records 
from the usual personnel files. 

(ii) If the confidentiality requirements of the Genetic Information Nondiscrimination Act of 2008 
(GINA), section 503 of the Rehabilitation Act of 1973, and/or the Americans with Disabilities Act (ADA) 
apply to records or documents created to comply with the recordkeeping requirements in this contract 
clause, the records and documents shall also be maintained in compliance with the confidentiality 
requirements of the GINA, section 503 of the Rehabilitation Act of 1973, and/or ADA as described in 29 
CFR 1635.9, 41 CFR 60-741.23(d), and 29 CFR 1630.14(c)(1), respectively. 

(iii) The Contractor shall not disclose any documentation used to verify the need to use 3 or more 
consecutive days of paid sick leave for the purposes listed in 29 CFR 13.5(c)(1)(iv) (as described in 29 
CFR 13.5(e)(1)(ii)) and shall maintain confidentiality about any domestic abuse, sexual assault, or 
stalking, unless the employee consents or when disclosure is required by law. 

(5) The Contractor shall permit authorized representatives of the Wage and Hour Division to 
conduct interviews with employees at the worksite during normal working hours. 

(6) Nothing in this contract clause limits or otherwise modifies the Contractor’s recordkeeping 
obligations, if any, under the Service Contract Labor Standards statute, the Wage Rate Requirements 
(Construction) statute, the Fair Labor Standards Act, the Family and Medical Leave Act, E.O. 13658, 
their respective implementing regulations, or any other applicable law. 

(j) Interference/discrimination. 
(1) The Contractor shall not in any manner interfere with an employee’s accrual or use of paid sick 

leave as required by E.O. 13706 or 29 CFR part 13. Interference includes, but is not limited to– 
(i) Miscalculating the amount of paid sick leave an employee has accrued; 
(ii) Denying or unreasonably delaying a response to a proper request to use paid sick leave; 
(iii) Discouraging an employee from using paid sick leave; 
(iv) Reducing an employee’s accrued paid sick leave by more than the amount of such leave used; 
(v) Transferring an employee to work on contracts not covered by the E.O. to prevent the accrual 

or use of paid sick leave; 
(vi) Disclosing confidential information contained in certification or other documentation 

provided to verify the need to use paid sick leave; or  
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(vii) Making the use of paid sick leave contingent on the employee’s finding a replacement 
worker or the fulfillment of the Contractor’s operational needs. 

(2) The Contractor shall not discharge or in any other manner discriminate against any employee 
for– 

(i) Using, or attempting to use, paid sick leave as provided for under E.O. 13706 and 29 CFR part 
13; 

(ii) Filing any complaint, initiating any proceeding, or otherwise asserting any right or claim 
under E.O. 13706 and 29 CFR part 13; 

(iii) Cooperating in any investigation or testifying in any proceeding under E.O. 13706 and 29 
CFR part 13; or 

(iv) Informing any other person about his or her rights under E.O. 13706 and 29 CFR part 13. 
(k) Notice. The Contractor shall notify all employees performing work on or in connection with a 

contract covered by the E.O. of the paid sick leave requirements of E.O. 13706, 29 CFR part 13, and this 
clause by posting a notice provided by the Department of Labor in a prominent and accessible place at the 
worksite so it may be readily seen by employees. Contractors that customarily post notices to employees 
electronically may post the notice electronically, provided such electronic posting is displayed 
prominently on any website that is maintained by the Contractor, whether external or internal, and 
customarily used for notices to employees about terms and conditions of employment.  

(l) Disputes concerning labor standards. Disputes related to the application of E.O. 13706 to this 
contract shall not be subject to the general disputes clause of the contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth in 29 CFR part 13. Disputes 
within the meaning of this contract clause include disputes between the Contractor (or any of its 
subcontractors) and the contracting agency, the Department of Labor, or the employees or their 
representatives.  

(m) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (m), 
in all subcontracts, regardless of dollar value, that are subject to the Service Contract Labor Standards 
statute or the Wage Rate Requirements (Construction) statute, and are to be performed in whole or in part 
in the United States. 
 
FAR 52.217-7 Option for Increased Quantity – Separately Priced Line Item (MAR 1989) 
 
The Government may require the delivery site utilities, foundations and steel shop drawings, and the 
building package, identified in the Schedule as option items, in the quantity and at the price stated in the 
Schedule. The Contracting Officer may exercise the option by written notice to the Contractor at an 
estimated date of 07/29/2022. 
 
52.222-30 Construction Wage Rate Requirements—Price Adjustment (None or Separately Specified 
Method) (MAY 2014) 
  (a) The wage determination issued under the Construction Wage Rate Requirements statute by 
the Administrator, Wage and Hour Division, Employment Standards Administration, U.S. Department of 
Labor, that is effective for an option to extend the term of the contract, will apply to that option period. 
(b) The Contracting Officer will make no adjustment in contract price, other than provided for elsewhere 
in this contract, to cover any increases or decreases in wages and benefits as a result of— 
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(1) Incorporation of the Department of Labor’s wage determination applicable at the exercise of the 
option to extend the term of the contract; 
(2) Incorporation of a wage determination otherwise applied to the contract by operation of law; or 
(3) An increase in wages and benefits resulting from any other requirement applicable to workers subject 
to the Construction Wage Rate Requirements statute. 
 
IV.C. Clauses Incorporated by Reference 

 (1)  FAR 52.252-2, Clauses Incorporated by Reference (Feb 1998) 

This Contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text.  Upon request, the Contracting Officer will make their full text available.  The full 
text of a clause may also be accessed electronically at this address: 

http://www.acquisition.gov/comp/far/index.html 

(2)  Federal Acquisition Regulation (FAR) clauses: 
 

NUMBER TITLE DATE 

52.202-1 Definitions NOV 13 

52.203-3 Gratuities APR 84 

52.203-5 Covenant Against Contingent Fees MAY 14 

52.203-6 Restrictions on Subcontractor Sales to the Government SEP 06 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or Improper 
Activity 
 

MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million or 
Performance Period is Greater than 120 Days) 
 

DEC 07 

52.203-17 
 
 
52.204-2 

Contractor Employee Whistleblower Rights and Requirement to Inform 
Employees of Whistleblower Rights 
 
Security Requirements 
 

APR 14 
 
 
AUG 96 

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content Paper MAY 11 

52.204-7 System for Award Management JUL 13 

52.204-9 Personal Identity Verification of Contractor Personnel JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract Awards JUL 13 

52.204-13 System for Award Management Maintenance JUL 13 
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52.204-14 Service Contract Reporting Requirements (Applies to contracts estimated 
total value of $500,000 or greater) 
 

JAN 14 

52.204-18 Commercial and Government Entity Code Maintenance NOV 14 

52.204-19 Incorporation by Reference of Representations and Certifications DEC 14 

52.209-6 Protecting the Government’s Interest When Subcontracting with 
Contractors Debarred, Suspended, or Proposed for Debarment 
 

AUG 13 
 
 
 
 

52.209-9 Updates of Publicly Available Information Regarding Responsibility 
Matters 

JUL 13 

52.209-10 Prohibition on Contracting with Inverted Domestic Corporations DEC 14 

52.211-10 Commencement, Prosecution, and Completion of Work APR 84 

52.211-12 Liquidated Damages—Construction SEP 00 

52.211-13 Time Extensions SEP 00 

52.215-2 Audit and Records-Negotiation OCT 10 

52.215-10 Price Reduction for Defective Cost or Pricing Data AUG 11 

52.215-11 Price Reduction for Defective Cost or Pricing Data—Modifications AUG 11 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10 

52.215-17 Waiver of Facilities Capital Cost of Money OCT 97 

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other 
Than Pensions 

JUL 05 

52.215-19 Notification of Ownership Changes OCT 97 

52.219-4 Notice of Price Evaluation Preference for HUBZone Small Business 
Concerns 
 

OCT 14 

52.219-8 Utilization of Small Business Concerns OCT 14 

52.219-9 Small Business Subcontracting Plan 

Alternate II (If Contractor Submitted Plan With Offer) 

OCT 14 

OCT 01 

52.219-16 Liquidated Damages—Subcontracting Plan JAN 99 

52.219-28 Post-Award Small Business Program Rerepresentation JUL 13 

52.222-3 Convict Labor JUN 03 

52.222-4 Contract Work Hours and Safety Standards—Overtime Compensation MAY 14 
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52.222-6 Construction Wage Rate Requirements MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 

52.222-13 Compliance with Construction Wage Rate Requirements and Related 
Regulations 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 

52.222-35 Equal Opportunity for Veterans 
 

JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor Relations Act DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-3 Hazardous Material Identification and Material Safety Data 

Alternate I 

JAN 97 

JUL 95 

52.223-5 Pollution Prevention and Right-to-Know Information MAY 11 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 
 

MAY 08 

52.223-18 

52.224-1 

Encouraging Contractor Policies to Ban Text Messaging While Driving 

Privacy Act Notification 

AUG 11 

APR 84 
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52.224-2 Privacy Act APR 84 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.227-2 Notice and Assistance Regarding Patent and Copyright DEC 07 

52.227-4 Patent Indemnity—Construction Contracts DEC 07 

52.228-2 Additional Bond Security OCT 97 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.228-11 Pledges of Assets JAN 12 

52.228-12 Prospective Subcontractor Requests for Bonds MAY 14 

52.228-14 Irrevocable Letter of Credit NOV 14 

52.228-15 Performance and Payment Bonds—Construction OCT 10 

52.229-3 Federal, State, and Local Taxes FEB 13 

52.232-5 Payments under Fixed-Price Construction Contracts MAY 14 

52.232-17 Interest MAY 14 

52.232-23 Assignment of Claims MAY 14 

52.232-27 Prompt Payment for Construction Contracts MAY 14 

52.232-33 Payment by Electronic Funds Transfer—System for Award Management 
 

JUL 13 

52.232-39 Unenforceability of Unauthorized Obligations JUN 13 

52.232-40 Providing Accelerated Payments to Small Business Subcontractors DEC 13 

52.233-1 Disputes MAY 14 

 Alternate I DEC 91 

52.233-3 Protest after Award AUG 96 

52.233-4 Applicable Law for Breach of Contract Claim OCT 04 

52.236-1 Performance of Work by the Contractor APR 84 

52.236-2 Differing Site Conditions APR 84 

52.236-3 Site Investigation and Conditions Affecting the Work APR 84 

52.236-5 Material and Workmanship APR 84 

52.236-6 Superintendence by the Contractor APR 84 

52.236-7 Permits and Responsibilities NOV 91 
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52.236-8 Other Contracts APR 84 

52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, and 
Improvements 
 

APR 84 

52.236-10 Operations and Storage Areas APR 84 

52.236-11 Use and Possession Prior to Completion APR 84 

52.236-12 Cleaning Up APR 84 

52.236-13 Accident Prevention Alternate I NOV 91 

52.236-14 Availability and Use of Utility Services APR 84 

52.236-17 Layout of Work APR 84 

52.236-21 Specifications and Drawings for Construction FEB 97 

52.242-1 Notice of Intent to Disallow Costs APR 84 

52.242-3 Penalties for Unallowable Costs MAY 01 

52.242-13 Bankruptcy JUL 95 

52.242-14 Suspension of Work APR 84 

52.243-4 Changes JUN 07 

52.244-6 Subcontracts for Commercial Items APR 15 

52.245-1 Government Property  Alternate 1 
 

APR 12 

52.245-9 Use and Charges APR 12 

52.246-12 Inspection of Construction AUG 96 

52.246-21 Warranty of Construction MAR 94 

52.249-2 Termination for Convenience of the Government (Fixed-Price) 

Alternate I 

APR 12 

SEP 96 

52.249-10 Default (Fixed-Price Construction) APR 84 

52.253-1 Computer Generated Forms JAN 91 
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(3)  GSA Acquisition Regulation (GSAR) clauses: 
 

NUMBER TITLE 
 

DATE 
 

552.203-71 Restriction on Advertising SEP 99 

552.211-72 References to Specifications in Drawings FEB 96 

552.215-70 Examination of Records by GSA FEB 96 

552.219-75 GSA Mentor-Protégé Program SEP 09 

552.219-76 Mentor Requirements and Evaluation MAR 12 

552.227-70 Government Rights (Unlimited) MAY 89 

552.228-5 Government As Additional Insured MAY 09 

552.229-70 Federal, State, and Local Taxes APR 84 

552.236-70 Definitions APR 84 

552.236-71 Authorities and Limitations APR 84 

552.236-74 Working Hours APR 84 

552.236-75 Use of Premises APR 84 

552.236-76 Measurements APR 84 

552.236-77 Specifications and Drawings SEP 99 

552.236-78 Shop Drawings, Coordination Drawings, and Schedules SEP 99 

552.236-79 Samples APR 84 

552.236-80 Heat APR 84 

552.236-82 Subcontracts APR 84 

552.243-71 Equitable Adjustments JAN 09 

552.246-72 Final Inspection and Tests SEP 99 

 
IV.D.   Subcontract Requirements 
 
The Contractor is advised that many FAR, GSAR and other Agreement clauses are required to be flowed 
down to subcontracts.  Clauses containing flow down requirements include, but may not be limited to, 
those listed below.  The Contractor is responsible for ensuring that all necessary flow-down clauses are 
included in all subcontracts. 
 
(1)  FAR Clauses: 
 

NUMBER TITLE DATE 
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 Applicable Buy American Clause (See Buy American 
Requirements under “Clauses Incorporated in Full Text” in Section 
IV) 
 

 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million 
or Performance Period is Greater than 120 Days) 
 

DEC 07 

52.204-9 Personal Identity Verification of Contractor Personnel 
 

JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract 
Awards 
 

JUL 13 

52.204-14 Service Contract Reporting Requirements (Applies to contracts 
estimated total value of $500,000 or greater) 
 

JAN 14 

52.215-2 Audit and Records-Negotiation OCT 10 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10  

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits 
(PRB) Other Than Pensions 
 

JUL 05 

52.222-4 Contract Work Hours and Safety Standards—Overtime 
Compensation 
 

MAY 14 

52.222-6 Construction Wage Rate Requirements 
 

MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 
 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 

52.222-13 Compliance with Construction Wage Rate Requirements and 
Related Regulations 
 

MAY 14 
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52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 

52.222-35 Equal Opportunity for Veterans 
 

JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor 
Relations Act 

DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 
 

MAY 08 
 

52.223-18 Encouraging Contractor Policies to Ban Text Messaging While 
Driving 

AUG 11 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.236-13 Accident Prevention Alternate I NOV 91 

 
(2)  GSA Acquisition Regulation (GSAR) clause(s): 
 

NUMBER TITLE DATE 

552.215-70 Examination of Records by GSA FEB 96 

 
(3)  Agreement Clause(s): 

(i)  Sensitive But Unclassified (SBU) Building Information under “Administrative Matters” in Section III 
(Terms and Conditions). 
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(ii)  In accordance with CAS clauses 52.230-2 and 52-230-3 include the substance of the CAS clause in 
all NEGOTIATED subcontracts unless the subcontractor meets one of the CAS exemptions (e.g., small 
business, the subcontract will not be subject to CAS). 
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General Decision Number: PA170110 09/08/2017  PA110 

Superseded General Decision Number: PA20160110 

State: Pennsylvania 

Construction Type: Building 

County: Dauphin County in Pennsylvania. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.20 for calendar year 2017 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015. If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.20 (or the applicable wage rate 
listed on this wage determination, if it is higher) for all 
hours spent performing on the contract in calendar year 2017. 
The EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 
0 01/06/2017 
1 01/27/2017 
2 03/17/2017 
3 04/21/2017 
4 05/05/2017 
5 05/26/2017 
6 06/23/2017 
7 06/30/2017 
8 08/04/2017 
9 09/01/2017 
10 09/08/2017 

 ASBE0023-008 06/26/2017 

Rates Fringes 

ASBESTOS WORKER/HEAT & FROST    
INSULATOR - MECHANICAL (Duct,    
Pipe & Mechanical System    
Insulation)......................$ 32.00 26.46 
---------------------------------------------------------------- 
 BOIL0013-008 01/01/2017 

Rates Fringes 

BOILERMAKER......................$ 44.26            33.02 
---------------------------------------------------------------- 
 BRPA0005-062 05/01/2014 

Rates Fringes 
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BRICKLAYER (Including    
Pointing, Caulking, and    
Cleaning)........................$ 31.08 13.61 
---------------------------------------------------------------- 
 CARP0287-011 06/01/2017 

Rates Fringes 

CARPENTER (Including Drywall    
Hanging, Metal Stud    
Installation, Form Work and    
Scaffold Building)...............$ 28.88 15.75 
---------------------------------------------------------------- 
 CARP2237-001 05/01/2017 

Rates Fringes 

MILLWRIGHT.......................$ 33.79            18.11 
---------------------------------------------------------------- 
 ELEC0143-010 06/01/2016 

Rates Fringes 

ELECTRICIAN (Includes Alarm    
Installation, Installation of    
Sound and Communication    
Systems, HVAC/Temperature    
Controls Installation, and    
Low Voltage Wiring)..............$ 29.75 21.91 
---------------------------------------------------------------- 
 ELEV0059-004 01/01/2017 

Rates Fringes 

ELEVATOR MECHANIC................$ 43.98 31.585+A+B 

FOOTNOTES:    

  A.  Employer contributes 8% of basic hourly rate for 5 years 
  or more of service as vacation pay credit, and 6% of basic 
  hourly rate for less than 5 years of service. 

  B. Eight Paid Holidays (provided employee has worked 5 
  consecutive days before and the working day after the 
  holiday):  New Years's Day; Memorial Day; Independence Day; 
  Labor Day; Veteran's Day; Thanksgiving Day and the Friday 
  after Thanksgiving Day, and Christmas Day. 

---------------------------------------------------------------- 
 ENGI0066-044 07/01/2014 

Rates Fringes 

POWER EQUIPMENT OPERATOR   
     Mechanic....................$ 28.37            15.66 
     Pump........................$ 25.20 15.66 
---------------------------------------------------------------- 
 ENGI0542-032 05/01/2017 

Rates Fringes 
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POWER EQUIPMENT OPERATOR   
     Crane.......................$ 35.24 23.57 
     Hoist (Single Drum),  
     Forklift (under 20 ft.,  
     excludes masonry work)......$ 32.23 22.68 
     Hoist (With Two Towers),  
     Forklift (20 ft and over,  
     excludes masonry work)......$ 34.96            23.48 
     Oiler.......................$ 29.77 21.95 
---------------------------------------------------------------- 
* IRON0404-013 07/01/2017

Rates Fringes 

IRONWORKER (Ornamental,    
Reinforcing, and Structural).....$ 31.33 28.38 
---------------------------------------------------------------- 
 LABO1180-016 05/01/2017 

Rates Fringes 

LABORER   
     Concrete Worker.............$ 20.86            13.33 
     Mason Tender- Brick.........$ 24.31 13.33 
---------------------------------------------------------------- 
 PAIN0411-005 05/01/2017 

Rates Fringes 

PAINTER: Brush and Roller Only...$ 23.47 13.20 
---------------------------------------------------------------- 
 PLUM0520-013 05/01/2017 

Rates Fringes 

PIPEFITTER (Includes HVAC     
Pipe Installation)...............$ 35.82 24.34 
---------------------------------------------------------------- 
 PLUM0520-015 05/01/2017 

Rates Fringes 

PLUMBER (Excludes HVAC Unit    
Installation)....................$ 35.82 24.34 
---------------------------------------------------------------- 
 ROOF0030-014 05/01/2016 

Rates Fringes 

ROOFER (Excludes    
Waterproofing)...................$ 35.15 28.69 
---------------------------------------------------------------- 
 SFPA0669-004 04/01/2017 

Rates Fringes 

SPRINKLER FITTER (Fire    
Sprinklers)......................$ 37.40 21.49 
---------------------------------------------------------------- 
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 SHEE0019-015 12/01/2016 

Rates Fringes 

SHEET METAL WORKER (Includes    
HVAC Duct Installation)..........$ 33.53 33.38 

FOOTNOTE: Paid Holiday: Election Day 
---------------------------------------------------------------- 
* UAVG-PA-0016 01/01/2016

Rates Fringes 

OPERATOR:  Bulldozer.............$ 37.85            22.72 
---------------------------------------------------------------- 
  SUPA2011-044 08/20/2014 

Rates Fringes 

CEMENT MASON/CONCRETE FINISHER...$ 23.25 16.99 

FLOOR LAYER: Carpet Only.........$ 25.71 12.02 

GLAZIER..........................$ 25.05 8.58 

LABORER:  Common/General,    
Including Landscaping............$ 19.66 8.12 

LABORER:  Mason Tender -    
Cement/Concrete..................$ 17.89 8.28 

LABORER: Forklift (Masonry    
Work Only).......................$ 23.86 8.28 

OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 39.32 19.52 

OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 26.41 16.58 

OPERATOR:  Drill.................$ 27.43 16.94 

OPERATOR:  Gradall...............$ 32.70 18.43 

OPERATOR:  Grader/Blade..........$ 32.51 17.98 

OPERATOR:  Hydro Mulch...........$ 26.41 16.58 

OPERATOR:  Loader................$ 27.05 14.52 

OPERATOR:  Paver  (Asphalt,    
Aggregate, and Concrete).........$ 30.39 15.05 

PAINTER: Spray Only..............$ 27.89 13.53 

PLUMBER (HVAC Unit    
Installation Only)...............$ 27.09 10.02 

ROOFER: Waterproofing Only.......$ 28.60 18.02 
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TILE FINISHER....................$ 20.70 8.51 

TILE SETTER......................$ 24.30 11.79 

TRUCK DRIVER:  Dump Truck........$ 20.86             4.84 
---------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

================================================================ 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
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the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

---------------------------------------------------------------- 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on

a wage determination matter
* a conformance (additional classification and rate) ruling
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On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

END OF GENERAL DECISION 
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I. BACKGROUND 
 
GSA has contracted with a separate architect-engineer (A/E) firm that is responsible for 
developing complete design and construction documents for the Project.  A copy of the A/E’s 
scope of work is included as an attachment to the Request for Proposals (RFP).  In addition, 
GSA has contracted with a separate Construction Management (CMa) firm to provide certain 
services during the design and construction phases of the Project.  A copy of the CMa’s scope of 
work is also included as an attachment to the RFP.  GSA may issue additional separate contracts 
for:  (1) an artist under the Art-in-Architecture program; and (2) other consultants as may be 
reasonably necessary to complete the Project. 
 
II. PURPOSE 
 
As noted in the Contract Documents, the CMc’s tasks are primarily separated into two distinct 
phases:  (1) Design Phase Services; and (2) Construction Phase Work.  This Statement of Work 
(SOW) outlines additional services not otherwise provided for in the Contract Documents that 
the Contractor shall perform during the Design Phase Services portion of the Project. 
 
Unless otherwise stated herein, capitalized terms have the same meaning as set forth in the 
Contract Documents. 
 
The CMc shall review and become familiar with the scope of services under the A/E’s contract, 
especially the various standards, guidelines, policies, and documents that the A/E is required to 
follow in developing the design and construction documents.  This review and familiarization is 
vitally important during the Design Phase Services because, as set forth in more detail below, the 
main tasks of the CMc during the Design Phase Services are to provide constructability and cost 
estimation reviews of the A/E’s design-related submissions.  The CMc will help to ensure that 
the design and construction documents will enable the Government to exercise the Guaranteed 
Maximum Price (GMP) Option within 400 days from NTP and at a price that is at or below the 
GMP. 
 
III. SCOPE OF SERVICES 
 
III.A. Design Stages in General 
 
The A/E’s contract requires the A/E to follow the design process as set forth in the Facilities 
Standards for the Public Buildings Service (P-100).  The P-100 describes two overarching design 
phases:  (1) Design Development (DD); and (3) Construction Documents (CDs).  Prior to  the 
time of contract award to the CMc, the Government will provide certain design and project 
related documents as part of the competition in order to, among others, award a firm-fixed-price 
base contract for the Design Phase Services and to establish pricing for the GMP Option.  As a 
matter of policy, the Contracting Officer will not exercise the GMP Option until the Construction 
Documents are at least 75% complete.  The Design Phase Services provides the opportunity for 
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the CMc to maximize its understanding of the design requirements, the design intent, and the 
technical requirements of the Project.  
 
 
 
III.B. Collaboration with the A/E 
 
During the Design Phase Services, the A/E, CMa and the CMc collaborate on the design, 
constructability issues, schedule, cost, and a process that is similar to value engineering.  The 
ultimate goal of this collaboration is to establish a final Estimated Cost of Work (ECW) that does 
not exceed the original target ECW (as set forth in the Contractor’s proposal).  The CMc's 
involvement during the project design phase offers the Public Building Service (PBS) the ability 
to identify current market conditions concerning labor and material availability, constructability 
issues, and any phasing and sequencing impacts, not limited to but including:  
 

• Provide information, estimates, and participate in decisions regarding construction 
materials, methods, systems, phasing, and costs to assist in determinations that are aimed 
at providing the highest quality Project within the EMc and schedule. 

• Provide quality assurance, constructability reviews and design document assessment 
throughout the design process.  Such reviews will include, alternative materials options, 
availability of materials and equipment and suggestion(s) of potential modifications to 
improve completeness and clarity. 

• Participate with the Project team in value engineering reviews and provide associated 
pricing exercises during the design phases. 

• Provide input regarding the current construction market bidding climate, status of key 
subcontract markets, etc.   

• Recommend division of work to facilitate bidding and award of trade contracts, 
considering such factors as bidding climate, improving or accelerating construction 
completion, minimizing trade jurisdictional disputes, and related issues. 

• Provide sustainability, LEED™ ideas and options, expertise and cost information. 
• Develop and continually monitor a preliminary construction schedule and identify critical 

long lead items. 
• Assist with permit and utility coordination. 

 
Ideally, the A/E and its subcontractors will communicate freely with the CMc and its trade 
subcontractors, and vice versa.  This will ensure mutual understanding of both the A/E's design 
intent and the CMc's means and methods, and thus ensure greater certainty in pricing the 
construction work.  It also increases the likelihood that design conflicts, errors and omissions are 
recognized and resolved during design.  In addition, this collaboration takes place during a time 
that does not significantly impact the construction schedule and that can result in expedited 
production and review of shop drawings once construction commences. 
 
 
III.C. Meetings 
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At a minimum, the Contractor shall attend all of the meetings listed in this section.  For each 
meeting, the Contractor shall determine the appropriate mix of attendees based on the subject 
matter.  Unless otherwise noted, all meetings shall be held in-person at the project site.  
(Webinars may be arranged with advance approval of the Contracting Officer.) 
 
III.C.1. Project Initiation Meeting 
 
The CMc shall attend an initial meeting with other members of the project team (the A/E, GSA, 
construction manager, and customer agency) to review the project’s program, status of design, 
discuss goals, begin initial project planning, and agree to the schedule for regularly scheduled 
Project Meetings. 
 
III.C.2. Risk Management Workshops 
 
III.C.2.a. The Contractor shall participate in workshops with the Government, A/E, and 
other stakeholders to create, update, or modify a Risk Registry using the Construction Industry 
Institute’s Project Definition Rating Index (PDRI) (or a different industry standard as agreed to 
by the Contracting Officer) to assess risks and opportunities for the project.  The first PDRI 
evaluation session that the CMc Contractor will attend will typically occur around the start of the 
Construction Documents stage and occur on a monthly basis.  The final PDRI session that the 
CMc shall attend will typically occur at the completion of design and prior to the exercise of the 
Construction Option.  
 
III.C.2.b. With each deliverable from the CMc (see Section III.D), the parties will discuss 
whether the Risk Registry needs to be modified based on the then-current state of the project. 
 
III.C.3. Program Review Meetings 
 
The CMc shall attend program review meetings before the start of each of the design stage 
phases (see Section III.D). 
 
III.C.4. Design Submission Reviews 
 
The CMc team shall attend program review meetings after the submission of each report required 
in Section III.D.  The CMc shall include in the meeting any major trade subcontractors, vendors, 
or suppliers used in preparing the submission.  The purpose of including these major trade 
subcontractors, vendors, or suppliers is to provide increased opportunities to identify and resolve 
any design, construction, or pricing related issues in the pre-construction phase of the project. 
 
III.C.5. Building Information Modeling (BIM) 
 
The CMc shall participate in all meetings during the design phase between the A/E and the 
Government regarding BIM, including the BIM Execution Plan and the initial BIM workshop to 
review the CMc’s required use of BIM software, information exchange, BIM protocols, 
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important key concepts, and terms. 
 
III.C.6. Consultation, Progress Meetings, and Presentations 
 
The CMc shall attend all design review meetings, progress meetings, interdisciplinary 
coordination meetings, NavisWorks/BIM coordination sessions, and presentations held at the 
project site. 
 
III.C.7. Systems Selections Analysis Meetings and Mockups 
 
The CMc shall participate in systems selections analysis meetings, including the inspection and 
evaluation of virtual courtroom mockups of proposed spaces or layouts.  System mock-ups (i.e. 
curtainwall) will be specified by the A/E team, but contracted by the CMc as part of the 
construction process.  The CMc shall include in the meeting any major trade subcontractors, 
vendors, or suppliers appropriate to the meeting agenda.   
 
III.C.7.a. Building Envelope Expert Consultant 
 

The CMc shall retain an independent professional consulting and testing entity to participate in 
the Construction Document Phase and Construction Services Phase. Services shall include the 
following: 

Construction Document Review: 
● Adequacy of design to achieve air and water tight facades 
● Coordinate curtain-wall, skylight, panels, roofing, glass fiber reinforced concrete (GFRC) 

details and masonry 
● Wind load requirements 
● Framing movements resulting from wind, temperature and /or building deflections 
● System attachment methods 
● Structure tolerances 
● Interfacing between cladding materials 
● Thermal continuity 
● Maintainability and safe access 
● Consultant to provide report outlining any comments/concerns/recommendations and 

possible value engineering along with marked up details from the architectural drawings. 
Report will cover all the items listed above and one review session with A/E and GSA 
project team.  

● All associated travel. 
 

Mock Up Review: 
● Witness performance testing.  
● Consultant to provide report outlining any comments/concerns/recommendations. 
● All associated travel.  

 

72



CMc Statement of Work  Date Finalized: 09/14/2017      
Design Phase Services 
Harrisburg Courthouse CMc 

 

Page 6 of 13 

Pre-Construction Services Phase: 
● Shop/installation drawing review as well as a review of product submittals for the 

exterior wall materials such as curtain-wall, skylight, panels, roofing, GFRC details and 
masonry.  

● Email and phone support throughout the subcontractor bidding and construction phases.  
● All associated travel. 

 
III.C.7.b.   Building Envelope Mock Up 
 
The CMc shall partner with subcontractors during the design phase to produce a full-scale mock-
up of the proposed facade including GFRC details and perform laboratory testing based on the 
performance specifications included in the Contract Documents.  It is the intent that these mock-
ups will demonstrate that the design will meet performance specifications for quality while also 
establishing a standard of acceptable workmanship. The mock-up shall be a full-scale section of 
the proposed design and shall incorporate all details critical to proving performance and realizing 
the desired aesthetic appearance.  
 
Prior to mock-up construction, the CMc shall produce shop drawings based on the A/E design 
and submit for GSA acceptance. The CMc will collaborate with the A/E, GSA, testing agency, 
and the CMc’s Curtainwall Expert Consultant and Design Assist Professional to ensure the 
mock-up(s) enables thorough efficient testing and verification.  
 
The CMc shall construct the mock-up based on the accepted shop drawings and provide 
laboratory testing of the mock-up. Pre-testing shall be completed by the CMc and testing agency; 
upon passing pre-testing, the CMc shall schedule an official test to be witnessed by GSA, A/E, 
CMa, CxA, and the CMc’s Curtainwall Expert Consultant. The CMc shall be responsible for 
their team’s travel costs only.  
 
Performance criteria and testing is defined in the the contract document specifications. 
CMc will be responsible for complete re-testing for any failure during testing at no additional 
cost to Owner. 
 
III.C.7.b.     Courtroom Mock Up 
 
During design, the CMc shall produce a mock-up of each of the three (3) proposed courtroom 
types.  The intent of these mock-ups are to determine massing and sightlines.  Finishes will not 
be required.  
 
III.C.8. Value Management (VM) 
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Per the P-120, Public Buildings Service Cost and Schedule Management Policy, GSA will use an 
independent VM consultant to facilitate a VM study using an independent VM team.  The CMc 
shall participate and provide professional experts for a two to three day VM workshop that will 
be held during the design stage.  The VM consultant, A/E, CMa and other stakeholders will also 
participate in the workshop. 
 
III.C.9. Partnering 
  
To most effectively accomplish this contract, the Government requires that the CMc and its 
subcontractors participate in a cohesive partnership with the Government.  Key personnel from 
the Government, CMa, CMc, its subcontractors, and the A/E will participate in the partnering 
process. 
 
The CMc shall provide the Contracting Officer with a list of the key personnel from the CMc 
and its subcontractors who will participate in the partnering sessions.  The Contracting Officer 
may, in his/her sole discretion, add or remove any individual from the list.  The Contracting 
Officer shall provide a list to the CMc with the names of the individuals who will participate in 
the partnering sessions on behalf of the Government and its A/E and on site construction 
manager.  The CMc shall issue the invitations to all of the individuals who will participate in the 
partnering sessions and generally serve as the host during any such session’s team.  The CMc 
shall provide:  the (1) Facilitator and (2) other incidental items for the partnering sessions during 
the Design Phase Services. 
 
Before a Partnering session, the CMc shall coordinate with the Facilitator all requirements for 
incidental items (i.e. audio-visual equipment, easels, flip chart paper, colored markers, note 
paper, pens/pencils, colored flash cards, etc.) and have these items available at the Partnering 
session.  The CMc will copy documents for distribution to all attendees.  The participants shall 
bear their own costs for meals, lodging, and transportation associated with Partnering. 
 
The Facilitator shall be acceptable to both the Government and CMc.  An acceptable Facilitator 
is experienced in leading the team in a timely manner and ensuring issues are identified and 
resolved.  A list of Partnering Facilitators is available from the Contracting Officer or the CMc 
may provide a resume of other Facilitators. 
 

1. The Initial Partnering Session shall be one day (8 hours plus an additional 30 minute 
lunch break).  It shall be located at a place off the construction site as directed by the 
Contracting Officer. 
 

2. The three (3) Follow-on Partnering Session(s) generally lasts a half day or less.  They 
will be scheduled at 3-6 month intervals depending on the length of the Design Phase 
Services portion of the project.  Meetings may be held at the project site or in a 
Government facility.  Follow-on meetings may be held concurrently with other 
scheduled meetings.  Attendees may need to only be those required to resolve current 
issues. 
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For additional information, see Partnering with the Public Building Service Policy, PBS 
3400.16A, dated March 5, 2014. 
 
III.D. Deliverables 
 
III.D.1. General 
 
The CMc will provide a written deliverable based on the A/E’s design-related submissions 
for each of the following design milestones (these milestones are further explained in the P-100):   
 

1. Design development documents preceding value engineering; 
2. Final design development documents; 
3. 75% Construction Documents; 
4. 90% Construction Documents; and 
5. 100% Construction Documents 

 
Each written deliverable from the CMc is due to the Contracting Officer within fourteen (14) 
days from the CMc’s receipt of the A/E’s design-related submission. 
 
III.D.2. Required Deliverables 
 
For each design submission from the A/E, the CMc shall provide a written report that separately 
addresses each of the following topics (which are explained in more detail below): 
 

● Constructability Review; 
● Cost Estimating, Reconciliation, and Proposed Alternatives; 
● Schedule Analysis; 
● Construction Work Phasing and Sequencing Plan; 
● Early Work Package Suggestions; and 
● Risk (Evaluation). 

 
For each submission, as a general matter, the CMc shall notify the Contracting Officer of errors, 
omissions, inconsistencies, or other issues that may potentially impact the project goals, the 
ECW, schedule, design quality, or project scope. 
 
III.D.3. Identification of the CMc Team 
 
Each report shall include a section that:  (1) names each major trade subcontractor, vendor, or 
supplier that the CMc used or relied on in preparing the submission; (2) provides a brief 
description of the services provided by such company; and (3) the work that the company might 
perform on the project (if ultimately selected by the CMc).  As noted above, representatives of 
these companies must attend the post-submission meetings with the Government. 
 
CMc must demonstrate that subcontractors agree to labor harmony and that there shall not be 
work stoppages, slowdowns or other disruptive activity for any reason by any contractor, 
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subcontractor, supplier or employer on the Project.  CMc shall take all steps necessary to ensure 
uninterrupted construction and the free flow of traffic in the project area for the duration of the 
agreement. 
 
III.D.4. Constructability Review 
 
The CMc shall review the design submissions with reasonable care and advise the Contracting 
Officer in writing of any errors, inconsistencies, inaccuracies, or incompleteness which may 
negatively impact cost, schedule, or quality.  The CMc shall provide recommendations on 
constructability; improving life cycle costs; sustainability; LEED/Site; systems analysis; 
functionality; enhancing operational flexibility; construction schedule; and minimizing labor or 
material shortages. 
 
III.D.5. Cost Estimating, Reconciliation, and Proposed Alternatives (CERPA) 
 
Per Chapter 2, Section 2 of the P-120, this project has been assigned a Triage Tool Rating of 4 
and is funded with BA 51 funds. 
 
The CMc shall review the design documents and provide deliverables (i.e., estimates) in the 
same manner and format required by the P-120, Public Buildings Service Cost and Schedule 
Management Policy.  As a general matter, the P-120 requires the A/E to prepare cost estimates at 
certain stages of design.  The CERPA portion of the report is for the Government to have the 
benefit of two, separate estimates at each major design stage:  one from the A/E and one from the 
CMc. 
 
The deliverable from the CMc shall:  (1) be performed in the same level and detail as set forth in 
the P-100, Appendix A; (2) comply with the Cost Management Matrix found at Table A-1; and 
(3) comply with the cost-estimating requirements for capital construction projects as set forth in 
the P-120. 
 
The Government will reconcile the CMc estimate with other estimates to ensure that the project 
being designed will be constructible within the project's budget and is consistent with the 
established GMP.  The reconciliation will not only focus on the total GMP, but will also take 
into account the major cost elements that make-up the total GMP (e.g., structural, MEP, exterior, 
general conditions, etc.).  Large discrepancies or variances in the estimates (whether in whole or 
in part) should be reconciled prior to exercising the GMP Option. 
 
If the design (or its major cost elements) appears to exceed the ECW, the CMc shall propose 
alternatives that will deliver the project at or below the GMP Option.  The CMc and its major 
trade subcontractors, vendors, or suppliers shall participate in reconciliation meetings. 
 
CMc will clearly identify and break-out general conditions, reimbursables and contingency in all 
cost estimates. 
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CMc will divide the project into appropriate bid packages/scopes of work and share all 
subcontractor pricing received as part of their estimating services with the AE and CMa. CMc 
will provide bid tabulations with an analysis of how each subcontractor bid address the scope of 
work and how each bid compares to others within each bid package and to the project’s overall 
budget. 
 
CMc shall conduct subcontractor de-scope meetings with the AE and CMa prior to finalizing a 
GMP or awarding contracts to confirm that qualified bidders have addressed each item of work 
in their scope. 
 
III.D.6. Preliminary Project Schedule and Analysis 
 
Provide a detailed, time-scaled computer generated project schedule with activities representing 
each portion of the work for the entire contract performance period.  The project schedule shall 
be prepared using the Critical Path Method (CPM) for the planning, scheduling and reporting of 
the work to be performed, and will be produced using the most current version of scheduling 
software, compatible with GSA’s ePM Meridian System’s Proliance Construction Management 
Software.  The CPM scheduling software shall be capable of generating and depicting the 
longest path of the schedule network.  Schedule activities shall accurately depict the contractor’s 
means and methods to complete the entire scope of work including, but not limited to, activities 
of subcontractors, consultants, equipment vendors and suppliers, GSA, and others, as required. 
 
III.D.7. Construction Work Sequencing and Phasing Plan 
 
The CMc shall submit a construction work allocation plan addressing all of the following topic 
areas. 
 

● Construction phasing approach; 
● Planned pre-proposal / presentation efforts or events in providing information and 

promoting interest in the subcontracting community;    
● Use of any fast tracking or multiple construction document packages to achieve cost or 

schedule efficiencies, improvements, or savings; 
● Schedules for award of subcontract construction packages, including procurement cycles, 

deliverable approvals, construction delivery and testing/commissioning; 
● Temporary or swing space moves, including all aspects of tenant relocation(s) 

(telecommunications, furniture relocations, etc.); 
● Temporary facilities and laydown areas; 
● Possible labor or material shortages; 
● Means and methods; 
● Utility relocations; and, 
● Long-lead items. 

 
III.D.8. Early Work Packages 
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During the design of the project, the CMc and the Government may agree that it is in the best 
interest of the project to initiate early construction packages.  These early work packages can be 
individual GMP line items or firm fixed price line items.  Early construction packages should be 
for standalone, severable scopes. 
 
III.D.9. Modifications to the Risk Registry 
 
The CMc shall provide recommendations for modifying the Risk Registry based on the design 
submissions. The project shall use the Construction Industry Institute’s IR280-2 Risk Register - 
dated 2013 for their deliverable.  
 
IV. Electronic Project Management 
 
IV.A. In General 
 
The CMc shall use GSA’s web-based electronic Project Management (ePM) system, which is a 
fully configured version of Meridian Systems’ Proliance Construction Management Software.  
ePM is a web-based project management tool which provides GSA with an automated workflow, 
collaboration, document management and project management solution to help manage GSA 
design and construction projects.  ePM is integrated with GSA’s gBUILD (Green Building 
Upgrade Information Lifecycle Database) to share project creation and data storage information. 
 
GSA uses ePM throughout the design and construction phases as a repository for all project 
information and as a tool to manage and monitor progress and modifications.  Unless as 
otherwise provided, the CMc shall rely exclusively on ePM to post, review, access, comment on, 
collaborate, or otherwise submit all project information. 
 
The current ePM minimum requirements (including IT equipment) can be found at: 
http://www.gsa.gov/epm. 

 
IV.B. Project Collaboration and Documentation 
 
The CMc shall effectively manage the ePM database including maintaining adequate staffing 
levels and ensuring that personnel attend the mandatory GSA-provided training sessions. 
 
The CMc shall use ePM to upload, store, capture, preserve, record, maintain, update, and route 
all project-related documentation to comply with GSA's Document Security Requirements.  
Classified material is not permitted to be stored in this system. 

 
The CMc shall use the workflow processes contained within ePM to submit and receive approval 
for all project deliverables. 

 
The CMc shall continuously monitor and review ePM to ensure the CMc data is current through 
the completion of the close-out phase of construction. 
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The CMc is required to store documents from their subcontractors and vendors in ePM.  If a 
subcontractor or vendor does not obtain an ePM license, the CMc shall be responsible for 
uploading and processing documents in ePM on their behalf. 
 
IV.C. Contents of ePM 

 
The CMc shall use ePM as the electronic filing cabinet for all project-related correspondence and 
deliverables.  The contract and SOW specify certain documentation that the Contractor shall 
provide during performance of the Contract.  Project information that shall be posted in ePM 
includes, but is not limited to, the following: 

 
● Correspondence; 
● Schedules; 
● Estimates; 
● Design submissions; 
● Request for Information; and, 
● Change orders. 

 
IV.D. Equipment 
 
GSA will not furnish any equipment related to accessing ePM.  ePM is web-accessible, and can 
be accessed via any computer with an Internet connection. 

 
IV.E. Training 
 
GSA will provide no cost training to familiarize team members with the ePM system; however, 
GSA will not reimburse the CMc for any travel related to any ePM training. 

 
IV.F. Support 
 
GSA will provide ePM system administration and end-user support for the duration of the 
project. 

 
IV.G. Personnel Requirements 
 
An HSPD-12 security clearance is required to access ePM.  Project team members without an 
HSPD-12 clearance will need to work with the GSA Project Manager to initiate the clearance 
process, and request a temporary waiver for ePM access until clearance can be confirmed.  A 
waiver means that once the individual’s HSPD-12 clearance is confirmed, an ePM username and 
password will be provided.  Further information on HSPD-12 may be found at the following 
website:  www.gsa.gov/hspd12.  The time to process and obtain clearances may vary in length. 
 
V. Building Information Modeling 
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The purpose of BIM is to enable the GSA to have explicit design information to facilitate an 
accurate review of the design intent and the design’s adherence to the program requirements.  
The development of BIM shall be an integral part of the project’s concept design development, 
performed by the A/E, with the aid of a specialty consultant if necessary.  All BIM documents 
and deliverables shall be established in accordance with P-100 and GSA’s Building Information 
Modeling Guide, available at www.gsa.gov/bim. 
 
The CMc is required to aid the A/E in supplying constructability, implementation, cost and other 
data in creating the BIM throughout the Design Services Phase.  The CMc shall be proficient in 
BIM technologies and be able to assist the A/E in managing the model. 
 
 
 
 
END of CMc SOW 
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CLIN DESCRIPTION

0001 Base: Design Phase Services:

Firm Fixed Price proposal which shall be valid for
180 calendar days from submission).

-$                                

0002 Option 1: Site Preparation and Utility Relocation: 

-$                                

0003 Option 2: Construction Phase Services: 

General Conditions - Staffing -$                                

General Conditions - Other -$                                

Division 01-General Requirements -$                                

Division 02-Site Construction -$                                

Division 03-Concrete -$                                

Division 04-Masonry -$                                

Division 05-Metals -$                                

Division 06-Wood and Plastics -$                                

Division 07-Thermal and Moisture Protection -$                                

Division 08-Doors and Windows -$                                

Division 09-Finishes -$                                

Division 10-Specialties -$                                

Division 11-Equipment -$                                

Division 12-Furnishings -$                                

Division 13-Special Construction -$                                

Division 14-Conveying Systems -$                                

Division 15-Mechanical -$                                

Division 16-Electrical -$                                

Estimated Cost of Work (ECW) (Sum of General Conditions and 
Division 01 through 16)

-$                                

CCA (Multiply ECW by 3% -$                                

Fee (Overhead) -$                                

Fee (Profit) -$                                

GMP Option 2 (Sum of ECW, CCA, and Fees) -$                                

AMOUNT

PROPOSAL FORM 

14-Sep-17
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CLIN DESCRIPTION

0004 Option 3: Additional Construction Phase Services: 

General Conditions - Staffing -$                                

General Conditions - Other -$                                

Division 01-General Requirements -$                                

Division 02-Site Construction -$                                

Division 03-Concrete -$                                

Division 04-Masonry -$                                

Division 05-Metals -$                                

Division 06-Wood and Plastics -$                                

Division 07-Thermal and Moisture Protection -$                                

Division 08-Doors and Windows -$                                

Division 09-Finishes -$                                

Division 10-Specialties -$                                

Division 11-Equipment -$                                

Division 12-Furnishings -$                                

Division 13-Special Construction -$                                

Division 14-Conveying Systems -$                                

Division 15-Mechanical -$                                

Division 16-Electrical -$                                

Estimated Cost of Work (ECW) (Sum of General Conditions and 
Division 01 through 16)

-$                                

CCA (Multiply ECW by 3% -$                                

Fee (Overhead) -$                                

Fee (Profit) -$                                

GMP Option 3 (Sum of ECW, CCA, and Fees) -$                                

AMOUNT
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CLIN DESCRIPTION

0005 Option 4: Additional Construction Phase Services: 

General Conditions - Staffing -$                                

General Conditions - Other -$                                

Division 01-General Requirements -$                                

Division 02-Site Construction -$                                

Division 03-Concrete -$                                

Division 04-Masonry -$                                

Division 05-Metals -$                                

Division 06-Wood and Plastics -$                                

Division 07-Thermal and Moisture Protection -$                                

Division 08-Doors and Windows -$                                

Division 09-Finishes -$                                

Division 10-Specialties -$                                

Division 11-Equipment -$                                

Division 12-Furnishings -$                                

Division 13-Special Construction -$                                

Division 14-Conveying Systems -$                                

Division 15-Mechanical -$                                

Division 16-Electrical -$                                

Estimated Cost of Work (ECW) (Sum of General Conditions and 
Division 01 through 16)

-$                                

CCA (Multiply ECW by 3% -$                                

Fee (Overhead) -$                                

Fee (Profit) -$                                

GMP Option 4 (Sum of ECW, CCA, and Fees) -$                                

TOTAL CONTRACT PRICE (Sum of CLINS 0001 through 0005) -$                                

AMOUNT
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PROPOSAL FORM DEFINITIONS:

Estimated Cost of Work (ECW) is the estimated direct cost of the construction work. The proposed ECW incorporated at award is the 
target ECW. The final ECW is negotiated during the design phase services and is incorporated into the option for the construction 
services. 

CMc Contingency Allowance (CCA) is an allowance for the exclusive use of the CMc to cover reimbursable costs during construction 
that are not the basis of a change order as defined by the FAR. These costs could include estimating and planning errors in the Final 
ECW or other CMc Errors. This allowance is the beginning pool for the shared savings incentive. The CCA is a set 3 percent of the 
ECW. 

Fee is a fixed amount established in the construction contract for all of the contractor’s indirect costs, including overhead and profit, for 
the construction work.

Guaranteed Maximum Price (GMP) is the equivalent of the ceiling price described in FAR 16.403-2. At contract award, the GMP for 
the contract is established as the sum of the target ECW, the CCA and Fee for the construction services work. 
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E. IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.
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Amendment 0008 
Solicitation GS-03-P-17-AZ-C-0014 

 

Block 14 continuation: 

a) This amendment hereby: 
 
1. issues the Phase II pre-proposal presentation and sign-in sheet, as attached, for informational 

purposes only.  
 

2. deletes the following from the solicitation:  

i) General Decision Number: PA170110, PA110, dated September 8, 2017 

 

3. incorporates the following attachments into the solicitation: 

i) General Decision Number: PA170110, PA110, dated September 22, 2017 

 

4. makes note, for clarification purposes, that the Final Concept in its entirety is the property of the 

United States Government and shall only be utilized for official use. Offerors shall not copy, 

disseminate, or distribute this information to unauthorized users. Offerors shall refer to the 

Agreement, III.O. Administrative Matters for information as to those parties that are considered 

authorized recipients. 

 

b) All other solicitation provisions shall remain unchanged.  
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U.S. General Services Administration

Phase II

Pre-Proposal Conference

New United States Courthouse

Harrisburg, Pennsylvania

GS-03-P-17-AZ-C-0014

September 22, 2017 

10:00 AM EST3



• Introduction of Key Project Personnel

• Conference Purpose

• Ground Rules

• Clarifications / Changes

• Procurement Process

• Phase II Non-Price Factors

• Phase II Price Proposal

• Method of Award

• Procurement Schedule

• Final Concept Presentation

AGENDA
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KEY PROJECT PERSONNEL

Abby Low Project Executive
Gary Zimmerman Project Manager
Brett Molash Project Engineer/Contracting Officer's Representative (COR)
Nadya Popil Contracting Officer
Steve Sutkin Contract Specialist

Construction Manager
Design Review Manager

Project Manager
Project Architect

General Services Administration (GSA)

Hill International, Inc., Construction Manager as Agent (CMa)

Ennead Architects, LLP, Architectural Engineering (A/E) Firm
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The purpose of this conference is to provide a clear understanding
of the solicitation requirements.

Prospective offerors are reminded that this conference is being
conducted for informational purposes only.

Nothing presented in this conference shall be interpreted as
change to this solicitation unless it is issued as a formal
amendment. Only the solicitation and any formally issued
amendments shall be regarded as the government’s requirement.

CONFERENCE PURPOSE

6



GROUND RULES

The government will only answer questions today if an offeror needs
clarification on proposal submission requirements.

All other question shall be submitted by email to the Contracting Officer
by the cutoff date established in the solicitation.

Questions shall not be directed toward any other project personnel.
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CLARIFICATIONS / CHANGES

• Cost Accounting Standards – the timeframe by which offerors shall 
be CAS compliant shall be in advance of the exercise of the option 
for construction phase services. All disclosure requirements remain 
unchanged.

• Period of Performance – refer to Amendment 0007, CMc 101 - The 
Agreement, dated September 14, 2017

• General Decision Number: PA170110, PA110, update anticipated 
on 9/22/17 – additional updates anticipated

• Revised CMc Statement of Work for Design Phase Services, dated 
September 14, 2017

• Revised Proposal Form, dated September 14, 2017
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THE PROCUREMENT PROCESS

• This procurement is following the advisory multi-step process in 
accordance with FAR 15.202

• Offerors have already responded to the Phase I solicitation by 
submitting a Phase I Technical Proposal and Offerors have already 
been notified as to whether their firm was included in or excluded 
from the advisory shortlist

• Offerors shall respond to the Phase II solicitation by submitting a 
Phase II Technical Proposal and a Phase II Price Proposal

• It shall be noted that exclusion from the advisory shortlist shall not 
preclude offerors from submitting a Phase II Proposal
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PHASE II – NON-PRICE FACTORS 

• Management Approach 

• Small Business Utilization 

• Project Labor Agreement
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PHASE II – NON-PRICE FACTORS

MANAGEMENT APPROACH 

• The Offeror must provide a Management Approach describing its 
management philosophy for the design, construction and post-
construction activities for this project. 

– Design Phase Approach

– Construction Phase Approach

– Qualifications of Key Project Members

– Quality Control (QC) Plan

– Project Risk Analysis Plan
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PHASE II – NON-PRICE FACTORS

MANAGEMENT APPROACH 

• Minimum Submission Requirements Management Approach:

– An approach, not to exceed twenty (20) pages. If more than 
twenty (20) pages are submitted, the government shall only 
review the first twenty (20) pages.

Note: the Government has the right to incorporate all or part of the 
Offeror’s proposed Management Approach into the contract.  If 
incorporated, the Management Approach will be binding upon the 
successful Offeror and the Government.  
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PHASE II – NON-PRICE FACTORS

MANAGEMENT APPROACH 

• Oral Presentations

– Further demonstrate their understanding of the project and 
abilities to complete the project, as well as augment the written 
information submitted in their Management Approach factor. 

– The Offerors will be expected to provide a clear and concise 
overview of the project in relation to the project requirements and 
to provide clear and concise responses to pertinent questions 
posed by members of the Government's evaluation team. The 
oral presentations will not constitute discussions as defined in 
FAR 15.306 (d). 
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PHASE II – NON-PRICE FACTORS

SMALL BUSINESS UTILIZATION

• This factor measures the extent to which the offeror will perform 
contract requirements utilizing small business concerns. 

• All business concerns (to include small businesses) shall address 
the extent of participation of small disadvantaged business concerns 
(SDB) in performance of this contract.  The offeror must provide with 
its offer their SDB participation targets expressed as percentages of 
the total contract.  

• Minimum Submission Requirements Small Business Utilization 
Factor:  

– Attachment 3, Small Business Utilization Form

14



PHASE II – NON-PRICE FACTORS

PROJECT LABOR AGREEMENT

• This factor evaluates the offeror’s intent with respect to employing a 
project labor agreement (PLA) – with, without, both. 

• Minimum Submission Requirements Project Labor Agreement 
Factor:  

– Indication that the proposal submitted is subject to the PLA 
requirements, which will be given full credit under this evaluation 
factor. 

– Indication that the proposal submitted is not subject to the PLA 
requirements, which will receive no credit under this factor.
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PHASE II – PRICE PROPOSAL

• Signed Standard Form 1442, 

• Signed amendments 

• Completed Proposal Form – preference for Excel version 

• Representations and Certifications

• GSA Form 527, Contractor’s Qualification and Financial Information

• Small Business Subcontracting Plan (if applicable)

• CAS Compliance Disclosures: FAR 52.230-1, Cost Accounting 
Standards Notice and Certifications and FAR 52.230-7, Proposal 
Disclosure – Cost Accounting Practice Changes
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PHASE II – PRICE PROPOSAL

• Qualifications, Exclusions and Conditions

– If the Offeror communicates in its proposal any qualifications, 
exclusions, or conditions to the proposed prices not provided for 
in the Contract Documents, the Contracting Officer may reject 
the proposal and exclude the Offeror from further discussions.

• Project Labor Agreement

– Offerors may submit a price proposal subject to the Project 
Labor Agreement (PLA) requirements set forth in this solicitation 
(a PLA proposal), a price proposal not subject to the PLA 
requirements set forth in this solicitation, or both. Any price 
proposal submitted shall clearly identify whether it is 
subject to such PLA requirements. 
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PHASE II – PROPOSAL SUBMISSION

• Offerors shall submit one (1) original and six (6) copies of their 
Phase II technical proposal and one (1) original and six (6) copies of 
their price proposal. NOTE: The Price Proposal must be 
separately bound from the Phase II Technical Proposal.

• The proposal is to be submitted unbound and secured with a binder 
clip. The package shall also include a CD or thumb drive of the 
proposal. 

• Proposal Due Date and Time:

– Date: October 19, 2017 at 12:00 PM EST

– Address: 100 Independence Mall South, Philadelphia, PA 19106

– Commercial package, hand, and U.S. mail delivery acceptable
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METHOD OF AWARD

• The Government will award a contract resulting from the Solicitation 
to the responsible Offeror whose offer conforming to the Solicitation 
will be the best value to the Government, Total Evaluated Price and 
other factors considered.

– In total, Non-Price Factors, when combined, are significantly 
more important than the Total Evaluated Price.

– For Phase I, the non-price factors are listed in the solicitation in 
descending order of importance. For Phase II, Management 
Approach is of more importance than Small Business Utilization 
and Project Labor Agreement, which are equivalent in 
importance. 

– Government reserves right to award to other than lowest priced 
offeror
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PROCUREMENT SCHEDULE
• Question cutoff – September 28, 2017

• Proposal due date – October 19, 2017

• Oral presentations – Week of October 30, 2017

• Design phase services – estimated February 2018 

• Option 1 for Site Preparation and Utility Relocation – estimated 
March 2018

• Option 2, 3, 4 – estimated January 2019

NOTE: While the total project budget has received Congressional 
authorization, it has yet to be fully appropriated.  
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General Decision Number: PA170110 09/22/2017  PA110 

Superseded General Decision Number: PA20160110 

State: Pennsylvania 

Construction Type: Building 

County: Dauphin County in Pennsylvania. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.20 for calendar year 2017 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015. If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.20 (or the applicable wage rate 
listed on this wage determination, if it is higher) for all 
hours spent performing on the contract in calendar year 2017. 
The EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 
0 01/06/2017 
1 01/27/2017 
2 03/17/2017 
3 04/21/2017 
4 05/05/2017 
5 05/26/2017 
6 06/23/2017 
7 06/30/2017 
8 08/04/2017 
9 09/01/2017 
10 09/08/2017 
11 09/22/2017 

 ASBE0023-008 06/26/2017 

Rates Fringes 

ASBESTOS WORKER/HEAT & FROST    
INSULATOR - MECHANICAL (Duct,    
Pipe & Mechanical System    
Insulation)......................$ 32.00 26.46 
---------------------------------------------------------------- 
 BOIL0013-008 01/01/2017 

Rates Fringes 

BOILERMAKER......................$ 44.26            33.02 
---------------------------------------------------------------- 
 BRPA0005-062 05/01/2014 

Rates Fringes 
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BRICKLAYER (Including    
Pointing, Caulking, and    
Cleaning)........................$ 31.08            13.61 
---------------------------------------------------------------- 
 CARP0287-011 06/01/2017 

                                  Rates          Fringes 

CARPENTER (Including Drywall    
Hanging, Metal Stud    
Installation, Form Work and    
Scaffold Building)...............$ 28.88            15.75 
---------------------------------------------------------------- 
 CARP2237-001 05/01/2017 

                                  Rates          Fringes 

MILLWRIGHT.......................$ 33.79            18.11 
---------------------------------------------------------------- 
 ELEC0143-010 06/01/2016 

                                  Rates          Fringes 

ELECTRICIAN (Includes Alarm    
Installation, Installation of    
Sound and Communication    
Systems, HVAC/Temperature    
Controls Installation, and    
Low Voltage Wiring)..............$ 29.75            21.91 
---------------------------------------------------------------- 
 ELEV0059-004 01/01/2017 

                                  Rates          Fringes 

ELEVATOR MECHANIC................$ 43.98       31.585+A+B 

FOOTNOTES:    

  A.  Employer contributes 8% of basic hourly rate for 5 years 
  or more of service as vacation pay credit, and 6% of basic 
  hourly rate for less than 5 years of service. 

  B. Eight Paid Holidays (provided employee has worked 5 
  consecutive days before and the working day after the 
  holiday):  New Years's Day; Memorial Day; Independence Day; 
  Labor Day; Veteran's Day; Thanksgiving Day and the Friday 
  after Thanksgiving Day, and Christmas Day. 

---------------------------------------------------------------- 
 ENGI0066-044 07/01/2014 

                                  Rates          Fringes 

POWER EQUIPMENT OPERATOR   
     Mechanic....................$ 28.37            15.66 
     Pump........................$ 25.20            15.66 
---------------------------------------------------------------- 
 ENGI0542-032 05/01/2017 
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                                  Rates          Fringes 

POWER EQUIPMENT OPERATOR   
     Crane.......................$ 35.24            23.57 
     Hoist (Single Drum),  
     Forklift (under 20 ft.,  
     excludes masonry work)......$ 32.23            22.68 
     Hoist (With Two Towers),  
     Forklift (20 ft and over,  
     excludes masonry work)......$ 34.96            23.48 
     Oiler.......................$ 29.77            21.95 
---------------------------------------------------------------- 
 IRON0404-013 07/01/2017 

                                  Rates          Fringes 

IRONWORKER (Ornamental,    
Reinforcing, and Structural).....$ 31.33            28.38 
---------------------------------------------------------------- 
 LABO1180-016 05/01/2017 

                                  Rates          Fringes 

LABORER   
     Concrete Worker.............$ 20.86            13.33 
     Mason Tender- Brick.........$ 24.31            13.33 
---------------------------------------------------------------- 
 PAIN0411-005 05/01/2017 

                                  Rates          Fringes 

PAINTER: Brush and Roller Only...$ 23.47            13.20 
---------------------------------------------------------------- 
 PLUM0520-013 05/01/2017 

                                  Rates          Fringes 

PIPEFITTER (Includes HVAC     
Pipe Installation)...............$ 35.82            24.34 
---------------------------------------------------------------- 
 PLUM0520-015 05/01/2017 

                                  Rates          Fringes 

PLUMBER (Excludes HVAC Unit    
Installation)....................$ 35.82            24.34 
---------------------------------------------------------------- 
* ROOF0030-014 05/01/2017 

                                  Rates          Fringes 

ROOFER (Excludes    
Waterproofing)...................$ 36.15            29.76 
---------------------------------------------------------------- 
 SFPA0669-004 04/01/2017 

                                  Rates          Fringes 

SPRINKLER FITTER (Fire    
Sprinklers)......................$ 37.40            21.49 
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---------------------------------------------------------------- 
 SHEE0019-015 12/01/2016 

                                  Rates          Fringes 

SHEET METAL WORKER (Includes    
HVAC Duct Installation)..........$ 33.53            33.38 

FOOTNOTE: Paid Holiday: Election Day 
---------------------------------------------------------------- 
* UAVG-PA-0016 01/01/2016 

                                  Rates          Fringes 

OPERATOR:  Bulldozer.............$ 37.85            22.72 
---------------------------------------------------------------- 
  SUPA2011-044 08/20/2014 

                                  Rates          Fringes 

CEMENT MASON/CONCRETE FINISHER...$ 23.25            16.99 

FLOOR LAYER: Carpet Only.........$ 25.71            12.02 

GLAZIER..........................$ 25.05             8.58 

LABORER:  Common/General,    
Including Landscaping............$ 19.66             8.12 

LABORER:  Mason Tender -    
Cement/Concrete..................$ 17.89             8.28 

LABORER: Forklift (Masonry    
Work Only).......................$ 23.86             8.28 

OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 39.32            19.52 

OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 26.41            16.58 

OPERATOR:  Drill.................$ 27.43            16.94 

OPERATOR:  Gradall...............$ 32.70            18.43 

OPERATOR:  Grader/Blade..........$ 32.51            17.98 

OPERATOR:  Hydro Mulch...........$ 26.41            16.58 

OPERATOR:  Loader................$ 27.05            14.52 

OPERATOR:  Paver  (Asphalt,    
Aggregate, and Concrete).........$ 30.39            15.05 

PAINTER: Spray Only..............$ 27.89            13.53 

PLUMBER (HVAC Unit    
Installation Only)...............$ 27.09            10.02 

ROOFER: Waterproofing Only.......$ 28.60            18.02 
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TILE FINISHER....................$ 20.70             8.51 

TILE SETTER......................$ 24.30            11.79 

TRUCK DRIVER:  Dump Truck........$ 20.86             4.84 
---------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

================================================================ 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
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005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

---------------------------------------------------------------- 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
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On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

END OF GENERAL DECISION 
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E. IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER 5. PROJECT NUMBER (If applicable)

7. ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12. ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6. ISSUED BY CODE

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

0010
3PQCP

See attached.
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General Services Administration 
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Philadelphia, PA 19106
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1 107
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Amendment 0010 
Solicitation GS-03-P-17-AZ-C-0014 

 
Block 14 continuation: 

a) This amendment hereby: 
 
1. changes the date for Oral Presentations on the offeror’s Management Approach from the week of 

October 30, 2017 to November 7, 2017 and November 8, 2017. Offerors will be advised of their 

day and timeslot after the submission of Phase II technical and price proposals;  

 

2. incorporates the Construction Manager as Agent (CMa) SOW and Architectural/Engineering 

(A/E) SOW for the New U.S. Courthouse in Harrisburg, PA; 

 
3. removes from Solicitation Section II.B., Proposal Format, the requirement to submit a Bid 

Guarantee, using Standard Form 24, with Phase II Price Proposals. Offerors shall note that in 

accordance with Solicitation Section III.G., Bond Requirements, a bid guarantee will be required 

90 days prior to the exercise of the Construction Option; 

 

4. changes the proposal due date from October 19, 2017 at 12:00 PM EST to November 2, 2017 at 

12:00 PM EST. 

 
b) All other solicitation provisions shall remain unchanged.  
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PBS Standard Template 

For 
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1. PROJECT DESCRIPTION

This Statement of Work (SOW) is for construction manager as the government’s agent (CMa).  The 
General Services Administration (GSA) intends to design and construct a new U.S. Courthouse in 
Harrisburg, Pennsylvania.  The planned project delivery method is Construction Manager as 
Constructor (CMc).  The CMc contractor, under separate contract to the Government, shall 
provide a new courthouse of approximately 243,000 gross square feet including 19,350 square 
feet of interior parking plus associated service and circulation spaces. 

 will occupy the facility.  The 
space will include five (5)  Courtrooms, two (2)  Courtrooms, one (1) 

 Courtroom and their associated supporting spaces, such as judge’s chambers, jury 
deliberation facilities, jury assembly, grand jury suites, holding cells, etc.  Office space will be 
provided for the other aforementioned tenants.  The project will include approximately 42 interior 
secure parking spaces.  It is anticipated that CMc will be issued early NTP for site work (inc 
foundations) prior to completion of design and prior to NTP for building work (shell and tenant 
improvement).  The proposed USCH will be constructed on a government-owned site in 
Harrisburg, Pennsylvania.   
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2. GENERAL REQUIREMENTS 
 
Requirements in this section shall apply to all project stages described in the Scope of Services 
section.  Some of the requirements noted in this section may be subject to exercise of contract 
option(s). 

 
In the best interest of the project, GSA expects the CMa to work in collaboration with the entire 
Project Delivery Team.  The CMa shall advise GSA regarding sound management advice 
regarding all services to be performed on this project under the SOW.  The project goal shall be 
to achieve the best quality and value while controlling schedule and budget.  The CMa shall 
take initiative in helping resolve problems and minimize claims taking all reasonable measures 
to anticipate problems and delays and to minimize or eliminate their adverse impact to the 
project schedule, budget, and approved design.  The CMa shall take the initiative and act to 
mitigate circumstances that could lead to claims, resolve conflicts promptly, and keep GSA 
advised of any potential disputes and project delays.  The CMa shall exercise due diligence to 
ensure that the project meets applicable requirements, codes, regulations, standards, and the 
project construction documents. 

 
The CMa must understand principles of Federal Contracting, including contract administration in 
accordance with Federal Acquisition Regulations (FAR), the General Services Administration 
Acquisition Manual (GSAM), and Public Buildings Services acquisition policy. 
 
The CMa shall establish and maintain communication and professional relationships with GSA, 
tenant agency representatives, and all Project Delivery Team members throughout all project 
stages.  Where differences of opinion exist between the CMa and GSA, the CMa shall not 
discuss them in the presence of third parties. 
 
The CMa shall consult and coordinate with federal, state, regional, and local agencies as 
required for project approval(s). 
 
A. Program of Requirements (POR) 
 
The CMa shall oversee and document the reviews, validations and updates to the Space 
Program by the A/E of record throughout the Design and Construction Stages. Confirm 
incorporation of information gained from the Pre-Design surveys, studies, and analyses into the 
POR. Throughout all services performed under this contract the CMa shall ensure that the 
project is in compliance with the POR. 
 
B. Project Milestones Schedule 
 

Design Contract Notice to Proceed (NTP): 01/25/17 

Pre Design Phase Complete: 
 
Anticipated CMa NTP:  
 
Concept Design Phase Complete: 

03/17/17 
 
04//01/17 
 
09/19/17 

Construction (CMc) Award: 
 

12/07/17 
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Design Development Phase Complete: 02/03/18 

Early Site Construction Package NTP 

Construction Documents Phase Complete 

04/01/18 

12/11/18 

Building Construction NTP 

Anticipated Substantial Completion 

Closeout and Building Occupancy 

01/30/19 

05/30/22 

01/30/23 

C. Reference Materials

There are two types of reference materials. The first are project-specific pre-planning 
documents, studies, and information, found in Appendix A.  The second groups are standards 
and criteria documents.  

1. Applicability

All references shall be used to measure compliance of the design and construction completion 
with contractual requirements.  All services shall be conducted in accordance with the version of 
the reference document current at the time of contract award.  Any conflicts or ambiguities 
within or among the referenced standards and criteria documents, or any deviations from 
requirements contained in the standards and criteria documents, shall be reported to the GSA 
Contracting Officer in writing, for clarification and reconciliation. 

2. Standards and Criteria Documents

The project shall comply with PBS-P100, Facilities Standards for the Public Buildings Service. 
Design Stage submissions shall comply with PBS-P100 Appendix A unless otherwise indicated 
in this SOW.  The project shall comply with the following standards and criteria documents:   

• U.S. Courts Design Guide 2007 ed. and associated updates through 08/2016
•  Design Guide 2016
• Design Standards for U.S. Court Facilities (P100)
•

D. Communications Plan

The CMa shall comply with GSA’s Tenant project communication plan, and in addition create a 
project team communication plan to be implemented and followed by the working project team.  
The project team communications plan shall be followed, maintained and updated by the CMa 
for approval by GSA as required throughout all project stages.  Refer to GSA’s Contracting 
Officer for all requests and responses concerning the project.  The CMa shall not release any 
oral, written, or graphic project information, or make any agreements with other sources, without 
obtaining prior consent from GSA.  The CMa shall respond to GSA correspondence within 
seven calendar days. 
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E. Electronic Project Management System (ePM)

GSA requires the use of ePM throughout the project life cycle as a repository for timely and 
accurate project information, and to serve as a tool to manage and monitor progress and 
modifications.  Use ePM to post all project information, including sensitive but unclassified 
(SBU) documents, and communications.  Review and collaborate with the Project Delivery 
Team and GSA using, but not limited to, ePM system features and workflow processes.   

The following project information shall be uploaded in ePM by the CMa: 

Project Properties 
● PM Name
● Project Description
● Project Scope
● Region
● Program Area
● Project Type
● Building Type
● Delivery Method
● Building ID

Scheduling 
● PM Schedule
● Schedules

Financial Management 
● ACRs
● Cost Accounts

Contract Management 
● Contracts
● Contract Modification with Schedule of Values
● Potential Change Orders (PCOs)
● Invoices
● Earned Value Utility
● Miscellaneous Expenses

Design Management 
• Design Documents
• Design Review Comment

Construction Management 
● Daily Reports
● RFIs
● RFI Issues
● Submittals
● Submittal Packages
● Field Reports
● Punchlist
● Photos
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Safety Reports 
● Accident Report
● Fire Report
● Injury Report
● Project Issues
● Safety Notice

Office Management 
● Correspondence
● Design Documents
● Design Submissions
● Meeting Minutes
● Request for Information (RFI)
● Submittals
● Submittal Packages

File Manager 
● Capital Investment and Leasing Program (CILP)
● Customer requirements (recommended)
● Photos
● Procurement
● Project Development
● Project Initiation
● Site Acquisition
● Studies

Address Book 
● Companies
● Contacts

F. Building Information Modeling (BIM)

Review BIM spatial program validation for compliance with the Space Program and A/E scope 
of work and A/E developed BIM Execution Plan.  Confirm submission of BIM spatial program 
validation for all the Design Concept, and Design Phase submissions and that the CMc meets 
the requirements outlined in the Division 1 Building Information and Modeling.  Review, 
comment, and provide recommendations on the A/E generated Clash Detection Report. The 
CMa will assign a BIM Specialist/Facilitator in addition to other duties as requested to the CMa 
team and this BIM Specialist/Facilitator must fulfill the roles and responsibilities and meet the 
requirements outlined in Appendix A.   

G. LEED® Certification

Develop strategies with the Project Delivery Team to achieve the project’s LEED® certification 
goal of LEED® Gold through split design and construction applications to Green Building 
Certification Institute (GBCI).  Collaborate with the A/E’s LEED® project administrator 
throughout the Design and Construction Stages.  Document and track the A/E’s efforts in 
submitting all required information and data for applications, and appeals as required, in LEED® 
Online. If GBCI denies a proposed LEED® credit, review and analyze the credit submission(s) 
with the Project Delivery Team, reconcile shortcoming(s), and recommend whether to appeal 
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the credit. Provide and submit additional project data as required for a ruling through the Project 
Credit Interpretation Request process until the project’s LEED® certification goal and final GBCI 
LEED® certification have been achieved. 
 
H. Personnel Security Requirements 
 
CMa and subCMa employees shall undergo a law enforcement check and background 
investigations.  The CMa shall incorporate provisions in all applicable subcontracts to comply 
with the CMa personnel security requirements.  Information concerning these requirements can 
be found at http://www.gsa.gov/portal/category/107203. 
 
3. SCOPE OF SERVICES 
 
The CMa shall perform all services described in this Scope of Services in accordance with 
applicable requirements and provisions set forth in the General Requirements.  Some of the 
requirements noted in this section may be subject to exercise of contract option(s). 
 
A. Community Outreach 
 
Participate and document the planned quarterly community outreach sessions during the pre-
design and design stages.  Community outreach sessions will be scheduled and facilitated by 
GSA.   
 
B. Design Stage 
 
The Design Stage consists of the following three phases:  Design Concept, Design 
Development, and Construction Documents.  The Design Stage also includes GC Procurement 
and CxA services.  The CMa shall provide the following services throughout the Design Stage 
from 04/01/17 to 12/11/18: 
 
1. Project Meetings 
 
Schedule, facilitate, and document bi-weekly project progress meetings throughout the entire 
duration of the design.  The design project progress meeting locations will rotate between 
Philadelphia, PA. and New York, NY., and the CMa shall account for any travel necessary for 
the duration of the design phase.  All key project team personnel should attend the bi-weekly 
project progress meetings, either in person or via conference call.  The CMa project manager 
should attend all project milestone and integrated meetings as identified on the attached A/E 
design schedule.  The integrated meetings identified on the A/E design schedule shall be 
attended by the appropriate technical subject matter experts (SME).       
 
2. Pre-Design Surveys, Studies, and Analyses 
 
Review and confirm project studies, surveys, and reports, found in Appendix A, those submitted 
by the A/E during the predesign phase, and confirm site conditions as documented by the A/E.  
Recommend additional studies, surveys, and reports necessary to fully document the project in 
preparation for the design and construction stages. 
 
3. Program Review Meetings 
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Schedule, facilitate, and document program review meetings prior to the start of each of the 
design stage phases.  The purpose of these meetings is to confirm the program to date, review 
the requirements of the planned milestone submissions, confirm the scheduled submission 
dates, and coordinate any activities required to meet the required submissions.  Document, 
submit and distribute meeting minutes. 
 
4. Risk Management  
 
The CMa will conduct an initial Risk Management and Identification session facilitated by an 
independent risk facilitator who will must be approved by GSA.  The purpose of this session is 
to identify all project risks, potential strategies for managing the risks, and the overall impact of 
each risk.  The CMa will conduct monthly risk management meetings to review the identified 
risks, document risk management strategies and make any updates necessary.  The CMa will 
be responsible for the development and management of a risk register and facilitating a risk 
workshop at each design phase to review and update the risk register. 
 
5. Design Stage Key Project Personnel 
 
The CMa shall propose personnel for the following key project team positions during the design 
phase.  The CMa is not limited to these positions but should have personnel to meet these 
minimum requirements: 
 
 Project Executive 
 Project Manager 
 Schedule/Planner 
 Cost Manager/Estimator 
 Commissioning Agent  
 

a. Project Executive (PE):   
 
The candidate shall be a registered architect, engineer or certified construction manager (CCM) 
with a minimum 15 years of experience in the field of Design and Construction management 
and specific experience in the CMc project delivery method.   
 

b. Project Manager (PM):   
 

The candidate shall be a registered architect, engineer or certified construction manager (CCM) 
with a minimum 15 years of experience in the field of design and construction management and 
construction inspection.  As a minimum, this person shall have experience in the design and 
construction of government facilities and contracts using the CMc delivery method. The GSA 
shall approve the resume of the applicant PM.  The major duties of the PM shall be to serve as 
the point of contact between GSA, the U.S. Courts, the CMc, and the A/E. The PM shall have 
demonstrated ability related to the area of work under this contract including oral and written 
communication that is clear and concise, an understanding of contract documents such as 
specifications and drawings, interpretation of contract documents and problem solving ability. 

 
c. Scheduler/Planner:   
 

The candidate shall a minimum of 10 years of experience in the field of Design and Construction 
scheduling and planning.   
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d. Cost Manager/Estimator:   
 

The candidate shall a minimum of 10 years of experience in the field of Design and Construction 
cost estimating.   

 
e. Commissioning Agent (CxA):   
 

The required expertise for this project will be based on the skill and experience set of the full 
team making the proposal. A member of the prime firm will be the designated Commissioning 
Agent who is the member of the team that will coordinate the commissioning activities from the 
technical perspective. This party may not necessarily be the team’s overall project or contract 
manager.  The Commissioning Agent must have significant design and building commissioning 
experience, including technical and management expertise on projects of similar scope. If the 
Commissioning.  Subcontractor qualifications shall be included and clearly designated in the 
response to this scope of work. 

 
f. Design Review Team:   

 
The CMa will not need to submit the resumes of specific individual design reviewers, but the 
design reviewers should have a minimum of 10 years design review experience on projects of 
similar scope with relevant professional credentials related to their areas of review.   
 
6. Design Submissions and Reviews 
 
The Design Concept Phase will have one [1] submission, the Design Development Phase will 
have two [2] submissions, and the Construction Documents Phase will have three [3] 
submissions.  Verify all submission documents for compliance with the A/E contract, P-100, 
space program, U.S. Courts Design Guide, USMS Publication 64, U.S. Attorneys Design Guide, 
project budget and schedule requirements and other project requirements.  Review each 
submission and ensure it addresses coordination, US Green Building Council (USGBC) LEED® 
scorecard, materials compatibility, tolerances, consistency, constructability, program, codes, 
and proposed means and methods.  Review BIM spatial data in relation to program, and gross, 
rentable, and usable data.  Prepare and submit comments on each design submission.  The 
CMa will be responsible for collecting and tracking all design comments for each submission.  
Prepare and submit a design submission report to GSA for review and approval.  Submit and 
distribute the approved report.  Facilitate and participate in all design review meetings and 
document, submit and distribute design review meeting minutes.  Collect, consolidate, 
document, and identify conflicting review comments and submit and distribute.  Verify that prior 
GSA approved design submission review comments and value engineering proposals are 
incorporated into subsequent design submissions.  Verify that submissions can be constructed 
within the project budget and schedule.  Through BIM, review and validate spatial data for 
assignments of gross, rentable, and usable area calculations. 
 
7. Critical Path Method Schedule 
 
Develop an independent critical path method (CPM) schedule containing 500 to 800 work 
packages.  The CMa will develop CPM schedules during the Concept and Design Development 
phase submissions.  The CMa CPM schedule will be used to confirm the construction durations, 
and be used to compare to and review the CMc proposals and the awarded CMc submittal 
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schedule during the Construction Documents development phase.  The CMa will conduct and 
document a schedule reconciliation meeting with the A/E and CMc to works toward an 
acceptable CPM schedule.  The CMa will review and comment on any proposed changes to the 
approved CPM schedule during the course of design and construction documents development.    
 
8. Value Engineering (VE) 
 
Confirm the submission of design documents for the Final Design Concept and perform one [1] 
Design Development VE Workshop.  The Design Development VE Workshop will be three (3) 
days in duration.   Confirm that design document questions submitted are answered by the 
Project Delivery Team during the Pre-Study evaluation period prior to the VE Workshop.  The 
CMa will convene and participate in the VE Workshop.  The CMa will be responsible for 
providing a VE Facilitator for the VE workshop in New York, NY.  Engage all members of the 
A/E and CMc’s team in VE discussions, reviews and evaluations of proposals during the various 
phases of the VE Workshop, including the Post-Study Period following the VE Workshop. 
Convene and participate in the final VE Workshop meeting to occur during the final VE 
workshop to follow up on the proposals for determination and reconciliation by GSA.  Confirm 
that all GSA-approved VE recommendations are incorporated into the design documents.  The 
CMa shall include a $5,000.00 Allowance for cost of facility.   
 
9. Commissioning 
 
The GSA is committed to Total Building Commissioning for this project to ensure all systems are 
well designed, complete and functioning properly upon occupancy, are economical to operate 
and maintain, and the GSA Property Management staff has adequate system documentation 
and training. 

The CMa will be the Lead Commissioning Authority (CxA) throughout the design and 
construction phases.  The CxA will participate in the development of the Owners Project 
Requirements (OPR) document and separate Basis of Design document.  The OPR will form 
the basis from which all design, construction, acceptance and operational decisions, such as 
accessibility, acoustics, comfort, communications, constructability, design excellence, durability, 
energy, fire protection, indoor environment, LEED goals, SITES goals life safety maintenance 
requirements, security requirements, etc. will be made.  The GSA Commissioning guide is 
available at www.wbdg.org.  

10. Concepts and Design Phase Commissioning 
 

a. Commissioning Record Outline 
 

Develop and submit a commissioning record outline showing all of the commissioning 
documentation that will eventually be included in the final commissioning report.     

b. Design Stage Commissioning Plan Updates 
 

Develop and submit a Design Stage commissioning plan and make any updates defining roles 
and responsibilities for the Project Delivery Team in managing the commissioning process 
during the Design Stage. 
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c. Design Stage Commissioning Coordination 
 

Conduct and document Design Stage commissioning coordination meetings with the Project 
Delivery Team.  Document and review Building Automation System and Control Systems 
interface, commissioning and testing procedures for the Project.   

d. Project Requirements Document 
 

At each phase within the Design Stage, review any updates to the Project Requirements 
Document for completeness and clarity.  Verify that the A/E has incorporated the results of the 
Project Requirements Document review in the design narratives accompanying each design 
submission.  The design narratives will serve as the basis of design as referenced in the GSA 
PBS Building Commissioning Guide.   

e. Fire Protection Certification 
 

Verify that the A/E’s fire protection engineer has submitted and verified in writing their 
involvement with all aspects of the design. 

f. Design Stage Commissioning Issues Log 
 

Develop and maintain the design stage commissioning issues log to be reviewed throughout the 
design process. 

11. Quality Assurance Reviews 
 
Review GSA’s approved quality assurance review recommendations and confirm their 
incorporation into the POR, design submissions, and design documents. 
 
12. Art in Architecture (AiA) and/or Fine Arts Coordination 
 
Confirm collaboration of the A/E’s Lead Designer and selected artist(s) in the development and 
integration of art and architectural/site designs.  Verify coordination of integral architectural 
and/or engineering elements required by the artwork(s) in the design documents. 
 
13. Environmental Compliance 
 
Confirm incorporation of NEPA information, findings and/or mitigation factors in the design 
documents.  
 
14. Construction Cost Estimate Development and Review 
 
Review A/E predesign estimate.  Develop estimate at concept phase and conduct a cost 
reconciliation between the A/E’s concept estimate and CMa estimate.  At each Design 
Development submission, develop estimate and conduct a cost reconciliation between the A/E’s 
estimate and CMa estimate. At each Construction Document Phase submission, develop 
estimate and conduct a cost reconciliation between the A/E’s estimate, CMa estimate, and CMc 
estimate.  Estimates must comply with the P-120 Project Estimating Requirements for the Public 

16



Building Service (8.2016).  Life cycle cost analysis and sensitivity analysis should also be 
included as part of each estimate and reconciliation.     
 
15. Design Concept Phase 
 
In addition to services noted in Section III.B - Design Stage, the Contractor shall perform the 
following services during the Design Concept Phase.  

 
a. Partnering Session 

 
Prior to the start of the Design Concept Phase, participate in a 2 –day partnering session to be 
conducted and facilitated by the A/E in New York, NY.  Document, submit and distribute 
meeting minutes.     
 

b. LEED® Charrette 
 
Attend and participate in a half–day LEED® charrette. 
 
16. CMc Procurement  
 
Due to Procurement Regulations, the CMc announcement and procurement process may not 
begin until the Final Concept is approved by GSA.  The CMa must perform the following 
services in connection with the procurement of the CMc. 

a. Pre-Proposal Conference and Site Visits 
 
The CMa shall participate in the CMc pre-proposal conference and site visits as required. 

b. Offeror Questions 
 
The CMa will review, document, track and assist GSA with responding to offeror questions 
forwarded by the GSA and make recommendations to the GSA for its response.   

c. Source Selection Team 
 
The CMa will designate one individual to serve as a technical advisor to the GSA Procurement 
team to assist in the CMc source selection process.  The technical advisor will be allowed to 
review proposals and provide recommendations to assist the GSA procurement team in 
establishing a competitive range.   

17. Design Development (DD) Phase 
 
In addition to services noted in Section III.B - Design Stage, the Contractor shall perform the 
following services during the Design Development phase.  
 

a. Partnering Session 
 
Prior to the start of the DD Phase, conduct and participate in a 2 –day partnering session.  
Provide an experienced partnering consultant, approved by GSA, to facilitate the session in 
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Harrisburg, Pa.  Document, submit and distribute meeting minutes.  The CMa shall include a 
$5,000.00 Allowance for cost of facility.   
 

b. Division 1 Specification 
 
Develop the Division 1 specifications section in collaboration with the A/E during the Design 
Development phase.  The Division 1 specifications shall be completed prior to the completion of 
any construction document work packages.   
 

c. Systems Selections Analysis Meetings 
 
Participate in systems selections analysis meetings.  Define alternatives and required analysis 
for selection of building systems and components.  Document, submit and distribute meeting 
minutes including all A/E generated materials, systems selections, and optimizations for 
compliance with GSA standards and project requirements.   
 

d. Construction Market Survey  
 
Conduct a construction market survey, and at a minimum, identify and verify current unit pricing 
from three regional suppliers of proposed building materials and systems, such as, but not 
limited to the following: 
 

● Structural steel 
● Concrete 
● Electrical or mechanical equipment 
● Exterior wall systems (curtain walls) 
● Elevators and/or escalators 
● Building automation systems 
● Windows 
● Doors 
● Millwork 
● Bullet-proof glazing 
● Security doors (vault doors) 
● Security systems 
● Fire alarm systems / components 
● Specialty items / systems (e.g., canopies, inspection booths) 
● Any additional major project cost items 

 
Identify building components, systems, equipment, or other elements recommended for 
advance procurement in order to accommodate long-lead delivery requirements and/or obtain 
better pricing.  Document, submit and distribute construction market survey results. 
 

e. Courtroom Mock-up(s) 
 
Coordinate and participate, and document two workshops for virtual mock-ups produced by the 
A/E of the specified courtroom type.  Document, submit and distribute workshop meeting 
minutes.  Confirm that the approved sight-line requirements are incorporated into the design 
documents.  
 

f. System Testing 
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Confirm submission of all system test reports submitted by the A/E.  Review the following 
reports with GSA and the Project Delivery Team.  Advise and provide recommendations to GSA 
for approval or reconciliation. 
 

● Computational Fluid Dynamics (airflow modeling of facility spaces with innovative or 
critical HVAC systems designs).   

● Wind tunnel test of designated portions of the building design 
● Structural wind load analysis  
● High-impact projectile test of designated building assemblies (if appropriate) 
● Water penetration test of designated building assemblies 
● Traffic Simulation Analysis of vehicular movement on site with CAD or BIM software (i.e. 

AutoTurn)  
● Site Survey analysis of sub-grade, utilities, and topography conditions in accordance 

with PBS P100 
 
18. Construction Documents (CD) Phase 
 
In addition to services noted in Section III.B - Design Stage, the Contractor shall perform the 
following services during the Construction Documents phase.  
 

a. Partnering Session 
 
Prior to the start of the CD Phase, conduct and participate in a 2 –day partnering session.  
Provide an experienced partnering consultant, approved by GSA, to facilitate the session in 
Phila., Pa.  Document, submit and distribute meeting minutes.  The CMa shall include a 
$5,000.00 Allowance for cost of facility.   
  

b. Construction Documents Phase Commissioning 
 

i. Commissioning Specifications 
 

Develop full commissioning specifications for all commissioned equipment and coordinate with 
the A/E to integrate the commissioning specifications into the construction specification. 

 
ii. Systems Manual Outline 

 
Develop and submit the systems manual outline, identifying all commissioning documentation 
and O&M manual requirements. 

 
iii. Design Stage Commissioning Record 

 
Develop, maintain, and submit a complete Design State Commissioning record after all Design 
Stage work is complete for review and comment. 

 
iv. Testing and Inspection Plan 
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Develop and submit a testing and inspection plan, defining all special testing requirements and 
procedures, to be coordinated with and reflected in construction specification and Construction. 
 

c. Project Requirements Document – Construction Documents Update 
 
Review and update the project requirements document for additional detail and clarity based on 
construction documents phase decisions.  Verify that the A/E incorporates the results of the 
Project Requirements Document review in the Construction Documents design narratives. 
   

d. Construction Market Survey Update 
 
Reconfirm the Design Development Phase construction market survey for both labor and 
materials.  Update the survey, as required, and submit and distribute the information for 
incorporation into the construction documents. 
 

e. GSA CAD Library Coordination 
 
Coordinate archiving the final Construction Documents submission to GSA to be uploaded to 
GSA’s Records Library. 
 
C. Construction Stage [OPTION] 
 
The Construction Stage consists of the following three phases:  Early Construction Phase 
(04/01/18 to 01/30/19), Main Construction Phase (01/30/19 to substantial completion of 
05/30/22), and Construction Closeout/Occupancy Phase (05/30/22 to 01/30/23).  The 
Construction Stage also includes CxA services.   The CMa shall provide the following services 
throughout the Construction Stage (04/01/18 to 01/30/23): 
 
1. Construction Stage Key Project Personnel 
 
The CMa shall propose personnel for the following key project team positions.  The CMa shall 
assume a minimum of 20% of home office hours for the Project Executive for the duration of the 
construction stage.  The CMa is not limited to these positions but should have personnel to 
meet these minimum requirements: 
 
The CMa shall include a $50,000.00 Allowance for travel cost for home office not including CxA travel, a 
$30,000.00 Allowance for cost of independent audit, and a $100,000.00 Allowance for cost of 3rd party 
testing (concrete, welding, etc.)  
 
 Home Office Personnel: 
  Project Executive 
  Administrative Assistant 
  Schedule/Planner 
  Cost Manager 
  BIM Facilitator 
  
 On-Site Office: 
  Project Manager 
  Project Engineer 
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  General Architectural Inspector/BIM Facilitator 
  Mechanical/Plumbing Inspector 
  Electrical Inspector 
  Administrative Assistant 
  Commissioning Agent  
  Move Coordinator [Future Option Price] 
 
The key project personnel must meet these minimum requirements: 
 
CMa Team Personnel – The CMa On-Site team shall be located in on-site office/trailer space to 
be provided by the CMc.  The CMa is responsible for any and all indirect office costs including 
but not limited to office furniture, equipment, network access, computers, cameras, tablets, 
printers, cleaning trailer, and office supplies.  Trailer will be provided by CMc.  The CMa on-site 
team shall be full time.  All CMa Personnel shall carry a cell phone at all times during waking 
hours.  The e-mail network and project website software for GSA shall be loaded onto the PM’s 
computer creating a link to the GSA team for communication.  The CMa team shall receive 
project website training from GSA on GSA’s ePM system.  The GSA shall perform the 
necessary hardware/software installations.  The following persons are required for the CMa 
team: 

a. Project Manager (PM):   
 

The candidate shall be a registered architect, engineer or certified construction manager (CCM) 
with a minimum 15 years of experience in the field of construction management and 
construction inspection.  As a minimum, this person shall have experience in the inspection and 
management of government facilities and contracts, submittal reviews, schedule reviews, 
mechanical systems, fire alarm/ sprinkler systems and mechanical/ electrical systems. The GSA 
shall approve the resume of the applicant PM.  The major duties of the PM shall be to serve as 
the point of contact between GSA, the U.S. Courts, the CMc, and the A/E. The PM shall have 
demonstrated ability related to the area of work under this contract including oral and written 
communication that is clear and concise, an understanding of contract documents such as 
specifications and drawings, interpretation of contract documents and problem solving ability.  
Provide full-time PM throughout entire Construction Stage. 

 
b. Project Engineer (PE):   
 

The candidate shall have a minimum 5 years of experience in the field of construction 
management and/or construction inspection.  As a minimum, this person shall have experience 
in the inspection and management of government facilities and contracts, submittal reviews, 
schedule reviews, mechanical systems, fire alarm/ sprinkler systems and mechanical/ electrical 
systems. The GSA shall approve the resume of the applicant PE.  The major duties of the PE 
shall be to assist the PM and serve as the point of contact between GSA, the U.S. Courts, the 
CMc, and the A/E. The PE shall have demonstrated ability related to the area of work under this 
contract including oral and written communication that is clear and concise, an understanding of 
contract documents such as specifications and drawings, interpretation of contract documents 
and problem solving ability.   

 
c. General/Architectural Inspector: 
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The candidate shall have at least 15 years of experience in the inspection of, architectural, civil, 
and structural construction projects. Hours of work shall be during normal business hours 7 am 
to 4 pm (minimum of 40 hours per week).  Some after-hours work may be necessary due to 
logistics. The GSA shall approve the resume of the applicants.  The inspector shall have 
demonstrated ability related to the area of work under this contract including oral and written 
communication that is clear and concise, an understanding of contract documents such as 
specifications and drawings, interpretation of contract documents and problem solving ability.   

 
d. Mechanical and Plumbing Inspectors (MP Inspector): 
 

The candidate(s) shall have at least 15 years of experience in the inspection of, mechanical, 
plumbing, controls and systems integration construction projects. Hours of work shall be during 
normal business hours 7 am to 4 pm (minimum of 40 hours per week).  Some after-hours work 
may be necessary due to logistics. The GSA shall approve the resume of the applicants.  The 
inspector shall have demonstrated ability related to the area of work under this contract 
including oral and written communication that is clear and concise, an understanding of contract 
documents such as specifications and drawings, interpretation of contract documents and 
problem solving ability.  CI’s work on this project is not expected to start until the contractor is 
fully mobilized.   

 
e. Electrical Inspector: 
 

The candidate shall have at least 15 years of experience in the inspection of electrical, control 
and system integration construction projects. Hours of work shall be during normal business 
hours 7 am to 4 pm (minimum of 40 hours per week).  Some after-hours work may be 
necessary due to logistics. The GSA shall approve the resume of the applicants.  The inspector 
shall have demonstrated ability related to the area of work under this contract including oral and 
written communication that is clear and concise, an understanding of contract documents such 
as specifications and drawings, interpretation of contract documents and problem solving ability.  
CI’s work on this project is not expected to start until the contractor is fully mobilized. 

 
f. Administrative Assistant: 
 

Responsibilities include: type, copy, and mail all project correspondence.  Create and maintain a 
filing system for contractor files, change order files, shop drawings submittal files, RFI/RFP files, 
general correspondence files, insurance certificates, asbestos air sampling reports, inspection 
reports, and other applicable documents. He or She shall provide administrative support for the 
Project Manager and field staff and the GSA project team, for this project.  This individual is 
required to interact professionally with the CM firm; GSA, tenants, contractors, subcontractors, 
vendors, salesmen and others connected with the project.  Ability to handle multiple priorities, 
attention to detail and work independently. Maintain adequate office supplies and equipment.  
The location will be on the project site at the construction management office.    Computer skills 
include: Understanding of PC operating system, electronic file management, and proficiency in 
relevant programs including but not limited to Word, Excel, Primavera Expedition, Email, and 
PowerPoint. Taking digital photos and filing them in the computer using ePM software and/or 
another photo management software, and videotaping construction progress.   
Background/education requirements: Two years in a client-focused position.  Demonstrated 
proficiency in grammar use and spelling, speedwriting and shorthand or Dictaphone experience.  
This individual shall have demonstrated the abilities related to the area of work under this 
contract including oral and written communication that is clear and concise.  Customer relations’ 
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requirements include: Develop professional rapport with owner, architect, engineers, contractors 
and vendors.  Submit a resume for approval by GSA.  The GSA shall approve the resume of the 
applicant.   

 
g. Commissioning Agent: 

 
It is GSA’s desire for the person(s) designated as the site Commissioning Agent to satisfy as 
many of the following requirements as possible: 
 

i. Acted as the principal Commissioning Agent for at least three projects of comparable 
size, type and scope. 

ii. Extensive experience in the operation and troubleshooting of HVAC systems and 
energy management control systems. 

iii. Extensive field experience is required. A minimum of fifteen full years in this type of 
work is required. 

iv. Knowledgeable in building operation and maintenance and O&M training. 
v. Technical training in fire protection engineering, and/ or past commissioning, field 

experience, and knowledge in national building & fire codes as well as egress 
systems, water-based fire extinguishing systems, fire detection systems, fire alarm 
systems, smoke management systems. 

vi. Knowledgeable in national building & fire codes as well as water-based fire 
extinguishing systems, detection systems and alarms systems. 

vii. Knowledgeable in test and balance of both air and water systems. 
viii. Knowledgeable in the installation of electrical and absorption chillers 
ix. Knowledgeable in LEED and Sustainable design criteria. 
x. Experienced in energy-efficient equipment design and control strategy optimization. 
xi. Specific experience with specialty systems relative to the particular facility type (i.e. 

Federal blast and progressive collapse requirements, security systems, etc.) 
xii. Demonstrated experience with total building commissioning approach including 

building envelope, data and communication systems and other specialty systems 
xiii. Direct experience in monitoring and analyzing system operation using energy 

management control system trending and stand-alone datalogging equipment. 
xiv. Excellent verbal and writing communication skills. Highly organized and able to work 

with both management and trade contractors. 
xv. Experienced in writing commissioning specifications. 
xvi. A bachelor’s degree in mechanical or electrical engineering is strongly preferred, 

sample scope for commissioning and P.E. license is desired; however, other 
technical training, such as a CCP in addition to past commissioning, and field 
experience will be considered. 

xvii. Membership with the Building Commissioning Association is desired. 
xviii. Membership with the US Green Building Council is desired. 
xix. Leadership in Energy and Environmental Design (LEED) Accredited Professional is 

desired. 
 
The required expertise for this project will be based on the skill and experience set of the full 
team making the proposal. A member of the prime firm will be the designated Commissioning 
Agent who is the member of the team that will coordinate the commissioning activities from the 
technical perspective. This party may not necessarily be the team’s overall project or contract 
manager.  The Commissioning Agent must have significant in-building commissioning 
experience, including technical and management expertise on projects of similar scope. If the 
Commissioning Agent or prime firm does not have sufficient skills to commission a specific 
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system, the prime firm shall subcontract with a qualified party to do so. Subcontractor 
qualifications shall be included and clearly designated in the response to this scope of work. 
 
CMa Team Additional Requirements: 
 
CMa team members of the base team shall be experienced in using ePM systems.  The CMa 
team shall never represent themselves as a GSA employee, or COR. 

 
CMa firm shall provide resumes on all candidates being considered for the positions.  GSA 
reserves the right to interview the candidates proposed.  The CMa personnel shall be appointed 
with the approval of GSA.  If candidates are changed during the course of construction, GSA 
reserves the right to review and approve new candidates.  New candidates shall be equally 
qualified as the candidates they are replacing. 

In the event of GSA's dissatisfaction with any of the said individuals during the course of the 
projects, CMa firm shall promptly replace the individual with another GSA acceptable individual. 

GSA shall also be able to remove or increase staff, with a minimum notice of four (4) weeks of 
notice.  An equitable adjustment will be negotiated to the contract if this option is exercised. 

2. Construction Commencement 
 

a. Pre-Construction Conference 
 
Coordinate and schedule the pre-construction conference, prepare and distribute the agenda, 
facilitate the meeting, record and submit the meeting minutes for distribution. 

 
b. Partnering Sessions 
 

Prior to the start of the Construction, conduct, and participate in a two day partnering session. 
The meetings will be held at a location designated by GSA.  Provide an experienced partnering 
consultant, approved by GSA, to facilitate the session in Washington, DC.  Document, submit 
and distribute meeting minutes.  The CMa shall include a $5,000.00 Allowance for cost of facility.   
 
Throughout construction,  participate in two, 2 –day partnering sessions to be conducted and facilitated 
by the CMc within 30 miles of Harrisburg, Pa.  Document, submit and distribute meeting minutes. 
 

c. Quality Assurance Plan 
 

The CMa must submit a Quality Assurance Plan with-in 30 days after award.  The plan must 
outline how the CMa intends to provide guidance for day-to-day construction quality assurance 
for the Courthouse construction project, and show how the CMa plans to monitor and hold the 
contractor responsible for meeting the requirements outlined in the Quality Control specification 
section.   

 
d. Project Executive Meetings 
 

The CMa Project Executive will be required to participate in Project Executive level discussions 
scheduled to occur on a Monthly basis.  The CMa Project Executive will be responsible for 
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facilitating the meetings, developing agendas, and record and submit the meeting minutes for 
distribution.   
 
3. Construction Administration 
 

a. Project File Organization  
  

Organize and set up the entire project record keeping system per GSA’s Project Management 
Guide.  Project file organization should be coordinated with the ePM requirements.   

 
b. Schedule Monitoring   
 

Monitor schedules for all construction activities with focus upon milestones, 
phasing/sequencing, submittals, efficient and balanced workflow, major tests, and any other 
unique requirements needing special scheduling or tracking.  Report on, document and upload 
construction activity schedules. 

 
c. Record Keeping  
 

Maintain all project records using applicable GSA forms, electronic tools, and standard 
procedures.  Project records include but are not limited to the following:  contracts; 
correspondence issued and received; construction documents, requisitions, and equipment; 
change orders; inspections; claims; and any other project information deemed pertinent.  Project 
records that cannot be recorded or filed, such as non-electronic material and finish samples, 
shall be maintained at the project site or other GSA approved location.   

 
During all construction stages, record, document and submit all incoming and outgoing 
communications.  Maintain and submit a detailed diary and running log of all events involving 
project activities and progress records, including all daily activities and events.  Enforce daily 
use and maintenance of all record logs by on-site personnel. Maintain accurate and detailed 
progress records.  Maintain frequent communication via telephone, site visits, meetings, etc., 
with the Project Delivery Team.  Document and submit progress reports to GSA including, but 
not limited to, information concerning the work of the Project Delivery Team.  Take initiatives to 
preclude delays, and analyze the number and amounts of modifications and claims, the project 
schedule, and other analyses necessary to compare the actual performance with the planned 
performance.  Document, submit and distribute meeting minutes to attendees, the Project 
Delivery Team, and GSA. 

 
Take initiatives to preclude delays, and analyze the number and amounts of modifications and 
claims, the project schedule, and other analyses necessary to compare the actual performance 
with the planned performance.  Document, submit and distribute meeting minutes to attendees, 
the Project Delivery Team, and GSA. 

Document and maintain a lessons learned document during the course of construction for 
record and reference.  The complete lessons learned document will be submitted at the end of 
the project for record.   

d. Submittals  
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Confirm receipt of all required submittals and post.  Track and maintain registered receipts of 
submittals, correspondence, posting dates received, and actions taken.  Maintain a submittal log 
of all construction contractor submissions at the project site.  Monitor the submittal process to 
ensure timely submissions and approvals of shop drawings, samples or materials, and other 
required submittals.  Notify, in writing, GSA and the parties delaying any submittals.  Review 
submittals and determine whether they are sufficient.  If a submittal is insufficient and does not 
meet contract requirements, return it to the construction contractor for corrections and 
resubmission.  Review submittal recommendations and determine if or how they may impact 
potential modifications.  Consolidate and incorporate all submittal comments and review them 
again prior to uploading the approved submittal.   Document variances between the submittal 
and contract documents, and notify GSA. 

 
Establish the submittal review process with GSA, the CMC, and the A/E as part of the 
construction project kickoff.  Confirm receipt of all required submittals and post.  Track and 
maintain registered receipts of submittals, correspondence, posting dates received, and actions 
taken.  Maintain a submittal log of all construction CMa submissions at the project site.  Monitor 
the submittal process to ensure timely submissions and approvals of shop drawings, samples or 
materials, and other required submittals per the Division 1 Submittal Procedures specifications.  
Notify, in writing, GSA and the parties delaying any submittals.  Review submittals and 
determine whether they are sufficient.  If a submittal is insufficient and does not meet contract 
requirements, return it to the construction CMa for corrections and resubmission.  Review 
submittal recommendations and determine if or how they may impact potential modifications.  
Consolidate and incorporate all submittal comments and review them again prior to uploading 
the approved submittal.   Document variances between the submittal and contract documents, 
and notify GSA. 

 
e. Defects and Omissions 
 

Track and maintain an on-going list of observed defects and omissions in the work and issue to 
the Project Delivery Team and GSA.  Re-issue the list as there are modifications and additions.  
Provide recommendations to GSA relative to corrective action prior to substantial completion. 

 
f. Request for Information (RFI)   
 

Maintain RFI log and monitor the RFI process to facilitate timely responses by the Project 
Delivery Team and GSA.  Provide RFI recommendations and responses to GSA for review and 
approval.  CMa will be responsible for routing all RFIs to parties responsible for replying.  
Monitor the RFI process to ensure timely responses as required per the Division 1 
specifications. 

 
g. Claims and Disputes 
 

Assist GSA in researching and managing potential claims and disputes.  Inform and provide 
recommendations to GSA, and prepare related documentation and correspondence as 
necessary. 

  
Assist GSA in researching and managing potential claims and disputes.  Inform and provide 
recommendations to GSA, and prepare related documentation and correspondence as 
necessary.  In the event that claims analysis is required, a modification or work order may 
be authorized to cover the required CM involvement. 
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The CMa shall maintain focus on claims avoidance and prevention. The CMa shall assist GSA 
in not allowing adversarial situations to escalate into disputes.  The CMa shall be sensitive to 
the need for timely responses in all contract administration matters, and be aware that 
contractor claims often are based on "time" and "delay" issues. If disputes arise with the 
contractor, the CMa shall act quickly to resolve them. Every effort shall be made to avoid claims 
by clear communications, prompt resolution of conflicts, prompt responses to contractor 
submittals, and generally good management and administrative practices. 

If the CMa observes or suspects a problem exists which makes GSA liable to receive a claim, 
the CMa shall: (1) evaluate the risk to GSA, (2) explore alternatives for resolving the problem 
with the contractor, (3) consider preparing supplemental guidance for issuance to the contractor 
to clarify contract requirements, and (4) if appropriate initiate a change order to compensate the 
contractor for changed conditions. 

h. Progress Meetings  
 

Attend and participate in progress meetings as required by the Project Delivery Team - biweekly 
or otherwise instructed by GSA to review the project status and discuss and resolve issues as 
necessary. 

 
i. Value Engineering (VE) 
 

Review and evaluate value engineering construction proposals and shared savings.  Provide VE 
recommendations to GSA for approval and reconciliation.  

 
j. Construction CMc’s Payment Requests 
 

Review advance copies of the construction progress reports.  Verify that all of the construction 
CMc’s payments requests are based upon the project’s itemized schedule of values and 
construction contract terms.  Participate in monthly Construction CMc meetings to reach 
agreement of requisition amounts before receiving requests for payments.  Confirm that 
payments are based on correct materials delivered and/or in secured storage on or off site, 
proper materials installed, and percentage of work satisfactorily completed and in place in 
addition to actual costs as defined by open book accounting policies.  Physically verify all of 
these prerequisites are met prior to documenting and providing recommendations regarding 
payment requests for GSA approval.   

 
k. Modification Management 
 

Per the P120, prepare independent cost estimates to establish the government’s negotiating 
position and submit to GSA for review.  Prepare, coordinate and process Change Order 
packages for review by GSA.  Modifications shall include, but are not be limited to, Requests for 
Information (RFI), Proposal Requests, Independent Government Cost Estimates (IGE), analysis 
and negotiations of Cost Proposals, and Supplemental Agreements.  Review all requests for 
equitable adjustment, compare them with the IGE, and verify that they meet, but are not limited 
to, the following: 

 
● Unit costs are reasonable 
● Quantity of take-offs are accurate 
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● All design elements are included 
● Level of detail is appropriate 
● Cost escalation factors are properly applied 
● Balance of costs among building systems are acceptable 
● Evaluate the construction contractor’s estimate including detailed explanations of any 

variances 
 

Provide detailed explanations and document all variances between the IGE and the construction 
contractor’s cost proposal. Advise GSA on recommendations and necessary adjustments to 
keep Change Orders within project budget, schedule, and quality.  Maintain logs of both 
authorized and disapproved Change Orders by GSA, as instructed by the Contracting Officer. 

 
l. Financial Management 
 

Maintain a running account of the funds designated as the construction contingency allowance.  
The CMa shall review the status of the construction contingency allowance account with GSA 
and the Project Delivery Team at least monthly. Review and provide recommendations and 
supporting cost estimates for all proposed adjustments to the construction contingency 
allowance and for all proposals to use GSA’s share of savings to fund additional work. 

 
Provide an allowance of $30,000 for an independent Auditor to perform a one-time Audit during 
Construction stage.  

 
m. Project Safety   
 

Monitor and inspect the Construction CMa’s compliance with current safety regulations, 
standards, project safety plan, and report any non-compliance to GSA.  Immediately notify the 
Construction CMc and GSA when any potential life-threatening conditions are observed, and 
provide recommendations as necessary to remedy such situations.  In case of life threatening 
conditions, immediately issue a stop work order.  

 
n. Labor Standards Monitoring   
 

Maintain site records on Construction CMa’s compliance with labor standards.  Monitor 
compliance with the labor standards requirements of the construction contract(s).  Conduct 
Davis Bacon interviews as required. 
 
4. Construction Excellence Peer Reviews 
 
Attend and participate in two day, GSA Construction Excellence peer reviews typically 
conducted at approximately 15%, 50%, and 85% of project construction completion. 
 
5. Art in Architecture (AiA) and/or Fine Art Installation 
 
Verify coordination of artwork delivery and all activities related to building and/or site 
preparation, temporary storage, and installation of artwork(s) and the construction of integral 
building and/or site elements with the artist(s) and with the Project Delivery Team, GSA and the 
artist(s).  Avoid any duplication or disruption of labor or any unnecessary removal and 
reconstruction of project elements impacted by the artwork installation. 
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6. Commissioning  
 
Perform commissioning activities throughout the Construction Stage.   Attend and participate in 
commissioning coordination meetings and oversee incorporation of commissioning activities 
throughout the Construction Stage.  The commissioning team will be responsible for ensuring 
that the contractor meets all requirements outlined in the Commissioning specification section.   
 
Review and comment on the following and coordinate with the Project Delivery Team and GSA: 
 

● Commissioning plan updates 
● Commissioning schedule 
● Submittals related to commissioning  
● Systems coordination plans 
● Commissioning test procedures, documents, and checklists 
● Commissioning functional performance test plans 
● Enhanced start-up and initial systems checkout plan 
● Commissioning inspection reports 
● Commissioning test certifications 
 

Witness commissioning testing and inspections per the commissioning agent’s scope of 
services as required by the Commissioning specification.  Witness retesting and re-inspection 
as required due to performance deficiencies.  Coordinate scheduling of off-site testing and 
mock-ups and special testing reports as required for building diagnostics tests of components 
and systems.  The commissioning team will be responsible to document all procedures, testing, 
and results of all aspects of the commissioning that is carried out by the general contractor for 
record.  
 
7. Inspection Services 
 
Schedule, coordinate, perform, periodic project field inspections of all work.  Document 
inspections and submit recommendations to GSA for approval or rejection of work in place.  
Inspection services include, but are not limited to, adherence to construction documents, 
contract requirements, and the following: 

 
● Review equipment, materials and workmanship 
● Monitor labor and safety conditions 
● Maintain inspection logs.  Prepare progress and final inspection reports for each 

inspection.  Record defects and/or omissions. 
● Report on problems encountered in the performance of the work 
● Maintain daily logs on required corrections and post status reports 
● Document all qualitative and quantitative differences between construction contract 

documents and actual work in place 
● Coordinate project inspections with GSA Fire and Life Safety or Testing Service 

Contractor(s) 
● Coordinate site inspections with GSA Environmental or Testing Service Contractor(s) 
● Perform standard wage labor interviews of onsite contractors 

 
The CMa shall include a testing allowance $100k for any required systems testing during the 
construction phase as identified in the specifications.    
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8. As-Built Drawings 
 
Maintain a current marked-up set of construction documents indicating all approved 
modifications and deviations from original construction documents at the project site.  Verify that 
the CMc maintains and updates the BIM model with all modifications and deviations from the 
original construction documents.  Upon construction completion, deliver all as-built documents 
to GSA for archiving. 
 
9. Move/Furniture Coordinator [FUTURE OPTION – do not price] 
 
The CMa will provide a move/furniture coordinator as an Option to be priced at a later date to 
their services due to the complex nature of coordinating moving large volumes of technology, 
equipment, and people from a different location at varying stages.  The coordinator will provide 
assistance in developing a move plan that details how best to manage, coordinate, and 
transition the moves in the most efficient manner possible.  The coordinator will oversee 
procurement and installation of furniture 
 
10. Turnover Process 
 
Perform the following during Main Construction Phase:   
 

● Conduct a pre-final walk-through with tenant agencies in order to determine 
substantial completion. 

● Conduct a final inspection and prepare a punch-list.  Consolidate with the Project 
Delivery Team punch-lists. 

● Review and recommend acceptance, revision, or rejection of Operation and 
Maintenance (O&M) manuals.  [Edit for regional preference of hardcopy vs. CD or 
electronic document submittal requirement.] 

● Review all submitted warranties, guarantees, and certificates, and ensure the rights 
and responsibilities are clearly defined. 

● Review the final as-built documents and recommend for approval or disapproval. 
● Receive, inventory, and coordinate storage of material samples, attic stock, and 

spare parts as required from the Project Delivery Team. 
● Advise GSA when to issue substantial completion certification.   
 

11. Preparation for Occupancy 
 
During Main Construction Phase, assist the construction contractor in planning and scheduling 
property management training with the GSA property management and operating staff.  Provide 
sufficient lead time to notify and confirm attendance of appropriate GSA personnel.  Oversee 
and attend the construction contractor’s training of building operating staff as required by the 
contract and in accordance with Division 1 of the construction specifications.  Ensure that the 
construction contractor digitally records all training sessions.  Confirm that video materials, 
including suitable manufacturer/supplier video materials, are consolidated into a set of training 
reference videos suitable for future training and retraining of property management and 
operating staff.  Review the training video set and recommend for GSA’s approval or 
disapproval. 

 
Review the room numbering list(s) to match the data structure of the computerized maintenance 
management system (CMMS). 
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Conduct inspections, and walkthroughs with local emergency responders (fire/police).  Obtain 
written approval (certificate of occupancy) of fire protection and life-safety systems from the 
authority having jurisdiction (AHJ). 

 
Transfer control and responsibility of the facility to the GSA property manager, including building 
keys and security access. 
 
12. Construction Closeout/Occupancy Phase – At minimum, continue to provide full-time, 
on-site PM and inspector (or Project Engineer) throughout entire phase.  It is anticipated that the 
Project Executive and CxA will remain involved throughout phase.     
 
a. Final Record Documents 
 
Review the CMc as-built construction BIM model and systems documents that include all 
contract modifications and noted field conditions.  Confirm the documents conform to the GSA 
PBS CAD and BIM standards. 
 
b. Commissioning 
 
Review and comment on the CxA commissioning manual, preliminary commissioning record, 
and preliminary systems manual.  CxA agent to perform a 3 day post-occupancy commissioning 
between 01/15/23 and 01/30/23 to verify seasonal impacts to HVAC and electrical equipment.  
 
c. Project Financial Closeout   
 
Establish a final breakdown of the total construction contract amount into a core and shell 
component, and Tenant Improvement and security components for each tenant (i.e., each client 
billing record). 
 
d. Project Closeout 
 
At conclusion of project construction, prepare all required documents for project closeout.  
Prepare and transmit project documents connected with the final payment, operation and 
maintenance manuals, assembling record drawings, construction CMa follow-up, tenant move-
in or start-up, construction CMa call-back, and construction CMa close-out.  Resolve all 
outstanding punch-list items, process change orders, and all other work included in the contract.   
 
Summarize total project costs in a final report, listing all change orders and identifying any 
unresolved issues that may provide cost impacts. 
 
Assist GSA in the review and implementation of Operations and Maintenance Manuals 
associated with equipment and systems installed and assist in pre-warrantee expiration date 
inspections. 
 
Review and discuss the overall quality management of the project with GSA.  Prepare a final 
report for GSA with overall project recommendations regarding activities during the course of 
the project for evaluation and lessons learned. 
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Coordinate and expedite completion of all construction-related submittal requirements prior to 
contract close-out, including certificate of substantial completion, final lien waivers, 
guarantees/warranties, and final payment application. 
 
e. Furniture, Fixtures, and Equipment (FFE) Installation 
 
Verify requirements and coordination of the following tenant furniture, fixtures, and equipment 
(FFE): 
 

● Telecommunication systems 
● IT/data systems 
● Courtroom technologies 
● Security systems 
● Audiovisual systems 
● Systems Furniture 

 
f. Tenant Move-In 
 
Assist GSA with the establishment of a move-in plan.  Coordinate building access and FFE 
storage and/or staging.  Confirm protection and/or temporary removal of building elements and 
finishes for FEE installation.  Assist GSA in the development of an electronic tenant orientation 
brochure describing building layout, amenities, emergency egress routes, building service 
telephone numbers, and other relevant information.  As directed by GSA, place the brochure in 
a secure Web site for tenant access. 
 
g. Computerized Maintenance Management System (CMMS) Setup 
 
Provide and coordinate electronic project data for initiating the CMMS system. 
 
 
13. Early Construction Phase – At minimum, continue to provide full-time PM and provide 
one full-time, on-site inspector (or Project Engineer) throughout entire phase.  It is anticipated 
that the Project Executive and CxA will remain involved throughout phase.     
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4. APPENDIX A– REFERENCE DOCUMENTS

A. P-100 Facilities Standards for the Public Buildings Service (3.2016)
http://www.gsa.gov/p100

B. P-120 Project Estimating Requirements for the Public Building Service (8.2016)
https://www.gsa.gov/portal/directive/d0/content/527777

C. GSA PBS CAD Standards
www.gsa.gov/cad

D. GSA BIM Standards
http://www.gsa.gov/BIM

E. GSA SBU Policy PBS P 3490.2 (09.2014)
http://www.gsa.gov/portal/directive/d0/content/657310

F. GSA Region 3 Security Clearance Requirements
http://www.gsa.gov/portal/category/107203

G. Value Engineering Program Guide for Design & Construction V1 (12.1992)
http://www.gsa.gov/graphics/pbs/New_VEPG_Volume_I_R2Q-iK_0Z5RDZ-i34K-pR.pdf

H. GSA Minimum Performance Criteria (MPC) Checklist
http://www.gsa.gov/portal/content/104252

I. The GSA Building Commissioning Guide
http://www.gsa.gov/portal/category/21595

J. GSA Public Buildings Service Pricing Desk Guide (10.2011)
http://www.gsa.gov/graphics/pbs/Pricing_Desk_Guide_4th_Edition.pdf

K. GSA PBS LEED® Applications Guide
https://www.wbdg.org/ccb/GSAMAN/gsaleeda.pdf

L. Fit For Purpose in a Changing Climate (2016)
www.gsa.gov/portal/getMediaData?mediaId=119678

M. United States Courts Publication:  Courtroom Technology Manual (08.1999)
http://www.uscourts.gov/statistics-reports/publications/courtroom-technology-manual

N. United States Courts Design Guide (2007)
http://www.gsa.gov/portal/content/103732

O.

P.

Q. Design Excellence Policies and Procedures
http://www.gsa.gov/portal/content/103738

R. High Performance and Sustainable Buildings Guidance
https://www.wbdg.org/pdfs/hpsb_guidance.pdf

S. 2016 Guiding Principles for Sustainable Federal Buildings Updates Crosswalk
http://energy.gov/sites/prod/files/2016/05/f32/gp_crosswalk_newconstruction.pdf

T. Harrisburg Pervious Approved Concept and associated documents for Reference
U. Harrisburg Courthouse A/E Design Scope of Work
V. Harrisburg Courthouse A/E Design Schedule
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2/16/2017 Harrisburg Courthouse - Summary of CMa meetings (MINIMUM ATTENDANCE)

Meeting frequency duration location Exec PM CxA Esimator Scheduler MEP BIM Arch Civil/Structural Lifesafety VE Partnering
Community Outreach Quarterly 1 day Harrisburg A A
Progress Meetings Biweekly 2 hrs Phila or NY A A A or C A or C A or C A or C A or C A or C A or C C

BIM @ Concept Half day Phila A A
ePM @ Concept half day Phila A

Concept Workshop 2 days Harrisburg A A A A  A or C A A A
OCA @ Concept 1 day DC A A A A
Peer @ Concept 1 day Harrisburg A A A A

HVAC Review @ Concept 1 day Boston A A A
Building Enclosure Review @ Concept 1 day Phila A A A

Commissionner @ Concept 1 day DC A A A A
Peer @ DD 1 day Harrisburg A A A A

Art in Architecture #1 half day Harrisburg A
Art in Architecture #2 half day Harrisburg A
Art in Architecture #3 half day Harrisburg A
HVAC Review @ DD 1 day Boston A A A

Building Enclosure Review @ DD 1 day Phila A A A
Commissioning Coordination #3 @ DD 1 day DC A A A A

O&M #1 @ CD 1 day Harrisburg A A C
Building Enclusure Review @ CD 1 day NY A A A

BIM @ CD 1 day NY A A
O&M #2 @ CD 1 day Harrisburg A A C

Building Enclusure Review @ CD 1 day NY A A A
Commisioning Controls @ CD 1 day Phila A A C

O&M #2 @ CD 1 day Harrisburg A A C
Concept 1 day DC C A A A A A

DD 1 day DC C A A A A A
CD 1 day DC C A A A A A

Concept half day NY C A A
DD half day NY C A A
CD half day NY C A A

Initial 1 day Phila A A
Monthly half day Phila C A

each Phase 1 day Phila A A
Concept 3 days NY A A A A A A A A
50% DD 3 days NY A A A A A A A
90% DD 3 days Phila A A A A A A A
50% CD 3 days Harrisburg A A A A A A A
90% CD 3 days Harrisburg A A A A A A A

100% CD 3 days Phila A A A A A A A
Schedule DD 1 day Phila C A A

Pre-study half day Phila C A A
Workshop 3 days NY A A A A
Post-study half day NY A A A A

Final half day Phila C A C A
Coordination each phase half day Harrisburg A A A A

CxA Biweekly half day call C C C C
CxA Plan 1 day Harrisburg A A C C

each Design Submission 2 day DC A A
1 @ Concept 1 day Phila A A A

2 @ DD 1 day Phila A A A
3 @ CD 1 day Phila A A A

Partnering 2 days NY A A A A
Space Programming 2 days Harrisburg A C
Leed/site Charrette hald day Harrisburg A A A

Preproposal 1 day Phila A A A A
Site Visit 1 day Phila A A

Source Selection 5 separate days Phila A
Partnering 2 day Harrisburg A A A A

Space Programming 2 days Harrisburg A C
Div 1 1 day NY C A

Systems Selection mtngs 2 day Boston C A A A A
2 courtroom Mock-ups 2 separate days NY A A A

Partnering 2 day Phila A A A A
Space Programming 2 day Harrisburg A C

Exec monthy entire stage 2 day Harrisburg Legend
Scheduler monthly bldg phase 1 day Harrisburg A - Attend
Estimator monthly bldg phase 1 day Harrisburg C- Call
CxA biweekly bldg phase 1 day Harrisburg
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Statement of Work

for

Architect-Engineer (A/E) Contract

PROJECT IDENTIFICATION 

Project Name:  U.S. Courthouse in Harrisburg 

Project Number: TBD 

Region:  Mid-Atlantic Region, Region 3 

Building Name: Harrisburg U.S. Courthouse 

Building Address:  6th and Reilly, Harrisburg, PA  
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1  PROJECT DESCRIPTION 
This Statement of Work (SOW) is for Architectural / Engineering (A/E) services for the design of a new 
U.S Courthouse (USCH) building in Harrisburg, PA.

This is a Design Excellence and Peer Review project, managed by the United States General Services 
Administration (GSA). 

Although the 1960s era Reagan Courthouse was renovated in 1990s to temporarily meet the Court’s 
needs, the existing building does not meet the federal government's security and expansion 
requirements. The existing Reagan Courthouse does not have separate circulation for Judges, 
prisoners, and public, and does not meet present space needs of the 

 in Harrisburg.  In order to meet the needs of the  Courts, a new 
Courthouse will be designed and constructed based on the revised programs of the future building 
tenant agencies.   

The proposed USCH will be constructed on a government-owned site in Harrisburg, Pennsylvania.  The 
Construction Manager as Constructor (CMc) contractor, under separate contract to the Government, 
shall provide a new courthouse of approximately 243,000 gross square feet including 19,350 square 
feet of interior parking plus associated service and circulation spaces.  

will occupy the facility.  The space will include five (5) District 
Courtrooms, two (2)  Courtrooms, one (1)  Courtrooms and their associated 
supporting spaces, such as judge’s chambers, jury deliberation facilities, jury assembly, and grand jury 
suites, holding cells, etc.  Office space will be provided for the other aforementioned tenants.  The 
project will include approximately 42 interior secure parking spaces.  It is anticipated that multiple bid 
packages will be developed, (i.e., base building and tenant improvement work).  See the Summary of 
Tenant Agency Spaces below- this program is currently being updated and is subject to change. 

Comparison of USF  2011 Program 2016 Program Delta Net Delta

450 450 0

Grand Jury 1433 1433 0 

 & Chmbrs 5554 5253 -301

Clerk 10276 7426 -2850

Library 5503 5503 0

 & Chmbrs 36400 43539 7139 

 & Chmbrs 12434 11831 -603

 Clerk 19009 17622 -1387

8629 7468 -1161

Dining 0 200 200
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Robing/toilets 0 2408 2408

Courts sub-total 99688 103133 3445 16049

Courts 99688 103133 3445

28167 16014 -12153

5869 5869 0

23451 17100 -6351

2624 2624 0

Joint Use 5002 5002 0 

Total Building 164801 149742 -15059 34553

1.1  Project Type 
This Project is a New Construction Project, as defined in the P-100, Facility Standards for the Public 
Buildings Service.  This project shall strictly adhere to the P-100 Standard, as well as other standards 
referenced in the body of this SOW and the requirements as listed in the Appendices. 

1.2  Project Delivery Approach 
This project will be constructed and delivered as a Construction Manager as Constructor, (CMc). 
During the Design Stage, and based upon the approved Design Concept, a CMc shall be contracted 
directly to the GSA to provide constructability, construction budget, maintainability reviews as well as 
other services that are identified in the body of this SOW.  The A/E is asked to actively engage the CMc 
requesting feasibility, design, constructability, and phasing reviews and input, as well as scheduling and 
estimating feedback. 

This project will also benefit from the addition of a Construction Manager as Agent (CMa), which will be 
procured by, and contracted directly to the GSA.  During the Design Stage, the CMa shall be brought 
under contract with the GSA to provide constructability and maintainability reviews, schedule and 
budget analysis, pay application analysis and other general administrative functions in aiding the GSA 
in the delivery of this project.  The CMa will be part of the Project Delivery Team until the completion of 
the Project.   

1.3 Project Goals and Objectives  
Project Goals: 
• Produce an overall design that meets the needs of the

 Courts, , and the other tenants. 
• Design Excellence - Produce a project that reflects the goals and objectives of the Design

Excellence Program, delivering an innovative project worth peer recognition and awards,
providing a holistic integrated design, providing best value to the Government and the American
taxpayer.

• Budget - Respond to the economic climate of shrinking federal budgets.  Maximize budgets
through the integration of sustainability, facility management, and value engineering techniques.

• Accountability - This project is being funded through Congressional Appropriation and must
show accountability and transparency of funding to Congress and the American people.

• Consider non-monetary benefits such as aesthetics, security and safety.
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• Understand, acknowledge and accept the fact that a CMc will be introduced as part of the
Project Team to enhance the design process.

• Provide equal access and flexibility in the Design.
• Account for functional needs.
• Accommodate Life Safety and Security Needs.
• Facilities Management – Provide a pragmatic approach to facilities management within the

project’s design and delivery.  Include facilities management as part of the project as proactive,
rather than reactive, response to occupancy and maintenance contracts.

• Integrate technology tools.
• Assure reliable systems and work places.
• Safety – Integrate safety into all aspects of the project.  Create a project culture that is proactive

to safety and delivers a project which will maintain the same culture upon occupancy.
• Team Alignment – A/E to participate in the team as a proactive member throughout the project

until the post-occupancy phase.  Foster a positive Team culture.
• Small Business Involvement – Seek and maximize small business opportunities within the

Project’s delivery.
• Follow all required Security protocols as set forth in this SOW and further delineated in P-100.

Project Objectives: 
• Utilize Cost Management throughout the Planning, Design and Construction Stages.
• Use Economic analysis to evaluate Design Alternatives.
• Ensure strict adherence to the U.S. Courts Design Guide 2007 edition
• Design the project within the budgetary constraints and remain within space program

requirements
• Produce and deliver the design within the schedule constraints.
• Produce a Program Needs Assessment.
• Adhere to ISC security standards
• Adhere to  standards. 
• Use sustainable, maintainability and workspace philosophies when making design decisions.
• Address phasing and possible multiple bid packages for expeditious construction, mobilization,

delivery and occupancy scenarios.
• Full engagement of the CMc to utilize and leverage their construction, estimating and

scheduling expertise to aid in the successful execution of this project.
• Obtain LEED Gold and SITES Silver certifications at or before start of occupancy.
• Adhere to March 2016 P-100 Facility Standards.
• Produce all studies, reports, analyses and other outputs as identified in this SOW at a pace that

expedites the schedule.
• Produce open-standard BIM data at all stages of the project that can be used downstream for

facility and asset management purposes, as delineated in the GSA BIM Guide series.
• Provide COBie data for all equipment and spaces and deliver a fully integrated CMMS (Maximo)

system.

1.4  Project Milestones Schedule 
The GSA’s general milestone schedule is defined below, and is not indicative or representative of the 
entire list of anticipated A/E deliverables nor interim reviews, meetings or due dates as defined within 
this SOW   The A/E is directed to review the milestone data and base its response / proposal per the 

44

(b)(5)

(b)(5); (b)(7)(F)



A/E Statement of Work October 05, 2016 
Harrisburg U.S. Courthouse
New Construction

Contract Number TBD Page 11 of 73 

dates indicated below.  The A/E is also directed to be proactive in its notification to the GSA as quickly 
as possible, if, the review of the Milestone Schedule reveals dates or durations that are unattainable or 
would cause excessive costs or premiums in fees.  The Milestone Schedule includes Design 
Excellence activities and milestones.  

ITEM MILESTONE DATE DURATION 
1 A/E NTP 12.30.16 Milestone 
2 Design Stage 
2.01      A/E Kick-off Meeting / Partnering Session 01.10.17 Milestone 
2.02      Pre Design Survey and Review 02.28.17 Milestone 
2.03      Conceptual Design Start  03.07.17 Milestone 
2.04      Conceptual Design Complete 08.15.17 Milestone 
2.05      Commissioner’s Presentation 08.17.17 Milestone 
2.06      Conceptual Design approved 08.17.17 Milestone 
2.07      Design Development start 08.21.17 Milestone 
2.08      Design Development 50% submission 10.24.17 Milestone 
2.09      CMc Award 12.07.17 Milestone 
2.10      Design Development 100% submission 12.22.17 Milestone 
2.11      Construction Documents start 01.02.18 Milestone 
2.12      Construction Documents 75% submission 04.03.18 Milestone 
2.13      Construction Documents 90% submission 07.03.18 Milestone 
2.14      Construction Documents 100% submission 10.31.18 Milestone 

1.5  Project Budget 
The Estimated Cost of Construction at Award (ECCA) is as follows: 
The total Project Budget range is estimated to be $143M.  All design submissions must conform to this 
established budget without compromising the program for the project.  See FAR Clauses 52.236-22, 
Design within Funding Limitations, and 52.249-8, Default (Fixed Price Supply and Service), for the GSA 
rights and remedies enforceable if the design exceeds the established budget.   

2  GENERAL REQUIREMENTS 
This SOW is organized according to the following breakdown of the project into major stages and 
phases.  The following stages may overlap to accommodate construction sequencing, activity phasing, 
discovery of site conditions, and funding availability. 

● Pre-Design Stage
● Design Stage

o Design Concept Phase
o Design Development Phase
o Construction Documents Phase

● Construction Stage
o Construction Delivery Phase
o Closeout Phase
o Tenant Occupancy Stage (Future Option)
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The GSA’s General Milestone Schedule is based upon the approach that the design efforts and the 
eventual construction document production for the New Construction of the Harrisburg USCH.   

The requirements set forth in this section apply to all Stages and Phases of the project as described in 
the Scope of Services section below.  Some of the requirements of this section are subject to the 
exercise of contract option(s). 

In the best interest of the project, GSA expects the A/E to work in collaboration with the entire Project 
Delivery Team. The A/E shall provide GSA with sound management advice regarding all services to be 
performed on this project under this SOW.  A primary project goal shall be to achieve the best quality 
and value while controlling schedule and budget.  The A/E shall take initiative in anticipating and 
resolving issues to minimize or eliminate their adverse impact to the project schedule, budget, and 
approved design.  The A/E shall take the initiative and act to mitigate circumstances that could lead to 
claims, by helping to resolve conflicts promptly, and keep GSA advised of any potential disputes and 
project delays.  The A/E is responsible for ensuring that the design meets applicable requirements, 
codes, regulations, standards, as well as the finalized Project Requirements Documentation. 

The A/E shall establish and maintain communication and professional relationships with GSA, tenant 
agency representatives, CMc, CMa and all other Project Delivery Team members throughout all project 
stages.  Where differences of opinion or other issues that may be considered adverse occur or exist 
between the A/E and GSA, the A/E shall not discuss them in the presence of third parties. 

The A/E shall consult and coordinate with federal, state, regional, and local agencies as required for 
project approval(s). 

2.1  Professional Ethics and Standards of Practice 
In the conduct of all activities required for or otherwise related to the performance of the contract work, 
the A/E must conform to and uphold all established ethical principles and professional standards of 
practice governing the A/E segment of the construction industry, including the International Union of 
Architects (UIA) Accord on Recommended International Standards of Professionalism in Architectural 
Practice, American Institute of Architects (AIA) Code of Ethics, and the American Council of 
Engineering Companies (ACEC) Ethical Guidelines.   

2.2  Program Requirements Documentation 
The design services under this SOW must comply with the Project Requirements Documentation (PRD) 
provided in the Appendix.  The Project Requirements Document is provided as a general description of 
the project to revise the preliminary space planning program for the USDCNDO. 

The A/E shall review, validate and update the PRD throughout the Design and Construction Stages. 
The A/E shall also confirm and update the information gained from the Pre-Design surveys, studies, 
and analyses into the PRD.  Throughout all services performed under this contract, the A/E shall 
ensure that the project is in compliance with the PRD.   

2.3  Reference Materials 
All reference materials are listed (and may be contained) in the Appendix. 
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2.3.1  Applicability 
All design under this contract must comply to the maximum extent with the most recent editions of the 
codes listed below.  Any exceptions or deviations to the referenced codes shall be by approval of a 
GSA Waiver. The latest edition of these codes and standards in effect at the time the design is 
restarted must be used throughout the design and construction of the project. If there is a conflict 
between a code requirement and a GSA requirement that is based on a Federal Law, Executive Order, 
or GSA owner requirement, the conflict shall be identified and brought to the GSA for final resolution. 
In any such case, the A/E must notify the Contracting Officer (or representative) in writing of the conflict 
and recommend resolution.  Failure to comply with Handbooks, Codes, and Standards will be noted in 
the A/E’s annual performance appraisal and may be cause for not exercising contract options.  

2.3.2  Nationally recognized codes and standards 
● A/E to refer to P-100 (P100_2016.Action) Section 1.4 for all information regarding Codes to be

utilized on this Project.
● A/E to refer to P-100 (P100_2016.Action) Section 1.3 for all information regarding Federal laws,

Regulations and Standards.
● U.S. Courts Design Guide 2007 ed. and associated updates through 08/2016
●  Design Guide 2015 ed.
●

2.3.3  GSA Document List 
All design occurring under this contract must comply with the GSA Standards and Guidelines as listed, 
referenced or identified in the P-100.   Many of these standards and guidelines can be downloaded free 
of cost at the Whole Building Design Guide website, www.wbdg.org.  

2.4  Project Team and Communications 

2.4.1  Communications Plan 
The A/E, in consultation with the balance of the Project Delivery Team as well as other stakeholders of 
the project, must assist the GSA in developing and complying with a project communications plan.  This 
plan will be used and maintained throughout the project and modified as necessary to suit each project 
stage and phase. 

All presentations to non-GSA entities must first be approved by the GSA. The A/E shall comply with 
GSA’s project communication plan throughout all project stages.  The A/E is directed to refer all 
requests and responses concerning the project to GSA’s contracting officer.  The A/E shall not release 
any oral, written, or graphic project information, or make any agreements with other sources, without 
obtaining prior consent from GSA.  The A/E shall respond to any GSA correspondence within seven 
calendar days. 

The contractual responsibility of the A/E is to the GSA only and not to other contractors, tenant 
agencies or local community interests where the project is located.  The A/E must direct all questions 
and requests from tenant agencies and local community interests, and inquiries from potential offerors, 
to the GSA.  Prior to meeting or communicating with any parties other than the GSA personnel 
regarding the project, the A/E must confirm all such meetings and/or communications with the GSA. 
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The A/E must not release any oral, written or graphic information regarding this project to outside 
sources without obtaining prior consent from the GSA.  All requests for information concerning the 
project must be referred to the GSA for response. 

2.4.2  Contract Parties and Contract Work 
The parties to this contract are the Architect/Engineer (A/E), and the United States Government 
(Owner). For the purposes of this contract, the office representing the Government is the General 
Services Administration (GSA), Mid-Atlantic Region (Region 3), Public Buildings Service, hereinafter 
referred to as the GSA. 

Furthermore, GSA may be referred to as “Owner” throughout the contract and project. The primary 
tenant for this Project is the .  There are 
also secondary tenants on this project that will be named later in this SOW. 

The individual authorized to act on the behalf of the GSA in the administration of this contract is the 
GSA Contracting Officer (CO).  The GSA Contracting Officer may delegate certain of his or her 
authorities to others, and if so, will notify the A/E in writing of the specific authorities delegated to, and 
limitations placed upon, named authorized representatives.  The A/E must not take any direction, or act 
upon any information, from individuals other than those having the requisite authority as confirmed by 
the GSA Contracting Officer’s written notification. 

The GSA will evaluate contract services, determine payment for services rendered and provide formal 
feedback in the Contractor Performance Assessment Reporting System (CPARS).  

The A/E must provide Pre-Design and Design Stage services, and must design the project in 
accordance with the GSA’s PRD, budget, schedule, performance objectives, this SOW, and other 
requirements referenced herein.  The A/E must also perform its contracted services during the balance 
of the remaining stages to ensure the design intent is refined and clarified as necessary during the 
Design Stage, fully realized in construction as a completed facility during the Construction Stage, and 
conveyed successfully into occupancy, facility management, operation and maintenance during the 
Tenant Occupancy Stage.  The specific activities, tasks, and deliverables required of the A/E are further 
delineated in this SOW. 

2.4.3  Project Delivery Team Roles and Responsibilities 
In the performance of the requirements of this contract, the A/E must work in concert with other parties 
on the Project Delivery Team.  The Project Delivery Team will ultimately include other contractors, GSA 
personnel, tenant personnel as end-user and other stakeholders.  The GSA will develop, periodically 
update, and maintain throughout the course of the project, a listing of the Project Delivery Team 
membership and respective roles and responsibilities.  The other GSA-contracted major parties 
involved or to be involved in the Project Delivery Team, and their respective overall roles and 
responsibilities, are as follows: 

The Construction Manager as constructor (CMc) is responsible for performing its services primarily 
within two primary stages of the project: The Design Stage and the Construction Stage (although the 
CMc may also be involved with Tenant moves during the Tenant Occupancy Stage). 
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The CMc will be awarded its Design Stage work as its base contract award based upon its 
qualifications and responses to the GSA-approved Conceptual Design and Design Narratives 
developed by the A/E.  The Construction Stage work is a contract option that the CMc may be awarded 
in the likely event that the GSA and CMc can come to terms regarding construction price and schedule, 
which will occur at the end of the Design Stage.  In the unlikely event that the GSA and CMc cannot 
come to terms regarding the Construction Stage contract option, the GSA would go through the 
process of CMc re-procurement.  The overall responsibilities of the CMc are to perform construction 
management services relating to constructability, construction strategy, logistics, and budget control 
under the Design Stage services component, and (upon exercise of the Construction Stage work 
option) to perform the construction in accordance with the construction documents and other 
requirements under the Construction Stage work component.  The specific activities, tasks, and 
deliverables required of the CMc are further delineated in the CMc contract. 
 
The Construction Manager as agent (CMa), is responsible for ensuring the GSA’s interests are well 
served, and the contract requirements for the other Project Team members are followed.  In this regard, 
the CMa will assist the GSA in ensuring the GSA requirements regarding scope, schedule, budget, 
quality and other aspects of the project are met.  The CMa will serve as a facilitator and coordinator of 
the activities of all parties to ensure the project execution proceeds according to plan.  The CMa will 
also serve as the value engineering consultant.  The CMa will participate in the commissioning process, 
and coordinate with the GSA and the CxA to identify appropriate commissioning program goals and to 
develop supporting inspection and testing practices to meet the objectives of the project commissioning 
plan.  The specific activities, tasks, and deliverables required of the CMa are further delineated in the 
CMa contract.  It is the intent of the GSA to procure the services of a CMa concurrent, or quickly 
succeeding the A/E procurement.  The CMa will be contracted as an independent third party direct to 
the GSA. 
 
The Commissioning Agent (CxA) is responsible for providing documented confirmation that the 
completed facility fulfills the functional and performance requirements of the GSA, the facility 
occupants, and the facility operators.  The CxA will be contracted as an independent third party direct to 
the GSA. The CxA will perform work as necessary to verify and document compliance with the GSA 
performance objectives throughout design, construction, start-up, and the initial period of operation.  
The specific activities, tasks, and deliverables required of the CxA are further delineated in the CxA 
contract.  It is the intent of the GSA to procure the services of the CxA during the Design Stage. 

 
The GSA reserves the right to engage other parties to perform specialized duties and requirements as 
appropriate for this project during any Stage. 

2.4.4  A/E Team 
At a minimum, the A/E must provide experts in disciplines listed in the P-100, IBC and as otherwise 
required in this section, with credentials as indicated, as they apply to this project.  The A/E must utilize 
the personnel named in its accepted offer to perform the services required under this contract.  In the 
event that any of the personnel named in the accepted A/E proposal (incorporated into this contract by 
reference) become unavailable, the A/E must promptly submit a complete written resume for a 
proposed substitution, any other information necessary for the GSA to approve or disapprove, and a 
detailed explanation of the circumstances necessitating the proposed substitution.   
 
See also: FAR 52.244-4 regarding subcontractors and outside associates and consultants. 
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Named Personnel in offer and on A/E Team 

● Lead Designer 
● Project Architect 
● Project Manager 
● BIM Integrator 
● Security Specialist 
● Lighting Specialist 
● Telecommunication Specialist 
● IT Specialist  
● Blast Engineer. Engineering Licenses (Structural) and direct experience with no less than 2  

similar projects.. 
● Telecommunications and IT Professional 
● MEP Engineers  
● Civil Engineer 
● Structural Engineer  
● Fire Protection Engineer Licensed in the Commonwealth of Pennsylvania 
● Acoustic Designer/Interior Designer 
● Environmental Engineer 
● Building Enclosure Specialist  
● Maintainability Reviewer 
● Vertical Transportation Consultant 
● Landscape Architect (SITES Lead) 
● Construction Administration 
● Quality Control Representative 
● LEED AP 
● Specification Expert 

2.5  Electronic Project Management System (ePM) 

2.5.1  Overview 
A secure, web-based, electronic project management (ePM) system will be provided by the GSA to 
accommodate the information needs of all project participants.  GSA requires the use of ePM 
throughout the design and construction stages as a repository for timely and accurate project 
information, and to serve as a tool to manage and monitor progress and modifications.  Use ePM to 
post all project information, including sensitive but unclassified (SBU) documents, and communications.  
User licenses and training will be provided for all Government and contracted members of the Project 
Delivery Team who will require access to the ePM system.   
 
The A/E must use the ePM system for all necessary communications with other major parties involved 
in the project.  Electronic storage and transmission of information via the ePM system must be 
compliant with the provisions of the Document Security section of these General Requirements. 

2.5.2  Purpose  
GSA will require the A/E to utilize an Enterprise electronic Project Management (ePM) system on this 
project. GSA’s goal is to implement this state-of-the art technology to reduce administrative and 
overhead costs, eliminate redundancies, and institute a collaboration tool to ensure better 
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accountability among all project team members. This technology will provide up-to-date information, 
encourage disciplined methods for monitoring progress, ensure better communication regarding 
changes, provide improved documentation, and enable PBS executives to have real-time access to 
status of projects.  

2.5.3  Definition  
ePM is defined as an internet-based information and project communication system that allows the 
entire project team to collaborate in a centralized and secured repository. All project-specific 
correspondence, workflow processes, and documentation will be stored and routed within the ePM 
system.  

2.5.4  Project Documentation  
The A/E shall confirm with GSA the naming and filing conventions to be used prior to data / file uploads.   
 
The A/E is required to timely and accurately post, review, respond, and collaborate with other team 
members using the following features and/or workflow processes within the ePM system:  

● Project Team Directory – A/E must provide an updated directory of contact information for all 
companies, subcontractors and project team members who are engaged on this project.  

● Schedules – A/E must post, review, and/or respond to CPM schedule updates within the ePM 
system.  

● Meeting Minutes – A/E must enter meeting agendas, records and minutes in the system for all 
applicable meetings as designated by the GSA PM.  

● Project Correspondence – A/E must manage and maintain all incoming and outgoing 
correspondence and associated logs for all correspondence related to the project.  

● Budget and Cost Management – A/E to provide estimates and work breakdown structure to 
provide GSA with accurate budget/cost analysis.  

● Contract Management – A/E to provide administration of all contract tasks related to the project.  
● Pay Applications Requests (Invoices) – The A/E must create their invoices for review by GSA. 

Once the invoices are agreed to by GSA then the invoices should be submitted to GSA per the 
instructions given by the Contracting Officer.  

● Progress Photos – A/E must upload all progress photos into the system.  
● Permits & Approvals – A/E must upload and maintain current copies of all permits and agency 

approvals that relate to the project.  
● Design Drawings and Design Packages – A/E must submit design models and drawings and 

design packages into the system.  
● Design Review Comments – A/E must post and/or respond to design comments related to 

his/her role in the project team  
● Inspection Reports – Maintain inspection reports on materials and/or workmanship to assure 

compliance with all construction requirements.  
● Safety/Injury Reports – Maintain reports on construction contractors' compliance with current 

safety regulations and standards.  
● Punchlists – Maintain list(s) of observed defects and omissions.  
● Request For Information – The system must manage the RFI process and all Request for 

Information must be entered and responded to by the A/E within the ePM system.  
● Issue Tracking – A/E to log and respond to issues that are related and affect other stakeholders 

within the project team.  
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● Submittals – The system must manage the submittals and the A/E is responsible for uploading 
submittal documentation and using the system to track the submittal process.  

● Change Management – Cost Events and Change Orders will be managed by the ePM system 
and the A/E must be responsible for reporting potential changes and logging Requests for 
Change Orders in the system. The A/E must also upload and manage all documentation 
supporting Requested Change Orders.  

● ASI’s and ASK’s – The A/E must submit all supplemental instructions and sketches in the 
system for review by GSA (and the CMa where applicable).  

● As-built BIM, Drawings and Specifications – The A/E must use the system to record all 
approved specifications as well as all as-built construction documents.  

● Close out documents – Process review and approval of close-out documentation such as O&M 
Manuals and equipment lists through ePM. 

 
GSA reserves the right to require the A/E to upload into ePM other documentation not mentioned above 
that is needed to support the project.  
 
Furthermore, the A/E shall submit into ePM, without alteration, any documentation requested for a 
project audit.  Audits may take place at any time during a project or even after project completion.  Audit 
requests may be from third party organizations.  All correspondence shall be provided directly to the 
GSA.  Communication with third party organizations can occur only with written approval from the 
Contracting Officer.  

2.5.6  Equipment and Training  
The ePM system is based on the Proliance software that was developed by Meridian Systems. Users 
will be provided a username and password after they have completed the HSPD-12 process. The A/E 
must log into the ePM system to enter project documentation.  All correspondence should be 
communicated through the ePM system.  

 
GSA will hold several training sessions to familiarize team members with the system, and all A/E staff 
are expected to attend one of these sessions or otherwise receive proper training on the system’s use. 
Furthermore, all A/E team members who are actively participating on the project must have access to 
the proper computer equipment and software to access and utilize the ePM system and be trained in 
the proper usage of said equipment and software. All workstations require a high-bandwidth Internet 
connection.  

2.5.7  Personnel Requirements  
To facilitate the acquisition of an ePM license, the A/E must be required to have an adequate number of 
people who can complete the HSPD-12 background check process.  

2.5.8  Data Ownership  
GSA will retain ownership of all data entered into the ePM system.  Only GSA may administer and 
distribute all information contained therein.  

2.5.9  References  
PBS SECURITY ORDER 3490.2 (2015) 
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2.6  Electronic and Print Media 

2.6.1  Plans and Specifications 
In order to facilitate GSA, the Court and the Office of the Chief Architect reviews, provide Six (6) 
hardcopy sets of plans and three (3) sets of specifications at each required Design Stage submission.   
Six (6) copies of Architectural Supplemental Instructions or Sketches shall also be provided as they are 
produced. 

 
The size of prints (e.g. full/half-size plans) and destination addresses (Philadelphia, Harrisburg and 
Washington D.C.) will be as directed by the GSA Project Manager.  

2.6.2  Electronic Documents 
In addition to any hardcopy submission requirements, all design submissions must also be submitted in 
electronic format.  All electronic media must be in a form readable by standard office automation 
applications.  If specialized or proprietary software is used, the A/E is required to provide the GSA with 
software that, at a minimum, has capabilities to view the electronic data (also known as “viewer” 
software).  Submit electronic documents through ePM.  

2.6.3  CAD Standards 
The 2D drawings, where required, for this project must be derived from the 3D Building Information 
Model.  Starting with the Design Phase submissions all drawing materials must be in compliance with 
the GSA PBS CAD standards as well as GSA Region 3 CAD Standards.  Go to 
http://www.gsa.gov/portal/content/104697for requirements. 

2.6.4  Building Information Modeling (BIM) 

2.6.4.1  Overview 
BIM-based design and deliverables are required throughout the facility lifecycle, including all phases 
from project planning and concept design through construction as-builts and into facilities management.  
The A/E is required to follow all standards published by GSA.  Please refer to gsa.gov/bim.  
Compliance with GSA BIM Guides 02, 07, and 08 is required for all project deliverables throughout the 
project lifecycle.. 
 
The A/E must submit BIM files for all systems and subsystems of all disciplines to the GSA in the native 
file format of the BIM authoring tool as well as in the industry foundation class format (.ifc).   The master 
coordination files must be submitted in IFC, the native file format, and as a  Navisworks file in the most 
current version at the end of the Design Stage(.nwf/.nwc files) and in published, non-protected (.nwd 
files) as well.  All software versions must be approved by GSA and documented in the project BEP..     
All simulation models, visualizations, interactive, analyses and concept study models must be 
submitted in their native file format or as agreed upon by the GSA.   

 
All project deliverables shall be BIM deliverables, in both native and IFC formats.  Where required, any 
2D deliverables shall be extracted from the BIM and must comply with the GSA PBS CAD Standards 
and deliverables.  BIM shall be used to facilitate live design review meetings to ensure that a BIM-
based design process is in use and to ensure design quality. 
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All design deliverables must comply with GSA BIM Guides 02 (Spatial Data Validation) and 08 (Facility 
Management information) at a minimum.  These guides are available at   http://www.gsa.gov/bim. 
 
The A/E is directed to utilize Building Information Modeling (BIM) throughout all Design and 
Construction Stages of this project.  The A/E will work collaboratively with the CMc once one has been 
assigned to the project.  It is an expectation by GSA that all A/E and CMc team members will be 
committed to the use of BIM throughout the life of the project, share their ideas of BIM expertise with 
the Team, provide BIM data as requested by other team members, look for cost savings and schedule 
improvements during the entire project duration.  A facility-management-ready As-Built BIM deliverable 
is required, in both native and IFC format.  COBie information shall be provided as a separate 
deliverable.  COBie information shall preferably be extracted directly from the IFC BIM... 
 
BIM deliverables are required for each design submission.  BIM deliverables must include all the 
information required in GSA’s BIM Guides 02, 07, and 08, including all information for all systems and 
subsystems of all disciplines traditionally included in two dimensional documents.  The A/E is required 
to modify the Model during the Construction Stage to add information from RFIs, Change Orders and 
ASI / ASK.  The A/E is responsible for providing design related data for COBie and assisting the CMc 
with product related data for COBie and in documentation of equipment.  COBie data should be 
extracted from the IFC BIM at each design milestone and at specified construction milestones. Upon 
the completion of construction, the A/E is required to oversee the process in coordination with the CMc 
for a successful interface of BIM with GSA’s asset management software (Maximo, as of this writing, 
but subject to change).  

2.6.4.2  Objectives 
By applying the principles and practices of a BIM based workflow, the following objectives can be 
achieved: 

● Reduction in silo oriented, paper based data exchanges resulting in a streamline work process. 
● Use of BIM for analysis and to generate any required drawings. 
● Use of BIM for visualization and spatial data management. 
● Reduction in redundancies by sharing BIM data and model. 
● Increase in coordination by integrating and sharing subsystem models. 
● Increase in coordination and communication by regularly scheduled integrated BIM sessions. 
● Improvement in the Design to Construction transition. 
● Improvement in communication of Design and Construction sequencing using 4D BIM. 
● Decrease in change orders by building the project virtually before it is built in reality. 

2.6.4.3  Project Parameters 
The BIM for this project should include the building and site improvements including parking, roads and 
landscaping adjacent to the new Harrisburg CH.  Where the building parcel is bounded by existing 
roads, the model should extend to the back of the outside curb or to the limit of grading required for any 
curb adjustment.  For parking areas, the model should extend to the back of the furthest curb, edge of 
pavement, or limit of grading required for any pavement adjustment. If utility connections are outside of 
these road or parking boundaries, the area of the utility connection including excavation limits should be 
included in the model to the extent required to eliminate interference.  Include curbs, pavement, 
sidewalks, utilities and landscaping features in the model. Surfaces generated for grading should also 
be included in the model as well as any limits established for remediation of poor soils or abatement. 
Refer to BIM Guide 07 for additional detail on how to include the site information in the BIM.   
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The building and all building systems are to be fully included in the BIM model. 

2.6.4.4  BIM Execution Plans  
BIM Execution Plans (BEP) are required of the A/E and the CMc.  BEPs are to be submitted to the GSA 
PM and Regional BIM Champion a maximum of 14 days after the BIM Kick Off meeting and updated as 
necessary throughout the Design and Construction Stages. The BEP should be tailored and as 
comprehensive as required by the project.   

A BEP defines model authoring and updating responsibilities, model sharing, and integration protocols, 
and signature of all stakeholders as a binding contract.  Guidance and lessons learned regarding BIM 
Execution Planning is provided in BIM Guide 07.  In addition, a sample of a BEP is available upon 
request. 

2.6.4.5  Level of Detail  
The A/E will work with the Project Delivery Team to develop the project level of detail for each phase of 
the project as defined within the Model Progression Matrix and adequate to complete the tasks in the 
Approved Use Guide.   

The project level of detail is required to meet the project goals and should provide as a minimum, 
discipline subsystem BIMs developed at similar level of detail to facilitate interdisciplinary coordination 
and interference resolution to minimize RFIs and field change orders, produce model generated 
coordinated drawings, and reduce risk in the project’s workflow.  

The level of detail will progress through the five levels in such a way as to be synchronized with the 
project phases and as codified in the BEP’s Model Progression Matrix. 

2.6.4.6  Quality Control Reports and BIM Execution Plan 
For every data submission, the A/E must include a Quality Control Report prepared by the Quality 
Control Representative.  This report is meant to ensure the data meets a certain quality of standards.  

An updated BEP is required to be submitted along with the Quality Control Report.  The BEP should 
describe any recent updates or changes to the model.  This document is meant to give a brief overview 
of the work accomplished.   

The Final BIM Manual is required to be submitted along with the Quality Control Report and the final 
BIM deliverable.     

The BIM Manual shall describe the intent and rationale used in developing the As-Built BIM model. It 
shall serve as a “map” for how data is stored in and extracted from BIM and include thorough 
descriptions and diagrams of the following items: 

● Intent and Rationale
● Scope of Work for BIM
● Model structure – central model, associated models (e.g. architectural, mechanical, etc), type of

models (i.e. native format, Navisworks, IFC and version)
● Drawing folders – CAD drawings associated with the model
● Folder structure for Close-out documents and linking methods
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● COBie Data, Spatial Data, Level of Detail, Model Progression Matrix 
● BIM Supporting documents (i.e. BEP, Share Parameters, IFC tables) 

2.6.4.7  BIM Enabled Analyses or Services 
The following BIM Enabled Analyses or Services may be required for this project: 

● BIM Data Reuse 
● 3D Geometric Model (Design Alternatives) 
● Geometry Based Zone Analysis 
● Daylight Model (Option) 
● Interior Design 
● Project Phasing 
● Tenant Relocation 
● Structural Member Strengths  
● Site/Campus Analysis 
● Computational Fluid Dynamics Analysis Capability  
● Quantity Take Offs 
● Cost Estimating 
● Construction Sequencing 
● Building Operations 
● Facility Management  

2.6.5  Spatial Data Management (SDM) Requirements 
The Spatial Data Management (SDM) Program measures, records and maintains federally-owned and 
portfolio lease space assignments to support rent bills, providing transparency to all stakeholders. SDM 
provides and maintains authoritative guidance in regards to the National Business Space Assignment 
Policy; maintains and enhances the graphical real property inventory system (currently eSMART) and is 
accessible to internal stakeholders. SDM performs Initial Measurement & Validation and Maintenance 
processes and provides data and reporting to all stakeholders. In addition, SDM provides business 
lines with an accurate account of space and assignment data, including floor plans and graphical record 
documents. SDM provides space measurement, classification, and assignment subject matter expertise 
services to educate regional offices, national offices, and PBS customers. 
 
The architectural base plan consists of all building core and shell elements, including stairs, elevator 
shafts, restrooms, interior and exterior columns, convectors, all exterior walls and openings (including 
doors and windows), and a structural grid.  Show all interior rooms including mechanical, electrical, 
telephone, custodial and maintenance areas, and lobbies.  Show tenant walls, doors, windows, and 
corridors. 
 
The A/E must include areas of all spaces in accordance with ANSI/BOMA Z65.1-1996, the National 
Business Space Assignment Policy 2009 and Region 5 National Business Space Assignment Policy, 
current revision. 
 
CAD guidelines include polylines must be on layer “SDM-PL”, color #4. The closed polyline must 
completely enclose the associated Space ID (door number) on layer “SDM-AREA-IDEN”, color #7. 
Space IDs must be within the borders of the space polygon for that space, even if the text must be 
reduced in size and/or rotated. This is a requirement for migration of the Space Polygons with the 
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associated spreadsheet data into eSMART. Include Room Data Sheets for each room that identify 
building code, design criteria, and equipment and quantities. 
 
Headings for the Space Data Excel spreadsheet must be in this order: 

● Building_Id 
● Floor_Id 
● Space_Id 
● Agency_Code 
● Space_Type 
● Space_Category 
● Ansi_Boma_Code 
● Room_Name 
● Usable_SQ_FT 
● Committed_Pending_Group 
● Comments 

 
Columns for Floor_Id, Space_Category, and Ansi_Boma_Code must be formatted to maintain a zero 
(0) minimum of two places.  Example: 01 instead of 1.  
 
All tenant Agencies must have data in the CBR_NO column, either a CBR number or PENDING.  The 
A/E must provide Space Assignment Drawings with the Design Development submission(s) and every 
subsequent submission during the Construction Documents Phase.  

2.6.5.1  SDM Deliverables 
● SDM Drawings- Complete on CD in AutoCAD 2007 or latest version.  
● When submitting drawing files, there will be one drawing per file.  Example: If there are ten 

drawings on paper, there should be ten files on the CD.  There should be no X-refs in any 
drawing. 

● Space Data Excel Spreadsheet- Microsoft Excel 2010. 

2.7  Building Design Standards 
To preserve original design intent, maintain design consistency and improve the efficiency of building 
operations, the A/E shall produce a final Building Design Standards (BDS) document as part of the 
design documents.  The objective of the BDS program is to improve the appearance of buildings over 
time, to create a cohesive identity for each building based on its significant characteristics, to ensure 
consistency in design, to provide a written reference to future projects and to manage minor repairs 
efficiently. 
 
The BDS document will create a guideline to be used for renovations, repairs and alterations.  As 
building design standards are implemented over time, the goal of a consistent palette of finishes and a 
consistent design strategy can be achieved. 
 
The A/E must develop a BDS document based on the template provided by the GSA.  The A/E must 
include guidelines for gathering necessary background information about existing relevant architectural 
and non- architectural items.  Most importantly, the document must include guidelines for analysis of 
the significant design characteristics of the building.  The A/E must also comply with the standard GSA 
BDS scope of work.  A sample copy will be provided in Appendix. 
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Building Profile and Defining Features: Identify the existing defining features that will inform the building 
design standards.  The background information must include general building information, real estate 
profile, and a description of the building design as originally intended.  The information collection should 
include a survey of significant features of the building exterior, building interior and site.  Types of 
materials present and existing space planning should be noted.  In addition, building systems including 
mechanical, electrical and life safety should be noted. 

Recommended Design Standards: Based on the information collected in the previous part, formulate 
the design guidelines to future design and construction projects in the building and provides the design 
reference to Property Managers for minor repairs and maintenance of the building exterior and interior 
spaces and individual elements.  New design standard elements must be carefully established in 
conjunction with the existing architectural elements and historical significance.  The recommended 
design standards must establish new conditions for a building standard.  The standards must be in 
compliance with appropriate current building codes and GSA standards. 

2.8  Sustainable Design 

2.8.1  High Performance Green Buildings   
The Project is to be designed to comply with the energy performance requirements of EPAct 2005 and 
EISA 2007 including the 65% reduction of fossil fuel use.  The A/E is directed to P-100 Section 1.8 - 
Energy Use Targets. 
 
These criteria shall be utilized when there are any conflicts or ambiguities within or among the 
referenced standards and criteria documents. Any deviations from requirements contained in the 
standards and criteria documents, must be reported to the GSA in writing, for determination as to 
applicability. 

2.8.2  LEED® Certification 
The GSA is committed to incorporating principles of sustainable design and energy efficiency into all of 
its building projects.  This project must be certified through the U.S. Green Building Council (USGBC) 
Leadership in Energy and Environmental Design (LEED®) green building rating system.  The USGBC 
LEED® certification goal for this project shall be LEED Version 4 Gold.  The A/E must register the 
project with the USGBC at the beginning of design, maintain the LEED® rating scorecard throughout 
the design process, and provide all LEED® consulting services required to assist the GSA in obtaining 
the targeted LEED® certification level.  The A/E must also submit documentation to the GSA and 
USGBC for the project to receive LEED® credit related to Design Stage activities, at completion of 
design, and for Construction Stage credits within one year of building occupancy for a final LEED® 
rating. GSA would like to achieve the desired rating at time of occupancy. The CMc is responsible for 
executing the construction, including provision of specified products, systems and materials, as 
necessary to achieve anticipated sustainability goals (LEED® credits), and for assisting the A/E as 
necessary in preparing related documentation to support the LEED® certification submission.  Further 
information on the GSA procedures for achieving LEED® certification is provided in the GSA PBS 
LEED® Applications Guide. 
 
As the LEED® Project Administrator, develop strategies with the Project Delivery Team to meet the 
project’s LEED® certification goal through two split design and construction applications to Green 
Building Certification Institute (GBCI). Manage, collect, and document all information and data required 
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for LEED® applications, and appeals as required, in LEED® Online throughout the Design and 
Construction Stages. Maintain and update the US Green Building Council (USGBC) LEED® scorecard 
throughout the Design and Construction Stages. The CMc shall pay GBCI fees for project registration, 
certification and appeals, as required. Prepare and submit two split design and construction 
applications in order to achieve an approved LEED® certification within one year after building 
occupancy.  If GBCI denies a proposed LEED® credit, review and analyze the credit submission(s) with 
the Project Delivery Team, reconcile shortcoming(s), and determine whether to appeal the credit.  
Provide and submit additional fees and project data as required for a ruling through the Project Credit 
Interpretation Request process. The CMc shall pay for additional appeals as required until the project’s 
LEED® certification goal and final GBCI LEED® certification have been achieved. 
 
The CxA will identify opportunities to incorporate sustainable development principles into the project 
and will coordinate with and assist the A/E in registering the project with U.S. Green Building Council 
and in preparing required documentation for LEED® certification.   

2.8.3  SITES 
GSA has committed to participate in the Sustainable Sites Certification Program (SITES™), managed 
by Green Business Certification Inc (GBCI) for its capital construction program.  Through integrative 
design and application of sustainable design principles, all new construction projects should achieve, at 
a minimum, a SITES Silver (v2) rating through the Green Building Rating System of the U.S. Green 
Building Council. GSA’s use of the SITES framework allows our land-based projects to better protect 
ecosystems and enhance the mosaic of benefits and services they continuously provide our 
communities, such as climate regulation, carbon storage and flood mitigation. Pursue specific SITES 
credits appropriate to the goals of the GSA and specifically for the type being planned, designed and 
constructed. 
 
Certification associated with site civil and landscape components must achieve the following 
prerequisites to the maximum extent practicable within the established project budget to comply with 
SITES and the P-100 Facility Standard 2016.  The A/E must register the project with the GBCI at the 
beginning of design.  These design and construction considerations should be considered at the 
concept design phase. The project must protect floodplain functions, preserve wetlands, limit 
development on designated prime soils, reduce potable water use, preserve threatened or endangered 
species, create a soil management plan, eliminate the use of wood from threatened tree species, 
restore disturbed site soils, employ an integrated site development process, control construction phase 
pollutants, utilize noninvasive plants, and plan for sustainable site maintenance. Some of these 
considerations may not apply to this particular project but will need to be documented in the certification 
process. 
 
GSA would like to achieve the desired rating at time of occupancy. The CMc is responsible for 
executing the construction, including provision of specified products, systems and materials, as 
necessary to achieve anticipated sustainability goals, and for assisting the A/E as necessary in 
preparing related documentation to support the SITES certification submission. 

2.8.4  Green Proving Ground 
The A/E is directed to integrate where appropriate GSA’s Green Proving Ground into the design.  The 
Green Proving Ground program leverages GSA’s real estate portfolio to test innovative building 
technologies and provides recommendations on their deployment. The program helps GSA meet its 
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sustainability goals with actionable data that informs investment decisions targeted at reducing energy- 
and water-use. 
 
Utilize the GSA Sustainable Facilities Tool, http://sftool.gov to provide context to design decisions and 
trade-offs, maximizing sustainable principles while minimizing costs.   

2.8.5  Recycled Content 
Aside from the LEED® credits for use of recycled materials, the GSA is required to buy recovered 
materials as designated by the U.S. Environmental Protection Agency (EPA) through the 
comprehensive procurement guidelines (CPG).  Information can be obtained about the EPA list of 
designated products and accompanying recycled–content recommendations on the internet at 
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program. 

2.8.6  Energy Performance 
The A/E is directed to section 2.8.1 for date, regulations and design criteria regarding energy 
performance. 
 
At the Design Concept, Design Development, and Construction Documents Phases, the A/E must cite 
the target energy consumption levels for the completed facility and demonstrate and certify that the 
target levels are achievable in conformance with the above requirements.   
 
Provide system designs that can be incorporated into a Building Automation System (BAS) and Control 
Systems in order to monitor and control the Project’s energy performance and monitor system 
supported utilities.  The BAS will be utilized by GSA to optimize performance during occupancy. 
 
The A/E must provide an energy model for the building as described in the P-100 to verify the energy 
performance of the design.  The process for the energy model must start at the design concept phase, 
continue through the schematic design and design development phases, and be completed prior to the 
construction document stage. Multiple iterations of the energy model may be required to achieve the 
energy goals.  During commissioning, the A/E shall utilize the energy model to compare actual building 
performance to the energy model to verify building performance and identify areas of concern.   
 
This model will be referenced as the building becomes functional to verify designed performance and 
actual performance.  Significant deviations and major discrepancies will be noted in A/E performance 
reviews in the Contractor Performance Assessment Reporting System (CPARS). 

2.8.7  Carbon Footprint Calculations 
Prior to the Commissioner’s Concept Briefing, the A/E shall provide an estimate (including calculations) 
of the total kilograms of carbon dioxide equivalent (kg of CO2e) associated with (1) projected energy 
use per year and (2) the 4 most-used materials (by volume) in the building structure; foundation and 
footing; and exterior (or analogous assemblies used by the software tool used) of the project.  The 
estimate of CO2e associated with building energy use should be performed using emissions conversion 
factors such as those found in ASHRAE Standard 189.1 or using a software tool such as Tally (which is 
fully integrated with Revit).  The estimate of CO2e associated with materials should be performed using 
the Athena EcoCalculator (available at no cost), Tally, or similar software tool.   
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Alternatively, the A/E may show that it has met Option 4 of the LEED version 4 Building Life-Cycle 
Impact Reduction credit and provide the documentation to [GSA]. 

2.8.8  Climate Change Risk Analysis Study 
In accordance with E.O. 13653, and E.O. 13693 and requirements of the A-11 Circular Sections 25.5 
and 31.9; the Climate Change Risk Analysis Study must evaluate the existing and future climate 
impacts to this federal investment. The A/E shall provide professional recommendations to manage 
these impacts to maintain mission continuity and secure the investment over the life of the asset within 
the limits of scope and budget for this project. The expected service life of this renovation is into the 
mid-century (2035 - 2050 projections), for this site and facility. Use the appendix section “Fit for 
Purpose in a Changing Climate” document for additional direction and details. The outcomes of the 
study must enable GSA and its customers to document the level that climate change is a project risk 
and determine the implications/tradeoffs regarding performance, budget, POR as well as inform asset 
management and future capital improvements for a phased adaptation to a changing climate.  
 
With each Design Stage phase submission and Value Engineering exercise, validate that the climate 
change risk analysis and recommendations are executed.  Climate change risk analysis shall be 
addressed at every stage of design. 

2.9  Design Excellence Process and Requirements 
This is a Design Excellence project, which will include a minimum of one revised concept review 
involving the A/E, and the GSA regional and national office staff.  The broad objective of this review is 
to have a discussion among professionals that focus on design, not only as it impacts issues of 
program requirements, function, form, and detail, but also as it effects on-time and on-budget delivery.  
This conversation can address general design strategies and urban context as well as more specific 
topics such as materials and building systems. 
 
The GSA PM will convene a minimum of one revised Concept Development review, including internal 
peers. 

2.9.1  Informal Office of the Chief Architect (OCA) “Concept Preview”.    
This is a relaxed conversation among the lead designer, key representatives of the GSA project 
management team, and the Regional and GSA Chief Architects. It should occur as the revised concept 
is being finalized. The purpose of this “preview” is to make sure that the revised concept is compelling 
and viable from a siting, design, programming, budget, and schedule perspective. The goal is to know 
that the revised concept, as it will be presented to the customer, are realistic Design Excellence 
strategies; that they are architecturally outstanding, do not contain budget-busting features, and meet 
the customer’s needs and requirements.  For the purpose of this SOW, the A/E is to assume that the 
preview will be held virtually.  Those attending this review are the individuals responsible for providing 
and managing the design services—the lead designers, the Chief Architect, and key members of the 
GSA project management team.  

2.9.2  Final Concept Review 
This review should be scheduled as the revised final design concept is well developed in terms of form, 
structure, major systems, and materials. The timing should allow for further changes and refinements 
based on input. The goal, is to understand how the chosen concept has evolved and identify areas and 
pathways for making additional improvements. These improvements might deal with urban design, 
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security and entrance issues, architectural forms and spatial sequence, the fabric and materiality of the 
design, and insights regarding engineering, sustainability, efficiency and workplace design.  If 
significant changes are needed, the Chief Architect can recommend additional reviews to provide 
continued feedback during the concept development process.  For the purpose of this SOW, the A/E is 
to assume the venue for this review to be the held in the community where the new facility is located to 
accommodate a site visit.  All concept development reviews are convened by the Chief Architect.  This 
review will involve the customer. 
 
Each presentation typically lasts one full day and will require presentation materials.  The A/E lead 
designer and the core A/E team must attend.  Further guidance on design review protocol will be issued 
by GSA’s Regional Chief Architect. 

2.9.3  Integrated Design Review 
During the revised Concept Development, an Integrated Design Review (IDR) will be held two weeks 
prior to the Final Concept Review.  The A/E shall submit 2 hard copy sets and 1 electronic copy to 
GSA’s Central Office headquarters.  The IDR is intended to help the A/E prepare for the Final Concept 
Review, and allows subject matter experts (SME’s) to review and comment on the project development.  
In addition, the internal Design Excellence Peers may request documentation prior to the session.  All 
documentation and correspondence shall be routed through the GSA project team. IDR can be 
conducted through virtual meetings. 

2.9.4  Construction Excellence 
The GSA Construction Excellence Program provides guidance to the GSA construction projects 
through collaboration with leaders of the private sector construction community.  This partnership 
allows for the development and implementation of innovative approaches to project management and 
execution to provide the federal government and client agencies the highest quality construction within 
the project budget and schedule.  The current program requires construction peer reviews at 15% and 
50% construction progress.  A final peer review is held at 85% if significant issues were cited in the 
previous construction peer reviews.  If no significant issues were previously cited, the final session will 
be held as a project’s “lessons learned” session, in which case peers do not attend. 

 
Construction Excellence in the Design Stage includes managing the design to ensure the project 
remains within the established budget, simplifying the design utilizing performance requirements for 
major building systems, facilitating timely design communications utilizing a web-based project 
management system, and leveraging the CMc and the CMa’s construction and budget control 
expertise.  

 
Construction Excellence in the Construction Stage includes managing the construction to ensure the 
project remains within the established budget and schedule, conducting Project Delivery Team 
partnering sessions, facilitating timely construction communications utilizing the GSA ePM web-based 
project management system, performing Construction Peer Reviews, and encouraging the use of 
alternative dispute resolution methods to resolve disputes.  
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2.10  Project Management Responsibilities 

2.10.1  Design Submissions 
The A/E will be required to submit models, drawings, specifications, calculations, narratives, estimates, 
studies, minutes and other work as required associated with this Project to the GSA at GSA-defined 
intervals.  The purpose of these primary and interim submissions will be to communicate to the GSA 
project progress, adherence to the PRD, guidelines, codes, regulations, requirements and previous 
review comments.   
 
The list below is not inclusive or entirely representative of the A/E contractual responsibilities. 
 
Design submissions are identified and generally scheduled as the project progresses as follows: 
 
Pre-Design Stage: 

● Detailed Design Schedule Proposal / Comments 
● Written report identifying discrepancies between the building/site specific information provided 

to the A/E compared to the actual conditions encountered by direct observation. 
● Written recommendations of additional studies, surveys and/or reports that may be needed to 

prepare the project for the Design and Construction stages. 
● Geotechnical Study 
● Property Survey 
● Fire Protection & Life Safety Analysis 
● Environmental Hazards Analysis 
● Green Proving Ground Report 
● Climate Change Risk Analysis Study 
● Demolition Study 
● Security Study 
● Preliminary Workspace Program 
● BER Verification 
● Updated PRD 
● Initial Project Baseline Estimate 

Site Acquisition Stage: 
● N/A 

Design Concept Phase: 
● Program Review Meeting(s) Minutes 
● LEED Registration documentation 
● SITES Registration documentation 
● gBuild Registration documentation 
● Green Proving Ground Report update 
● BIM Coordination / Requirements (see 3.3.2) 
● Carbon Footprint calculations 
● Commissioning Record Outline review comments 
● Fire Protection Certification 
● PRD Updates as required 
● Design Stage commissioning Log comments. 
● Preliminary Design Concepts submissions (see section 3.3.4) 
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CMc Procurement: 
● CMc Pre-Proposal Conferences and Site Visits 

Design Development Phase: 
● Program Review Workshop / Design Development Phase Kick-off Meeting Minutes 
● Systems Selection Analysis Meeting Minutes 
● Interdisciplinary Coordination Review Meeting Minutes 
● Space Program Updates 
● Preliminary Space Plan(s) 
● Furniture Specifications / RFP Criteria 
● Courtroom mock-up(s) Designs 
● System Design Testing results 
● HVAC Quality Assurance review(s) Meeting Minutes 
● 50% DD Submission (see section 3.5.8) 
● 100% DD Submission (see section 3.5.8) 
● Value Engineering Workshop Meeting Minutes 

Construction Documents Phase 
● Program Review Workshop Meeting Minutes 
● Interdisciplinary Coordination Review Meeting Minutes 
● Envelope Integrity Meeting Minutes 
● BIM submittals (see 3.6.1.5) 
● Building Design Standard draft Sections 1-4 
● Operations & Maintenance Planning Meeting Minutes 
● Audio / Visual, Security & Telecommunications coordination Meeting Minutes 
● Value Engineering review comments 
● Commissioning Specifications review comments 
● Commissioning Systems manual / outline review comments 
● Commissioning Design Stage review comments 
● Testing & Inspection Plan review comments 
● Construction Documents 75% submission (see P-100) 
● Construction Documents 90% submission (see P-100) 
● Construction Documents 100% submission (see P-100) 

Construction Stage 
● Review Temporary utilities and construction staging plans 
● Construction BIM Coordination Meeting Minutes and Updated BEP 
● Prepare Groundbreaking Ceremony materials 
● CMc Schedule of Values review comments 
● Change Request Review 
● Submittal Review 
● RFI Review 
● Value Engineering review comments 
● Construction Status and Inspection Reports 
● CMc Construction schedule review comments 
● BIM Services (Section 3.7.3) 
● Building Design Standards draft Sections 5-7 
● Construction Stage Commissioning Plan review comments 
● Commissioning Schedule review comments 
● Commissioning Testing Procedures review comments 
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● As-Built Drawing Coordination 
● Punchlisting 
● O&M Manual review comments 
● Warranties and Certificates review 
● Re-commissioning manual review comments 

Close-Out Stage 
● Final Record Documents 
● Final BIM as-built 
● Final Building Design Standards 
● Commissioning Record review comments 
● Final Project Photographs 
● Final LEED Certification 
● Final SITES  Certification 
● Project Brochure 
● Punchlist Closeout 
● Prepare Dedication Ceremony Materials 

Tenant Occupancy Stage 
● Furniture Installation review 
● blIT, Security, and A/V review 

 
The Design Concept Phase will have 1 submission (Final), the Design Development Phase will have 2 
submissions (50% and Final), and the Construction Documents Phase will have 3 submissions (50%, 
Pre-Final, and Final). The A/E shall use BIM to prepare design deliverables for all project 
phases.  Submissions shall:  (a) comply with the contract, P-100, PRD, applicable GSA BIM Guides, 
project budget and schedule requirements; and (b) address coordination, U.S. Green Building Council 
(USGBC) LEED® and SITES scorecards, materials compatibility, tolerances, consistency, 
constructability, program, codes, and means and methods.   
 
In addition to other requirements set forth herein, the A/E shall: 

1. Submit BIM deliverables for all project phase submissions. 
2. Ensure deliverables include: (a) standardized facility asset data in IFC-based (Industry 

Foundation Class) Building Information Models; (b) native file BIM. 
3. Ensure deliverables include GSA’s standardized NCMMS (National Computerized Maintenance 

Management System) data in open standard COBie (Construction Operations Building 
Information Exchange) format. 

4. Ensure deliverables (whether submitted in native or IFC format) contain site information that is 
properly positioned in accordance with:  (a) a coordinate system in the model space; and (b) a 
geographic coordinate system in the real world.  (Note: models that do not include site 
information in their primary authoring tool will not be able to export location information to IFC 
and will be rejected as non-compliant.) 

5. Ensure deliverables comply with the requirements in BIM Guide 02 - Spatial Program Validation 
and BIM Guide 08 - Facility Management.  Both BIM Guides can be found at www.gsa.gov/bim. 

6. Ensure BIMs are setup to allow 2D deliverables to be derived directly from the model.  2D 
deliverables that are derived from the BIM must comply with the PBS CAD standards found at 
www.gsa.gov/cad. 

7. Update and resubmit the BEP with each project phase submission.   
8. Provide 3D PDF model deliverables suitable for customer communication/visualization. 
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9. Submit a Clash Detection Report (CDR) from automated model checking software to indicate 
level of model coordination.  The A/E shall resolve clashes in the design documentation to the 
maximum extent practicable prior to submitting the CDR.  The A/E may eliminate clashes from 
the CDR that can be resolved by a single consultant or subcontractor without coordination with 
the larger project team.  Clashes that require coordination across disciplines and project 
stakeholders, whether resolved or unresolved at the time of submission of the CDR, must be 
included in the CDR.  For any unresolved clashes indicated in a final CDR for a deliverable, the 
A/E shall provide a separate narrative explaining why the clash could not or need not be 
resolved.   

10. Use BIM to provide spatial data for gross, rentable and usable areas.  

2.10.2  Detailed Project Schedule Development and Maintenance 
The GSA overall project milestone schedule is provided above in the Schedule section of these 
General Requirements.   
 
The CMa will develop and maintain an integrated master project schedule (MPS) throughout the course 
of the project.  The MPS must include the 15 nationally agreed-to milestones.  The A/E must assist the 
CMa in the development and maintenance of the MPS.  The MPS will conform to the milestones and 
durations provided in the GSA overall project milestone schedule.  The CMa will coordinate and 
integrate the schedules, services and activities of the GSA, A/E, CMc, CxA and all other involved 
parties into the MPS. 
 
At the beginning of the Pre-Design Stage, the A/E must develop and provide and submit to the GSA for 
approval, a detailed schedule for completion of all activities, tasks, and submissions required herein, 
leading up to and including the final construction documents submission.  The A/E schedule must 
itemize all submission dates and review durations, and must conform to the milestones and durations 
provided in the GSA overall project milestone schedule and the Submission, Review, and A/E Fee 
Table schedule provided below in the Administration section.  After approval by the GSA, the A/E 
schedule will be incorporated into the MPS schedule kept by the CMa. 
 
The A/E must provide monthly schedule updates to the CMa, showing progress on, and completion of, 
all required activities, tasks and submissions, through completion of the final CD submission.  The A/E 
must immediately notify the GSA and the CMa of any anticipated delay in performance of the work.  As 
the work progresses, the CMa will provide monthly updates of the MPS to the GSA.  If the schedule 
updates indicate that previously approved schedules may not be met, the CMa will give immediate 
notice and make appropriate recommendations to the GSA and the A/E. 

2.10.3  Project Progress Meetings / Presentations 
The A/E must host Design Stage project progress meetings or presentations, with the GSA, the CMc, 
the CMa, the Court and other primary tenant heads, as required, to keep all parties apprised of the 
design progress, status and impending activities.  These meetings may coincide with meetings / 
presentations required at various phases below under the Scope of Services.  Additionally, A/E 
personnel will need to participate periodically, as identified by GSA in conjunction with the Court, in 
progress update meetings with stakeholders.  Requirements for A/E construction administration 
services are addressed under the Construction Stage in the Scope of Services section.   
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The CMc and the CMa will host, and the A/E must attend, special project technical meetings, as 
needed and called by the GSA, involving Project Delivery Team subject matter experts. 
 
Design Stage project progress meetings are to be held weekly.  The majority of the meetings will occur 
via teleconference.  However, there will be some project meetings which may align with project delivery 
milestones that will occur in either Philadelphia or Harrisburg.  The GSA will decide upon the day and 
time of the meetings. 

2.10.4 Meeting Agendas, Attendance, Minutes and Correspondence 
The A/E must prepare and distribute an agenda for each A/E hosted project meeting, and distribute 
same to the balance of the Project Delivery Team, no later than one day in advance of the meeting.   
 
A/E representation at all meetings must include those A/E Team individuals having specific knowledge 
of the agenda topics and authority to make decisions and commit resources. 
 
The A/E must provide minutes of all A/E hosted project meetings and presentations to all attendees as 
well as others indicated on the Communications Plan identifying new and unresolved old action items 
and associated responsible parties.  Minutes must be provided within three calendar days after each 
meeting.  The A/E is to upload all Meeting Minutes into ePM after issuance. 
 
The A/E must reply to correspondence from the GSA, outside agencies, and the GSA contractors within 
three business days. 

2.10.5 Design Stage Quality Assurance 
The GSA requires that A/E Design Stage submissions undergo four general types of design review: 

1. Owner’s Review  
2. Codes and Standards Review 
3. Maintainability review 
4. Constructability review. 

 
The GSA staff and the balance of the Project Delivery Team will conduct reviews of all A/E Design 
Stage submissions.  The GSA Office of the Chief Architect may also conduct independent quality 
assurance reviews of some A/E Design Stage submissions.  These GSA reviews will focus primarily on 
Owner’s review, but may also address the other types of reviews as well.  In addition to the GSA 
reviews, the following design quality assurance services will be performed repeatedly during the Design 
Stage as further indicated under the Scope of Services below. None of these reviews releases the A/E 
from doing their own quality control reviews and submitting to GSA, coordinated, accurate and 
complete design documents.  

 
A/E submittals for Design Stage Quality Assurance reviews shall follow the submittals requirements as 
determined by the P100 Appendix: Submission Requirements and Sources. These Design Stage 
submission requirements have been developed to ensure a rational, well-documented design process 
and to facilitate reviews by GSA staff, tenant agencies, and local regulatory agencies or review boards 
as the design develops. The submission requirements listed apply to all projects where design services 
are performed by architects and engineers under contract to adhere to P100.   
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The A/E shall stamp all Design Stage submissions and provide any additional supporting 
documentation and calculations upon request.  The A/E shall maintain all calculations on file for a 
minimum of 6 years after the project is turned over.  

2.10.5.1  Owner’s Review 
The CMa will coordinate the Project Delivery Team’s reviews and provide thorough and detailed written 
review comments.  The purpose is to ensure that established functional, aesthetic and spatial 
requirements of the project are satisfied.  
 
The CMa will conduct the Owner’s Reviews to ensure that: 

● The design is responsive to the GSA and tenant agency program goals, objectives and 
priorities. 
● The completed facility can be efficiently operated and maintained. 
● The design adequately and efficiently accommodates the space program. 
● Interests of local community groups and other external stakeholders are considered and  
accommodated to the extent possible. 

 
In addition to the CMa owner’s reviews, the CxA will perform commissioning design reviews as 
provided in the GSA PBS Building Commissioning Guide. 

2.10.5.2  Codes and Standards Review 
The CMa will perform the Codes and Standards reviews and provide thorough and detailed written 
review comments to the Project Delivery Team.  The purpose is to ensure the proposed design 
complies with applicable regulations, codes, and standards referenced in this SOW.  Presentations of 
the codes and standards review by the CMa to the balance of the Project Delivery Team shall be 
required at multiple stages throughout the project in order to obtain buy-in for certain design decisions. 

2.10.5.3  Maintainability Review 
The GSA and the Court are focused on strengthening the turnover process to facilities management.    
Historically after occupancy commences, facilities management is challenged by maintaining the 
building per the prescribed commissioning plan versus adapting the building system to end user 
requests. This project’s focus is to integrate sustainability, maintainability, maintainability risk register, 
and workplace strategies throughout design and through post-occupancy.   

 
The A/E is responsible for providing Maintainability Risk Reports with each submission during the 
Design Stage.   The Maintainability Risk Reports shall be in narrative form, supplementing each 
submissions.  Each report is intended to provoke integrated design philosophies of sustainability, 
maintainability, and workplace strategies.  The report shall take a holistic approach when addressing 
risks, opportunities and trade-off decisions for the Project Delivery Team to consider.  Presentations of 
the report to facility staff and/or end users may be requested at multiple stages throughout the project in 
order to modify service contracts and / or obtain buy-in for certain design decisions. Each 
Maintainability Risk Report address risks in the following categories: 

 
● “Form versus Function” concerns. 
● Maintenance access points (i.e. minimize tenant disruption for regular maintenance, ease of 

access, consideration for specialty equipment needed to service building) . 
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● Fire and Life Safety (i.e. “Safety by Design program*”, design to accommodate code 
requirements with consideration to multifunctional rooms and fluctuating occupancy levels)  

● Building Enclosure Performance (i.e., water resistance, thermal resistance, durability, ease of 
cleaning and maintenance). 

● HVAC (i.e. acoustic considerations, fluctuating occupancy levels for office/support spaces peak 
utilization, Court integration, Court design standards) 

● MEP (i.e. availability of products, LCC, specialized or limited vendors, Court integration, Court 
design standards). 

● IT/Telecommunication (i.e. installation adaptable to workplace trends, mobility, align with IT 
procurement schedule for new equipment) 

● Finishes (i.e. specific treatments required, cleaning frequency, ease of replacement, certified 
product personnel, integration of cleaning specifications into current/future cleaning contract) 

● Workplace Shift (adaptability to fluctuating occupancy levels) 
● Operation & Maintenance Contract language required (modifications to existing or future O&M 

contracts) 
● End User involvement (i.e. identify opportunities to educate the end user early on and 

throughout the project of design intent and sustainability, continuously validate or challenge 
program requirements, educate end user on workplace strategies which complement design 
goals) 

 
”Safety by Design” is a program in which the A/E team attempts to integrate safety into the Construction 
Documents in order to allow for a safer work environment for contractor and onsite personnel during the 
construction phase.  An example of “Safety by Design” is designing tie-off points and davits into the roof 
of the building to allow for secure support for individuals and their equipment rather than allow the 
contractor to utilize other methods for tie-offs.  Another example is seeking prefabricated unit systems 
that eliminate the need for additional workers to report to the construction site when units can be 
fabricated in a controlled non-construction site.  This would require the A/E to collaborate with the CMc 
during the Design Stage to identify areas of risk/opportunity, review construction sequencing, and 
request appropriate submittals earlier on in the process in order to mitigate risks.  

2.10.5.4  Constructability Review 
The CMc will perform Constructability Reviews and provide thorough and detailed written review 
comments, distributed to the balance of the Project Delivery Team.  The CMc will conduct 
Constructability Reviews to ensure the following: 
 

● The Design can be constructed within the accepted schedule and budget. 
● The sequencing of construction is planned for optimum efficiency. 
● Materials, processes, equipment and labor are appropriate, available, non-proprietary and 

compliant with Buy American Act provisions. 
● Construction work required is in conformance with standard construction practices 
● Construction equipment, products, materials and fixtures are readily available in the 

marketplace. 
● Drawings and specifications are completely and thoroughly coordinated among disciplines. 
● Defects, omissions, inconsistencies, conflicts and ambiguities in documents are identified and 

resolved. 
● Documents are coordinated for multiple construction phases, if applicable. 
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● Site and building access, logistics, available storage and tenant occupancy requirements are 
accommodated. 

● Existing conditions are shown correctly and adequately. 
● Construction options and unit prices are logical, thoroughly described and understandable. 
● General requirements items are thorough and properly addressed. 
● The CMc shall advise which bid packages should be released from the A/E to coincide with 

construction sequencing, in which the A/E will accommodate. 
● Construction duration and phasing of bid packages is reasonable. 

2.10.5.5  Design Review Procedures 
The CMa will coordinate all Design Stage Quality Assurance reviews, conduct Owner’s and Codes and 
Standards Reviews, and prepare Design Stage Quality Assurance Review reports.  For each specified 
Design Stage submission from the A/E, the CMa will coordinate with the reviewing parties (Project 
Delivery Team) as necessary to reconcile any conflicting comments and consolidate all reconciled 
design review comments into a single design review report. 
 
The CMa will ensure all comments are resolved to the satisfaction of the GSA and Court.  For each A/E 
Design Stage submission after the initial submission, the CMa will check the submission to ensure all 
comments on the prior submission have been incorporated or otherwise addressed, and will include a 
summary of any unresolved comments in the design review report. 

 
Prior to the first scheduled design review, the CMa will prepare and submit to the GSA for approval a 
procedure for conducting all design reviews required under this contract.  The procedure will include a 
list of participants, the responsibilities of participants, the physical location of design reviews, and a 
detailed schedule of review activities consistent with the review and response times specified below: 

 
For each Design Stage submission, all reviewing parties will be required to return comments no later 
than 14 calendar days prior to the end of the corresponding review period shown in the Submission, 
Review, and A/E Fee Table in the Administration section below.   

 
The CMa is required to prepare and submit each Design Stage review report within 7 calendar days 
after comment due date. 

 
The A/E must respond in writing to the Design Stage review comments within 10 calendar days after 
receipt of the CMa Design Stage review report. 

2.11  Art in Architecture 
The GSA Art in Architecture program commissions artists to create publicly scaled and permanently 
installed works of art that are appropriate to the diverse uses and architectural vocabularies of new and 
substantially modernized federal courthouses.  The program is predicated upon involvement and 
responsibility of the A/E.   
 
The A/E lead designer will be required to attend at least three meetings with other members of an 
expert panel convened to make recommendations to GSA staff regarding the Art in Architecture project.  
The primary roles of the panelists are to nominate and review artist candidates through individual 
recommendations and evaluations, to develop a short list of finalists from which GSA selects the project 
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artist(s), and to review and provide critiques of commissioned artists’ final design concepts—for both 
artistic merit and long-term maintainability. 

Subsequent meetings with the artist(s) will be necessary to assure collaboration and the successful 
integration of art and architecture.  Fabrication and installation of all art work, including building and 
landscape elements, falls under the general supervision of the A/E but is the responsibility of the artist. 
Any necessary structural support and utilities for the artwork installation will be included in the A/E 
design and the associated cost must be accommodated within the ECCA.  The artwork will be 
procured, furnished and installed under separate contract with the Artist or contracts with the Artist and 
other parties as necessary.  The cost of separate contracts for the artwork is not included in the ECCA. 

Additional information can be found in the document titled “GSA ART IN ARCHITECTURE POLICIES 
AND PROCEDURES” which can be found at the following link: 
http://www.gsa.gov/portal/mediaId/208567/fileName/AIA_policies_and_procedures.action 

2.12  Fire Protection / Life Safety 
Except as otherwise indicated in referenced programming documents, fire protection and life safety 
design requirements must comply with .  As provided in 
is the primary applicable standard for all Means of Egress requirements.  In cases where  is silent 
on an issue, the  would take precedence. IF 
the  is silent on the issue, the  will apply.  The A/E’s registered fire 
protection engineer is required to be a full participant in the Project Delivery Team throughout the 
Design, Construction, and Tenant Occupancy Stages of the project. 

2.13  IT Infrastructure Design 
All audio / visual design and technical requirements are described in the

, which can be found 
in the Appendix.  Items covered in the Manual include the following: 

●  coordination of Courtroom Technology. 
● A/E Coordination of Courtroom Technology.
● Technology Consultant Coordination of Courtroom Technology.
● Infrastructure Standards.
● General Overview of Audio Systems Design for U.S. Courthouses.
● Video Evidence System Standards.
● Video Conference Standards.

The A/E is also directed to review these additional reference guidelines: 
● U.S. Courts Design Guide 2007
●  Guide 2016
● Design Standards for U.S. Court Facilities (P100)
●

2.14  Accessibility 
This project is to be designed to afford full accessibility by disabled persons without having to add 
separate or special facilities except where specific exclusions from this requirement are provided in 
applicable standards and criteria documents.   
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2.15  Commissioning 
The GSA is committed to Total Building Commissioning for this project to ensure all systems are well 
designed, complete and functioning properly upon occupancy, are economical to operate and maintain, 
and the GSA Property Management staff has adequate system documentation and training. 

The GSA will hire the services of a Commissioning Agent (CxA) for this project.  An Owners Project 
Requirements (OPR) document and separate Basis of Design document will be created.  The OPR will 
form the basis from which all design, construction, acceptance and operational decisions, such as 
accessibility, acoustics, comfort, communications, constructability, design excellence, durability, 
energy, fire protection, indoor environment, LEED goals, SITES goals life safety maintenance 
requirements, security requirements, etc. will be made. 

The A/E’s participation and services for the commissioning noted in the GSA commissioning guide. 
The GSA Commissioning guide is available at www.wbdg.org.  

2.16  Cost Management 

2.16.1  Cost Estimating 
Independent of any existing GSA estimate developed prior to A/E procurement, the A/E is directed to 
develop comprehensive cost estimates (and participate in VE workshops) at the following Design Stage 
milestones: 

Design Concept Phase: 
● Benchmark Cost Estimate from 2011 Scheme
● Preliminary Cost Estimate submission (final developed concept)
● Value Engineering Workshop #1.
● Finalized Cost Estimate (incorporating VE items) at end of Design Concept Phase.

Design Development Phase: 
● Preliminary Cost Estimate submission.

50% Construction Documents submission 
● Value Engineering Workshop #2 (at the end of DD’s with the CMc)
● Cost Estimate (incorporating VE items)

Draft 100% Construction Documents submission 
● Cost Estimate

100% Construction Documents submission
● Cost Estimate

The A/E is to follow the guidelines as described in the P-120 in producing the Cost estimates 
throughout the entire Project, in both format and content.  It is expected for the A/E’s Cost Estimate to 
gain clarity and refinement as the design progresses. 

Upon the CMc procurement and notice to proceed, (projected to occur at the end of the Conceptual 
Design phase) the CMc will produce its own Cost Estimate, also following the format and content as 
described by the P-120.  The CMc will also revise, clarify and refine its initial Cost Estimate at the same 
design milestones as the A/E.   
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After completion of the initial CMc cost estimate, the CMa will conduct a joint and collaborative meeting 
between the A/E, CMc, CMa, GSA and the Courts.  The purpose of this meeting is to review, compare 
and combine both the A/E and CMc Cost Estimate, resulting in a true reconciliation of the two 
estimates, which will then be used to establish an initial Baseline Construction Budget (BCB).  The CMa 
will update the BCB as required at the conclusion of each cost estimate reconciliation as described 
below.   

2.16.2  GSA Pricing Policy 
The estimate must be separated into “Tenant Improvement” (TI) costs, Security costs, Core and Shell 
costs (Shell) and Tenant Reimbursable Work Authorization (RWA) costs, as defined by the GSA Pricing 
Desk Guide.  The estimate must be broken out by each of these costs for each tenant agency. 
 
Building core and shell is the complete enveloping structure, the base building systems, and the 
finished common areas (building common and floor common) of a building that adjoin the tenant areas. 
 
Tenant Improvements (TIs) are the finishes and fixtures that typically take space from the shell 
condition to a finished, usable condition. The resulting space is complete, meets applicable building 
codes, and meets the tenant agency’s functional needs. 
 
Security Costs must be broken out separately for each tenant agency and identified as “Building-
Specific Amortized Capital” (BSAC) expenses.  Examples of BSAC expenses include bollards, gates 
and pop-up barriers, parking lot fencing, blast-resistant windows, progressive collapse and blast 
mitigation measures, etc.  See paragraph 3.10.2.B of the GSA Pricing Desk Guide for a complete list of 
BSAC items. 
 
Tenant’s may also provide upfront funding in the form of a Reimbursable Work Authorizations (RWAs) 
directly to GSA for the performance of tenant related expenses.  RWAs are typically provided for 
Tenant’s Real Property (furniture, equipment, etc.) but can also be used to supplement finishes and 
fixtures beyond the negotiated Tenant Improvement allowance. 
 
If the construction work is to be accomplished in phases, the baseline construction budget must be 
broken out by phase at the time when the construction phasing plan is developed.  The budget for each 
construction phase must be broken down to UniFormat Level 4. 

2.16.3  Cost Estimate Reconciliations 
The CMa will be responsible for reconciling any significant differences between the A/E, CMc, and (if 
provided) the GSA cost estimates and to record revisions into a revised BCB.  With each reconciled 
cost estimate, the CMa will address and justify any significant differences between the line items of the 
revised cost estimates and the BCB line items. .  The CMa will prepare and submit a cost estimating 
reconciliation report summarizing the reconciliation process, the justification for cost migration between 
budget line items, and the history of baseline construction budget updates.    

 
The cost estimate reconciliations will occur at each cost estimate submission milestone.   A revised 
estimate will be required after each reconciliation.  After each cost estimate reconciliation, if the project 
has been found to be over budget, the A/E must provide a list of proposals for cost reduction within two 
weeks.  The GSA will provide direction within two weeks of receipt of the A/E proposals for cost 
reductions. 
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Upon approval by the GSA, the accepted proposals for cost reduction(s) will be incorporated into the 
BCB.  Likewise, the accepted proposals for cost reductions(s) must also be included in all future A/E 
and CMc cost estimates  

 
After the GSA approval of the BCB at the end of the Design Concept Phase, the CMc will provide a 
preliminary plan for allocation of the construction work among subcontracts and that which is to be self-
performed, with a corresponding breakdown within the BCB.  If the construction work is to be 
accomplished in phases, the CMc work allocation plan and BCB must further be broken out by phase at 
the time when the construction phasing plan is developed.   
 
After the GSA approval of the reconciled estimates accompanying each succeeding design submission, 
the CMc will provide an update of the work allocation plan and corresponding baseline construction 
budget breakdown.  These updates will incorporate any changes to the baseline construction budget 
and will include explanation of any significant departures from the previously submitted work allocation 
plan and baseline construction budget breakdown. 

2.16.4  Value Engineering  
The CMa will provide a Value Engineering program expert and independent professional experts in all 
disciplines to conduct value engineering workshops during the Design Stage of this project. 
 
Two workshops will be held; the first after acceptance of the revised design concept, and the second at 
the end of the Design Development Phase, with the CMc on board. These workshops will be held in 
either Philadelphia or Harrisburg, PA.  The A/E must participate with the value engineering program 
expert, the CMc, the CMa, and the GSA staff in VE workshops.  A/E participation must include 
representatives of all major design disciplines involved in the project.  Incorporate all GSA-approved VE 
recommendations into the design documents.  See P-120 for specifics. See also FAR 52.248-2.  The 
GSA may also opt to have a third workshop during the Construction Document Phase in the event that 
the project the ECC is greater than the project budget.  

2.16.5  Life Cycle Cost Analysis 
The building systems and features must be analyzed and selected to achieve the lowest Life Cycle 
Cost.  A/E must perform the life cycle cost analysis using the Building Life Cycle Cost computer 
program.  The Building Life Cycle Cost program is available at: 
http://energy.gov/eere/femp/building-life-cycle-cost-programs (BLCC 5.3-15) 
 
The building energy analysis must be used to predict the energy cost impacts and along with the first 
cost, should form the basis for the Life Cycle Cost (LCC).  
 
The A/E must integrate the LCC analysis into the concept design process and the analysis must be 
completed by the Design Development Phase, and submitted to the GSA at that time for review and 
approval. 

2.17  Utility Coordination 
The A/E must conduct preliminary investigations to confirm availability of building utilities and must 
include resulting building utility information in the design narratives.  Verify utility sources and conditions 
and look at capacity of city systems and service points.  The A/E must assist the GSA in coordinating 
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with local utility companies as necessary to accommodate the needs of the facility, including availability, 
connections, capacity, approvals, and other requirements.  Existing utilities and underground drawings 
will be procured by the A/E through their own resources. 

The CMc will verify, through inspection and testing, the location, elevation, capacity and condition of all 
utilities, including geothermal, electric, gas, telephone, domestic water, sanitary/storm sewers, etc. prior 
to any construction. 

2.18  Personnel Security Requirements 
A/E and its consultants associated with this project shall undergo a law enforcement check and 
background investigation or HSPD-12 background check process.  The A/E shall incorporate provisions 
in all applicable subcontracts to comply with the contractor personnel security requirements. 
Information concerning these requirements can be found at the following website:   
http://www.gsa.gov/portal/category/107203 

Before award of this Contract, access to the project site will be limited to specific times established by 
and coordinated through the Government.  After award of the Contract, all A/E personnel (A/E 
employees and A/E subcontractors) must comply with security regulations as imposed by these 
requirements, and GSA.  Upon award of the contract, the CO will list and designate in the Award Letter, 
due dates as well as the GSA Security Point of Contact (POC) for submitting all required paperwork. 
The A/E must contact the POC to coordinate all security clearance efforts.  

2.19  Physical Security 
The design of the new courthouse will conform to all of the Physical Security requirements as set forth 
and referenced in this SOW.  Courthouse security is the joint responsibility of the judiciary, DHS 
Federal Protective Service and the U.S. Marshal Service.  The A/E is to collaborate with all agencies’ 
identified to fully understand and integrate the correct Physical Security requirements into the design.   

The A/E is directed to specifically collaborate with the local Court Security Committee (CSC) (or 
Building Security Committee) (BSC) as required during all facets of the Design Stage to fully 
understand and implement the requirements into the design.  The CSC / BSC must be informed about 
and have the opportunity to review all security-related design decisions.  

All security systems and equipment must be consistent with requirements as follows: 

The A/E is directed to review the security reference materials listed in the Appendix. 

2.20  Document Security 
Sensitive but Unclassified (SBU) building information will be generated, disseminated, and stored by 
various parties in the course of executing this project.  SBU building “SBU building information” is 
information related to GSA-controlled space that is sufficiently sensitive to warrant some level of 
protection from full and open public disclosure, but does not warrant classification. This information 
requires safeguarding and dissemination controls in order to diminish the potential that building 
information will be accessible to a person or persons with an interest in causing harm.  information is 
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information that, if misused, poses a potential security risk to a building, its occupants and visitors, 
and/or its contents.  The A/E must comply with the following requirements regarding SBU building 
information. 

 
All project documents produced by the A/E are considered to be SBU documents and should be 
handled and treated accordingly by the A/E and their subcontractors.  When documents are no longer 
needed, they should be properly destroyed.  The A/E must recover and destroy documents used by 
their subcontractors when they are no longer necessary. 
 
The A/E is directed to review the SBU document within the Appendix. 
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3  SCOPE OF SERVICES 
The A/E shall perform all services described in this Scope of Services in accordance with applicable 
requirements and provisions set forth in the General Requirements.  Some of the requirements noted in 
this section may be subject to exercise of contract option(s). 

3.1  Site Acquisition Stage 
No Services Required. 

3.2  Pre-Design Stage 

3.2.1  Pre-Design Coordination 

3.2.1.1  Pre-Design Program Review Meetings 
Conduct program review meetings prior to the start of pre-design.  This will act as the kickoff meeting 
for the entire design.  Per Section 1.4 the A/E shall review and recommend changes to the GSA 
general milestone schedule. 

3.2.1.2  Review Existing Studies 
Review project studies, surveys, existing contract documents and reports, some of which can be  found 
in the Appendix.  Submit a written report to the CO identifying any discrepancies, omissions, or similar 
errors contained therein. 

3.2.1.3  Existing Conditions 
Confirm and validate existing conditions.  Where available, GSA will provide documentation of existing 
conditions, including BIM or CAD.  Regardless of whether GSA provides any such documentation, the 
A/E shall remain responsible for confirming and verifying existing conditions. 

3.2.1.4  Study Analysis 
Recommend additional studies, surveys, and reports that may be needed to prepare the project for the 
design and construction stages. 

3.2.2  Geotechnical Study 
Conduct a geotechnical study for the site, including soil borings and geotechnical engineering analyses, 
in accordance with P-100, to be coordinated with the design produced during the Design Stage.  
Investigation should include analysis of seasonal water table, and historic fill placement. If viable, 
design shall allow for a basement level.  There may be existing geotechnical investigations of existing 
adjacent buildings.  The A/E is to perform due diligence in acquiring these investigations to aid in their 
design. 
 
This study should also be coordinated with an archeological resources survey to identify potential 
underground cultural resources and plan how geothermal efforts might best co-exist with those 
resources. 

3.2.3  Property Survey 
The A/E is directed to conduct a site/topographic and utilities survey of the site in accordance with P-
100.  
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3.2.4  Fire Protection and Life Safety Analysis 
The A/E is directed to perform and submit an analysis that must list separately all fire protection 
features required for the project to meet the requirements and all pertinent codes and Government 
requirements.  The analysis must include classification of construction and occupancy, rating of 
structural components, interior finish, required building separation or exposure protection, location of all 
fire rated walls, exit calculations based on , Life Safety Code, identification of areas to 
receive automatic extinguishing systems and detection systems to be provided, etc.  Include a 
comprehensive building code analysis, referencing sections of building codes and regulations 
applicable to the project.  The code analysis must highlight any conflicts, which may exist between the 
codes and design criteria listed in this Scope of Work as they pertain specifically to this project. 

3.2.5  Environmental Hazards Analysis 
The A/E is directed to incorporate the results of environmental hazards analysis provided by GSA’s 
third party environmental consultant (under the CMa) into the contract drawings and specifications. 
This includes, but is not limited to, mercury, asbestos, PCBs, lead-in-water and lead paint  Prepare an 
abatement plan for the project identifying protocols and extent of the abatement work for the removal of 
known chemicals or materials such as asbestos, lead, PCBs, mercury or other hazardous material 
found during survey and sampling.  Refer to federal environmental regulations and laws for handling, 
removal, and disposal of hazardous materials.   

3.2.6  Green Proving Ground Study 
The A/E is directed to review the GSA’s Green Proving Ground program and identify technologies that 
can be integrated into the Project.  Meet with Green Proving Ground and Sustainable Facilities Tool 
representatives to identify appropriate technologies, either currently being tested or previously 
validated, which merit consideration. 

Launched in 2011, the GPG program has selected 33 technologies for rigorous testing and evaluation, 
and the program has begun to deliver a steady stream of results. Technologies previously selected and 
the results of our evaluations can be found at gsa.gov/gpg. 

3.2.7  Climate Change Risk Analysis Study 
The outcomes of the study must enable GSA and its customers to determine the level that climate 
change is a project risk, implication/tradeoffs regarding project performance and pursuant update of the 
project budget and POR. See Appendix “Fit for Purpose in a Changing Climate” for additional direction 
and details.  

3.2.7.1 Federal Flood Risk Management 
In accordance with E.O. 13690- Establishing a Federal Flood Risk Management Standard and a 
Process for Further Soliciting and Considering Stakeholder Input, GSA has: 

● Reviewed the FEMA map number 42043C0319D, effective on 08/2/2012 and determined the
project is located outside of the 500 year floodplain.

● Use the GSA team’s professional judgment regarding the project site conditions [past
operational experiences, lack of documented/observed site flooding, site topography (vertical
and set back from river, adjacent topography).

● The project is not a critical action but is a critical asset for the customer’s mission.
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● Climate science approach - Used data from the Downscaled CMIP3 and CMIP5 Climate and 
Hydrology Projections archive- See “Fit for Purpose in a Changing Climate Appendix” for 
additional information and references. 

3.2.7.2  Climate Change Risk Analysis 
With each Design Stage phase submission and Value Engineering exercise, validate that the climate 
change risk analysis and recommendations are executed in Pre- Design Stage, are addressed at every 
stage of design. 

3.2.8  Security Study 
The A/E is directed to update and resubmit the security study/assessment of conditions with 
recommendations for upgrades to comply with project security design objectives.  Review private road 
adjacencies and make recommendations for setback requirements.    

3.2.9  Interview Process 
Prepare a questionnaire describing the information that will be gathered during the programming 
interviews.  The questionnaire must also include the space allocation guidelines provided in the 
applicable standards and criteria documents.  Using the questionnaire, conduct interviews with Court 
representatives to confirm the space requirements.  During the interviews, inform Court representatives 
of the space allocation guidelines.  Interviews shall form the basis of the Revised Workspace Program. 
 
Prepare a worksheet with information gathered during the programming interviews and report any 
instances of deviation from the approved space program for subsequent approval by authorized agents.  
between the space allocation guidelines and the Court’s stated requirements. 

3.2.10 Workspace Programming 
The A/E is to verify the revised program by researching, assembling, and analyzing the original 
program to aid in the development of the space program for new space.  
 
Develop an initial workspace program with a breakdown of the Court organizational units into individual 
work stations.  A work station is defined as the immediate work area serving one occupant.  If an area 
proposes multiple occupants, identify appropriate solutions which integrate IT support and Fire and Life 
Safety codes with varying occupancy loads.  In addition to the quantification of work station 
requirements, the report will also serve to record relationships among organizational units.  Based on 
interviews with heads of each agency organizational unit, develop a comprehensive program 
addressing the following Court requirements on a work station and organizational unit level: 

 
● Overall goals regarding the workplace and general space objectives 
● Separation of first floor campus support spaces and upper floors 
● Office and  workstation dimensions 
● Work groupings, relationships, and adjacencies 
● Electrical power including type of power, number of outlets, etc. 
● Lighting levels and special requirements 
● Telecommunication and data ports 
● Special equipment 
● Floor loading 
● Window access 
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● Flexibility for change, expandability (growth) 
● Privacy levels 
● Openness, work team definitions 
● Systems furniture preferences 
● Existing furniture inventory 
● Electronic security requirements 
● Security levels affecting keying 
● Signage, including text 
● Human, vehicular and material flow patterns 
● Analysis of operating functions including alternative approaches 
● Special facilities and equipment 
● Description of possibilities for enhanced efficiency, flexibility, and expandability 
● Design systems to optimize partial/reduced occupancy loads 
● Existing facilities survey 
● Deviations between space allocation guidelines and reported requirements 
 

The A/E shall work with the GSA to determine the appropriate level of detail required in the workspace 
program for each phase of the design.  The Workspace program shall be complete by midpoint of the 
Design Development Phase.  After the GSA review and approval, submit 3 bound copies of the 
workspace plan.   

3.2.11  Updated Project Requirements Document  
Prepare and submit an updated Project Requirements Document based on the information gained from 
the site geotechnical study, topographic survey, preliminary surveys, studies and analyses, 
maintainability analysis, and space program review.  The A/E shall participate in risk sessions held 
periodically throughout the project. The Construction Industry Institute’s Project Definition Rating Index 
or GSA’s Risk Assessment index shall be utilized to assess risks and opportunities for the project.  
Team member participation in each session is mandatory.  The Project Requirements Documentation 
shall be updated each time the project team reassesses risk.  After approval by the GSA, the updated 
Project Requirements Document will be incorporated into the CMc contract request for proposals.  

3.3  Design Concepts Phase 

3.3.1  Concepts Phase Coordination 

3.3.1.1  Partnering Session 
Participate in a 2 day partnering session with principal Project Delivery Team members prior to the start 
of preliminary design concepts.   Partnering will be facilitated by the CMa or GSA. 

3.3.1.2  Design Concept Program Review Meetings 
Conduct program review meetings prior to the start of preliminary design concepts 

3.3.1.3  National Environmental Policy Act Coordination 

Coordinate with the GSA environmental consultant to ensure the design concept is coordinated with the 
NEPA environmental assessment and impact statement.   
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3.3.1.4  LEED® and SITES Registration and Charette 

Register the project with the U.S. Green Building Council for LEED® and SITES certifications including 
payment of required registration fees. 
 
Facilitate and participate in a half day LEED® and SITES charrette.  Time and location to be 
determined by the GSA Project Manager. 

3.3.1.5  gBUILD Registration 

GSA’s gBUILD system (Green Building Upgrade Information Lifecycle Database) is a GSA database in 
which all high performance green building technology is tracked for all project types across the nation.  
The system consolidates high performance green building project tracking across business lines to 
enable streamlined and comprehensive sustainability reporting, analysis and compliance evaluation.  
Project data shall be reported periodically into the gBUILD system by the GSA project engineer and will 
rely on information provided by the A/E.  

3.3.1.6  Green Proving Ground Update 

Update the pre-design Green Proving Ground report.  Further research viable technologies and advise 
on integration opportunities into the project within GSA and Tenant regulations. 

3.3.1.7  BIM Coordination and Requirements 

Conduct a BIM Kick-Off meeting to ensure the A/E team, the GSA, and CMa are in agreement with the 
proposed approach to incorporating BIM processes and deliverables into the Design Stage of the 
project.  GSA will discuss expectations, use, integration and further development of the model at this 
meeting.  The BIM Kick-Off meeting must result in an initial BIM Execution Plan (BEP) created by the 
A/E for the Design Stage of the project.  The BEP should continue to be updated throughout the Design 
Stage as necessary.  This meeting can be held in conjunction with the Design Concept Partnering 
Session.   
 
In addition to other requirements set forth herein, the BEP shall: 

1. Explain how BIM will be implemented on the project 
2. Describe the BIM-related responsibilities of all project stakeholders 
3. Address all required BIM uses for the project, including but not limited to: 

a. BIM-based design 
b. 2D deliverables extracted from the BIM 
c. 3D visualization for stakeholder/customer communication 
d. BIM-based spatial validation 
e. Automated clash detection 
f. BIM-based collaborative design reviews 
g. BIM and COBie data updates in the construction phase 
h. IFC export tools and mapping document 

4. Address potential BIM uses for the project, including but not limited to: 
a. 4D schedule analysis (for the entire project schedule or for selected portions of the 

project schedule) 
b. Quantity takeoff / cost estimating 
c. BIM-based engineering analysis 
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The Level of Detail appropriate for each Design Phase will be agreed upon at the BIM Kick-Off meeting 
and documented in the Model Progression Matrix.  

3.3.1.8  Carbon Footprint Calculations 
See requirements listed in section 2.8 

3.3.1.9 ePM Training 
Participate in a (4) hour video conference training hosted by GSA.  All regularly involved A/E staff shall 
addend. 

3.3.2  Design BIM analysis 
Starting in concepts, BIM should be utilized to provide the following: 

3.3.2.1  4D Model 
The A/E shall provide a 4D model and animation of proposed project phasing or scheduling which is 
suitable for review with non-technical project stakeholders.   The 4D model shall comply with BIM Guide 
04. 

3.3.2.2  Quantity Takeoffs 
Include sufficient detail in the BIM including but not limited to materials, finishes, and hardware to 
enable utilization of the BIM to perform quantity takeoff (QTO) in support of project estimating.  Where 
necessary for cost estimating per the GSA Cost Estimating requirements, the A/E shall provide 
information for QTO at or above LOD 350. 

3.3.2.3  Daylighting Analysis 
The A/E shall perform daylight analysis using a virtual model and an IFC-compliant daylight analysis 
tool.  Utilize the design BIM to increase the accuracy and efficiency of daylight modeling by including 
appropriate BIM geometry, model elements, and model element properties.  Model element properties 
required for daylight analysis include but are not limited to material reflectivity and emissivity and 
surface roughness.  Utilize the IFC BIM to coordinate the design BIM and the model used in the 
daylight analysis tool.  Provide a narrative report with the results of this analysis.  The daylight analysis 
shall comply with BIM Guide 05. 

3.3.2.4  Energy Analysis 
The design BIM shall accurately represent the building envelope and all spaces, thermal zones, floor 
slabs, walls, and equipment required for an energy simulation. The design BIM shall also include in 
each model element the properties required for energy simulation including but not limited to material 
thermal properties, space loads, space conditioning attributes, and equipment operational 
information.  Provide a narrative report with the results of this analysis.  The energy analysis shall 
comply with BIM Guide 05. 

3.3.2.5  Lighting Analysis 
The BIM shall include sufficient detail to accurately represent proposed materials, colors, and technical 
criteria for finishes, furniture, lighting fixtures, and lamps in a virtual mockup suitable for lighting 
analysis.  Perform a virtual lighting test to evaluate the proposed courtroom lighting performance with 
the chosen interior finishes and fixtures.  Provide a narrative report with the results of this analysis. 

82



A/E Statement of Work October 05, 2016 
Harrisburg U.S. Courthouse 
New Construction 
 

Contract Number TBD Page 49 of 73 

3.3.2.6  Circulation Analysis 
The A/E shall use the BIM to perform security and circulation analyses.  Provide a narrative report with 
the results of this analysis.  The circulation analysis shall comply with BIM Guide 06. 

3.3.3  Concepts Phase Commissioning 

3.3.3.1  Commissioning Record Outline 
The A/E is to review and comment on the CxA commissioning record outline.  The A/E is to forward its 
comments to GSA.   

3.3.3.2  Design Stage Commissioning Plan Updates 
The A/E is to review and comment on the CxA Design Stage commissioning plan updates defining 
roles and responsibilities for the Project Delivery Team in managing the commissioning process during 
the Design Stage. 

3.3.3.3  Design Stage Commissioning Coordination 
The A/E is to participate in Design Stage commissioning coordination meetings with the Project 
Delivery Team.  Review Building Automation System and Control Systems interface, commissioning 
and testing procedures for the Project.   

3.3.3.4  Project Requirements Document 
At each phase within the Design Stage, update the Project Requirements Document for completeness 
and clarity.  Incorporate the results of the Project Requirements Document review in the design 
narratives accompanying each design submission.  The design narratives will serve as the basis of 
design as referenced in the GSA PBS Building Commissioning Guide.  Coordinate with the CxA.   

3.3.3.5  Fire Protection Certification 
The A/E fire protection engineer must submit verifying in writing involvement with all aspects of the 
design. 

3.3.3.6  Design Stage Commissioning Issues Log 
Review and comment on the CxA design stage commissioning issues log. 

3.3.4  Preliminary Design Concepts Submission 
Provide a preliminary design concept submission in accordance with the submission requirements 
listed in P-100+, Section 2 for Design Excellent Process and Requirements, (See Appendices) and the 
following additional requirements. 

3.3.4.1  Building Orientation/ Sketches 

Propose building orientation, entrance and access points.  Provide sketches illustrating proposed 
design solutions. 

3.3.4.2  Floor Plans 

Floor plans must show service routes, special circulation systems in clear detail and differentiated in 
color.  Plans must show general space blocks identifying core elements, major groupings, public areas, 
and other spaces contributing to the general quality of design schemes.  The routing of public, secured, 
and restricted circulation must be demonstrated from building entry points to all probable destinations.   

83



A/E Statement of Work October 05, 2016 
Harrisburg U.S. Courthouse 
New Construction 
 

Contract Number TBD Page 50 of 73 

3.3.4.3  Building Information Models 

Provide a virtual 3D building information model for each of the preliminary design concepts in 
accordance with the GSA PBS BIM Guide Series 02 (http://www.gsa.gov/bim) to support spatial 
program validation at the preliminary design concept submission.  The Level of Detail of the model 
must meet the requirements agreed upon within the BEP.  The parameters of the model must meet 
those described in Section 2. 

3.3.4.4  Design Narrative  

The space program statement and reconciliation must address the preliminary concept scheme and 
each organizational group, indicating parking, overall building gross area, and space efficiency, 
comparing the space provided to the space program in the smallest space unit possible at this phase. 

 
All design concepts must indicate space requirements and approaches to SITES and LEED  
certifications.  Narrative shall include a draft workspace program per Section 3.2.13. 

3.3.4.5  Cost Estimate 

Provide UniFormat level 3 cost estimates to verify each of the preliminary design concept schemes can 
be constructed within the baseline construction budget.  Assume 2 weeks for review and estimate 
reconciliation with GSA and/or CMa estimates. 

3.3.5  Preferred Design Concept Selection 
After the presentations and reviews listed in Section 2, assist the GSA in obtaining general consensus 
on the preferred design concept. If required, revise drawings, narratives and estimates to reflect 
approved recommended design changes. 

3.3.6  Design Concept Value Engineering Workshop 
Participate in a 2-3 day design concept Value Engineering workshop as required under PBS PQ-251. 

 
Provide responses to the GSA, either recommending acceptance or presenting rationale for rejection of 
value engineering proposals.  Incorporate accepted value engineering proposals in the final design 
concept submission.  Assume that the A/E estimate will require modification in response to the VE 
results. 

3.3.7  Final Design Concept Submission 
Provide a final design concept submission in accordance with the submission requirements listed in P-
100+, Section 2 for Design Excellent Process and Requirements, (See Appendices) and the following 
additional requirements: 

3.3.7.1  Blocking, Stacking, and Circulation Diagrams 

Provide blocking, stacking, and circulation diagrams showing operational relationships, circulation 
systems, servicing arrangements, ingress/egress and security schemes. 

3.3.7.2  Renderings 

Provide renderings of the building exterior and significant interior spaces, including exterior public 
spaces, the primary entry lobby, and exterior of the main building.   
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Provide an aerial rendering of the overall project site, showing the entire site and where feasible, 
surrounding structures and environmental features, with a graphic representation of the proposed 
construction superimposed in proper perspective.   

3.3.7.3  Building Information Model 

Provide a virtual 3D building information model in accordance with the GSA PBS BIM Guide Series 02 
(www.gsa.gov/bim) to support space program validation at the final design concept submission.  The 
building information model is required in addition to the physical model required in accordance with 
PBS P-100+.   

 
The level of detail of the model must meet the requirements agreed upon within the BEP.  The 
parameters of the model must meet those described in Section 2. 

3.3.7.4  Design Narrative  

The space program statement and reconciliation must address each organizational group, indicating 
parking, overall building gross, and space efficiency. Compare the space provided to the workspace 
program using the smallest space unit possible at this phase. 

 
All design concepts must indicate space requirements for HVAC equipment, narratives of the proposed 
systems, and heating, cooling and energy calculations. 

 
Assist the CxA in reviewing and updating the OPR for additional detail and clarity based on Design 
Concept Phase decisions.  Incorporate the results of the OPR review in the final design concept design 
narrative. 

3.3.7.5  Vertical Transportation Analysis 

Retain an independent consultant to prepare and/or resubmit an elevator traffic analysis in accordance 
with P-100+, Chapter 3. 

3.3.7.6  Space Plan Test Fit 

Reconfirm the initial space plan based on the approved workspace program within the final design 
concept submission.  Include a room by room comparison of the initial space plan and the workspace 
program to test fit each organization’s space requirements.  Fully dimension the initial workspace plan 
so the inside dimension of each workstation can be easily determined.  Include special criteria such as 
unique floor loading requirements that will have an impact on the further development of the design 
concept.  The purpose of the workspace plan test-fit is to demonstrate that the approved workspace 
program can be accommodated within the proposed final design concept and to identify special 
organizational requirements affecting the design of the building. 

3.3.7.7  Space Efficiency Report 

Provide a space efficiency report and/or revise and resubmit in accordance with Chapter 3, Space 
Measurement for Rent Purposes, of PBS P-100+.  Define utilization rates for workspaces with minimum 
and maximum usage considered. 
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3.3.7.8  Site Utilities 

Determine appropriate termination points of existing utilities while determining how any temporary utility 
sources could remain for construction activities to occur.   
 
Design utility connection points for the project inclusive of MEP, water distribution systems, sanitation 
control, potential rainwater harvesting systems, HVAC, telecommunication, IT networks and 
geothermal, and its compatibility and support with SITES certification 

3.3.7.9  HVAC Quality Assurance Review 
Office of the Chief Architect HVAC quality assurance reviews will occur in design concept and design 
development or as appropriate for the project.  Conduct a HVAC quality assurance review meeting with 
the Office of the Chief Architect HVAC Chief Engineer’s Office and program advocates.  Resolve issues 
and incorporate comments from the HVAC quality assurance review in the succeeding design 
submissions. 

3.3.7.10  Building Enclosure System Review 
The A/E shall consult with the Office of the Chief Architect’s Building Enclosure Specialist to confirm the 
appropriate GSA P100 tier level, proper specification code citations, weather and geographic design 
thresholds, mock-up implementation, and testing procedures.  Conduct design reviews of the building 
enclosure as requested by Office of the Chief Architect to ensure constructability and system 
performance.  Resolve issues and incorporate comments from quality assurance reviews in succeeding 
design submissions.  Consult with GSA on specifications prior to release to the CMc.   

3.3.7.11  Final Design Concept Review 
Review and comment on the cost estimate reconciliation, if necessary.  Assist the CMa in reconciling 
final design concept review comments, and provide written responses to all comments.  Assume 
revisions to the estimate will be required for final acceptance. 

3.4  CMc Contract Procurement 
Due to Procurement Regulations, the CMc announcement and procurement process may not begin 
until the Final Concept is approved by GSA.  The A/E must perform the following services in connection 
with the procurement of the CMc. 

3.4.1  Pre-Proposal Conference and Site Visits 
The A/E is directed to participate in the CMc pre-proposal conference and site visits as required. 

3.4.2  Offeror Questions 
The A/E is directed to review offeror questions forwarded by the GSA and make recommendations to 
the GSA for its response.   

3.5  Design Development Phase 

3.5.1  Design Development Coordination 

3.5.1.1  Design Development Program Review Workshop 

Conduct a program review workshop (Design Development kickoff) prior to the start of Design 
Development. 
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3.5.1.2  Design Development Systems Selections Analysis Meetings 

Conduct in association with design development program review workshop. Conduct and facilitate 
meetings with stakeholders, as required, to further define alternatives and required analysis for 
major/critical building systems and components. 

3.5.1.3  Design Development Analyses and Calculations 

Conduct analysis and develop required supporting documentation for systems selections/optimizations 
incorporated into all appropriate drawings and specifications. 

3.5.1.4  Design Development Interdisciplinary Coordination Review Meeting 

Prior to Design Development submission, conduct an interdisciplinary Project Delivery Team review 
meeting. 

3.5.1.5  Design Development BIM Requirements 

The A/E must continue to utilize BIM throughout the Design Development Phase.  Design submissions, 
requirements, and meeting schedules must meet those outlined in the BEP.  Update the BEP and 
Model Progression Matrix as necessary.  

3.5.2  Space Planning 
This section describes requirements for refining the space program and developing organizational 
space layouts after tenant review and confirmation of their space requirements.  It consists of three 
successive submissions:  the space program update, the preliminary space plan, and the final space 
plan. 

3.5.2.1  Space Program Update 

Validate the space program based on any revised tenant requirements.  Facilitate review and 
confirmation of the approved space program by tenant organizational unit heads.  Incorporate Tenant’s 
written comments into a final space program.  The final space program will be the basis for the 
preliminary space plan.  This effort is limited to minor adjustments such as increasing or decreasing 
number of workstations within tenant organizational units.   

3.5.2.2  Preliminary Space Plan 

Based on the final space program, develop a fully dimensioned preliminary space plan showing the 
following: 

● Wall thicknesses 
● Acoustic considerations 
● Location of all electrical, telecommunication, and data outlets 
● Location of all special equipment and furniture 
● Systems furniture layouts 
● Doors and swings 
● Keying hierarchy 
● Area per work unit in square feet to the inside of wall surface 

 
Propose 3 alternative systems furniture packages for Tenant and GSA review. 
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3.5.2.3  Final Space Plan 

Present the preliminary space plan to the GSA and tenants, obtain written comments, and incorporate 
changes as appropriate.  After the GSA approval, prepare and submit seven bound copies of the final 
space plan.  Include with this submission a written report itemizing changes responding to each written 
comment.   

3.5.3  Furniture Specifications and Selection 
Assist GSA in drafting RFP criteria for furniture solicitation via GSA Schedule.  Provide cost estimate 
prior to solicitation.  Ensure the furniture RFP meets tenant outfitting requirements.  Provide 
specifications and evaluation criteria for furniture solutions.  The design package submissions shall 
include complete furniture layouts, coordinated with power, telecom and A/V system plans.  
Specifications shall include a minimum of three fully specified comparables.  Fabrics should be within 
product lines-not custom.  Furniture bid packages may be grouped in multiple packages for bid 
evaluation purposes (i.e. lounge, open area, cafeteria, office, workstation) Each package combination 
should work holistically should multiple furniture vendors be awarded different bid packages.  Assist 
GSA in evaluation of proposals and cost evaluations.     

 
Assist GSA in integrating furniture install with IT/telecommunication connections in overall schedule.  
Review pre-wired furniture options to allow for ease of sequencing. 

3.5.4  Mock-ups 

3.5.4.1  Courtroom Mock-up(s) [Option] 
Design mock-ups for each courtroom type and participate in two workshops.  Incorporate GSA 
approved courtroom configuration(s) and the required sight-lines into the design documents.  The A/E 
will provide two (2) options for pricing.  One option price is to construct a physical mock-up of one 
courtroom and another price to produce 3D models of the courtrooms to be presented through virtual 
reality (VR) technology.   

3.5.5  Systems Testing  
Perform the following tests and provide the resulting test reports: 

● Computational Fluid Dynamics (airflow modeling of facility spaces with innovative or critical 
HVAC systems designs).  The A/E must address how the building pressurization will be effected 
during occupied and unoccupied modes of operation.  Smoke evacuation analysis (if necessary) 
shall be conducted by a certified Fire Protection Engineer certified in the State of Pennsylvania. 

● Wind tunnel test of designated portions of the building design [Option] 
● Structural wind load analysis  
● High-impact projectile test of designated building assemblies (if appropriate) 
● Water penetration test of designated building assemblies 
● Traffic Simulation Analysis of vehicular movement on site with CAD or BIM software (i.e. 

AutoTurn)  
● Site Survey analysis of sub-grade, utilities, and topography conditions in accordance with PBS 

P100 

3.5.6  Construction Market Survey 
Include the results of the CMa construction market survey in the Design Development Phase design 
narrative.   
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3.5.7  HVAC Quality Assurance Review 
Office of the Chief Architect quality assurance reviews may occur in Design Concept or Design 
Development as appropriate for the project.  Resolve issues and incorporate comments from the HVAC 
quality assurance review in the succeeding design submissions. 

3.5.8  Design Development Submissions 
Provide a Design Development submission at the 50% and 100% milestones in accordance with the 
submission requirements listed in P-100+, (See Appendices) GSA Region 3 BIM Standards, and GSA 
BIM Guide Series.  Submit accompanying maintainability reports with each submission.  The A/E must 
include a Quality Control Report and updated BEP at each submission.  The level of detail of the model 
must meet the requirements agreed upon within the BEP.  The parameters of the model must meet 
those described in BIM Project Parameters.  All in-progress BIM Enabled Analyses must be submitted.   

Design Criteria for Structural Design of the main building structural systems and “non-structural” sub-
systems (cladding, heavy equipment, etc.) must be established by completion of the Design 
Development Phase. Minimum criteria to be established must include the following. 

● Superimposed dead loads (collateral loads, etc.)
● Live loads (including snow, ice, etc.)
● Foundation and subgrade pressures and capacities
● Wind loads for building and components
● Provide technical backup for the development and selection of the project specific code

coefficients and categories.
● Seismic coefficients, including but not limited to, Ss, S1, site classification, SDS and SD1, etc.)
● Provide technical backup for code coefficients and tests.
● Perimeter and barrier locations

Security provisions, site perimeter and blast are included in the structural design.  Criteria for the design 
of the security matters must be in accordance with the latest requirements of the 

.  Coordinate the specific design loads criteria with the GSA PM and the 
Facility Security Committee. 

● Options and Final assessment of building location to accommodate security requirements to the
extent possible on this site.

Assist the CxA in reviewing and updating the Project Requirements Document for additional detail and 
clarity based on Design Development Phase decisions.  Incorporate the results of the Project 
Requirements Document review in the Design Development design narrative. 

Provide a draft construction specification, including Division 01 General Requirements sections 
emphasizing project phasing, CMc requirements and preliminary project-specific construction 
management issues.  The construction specification must be developed to a level corresponding to the 
level of completion of design.  Coordinate Division 01 requirements with the GSA, the CMc, and the 
CMa. 

3.5.9  Design Development Reviews 
Review and comment on the cost estimate reconciliation, if necessary.  Assist the CMa in reconciling 
Design Development review comments, and provide the GSA with written responses to all comments.  
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3.5.10  Design Development Value Engineering Workshop 
Participate in a 2-3 day Design Development Value Engineering workshop at the end of the Design 
Development Phase with the CMc. 

 
Provide responses to the GSA either recommending acceptance or presenting rationale for rejection of 
Value Engineering proposals.  Incorporate accepted Value Engineering proposals in the in-progress 
Construction Documents submission.  Assume modification to the estimate will be required. 

3.6  Construction Documents Phase 

3.6.1  Construction Documents Coordination 

3.6.1.1  Construction Documents Program Review Workshop 

Conduct a program review workshop and program review meeting prior to start of Construction 
Documents. 

3.6.1.2  In-Progress CD Interdisciplinary Coordination Review Meeting 

Prior to the in-progress construction document submission, conduct an Interdisciplinary Project Delivery 
Team review meeting. 

3.6.1.3  Building Enclosure System Integrity 

Conduct a Construction Documents Phase coordination meeting to address building enclosure system 
integrity in detailing plans and developing specifications to ensure envelope thermal and moisture 
integrity.  The design team shall take an integrated approach to HVAC and Building Enclosure System 
design to ensure the optimization of the whole facility.  

 
Conduct Building Enclosure System meeting with project team subject matter experts.  Confirm P100 
tier requirements. Address quality concerns.  Verify requirements for testing procedures.  Witness 
design phase mock-up tests.  Visit fabrication sites to confirm feasibility of proposed technologies if 
requested. 

3.6.1.4  Construction Documents BIM Requirements 
The A/E must continue to utilize BIM throughout the Construction Documents Phase.  Model 
submissions, requirements, and meeting schedules must meet those outlined in the BEP.  Update the 
BEP as necessary.  The A/E must conduct coordination, constructability, and clash/collision detection 
review meetings that integrate all A/E team models into a common environment 
.   
Conduct Construction Documents Phase BIM coordination meeting.  Update the BEP and Model 
Progression Matrix as necessary. 

3.6.1.5  Building Design Standards Requirements 

The A/E is required to provide completed information for Sections 1-4 of the Region 5 Building Design 
Standards.  A template of the BDS will be provided to the A/E.   
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3.6.1.6  Operations and Maintenance Planning 
Identify all manufacturer-recommended operating, maintenance and cleaning practices for major 
features, systems and equipment.  Coordinate with the GSA property management officials to define 
specification requirements for service agreements, warranties, and turnover-related training. 

 
Conduct a minimum of 3 presentation sessions to facilities management throughout construction 
document development.  Incorporate feedback.  Review O&M manuals as soon as available to allow for 
early-starts on training to occur. 
 
Develop and include in the construction specification, a list of all Government-furnished property, 
including input from GSA and tenants as needed. 

3.6.1.7  Audio/Visual, Security, and Telecommunications 
Determine and verify tenant’s audio-visual and security system needs, equipment performance and 
related costs. 

 
Address integration of safety/security/building automation systems and controls, both internal and 
external (remote) to the building. 

 
Address and coordinate Construction Stage operational security requirements in the construction 
specification. 

 
Coordinate contract requirements for providing and installing electronic security systems (e.g., access 
control, CCTV, etc.), addressing space, equipment and services. 

 
Coordinate with GSA to develop agency-specific security construction requirements. 
 
Coordinate roles and responsibilities for providing backbone telecommunications system, equipment 
and services.  Ensure backbone telecommunication systems are phased correctly to allow for adequate 
testing and approval of the Authority Having Jurisdiction for fire and life safety equipment as soon as 
possible (i.e. elevator systems, fire control panels, etc.). 

 
Coordinate roles and responsibilities for providing and installing terminal telephone and computer 
devices (floor/wall plugs and jacks). 

 
Define project related telecommunications work within the construction specification, coordinating with 
the GSA.  The design shall identify telecom and LAN structure, inclusive of cabling routing, 
conduit/trays, faceplates, racks, patch panels, appropriate extra capacity and cooling requirements.  
GSA IT shall install network switches and handsets.  Tenant’s will be on a VOIP system. 

 
Identify pathway enclosure requirements for telecommunications services. 

3.6.1.8  Construction Logistics 
Ensure construction mobilization issues, based on information provided by the CMa and CMc, such as 
site access, staging, trailers, perimeter security, street closures, permits, etc., are addressed in the 
construction specification. 
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3.6.2  Construction Documents Phase Commissioning 

3.6.2.1  Commissioning Specifications 

Review and comment on the CxA full commissioning specifications for all commissioned equipment 
and integrate the commissioning specifications into the construction specification. 

3.6.2.2  Systems Manual Outline 

Review and comment on the CxA systems manual outline, identifying all commissioning documentation 
and O&M manual requirements. 

3.6.2.3  Design Stage Commissioning Record 

After all Design Stage work is complete, review and comment on the CxA Design Stage commissioning 
record. 

3.6.2.4  Testing and Inspection Plan 

Review and comment on the CxA testing and inspection plan, defining all special testing requirements 
and procedures, to be coordinated with and reflected in construction specification and Construction 
Stage commissioning services contract.   

3.6.2.5  Project Requirements Document – Construction Documents Update 

Assist the CxA in reviewing and updating the project requirements document for additional detail and 
clarity based on construction documents phase decisions.  Incorporate the results of the Project 
Requirements Document review in the Construction Documents design narratives.   

3.6.3  In-Progress Construction Documents Submissions 
Prepare and submit in-progress construction in accordance with P-100+ construction document 
submission requirements.  The submission must consist of plans, specifications, cost estimates, and 
design narrative, including calculations and the space reconciliation report, comparing the space 
provided to the space program in the smallest space unit possible at this phase. 

3.6.3.1  BIM Requirements 
Prepare and submit an in-progress Design BIM in accordance with GSA BIM Guide Series.  The level 
of detail of the model must meet the requirements agreed upon within the BEP.  The parameters of the 
model must meet those described in Section 2.  The A/E must include a QC Report and Executive 
Summary with the BIM submission.  All in-progress BIM Enabled Analyses must be submitted.   

3.6.3.2  Design Specifications 
Provide a draft construction specification, including the GSA’s Division 01 General Requirements 
sections emphasizing project phasing, CMc requirements and preliminary project-specific construction 
management issues.  The construction specification must be developed to a level corresponding to the 
level of completion of design.  Coordinate Division 01 requirements with the GSA, the CMc, and the 
CMa.   
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3.6.3.3  BDS Requirements 
Prepare and submit an in-progress BDS of Sections 1-4.  The submission must be distributed to 
appropriate GSA members.  GSA review comments will be solicited by the GSA PM.  The A/E must 
incorporate GSA comments into the next BDS submission.   

3.6.3.4  In-Progress Construction Document Reviews 
Review and comment on the cost estimate reconciliation, if necessary. Assist the CMa in reconciling 
review comments and provide the GSA with written responses to all comments. 

3.6.4  Updated Work Allocation Plan and Budget Breakdown 
Review and comment on the CMc updated plan for allocation of the construction work among 
subcontracts and that which is to be self-performed, and the corresponding CMc breakdown of the 
baseline construction budget.   

3.6.5  Final Space Plan Update/Confirmation 
Prior to the pre-final construction document submission establishing final workstation locations and 
partitioning of interior space, review the final space plan with the GSA and Tenant’s organizational unit 
heads to update and confirm the space layouts.     

3.6.6  Pre-Final Construction Document Coordination 
Prior to the pre-final construction document submission, conduct an interdisciplinary Project Delivery 
Team review meeting.  The meeting must include a coordination, constructability, and clash/collision 
detection review integrating all A/E team models into a common environment (NavisWorks).   

 
Participate in a CxA controls integration meeting to ensure integration issues and responsibilities are 
clearly described in the specifications. 

 
Finalize the integration of safety, security and building automation systems and controls, both internal 
and external (remote) to the building. 

3.6.7  Pre-Final Construction Document Submission 
Prepare and submit pre-final construction documents in accordance with the P-100+ construction 
document submission requirements as they pertain to the scope of the construction work.  The 
submission must consist of plans, specifications, cost estimates, and design narrative, including 
calculations and the space reconciliation report, comparing the space provided to the space program in 
the smallest space unit possible at this phase. 

3.6.7.1  BIM Requirements 
Prepare and submit a pre-final Design BIM in accordance with GSA BIM Guide Series.  The level of 
detail of the model must meet the requirements agreed upon within the BEP.  The parameters of the 
model must meet those described in Section 2.  The A/E must include a QC Report and updated BEP 
with the BIM submission.  All BIM Enabled Analyses must be submitted. 

3.6.7.2  Design Specifications 
Prepare and submit contract specifications for submittal requirements, testing, adjusting and balancing 
specifications, training requirements and O&M and system manual requirements.  Include any 
requirements for commissioning of critical features and equipment.   
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Provide a pre-final construction specification, including the GSA’s Division 01 General Requirements 
sections emphasizing project phasing, CMc requirements and project-specific contracting issues.  The 
construction specification must include Division 01 General Requirements developed to a level 
corresponding to the level of completion of design.  Coordinate Division 01 requirements with the GSA, 
the CMc, and the CMa.   

3.6.7.3  Draft BDS (Sections 1-4) 

The A/E must submit a draft of the Building Design Standards for Sections 1-4 as part of this submittal. 
  

The submittal must contain information for Sections 1-4 (Introduction, Building Profile, Defining 
Features, and Design Principles). This document will help preserve the original design intent as 
established by the A/E team.   

 
GSA will review the draft submission and send comments to the A/E to resolve before the Final CD 
Submission.  If necessary, the A/E may be required to host a BDS meeting to review Sections 1-4 
before Final CD Submission.   

3.6.7.4  Pre-Final Construction Document Reviews 
Review and comment on the cost estimate reconciliation, if necessary. Assist the CMa in reconciling 
review comments, and provide the GSA with written responses to all comments. 

3.6.8  Updated Work Allocation Plan and Budget Breakdown 
Review and comment on the CMc updated plan for allocation of the construction work among 
subcontracts and that which is to be self-performed, and the corresponding CMc breakdown of the 
baseline construction budget.   

3.6.9  GSA CAD Library Coordination 
Coordinate with the GSA regional CAD librarian and regional spatial data management coordinator to 
log-in the final CD submission to the GSA document library. 

3.6.10  LEED® Design Credit Submission 
Complete documentation for submission of the LEED® design credits through USGBC LEED® online.  
Submit to USGBC and pay the certification fee.   

 
LEED Certification must be received within 18 months of Substantial Completion per GSA’s current 
performance measures.  Early submission is encouraged in order to comply and respond to the 
USGBC concerns or request for additional documentation.  Failure to obtain certification within this 
timeframe will be reflected in the A/E’s performance evaluation in CPARS. 

3.6.11  Final Construction Document (100% Design) Submission 
Prepare and submit final CD in accordance with the P-100+ construction document submission 
requirements as they pertain to the scope of the construction work.  The submission must consist of 
plans, specifications, cost estimates, and design narrative, including calculations and the space 
reconciliation report, comparing the space provided to the space program in the smallest space unit 
possible at this phase. 
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Prepare and submit a final Design BIM in accordance with the GSA BIM Guide Series.  The model shall 
be the final Design Model for record and must include all design information.  The level of detail of the 
model must meet the requirements agreed upon within the BEP.  The parameters of the model must 
meet those described in Section 2.  The A/E must include a QC Report with the Final Design 
submission.  All BIM Enabled Analyses must be submitted. 

 
Provide a final construction specification, including the GSA’s Division 01 General Requirements 
sections emphasizing project phasing, CMc requirements and project-specific contracting issues. 
 
The A/E must submit completed information for Sections 1-4 of the Building Design Standards as part 
of the final submittal.  Two digital copies and 6 hardcopies are required for the final submission. 

3.7  Construction Stage 
Construction stage delivery includes demolition, site improvement, building construction and outfitting.  
The A/E shall perform multiple tasks from Design Development and Construction Document 
coordination efforts in the construction stage in order to allow for construction activities to be 
streamlined.  Demolition, site improvement and outfitting bid packages shall be issued separately.  
Utility coordination shall be addressed throughout all packages.  Construction stage begins at the 
ground breaking ceremony until completion and project turnover.  

3.7.1  Construction Start Coordination 

3.7.1.1  Pre-Construction Conference 
Participate in the pre-construction conference. 

3.7.1.2  Partnering Session 
Prior to the start of the construction, attend and participate in a 2–day partnering session. 

3.7.1.3  Temporary Construction 
Review temporary utilities and construction office placement.  Advise on possible trailer or site office 
locations.  Determine soil and material stockpile locations and erosion and sedimentation controls.  
Determine if and how active sediment treatment systems should be utilized.  Provide remediation 
guidance if required.  Advise on mobilization areas and debris and dumpster locations. 
Participate in BIM Kick-Off meeting to ensure the GSA, A/E team, CMa, and CMc are in agreement with 
the proposed approach to incorporating BIM processes and deliverables into the project.  The BIM 
Kick-Off meeting must result in an initial BEP for the Construction Stage of the project.  This meeting 
can be held in conjunction with the Pre-Construction Conference.  The BEP should continue to be 
updated throughout the Construction Stage as necessary.  

 
The A/E shall work collaboratively with GC to update the model with design changes and deviations 
made, and reflect the as-built condition in the model during construction, in particular during the RFI 
process. It is strongly recommended to use regularly scheduled integration sessions with appropriate 
stakeholders to maximize the use of BIM, to increase the efficiency, and to minimize latencies and 
delays.  It is preferred to discuss issues, provide and agree on solutions at the session where all 
stakeholders are present.  
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The Level of Detail appropriate for the Construction Stage will be agreed upon at the BIM Kick-Off 
meeting and documented in the Model Progression Matrix. The A/E and CMc are required to share the 
same BIM model to revise design as needed and update the as-built conditions throughout 
construction. It requires precise coordination, clear roles and responsibilities and efficient workflow. The 
BEP shall be revised and submitted to explain them in detail and also to reflect new members 
(CMc/CMa) joined the team. 

3.7.1.5  Groundbreaking Ceremony 

Attend a groundbreaking ceremony.  Provide up to 100 printed color copies of the project brochure and 
other media packet materials.  Create up to 200 dedication ceremony invitations.   GSA shall distribute 
or postmark invitations.  Assist in coordination of event.  A/E principals shall attend and may be asked 
to speak at the event. 

3.7.1.6  Preconstruction Photographs 

No A/E Services Required 

3.7.1.7  Schedule of Values 
Review CMc schedule of values and make recommendations to the GSA for approval or disapproval. 

3.7.1.8 ePM Training 
Participate in a (4) hour video conference training hosted by GSA.  All regularly involved A/E staff shall 
attend.  

3.7.2  Construction Administration 
A designated project team shall remain on the project throughout construction administration until post-
occupancy.  The project architect’s services are covered under the general design scope and will 
provide support services for submittal, RFI, and ASI responses. 

3.7.2.1  Safety 
The A/E shall share the responsibility of ensuring a safe jobsite.  Should any unsafe work be observed 
on the site the A/E shall immediately inform GSA, CMc, and CMa.  Formal stop work orders shall be 
issued by the GSA Contracting Officer; however the project team shall collaborate to empower the 
project team to immediately note safety concerns. Safety is a commitment the entire team shall share.  
Suggestions to improve safety are welcome and should be submitted to the project team. 
 
The A/E shall collaborate with the CMc during the Design Stage to identify areas of risk/opportunity, 
review construction sequencing, and request appropriate submittals earlier on in the process in order to 
mitigate risks. 

3.7.2.2  Record Keeping 
Maintain all applicable project records using applicable GSA forms, electronic tools, and standard 
procedures.  Project records include but are not limited to the following:  contracts; correspondence 
issued and received; construction documents, requisitions, and equipment; change orders; inspections; 
claims; and any other project information deemed pertinent.  Project records that cannot be recorded or 
filed, such as non-electronic material and finish samples, shall be maintained at the project site or other 
GSA-approved location. 
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3.7.2.3  Change Requests and/or Substitutions 
Review and comment on change request and/or substitutions based upon the construction contract 
documents.  Provide recommendations to GSA for approval or rejection and document acceptable 
variances from the construction contract documents.  Price review and negotiation will be addressed by 
GSA and CMa. 

3.7.2.4  Submittals   
Review and comment on the CMc submittal schedule for conformance with project specification 
requirements.  Review potential long-lead items and request submittals process to begin earlier for 
those items.  Honor requests from the CMc to expedite certain submittals to allow for early procurement 
or fabrication to commence. 
 
Track and maintain registered receipts of submittals, correspondence, posting dates received, and 
actions taken.  Review shop drawings, samples, materials, and other required submittals.  Within 7 to 
14 calendar days after receipt, return written recommendations for approval, approval as noted, or 
rejection of all shop drawings and other CMc submittals.  When possible, expedite the processing of 
submittals to minimize approval times. Notify, in writing, GSA and the parties causing submittal delays.  
If a submittal is insufficient and does not meet contract requirements, immediately return it to the 
construction contractor, to minimize delays, for corrections and resubmission.  Document variances 
between the submittal and contract documents, and notify GSA. 
 
For each approved submittal, the A/E shall update the project BIM to capture all facility management 
and operations data contained in that submittal as required in BIM Guide 08.  Updates shall be made 
no later than five (5) days after the Government approves each submittal.  In addition, the A/E shall 
submit three (3) in-progress BIM deliverables, including native and IFC models, and a COBie-compliant 
facility management data set.  These in-progress deliverables should occur approximately at the 30%, 
60%, and 90% construction completion stage.  
 
The A/E shall include proposed milestones for these in-progress deliverables in the BEP.  The A/E shall 
update each BIM and COBie deliverable from the previous deliverable and include all data from 
previous deliverables.  The A/E shall not submit separate BIM or COBie files without coordinating such 
files with the overall BIM and COBie deliverables. 

3.7.2.5  Defects and Omissions 
Maintain an on-going list of observed defects and omissions and issue to GSA.  Re-issue the list as 
there are modifications and additions.  Provide recommendations to GSA relative to final inspection and 
acceptance for substantial completion. 

3.7.2.6  Request for Information (RFI) 
Receive and review CMc RFI’s as requested by the CMa or the GSA.  Within 7 calendar days after 
receipt, return written responses including any additional documentation needed to clarify requirements 
or provide further information.  Process RFI’s through ePM.  ASIs or ASKs are to be routed through 
ePM. 

 
RFI responses which include a cost of schedule impact (when known or assumed by the A/E) shall be 
presented to the GSA prior to responding to the CMc.  The A/E shall provide a cost estimate and 
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written justification for the response or omission.  Purely aesthetic RFI responses adding costs or 
delays to the project will be subject to maintenance reviews. 

3.7.2.7  CMc Payment Requests 

The CMa will review CMc monthly payment requests and advise GSA on progress and appropriate 
payment.  The A/E may be asked to review and comment on certain items. 

3.7.2.8  Value Engineering (VE) 
Review, evaluate and provide recommendations to GSA on value engineering proposals. 

3.7.2.9  Progress Meetings  
Attend and participate in progress meetings. Weekly meetings will be held throughout construction 
activities to review the project, discuss problems, and resolve issues.  Attend additional agenda-specific 
meetings as requested. For meetings led by the A/E provide agenda and meeting minutes for each 
meeting. 

 
Participate in Model Integration Sessions as established in the BEP.  Update the BEP as necessary.  

3.7.2.10  Site Visits 

Conduct site visits monthly to monitor progress and verify construction delivery complies with contract 
documents.  Provide construction status reports.  Document inspections and submit recommendations 
to GSA for approval or rejection of work in place. Review quality of work in progress in conjunction with 
GSA, CMc, CMa and CxA to identify issues to be logged by CMa.  Review subsequent resolution of 
quality issues and concur if acceptable so that issue can be resolved. 
 
Inspection services include, but are not limited to, adherence to construction documents, contract 
requirements, and the following: 

 
● Review equipment, materials and workmanship 
● Maintain inspection logs.  Record defects and/or omissions. 
● Report on problems encountered in the performance of the work 
● Document all qualitative and quantitative differences between construction documents and 

actual work in place 

3.7.2.11  Construction Excellence Peer Reviews 
Participate in Construction Excellence peer reviews that are typically conducted at 15% and 50% of 
construction completion.  A final peer review is held at 85% if significant issues were cited in the 
previous construction peer reviews.  If no significant issues were previously cited, the final session will 
be held as a projects “lessons learned” session, in which case peers do not attend. The A/E will 
participate in all three sessions. 

3.7.2.12  Utilities 
Monitor connection to utilities under CMc contract. 

3.7.2.13  Site Improvements 
Review testing, sampling, analysis and reporting for structural fill, subgrade and pavement installation. 
Review and inspect landscape materials for suitability prior to installation by CMc. 
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3.7.2.14  Construction Schedules 
Review and comment on CMc construction schedules.  Identify opportunities for bid packages to allow 
early sequencing of construction activities.  Review substantial completion dates, testing, 
commissioning, turnover activities, move, and post-occupancy dates.  Advise when activities can be 
stacked to allow for a condensed construction schedule or to minimize any activity post-occupancy. 

3.7.3  Construction Delivery Phase BIM Requirements 
Building Information Modeling is a requirement to be carried through the Construction Stage process.  
The A/E is required to work collaboratively with the CMc to produce a final BIM of the as-built conditions 
to be submitted at the end of the Construction Stage to include facility management data, COBie, and 
close-out documents.  All design information created by the A/E must be updated by the A/E to reflect 
changes to the design established during construction.  The A/E and CMc are required to coordinate 
with the A/E’s design team to ensure all design information has been updated and all design 
requirements are adhered to throughout construction.  

 
The CMc is responsible for adding as-built documentation to the design model to create the final record 
model.  Review the CMc’s work in progress to maintain model integrity and confirm that BEP remain 
relevant. 

3.7.4  Building Design Standards 
The A/E must submit a draft of the construction stage information for the Building Design Standards for 
Section 5-7 (Finishes, Glossary, and Appendix). This document will help the Facility Maintenance staff 
in selecting finishes for future renovations to preserve the original design intent as established by the 
A/E team and maintain design consistency.  GSA will review the draft submission and send comments 
to the A/E to resolve before the final Building Design Standards submission.  If necessary, the A/E may 
be required to host a meeting to review Section 5-7 before final submission. 

3.7.5  Commissioning  
During the Construction Stage, the CMc will coordinate its testing, inspection and quality assurance 
activities with the CxA independent testing, inspection and verification.  Elements of the CMc quality 
control plan for all systems, assemblies and equipment may overlap elements of the commissioning 
requirements which will be independently verified by the CxA.  The A/E must perform Construction 
Stage commissioning support services as described below. 

3.7.5.1  Construction Stage Commissioning Meetings 

Attend and participate in monthly coordination meetings throughout the Construction Stage. 

3.7.5.2  Construction Stage Commissioning Plan Updates 

Review and comment on the CxA Construction Stage commissioning plan updates, defining all 
Construction Stage commissioning roles and responsibilities specific to testing and inspection of 
commissioned systems and building features and performance of special testing. 

3.7.5.3  Commissioning Schedule 

Review and comment on the CxA commissioning schedule, coordinating the commissioning work with 
the Project Delivery Team to ensure commissioning activities are being incorporated. 
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3.7.5.4  Construction Stage Commissioning Coordination 

Participate in regular commissioning coordination meetings with the Project Delivery Team. 

3.7.5.5  Systems Coordination Plans 

Review and comment on the CMc systems coordination plans.   

3.7.5.6  Commissioning Testing and Inspection Procedures 

For all commissioned systems, assist the CxA in obtaining information required to perform 
commissioning tasks, including O&M materials and CMc start-up and checkout procedures.  Before 
systems start-up, assist the CxA in coordinating with contractors and design engineers to obtain 
information and clarity on control sequences and interlocks as necessary to develop detailed testing 
procedures and an enhanced systems start-up and initial systems checkout plan. 

 
Review and comment on the CxA commissioning test procedures for commissioned systems, including 
pre-functional test procedures, functional performance test procedures, and documentation forms and 
construction checklists for all commissioned equipment and assemblies. 

 
Review and comment on the CxA enhanced start-up and initial systems checkout plan with contractors 
for commissioned equipment. 

3.7.5.7  Commissioning Testing and Inspection 

Coordinate with the CMc, the CMa, the CxA and involved subcontractors as necessary to facilitate 
performance of independent commissioning testing and inspection.   

3.7.5.8  Commissioning Inspection Reports 

Review and comment on the commissioning inspection reports. 

3.7.5.9  Commissioning Certifications 

Assist the CxA in assembling and reviewing all commissioning certifications described in the testing 
and inspection plan. 

3.7.5.10  Commissioning Issues Log 

Assist the GSA in ensuring resolution of failures reported in the commissioning issues log.   

3.7.6  As-Built Drawings 
The A/E shall review the CMc’s as-built drawings and BIM for accuracy.  The A/E shall submit three (3) 
in-progress reports on the CMc as-built BIM deliverables, including native and IFC models, and a 
COBie-compliant facility management data set.   
 
These in-progress deliverables should occur approximately at the 30%, 60%, and 90% construction 
completion stage.  The A/E shall include proposed milestones for these in-progress deliverables in the 
BEP.   
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3.8  Turnover Stage 
The turnover process shall be integrated into the schedule to provide opportunities for training, testing, 
balancing, and remediation prior to tenant occupancy.  Specifications shall be written for warranties to 
take effect at the time of project occupancy regardless of punch-list and project acceptance. 

3.8.1  Pre-Substantial Completion  
A final project punch-list process shall commence a minimum of 90 days prior to substantial completion.  
Resolution of activities is intended to minimize disruption of post occupancy usage and maximize onsite 
field resources prior to contract completion.  Prior to substantial completion, assist in conducting pre-
final walk-through with GSA. 

3.8.2  Punch List 
After the GSA certification that the work or each designated portion thereof is substantially complete, 
assist the GSA in conducting a final inspection and preparing a punch-list documenting remaining work. 
Items remaining from the weekly site visit quality issue log will be added to the punch list for final 
resolution. Assist the GSA in conducting follow-up inspections to validate the correction of punch-list 
items, involving the CMa, the CMc, and other stakeholders as appropriate. 

3.8.3  Operation and Maintenance (O&M) Manuals 
Review CMc O&M manuals to determine whether they clearly explain design intent, system and 
equipment operation, calibration requirements, and maintenance procedures, and recommend 
acceptance, revision or rejection accordingly.   

3.8.4  Warranties and Certificates 
Review submitted warranties, guarantees, and certificates, ensuring GSA rights and responsibilities are 
clearly defined.  Specifications shall be written for warranties to take effect at the time of project 
occupancy. 

3.8.5  Substantial Completion 
Prior to substantial completion, assist in conducting a pre-final walk-through with GSA. Assist the GSA 
in determining substantial completion. Complete Certificate of Substantial Completion. 

3.8.6  Commissioning 
Review and comment on the CxA re-commissioning manual, preliminary commissioning record, and 
preliminary systems manual. 

3.8.7  Final As-Built Drawings and Specifications 
Review the CMc final as-built drawings, building information model and specifications and recommend 
acceptance or rejection by the GSA.   

3.8.8  Preparation for Occupancy 
Assist the CMc in conducting training of operating staff in optimal operation and maintenance of the 
delivered facility.  Training shall commence 120 days prior to substantial completion.  Training 
opportunities shall be offered through multiple sessions to allow various facility staff members to attend.  
Attend training sessions; advise on system revisions should they be deemed necessary. 
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3.8.9  Tenant Occupancy Stage 
During the tenant occupant phase, the A/E’s role is to continue to monitor the execution of design 
through weekly site visits, punch-lists completion and resolution of construction issues. While not 
limited to these items, this effort would include the following items. 

● Review furniture installation during weekly site visits and punch-lists 
● Assist in coordinating IT, security and A/V layout, installation, tie-in with existing utilities and 

executing contracts with contractors or service providers. 

3.9  Closeout Stage 

3.9.1  A/E Final Record Documents 
Review and recommend the acceptance of the project record documents (including but not limited to 
native and IFC models and COBie data sets) that show all changes arising out of or relating to contract 
modifications and field conditions, in accordance with the GSA BIM Guides. 
 
A/E is responsible for verifying all design revision information issued through RFI, ASK, ASK and CPR 
are incorporated into the final as-built BIM.  CMc will add as-built information to final BIM and has 
responsibility for submitting the final BIM with A/E review and approval. 

3.9.2  GSA CAD Library Coordination 
Coordinate with the GSA regional CAD librarian and regional spatial data management coordinator to 
log-in record documents to the GSA document library.  Coordinate with the Region 3 BIM Champion for 
final submission of the as-built BIM.  

3.9.3  Building Design Standards  
The A/E must submit the entire, completed BDS (Sections 1-7) as part of the Closeout Phase.  Two 
digital copies submitted through ePM and four hardcopies are required for the final submission. 

3.9.4  Closeout Phase Commissioning Activities 
Review and comment on the CxA commissioning manual. Review and comment on the CxA 
preliminary commissioning record. Review and comment on the CxA preliminary systems manual. 

3.9.5  Final Project Photographs 
The A/E shall hire a professional architectural photographer to photograph the space prior to tenant 
move-in but after furniture install.  Provide digital files of different views of the project.  Views must 
include each exposed exterior side of the building, all significant interior spaces, and selected typical 
interior spaces  Assume 2-3 day photographic session to allow for optimal lighting and weather 
conditions. 

 
Provide a minimum of 40 digital images in color depicting the completed project.  Each image must be 
tagged with the project name and the city and state in which it is located.  Captions and photo credits 
must also be keyed to each image.   

 
Submit two sets of photographs through ePM. One set must be in CMYK format, with a minimum 
resolution of 1200 dpi.  The other set must be in JPEG format with a minimum resolution of 300 dpi. 
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All prints and digital images must be accompanied by a statement signed by the photographer allowing 
the GSA to reproduce the images without compensation in print and electronic media.  The final project 
photograph submission must be provided in time for the images to be used in materials for the 
dedication ceremony and prior to occupancy.  The A/E and GSA will give credit to the photographer 
when utilizing images in project award submissions. 

3.9.6  Project Awards and Certifications 
Assist the GSA in compiling documentation and submitting applications for design awards and/or 
certifications. 

 
Prepare and submit all required documentation to the USGBC for the project to receive a final LEED® 
and SITES certification ratings within eighteen months of substantial completion.  

3.9.7  Project Brochure 
Assemble a project brochure intended to be a standalone 4-5 page document. Describe the history of 
the project, how sustainability, maintenance, and workplace trends were integrated as the project’s 
design philosophy, unique project attributes and include photography.  A sample brochure can be 
provided by GSA for reference. 

3.9.9  CMc Contract Closeout 
Assist in resolving all remaining punch-list items. 

3.9.10  Dedication Ceremony 
Attend dedication ceremony.  Provide up to 100 printed color copies of the project brochure and other 
media packet materials.  Create up to 200 dedication ceremony invitations.   GSA shall distribute or 
postmark invitations.  Display four story-boards utilizing renderings, final photography, sustainability 
information and finishes.  Lead designer must attend and may be asked to speak at the event. 
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4  ADMINISTRATION 

4.1  Progress Reviews and Payments 

4.1.1  Progress Payment Schedule 
Within 15 calendar days of contract award, the A/E must provide, for GSA approval, a progress 
payment schedule against which monthly work progress will be measured and payments will be made.  
Using the information contained in the Submission, Review and A/E Fee Table above, the A/E must 
identify all major work activities, estimate hourly work effort of personnel by position title required to 
perform each activity, correlate these resource estimates with the listed fee amounts, and include this 
information in the progress payment schedule. 

4.1.2  Monthly Progress Reports 
The A/E must furnish monthly progress reports, addressing completed and resolved issues and 
outstanding issues. 

4.1.3  Progress Review Meetings 
Upon receipt of each monthly progress report, the GSA will hold a monthly progress review meeting 
with the A/E to review work to date against the progress payment schedule, identify any outstanding 
issues, and determine the amount of work completed as a basis for determining the monthly payment 
due.  Electronic draft copies shall be submitted for review based on the outcome of these progress 
review meetings.  The A/E will submit final approved monthly invoices through ePM.   

4.1.4  Delays 
Delays in schedule due to A/E caused delays, as determined by the GSA, such as failure to provide 
timely and acceptable submissions, will not warrant an extension of the contract performance time.  In 
the event of an A/E caused delay, the A/E must be responsible for taking all necessary actions to 
ensure that succeeding contract stages, phases, and submissions remain on schedule.  In such event, 
the A/E must submit for GSA approval a plan for getting back on schedule and a revised progress 
payment schedule. 

4.2  Travel 
Unless otherwise indicated in the Scope of Services sections, the A/E is responsible for travel costs to 
support the requirements contained in this Statement of Work, including all progress meetings, 
presentations (including those for the Office of the Chief Architect and GSA Commissioner), workshops, 
reviews, and site visits. 

4.3  Reproduction and Delivery 
Printing, reproduction and delivery costs necessary for execution of this contract are included the 
contract fee.  The cost of shipping of the final physical model and all presentation materials to the GSA 
Office of the Chief Architect in Washington, D.C. is included in the contract fee.  

4.4  Submission, Review and A/E Fee Table 
This project has secured funding from multiple different sources.  Because of this, GSA and all 
contracted parties must work together to ensure that each funding source receives a proper accounting 
of each service provided. 
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As this is a tenant improvement project, GSA is required to separate tenant improvement costs (TIs), 
Building Security Costs (Sec), and Core and Shell (C&S) costs associated with design and 
construction.  Per the Pricing Desk Guide, this is to ensure that each agency/tenant is billed 
appropriately for the services associated with their buildout.  

Tenant’s may also provide upfront funding in the form of a Reimbursable Work Authorizations (RWAs) 
directly to GSA for the performance of tenant related expenses.  A list of tenant RWA items is provided 
below.  Please review the GSA Pricing Desk Guide 4th Edition for more information regarding C&S, TI, 
Sec, and RWA relationships and definitions. 

Additionally, GSA is obligated to separately report expenses related to environmental investigation, 
design, and remediation as it pertains to the design and construction of any asset in our portfolio. 

GSA is also mandated to receive all proposals breaking out fees included (Form 2630) and excluded 
(Form 2631) in the Brook’s Act fee limitations.  The included fees relate to money paid for the 
production and delivery of designs, plans, drawings, and specifications -- what are collectively referred 
to as “putting the ink to the paper.”  More information pertaining to the Brook’s act is attached in the 
Appendix. 

Due to the multiple funding sources, the A/E is asked to provide the following breakdowns within their 
cost proposal.  Each cost breakout shall be made on a GSA Form 2630, with a single summary sheet 
(2631) provided in the Appendix. 
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5. APPENDIX A:  Government Reference Documents
1. P-100 Facilities Standards for the Public Buildings Service (3.2016)

http://www.gsa.gov/p100
2. P-120 Project Estimating Requirements for the Public Building Service (1.2007)

http://www.gsa.gov/portal/mediaId/170507/fileName/P_120.action
3. GSA PBS CAD Standards

www.gsa.gov/cad
4. GSA BIM Standards

http://www.gsa.gov/BIM
6. GSA SBU Policy PBS P 3490.2 (09.2014)

http://www.gsa.gov/portal/directive/d0/content/657310
7. GSA Region 3 Security Clearance Requirements

http://www.gsa.gov/portal/category/107203
8. Value Engineering Program Guide for Design & Construction V1 (12.1992)

http://www.gsa.gov/graphics/pbs/New_VEPG_Volume_I_R2Q-iK_0Z5RDZ-i34K-pR.pdf
9. GSA Minimum Performance Criteria (MPC) Checklist

http://www.gsa.gov/portal/content/104252
10. The GSA Building Commissioning Guide

http://www.gsa.gov/portal/category/21595
11. GSA Public Buildings Service Pricing Desk Guide (10.2011)

http://www.gsa.gov/graphics/pbs/Pricing_Desk_Guide_4th_Edition.pdf
12. GSA PBS LEED® Applications Guide

https://www.wbdg.org/ccb/GSAMAN/gsaleeda.pdf
13. Fit For Purpose in a Changing Climate (2016)

www.gsa.gov/portal/getMediaData?mediaId=119678
14. United States Courts Publication:  Courtroom Technology Manual (08.1999)

http://www.uscourts.gov/statistics-reports/publications/courtroom-technology-manual
15. United States Courts Design Guide (2007)

http://www.gsa.gov/portal/content/103732
16. 

17. 

18. Design Excellence Policies and Procedures
http://www.gsa.gov/portal/content/103738

19. High Performance and Sustainable Buildings Guidance
https://www.wbdg.org/pdfs/hpsb_guidance.pdf

20. 2016 Guiding Principles for Sustainable Federal Buildings Updates Crosswalk
http://energy.gov/sites/prod/files/2016/05/f32/gp_crosswalk_newconstruction.pdf
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7. APPENDIX B:  Reference Documents on Web or for Purchase

Item Title Date 

1 ASHRAE 90.1-2010 & 189.1-2011 

2 The Energy Policy Act of 2005 

3 The Energy Independence and Security Act (EISA) of 2007 

4 IBC – International Building Code 

5 Uniform Federal Accessibility Standards 

6 Americans with Disabilities Act (ADA) 

7 Current Edition 

8 
Architectural Barriers Act Accessibility Standard (ABAAS) Guidelines, 
current edition. 

Current Edition 

9 The Architect’s Handbook of Professional Practice, The AIA. Current Edition 

10 Energy Price Indices and Discount Factors for Life Cycle Cost Analysis Energy.gov 

11 National Electrical Code Current Edition 

12 International Mechanical Code Current Edition 

13 International Plumbing Code Current Edition 

14 International Fuel Gas Code Current Edition 

15 International Energy Conservation Code Current Edition 

16 Current Edition 

17 Current Edition 

18 
Energy Efficiency Standards for the Design and Construction of New 
Federal 

______________________________________________________________________________ 
End of Document 
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E. IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQUISITION NUMBER 5. PROJECT NUMBER (If applicable)

7. ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12. ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6. ISSUED BY CODE

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable

0011
3PQCP

See attached.

3PQCP

General Services Administration 
100 S Independence Mall West 
Philadelphia, PA 19106

General Services Administration 
100 S Independence Mall West 
Philadelphia, PA 19106
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10/17/2017
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Amendment 0011 
Solicitation GS-03-P-17-AZ-C-0014 

Block 14 continuation: 

a) This amendment hereby:

1. removes the CMc 101 - The Agreement, dated September 14, 2017, from the solicitation;

2. removes the Proposal Form, dated September 14, 2017, from the solicitation;

3. removes documents from the Final Concept, issued on September 18, 2017. Offerors shall refer to

the government responses to industry questions for the specific documents that have been

removed;

4. incorporates government responses to industry questions, as attached to this amendment;

5. incorporates the CMc 101 - The Agreement, dated October 16, 2017, as attached to this

amendment;

6. incorporates the Proposal Form, dated October 16, 2017, as attached to this amendment.

i) The government will provide this form in Microsoft Excel; however, the burden of accuracy

with regard to formulas shall be on the offeror;

7. incorporates the  Security Systems Requirements and

Specifications, volume 3, Publication 64, 2005, as attached to this amendment;

8. incorporates revisions to the Final Concept, dated October 16, 2017, to be sent offerors via UPS

on Wednesday, October 18, 2017.  Offerors shall refer to the government responses to industry

questions for the specific documents that have been revised.

9. incorporates the Final Concept in Navisworks format, to be sent offerors via UPS on Wednesday,

October 18, 2017. Offerors shall note that the Navisworks format does not include the revisions

under block 14, section a, number 8 of this amendment.

10. incorporates a Design Phase Schedule, to be sent offerors via UPS on Wednesday, October 18,

2017.

b) Upon receipt of the UPS package under block 14, section a, numbers, 8, 9, and 10 of this amendment,

offerors shall complete the acknowledgement included as page 3 of this amendment and return it to

the Contracting Officer and Contract Specialist at the below email addresses, no later than:

Date: Monday, October 23, 2017 
Time: 12:00 PM EST 
Email: Nadya.Popil@gsa.gov and Steven.Sutkin@gsa.gov 

c) All other solicitation provisions shall remain unchanged.
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Amendment 0011 
Solicitation GS-03-P-17-AZ-C-0014 

ACKNOWLEDGEMENT PER AMENDMENT 0011 OF GS-03-P-AZ-C-0014 

By signature below, I certify that I have received the revisions to the Final Concept, the Final 

Concept in Navisworks format, and the Design Phase Schedule for proposal purposes, per 

Amendment 0011 of solicitation GS-03-P-AZ-C-0014. I further acknowledge that the 

information contained within the UPS package are the property of the United States 

Government and shall only be utilized for official use. I, or any representative of my 

company, shall not copy, disseminate, or distribute this information to unauthorized users.  

Signature 

Name  

Title 

Company 

3
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# QUESTION GOVERNMENT RESPONSE

1

Please Reference Amendment 0007: Statement of Work Design Phase Services. On 
page 2
(Section I – Background) the SOW states a copy of the A/E’s scope of work is 
included as an
attachment to the RFP as well as a copy of the CMa’s scope of work. Please provide 
the
scope of work for the A/E and the CMa.

Offerors shall refer to Amendment 0010, which incorporated the 
scope of work for the A/E and the CMa.

2
Please clarify Option 1 Site Preparation and Utility Relocation is to be a Firm Fixed 
Price.

All references to Option 1, Site Preparation and Utility Relocation, 
shall be changed to a firm-fixed price proposal. 

3

Option 1 Site Preparation and Utility Relocation - Reference C108:
a. Project Notes #18 indicates that all work associated with disconnections or
construction of new gas main shall be performed by gas company (UGI Utilities,
Inc.). Please confirm that gas company is responsible for removal and restoration
of asphalt paving, concrete sidewalks and concrete curb and gutter associated with
construction of new gas mains.

Offerors shall refer to Amendment 0011, which removes C108, 
issued on 09/18/2017 and replaces it with revised C108, dated 
10/16/17. The revision addresses the specific responsiblities of the 
gas company.

4

Option 1 Site Preparation and Utility Relocation - Reference ES102 and ES103:
a. ES102 and ES103 have different layouts please confirm what sheet is correct.
b. Please provide profiles of the duct banks shown on the Electrical Site Service 
Plans.
c. Please confirm that the cost for installing the new the duct banks shown on the
Electrical Site Service Plans are to be included in the Option 1 Site Preparation and
Site Utility Relocation pricing.
d. If we are to install the new duct banks per the Electrical Site Service Plans please
confirm we are to include the costs for site restoration including asphalt paving,
striping, concrete sidewalks and concrete curb and gutter in the Option 1 Site
Preparation and Site Utility Relocation pricing. 
e. Please confirm PP&L will furnish and install all new transformers, switchgear and
feeders shown on the Electrical Site Service Plans.
f. Please confirm the transformer and switchgear pads shown the Electrical Site
Service Plans are to be included in the Option 1 Site Preparation and Site Utility
Relocation pricing.

Item a: Sheet ES103 is hereby removed from the Site Preparation 
Set and shall be considered void with respect to scope of work. 
Please follow ES102 for layout and associated scope. 
Item b: Duct bank details are shown on ES501.
Item c: Yes; cost for installing the new duct banks shown on the 
Electirical Site Service Plans are to be included in the Option 1.
Item d: Yes; cost for site restoration including asphalt paving, 
striping, concrete sidewalks and concrete curb and gutter are to be 
included in Option 1.
Item e: Yes; PP&L will furnish and install all new tranformers, 
swichgear and feeders shown on the Electrical Site Service Plan.
Item f: Yes; cost for transformer pads and switchgear pads shown on 
the ES-102 are to be included in the Option 1.

5

Option 1 Site Preparation and Utility Relocation - Reference TS101:
a. Please provide profiles of the duct banks shown on the Telecommunications Site
Plan.
b. Please confirm that the cost for installing the new the duct banks shown on the
Telecommunications Site Plan are to be included in the Option 1 Site Preparation
and Site Utility Relocation pricing.
c. If we are to install the new duct banks per the Telecommunications Site Plan 
please
confirm we are to include the costs for site restoration including asphalt paving,
striping, concrete sidewalks and concrete curb and gutter in the Option 1 Site
Preparation and Site Utility Relocation pricing.
d. Please confirm Others will furnish and install all outside cabling, inner duct in the
new duct banks and cable racks in the new manholes shown on the
Telecommunications Site Plan.

a: Profiles of the duct banks shown on the Telecommunications Site 
Plan are unavailable at this time.
b: Yes; cost for installing the new duct banks as shown on the 
Telecommunications Site Plan are to be included in Option 1.
c: Yes; cost for site restoration including asphalt paving, striping, 
concrete sidewalks and concrete curb and gutter are to be included 
in Option 1. Offerors shall refer to Amendment 0011, which removes 
C108, issued on 09/18/2017 and replaces it with revised C108, dated 
10/16/17. The revision includes a revised note section.
d: Yes; cabling, inner duct in the new duct banks and cable racks in 
the new manholes will be furnished and installed by others.

6

Please refer to Volume 3 – D. Description of Options. Options 2, 3 & 4 indicate that 
the
respective options “will incorporate scope options identified on the following pages.” 
The
Bid Form provided in Amendment #7 does not provide a location to report these 
scope
options, other than to incorporate them into the divisional breakout. Please confirm 
all
scope options should be incorporated in the Division breakout.

Offerors shall refer to Amendment 0011, which removes the 
Proposal Form, dated September 14, 2017 and replaces it with the 
revised Proposal form, dated 10/16/17. The revised Proposal Form 
restructures the manner in which offerors shall propose prices for 
options.

7

Please clarify whether Option 3 and Option 4 are additive to Option 2. The bid form is
setup so that Options 3 and 4 appear additive, however descriptions on page 327 of
Volume 3 indicate that both options are to include Volumes 1B, 2B, 3, 4 and 5, and 
scope
descriptions within each Option also appear to be based on each Option being a 
standalone
price.

Options 3 is addititive to Option 2. Option 4 is additive to Option 3. 
Offerors shall refer to Amendment 0011, which removes Volume 3 
section D, Options, issued on 09/18/17 and replaces it with revised 
Volume 3 section D, Options, dated 10/16/17.
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# QUESTION GOVERNMENT RESPONSE

8

In Option 2 – 2.02, we are to include 10-year warranty in lieu of 20-years for the 
following
specs 034500, 034900, 071326, 72700, 074213, 075323, 075556, 079200, 084000, 
084100
and 084400. Option 3 is additive to Option 2 and does not increase the warranty for 
the
listed specs back to 20-years. Option 4 – 4.08 which is additive to Option 3 we are to
increase the warranty from 20-years to 30-years for the listed specs, but shouldn’t 
this be
changed to increasing the warranty from 10-years to 30-years since we don’t include
pricing for the 20-year warranty in any of the Option pricing?

No, Option 4 should not increase the warranty from 10-years to 30-
years. Offerors shall refer to Amendment 0011, which removes 
Volume 3 section D, Options, issued on 09/18/17 and replaces it with 
revised Volume 3 section D, Options, dated 10/16/17.

9

In Option 3 – 3.01, it states Option 3 does not include scope indicated on drawings 
with
XXX-ALT in the sheet title. Refer to Options 2 and 4 for XXX-ALT sheet relevance. 
Since
Option 3 is additive to Option 2 and in Option 2 – 2.01, we included the reduced 
scope of
parking shown on L101-ALT-A, L102-ALT-A and C104-ALT-A, for Option 3 do we 
include the
full parking lot shown on L101, L102 and C014. Is there any other items besides 3.02 
that
we need to include.

No, under Option 3 offerors shall not include the full parking lot 
specified under Option 2. Offerors shall refer to Amendment 0011, 
which removes Volume 3 section D, Options, issued on 09/18/17 and 
replaces it with revised Volume 3 section D, Options, dated 10/16/17.

10

Refer to Amendment 7 - Statement of Work Design Phase Services – Please 
confirm we are
to include the costs for the Building Envelope Expert Consultant as described in 
section
III.C.7.a in our Base Bid Design Phase Services (CLIN 0001) lump sum cost.

Yes, offerors shall include the Building Envelope Expert Consultant 
in CLIN 0001 for Design Phase Services. 

11

Refer to Amendment 7 - Statement of Work Design Phase Services – III.C.7.b 
Building
Envelop Mock Up
a. Please confirm we are to include costs for the full-scale façade mock up including
shop drawings in the Base Design Phase Services (CLIN 0001).
b. Please confirm we are to include costs for contracting the testing agency for the
full-scale façade mock up in the Base Design Phase Services (CLIN 0001).
c. Please provide a drawing showing extent of full-scale façade mock up, showing
what materials are to be included and sizes so it can be priced.

a. Yes, costs for full-scale mock-up including shop drawings are to 
be included in the Base Design Phase Services (CLIN 0001)
b. Yes, costs for contracting the testing agency for the full-scale 
facade mock-up are to be included in the Base Design Phase 
Services (CLIN 0001)
c. Drawings showing the extent of the full-scale facade mock-up are 
not available at this time. Offerors shall assume that a full scale 
mock-up is defined as one full-scale model of GFRC-1 and adjacent 
CW-2 at a total size of approximately 27' high x 12' wide.  

12 What divisional line item are we to include our bond and insurance cost?

Offerors shall refer to Amendment 0011, which removes the 
Proposal Form, dated September 14, 2017 and replaces it with the 
revised Proposal form, dated 10/16/17. The revised Proposal Form 
includes a section for offerors to propose bond and insurance.

13

Refer to Amendment 7 - Statement of Work Design Phase Services – III.C.7.b - 
Court Room
Mock Up
a. Please confirm that the costs of the (3) proposed courtroom mock ups are to be
included in the Base Design Phase Services (CLIN 0001).
b. Please also confirm that GSA will provide a location for these mock ups to be
constructed.

a. Yes, the cost of the (3) proposed courtroom mock ups are to be 
included in the base design phase services.
b. GSA will not provide a location for the mock ups.  The CMc is 
responsisble to provide a location for these mock ups. 

14

It was stated at the pre-proposal meeting that, though this project has been 
approved, it has yet to be funded. Can we assume, for the purposes of our proposal, 
that when the project is eventually funded it will be fully funded (i.e. no incremental 
funding)? 

The government anticipates that the project will be fully appropriated.

15
Has PP&L been scheduled yet to do the demolition of the existing overhead lines 
that they are responsible for, and if so, when are they scheduled to perform that 
work? If they are not is there anticipated date to start the discussions for this work?

The GSA has submitted the required service relocation application to 
PPL; the schedule for performing the work has not yet been 
deteremined. Contact has been established with the utility providers 
and conversations are on-going.

16
ES101 – In the northern parking lot, pointing to nothing are several arrows showing 
see note #4. Note #4 states that we are to remove service at residential. Is it just to 
the plots these arrows point to, or all plots?

Note #4 pointing to 634, 636, 638 and 640 Boyd Steet is void. So is 
scope of overhead electrical service demolition from PPL pole #5428 
to #24104, and removal of poles #24092 and 24104. 

17

TA-000 – AV Responsibility Matrix calls out AV Contractor. Is the AV Contractor to 
be part of the General Contractor or will this be purchased by the Owner as a 
separate contract? If by owner, has the AV Contractor been contracted yet, and if so, 
whom is the contractor?

AV equipment will be provided and installed by third party contractor 
not included in CMc scope of work. Offerors shall refer to 
Amendment 0011, which incorporates a Responsibility Matrix, dated 
10/16/17, as Appendix A  to, Volume 2B - HFC Construction 
Specifications. 

18
The pile and pile cap details shown on Drawing S400 do not provide the size of the 
reinforcing steel associated with each of the 7 pile caps. Please provide the bar 
weight or an allowance for the rebar weight to be included.

Offerors shall refer to Amendment 0011, which removes S400, 
issued on 09/18/17 and replaces it with revised S400, dated 
10/16/17. The revision includesa pile cap schedule that shows the 
anticipated reinforcing in the pile caps. 

19

The 16” concrete wall shown on S101 has the associated section cut; which is detail 
1 on Drawing S401. The size of the reinforcing steel associated with the retaining 
wall is not identified. Please provide the bar weight or an allowance for the rebar 
weight to be included.

Offerors shall refer to Amendment 0011, which removes S101 and 
S401, issued on 09/18/17 and replaces it with revised S101 and 
S401, dated 10/16/17. The revision includes additional detail on the 
reinforcing steel associated with the retaining wall. 
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20

There is a proposed grade beam shown on Drawing S101. There are no details as to 
the height and width of the grade beam. Also detail 1 on S401 shows the grade 
beam but does not show the size of the reinforcing steel associated with the grade 
beam. Please provide clarification or an allowance for estimating.

The grade beams shall be as follows: On gridline N.8, gridline 2, and 
gridline P.2 (between gridlines 6 and 8c only), the grade beams shall 
be 48" high x 48" wide.  For all other grade beams, the beams shall 
be 36" deep x 48" wide.Offerors shall refer to Amendment 0011, 
which removes S101 and S401, issued on 09/18/17 and replaces it 
with revised S101 and S401, dated 10/16/17. The revision includes 
additional detail on the rheight and weight of the grade beam and the 
reinfircing steel associated with the grade beam. 

21
Does the 28 day cure time referenced in specification section 033000-19 section 2.4 
also apply to the polished concrete floor?

Polished concrete floor is not specificed in this project.

22

Please provide a responsibility matrix identifying the division of owner furnished and 
installed scope versus contractor furnished and installed scope. The drawings in 
regards to the AV scope have provide such a matrix however there are several other 
items for coordination, i.e. the demountable partitions are stated on the drawings as 
FFE but a specification has been provided for this work

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix identifies 
the division of owner furnished and installed scope versus contractor 
furnished and installed scope.

23
There are no appliances identified for the staff kitchens and break rooms. Are these 
to be FFE and not to be included, if they are to be provided please provide an 
allowance budget or an equipment schedule to be priced.

The appliances will be FF&E and shall not be included in the price 
proposal. 

24
Due to the extent of time for the preconstruction and the overall duration of the 
project, it is felt that the project will need to address escalation as a cost factor. 
Please provide the rate of escalation that should be carried for the project.

The government will not provide a rate of escalation that should be 
carried for the project.  It is at the offerors discretion to utilize a rate 
of escation that is appropriate.  

25
Please clarify how the alternates identified in the documents are to be priced. There 
are more alternates then option pricing categories. Additionally, can a clear alternate 
narrative be provided for each alternate to be priced?

There are no alternates under this solicitation; however, there are 
options as part of the requirement. Offerors shall refer to Amendment 
0011, which removes Volume 3 section D, Options, issued on 
09/18/17 and replaces it with revised Volume 3 section D, Options, 
dated 10/16/17.

26
Is the UPS an Optional System as the drawing states? If so what Option should this 
be priced with?

The UPS is not an option and is part of the project.  The word 
"Optional" was referering to the "Optional Standby Systems" as 
defined by National Electric Code Article 702.

27
The Structural Steel drawings shows a reduction for Option 3 (which is assumed to 
be alternate A). Is the reduction only 25 tons of steel or is it per sheet and a total of 
50 tons of steel?

Option 2 includes a 25 ton steel reduction from what is documented 
on S-109;  Option 2 and Option 3 tonnage are the same.  Option 4 
includes the added cost for steel tonnage as documented on S-109.

28
The drawings show mobility lifts in association with the Judges Benches, however no 
specification has been provided for this scope. Are these to be included as part of the 
pricing or are these to be part of future FFE scope?

Pricing should include three (3) mobility lifts (1 for a District 
Courtroom, 1 for a Magistrate Courtroom and 1 for the Bankruptcy 
Courtroom). All other locations are to be provided with necessary 
power for future addition of lifts.

29
We are assuming that the finishes stated in the design finish schedule and in the 
specification, will follow the Courts Design Guide of 2007. Please provide any 
clarification to rooms that may not follow this standard.

Finishes should meet the US Courts Design Guide 2007 and the 
General Services Administration P100 Facilities Standards, 
"Baseline".

30

The Pre-Proposal Conference materials indicate that the bid guarantee should be in 
the amount of 20% of the proposed price. Bid Bond standard form 24 also has a 
section designating an amount not to exceed. Should bidders insert $3,000,000.00 in 
that space?

In accordance with Federal Acquisition Regular (FAR) 28.101-2(b), 
the bid guarantee amount shall be at least 20 percent of the bid price 
but shall not exceed $3 million. The amount of the big guarantee 
shall be calculated based on the offeror's proposed price, not to 
exceed $3 million. 

31 Please confirm that builder’s risk insurance will not be provided by the Government.
It is confirmed that builder's risk insurance will not be provided by the 
government. 

32

Refer to section 1C of the agreement. For each option the commencement of work is
described as starting “within [x] amount of days after the contractor receives NTP for
design phase services”. Does this mean that the option may be exercised 1 day after
NTP, or as many as 400 days after NTP (option 4)? Can the government narrow this
window so that the contractors and subcontractors can accurately understand the 
schedule
and price accordingly?

Offerors shall refer to Amendment 0011, which removes the CMc 
101 - The Agreement, dated 9/14/17 with the revised CMc 101 - The 
Agreement, dated 10/17/2017. Offerors shall also refer to 
Amendment 0011, which removes Volume 3 section D, Options, 
issued on 09/18/17 and replaces it with revised Volume 3 section D, 
Options, dated 10/16/17.Finally, offerors shall refer to Amendment 
0011, which removes Volume 2A and 2B, Sections 012400, issued 
on 09/18/17 and replaces it with revised Volume 2A and 2B, Sections 
012400, dated 10/16/17.The revised versions changes section I.C., 
Period of Performance.

33
We recommend requiring the contractors to break out escalation costs, or perhaps
including an allowance for escalation.

The government will not provide a rate of escalation that should be 
carried for the project.  It is at the offerors discretion to utilize a rate 
of escation that is appropriate.  

34

Regarding Food Service equipment, the specifications indicate that the equipment 
will be
supplied by a vendor contracted through the owner. Please confirm that it will be
installed by vendor as well.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix identifies 
that the Food Service equipment will be
supplied and installed by a vendor contracted through the owner. 

35
In the specifications it says to refer to Security Equipment as part of the electric 
scope.
Would it be included in the Electric package or separated out itself?

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. 

36

The initial Concept Specifications have an in-depth layout of the Audio-Visual
Communications package, but the Final Concept Specifications have not a single
mention. However, the drawings indicate that it will be GC work. Please confirm that 
the
drawings are correct in calling out the work for the AV package.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix identify 
responsibility for the work for the AV package.
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37

The specifications mention manufacturers for Isolated Ceilings and Floating Floors, 
but
the drawings do not explicitly indicate which rooms are to have either of these 
systems.
Can you please identify:
a. Rooms where there are Isolated Ceiling Systems
b. Rooms where there are Floating Floor Systems

Isolated Ceilings and Floating Floor systems are implemented as a 
result of the USMS FIT room on L2.  Refer to notes on A106 & A604, 
and room type descriptions in Volume 3 associated with 8. District 
Clerk - Open Office and 16. USMS - FIT Room.

38

Beginning on p. 101 of Vol. 3, doors, frames, finishes, and hardware are listed by 
room.
Does a schedule exist for entry, overhead, and security doors as well as coiling 
grilles? If
so, could you please make it available?

A door schedule has yet to be developed at this point in time. Please 
use Vol. 3 Interior Space Types and look to tags indicated in the 
drawings for locations of these and other types of doors.

39
Should doorways shown in the demountable partitions—for example, Vol. 1B A105
Column 6, Row T7—be included in the door scope? The note states demountable
partitions are part of FFE.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix identifies 
responsibiliy for doorways in the demountable partitions.

40 Is the Signage package part of the GC scope?
Base building signage is to be provided by the CMc. Offerors shall 
refer Amendment 0011, which incorporates an added section in 
Volume 3 - C. Narratives and Reports: Signage.

41
Regarding the Flooring package, is there an Epoxy finish on any floor in the building?
The specs do not indicate anything. Please confirm either yes or no.

Yes, there is a Epoxy-Resin Terrazzo included. Offerors shall refer to 
Interior Material Index G005 or Vol. 3. TZ-1 is listed as a . Refer to 
FAF-1 thru FAF-5 for additional applied floor coatings.

42

The AESS Built Up Columns along the Curved Arch along column line Ra on 
drawing
S105 (Levels 01 and 02) has no weight/dimension information on it, can you please 
make
this available?

Offerors shall refer to S107 for dimension information for the AESS 
Built Up Columns along the Curved Arch along column line Ra on 
drawing S105 (Levels 01 and 02).

43
The structural steel per detail 10/A313 needed for the exterior GFRC Panels is not 
shown
on the structural plans, please provide size and weights for these components.

The size and weight for the structural steel per detail 10/A313 
needed for the exterior GFRC Panels shall be designed and 
engineered by the successful CMc offeror. 

44
There is access flooring (AF-1) spec’d to be in the courtroom ‘well’. Can a better
definition be given on the drawings to where the access flooring will be located in the 
courtrooms?

AF-1 is located from the spectator rail to the face of the Judge's 
bench in the long dimension and from both side walls in the short 
dimension of each courtroom. 

45
Please provide a Responsibility Matrix if it is available indicating GFGI, GFCI and 
CFCI packages.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix identifies 
indicating GFGI, GFCI and CFCI packages.

46
C104 – Confirm all work denoted as “By Others” is executed from our proposal. Utility 
relocations around site are noted as such.

Items noted as "By Others" is work associated Utility Relocations 
(Option 1: Site Preparation Package) or work anticipated in the future 
City Roundabout design, to be performed by others.

47
C105 – Entrance/Exit gates off Harris Street are shown but not called out on 
subsequent plans. Are they to be executed as part of our proposal? If so, will there 
be a spec?

Yes, entrance/exit gates off Harris Street are part of CMc 
Proposal; No specification is provided at this time.

48
There are no sections/details for on-site asphalt paving, concrete curbs or sidewalks.
Please provide if available.

Details associated with Option 1 are shown on C105. Additonal 
details have not been developed and will be provided at a future 
submission.

49
L-601/602 – At “Low to No” irrigation designations, what type of irrigation system is 
desired?

Drip Irrigation system is to be used at this area.

50
There is no planting schedule identifying species of plantings and trees. Please 
provide.

Offerors shall refer to Amendment 0011, which removes Volume 3: 
Section C. Reports and Narratives, issued on 09/18/17 and replaces 
it with revised Volume 3: Section C. Reports and Narratives, dated 
10/16/17. The revision includes a planting schedule.

51 What is the finish for the interior round column covers?
Offerors shall assume that the finish for the interior round column 
covers are GFRG with 4" base (use base material indicated in Vol. 3 
Interior Space Types). See Vol. 2B Section 092713.

52 Are we to include HC lifts at judge’s entrance to each courtroom?
Offerors shall refer to the government response provided for question 
28. 

53 A202 – Please provide a detail for the light box behind glazing at P1 level.
Offerors shall assume that the detail for the light box behind glasing 
at P1 level is fully enclosed GWB space painted white to reflect light 
from ceiling mounted light fixture. See 21/A305.

54 Detail 20/A440 – Please confirm “Art with Architecture” is NIC

Art in Architecture is not a part of the CMc scope of work. Offerors 
shall refer to Amendment 0011, which incorporates a Responsibility 
Matrix, dated 10/16/17, as Appendix A  to, Volume 2B - HFC 
Construction Specifications.  The Responsibility Matrix identifies 
responsibility for art in architecture.

55
A600’s – RCP’s design currently in coordination. Refer to ‘Typical Space Diagrams in
Volume 3 Lighting”

Not all ceiling information is shown and coordinated on the A600 
series drawings at this time.  Refer to Vol. 3 page 231 Lighting 
Systems  for additional information related to typical room lighting 
strategies.
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56
If rubble, foundations, unsuitable soils are encountered and determined to be 
removed
and replaced, are we responsible?

Unsuitable materials in whatever form will need to be removed as 
determined by proofrolling the subgrade during construction. The 
extent of removal will be subject to the type of excavation (trench vs. 
bulk) and the loading condition above the soils. Trench excavations 
will typically require 1 - 2 feet overexcavation whereas bulk 
excavation below the building or parking area may require greater 
overexcavation to meet loading conditions. Assume that 500 CY of 
unsuitable materials will be removed and replaced. Field 
determinations will be required where unsuitable materials are found 

57

Top of spread footing elevations are provided, but notes and details require spread
footings to bear directly on bedrock. If bedrock is deeper than indicated T.O.F/B.O.F, 
are
we responsible to go deeper?

The elevations of the spread footings shall be adjusted as needed so 
they bear on the bedrock. The footing elevations shown on the plans 
are approximate based on the information obtained from the 
geotechnical borings and interpolation between the boring locations.  
Variations in the bedrock elevation may require raising/lowering 
some footings. Assume that an additional 10% CY of concrete is 
required for deeper footings beyond elevations indicated on design 
documents.

58
Geotech report states 6” 2A Modular be placed beneath all slabs AND footings.
Structural plans do not indicate this. Please confirm if this is required under footings.

Offerors shall assume that all footings shall be placed on 6" 2A 
Modified aggregate for a consistent and uniform bearing condition. 
Excavations for footings shall be to competent rock and the rock 
shall be excavated as necessary to provide a flat bearing surface the 
specified 6" of aggregate.

59
ES102/103/501 – Electrical site plans: Please confirm the scope of work we are
responsible for and what work the utility company will perform.

The Contractor will trench & backfill, install the transformer 
foundations, install all duct to feed transformers, and install it’s own 
customer-owned switchgear. PPL will place transformers on 
foundations, pull in all conductors, and install meter.  See also 
response to item 4. ES103 is hereby void, follow ES102.

60
TS102/501 – Telecom plans and details: Please confirm we are responsible for 
ductbanks
and structures only, and that cabling will be done by others.

CMc is responsible for providing ductbanks and structures only. 
Cabling will be done by others.

61
Please confirm that Option 1 Pricing is to include only the sitework indicated in 
Volume
1A: Erosion Control, Site Demo, Utilities.

Yes, option 1 pricing to include Volume 1A.

62 Can you provide the weight given to a PLA?
No, the government will not provide the weight to the Project Labor 
Agreement (PLA) technical evaluation factor. 

63
Has a preliminary design schedule been developed, and if so, can it be provided? 
This schedule
should provide anticipated NTP date along with any major design deliverables.

Preliminary design schedule will be issued on 10/18/17 via UPS.  
Schedule includes early dates, and does not include all activities.  
Offerors shall refer to CMc contractual dates to be coordinated.

64

Section III.C.7.B of the CMc Statement of Work calls for a full-scale mock-up of the 
proposed
façade including GFRC details to be produced during the design phase. The section 
also
requires laboratory testing to be performed based on the specifications. Section 08 
40 00.1.7.H
requires both a visual mock-up and a performance mock-up. Please confirm that 
both mockups
will be done as part of the pre-construction effort during the design phase.

Design-phase mockup will be a full-scale module of GFRC-1 and 
adjacent CW-2 systems. The total size will be approximately 12'-0" 
wide x 27'-0" high. This mockup will be for both visual (VMU) and 
performance (PMU) purposes.

65

Section 08 44 00 indicates that the extent and number of mock-ups to be confirmed 
by
Architect. Section 08 40 00 indicates that the Contractor shall perform mock-up 
construction
and testing for each specific exterior wall system utilized on the project. For the 
purposes of
pricing the Design Phase Services, please confirm that only the Visual and 
Performance mockups
as specified in Section 08 40 00 (Paragraph 1.7.H) should be included. It is assumed 
that
any additional mock-ups would be added as part of the Construction Phase Services.

See response to question 64 for description of Design Phase 
mockup.  Mock-ups indicated in Section 08 40 00 are part of 
Construction Phase Services; refer to Question 66 for additional 
information related to Construction Phase Mock-up scope.

66
In accordance with Section 08 44 00, please confirm the extent and number of mock-
ups to be
completed for the exterior wall systems.

The Visual Mock-up (VMU) will include composite mock-ups of 
portions of systems SCR-1, CW-1A, CW-1B at an approximate size 
of 15'-0" wide x 20'-0" high x 6'-0" deep and MP-1A, GFRC-2 with 
soffit return, and WN-2 at an approximate size of 10'-0" x 20'-0" x 6'-
0" deep. The  Performance Mock-up (PMU) will be a single 
composite mock-up, approximately 2-stories high, and consist of a 
typical bay of GFRC-1, CW-2, CW-3, and SCR-1, CW-1A, CW-1B; 
approximate size of PMU will be 30'-0" wide x 27'-0" high.

67
Please confirm that the CMc is responsible for providing the approved testing agency 
for the
mock-up (in addition to the Owner’s Testing Agency).

CMc is responsible for providing the approved testing agency for the 
PMU; testing agency will be recommended by the CMc and approved 
by the GSA.
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68

Please confirm that the required visual and performance mock-ups can be 
constructed off-site.
Section 014000.1.1.E indicates that mock-ups are to be constructed onsite unless 
otherwise
directed by GSA; Section 08 40 00.3.5.C indicates that mock-up construction and 
testing will be
done off-site. Section 03 45 00.1.6.F and Section 03 49 00.1.6.D indicate that mock-
ups will be
fabricated at a location designated by the GSA.

The PMU will be done at the testing facility and thus off-site. 
The VMU may be located on-site if schedule and space permits.

69
Can the slides presented by the Design Team at the pre-bid meeting be provided? It 
seems that
only the GSA slides were included in Amendment 008.

No. Offerors shall refer to the Final Concept, issued on 09/18/2017, 
for additional information. 

70

Please confirm that the round-about and all associated work at the intersection of 
Reily Street
and 7th Street will be completed by the City of Harrisburg. Other than utility 
relocations as
specified, It is assumed that the work of the CMc would end at the curb/public 
sidewalk.

Yes. All work associated with the traffic circle at the intersection of 
7th and Reilly Streets will be performed by others, with the exception 
of utility relocations.

71

Referencing Section 084000.1.8.C, the documents require a warranty period of 20 
years for the
exterior envelope system. Because of the various trades working on the exterior 
envelope and
the maintenance that will be required to be completed by the GSA, this warranty may 
not be
achievable or may add considerable cost to the project. We would recommend 
including the
special warranties as noted in the specifications for the individual components of the 
exterior
envelope system, but would recommend reducing or eliminating the warranty of the 
exterior
envelope system. If we are required to provide the 20-year warranty as stated in the
documents, please provide information about the GSA exterior envelope 
maintenance program.

Provide price per documents.  Information on GSA exterior 
envelopme maintenance program is not available at this time.

72
Please provide the current BIM model in Navisworks (BIM model in Amendment 3 
was in
Navisworks).

Offerors shall refer to Amendment 0011, which includes information 
on the UPS shipment of the Navisworks format.

73
Please confirm all Options identified in the documents but not listed on the Proposal 
Form, are
to be addressed at a later date (during design phase).

No. A price for all options is required at the submission of Phase II 
proposals. 

74 INTENTIONALLY LEFT BLANK

75

Page 113 of the Solicitation indicates that CMc deliverables are due within 14 days of 
receipt of the design deliverable. Given the size and complexity of the project, and 
the anticipated level of detail that will be required, please consider extending the 
period for the CMc to produce their deliverables. On previous projects of similar size 
and scale, we have seen durations of 4-6 weeks depending on level of design.

The solicitation shall remain unchanged. Each written deliverable 
from the CMc is due to the Contracting Officer within fourteen (14) 
days from the CMc’s receipt of the A/E’s design-related submission.

76
Please confirm that the Design Contingency is being carried by the Government and 
that we should not include costs for design development and revisions in the CMc's 
ECW.

Design contingencies are not carried seperately by the government. 
It is at the offeror's discretion to carry design contingencies in their 
ECW. 

77
Specification section 280000 and the Security Systems narrative reference security 
systems drawings, however there are no security systems drawings in the drawing 
set. Please provide security systems drawings.

Security drawings are currently in development and will be provided 
at a later submission. Please look to referenced specification and 
narrative for scope information at this time.

78

Reference the proposal form issued in amendment 7. On the last page of the 
proposal form, there is a "TOTAL CONTRACT PRICE" which is to be the sum of 
CLINS0001-0005. We assume that CLINs 0002-0005 should not be full project 
values. Per the pre-bid meeting held on 9/22/17, it appears that the intention is for 
Option 3 to be considered "the base bid", incorporating the reduction of steel by 25 
tons per the Option Narrative. Please clarify:
 A.) Is CLIN0003 - Option 2 - to be a deductive item from Option 3?
 B.) Is CLIN0005 - Option 4 to be an add to Option 3?

CLINs 0002, 0004 and 0005 should not be full project values. The 
price for the building shall only be included in CLIN 0003, Option 2. 
Offerors shall refer to Amendment 0011 for a clarification on options. 

79
Subcontract award data reported by the Contractor and subcontractors shall be 
limited to awards made to their immediate next-tier subcontractors.

Subcontract award data reported by the contractor and 
subcontractors shall be limited to awards made to their immediate 
next-tier subcontractors.

80

Where will the various design meetings listed in the Statement of Work for Design 
Phase Services be held during the design phase? The SOW references jobsite 
offices but the Solicitation as a whole does not specify if jobsite offices will be 
established in Harrisburg for the design team and/or GSA.

Offerors shall refer to Amendment 0010, which includes the CMa 
meeting matrix at the end of the SOW.

81

The Statement of Work for Design Phase Services requires the CMc to construct 
three (3) courtroom mock ups for massing purposes. Does GSA have a location 
where these shall be built during design phase services or does the CMc need to 
provide a warehouse or other location for the mock ups to be built?

It is hereby clarified that the CMc shall provide a warehouse or other 
location for the mock ups to be built.

82
Is the CMc responsible for providing office space/trailers for the GSA at jobsite during 
construction?

CMc is responsible for GSA/CMa/AE trailers as specified in Volume 
2
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83
The Statement of Work for Design Phase Services references the Statement of 
Work for the CMa and states that it has been provided. Please provide this document 
for review by CMc.

Offerors shall refer to Amendment 0010, which includes the CMa 
SOW.

84

Reference is made to the weighting of components between the Technical Proposal 
and Price Proposal and specifically between the Management Approach and the 
Small Business Plan and Project Labor Agreement components. Will GSA provide 
the scoring system that will be used to evaluate these components?

No, the government will not release the plan for source selection. 

85 Confirm Option 1 - Site Preparation and Utility Relocation is Firm Fixed Price. Offerors shall refer to the government response to Question #2.

86

The overall durations and subsequent construction durations for the Construction 
Options are inconsistent between the Agreement (Section I.C) and the Description of 
Options (Specifications Volume 3, Pg 327). Please clarify the overall durations for 
performance of the Construction Options.

Offerors shall refer to Amendment 0011, which removes the CMc 
101 - The Agreement, dated 9/14/17 with the revised CMc 101 - The 
Agreement, dated 10/17/2017. Offerors shall also refer to 
Amendment 0011, which removes Volume 3 section D, Options, 
issued on 09/18/17 and replaces it with revised Volume 3 section D, 
Options, dated 10/16/17.Finally, offerors shall refer to Amendment 
0011, which removes Volume 2A and 2B, Sections 012400, issued 
on 09/18/17 and replaces it with revisedVolume 2A and 2B, Sections 
012400, dated 10/16/17.The revised versions changes section I.C., 
Period of Performance.

87

Glazing type GLE-2 is shown within curtainwall CW-3 on the South tower facade on 
A201. Glazing type GLE-1 is shown withing curtianwall CW-3 on the North tower 
facade on A203. Please confirm this is correct. If not, please confirm GLE-1 should 
be used at both of these locations.

Any reference to  GLE-1 shall be removed and replaced with GLE-2 
for CW-3 for both the south and north facades.

88
IMP-1 is shown between overhead doors on A102. MP-1B is shown between the 
same overhead doors on 3/A303. Please confirm MP-1B is to be used at this 
location.

Any reference to IMP-1 between overhead doors on A102 shall be 
removed and replaced with MP-1B.

89
Please provide the locations for motorized and manual roller window shades as no 
locations are indicated in the drawings per the interior material index, drawing G005.

Offerors shall refer to Amendment 0011, which removes Volume 3: 
Section C. Reports and Narratives, issued on 09/18/17 and replaces 
it with revised Volume 3: Section C. Reports and Narratives, dated 
10/16/17. The revision includes the locations for motorized and 
manual roller window shades.

90
Please provide the locations for interior wall system IWS-1 as no locations are 
indicated in the drawings per G005.

IWS-1 is demountable partitons located at tenant spaces as 
indicated in Vol 1B on G005. Refer to graphic key at upper right 
corner of sheets where demountable partitons are indicated in plan.

91
Section 3.3 of the AV narrative states that "some equipment can be purchased for 
initial occupancy, while other equipment purchases can be deferred". Please clarify 
what AV equipment needs to be provided

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix clarifies 
the AV equipment that needs to be provided.

92
The AV Scope of Responsibilities Matrix in the AV narrative states that not all items 
listed in the matrix may be required at this time. Please clarify what items in the 
matrix do and do not need to be provided

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix clarifies 
the equipment that does not need to be provided.

93

The Telecommunications narrative does not include any requirements for structured 
cabling and there is no specification section for structured cabling. Please clarify if 
structured cabling is to be provided in this bid. If so, please provide a narrative 
description of the requirements and specifications.

Structured cabling is not a requirement under this project. 

94

Specification 284619 Part 2 says to "refer to individual specifications sections for 
acceptable manufacturers and products for all associated detention work". Please 
provide individual specification section for detention monitoring and control 
equipment.

Specification section has not yet been developed.

95
No specifications have been issued for access control, intrustion detection, video 
surveillance or other security systems. Please confirm that only security rough in is to 
be provided (to include conduit, backboxes and power conenctions).

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix clarifies 
the CMc's responsibilities in terms of access control, intrusion 
detection, video surveillance, or other security systems.

96

The fuel oil flow diagram on H505 locates the fuel oil storage tank on the 1st Floor of 
the building, and says to “refer to architectural drawings for location of fuel oil storage 
tank.” However, the architectural drawings do not show the tank location. Please 
confirm that the fuel oil storage tank, fuel oil pump, fill box, and vent lines are to be 
installed in the Fuel Storage room in the northeast corner of Level GF as shown on 
Life Safety plan LS001.

It is confirmed that the fuel oil storage tank, fuel oil pump, fill box, and 
vent lines are to be installed in the Fuel Storage room in the 
northeast corner of Level GF as shown on Life Safety plan LS001.

97

The fire department connection is shown on Level 1 on riser diagram FP-030, but the 
exact location is not shown on the fire protection plan drawings. Level GF East plan 
FP-102 refers to

Please confirm the quantity of FDCs to be provided, their location(s), and 
whether they are free-standing or wall-mounted.

At this time, exact quantities and location(s) to be further coordinated 
with Jensen Hughes and local fire department authorities.

98

The duplex fuel oil pump schedule on H704 shows two unit numbers: FOP-1 and 
FOP-2. However, the fuel oil diagram on H505 shows only the unit number FOP-1. 
Please confirm that only one duplex fuel oil pump (FOP-1) is to be provided, and that 
unit number FOP-2 is not used.

Any references to unit number FOP-2 shown on the duplex fuel oil 
pump schedule on H704 are hereby deleted from the solicitation. 
Offerors shall assume taht only one duplex fuel oil pump, FOP-1, will 
be utilized. 

99

The HVAC Basis of Design Document calls for three (3) 430-GPM, 20-HP pumps for 
the hot water heating system. The pump schedule on H702 shows three (3) 270-
GPM, 15-HP pumps for the hot water heating system (HWP-1, HWP-2, HWP-3). 
Please confirm which is correct.

Any reference to three (3) 430-GPM, 20-HP pumps shall be removed 
and replaced with three (3) 270-GPM, 15-HP pumps for the hot water 
heating system.
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100

The HVAC Basis of Design Document calls for three (3) 805-GPM, 30-HP chilled 
water pumps for the building cooling systems. The pump schedule on H702 shows 
three (3) 805-GPM, 40-HP chilled water pumps for the building cooling systems 
(CHWP-1, CHWP-2, CHWP-3). Please confirm which is correct.

Any reference to three (3) 805-GPM, 30-HP chilled water pumps 
shall be removed and replaced with three (3) 805-GPM, 40-HP for 
the building cooling systems .

101
The HVAC Basis of Design Document calls for two (2) 470-ton cooling towers. The 
cooling tower schedule on H702 shows two (2) 330-ton cooling towers (CT-1, CT-1). 
Please confirm which is correct.

Any reference to two (2) 330-ton cooling towers shall be removed 
and replaced with two (2) 470-ton cooling towers.

102

The HVAC Basis of Design Document calls for three (3) 1410-GPM, 30-HP 
condenser water pumps for the building cooling systems. The pump schedule on 
H702 shows three (3) 1410-GPM, 40-HP condenser water pumps for the building 
cooling systems (CWP-1, CWP-2, CWP-3). Please confirm which is correct.

Any reference to three (3) 1410-GPM, 30-HP condenser water 
pumps shall be removed and replaced with three (3) 1410-GPM, 40-
HP for the building cooling systems .

103

The HVAC Basis of Design Document calls for two (2) 40-ton plate and frame heat 
exchangers for the chilled beam system. The plate heat exchanger schedule on 
H702 shows two (2) 300-MBH (25-ton) heat exchangers (PX-01, PX-02). Please 
confirm which is correct.

Any reference to two (2) 40-ton plate and frame heat exchangers 
shall be removed and replaced with two (2) 300-MBH for the chilled 
beam system.

104

The HVAC Basis of Design Document calls for three (3) 150-GPM, 10-HP chilled 
water pumps for the chilled beam system. The pump schedule on H702 shows three 
(3) 120-GPM, 10-HP chilled water pumps for the chilled beam system (CBWP-1, 
CBWP-2, CBWP-3). Please confirm which is correct.

Any reference to  three (3) 150-GPM, 10-HP chilled water pumps 
shall be removed and replaced with three (3) 1410-GPM, 40-HP for 
the chilled beam system.

105
The HVAC Basis of Design Document calls for two (2) 750-MBH gas-fired steam 
generators. The fossil-fuel steam boiler schedule on H703 shows two (2) 870-MBH 
boilers (SB-1, SB-2). Please confirm which is correct.

Any reference to  two (2) 750-MBH gas-fired steam generators shall 
be removed and replaced with two (2) 870-MBH boilers.

106
The HVAC Basis of Design Document calls for AHU-7.1 to have a supply airflow of 
26,000 CFM. The AHU schedule on H701 shows AHU-7.1 having a supply airflow of 
30,000 CFM. Please confirm which is correct.

Any reference to  AHU-7.1 having a supply airflow of 26,000 CFM 
shall be removed and replaced with AHU-7.1 having a supply airflow 
of 30,000 CFM.

107
The HVAC Basis of Design Document calls for AHU-7.2 to have a supply airflow of 
26,000 CFM. The AHU schedule on H701 shows AHU-7.2 having a supply airflow of 
25,000 CFM. Please confirm which is correct.

Any reference to  AHU-7.2 having a supply airflow of 26,000 CFM 
shall be removed and replaced with AHU-7.2 having a supply airflow 
of 25,000 CFM.

108
The HVAC Basis of Design Document calls for AHU-7.3 to have a supply airflow of 
26,000 CFM. The AHU schedule on H701 shows AHU-7.3 having a supply airflow of 
15,000 CFM. Please confirm which is correct.

Any reference to AHU-7.3 having a supply airflow of 26,000 CFM 
shall be removed and replaced with AHU-7.3 having a supply airflow 
of 15,000 CFM.

109
The HVAC Basis of Design Document calls for AHU-7.4 to have a supply airflow of 
26,000 CFM. The AHU schedule on H701 shows AHU-7.4 having a supply airflow of 
15,000 CFM. Please confirm which is correct.

Any reference to AHU-7.4 to have a supply airflow of 26,000 CFM 
shall be removed and replaced with AHU-7.4 having a supply airflow 
of 15,000 CFM.

110
The HVAC Basis of Design Document does not include AHU-7.5. Please confirm 
AHU-7.5 is to be provided in accordance with the AHU schedule on H701.

The most up to date AHU sizes are listed in the AHU schedule on 
H701.  The unit sizes and area served will be clarified in subsequent 
submissions as the air side design and building loads are finalized.

111

The HVAC Basis of Design Document calls for  to 
serve the telecom/data rooms. The pump schedule on H702 shows 

 are the ones intended to serve the 
telecom/data rooms. If so, please confirm which sizing information is correct.

Any reference to  

 to serve the telecom/data rooms.

112
Drawing H114 shows CBP-1, CBP-2, and CBP-3 on the mechanical penthouse level. 
Please confirm these pumps correspond to CBWP-1, CBWP-2, and CBWP-3 in the 
pump schedule on H702.

CBWP-1, CBWP-2, and CBWP-3 listed in the schedule are the 
correct tags for the chilled beam pumping system.

113

The air handling unit schedule on H701 contains AHU-9.1 located in the GF Level 
mechanical space to serve the Cafe. However, drawing H501 shows AHU-10.1 
serving the cafe. Please confirm that AHU-9.1 should replace AHU-10.1 on drawing 
H501, and confirm that AHU-10.1 is not used. Otherwise, please include AHU-10.1 in 
the air handling unit schedule and confirm that AHU-9.1 is not used.

The most up to date AHU sizes are listed in the AHU schedule on 
H701.  The unit sizes and area served will be clarified in subsequent 
submissions as the air side design and building loads are finalized.

114
Drawing H112 shows CPX-1 and CPX-2 on the mechanical penthouse level. Please 
confirm these units correspond to PX-01 and PX-02 in the plate heat exchanger 
schedule on H702.

CPX-1 and CPX-2 on the mechanical penthouse level are the 
correct.   H702 will be corrected in subsequent submissions.

115
The pump schedule on H702 locates PCWP-1 and PCWP-2 on the penthouse level. 
Please locate these pumps on the mechanical penthouse plan drawing H112.

The pumps are provided as part of the modular air cooled chiller 
system. Pump location will be clarified in subsequent submissions

116

The HVAC Basis of Design Document and the fuel oil riser diagram on H505 both 
call for the fuel oil tank FOT-1 to be 660 gallons. The fuel oil tank schedule on 
drawing H704 calls for FOT-1 to have a capacity of 8,000 gallons. Please confirm the 
tank size that should be provided.

Any reference to fuel oil tank FOT-1 being sized at 660 gallons shall 
be removed and replaced with FOT-1 to having a capacity of 8,000 
gallons.

117

Structural drawing S001 states that the project is seismic design 

 Please confirm if seismic restraint is to be provided to 
.

.

118

The HVAC Basis of Design Document calls for a complete water treatment program 
to be provided for two (2) years from the date of Substantial Completion. 
Specification 232500 Section 1.8 states that “services and chemicals shall be 
provided for a period of one year from the date of Substantial Completion.” Please 
confirm if HVAC water treatment service is to be provided for one (1) year or two (2) 
years. Please confirm which systems will require water treatment, as paragraph 1.8-
A in Specification 232500 has not been finalized.

Any reference to HVAC water treatment service being provided for 
one (1) year shall be removed and replaced with HVAC water 
treatment service being provided for two (2) years.

119
The domestic water riser diagram on P-031 locates water filter WF-2 on the 
penthouse level, but it is not shown on the penthouse plumbing plan 2/P-112. Please 
confirm that WF-2 should be installed on the penthouse level and provide its location.

Confirmed that WF-2 is on the penthouse level.  On drawing 2/P-
112, MV-2 along the east wall of the west elevator bank should read 
as WF-2. 
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120

The process chilled water riser on H502 shows piping branching off to serve FCUs & 
CRAC units in the telecom/data and electrical rooms on each floor and CRAC units 
in the main server room on Level 1. Please confirm that the Level 1 “main server 
room” refers to the Hub Room shown on drawing A104. Please provide the quantity 
and size of the CRAC unit(s) serving the Hub Room, and the quantity and size of the 
FCUs/CRAC unit(s) serving the typical telecom/data and electrical rooms. Please 
confirm if FCUs/CRAC units should be installed in the electrical, telecom/data, and 
hub rooms on the GF level. If so, please provide the quantity and size(s).

FCU and CRAC unit sizes and locations will be finalized in 
subsequent submissions as the room loads are finalized.

121

Ductwork plan drawings H101 and H102 have callouts for 5-MBH hot water unit 
heaters to heat the parking garage ceiling plenum. Please provide a schedule and 
locations for these unit heaters. Please confirm if any unit heaters are to be provided 
in the loading dock and sally port areas on the north side of Level GF.

Unit heater sizes and locations will be finalized in subsequent 
submissions as building loads are finalized.

122

Fire Protection Narrative Section B-1-e states that “the judges and secure parking 
areas 

Please confirm that the judge and secure parking/garage areas are

123

Drawing FP-102 has a note to provide a deduct alternate price for deletion of the dry 
pipe system and installation  in the loading dock 
and sally port areas on the north side of Level GF. Please confirm if these areas will 
be provided with heating under the HVAC scope of work.

The loading dock and sally port areas are provided with heating 
under the HVAC scope of work. Do not provide alternate for 

124

Ductwork plan drawings H112 and H114 show AHU-8.1 on the mechanical 
penthouse level. The HVAC ductwork riser diagram on drawing H501 does not 
include AHU-8.1. Please confirm AHU-8.1 should be located on the penthouse level 
and confirm its ductwork should serve Levels 4-8.

It is confirmed that AHU-8.1 should be located on the penthouse 
level and its ductwork should serve Levels 4-8.

125
The HVAC Basis of Design Document states that hot water cabinet unit heaters 
should be provided in stairs with exterior walls. Please confirm at which floors in 
these stairwells unit heaters should be provided.

Cabinet Unit heater sizes and locations will be finalized in 
subsequent submissions as building loads are finalized.

126

The HVAC Basis of Design Document states that hot water perimeter heat should be 
provided in locations with tall exterior windows and other areas as necessary to 
provide occupant comfort. Please provide the equipment required by this hot water 
system and confirm which areas require this.

Hot water fin tube radiation will be provided in the appropriate 
locations and will be served by the buildings hot water system. Fin 
tube quantities and locations will be shown in subsequent 
submissions.

127

The HVAC Basis of Design Document states that cooling towers should be provided 
with

However, the cooling tower 
Specification 236500 is incomplete. 

The cooling towers will contain
 Specification will be clarified 

in subsequent submissions

128

Drawing H502 shows chilled beam water supply and return piping serving Levels GF, 
1, 2, and 3. The HVAC Basis of Design Document states that “offices and 
conference rooms in non-court areas on Level 1 through 4 will be served by an active 
chilled beam system.” Chilled beams are only shown on the Level 2 west ductwork 
plan H105. Please confirm which levels of the building will be served by chilled 
beams. Please provide the area (SF) served by each chilled beam, or provide the 
quantity of chilled beams required for each room type.

Additional chilled beam locations and sizes will be provided in 
subsequent submissions

129

The HVAC Basis of Design Document states that for offices and conference rooms 
on Levels 1-4, supply air will be distributed to 2- and 4-pipe active chilled beams and 
mentions chilled beam hot and chilled water flow. The chilled beam schedule on 
H704 shows cooling-only chilled beams. Please confirm if chilled beams are to be 2-
pipe, cooling-only or 4-pipe, heating and cooling. If chilled beams are cooling-only, 
please confirm how heating is provided in the areas served by chilled beams. If both 
2-pipe and 4-pipe chilled beams are to be provided, please confirm which locations 
require each type of chilled beam.

The project will have both 2-pipe (cooling only) and 4-pipe (heating 
and cooling) chilled beams. In general the 4-pipe beams would be 
used at the perimeter spaces of the building to treat envelope losses. 
Specific locations and quantities will be shown as design develops 
further.

The chilled beam schedule header for the heating capacity is 
incorrectly tagged as 'Cooling'. This will be corrected and additional 
chilled beam location and sizes will be provided in subsequent 
submissions

130

Specification 238236 for finned-tube radiation heaters was provided, but there is no 
schedule on the mechanical drawings and they are not mentioned in the HVAC Basis 
of Design Document. Please confirm if finned-tube radiation heaters and to be 
provided, and if so, please provide a quantity/locations.

Hot water fin tube radiation will be provided in the appropriate 
locations and will be served by the buildings hot water system. Fin 
tube quantities and locations will be shown in subsequent 
submissions.

131

Specification 238126 for split-system air conditioners was provided, but there is no 
schedule provided and they are not shown on the mechanical plans. The HVAC 
Basis of Design Document calls for 5-ton DX split units in each elevator machine 
room and elevator control room. Please confirm these are the only locations where 
split system air conditioners are to be provided. If not, please provide the additional 
locations.

DX split units will be provided for elevator machine room and 
elevator control rooms. DX system location and sizes will be provided 
in subsequent submissions
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132

Drawing P-098 calls out a sand interceptor located next to oil interceptor PI-1, and 
the Plumbing Narrative calls for parking garage drainage to be filtered through a 
sand interceptor and oil interceptor before entering the duplex ejector system. Please 
confirm if the sand and oil interceptors are to be provided as one piece of equipment, 
or as two separate pieces of equipment. If they are separate, please provide a 
schedule for the sand interceptor.

Sand Interceptor and Oil Interceptor are to be one piece of 
equipment, PI-1 as scheduled.. 

133
On drawing E501, Bus in MSA and MSB is 5000A while all associated mian breakers 
are listed at 4000A. Please confirm that 5000A is intended.

Any reference to 5000A for the Bus in MSA and MSB shall be 
removed and replaced with 4000A .

134
On drawing E501, the tie bus between MSA and MSB is only listed as 2500A. Please 
clarify if this bus and associated breakers should be upsized to match the bus in the 
switchgear.

The bus and breakers shall be 2500A as noted on the drawing E501.

135 Please clarify the size of the fire pump shown on drawing E501. Per drawing FP-101 the fire pump is 

136
There is a temporary generator docking station shown on drawing E503. Please 
clairfy if this should be located at street level.

The Docking station shall be located at Ground Floor Level at 
column C/6.

137 Provide wall tags indicating Partition Types.

Partition tags are not provided at this time and will be provided in 
future submissions. Please look to Life Safety Plans for location of 
fire rated partitons as well as Vol. 3 page 297 Acoustics for further 
information related to partition requirements.

138

Plumbing drawings P-101 and P-102 shown trench drains on the GF level. 
Specification 221423 section 2.5 for trench drains states that trench drains are “as 
scheduled on the drain schedule.” The drain schedule on P-010 does not include 
trench drains. Please provide a schedule for these trench drains.

The government will not provide a schedule; however, the basis of 
design for the tranch drains was Neenah R-3900-D.

139
Please confirm that the mechanical space on the GF Level (H101) is served by VAV 
units as described in the HVAC Basis of Design Document. Please provide the area 
served (in SF) per VAV unit and the area served (in SF) per supply air outlet.

Yes, served by VAVs. Drawings will be further developed in DD. 
Refer to typical fitout areas provided to approximate area (in SF) 
served by a VAV zone.

140
Please confirm that the mail room space on the GF Level (H102) is served by VAV 
units as described in the HVAC Basis of Design Document. Please provide the 
quantity of VAV units, supply air outlets, and return grilles serving the space.

Yes, served by VAVs. Drawings will be further developed in DD. 
Refer to typical fitout areas provided to approximate area (in SF) 
served by a VAV zone.

141
Please confirm which type of HVAC system serves the GSA space (H102) on the GF 
level (VAVs and chilled beams, only VAVs, etc.). Please provide the area served (in 
SF) for each piece of equipment required.

GSA spaces will be served by VAV & chilled beam system. additional 
chilled beam location and sizes will be provided in subsequent 
submissions

142

Please confirm that the lobby area on Level 1 (H103) is served by VAV units as 
described in the HVAC Basis of Design Document. Please provide the area served 
(in SF) per VAV unit and the area served (in SF) per floor-mounted supply air outlet. 
Please confirm where the VAVs and ductwork serving this space are to be located, 
as it is a double-high space with floor-mounted supply air outlets.

Yes, served by VAVs. Drawings will be further developed in DD. 
Refer to typical fitout areas provided to approximate area (in SF) 
served by a VAV zone. VAV's will be located in lower level mech 
room.

143

Please confirm that the  space & office/conference spaces on 
 are served by VAVs with chilled beams as described 

in the HVAC Basis of Design Document. Please provide the area served (in SF) for 
each VAV unit.

Yes, served by VAVs and chilled beams. Drawings will be further 
developed in DD. Refer to typical fitout areas provided to 
approximate area (in SF) served by a VAV zone.

144
Please confirm that the cafe space on Level 1 (H103) is served by VAV units as 
described in the HVAC Basis of Design Document. Please provide the area served 
(in SF) per VAV unit and the area served (in SF) per supply air outlet.

Yes, served by VAVs. Drawings will be further developed in DD. 
Refer to typical fitout areas provided to approximate area (in SF) 
served by a VAV zone.

145
Please confirm that the  Clerk spaces on 

) are served by VAVs with chilled beams as described in the HVAC Basis of 
Design Document. Please provide the area served (in SF) for each VAV unit.

Yes, served by VAVs and chilled beams. Drawings will be further 
developed in DD. Refer to typical fitout areas provided to 
approximate area (in SF) served by a VAV zone.

146

Please confirm which type of HVAC system serves the  hearing & 
waiting space and the Jury Assembly space on (VAVs and 
chilled beams, only VAVs, etc.). Please provide the area served (in SF) for each 
piece of equipment required.

All references to the HVAC system that serves the 
hearing & waiting space and the Jury Assembly space on 

 shall be served by VAVs. Any other refrenced type of 
HVAC system shall be removed. Drawings will be further developed 
in DD. Refer to typical fitout areas provided to approximate area (in 
SF) served by a VAV zone.

147

Please confirm that the  space on the west side of Level 2 is 
served by VAVs with chilled beams as described in the HVAC Basis of Design 
Document and shown on HVAC drawing H105. Please provide the area served (in 
SF) for each VAV unit.

Yes, served by VAVs and chilled beams. Drawings will be further 
developed in DD. Refer to typical fitout areas provided to 
approximate area (in SF) served by a VAV zone.

148
Please confirm which type of HVAC system serves the Grand Jury space on 

 (VAVs and chilled beams, only VAVs, etc.). Please provide the area 
served (in SF) for each piece of equipment required.

All references to the HVAC system that serves the Grand Jury space 
on  shall be served by VAVs. Any other 
refrenced type of HVAC system shall be removed. Drawings will be 
further developed in DD. Refer to typical fitout areas provided to 
approximate area (in SF) served by a VAV zone.

149

Please confirm that the  space on  is 
served by VAV units as described in the HVAC Basis of Design Document. Please 
provide the area served (in SF) per VAV unit, the area served (in SF) per supply air 
outlet, and the area served (in SF) per return grille.

Yes, served by VAVs. Drawings will be further developed in DD. 
Refer to typical fitout areas provided to approximate area (in SF) 
served by a VAV zone.

150
HVAC drawing H107 shows ductwork running along the north end of the west 
terrace. Please confirm where this ductwork originates and provide the equipment 
served by this ductwork.

The duct work shown represents the outside air intake plenum for the 
air side equipment in the GF level mechanical space.

151
Please confirm the interior space on Level 3 (H108) is served by VAVs with chilled 
beams as described in the HVAC Basis of Design Document. Please provide the 
area served (in SF) for each VAV unit.

Yes, served by VAVs and chilled beams. Drawings will be further 
developed in DD. Refer to typical fitout areas provided to 
approximate area (in SF) served by a VAV zone.
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152

Please confirm Level 4 (H109), Level 5 (H109), Level 6 (H110), and the court space 
on the  are served by VAV units as described in the 
HVAC Basis of Design Document. Please confirm that the HVAC drawing of the U.S. 
District Court space on Level 8 (H111) is representative of the ductwork, VAVs, and 
supply air outlets serving all court spaces. Please provide the area served (in SF) per 
return grille, as these are not shown on the drawings.

Yes, served by VAVs. Drawings will be further developed in DD. 
Refer to typical fitout areas provided to approximate area (in SF) 
served by a VAV zone.

153
Please confirm which type of HVAC system serves the library space on the south 
side of Level 7 shown on drawing H110 (VAVs and chilled beams, only VAVs, etc.). 
Please provide the area served (in SF) for each piece of equipment required.

All references to the HVAC system that serves the library space on 
the south side of Level 7 shown on drawing H110 shall be served by 
VAVs. Any other refrenced type of HVAC system shall be removed. 
Drawings will be further developed in DD. Refer to typical fitout areas 
provided to approximate area (in SF) served by a VAV zone.

154

HVAC drawing H111 shows VAV units serving the 
 space on the . Please confirm that supply air outlets 

and return grilles are to be provided in this area as described in the HVAC Basis of 
Design Document. Please provide the area served (in SF) per supply air outlet and 
the area served (in SF) per return grille.

Yes, supply and return grilles will be provided. Drawings will be 
further developed in DD.

155
Please confirm that Level 9 (H111) is served by VAV units as described in the HVAC 
Basis of Design Document. Please provide the area served (in SF) per VAV unit, the 
area served (in SF) per supply air outlet, and the area served (in SF) per return grille.

Yes, served by VAVs. Drawings will be further developed in DD. 
Refer to typical fitout areas provided to approximate area (in SF) 
served by a VAV zone.

156

Please confirm that Level 10 (H112) is served by VAV units as described in the 
HVAC Basis of Design Document. Please provide the area served (in SF) per VAV 
unit, the area served (in SF) per supply air outlet, and the area served (in SF) per 
return grille.

Yes, served by VAVs. Drawings will be further developed in DD. 
Refer to typical fitout areas provided to approximate area (in SF) 
served by a VAV zone.

157
Detail 9/H601 is a detail for plenum transfer ducts. Please confirm if this detail is 
used, and if so provide the locations where transfer ducts are to be provided.

Yes, plenum transfer ducts will be used as needed and where 
allowed by the P100. Drawings will be further developed in DD.

158

Drawing H502 shows the hot water (3 total), chilled water, chilled beam water, and 
process chilled water risers. Please provide a plan drawing showing the locations of 
these risers on a typical floor plan, or provide the approximate column intersections 
where these risers are located.

Additional piping locations and sizes will be provided in subsequent 
submissions

159

Drawing P-032 shows the reclaimed domestic water diagram. Please confirm if this 
piping should be provided in accordance with the domestic water piping schedule in 
Specification 221116, or if a different type of piping should be provided. Please 
confirm if there are specific pipe identification requirements (i.e. purple pipe) for 
reclaimed domestic water piping.

Reclaimed water piping should be as per Specification 221116 wand 
with purple pipe identification conforming to IBC 608.8.2.1 stating 
'CAUTION: NON-POTABLE WATER - DO NOT DRINK'.

160
Specification 230900 Section 2.3 does not provide a quantity of PC-based 
microcomputers to be provided for the controls operator workstation. Please confirm 
if one (1) microcomputer or (2) microcomputers are to be provided.

The design intent is to provide one operator workstation for the 
building control system. Additional clarification on the controls 
system will be provided in subsequent submissions

161

Specification 230993 for Sequence of Operations for HVAC Controls states that “all 
sequences shall be as called for on the control drawings.” The HVAC control 
drawings do not include controls diagrams/sequences for multiple pieces of 
equipment, included the chilled beams, unit heaters, garage exhaust and supply 
fans, stair pressurization fans, elevator pressurization fan, generator, chilled beam 
water pumps, process chilled water pumps, air-cooled water chiller, air-cooled 
condensers, steam boilers, fuel oil system, etc. Please confirm if controls are to be 
provided for this equipment, and provide diagrams/sequences of operation/point 
schedules

Additional control sequences and drawings will be provided in 
subsequent submissions for all equipment.

162
Should there be a ballistic panel in 

163 Provide ceiling ceiling types for cross-hatched areas.
Please refer to Vol. 3 Interior Space Types beginning on page 97 for 
information.

164
Under the General Requirements section on drawing S001, MEP requirements 
include "underfloor and perimeter drainage systems." Please provide the extent of 
underfloor and perimeter drainage systems required.

The underslab and foundation drainage piping is shown on Drawings 
S101 & S102. In addition, offerors shall assume that a manhole, 
backflow prevention device and approximately 350 LF of additional 
drain pipe shall be included to connect the pipes exiting the 
foundations to a discharge point at an existing perimeter inlet.

165
The Electrical Narrative calls for a clock system to be provided in the courtrooms and 
jury rooms however this system is not shown in the drawings or specifications. 
Please clarify the requirements for the clock system.

A clock system shall be provided that includes clocks in all Jury 
Rooms, Grand Jury Rooms, Jury assembly rooms and Courtrooms. 
Offeror shall assume that the system will be a 2-wire analog system 
with synchronized time. The system shall include, but not be limited 
to a master clock, a converter box that reduces the 120 volts to 24 
volt power for use by the clock, 16" diamter clocks and the 
interconnecting wiring, conduit and boxes.

166 Detail 4 on Drawing TD-600 is labeled 'Test'. Please clarify what this detail refers to.
Any reference to Detail 4 on Drawing TD-600 shall be removed and 
replaced Detail 2 on Drawing TD-600.

167
The telecom room on TD-301 is labeled as room  and is is called out as detail 1 
on TD-600. Detail 1 on TD-600 is labeled "Telecom Enlarged Plan - ". 
Please confirm that Detail 1 is referring to Room .

Detail 1 refers to room .
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168
Detail 1 on Drawing E401 shows three panels labeled with question marks. Please 
provide the designation for these panels.

The two (2) panels with the question marks adjacent to panel panel 
PT2B1 are tubs (2) and (3) of panel PT2B1.  The panel with the 
question mark north of the T6 transformer is a duplicate panel that is 
hereby deleted from the solicitation.

169 Wall protection is listed in materials sheet, please specify tags and or locations

Offerors shall refer to Amendment 0011, which removes Volume 3: 
Section C. Reports and Narratives, issued on 09/18/17 and replaces 
it with revised Volume 3: Section C. Reports and Narratives, dated 
10/16/17. The revision includes information on tags and/or locations 
with regard to wall protection. 

170

Option 4, part 4.01 indicates to add two large stormwater management tanks and 
replace existing drawing C104 with C104-Alt2. In part 4.02, there is one smaller 
stormwater tank added that indicates we are to replace drawing C104 with C104-
Alt3.
 Option 4 on the price proposal form only totals to one value. Please clarify which 
stormwater configuration should be included in the Option 4 pricing.

Offerors shall refer to Amendment 0011, which removes Volume 3 
section D, Options, issued on 09/18/17 and replaces it with revised 
Volume 3 section D, Options, dated 10/16/17. The revision hereby 
deletes Option 4, part 4.02 from the solicitation. Offerors shall note 
that only the stormwater configurations detailed in Option 4, parts 
4.01 shall be included in the Option 4 proposal. 

171
Option 2, section 2.01 references L102-ALT-A. Please confirm the reference should 
be L201-ALT-A as L102-ALT-A does not exist in the set.

Offerors shall refer to Amendment 0011, which removes Volume 3 
section D, Options, issued on 09/18/17 and replaces it with revised 
Volume 3 section D, Options, dated 10/16/17. The revision deletes 
all references to Option 2, section 2.01 that reference L102-ALT-A 
and replaces it with  L201-ALT-A.

172
Option 4, section 4.07 references L101-ALT-F. Please confirm this reference should 
be L101-ALT-D as L101-ALT-F does not exist in the set.

Offerors shall refer to Amendment 0011, which removes Volume 3 
section D, Options, issued on 09/18/17 and replaces it with revised 
Volume 3 section D, Options, dated 10/16/17. The revision deletes 
all references to Option 4, section 4.07 that refrences L101-ALT-
F.and replaces it with L101-ALT-D.

173

There are no drawings or specifications for Food Service equipment. Reference is 
made to food service items on the materials schedule. Please confirm Food Service 
equipment is not provided by the GC. If it is required, please provide an allowance to 
carry for this scope.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications.  The Responsibility Matrix identifies 
that the Food Service equipment will be
supplied and installed by a vendor contracted through the owner. 

174
There are no drawings or specifications for High Density Shelving in the Library. 
Please confirm Shelving is not provided by the GC. If it is required, please provide an 
allowance to carry for this scope.

There is no requirement for High Density Shelving in the Library.

175
Please clarify the requirements for the scope identified in 126100. Drawings do not 
indicate where the scope occurs. If required, please provide an allowance to carry for 
this scope,

The location of the fixed audience seating is all courtroom jury box 
seating.

176 Please confirm that all loose furniture, fixtures, and equipment is provided by others.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix clarifies 
the responsibility for all loose furniture, fixtures, and equipment.

177

Detail 10/A306 indicates cold-formed metal framing with sheathing, air barrier and 
insulation behind the precast "super-fin". Normally, the precast is erected first to 
allow access to the structure to make the connections and would make the 
sheathing, air barrier and insulation inaccessible. Provide and alternate detail which 
allows the framing, sheathing, etc to be installed after the precast has been erected.

Alternate detail not available at this time; provide price per intent of 
current documentation.

178 Provide exterior and interior wall contruction information/type at the penthouse.

Per G003, exterior wall at is MP-2. 3" thk alum. foam insulated metal 
panel system on backup hot-dipped galvanized steel supports per 
manufacturer's requirements for project condition. The interior wall is 
stud with gyp finish.

179
The  Courtroom ceiling indicates 3 linear elements running north-south 
which are not identified. Provide a section through this feature.

The  Courtroom ceiling is similar to the  Courtroom 
lighting strategy indicated in Vol. 3 Lighitng Systems on page 245. 
No further details are developed at this time.

180

Volume 3, page 279, section 3.5 mentions Audiovisual Credenzas in conference 
spaces; no credenzas are shown on drawings or indicated in the Architectural 
Narrative. Please confirm these will be part of loose furniture and not included in the 
general contractor's scope.

Audiovisual Credenzas in Conference Rooms will be part of loose 
furniture FFE scope, not CMc scope.

181
Please confirm that the only millwork to be included should be those items listed in 
the Architectural narrative or shown on the Drawings.

Correct. Please include all millwork as described in the drawings and 
narrative.

182
Elevations for the back wall of the Courtrooms (11/A450, 20/A452) show a WD-1 
horizontal line. Please confirm this is referring to the bench seating for the 
spectators. Please provide a detail or section for the seating.

Correct, the line in question is refering to the bench seating for the 
spectators.

183
Waiting areas outside the  Courtrooms show a WD-1 indicated on the north 
and south walls. Please confirm this is bench seating. (10,11/A109, 10,11/A110, 
10/A111)

Correct, the waiting areas outside the  Courtrooms indicated 
as WD-1 are built-in millwork bench seating.

184

Please confirm that the following items in the  Courtrooms are loose furniture, 
and thus not included in the price: Attorney Tables, Attorney Table Seating, Movable 
Accessible Lectern, Seating for Court Reporter, Courtroom Deputy, Law Clerk, 
Witnesses, Judge; as well as the small table and two chairs on the South wall.

All items listed in the question are loose furniture with the exception 
of the lectern.

185

Please confirm that the following items in the Courtroom are loose 
furniture, and thus not included in the price: Attorney Tables, Attorney Table Seating, 
Movable Accessible Lectern, Seating for Court Reporter, Courtroom Deputy, Law 
Clerk, Witness, Judge.

All items listed in the question are loose furniture with the exception 
of the lectern.
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186

Please confirm that the following items in the  Courtrooms are loose 
furniture, and thus not included in the price: Attorney Tables, Attorney Table Seating, 
Movable Accessible Lectern, Seating for Court Reporter, Courtroom Deputy, Law 
Clerk, Witnesses, Judge.South wall.

All items listed in the question are loose furniture with the exception 
of the lectern.

187
Are the 94 seats shown in the center of the Jury Assembly Room on  fixed 
seats, or loose furniture?

94 seats shown in the center of the Jury Assembly Room are loose 
furniture.

188
Are the 21 seats and tables shown in the Hearing Room on  fixed seats and 
tables? Or loose furniture?

21 seats and tables shown in the Hearing Room are loose furniture.

189
Volume 3, page 99, arch narrative calls out AWP-2 for the Main Building Lobby. Is 
this what is depicted on A103 as WD-1 on the walls? If not, please provide more 
information.

A wood wall at the main building lobby extends from the door frame 
of the Conference Room and follows the curve through the Cafeteria, 
along the Kitchten, and wraps around the Break Room. This wood 
wall is approximately 75% WD-1 and 25% AWP-2 as described in 
the Interior Material Index located in Vol. 1B sheet G005.

190

As this is a GSA procurement, the PBS-P100 Facilities Standards for the Public 
Building Service apply to the design and construction of the project. We assume that 
the "Baseline" requirements have been reflected in the design to date and that any 
Tier 1-3 requirements that will be integrated into the final drawings have been 
identified via the Narratives.
 Please provide a list for reference of the aspects of the building are required to 
achieve performance tiers greater than "Baseline" requirements.

Provide pricing per scope indicated on documents.

191 Provide sound rated wall color codes.
A partition construction key is provided at the top of each color coded 
plan in Vol 3. Acoustics beginning on page 297.

192
Section 123661 calls out Quartz Agglomerate Countertops, but this material is not 
listed in the Materials Index nor called out in the Architectural Narrative. Please 
indicate where this material is used.

Section 123661 is hereby deleted from the solicitation in its entirety. 

193
Section 123619 calls out Wood Countertops. WD-3 is listed in the Materials Index, 
but not specifically called out elsewhere. Where is this material used?

Section 123619 is hereby deleted from the solicitation in its entirety. 

194
Section 123623 calls our Plastic-Laminate Clad Countertops. We assume these 
countertops are used at Plastic Laminate service units noted in Breakrooms. Please 
confirm.

Correct. Plastic-Laminate Clad Countertops are used at Plastic 
Laminate service units noted in Breakrooms

195
Section 064113 calls out wood-veneer-faced architectural cabinets, but these are not 
specifically called out. We assume these cabinets are used wherever stone 
transaction tops are noted in the narrative. Please confirm.

Correct. Wood-veneer-faced architectural cabinets are used 
wherever stone transaction tops are noted in the narrative.

196 Are the interior partitions at the mechanical area on the P1 level drywall or CMU? Interior partitons at level P1 are drywall construction.

197

The PBS-P100 Facilities Standards document contains reference to a 
Security Systems Requirements and Specifications, 

. The link on the  website appears to be 
broken, can you please provide a copy of this design reference document?

Offerors shall refer to Amendment 0011, which incorporates the
 Security Systems Requirements and 

Specifications, 

198

The PBS-P100 Facilities Standards document, section 8.3.14 Fixed and Movable 
Furniture, indicates that "movable furniture provided by GSA in the U.S. Court 
Faciltieis are lecterns and counsel tables for courtrooms." Please clarify whether the 
lecterns and counsel tables are to be included in the General Contractor's cost or if 
they will be provided by GSA.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. 

199

The PBS-P100 Facilities Standards document, section 8.3.14 Fixed and Movable 
Furniture, indicates that Components provided by the GSA include fixed and 
movable furniture and millwork and then references chapter 12 of the USCDG (US 
Courts Design Guide). Chapter 12, table 12.3 of the USCDG indicates funding 
responsiblity for FF&E. Please confirm that items listed as "Judiciary" funded are not 
part of the construction project and should not be included in the General 
Contractor's cost.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. 

200 Please Identify the finish for PLAS-1.
PLAS-1 was previously changed to ECP-1 in the Exterior Material 
Index located on G004. ECP-1 is indicated as Exterior Soffit at 
Podium.

201 Provide thickness/R-Value of INS-5 insulation at the back of precast panels.
INS-5 is listed in Vol 1B G003, 6” foil-faces semirigid insulation. 
U=0.04.

202
Drawing TD-100 shows the West IDF Room on the  of the building. Please 
clarify which room this corresponds to on the Telecom Floor Plans.

The  West IDF room is room 

203
Drawing TD-100 shows the Server Room on the  of the building. Please 
clarify which room this corresponds to on the Telecom Floor Plans. Additionally, 
please provide an enlarged floor plan of the Server Room

The server room is room

204
The telecommunications narrative says that a

205
Electrical drawing E401 shows two more ATS's and one more T3 transformer in the 
main electrical room than are shown in the main electrical room on Architectural 
drawing A101. Please clarify which plan is correct.

Use Electrical drawings for appropriate counts.

206
Detail 21 on p. A 312 shows a louver (LVR-1) but there is no indication or other detail 
view that will show its width. Please provide an additional view of that louver

Louver detail has not been developed. Refer to Vol 2B section 
089119 for additional information,

207
Drawings ES102 and ES103 show conflicting information for the electrical site utility 
plans. Please clarify which electrical site utility plan drawing should be followed.

Sheet ES103 is hereby removed from the Site Preparation Set and 
shall be considered void with respect to scope of work. Please follow 
ES102 for layout and associated scope.

208
Drawings A112 Detail 11 and A305 Detail 21 show a "lightbox and "lightbox access 
door". Please provide requirements for the lightbox.

Offerors shall assume that the detail for the light box behind glasing 
at P1 level is fully enclosed GWB space painted white to reflect light 
from ceiling mounted light fixture. See 21/A305.
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209

Drawings ES102 and ES103 shows existing overhead power lines. These same 
overhead power lines are labelled to be removed by P&L on Drawing ES101. Please 
clarify if these overhead power lines are to be removed and replaced or are existing 
to remain. If they are to be removed and replaced, please confirm that PPL will both 
remove and replace the overhead power lines shown.

Sheet ES103 is hereby removed from the Site Preparation Set and 
shall be considered void with respect to scope of work. Please follow 
ES102 for layout and associated scope. Overhead powerlines noted 
to be removed will be be removed by PPL. Contractor will remove 
poles and make associated repairs to site/paving when occuring in 
the public right-of-way. Contractor will install new underground 
ductbank distribution network per ES102. PPL will pull and re-
connect power lines. 

210
The transformers shown on drawing ES102 are called out as details 4 and 5 on 
drawing ES102. There are no details 4 and 5 on this drawing. Please provide the 
details for these transformers.

Refer to details 4 and 5 on drawing ES501 for the transformer 
details.

211

Specification section 260943 says that acceptable lighting control manufacturers are 
Lutron, Crestron Electronics, Eaton Fifthlight and N-light by Acuities Brand. Drawing 
E530 says that the acceptable lighting control manufacturers are Lutron, Cooper 
Fifthlight or Starfield. Please confirm which manufacturers are acceptable for the 
lighting control system.

The 260943 lighting control system shall be a DALI compatible 
system.  Manufacturers include but are not limited to Crestron, Eaton 
Fifth Light, Starfield Lighting Automation or approved equal.

212

Option 1 Site Preparation and Utility Relocation - Reference C108:
a. A note in the lower left hand corner of the drawing instructs us to disconnect and 
cap existing water service at main in accordance with utility requirements. No 
direction is provided in reference to the existing service line and valve extending from 
the main to the project site. Please clarify whether this water service line and valve is 
to be removed or abandoned.
b. An existing sanitary sewer line is shown directly beneath Cowden Street, but no 
reference is made as to whether this line is to remain in service or to be removed or 
abandoned. Please clarify.
c. Drawing contains conflicting notes regarding removal of existing site lights, poles 
and power. Please confirm that these items are to be removed by others.
d. In the vicinity of the intersection of Cowden Street and Reily Street, there are two 
notes indicating “Remove Existing Inlet and Pipe”. The inlets are shown, but there is 
no pipe shown at these locations. Please clarify whether any pipe demolition is 
required at these locations and, if so, provide quantities.

(We presume that Question is for drawing C107, and that reference 
to C108 is a typo). Item A.  The water existing service line was 
previously disconnected and abandoned.  No work is proposed with 
Site Preparation contract and note has been reomved.
Item B.  Existing sewer line in Cowden Street is to be disconnected 
from the Manhole in Boyd Street and abandoned in place. The sewer 
line shall be removed during the course of building excavation with 
the Building package.
Item C. Notes regarding work by others have been removed. Site 
lights, poles and power are to be removed as shown.
Item D.  Existing pipe between the inlets to be removed should be 
removed as well.  Due to debris in the inlets, the existing pipe layout 
is uncertain. Asumed length of pipe to be removed is 21 feet from 
inlet. 

213

Option 1 Site Preparation and Utility Relocation - Reference C106:
a. Per Sequence of Construction, Stage 2A, Note 7 dictates that we stabilize all 
disturbed areas immediately upon completion with min. 6” topsoil, permanent 
seeding and mulch. Please clarify whether this requirement applies to the entire 
disturbed area of the site, including the existing parking lot area which will have 
existing surface materials removed.

Restoration of disturbed areas with topsoil, seed and mulch is 
intended for non-paved areas only.  Locations where impervious 
coverage exists, the stone/gravel subbase shall be be maintained as 
the final stabilized surface.

214

Reference Drawing Volume 1B Sheet C102 Anticipated Existing Site Plan (Post Site 
Preparation):
a. This drawing sheet depicts the anticipated site conditions following the work
performed in Option 1 Site Preparation and Utility Relocation. Existing contour lines 
shown on this drawing are identical to the existing contour lines shown on Drawing 
Volume 1A Sheet C101 Existing Site Survey Plan, which depicts existing site 
conditions prior to work performed in Option 1. Please clarify whether imported fill 
materials (topsoil or aggregates) will be required to fill voids created by removal of 
existing paved surfaces in order to return final grades to existing grade elevations.
b. This drawing sheet does not reflect sidewalk surfaces indicated to be restored 
during the Site Preparation phase per Volume 1A Sheet C108. Please confirm that 
these surfaces are expected to exist during the Post Site Preparation phase and that 
demolition of these surfaces will be required during this phase.
c. This drawing sheet depicts a curb line along Harris Street which does not exist on 
drawing sheet C104. It appears that Harris Street will be widened at this location. 
Please clarify whether demolition of this curb line and the widening of Harris Street is 
included in the scope of work for this project, or will be performed by others.

Item A. This drawing does not represent anticipated topographical 
changes related to removals of paving, as noted. Imported fill 
material is not required. The Site Preparation work is to remove 
existing site features in advance of future site construction. The 
contractor shall remove the pavement from the parking lot and 
portions of Boyd and Cowden Streets that are noted to be removed. 
The stone subbase material shall remain to maintain a stabilized 
surface. Only minimal grading will be required to prevent ponding 
areas.
Item B.  Except for the Seventh Street frontage, all existing site 
walkways including all sidewalk surfaces installed during Option 1 
shall be demolished and new walkways shall be constructed as 
shown on sheet L101.
Item C. The curbline along Harris Street is to be modified with the 
Building Package per sheet L101. Sheet C104 reflects the proposed 
curbline location. 

215

Reference Drawing Volume 1B Sheet C104-ALT1 Site Utility Plan (Option 2): This 
drawing seems to indicate a new curb line extended into Sixth Street, but there are 
no notes to confirm the relocated curb line. Please clarify whether the curb line along 
Sixth Street is required to be relocated per this drawing and, if so, whether the 
expanded area behind the curb line is intended to be concrete sidewalk, lawn area or 
some other surface material.

All references to the alternate Sixth Street curbline on Drawing 
Volume 1B Sheet C104-ALT1 Site Utility Plan (Option 2) are hereby 
removed. 

216
Reference is made to drawing A202, which calls out GFRC-2 in multiple locations at 
the Podium, however drawing A304 calls out GFRC-1 for those same locations. 
Please confirm which type of GRFC is required at the Podium level.

All references to GFRC-1 for the podium level are hereby replaced 
with GFRC-2. 

217

Please confirm that the extent of the Security scope is Detention Monitoring & 
Control in Detention spaces per Specification 284619. No other specifications or 
security drawings have been provided for any security equipment or pathways and 
are assumed to be provided by owner.

In addition to the security scope identified in spec section 284619 for 
the Detention Monitoring and Controls, the security equipment 
pathway requirements are located in spec section 280000.  Security 
device specifications by GSA security contractor.  Security drawings 
showing security device locations to be provided in a forthcoming DD 
review submission.

218
Please confirm that the Telecom scope is to provide pathways and that all cabling 
and devices will be by owner.

Telecom scope is currently pathways and spaces only.

219
Drawing TA-000 provides an Audiovisual Systems Scope of Responsibility Matrix. 
Please confirm that the AV Contractor will contract directly with the owner to provide 
the services required in the matrix.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. 
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220

RFP has conflicting information regarding when the Bid Bond is required. Page 9 of 
the RFP lists the Bid Bond as a requirement to be included with your Phase II Price 
Proposal. Page 12, III.G. Bond Requirements says “a bid guarantee will be required 
90 days prior to the exercise of the Construction Option.” Please confirm that a Bid 
Bond is required only for work associated with CLIN 0001 and CLIN 0002 at this 
time.

Offerors shall refer to Amendment 0010 for information regarding a 
bid bond/bid gurantee. 

221

Reference Drawing Volume 1B Sheet C104 Site Utility Plan (Option 2): Drawing does 
not clearly distinguish where new curbs tie into existing curbs. Please clarify whether 
existing perimeter curbs will remain or will be removed and replaced. If existing 
perimeter curbs will remain in place, please provide point of connection for new 
curbs.

New curbs are required around the entire perimeter of the site.

222

Reference Drawing Volume 1B Sheet C104 Site Utility Plan (Option 2): Drawing 
indicates a proposed contour line at elevation +340 running adjacent to the interior 
edge of the sidewalk along Seventh Street. Rim elevations of existing drainage 
structures along the curb line at the outer edge of the sidewalk range from elevation 
+333 to +335. Drawing does not indicate retaining walls or other means of 
accommodating the grade differentials in this area. Please clarify whether retaining 
walls will be required and, if so, provide locations and details.

The slope grading and elevation at edge of sidewalk will be modified 
to provide a swale area to accommodate drainage structures.

223

Reference Drawing Volume 1B Sheet L-101 Ground Floor and L01 Layout and 
Grading Plan: Electrical equipment located between Wallace Street and Parking 
Area is shown to be surrounded by concrete sidewalk pavement contained within 
retaining walls. Proposed contour lines appear to run through these areas indicating 
a sloped pavement condition. Please clarify whether the areas within the retaining 
walls is level with the perimeter sidewalk along Wallace Street, or sloped as 
indicated by the proposed contour lines. Also please provide information and details 
pertaining to the retaining walls.

There is an error on the drawings as the contour lines should end by 
the retaining wall. The area surrounding the transformers should be 
flat with a 1% slope for drainage. This will be coordinated in future 
submission.

224

Reference Drawing Volume 1B Sheet L-101 Ground Floor and L01 Layout and 
Grading Plan: Proposed sidewalks and lawn areas at the perimeter of the site appear 
to extend to the existing roadways with no curb. Please clarify whether curbs are 
required at the perimeter of the site and, if so, whether the curbs are new curbs or 
existing curbs.

New curbs are required around the entire perimeter of the site.

225

Reference Drawing Volume 1B Sheet L-101 Ground Floor and L01 Layout and 
Grading Plan: This drawing does not indicate a curb line along the interior perimeter 
of the asphalt drive/parking area, but drawing C104 shows a curb line in this area. 
Please clarify whether a curb is required at this location.

Continuous curb is needed around the parking lot area. The areas 
between the parking and the rain gardens have 
discontinuous parking bumpers at each space to deter cars from 
running into the raingarden and to provide water inlet to the 
raingarden.

226
The following sections are not included in Vol. 2B Specifications. Please provide:
083113.53, 083463, 085653, 085663, 087100, 087163, 088853

Vol 2B lists specification sections 083113.53, 083463, 085653, 
085663, 087100, 087163, and 088853 as place holders for future 
submission as these sections are not yet developed. As the table of 
contents notes next to each of these sections, please "Refer to Vol 3 
Narrative" for related information.

227

Questions in regards to Elevator Specifications:
a. 2.1.A.13 – PE-1 is a 3500 lb. capacity elevator which typically has a hoistway
door size of 3’-6”. PE-2 & PSE-3 will have at least 4’-0” door width. Is 3’-6”
acceptable for PE-1?
b. 2.1.A.14 – Single speed center opening is fine for PE-1 (3500 lb. capacity
elevator). But PE-2 & PSE-3 will have 2-speed side sliding doors. Is this
acceptable?
c. 2.1.A.16 & 17, 2.1.B.16 & 17, 2.1.C.17 & 18 – Will the machine room floor be
structural slab?
d. 2.1.A.21-23, 2.1.B.21-23, 2.1.C.22-24 – Is Thyssenkrupp Elevator equipment an
“approved equal”.
e. 2.1.A.26 – “Occupancy Evacuation Operation” – This is typically assigned to one
elevator. Is it desired on 3 elevators?
f. 2.1.C.5 – This spec mentions 9 front openings. But drawing VT-100 seems to
indicate 7 front openings (no opening on L2 or L4). Please clarify.
g. 2.1.C.18 – Drawing VT100 seems to indicate the machine room for this elevator is
adjacent to the elevator shaft at L1. But I don’t see it on Drawing 104. Is there
more information about this machine room?

a. PE-1 to have 4’-0” doors to match other elevators
b. No. All cars to have center parting doors
c. Currently the intent is to use standard machine beam installation
d. The government cannot provide an answer at this time.
e. All three elevators to be OEE
f. 7 front openings to be provided. Spec section to be revised for 
future submission
g. Machine Room wifor Secure Elevator will be located on L09; room 
to be coordinated and included in future submission.

228

In Volume 3, section D – Options the Option 4 sections 4.01 (Storm Water Filtration 
&
Reuse – Surface Parking) and 4.02 (Storm Water Filtration & Reuse – Green Roofs) 
seem
to describe two variations of the same system. Please clarify which variant we are to
include in the Option 4 proposal.

Offerors shall refer to Amendment 0011, which removes Volume 3 
section D, Options, issued on 09/18/17 and replaces it with revised 
Volume 3 section D, Options, dated 10/16/17.

229
Refer to Vol. 2B, 083324 – 1 – 1.1.A.2. OD-2A is referenced here. However, OD-2A
does not exist in the drawings. Please locate or clarify.

OD-2A is not used in the project.
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230

The Interior Specialties section in Volume 3 of the Phase 01 Solicitation mention
information specialties, custodial specialties, storage specialties and other interior
specialty items that are not mentioned at all in the Phase 02 Solicitation Volume 1B.
Please indicate if we are to include the items mentioned in Phase 01 Solicitation 
Volume 3
that are not in Phase 02 Solicitation Volume 1B:
a. Information Specialties
• Wall-mounted bulletin boards
• Changeable, freestanding aluminum directories
• ADA Door/Room and IBC required signage
• Moveable whiteboards
b. Toilet, Bath and Laundry Accessories
• Mirrors
• Robe Hooks
c. Custodial Accessories
• Mop and Broom Holders
• Utility Shelvesd. 
d. Storage Specialties
• Metal Lockers
• Cellar Storage Units
e. Other Interior Specialties
• Unframed Mirrors

The items listed in Phase 01 Solicitatin Volume 3 should be included 
in Phase 02 Volume 1B.

231
Please confirm the warranty lengths for Sections 084000 Exterior Walls and 084400
Curtain Wall and Glazed Assemblies are for 20 years for both material and
workmanship/labor.

It is confirmed that the warranty, as identified in Section 084000, 
Exterior walls, and 084400, Curtain Wall and Glazed Assemblies, 
apply to material only. 

232 Is the prime contractor responsible for utility fees associated with utility relocation?

No, the prime contractor is not responsible for utility fees associated 
with utility relocation. The prime contractor will be responsible for 
permit fees associated with street cuts for relocation of utilities. 
Offerors shall refer to Amendment 0011, which removes C108, 
issued on 09/18/17 and replaces it with revised C108, dated 
10/16/17. The revision includes a Site Prep Responsibilities Matrix. 

233
Typically, the Government provides an allowance for undefiled utility work by utility
service providers and municipal authorities. Can the Government confirm who is
responsible for utility fees associated with utility service?

The prime contractor is responsible for utility fees associated with 
temporary facilities. The prime contractor is not responsible for utility 
fees associated with final utility services to the project site.  

234 There is no window treatment schedule. Please provide. Window treatment schedule has not yet been developed.

235
Please provide a furniture schedule for furniture that is contractor furnished and/or
installed.

Offerors shall refer to the government response to question 282.

236 Please provide A/V specifications.
Specification have not yet been developed for A/V. Refer to Vol. 3 
Audio-Visual beginning on page 271 for information.

237 Please confirm that gas service to the building is by the local utility company.
Correct, the gas service to the buidling is by the local utility company 
with the exception of final paving/site topsoil condition, per L101.

238
What is the extent of the fixed seating in a courtroom? Jury seats only? Judge’s 
seat?
There are three seats in front of the judge. Are these fixed?

Refer to response to question no. 282 below for fixed seating.  
Judge's seating and three seats in front of Judge are loose furniture.

239 Are the seats in the jury assembly room fixed? Offeror shall refer to the government response to question 187.

240 Will the end user be accessing the BMS system remotely?
Remote access will be provide within users specified limitations and 
security requirements.

241 Please provide sequence of operation for included BMS equipment.
Complete control sequences and drawing will be provided in 
subsequent submittals.

242 Please detail the interface between HVAC control system and security system. Interface details will be provided in subsequent submittals.

243
Please detail the interface between HVAC control system and lighting control 
system.

Interface details will be provided in subsequent submittals.

244 Please detail the interface between HVAC control system and Fire-Alarm system. Interface details will be provided in subsequent submittals.

245 Will room sensors require local display or adjustment?
The design intent is to not to provide display and adjustment 
capabilities in public areas. Office areas will be provided with display 
and adjustment.

246
Please confirm that the electrical contractor is responsible for installing the security 
raceway?

Confirmed and as indicated in spec section 280000.

247 Please provide a list of approved manufacturers for tenant security systems.
Security equipment specification should be provided by GSA 
contractor.

248 Is there any CCTV equipment required in this bid? .

249 Please quantify the number of access control device locations.
Access control devices will be indicated on a forthcoming DD review 
drawing submission.

250 Please quantify the number of .
 will be indicated on a forthcoming DD 

review drawing submission.

251
Detail 2/S522 is a typical plate girder schedule. No sizes of material are listed. I have 
not been able to find the “PG1” on the plans. If it does exist please furnish material 
sizes and welding requirements.

Offerors shall refer to Amendment 0011, which removes S-522, 
issued on 09/18/17 and replaces it with revised S-522, dated 
10/16/17.The revision includes information on the dimensions 
requested. 
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252

Under the GSA Solicitation The Agreement, Part One - Project Information, Section 
C - Period of Performance, item 3 – Construction Services (Options) (b) Substantial 
Completion is state “no later than 1,220 days from notice to proceed”. Please confirm 
this is the construction duration from NTP of Option 3 Construction Services.

Offerors shalll refer to the Government Responses to Questions 253, 
254, and 255. 

253

Under the GSA Solicitation The Agreement, Part One - Project Information, Section 
C - Period of Performance, item 3 – Construction Services (Options) (b) Substantial 
Completion is state “no later than 1,220 days from notice to proceed”. Per 
Specification 012400 Part 3.1 Item B Option 2 states the construction duration is 913 
days but extends the contract duration by 730 days to 1,130. Please confirm that as 
part of Option 2, the Construction Services construction duration is being reduced 
from 1,220 days to 913 days.

Offerors shall refer to Amendment 0011, which removes the CMc 
101 - The Agreement, dated 9/14/17 with the revised CMc 101 - The 
Agreement, dated 10/17/2017. Offerors shall also refer to 
Amendment 0011, which removes Volume 3 section D, Options, 
issued on 09/18/17 and replaces it with revised Volume 3 section D, 
Options, dated 10/16/17.Finally, offerors shall refer to Amendment 
0011, which removes Volume 2A and 2B, Sections 012400, issued 
on 09/18/17 and replaces it with revised Volume 2A and 2B, Sections 
012400, dated 10/16/17.The revised versions changes section I.C., 
Period of Performance.

254

Under the GSA Solicitation The Agreement, Part One - Project Information, Section 
C - Period of Performance, item 3 – Construction Services (Options) (b) Substantial 
Completion is state “no later than 1,220 days from notice to proceed”. Per 
Specification 012400 Part 3.1 Item B Option 3 states the construction duration is 
1,005 days but extends the contract duration by 730 days to 1,130. Please confirm 
that as part of Option 3, the Construction Services construction duration is being 
reduced from 1,220 days to 1,005 days, however is being extended from 913 days in 
Option 2

Offerors shall refer to Amendment 0011, which removes the CMc 
101 - The Agreement, dated 9/14/17 with the revised CMc 101 - The 
Agreement, dated 10/17/2017. Offerors shall also refer to 
Amendment 0011, which removes Volume 3 section D, Options, 
issued on 09/18/17 and replaces it with revised Volume 3 section D, 
Options, dated 10/16/17.Finally, offerors shall refer to Amendment 
0011, which removes Volume 2A and 2B, Sections 012400, issued 
on 09/18/17 and replaces it with revisedVolume 2A and 2B, Sections 
012400, dated 10/16/17.The revised versions changes section I.C., 
Period of Performance.

255

Under the GSA Solicitation The Agreement, Part One - Project Information, Section 
C - Period of Performance, item 3 – Construction Services (Options) (b) Substantial 
Completion is state “no later than 1,220 days from notice to proceed”. Per 
Specification 012400 Part 3.1 Item B Option 4 states the construction duration is 
1,096 days but extends the contract duration by 730 days to 1,130. Please confirm 
that as part of Option 4, the Construction Services construction duration is being 
reduced from 1,220 days to 1,096 days, however is being extended from 1,005 days 
in option 3.

Offerors shall refer to Amendment 0011, which removes the CMc 
101 - The Agreement, dated 9/14/17 with the revised CMc 101 - The 
Agreement, dated 10/17/2017. Offerors shall also refer to 
Amendment 0011, which removes Volume 3 section D, Options, 
issued on 09/18/17 and replaces it with revised Volume 3 section D, 
Options, dated 10/16/17.Finally, offerors shall refer to Amendment 
0011, which removes Volume 2A and 2B, Sections 012400, issued 
on 09/18/17 and replaces it with revisedVolume 2A and 2B, Sections 
012400, dated 10/16/17.The revised versions changes section I.C., 
Period of Performance.

256
Please confirm if scope, schedule, or both from Option 2 are to be included within 
Option 3. If scope is to be included please confirm what scope elements are to be 
included as some elements are in conflict?

No, the scope and schedule from Option 2 are not to be included in 
Option 3. Options 3 is addititive to Option 2. Option 4 is additive to 
Option 3. The price for the building shall only be included in CLIN 
0003, Option 2. Offerors shall refer to Amendment 0011 for a 
clarification on options.

257
Please confirm if scope, schedule, or both from Option 2 and Option3 are to be 
included within Option 4. If scope is to be included please confirm what scope 
elements are to be included as some elements are in conflict?

No, the scope and schedule from Option 2 and 3 are not to be 
included in Option 4. Options 3 is addititive to Option 2. Option 4 is 
additive to Option 3. The price for the building shall only be included 
in CLIN 0003, Option 2. Offerors shall refer to Amendment 0011 for a 
clarification on options.

258 Can MC cable be used for receptacles after the homerun?
Conduit and wire shall be used for all branch circuits from receptacle 
to panel in lieu of metal clad cable.

259
The generator is rated for 1500 kW at time of report.  Has further work been done on 
the final capacity, or should we assume 1500 kW at this time?

The Generator shall be 1500kW.

260
LED lighting is called out to be used on this project.  Page 210 of Volume 3 states 
that photo sensors operating fluorescent lamps. Should we assume LED throughout 
the building?

All lighting throught the building shall be LED

261
 Will a “Master Clock System” be required?  Certain places call out for a clock 
system while others call out for a receptacle for a FF&E clock provided by Owner.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. 

262
Page 296, Volume 3 Scope of Responsibilities Matrix.  Under Furnished/Installed, 
will the Audiovisual Contractor and Low Voltage Contractor be part of the CMc 
responsibility, or will these be separate contractors hired by the GSA?

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix identifies 
the responsiblity for the audtopvisual and Low Voltage components 
of the project.

263
Dwg TA-000 has a responsibility matrix that refers to “AV Contractor”. Please clarify 
that this “AV Contractor” is hired by others, and is not to be in included in our scope 
of work.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix clarifies 
that the AV contractor is hired by others.

264 Do we need to resubmit our CAS disclosure?
No. If an offeror has already submitted a CAS Disclosure, it does not 
need to be included with the proposal package. 

265
Project Labor Agreement (PLA) is requested in the Technical Proposal and in the 

Price Proposal. Should we include it in both?

Under the technical proposal, offerors must shall submit either (1) 
Indication that the proposal submitted is subject to the PLA 
requirements, which will be given full credit under this evaluation 
factor or (2) Indication that the proposal submitted is not subject to 
the PLA requirements, which will receive no credit under this factor. 
Under thr price proposal, offerors may submit a price proposal 
subject to the Project Labor Agreement (PLA) requirements set forth 
in this solicitation (a PLA proposal), a price proposal not subject to 
the PLA requirements set forth in this solicitation, or both. Any price 
proposal submitted shall clearly identify whether it is subject to such 
PLA requirements.
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266 We have not found any stated Small Business Goals, can you please provide?

GSA's subcontracting goals were not made part of this solicitation. In 
accordance with GSAM 552.219-73, Goals for Subcontracting Plan, 
GSA will review the offeror's subcontracting plan to determine that 
maximum practicable opportunity is provided to small, HUBZone 
small, small disadvantaged, women-owned, veteran-owned, and 
service-disabled veteran owned small business concerns to 
participate as subcontractors in the performance of this contract.

267
Please confirm a Bid Guarantee is not required until 90 days prior to exercising the 

Constructions Option.

Confirmed. Offerors shall refer to Amendment 0010 for information 
regarding a bid bond/bid gurantee. 

268

If the Bid Guarantee is not required with the Proposal Submission, please delete 

the Bid Guarantee, using Standard Form 24 requirement from the Phase II Price 

Proposal.

Offerors shall refer to Amendment 0010 for information regarding a 
bid bond/bid gurantee.

269

Is it the intent of the design to replace all of the concrete curb around the 

perimeter of the site or will replacement of the curb be limited to only curb 

demolished during the site preparation phase?

Yes; assume that the entire curb at the perimeter of the property will 
be replaced as part of the Option 2 scope.

270
On Site Alternate C – Grading with Retaining Walls, there are no details for the 

retaining walls, are the walls finished concrete or is a cladding veneer required.

Offerors shall assume that the walls on Site Alternate C are smooth 
finished concrete. 

271
On Site Alternate B – Grading with a  , what is the finish for the 

 pickets?
The finish for the  are powder coated galvanized steel. 

272
On Site Alternate D – Grading with  , please provide details or a description 

of the  .

A detail of the  design is located in Vol. 3 page 333, SK-4.07 
. Additonal description located on page 331.

273
There is a note on drawing L‐101 for Parking Access Control but there is no 

specification for this equipment. Please provide a specification for this equipment.
Specification and details are not yet developed.

274

On drawing L‐102 there are concrete bench and planter walls shown on the plan 

with a note that says “clad w/ 1” aluminum metal”. Please clarify the detail for 

these walls.

The concrete planter described on L-102 is 12” high with 18” powder 
coated alum. panel cladding on face of planter. Detail is not 
availalble at this time.

275
On drawing L‐102 there are wooden benches shown mounted on top of the low 

concrete walls. Please provide a description of the wooden benches.

The wooden benches described on L-102 are 1” by 1” black locust 
wooden slats on metal frame structure fixed onto the low concrete 
planter walls. Detail is not availalble at this time.

276
On drawing L‐402A there are details for the  . 

What is the   material and finish?
The  material is polished stainless steel. 

277

On drawing A306, section 21, there are window washing hooks installed into the 

underside of the Level R1 slab. How many hooks are required and is a catwalk 

required for access to these hooks?

The hook is to support a platform and one minimum is required at 
each glazed wall between each GRFC-1 fin on the West and East 
elevation; assume 22 total. Access to hooks is assumed to be via 
a scissor lift with an extension deck.

278

On drawing A101 there is an air intake well shown into the Level GF mechanical 

space along col line P. This air intake well is not shown on the structural drawings, 

please coordinate. Also please define the material for the grating shown on A101.

A mechanical exhaust is located along column line P at the level B1 
Mechanical Room. The grating material is GT-1 indicated on G003.

279

It appears that there are ADA Lifts in each courtroom to provide access to the 

raised Judge’s Bench area, however this equipment is not included in the 

specifications. Please provide specifications for this equipment.

Specification section has not yet been developed for lifts at 
courtrooms.

280

On the floor plans there is a note that describes the demountable partitions as 

being part of the FF&E scope. The specifications section 102219 is included as if the 

demountable partitions is part of this contract. Please clarify that the CM is to 

include demountable partitions with this proposal.

Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. The Responsibility Matrix identifies 
the responsiblity for the demountable partitions.

281 Please clarify the FF&E scope of work.
Offerors shall refer to Amendment 0011, which incorporates a 
Responsibility Matrix, dated 10/16/17, as Appendix A  to, Volume 2B -
HFC Construction Specifications. 

282
Please confirm the location of the fixed audience seating specified in section 

126100.

The location of the fixed audience seating is all courtroom jury box 
seating.

283

On drawing A106 the column at line D.6 / 18 appears to be encased in concrete. 

The structural drawings do not call for concrete encasement at that location. 

Please confirm requirement to encase that column.

Grid lines D.6 and 18 do not exist in the project.  No concrete 
encased columns are anticpated at this floor.

284 Are any of the columns in the parking garage areas encased in concrete?
Columns at interior secure parking have not yet been addressed by 
the design team.

285

Some columns in the large open areas are enclosed in a round column cover of 

some sort. Are these round column enclosures GFRG, plaster or metal? Please 

provide direction.

Offerors shall assume that the finish for the interior round column 
covers are GFRG with 4" base (use base material indicated in Vol. 3 
Interior Space Types). See Vol. 2B Section 092713.

286

10 26 00 The drawings nor specs show the locations of the wall protection, neither 

the Diamond plate wall panels or the corner guards. Please define the locations for 

wall and corner guards.

Offerors shall refer to Amendment 0011, which removes Volume 3: 
Section C. Reports and Narratives, issued on 09/18/17 and replaces 
it with revised Volume 3: Section C. Reports and Narratives, dated 
10/16/17. The revision includes information on tags and/or locations 
with regard to wall protection. 

287

The drawings do not show any locations of the toilet accessories except for the 

grab bars and there are no details. Please provide define the scope for the toilet 

accessories.

Offerors shall refer to the government response to question 230 
above.

288
10 90 00 Please clarify the extent of the isolated ceiling system and acoustic ceiling 

tile

Isolated Ceilings and Floating Floor systems are implemented as a 
result of the  FIT room on L2.  Refer to notes on A106 & A604, 
and room type descriptions in Volume 3 associated with 8. 

 - Open Office and 16.  - FIT Room.
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289

11 19 16 The specs explain how many   we need for the detention rooms 

but the specs state that there are   in the open offices as well but the 

drawings do not show where in the open offices so I am unable to count them. 

Please provide a count for   in the open office areas.

The  in the  area are located in the room at 
column line 1J.  There will be 

 requirements for the  are 
identified on Volume 3, page 120.

290
AHU8.1 is shown on the penthouse floor plan drawing H114, but does not appear 

on the HVAC Duct Riser Diagram on drawing H501. Please clarify.

AHU-8.1 will be added to the riser diagram in subsequent 
submissions.

291

The HVAC Duct Riser Diagram on drawing H501 shows AHU‐10.1 located in the 

basement. The HVAC equipment schedule (H701) only goes up to AHU9.1. Please 

clarify.

All references to AHU-10.1are hereby replaced with AHU-9.1 as the 
correct unit tag on drawing H501.

292

The following columns are not sized on the schedule: Drawing S502 grid J‐17b, 

Drawing S502 grid J.1‐8a and Drawing S503 grid T3‐8a. Please provide the missing 

sizes.

Offerors shall refer to Amendment 0011, which removes S-502 and S-
503, issued on 09/18/2017 and replaces it with revised S-502 and S-
503, dated 10/16/17. The revision addresses the column sizing.

293

On drawing S105 along the radius line “Ra” there are a total of (10) columns noted 

as “Built up”. They also appear on plans S106, S107, S108, S109 and S110. Sections 

on S541 also reference these columns. Please provide sizing and details for these 

columns.

Offerors shall refer to Amendment 0011, which removes S-541, 
issued on 09/18/2017 and replaces it with revised S-541, dated 
10/16/17. The revision addresses information about these built-up 
columns.

294
The RFP makes reference to a bid bond required 90 days prior to construction start. 

Please confirm a bid bond is not required as a part of this submission.

Offerors shall refer to Amendment 0010 for information regarding a 
bid bond/bid gurantee.

295

The AV Scope of Responsibility Matrix on Drawing TA‐000 says to refer to the 

structured cabling package for the requirements for the CATV COAX distribution 

throughout the building. However, there are no specifications, drawings or 

narratives providing the structured cabling requirements. Please provide 

requirements for AV structured cabling.

All references to structured A/V cabling are hereby deleted from the 
solicitation. 

296

There are (2) PG 70x20x552 on S110. There are no details, and the plate girder 

schedule on S522 is blank, so the welding sizes/requirements are not clear. Is this 

70” deep x 20” wide with thickness to make 552#/ft? Please clarify.

Offerors shall refer to the government response for question 251. 

297

There are built up columns grade 50 AESS indicated on S105, but there are no 

details indicating built up columns. S107 shows some overall dimensions but no 

details. Please clarify what is required.

Offerors shall refer to the government response for question 293. 

298

Sheet S105 indicates that there are (3) HSS 8x8x1/2 vestibule columns but shows 

only (2). S107 shows (4) HSS & 3/S540 shows (2) hangers. Please clarify what is 

required.

Offerors shall refer to Amendment 0011, which removes S-105and S-
107, issued on 09/18/2017 and replaces it with revised S-105and S-
107, dated 10/16/17. The revision addresses the quantities.

299

Elevations shown on A202 show the podium to have GFRC‐2. The enlarged 

drawings and cut sections on A304 show the podium to have GFRC‐1. Please 

confirm that the podium is to have GFRC‐2.

All references to GFRC-1 for the podium level are hereby replaced 
with GFRC-2. 

300

Detail 10/A304 indicates the column along line 1B to have GFRC‐1 on all sides. This 

appears to be the column shown on A105 near the label 30/A304. The column is 

not shown on the South Elevation on A203. Please clarify the height of this column.

Detail 10 is a plan cut at 4'-0" above level 2. Yes, it is column shown 
on A105 shown near the flagpole (but rotated in view orientation.) 
The corresponding west elevation for this "column" is in 40/A304. 
(Both detail 10 and 40 on A304 are orientated the same way.) The 
"column" is one edge of a rectangular "cut-out" where all surfaces 
are clad in GFRC-2. You can see the "cut-out" GFRC-2 portal in 
sections 32 and 31 on A304. On S107, the steel is called out as (2) 
W18x86 from Level 2 to Level 3

301
Breakrooms are shown on the floor plans in detail 10/A102. Please provide 

elevations and details for service units at all breakrooms.

Elevations and details are not yet developed for this area. Refer to 
Vol. 3 page 97 Interior Space Types for additional information.

302
Restrooms are shown on the floor plans in detail 10/A102. Please provide 

elevations and details for countertops at restrooms.
Offerors shall refer to government response to question 301. 

303
Please provide locations, elevations, and details of wood clothing lockers as called 

out on page 111 of the Architectural Design Narrative, Volume 3.

The LK-1 designation is for single (1) tier metal lockers, Penco 
"Vanguard" series. Y he basis of design for LK-1 on drawing A102 
and A103 is Penco model no. 6185V with integral base. The basis of 
design for LK-1 on drawing A106 is Penco model no. 6167V.

304
Are there any cabinets in the Kitchen and Cafeteria areas on A103? If so, please 

provide additional information.
This part of the design is to be further developed.

305
Please provide elevations and details of WD‐1 wall paneling at the Main Lobby on 

drawing A103.
Offerors shall refer to government response to question 301. 

306
Please provide elevations and details for the CT‐1 Hearing room shown on drawing 

A104
Offerors shall refer to government response to question 301. 

307
Please provide elevations and details for the CT‐2 Grand Jury Hearing room shown 

on drawing A106.
Offerors shall refer to government response to question 301. 

308
Please provide elevations and details for the Vestibule area shown on 10/A451. 

Will all vestibule areas in courtrooms be similar?
Offerors shall refer to government response to question 301. 

309

Detail 40/A471 shows the WV‐1 panel to be textured, whereas specifications call 

for WV‐1 to be a flush panel. The WV‐1 panel shown in this detail looks similar to 

the AWP‐1 panels. Please confirm detail 40/A471 is WV‐1 as shown. Please clarify 

whether the material is to be textured as shown, or flush per the specifications.

All references to the WV-1 panel shall be flush material.

310 Please provide elevations and details of the wood benches shown on A451. Offerors shall refer to government response to question 301. 
311 Please provide elevations and details of the wood benches shown on 10/A109. Offerors shall refer to government response to question 301. 

312
Please provide specification for Linoleum writing surface inset shown on drawing 

23/A470, and please provide details.
Specifications and details are not yet developed.
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313
Please provide specification for 1‐1/2" polished hardwood handrail shown on 

20/A511.
Specifications and details are not yet developed.

314
Please provide elevations and details for the millwork shown in OF‐2 Monitor 

Room shown on A103.
Offerors shall refer to government response to question 301. 

315
Please provide elevations and details for the millwork shown in CF‐4 Conference 

(adjacent to Training shown on A103.
Offerors shall refer to government response to question 301. 

316
Please provide elevations and details for the millwork shown at Snack Bar shown 

on A105.
Offerors shall refer to government response to question 301. 

317
Please provide elevations and details for the island millwork shown in the Kitchen / 

Break area on drawing A108.
Offerors shall refer to government response to question 301. 

318
Please provide elevations and details for the millwork shown in Jury Room Kitchens 

A109.
Offerors shall refer to government response to question 301. 

319
Please provide elevations and details for the millwork shown in ST‐1 Work Rm 

(adjacent to   Court Library) as shown on A110.
Offerors shall refer to government response to question 301. 

320

Please provide elevations and details for millwork at the Kitchen, Copy and File, 

and Open Office areas outside the Judicial Chambers as shown on drawings A111 

and A112.

Offerors shall refer to government response to question 301. 

321

Drawing C104 labels the relocated communications and power ductbank as 'by 

others'. Please clarify if the power and communications ductbank is to be provided 

by the GC or by PPL.

The power and telecommunications ductbanks are to be provided by 
the CMc. 

322
There are no enlarged details provided for the East elevation of the podium GFRC. 

Please provide as this differs from the West elevation shown on A202.

The exterior systems of the east podium elevation are exactly the 
same as the west podium elevation. At level 2: GRFC-2, WN-2 
vertical slot window and MP-1B angled wall near the "cutout" portal. 
At level 1: PC-3 and WN-2. Like the west elevation, areas around the 
"cutout" portal will require GFRC-2 cladding on all sides (as seen in 
sections 31&32 on A304)

323

Item 5 of Section C of the Civil Narrative states that the design parameters for the 

electric, telephone, data and fiber optics services will be discussed in sections 6 

and 12. These sections are not included in the narrative. Please provide the design 

parameters for these services.

The references to the design parameters for the electric, telephone, 
data and fiber optics services in Item 5 of Section C of the Civil 
Narrative are hereby changed from sections 6 and 12 to Volume 3, 
Electrical, beginning on page 197 and Volume 3, 
Telecommunications, beginning on page 253.

324
Please provide the section cuts for the two ductbanks from the transformers into 

the courthouse that are shown on Drawing ES102.

The ductbank sections from the transformers into the courthouse is 
identified in Section C-C in detail 7 on drawing ES501.

325
Drawing E501 shows a 4000A temporary generator connect switchboard. Please 

clarify where this is located on a floor plan.

The Docking station shall be located at Ground Floor Level at 
column C/6.

326

Drawing E402 shows stairs to the rooftop generator. Please provide an elevation of 

the generator, generator platform and stairs and/or requirements for the 

generator platform and stairs.

Each genererator platform, two (2) total, shall be aluminum  35" high 
platforms at  96"L x 48"W with 36" high handrails with steps, qty four 
(4) at 44"W aluminum with 36" high aluminum handrails.

327
Please confirm if MI cable can be used as a connection for the fire pump to 

penthouse switchgear or if a 2 hour chase wall will be required.

The connection from the generator switchgear to the fire pump shall 
be mineral insulated cable listed for 2 hour fire resistance.

328
Drawing E503 shows a generator docking station. Please provide the location of the 

generator docking station on a floor plan.

The generator docking station shall be located at Roof Level at 
column line K/10.

329

General Note 19 on landscaping drawing L‐001 states that “all HVAC systems will 

be screened from off‐site view.” Please confirm which HVAC equipment this note is 

referring to, and clarify the scope of work required to screen this equipment from 

off‐site view.

General note 19 is hereby deleted from ladscape drawing L-001. 

330

Please confirm if metal bollards need to be installed to protect the garage exhaust 

and supply fans. If so, please provide the quantity of bollards required to protect 

each fan.

Garage exhaust and supply is located above the driving surface of 
the interior secure parking. Bollards are not needed.

331
Please confirm if security bars are required to be installed in ductwork. If so, please 

provide locations.

Security duct bar requirements and locations will be reviewed and 
coordinated in the final design drawing set.

332

Detail 10/A311 shows recessed convector units at the base of CW‐1 walls. Please 

confirm that these units are only to be installed along the exterior walls in the 

lobby 2‐story space and jury assembly room 2‐story space in accordance with the 

curtainwall schedule on G003. Please provide a schedule for these units, as well as 

the linear feet of CW‐1 wall served by each unit.

The floor trench is continuous along the length of all CW-1A and 
CW1B starting from the entry vestibule in the west (between grid R0 
anand 1a) to the east end (beyond GridR9)

333

Detail 10/A311 shows recessed convector units at the base of CW‐1 walls. Please 

confirm if the opening in the floor and stainless steel floor grille cover for these 

convector units are to be continuous along the exterior CW‐1 wall, or if they are 

only needed at the locations where the convector units are installed.

Floor trench and stainless steel grill are continuous.

334

Drawings S101 and S102 show the underslab foundation drainage piping. Please 

confirm where this piping is to run to. Should all piping run to outside the building 

and be connected to the site sanitary piping, or should it run to sump pump(s)? If it 

should tie into sump pumps, please confirm which sump pump(s) the foundation 

drainage piping should run to.

Offerors shall refer to Amendment 0011, which removes S101 and 
S201, issued on 09/18/17 and replaces it with revised S101 and 
S201, dated 10/16/17. The revision clarifies that all underslab piping 
shall run outside the building and connect to the site drainage piping 
on the northeast side of the building.

335

Drawings S101 and S102 show a bold, dashed line running NW‐SE between column 

lines 6 and 7 that does not have the “FD” label. Please confirm if this line 

represents foundation drainage piping, or if it should be disregarded.

Offerors shall refer to Amendment 0011, which removes S101 and 
S201, issued on 09/18/17 and replaces it with revised S101 and 
S201, dated 10/16/17. The revision clarifies the line on the drawings. 
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336

Drawing H101 shows supply and return duct running beneath the vestibule floor to 

feed floor grilles in the vestibule. Please provide the quantity of supply grilles and 

quantity of return grilles to be provided in this space.

The entire vestibule flooring will be stainless steel grating (EM-2) set 
over a depressed slab with plenum trenches for supply and return.

337

The mechanical roof drawing on H113 shows MEF‐1 and TEF‐1, which are not 

shown on the fan schedule on H703. Please confirm if MEF‐1 is the mailroom 

exhaust fan shown on drawing H501. Please also confirm the size of MEF‐1, as 

H501 says 1,500 CFM and the HVAC Basis of Design Document says 1,200 CFM. 

Please confirm if TEF‐1 is the toilet exhaust fan called out in the HVAC Basis of 

Design Document. If so, please confirm that it is sized as called for in the BOD 

(5,000 CFM).

MEF-1 is the mail room fan. The toilet fan has been replaced by a 
6000cfm energy recover unit located in the penthouse. Additional 
details will be provided in subsequent submittals.

338

The mechanical roof drawing on H113 has a callout for “chiller refrigerant 12” 

AFR”. Please confirm if this represents the “refrigerant relief to outdoors” 

originating from CH‐1, CH‐2, and ACC‐1 as shown on the chiller plant flow diagram 

on H503.

Confirmed. Additional details will be provided in subsequent 
submittals.

339

HVAC Basis of Design Document says that the fuel oil storage room will be 

exhausted to the outdoors through a 300 CFM inline exhaust fan. This fan is not 

shown on the fuel oil diagram on H505. Please confirm the location of this fan.

The fan will be mounted in the fuel oil storage room with a side wall 
exhaust louver on the exterior wall. Additional details will be provided 
in subsequent submittals.

340

Drawing H505 shows the fuel oil risers. Please provide a plan drawing showing the 

locations of these risers on a typical floor plan, or provide the approximate column 

intersections where these risers are located.

Fuel pipe will be located in a shaft near column line intersections of 
10 & T4. Additional details will be provided in subsequent submittals.

341

Drawing H505 shows the day tank located on the roof. Please provide a plan 

drawing showing the location of the day tank on the roof, or provide the 

approximate column intersections where the day tank is located.

The day tank will be located within the emergency generator 
enclosure. Additional details will be provided in subsequent 
submittals.

342

1/H601 is a detail for an exhaust duct connection to a kitchen hood. This detail is 

not called out on any mechanical plan drawings. Please confirm if this detail is 

used, and if so, please provide the locations.

Detail not required under current design.

343

8/H604 is a detail for roof‐mounted mechanical equipment support. Please confirm 

this detail is not to be used for the cooling towers, as they are to be mounted on 

steel dunnage in accordance with Note 5 on the cooling tower schedule on H702.

Cooling tower to be mounted on steel dunnage. Additional details will 
be provided in subsequent submittals.

344

8/H604 is a detail for roof‐mounted mechanical equipment support. Please confirm 

that the humidifiers are to be mounted on concrete equipment pads in accordance 

with Specification 238413 Section 3.2‐G rather than as shown in 8/H604.

Steam humidifier boiler are to be mounted on concrete pads. 
Additional details will be provided in subsequent submittals.

345
The mechanical roof drawing on H113 has tags for SRH‐1, ERH‐1, ERH‐2 (2 total), 

ERH‐3, and ERH‐4. Please confirm what these tags represent.

These are the relief hoods for the elevators hoist way vents and 
stairwell pressurization.

346
Note 1 for the AHU schedule on H701 says to “provide 6” high housekeeping pan.” 

Please confirm that this note should read “provide 6” high housekeeping pad.”
Correct. Please provide 6" high housekeeping pad as indicated.

347

In the pump schedule on H702, the remarks sections for the chilled water, hot 

water, chilled beam, and process chilled water pumps all call out Note 4, which is 

not included in the list of notes. Please provide Note 4 or confirm that it is not 

used. Please also confirm if Note 1 should apply only to the condenser water 

pumps as shown, or if it applies to all pumps in the schedule.

Note 1&2 applies to CWP-1,2 &3 only. Notes 2&3 applies all other 
pumps. Note 4 is not used.

348
The remarks section in the cooling tower schedule on H702 is blank. Please confirm 

that all Notes 1‐8 apply to the cooling towers.
All notes apply to cooling tower.

349
The remarks sections on the chiller schedule on H702 only call out Note 1. Please 

confirm that both Notes 1 and 2 apply to the chillers.
All notes apply to chiller

350

The condensate pump schedule on H703 says to see the plans for CP‐1 locations. 

The plans do not show any location(s) for CP‐1. Please confirm the location(s) 

where CP‐1 is to be installed, or confirm that it is not used.

Condensate pumps will be located where needed as the design 
progresses.

351
The remarks sections in the steam boiler schedule on H703 say “X.” Please confirm 

that Notes 1 and 2 apply to the steam boilers.
All notes apply to boilers

352
The remarks section in the air‐cooled water chiller schedule on H703 says “X.” 

Please confirm that Notes 1‐3 apply to the air‐cooled chiller.
All notes apply to chiller

353
The remarks sections in the air‐cooled condenser schedule on H703 say “X.” Please 

confirm that Note 1 applies to the air‐cooled condensers.
All notes apply to condenser

354
The remarks section in the fuel oil tank schedule on H704 says “Notes: 1, 2.” Please 

confirm if Note 3 also applies to the fuel oil tank.
All notes apply to fuel tank.

355

The plumbing pump schedule on P‐010 says that PP‐2 is the reclaimed water 

booster pump. The reclaimed water riser diagram on P‐032 calls out PP‐1 rather 

than PP‐2. Please confirm that “PP‐1” should be changed to say “PP‐2” on the riser 

diagram on P‐032. If not, please confirm where PP‐2 should be installed.

Any reference to PP-1 shall be removed and replaced withPP-2 on 
the reclaimed water riser diagram on P-032.

356
Please confirm if pipe guards are required to be installed on exposed riser piping in 

the garages as shown in drawings P‐101 and P‐102.

Offerors shall allow for pipe guard requirements on exposed riser 
piping in the garage, as shown on drawings P-101 and P-102. 

357

Drawing SU‐100 shows 3 locations on the north side of the building where 

storm/overflow piping is to run to a reuse retention tank. Please confirm if all 3 

piping locations should run to the 30,000‐gallon rainwater harvesting tanks located 

at the northwest corner of the building (C104).

Where storm exits read 'STORM/OVERFLOW BUILDING DRAIN TO 
REUSE RETENTION TANK' on site utility plan SU-100, piping to be 
routed to the 30,000 gallon rainwater harvesting tank located on the 
northwest corner of the building.
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358
Backflow preventer and meter are to be installed within the precast 
vault.

359
The fire service line shall include 

360 Precast Vault is to be installed underground.

361

The fire protection riser diagram on FP‐030 shows a roof manifold in heated 

enclosure on the R1 roof level. No fire protection roof plan is provided. Please 

provide the approximate location of the roof manifold on the roof level.

Roof manifold to be installed within bulkhead staircase.

362

Drawing FP‐030 calls out heated enclosures for the roof manifolds on Level 3 and 

the R1 roof level. Please clarify what is required for these heated enclosures or 

provide a basis of design product.

TPCE: Roof manifold to be installed within bulkhead staircase. No 
special heated enclosure required.

363

On the domestic water riser diagram on P‐031, on the left side of Level 1, there is a 

callout for “(2) C.M.‐N.” Please confirm what fixture or piece of equipment “C.M.‐

N” indicates.

C.M.-N represents new coffee makers.

364

Riser diagrams P‐031 and P‐032 have multiple piping branches labeled “future.” 

Please confirm if, at these locations, piping is to be capped for future connection 

by others (not under this phase of work), or if this piping will be incorporated into 

this scope of work through further design.

Future connections are piping to be capped for future connections by 
others (not under this phase of work).

365

1/P‐113 shows solar collectors on the roof level. Please clarify the 

mounting/support requirements for this equipment. Are the typical support frames 

furnished with these units sufficient, or are additional steel beams, concrete 

equipment pads, etc. required?

Offerors shall allow for additional mounting supports. Solar collectors 
to be mounted 4'-0" above the roof level. 

366
Please provide AV equipment locations on the AV floor plans and elevation 

drawings with the placement of the AV equipment.
Information is not available.  See A/V matrix for other information

367 Please provide single line diagrams of the AV systems required for the building. Information is not available.  See A/V matrix for other information

368

The AV Scope of Responsibilities Matrix in the AV narrative states that the 

requirements, documentation and package of AV equipment, AV systems network 

connectivity and commisioning, programming and project management are to be 

provided by the 'Tenant AV Designer'. Please clarify who the Tenant AV Designer is.

Each tenant and the court are procuring the services of an AV 
designer.  At this time these designers have not be selected.

369 Please provide specifications for inverters IA and IB shown on drawing E401.

Each inverter will be three phase 40kVA 480Y/277 volt output, 90% 
efficient with microprocessor control and UL 924 listed. The units 
shall have automatic event logging, RS232 communications port and 
remote monitoring outputs.  Batteries shall be integral in adjacent 
battery cabinets.

370

Please provide the permissable applications of MC fire alarm cable in place of 

continuous metal raceways that is missing from Section 3.2 of Specification 

283105.

The specifications are advanced to a 50%DD level, pending 
coordination with the regional GSA-FPE, further detail will be 
provided in the next submission.  Note that potentially it will be 
determined that there are no permissible applications for MC cable 
for the project.

371
Please provide the Pathway Class and Pathway Survivablity Levels that are missing 

from Section 2.2.E of Specification 283105.

The specifications are advanced to a 50%DD level, pending 
coordination with the regional GSA-FPE, further detail will be 
provided in the next submission.  Generally, data / audio risers are 
Class X and floor SLC’s and NAC’s are Class B per P100.  Note that 
the specification section noted within the comment should be 
283111.

372
Please provide the maximum number of addressable alarm‐initiating devices on 

each SLC. Reference Specification Section 283105.

The specifications are advanced to a 50%DD level, pending 
coordination with the regional GSA-FPE, further detail will be 
provided in the next submission. Note that the specification section 
noted within the comment should be 283111.

373

The fire alarm narrative states 

 The specifications are advanced to a 50%DD level, pending 
coordination with the regional GSA-FPE, further detail will be 
provided in the next submission. Note that the specification section 
noted within the comment should be 283111.

374 .
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# QUESTION GOVERNMENT RESPONSE

375

Specification 211200 Sections 2.2‐B and 3.1‐A state that there are existing fire‐

hydrant flow test records to be used for system design calculations. Specification 

211200 Section 3.1‐B says to perform a fire‐hydrant flow test according to NFPA 14 

and NFPA 291 and to use results for system design calculations. Please confirm if a 

new fire hydrant flow test is required to be conducted to use for design 

calculations, or if the existing flow test records can be used and a new test does 

not need to be performed.

New fire hydrant flow test is required to be conducted to use for 
design calculations.

376

Specification 211316 Section 3.2 refers to Specification 211100 “Facility Fire‐

Suppression Water‐Service Piping” for requirements regarding exterior piping and 

backflow preventers. This specification was not provided. Please provide 

Specification 211100 or provide these requirements.

Any reference to 211100 shall be removed and replaced with 331116 
on Specification 211316 Section 3.2 .

377

Specification section 316216.16 Section 3.3.E.1 indicates to include the number of 

dynamic monitoring testing for driven piles as indicated in the structural drawings. 

The structural drawings do not currently indicate which piles are to receive 

dynamic monitoring testing. Please provide the quantities of dynamic monitoring 

testing to be included in the bid.

The dynamic monitoring should be performed on 4 test piles and all 
production piles.  The locations of the test piles are to be at the 
discretion of the representative

378

Specification section 316216.16 Section 1.3.C.3 refers to test piles as part of the 

scope of work but does not specify an amount of test piles. Please confirm four test 

piles are to be included per the Geotech Report in Volume 3.

It is confirmed that four test piles are to be included per the Geotech 
Report in Volume 3.

379

Specification section 316216.16 Section 1.3.A refers to a Division 1 unit pricing 

specification which was not included in the current set of documents. Please advise 

if there is a unit price schedule for the driven pile scope of work to be considered.

The piles will be priced by lineal foot.  The dynamic monitoring is for 
each pile.

380

Please advise if an allowance for predrilling should be included in the base bid or 

submitted as additional unit pricing. The following unit prices should be 

considered; Pile Extraction (EA), Pre‐drlling (LF), Re‐Driving (LF). Reference 

Specification Section 316216.16 Section 3.4.

At minimum, offerors shall allow for re-drilling of 10% of the total 
length of piles and for obstruction drilling of 1% of the total length of 
piles.

381

The geotech report indicates that footings shall bear on a minimum of 6 inches of 

stone. The details on the structural drawings do not indicate this. Please confirm 

the footings shall be overexcavated and shall bear on 6 inches of stone.

Correct, the footings shall be placed on a minimum 6" layer of stone 
as specified in the geotechnical report.

382
Please provide the R‐value or thickness of the rigid insulation under RF‐2 EPDM 

roofing.
All project roofs needs to meet R40

383
Please confirm it is the intent of the Designer to provide concrete curbs and a 

sloped topping slab at the high roofs in lieu of tapered insulation.

At Level 3, we have concrete curbs and sloped topping slab. All other 
roofs to have concrete curb and no sloped topping slab (insulation 
will be sloped)

384

Drawings A102, A103, and A106 contain a tag for lockers (LK‐1) but there is no 

indication if they are a single tier or double tier. No specifications have been 

provided for the lockers. Please provide these specifications and an elevation view 

of the lockers.

The LK-1 designation is for single (1) tier metal lockers, Penco 
"Vanguard" series. Y he basis of design for LK-1 on drawing A102 
and A103 is Penco model no. 6185V with integral base. The basis of 
design for LK-1 on drawing A106 is Penco model no. 6167V.

385

Would the design team allow horizontal joints at nom. 3 feet O.C. versus nom. 6 

feet O.C.? Currently, four of the nine fin profiles exceed the nominal 5‐foot 

allowable face width. A 3‐foot vertical delineation allows for no additional vertical 

joints using the material (which would otherwise be needed to split the material up 

if the face width exceeds 5 feet). Reference drawing A313.

Offerors shall provide a price per drawings provided. 

386

Please confirm whether fully open joints would be allowed for the GFRC cladding in 

lieu of the proposed lapped joint system. If not, would sealed joints with silicon 

plus Emseal or Illmod backer seal for a double sealed joint be approved? Reference 

drawing A313.

Value engineering will be conducted at a later date. For proposal 
purposes, offerors shall provide a price per details provided in the 
solicitation. 

387

Would the design team consider a gasket perimeter of a unit of GFRC to mate with 

adjacent curtainwall to simplify the construction of the fin sections in lieu of the 

layers of sheathed wall built out in fin shapes? Reference drawing A313.

Value engineering will be conducted at a later date. For proposal 
purposes, offerors shall provide a price per details provided in the 
solicitation. 

388
Please confirm whether quirk mitered and bonded parts are an acceptable 

alternative to integrally cast (spray‐in) corners for the GFRC fins.

Value engineering will be conducted at a later date. For proposal 
purposes, offerors shall provide a price per details provided in the 
solicitation. 

389

Specification 223300 Section 1.8‐A‐2 does not specify the required warranty 

periods for domestic water heaters and compression tanks. Please provide the 

warranty lengths for this equipment.

Offerors shall assume that the required warranty period shall be one 
(1) year for the domestic water heaters and compression tanks under 
Specification 223300 Section 1.8-A-2.

390

Specification 230533 Section 1.5‐A‐1 does not specify the required warranty period 

for HVAC heat tracing cable. Please provide the warranty length for this 

equipment.

Offerors shall assume that the required warranty period shall be one 
(1) year for the domestic water heaters and compression tanks under 
Specification 230533 Section 1.5-A-1.

391
Detail 1 on drawing A460 shows an unmarked symbol of 2 concentric circles in the 

interview rooms. Please clarify what this symbol represents.

The symbol indicates a stainless steel detention grade fixed floor 
mounted stool.

392

According to the Electrical narrative, the main exterior pad mounted transformers 

and primary switching will be provided by PPL. Please confirm if PPL will be 

providing all transformer and switchgear equipment shown on Drawing 

ES102/ES103

Correct, transformers and switching will be provided by PPL per 
ES102. Sheet ES103 is hereby removed from the Site Preparation 
Set and shall be considered void with respect to scope of work. 
Please follow ES102 for layout and associated scope. 
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393
Please verify if the proposal is to include classified or unclassified excavation to 

subgrade and advise if blasting for rock excavation will be allowed.

Offerors shall refer to Amendment 0011, which removes 

specification section 31 2316, issued on 09/18/17 and replaces it 

with revised pecification section 31 2316, dated 10/16/17. The 

revision includes new definitions for classified excavation.   Blasting 

is allowed in accordance with local reguations and local codes and 

restrictions.

394

Specification 231000 contains multiple references to underground fuel oil storage 

tanks. Please confirm that there are no underground fuel oil storage tanks within 

this scope of work as indicated on the mechanical drawings.

There is no underground storage tank in the current design.

395

Specification 014000 section 1.3.Q indicates that the Contractor shall obtain and 

include the Independent Testing Agency's cost in the Contract Sum. However, in 

the related specifications for concrete (Specification Section 033000 1.8.B), 

structural steel (Section 051200 1.10.B), and Steel H‐Piles it indicates that the GSA 

shall bear the costs of the independent testing agent. The masonry (Section 

042200) and excavation and fill (Section 312316) specifications do not specify the 

field quality control requirements. Please clarify what the Contractor is responsible 

for including from the Independent Testing Agent in the proposal.

Offerors are required to provide all Independent Testing Agent as per 
014000 (only exception is noted in 1.1.B.6 is related to Building 
Enclosure ). We note however that GSA will also be hiring a 3rd 
Party Agent thru the CMa, to review the questioned Specifications 
Sections, including: The Contractors proposed testing, Quality 
Control Plans, Tests Submitted, and to spot check and provide 
additional tests at GSA’s dictation. This will not reduce the 
Contractors obligation related to the above.

396
Please advise if it is acceptable to attach the EPDM roof insulation with beads of 

insulation adhesive in lieu of mechanically fastening it to the concrete deck.

Use of insulation adhesive installed per manufacturer 
recommendations is acceptable.

397
Please provide a section detail for the Asphalt Parking Area paving as shown on 

drawing C105.
Detail is not developed at this time

398 Please advise what type of retaining wall is to be provided in section 2/L201. Retaining wall on 2/L201 to be reinforced cast-in-place concrete.

399

Specification 231000 “Facility Fuel Oil Systems” and Specification 231113 “Facility 

Fuel Oil Piping” were both provided, but contain overlapping/conflicting 

information. Please confirm if both Specifications need to be used, or if 

Specification 231000 governs and 231113 is not applicable.

Specification 231113 is hereby removed from the solicitation and 
shall be considered void with respect to scope of work. Please follow 
Specification 231000 with rehard to Facility Fuel Oil Systems. 

400
Please provide the thickness and type for the stone under slab on grade ares 

shown on S103 and S104.

Offerors shall refer to Amendment 0011, which removes S401, 
issued on 09/18/2017 and replaces it with revised S401, dated 
10/16/17. The revision addresses the thickness and type for the 
stone under slab on grade.

401

Specification 034500 Precast Architectural Concrete references Specification 

Section 080001 Blast Performance Requirements, which was not provided. Plesae 

provide the blast loading criteria and requiremetns for the Architectural Precast.

Specification Section 080001 was provided in password 
protected Volume 5 - Blast Requirements.

402

Precast "wing" walls on the North and South elevations of the tower need 

structural support from the main structural system. There is no structural support 

shown on the structural drawings. Please clarify the design intent.

As noted in the enlarged plans (A303, A305, A306, A307,) the 
precast "super-fins" are delegated design in conjunction with the 
adjacent precast panels. All supports required are to be engineered 
and provided by precast contractor

403

The precast panel descriptions for PC‐1, PC‐2, and PC‐3 on page G003 notes: typical 

6” foil‐faced rigid insulation with taped joints. According to the section/details, the 

insulation will be applied to the backside of the precast. Please confirm this foil 

faced rigid insulation will be supplied & installed by insulation contractor under 

section 072100 after precast is installed.

It shall be at the offerors discretion to determine the sequencing and 
delegation of all trades. 

404

Given the large size of the GFRC units on the tower, additional support may be 

required depending on the blast requirements. Please provide the blast 

requirements to ensure support is finalized.

  Refer to Volume 
5 for additional blast criteria at other surfaces.
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I. Project Information

I.A. Project Summary

This is a Construction Manager as Constructor (CMc) Contract, and includes requirements for the Design 
Phase Services and the option(s) for Construction Services at a Guaranteed Maximum Price (GMP) 
Option.  

The General Services Administration (GSA) intends to construct a new U.S. Courthouse in Harrisburg, 
Pennsylvania. The planned project delivery method is Construction Manager as Constructor (CMc).  The 
CMc contractor shall provide a new courthouse on a government-owned site in Harrisburg, Pennsylvania 
and will be approximately 243,000 gross square feet including 19,350 square feet of interior parking plus 
associated service and circulation spaces.  The 

 will 
occupy the facility.  The space will include five (5)  Courtrooms, two (2)  Courtrooms, 
one (1)  Courtroom and their associated supporting spaces, such as judge’s chambers, jury 
deliberation facilities, jury assembly, grand jury suites, holding cells, etc.  Office space will be provided 
for the other aforementioned tenants.  The project will include approximately 42 interior secure parking 
spaces. It is anticipated that the CMc will be issued an early notice to proceed (NTP) for site work prior to 
completion of design and prior to NTP for building work (shell and tenant improvement).   

I.B. The Contract

(1) The Contract consists of the  SF 1442, the Agreement, the Statement of Work, Specifications,
Drawings, Exhibits, Amendments, Modifications, and other Attachments identified herein (collectively,
the Contract Documents).  The Contract contains the entire agreement of the Parties, and no prior written
or oral agreement, express or implied, shall be admissible to contradict or modify any part of the Contract.

(2) The Construction Documents, as that term is defined in this Agreement, shall be deemed incorporated
into the Contract Documents upon acceptance of all deliverables described in the Design Phase Services
Statement of Work, and shall supersede and replace all Specifications and Drawings contained in the
Contract Documents at award of the Contract.

(3) In consideration for, and upon condition of, the Contractor's completion of the Design Phase Services,
GSA shall pay the Contractor the firm-fixed-price for Design Phase Services, subject to the terms and
conditions set forth in this Contract.  If the GMP Option is exercised, then the Contractor shall be
required to complete the Construction Services.  In consideration for completion of the Construction
Services under the GMP Option, the Contractor shall be entitled to the allowable cost of performance not
to exceed the GMP, subject to the terms and conditions set forth in this Contract.

(4) The construction work includes all construction work on the project, including the Work performed
under the GMP Option, any firm-fixed-price options, or any Contract modifications for construction
work. Any construction work performed under this Contract includes all labor, materials, equipment,
tools, water, heat, utilities, transportation, and other facilities and services necessary for the proper
execution of the construction work described in and reasonably inferable from the Contract Documents,
whether temporary or permanent.

I.C. Period of Performance

(1) Design Phase Services (Base)
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(a) Commencement of Design Phase Services.  The Contractor shall commence performance of
the Design Phase Services within 10 days after the Contractor receives the Notice to Proceed (NTP).   

(b)  Completion of Design Phase Services.  Design Phase Services shall be complete upon
acceptance of all deliverables required by the Design Phase Services Statement of Work. The contractor 
shall complete the Design Phase Services, no later than 400 calendar days from issuance of Notice to 
Proceed (NTP). 

(2) Site Preparation and Utility Relocation (Option 1)

(a) Commencement of Site Preparation and Utility Relocation.  The Contractor shall commence
performance of the Site Preparation and Utility Relocation within 90 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.   

(b)  Completion of Site Preparation and Utility Relocation.  If this option is awarded, these
services shall achieve completion, as the term defined in this Agreement, concurrently with the 
completion of Design Phase Services.  

(3) Construction Services (Option 2)

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor
shall commence performance of the construction between 190 and 220 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.  

(b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,100 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 

(c) Contract Completion.-Construction Services.  If the Government exercises the GMP Option,
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,130 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

(3) Construction Services (Option 3)

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor
shall commence performance of the construction between 280 and 310 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.  

(b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,283 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 

(c) Contract Completion.-Construction Services.  If the Government exercises the GMP Option,
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,313 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

(3) Construction Services (Option 4)

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor
shall commence performance of the construction between 370 and 400 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.  

(b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,466 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 
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(c) Contract Completion.-Construction Services.  If the Government exercises the GMP Option,
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,496 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

I.D. Work Conditions/Site Requirements

The work under this requirement is for new construction at a vacant site.

I.E. Authorized Representative

(1) This Contract is between the United States of America, acting by and through the Administrator of
General Services (GSA), and the Contractor (the Parties).  References in this Contract to "the Owner" or
"the Government" shall be understood to refer to GSA.  The following individual is designated as the only
authorized GSA representative under this Contract unless other warranted contracting officers are
designated in writing:

Contracting Officer 
Name:  Nadya L. Popil 
Address:  100 Independence Mall South, Philadelphia, Pennsylvania 19106 
Telephone:  215-446-5810
Email: Nadya.Popil@gsa.gov 

(2) GSAR 552.236-71, Authorities and Limitations, is incorporated by reference in this Contract.

I.F. Liquidated Damages Rate

In accordance with the “Liquidated Damages” clause in Section III (Terms and Conditions), liquidated 
damages shall be calculated at the rate of $3,988.05 per calendar day. 

I.G. Buy American Exceptions

For the applicable Buy American clause and any exceptions, see Section IV of this Agreement.

I.H. Statement of Work, Specifications, Drawings, Exhibits, and Other Attachments

The following documents are incorporated by reference into this Contract: 

Statement of Work 
Design Specifications 
Design Drawings 

II. Prices

II.A. Basis of Pricing

(1) Contract Prices. All Contract prices set forth in this Section include all costs, including, but not
limited to the cost of work performed by subcontractors and consultants, indirect costs, fees, expenses,
taxes, and profit, necessary to complete the Design Phase Services (Base Contract), and firm-fixed-price
options for construction work, if any, in accordance with the Contract Documents.  For pricing
information regarding the GMP Option, see Paragraph IV.A., Construction Manager as Constructor
(CMc) Guaranteed Maximum Price with CMc Contingency Allowance and Shared Savings.

(2) Knowledge of Conditions Affecting Price. FAR 52.236-3, Site Investigations and Conditions
Affecting the Work, is incorporated by reference in this Contract. The Contractor is presumed to have 
established all prices with knowledge of general and local conditions that may affect the cost of Contract 
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performance at the site where the Work is to be performed, to the extent that such information is 
reasonably obtainable.  

(3) Unit Prices and Allowances. If any portion of the construction work is to be performed on a unit price
basis (Unit Priced Work), the unit price established in the Contract shall include all costs of coordinating
and incorporating the Unit Price Work into the construction work.  The Contractor shall only be obligated
to perform Unit Priced Work to the extent that an allowance has been established in an amount sufficient
to compensate the Contractor for such Unit Priced Work at the established unit prices.  The Contractor
shall be obligated to perform such work in excess of a unit quantity for which an Allowance is sufficient
only if directed by the Contracting Officer in writing.  The Contractor shall be bound to the unit price or
prices set forth herein in all equitable adjustments for changes including unit priced work, and no
markups shall be applied to such unit prices.

(4) Firm-fixed-price Options. If any portion of the construction work is to be performed upon the timely
exercise of a firm-fixed-price option, the option price shall include all costs of coordinating and
incorporating such work into the remaining construction work.  An adjustment to the Contract price for
such additional work shall be computed solely on the basis of the option price or prices set forth herein.

(5) Work Packages.  The Contractor and the Government may agree to develop firm-fixed-price early
work packages for construction work that stand alone from the remainder of the Work.   The Parties must
agree bilaterally to the scope, schedule and pricing for any such work package, and Contract must be
modified accordingly.  If such work package reduces the scope of the Construction Services under the
GMP Option, the Estimated Cost of the Work (ECW) shall be reduced, and the CMc Contingency
Allowance (CCA), Fee and GMP shall be adjusted accordingly.   These early work packages become
definitive firm-fixed-price line items in the Contract, and they shall include specific completion
milestones.

(6) Bid Rates. If this Contract includes Bid Rates to be used in determination of equitable adjustments
(e.g., overhead, profit, daily rates for time-related costs), such rates shall be deemed to include all costs
recoverable as components of an equitable adjustment consistent with the requirements, definitions, and
exclusions applicable to equitable adjustments set forth in this Contract, and consistent with the
Contractor's cost accounting practices.  Unless otherwise specified, the bid rates shall be deemed to
include only the Contractor's costs, and not the costs of any subcontractors.

(7) Shared Savings.  The Contractor shall be entitled to 30% of any Shared Savings.

II.B. Contract Price Form

Standard Form (SF) 1442, Solicitation, Offer, and Award 

III. Terms and Conditions

III.A.  Definitions

(1) "Design Phase" means the phase of the Project during which the design is developed and completed.

(2) "Design Phase Services" means design phase construction management services, constructability
reviews and other related services as described in the Statement of Work.

(3) "Construction Documents" mean the 100% complete specifications and construction drawings
developed during the Design Phase. 
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(4) "Work" means the Construction Services under the GMP Option.

III.B.  Contractor Responsibilities

(1) During the Design Phase Services, it is the Contractor's responsibility to familiarize itself with all
design information (e.g., draft specifications, drawings, etc.) provided for its review.  The Contractor shall
be responsible for satisfying itself that the Project as described in the design information is constructible
using commercially practicable means and methods; that the construction work is described in the design
documents with sufficient completeness to enable pricing of a complete Project within the GMP; and that
the manner of presentation and organization of information in the design documents enables accurate
estimation of the Cost of the Work.  Prior to establishment of the final ECW, the Contractor shall bring to
the Contracting Officer's attention all instances that it has discovered or has been made aware of where
omission of design information affects the Contractor's ability to accurately estimate the Cost of the
Work.

(2) The Contractor is responsible for performing the Design Phase Services in accordance with the
Statement of Work, and the Contractor shall submit to the Contracting Officer all deliverables and reports
in accordance with the Statement of Work.

(3) The Contracting Officer has sole discretion to accept or reject all or part of any proposal by the
Contractor related to design.

(4) Within 30 days after award, the Contractor shall provide a schedule for the Design Phase Services in
Gantt chart format indicating tasks and milestones for deliverables.

(5) Commencement, Prosecution, and Completion of Work

FAR 52-211-10, Commencement, Prosecution, and Completion of Work, is supplemented as follows: 

Upon exercise of the GMP Option or issuance of a modification commencing construction work, the 
Contractor shall not commence performance until the Contracting Officer has issued NTP for the Work.  
The Contractor shall diligently prosecute the construction work so as to achieve Substantial Completion 
within the time specified in Paragraph I.C. of the Agreement.   If this Contract specifies different 
completion dates for different phases or portions of the construction work, the Contractor shall diligently 
prosecute the Work so as to achieve Substantial Completion of such phases or portions of the Work 
within the times specified. 

(6) For the purposes of FAR 52.236-1, Performance of Work by the Contractor, the Contractor shall
perform at least 12 percent of the construction work.   The Contractor shall furnish the Contracting
Officer within 10 days after the award of the construction option, a letter outlining the items of work he
will perform with his own forces

(7) Unless otherwise expressly stated in the Contract, the Contractor shall be responsible for all means
and methods employed in the performance of the Contract.

(8) The Contractor shall be responsible for coordinating all activities of subcontractors.  This
responsibility includes coordination of:  preparation of shop drawings produced by different
subcontractors where their work interfaces or may potentially conflict or interfere and the installation of
such work; scheduling of work by subcontractors; and use of the Project site for staging and logistics.
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(9) Where installation of separate construction work components as shown in the Contract Documents
will result in conflict or interference between such components or with existing conditions, including
allowable tolerances, it is the Contractor's responsibility to bring such conflict or interference to the
attention of the Contracting Officer and seek direction before fabrication, construction, or installation of
any affected construction work.  If the Contractor fabricates, constructs, or installs any work prior to
receiving such direction, the Contractor shall be responsible for all cost and time incurred to resolve or
mitigate such conflict or interference.

(10) The Contractor must submit a project specific safety plan before commencing construction work.

(11) Where Drawings show construction work without specific routing, dimensions, locations, or
position relative to other work or existing conditions, and such information is not specifically defined by
reference to Specifications or other information supplied in the Contract Documents, the Contractor is
responsible for routing, dimensioning, and locating such work in coordination with other work or existing
conditions in a manner consistent with Contract requirements.

(12) It is not the Contractor's responsibility to ensure that the Contract Documents comply with
applicable laws, statutes, building codes and regulations.  If it comes to the attention of the Contractor that
any of the Contract Documents do not comply with such requirements, the Contractor shall promptly
notify the Contracting Officer in writing.  If the Contractor performs any of the construction work prior to
notifying and receiving direction from the Contracting Officer, the Contractor shall assume full
responsibility for correction of such work, and any fees or penalties that may be assessed for non-
compliance.

(13) The Contractor shall immediately bring to the Contracting Officer's attention any hazardous
materials or conditions not disclosed in the Contract Documents discovered by or made known to the
Contractor during the performance of the Contract

(14) The Contractor shall be liable to the Government in accordance with applicable law for all damages
to the Government caused by the Contractor’s negligent performance of services furnished under this
Contract.  Neither the Government’s review or acceptance of, nor payment for, the design services
required under this Contact shall be construed as a waiver of any rights under this Contract or of any
cause of action arising out of the performance of this Contract.

III.C.  Contractor Management and Personnel

(1) The Contractor shall designate a principal of the firm or other senior management official to provide
executive oversight and problem resolution resources to the Project for the entire life of the Contract,
including the GMP Option.

(2) FAR 52.236-6, Superintendence by the Contractor, is supplemented as follows:

(a) The Contractor shall employ sufficient management and contract administration resources,
including personnel responsible for project management, field superintendence, change order 
administration, estimating, coordination, inspection, and quality control, to ensure the proper execution 
and timely completion of the construction work. 

(b) The Contractor shall employ, and require its subcontractors to employ, qualified personnel to
perform the construction work.  The Government reserves the right, at no additional cost to the 
Government, to exclude, or remove from the site or building, any personnel for reasons of incompetence, 
carelessness, or insubordination, who violate rules and regulations concerning conduct on federal 
property, or whose continued employment on the site is otherwise deemed by the Government to be 
contrary to the public interest. 
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(c) Repeated failure or excessive delay by the Contractor to provide qualified personnel shall be
deemed a default for the purposes of the Termination for Default clause. 

III.D.  Project Schedules

(1) The Contractor shall develop a Design Phase Project Schedule to plan, coordinate, and perform the
services during the design phase. This schedule shall be produced using widely used, commercially
available computer software such as Microsoft Project,®.  The schedule will be coordinated with the
Architect's schedule of design submissions and show milestones for completion of Design Reviews and
cost reconciliation.  It will also include a milestone for establishing the ECW for the construction option.

(2) The Contractor shall use a Critical Path Method ("CPM") Construction Project Schedule to plan,
coordinate, and perform the Work under the GMP Option. The Construction Project Schedule shall be
produced using widely used, commercially available computer software that is capable of generating and
monitoring a CPM schedule and is compatible with Meridian Proliance.®  For example, compatible
software includes Microsoft Project,® Primavera SureTrak,® and Primavera Project Planner.®

(3) The Construction Project Schedule, (hereinafter, the Project Schedule) shall be a rational, reasonable
and realistic plan for completing the Construction Phase and shall conform to requirements specified in
this clause and elsewhere in this Contract.

(4) The Contractor understands and acknowledges that the preparation and proper management of the
Project Schedule is a material component of the Work, and that the Contract price includes all costs of
compliance with Project Schedule requirements.

(5) The Project Schedule shall depict all activities necessary to complete the Construction Phase,
including, as applicable, all submittal and submittal review activities, all procurement activities, and all
field activities, including mobilization, construction, start-up, testing, balancing, commissioning, and
punchlist.  Activities shall be sufficiently detailed and limited in duration to enable proper planning and
coordination of the Work, effective evaluation of the reasonableness and realism of the Project Schedule,
accurate monitoring of progress, and reliable analysis of schedule impacts.

(6) Within 30 days after establishing the final ECW, the Contractor shall submit its Project Schedule to
the Contracting Officer, together with a written narrative describing the major work activities, activities
on the critical path, and major constraints underlying the sequence and logic of the Project Schedule.  The
Contractor shall submit the Project Schedule in both electronic and hardcopy print format.

(7) The Contractor should anticipate that the Project Schedule will be subject to review and revision and
the Contractor shall devote sufficient resources for meetings, revisions, and resubmissions of the Project
Schedule to address exceptions taken by the Contracting Officer.  The Contractor understands and
acknowledges that the purpose of the review and resolution of exceptions is to maximize the usefulness of
the Project Schedule for the Parties during Contract performance.

(8) Activity durations shall be based upon reasonable and realistic allocation of the resources required to
complete each activity, given physical and logistical constraints on the performance of the Work.  All
logic shall validly reflect physical or logistical constraints on relationships between activities.  Except for
the first and last activities in the Project Schedule, each activity shall have at least one predecessor and
one successor relationship to form a logically connected network plan from NTP to the Contract
Completion date.

(9) The Project Schedule shall incorporate milestone events specified in the Contract, including, as
applicable, NTP, Substantial Completion, and milestones related to specified work phases and site
restrictions.  The Project Schedule shall also include Contractor-defined milestones to identify target dates
for critical events, based upon the Contractor's chosen sequence of work.
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(10) Unless a shorter period for updates is specified elsewhere, the Contractor shall update the Project
Schedule monthly to reflect its actual progress in completing the Work, and submit the updated Project
Schedule to the Contracting Officer within five working days of the end of each month or other specified
period.

(11) If the Contractor revises the Project Schedule after the commencement of Work, the Contractor shall
provide in writing to the Contracting Officer a narrative describing the substance of the revision, the
rationale for the revision, and the impact of the revision on the projected Substantial Completion date and
the available float for all activities.  The Contractor shall only revise prospective activities, durations and
logic, but addition of detail to prospective activities shall not be deemed a revision if the overall duration
of the detailed activity does not change.

(12) If at any time the Contracting Officer finds that the Project Schedule does not comply with any
Contract requirement, the Contractor shall, upon written notice of exceptions taken by the Contracting
Officer, revise the Project Schedule, adjust activity progress, or provide sufficient information
demonstrating compliance.  Regardless of whether the Contracting Officer takes any such exception, the
Contractor shall not be relieved of its responsibility for the rationality, reasonableness or realism of the
Project Schedule, or its responsibility to achieve Substantial Completion within the time specified by this
Contract.

(13) If the Contractor fails to sufficiently address the Contracting Officer's exceptions to the Project
Schedule within thirty calendar days of written notice of same, the Contracting Officer may withhold
retainage until the Project is Substantially Complete or until such time as the Contractor has complied
with Project Schedule requirements.

(14) The Contracting Officer shall be entitled, but not required, to rely upon the Project Schedule to
evaluate the Contractor's progress, evaluate entitlement to extensions of time and determine the criticality
or float of any activities described in such Project Schedule.

III.E.  Extensions of Time

FAR 52.211-13, Time Extensions, is supplemented as follows:

(1) If the Contractor requests an extension of the time for Substantial Completion, the Contractor shall
base its request on analysis of time impact using the Project Schedule as its baseline, and shall propose as
a new Substantial Completion date to account for the impact.   The Contractor shall submit a written
request to the Contracting Officer setting forth facts and analysis in sufficient detail to enable the
Contracting Officer to evaluate the Contractor's entitlement to an extension of time.

(2) The Contractor shall only be entitled to an extension of time to the extent that (a) Substantial
Completion of the Work is delayed by causes for which the Contractor is not responsible under this
Contract, and (b) the actual or projected Substantial Completion date is later than the date required by this
Contract for Substantial Completion.

(3) The Contractor shall not be entitled to an extension of time if the Contractor has not updated the
Project Schedule in accordance with this Contract.

(4) The Government shall not be liable for any costs to mitigate time impacts incurred by the Contractor
that occur less than 30 calendar days after the date the Contractor submits a request for extension of time
in compliance with this clause.

III.F.  Interpretation of Specifications and Drawings

FAR 52.236-21, Specifications and Drawings for Construction, and GSAR 552.236-77, Specifications 
and Drawings are supplemented as follows: 

38



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement) 

(1) For the purposes of FAR 52.236-21, GSAR 552.236-77 and this section (“Interpretation of
Specifications and Drawings”), specifications and drawings refer only to the Construction Documents.

(2) Different requirements within the Contract Documents shall be deemed inconsistent only if
compliance with both cannot be achieved.

(3) Unless otherwise noted, the drawings shall be interpreted to provide for a complete construction,
assembly, or installation of the Work, without regard to the detail with which material components are
shown in the drawings.

III.G. Submittals

FAR 52.236-21, Specifications and Drawings for Construction, GSAR 552.236-78, Shop Drawings, 
Coordination Drawings, and Schedules, and GSAR 552.236-79, Samples are supplemented as follows: 

(1) During performance of the construction work, the Contractor shall prepare and submit to the
Contracting Officer shop drawings, samples, calculations, product information, mockups, and other
submittals (collectively, "submittals") demonstrating compliance with Contract requirements for all work
components as specified elsewhere in this Contract.  If particular submittal requirements are not specified
for a component of the work, the Contractor shall prepare submittals for such work as directed by the
Contracting Officer.

(2) The Contractor shall not proceed with construction work or procure products or materials described
or shown in submittals until the Contracting Officer has indicated approval of the submittal.   Any work
or activity undertaken prior to approval shall be at the Contractor’s risk; should the Contracting Officer
subsequently determine that the work or activity does not comply with the Contract, the Contractor shall
be responsible for all cost and time required to comply with the Contracting Officer's determination.  The
Contracting Officer shall have the right to order the Contractor to cease execution of construction work
for which submittals have not been approved.  The Government shall not be liable for any cost or delay
incurred by the Contractor attributable to the proper exercise of this right.

(3) The Contractor shall be entitled to receive notice of action on submittals within a reasonable time,
given the volume or complexity of the submittals and the criticality of the affected activities to Substantial
Completion as may be indicated in the Project Schedule; provided, that the Contractor shall not be
entitled to receive notice of action on submittals containing variations from Contract requirements in less
than twenty (20) business days.

(4) Sustainable Purchasing Submittals.

 To simplify compliance with the Federal sustainable purchasing requirements set forth in FAR Parts 11 
and 23, PBS has identified those products (“Key Sustainable Products” or “KSPs”) that are used most 
frequently in its contracts and developed sustainability standards for those products that meet all Federal 
requirements.  The Contractor must show compliance with the KSP standards, where KSPs are furnished 
by the Contractor in performance of the work. 

Where KSPs are provided by the Contractor, the Contractor must submit specific documentation of 
compliance with all applicable sustainable attributes.  Acceptable documentation includes manufacturer 
specification sheets; technical data sheets; product data sheets; environmental product declarations; 
manufacturer submittal sheets; and manufacturer letters.  Key Sustainable Products listed in the Green 
Procurement Compilation at https://sftool.gov/green-products/1037/key-sustainable-products?agency=9 
have been pre-certified; for these products, correctly-dated screenshots showing each applicable product 
on the list are sufficient.   

The Contractor must submit compliance documentation to the Contracting Officer at the time designated 
in this Contract for submittals generally.  If no other submittals are required as part of this Contract, the 
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Contractor shall submit proof of KSP compliance at least 10 business days before the start of work.  The 
Contractor shall send KSP submittals electronically where possible and the words “KSP product 
submittal” included in filenames.   

The Key Sustainable Products and associated standards are listed in the table below. 

PBS Key Sustainable Products and Standards 

Construction Materials 

 Product Sustainability Standard 

Nylon carpet NSF 140 Gold certification and 

≥ 10% post-consumer recovered content 

Interior latex paint ≤ 50 grams per liter (g/L) VOCs post-tint (i.e. SCAQMD Rule 1113 
standard) 

Gypsum board  Greenguard Gold certification 

Acoustical ceiling tiles Meets the California Section 01350 standard for low-VOC materials and 

Total recycled content ≥ 20% and 

Recyclable in a closed loop process and 

USDA Certified BioPreferred and 

Environmental Product Declaration (EPD) available 

Concrete (ready-mix and site-mix) ≥ 15% fly ash or 

≥ 25% ground granulated blast-furnace (GGBF) slag 

Compliance with the KSP standards does not relieve the Contractor from compliance with any other 
sustainability requirement of this Contract.     

III.H.  Substantial Completion and Contract Completion

FAR 52.211-10, Commencement, Prosecution, and Completion of Work, FAR 52.211-12, Liquidated 
Damages (Construction), and GSAR 552.246-72, Final Inspection and Tests, are supplemented as 
follows: 

(1) For the purposes of FAR 52.211-10, Commencement, Prosecution and Completion of Work, and
FAR 52.211-12, Liquidated Damages (Construction) the "Work" is the Work under the GMP Option.
The Work shall be deemed complete when it is “Substantially Complete.”  For phased construction, each
phase is subject to a separate Substantial Completion date, as established in this Contract.  The Work shall
be deemed "Substantially Complete" if and only if the Contractor has completed the Work and related
Contract obligations in accordance with the Contract Documents, such that the Government may enjoy
the intended access, occupancy, possession, and use of the entire Work without impairment due to
incomplete or deficient work, and without interference from the Contractor's completion of remaining
work or correction of deficiencies in completed work.  In no event shall the Work be deemed
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Substantially Complete if all fire and life safety systems are not tested and accepted by GSA, where such 
acceptance is required under the Contract.   

(2) With reasonable advance notice, the Contractor shall submit to the Contracting Officer a written
proposal recommending a Substantial Completion date (Notice of Substantial Completion). The
Contracting Officer shall conduct inspections and make a determination of Substantial Completion within
a reasonable time.  If the Contracting Officer takes exception to the Notice of Substantial Completion, the
Contractor shall be entitled to a written notice of conditions precluding determination of Substantial
Completion.

(3) The Contractor shall only be entitled to an extension of time to address such conditions if, and to the
extent that, the Contracting Officer provides notice of such conditions more than thirty (30) calendar days
after receipt of the Notice of Substantial Completion.

(4) Substantial Completion shall be established by the Contracting Officer's issuance of a written
determination specifying the date upon which the Work is Substantially Complete.

(5) The Contract is complete (Contract Completion) if and only if the Contractor has completed all Work
and related Contract obligations, corrected all deficiencies and all punch list items, and complied with all
conditions for final payment.

(6) The Contractor shall not be entitled to final payment or release of any retainage held by the
Government until after Contract Completion.  If the Contractor does not achieve Contract Completion
within the time required by this Contract, the Government shall be entitled, after providing notice to the
Contractor, to complete any work remaining unfinished.  The Contractor shall be liable to the
Government for all costs incurred by the Government to complete such work.

III.I.  Use and Possession Prior to Substantial Completion

FAR 52.236-11, Use and Possession Prior to Completion, is supplemented as follows:

Exercise by the Government of the right conferred by FAR 52.236-11 shall not relieve the Contractor of 
responsibility for completing any unfinished components of the Work.  

III.J. Finality of Contract Modifications

It is the Contractor's duty to include in proposals for equitable adjustment or other consideration all 
compensation to which it may be entitled, including cost and time.  Unless otherwise explicitly stated in a 
modification to the Contract providing for such an adjustment, adjustments to the ECW or GMP or period 
of performance agreed upon therein shall be deemed to provide all adjustment to which the Contractor is 
entitled, and shall constitute final settlement of the Contractor's entitlement to adjustment on account of 
the change or other condition giving rise to the modification.  

III.K.  Liquidated Damages

FAR 52.211-12, Liquidated Damages, is supplemented as follows:

(1) The Contractor acknowledges that time is of the essence for the performance of the Work, and that
determining actual damages from delay would be extremely difficult and impractical.  If the Contractor
fails to achieve Substantial Completion of the Work within the time specified in this Contract, the
Contractor shall be liable to the Government for liquidated damages at the rate specified in Section I
(Project Information), paragraph entitled, “Liquidated Damages Rate,” for each calendar day following
the required completion date that the Work is not Substantially Complete.

(2) If the Contract requires different completion dates for different phases or portions of the Work, the
Contractor shall be liable for liquidated damages at the specified rate for each calendar day following the
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required completion date that the phase or portion of Work is not Substantially Complete.  If a single rate 
is specified, the specified rate shall be apportioned between the different phases or portions of the Work. 

(3) If the Government elects to accept any portion of the Work not specifically designated as a phase or
portion of Work with its own required completion date, the liquidated damage rate shall be apportioned
between accepted work and uncompleted work, and the Contractor's liability for liquidated damages shall
be computed accordingly.

III.L.  Insurance Requirements

(1) The Contractor shall obtain and maintain for the entire life of the Contract, in addition to any
insurance required by law, the following minimum kinds and amounts of insurance required pursuant to
FAR clause 52.228-5, Insurance – Work on a Government Installation and GSAR 552.228-5,
Government as Additional Insured.

(a) Workers' compensation insurance in the amount required by the jurisdiction in which the
Contract is performed.  The Contractor shall obtain Employers' liability coverage of at least $2,000,000.  
If occupational diseases are not covered by workers' compensation insurance, Employers' liability 
coverage shall include occupational diseases.  

(b) Broad form comprehensive commercial general liability insurance in the amount of at least
$5,000,000 per occurrence.  Such insurance shall include, but not be limited to, contractual liability, 
bodily injury and property damage. 

(c) Comprehensive automobile liability covering the operation of all automobiles used in
connection with performing the Contract in the amount of at least $1,000,000 per person and $2,500,000 
per occurrence for bodily injury and $1,000,000 per occurrence for property damage.   

(2) The Contractor shall promptly provide to the Contracting Officer proof that it has obtained insurance
required by the Contract in the form of certificates of insurance.  The Contractor shall submit to the
Contracting Officer all renewal certificates issued during the life of this Contract immediately upon
issuance.

III.M.  Performance and Payment Bonds

FAR 52.228-15, Performance and Payment Bonds – Construction, is supplemented as follows:

(1) "Original Contract Price" means the GMP established at award of this Contract.

(2) The Contractor shall furnish required performance and payment bonds within 14 days of exercise of
the GMP Option.

(3) Receipt by the Government of required performance and payment bonds is a condition precedent to
issuance of the NTP.

III.N.  Order of Precedence

Different requirements within this Contract shall be deemed inconsistent only if compliance with both 
cannot be achieved.  In case of inconsistency between Contract Documents, the following order of 
precedence shall apply: 

(1) Section IV of the Agreement

(2) Sections I, II, and III of the Agreement

(3) The Statement of Work

(4) The Specifications
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(5) The Drawings

(6) Exhibits and Other Attachments

III.O.  Administrative Matters

(1) Project Meetings.  The Contractor shall attend and participate in regularly scheduled Project
meetings.

(2) Design Phase Services Payments.  Within 30 days of award, the CMc will submit a payment schedule
for design phase services which reflect the design reviews and various deliverables in the Design Phase
schedule for approval. Progress Payments during the design phase will be based on the approved
schedule.

(3) Schedule of Values.  Within 30 days after the Contract is modified to incorporate a final ECW, the
Contractor shall submit for approval a schedule of values for the Work.  The schedule of values for the
Work will include a cost breakdown of the final ECW, assigning values to each component of the Work.
Values must include all direct and indirect costs, although a separate value for bond costs may be
established.  The schedule of values must be reconciled monthly with the open books for actual costs
allocated.

(4) Payments.  The Government shall make progress payments based upon the Design Phase Services
Payment Plan and the Schedule of Values for the Work, as applicable.   All payments will be credited to
the Government in the establishment of the Final Settlement.  Requirements for invoices are
supplemented as follows:

(a) Before submitting a request for payment, the Contractor shall attend preinvoice payment
meetings each month, as scheduled, with the designated Government representative for the purpose of 
facilitating review and approval of payment requests.  Payment meetings may be conducted in person or 
by telephone.  The Contractor shall provide documentation to support the prospective payment request. 

(b) The Contractor shall submit its invoices to the Contracting Officer.  Separate payment
requests shall be submitted for progress payments, payments of retainage, and partial or final payments. 

(c) If the invoice does not meet the requirements of FAR Clause 52.232-27 (a)(2) and the
requirements specified in Subparagraphs (4)(a),(d),(e), and (f) of this Payments provision, the Contracting 
Officer may return the invoice to the Contractor without payment for correction.  If the Contracting 
Officer disputes the requested payment amount, the Government may pay the portion of the requested 
payment that is undisputed. 

(d) Invoices shall be submitted in an original and two (2) copies to the designated billing office
specified in this Contract or in individual delivery/work orders. 

(e) Invoices must include the Account Document Number (ADN) assigned at award.

(f) The Contractor shall submit the following information or documentation with each invoice:

(i) For construction payments, GSA Form 184 - Construction Progress Report
(construction work Only) or AIA Form G702, including the updated Schedule of Values upon 
which the payment request is based; 

(ii) For construction payments, GSA Form 2419 - Certification of Progress Payments
Under Fixed-Price Construction Contract; 

(iii) For other payments including design phase payments, the invoice must identify
deliverables and services rendered for that progress payment in accordance with the contract;

(iv) The payment terms that apply for the particular services rendered;
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(v) Additional documentation:

Not Applicable 

(g) GSA will not be obligated to issue final payment unless the Contractor has
furnished to the Contracting Officer a release of claims against the Government relating to this 
Contract, and submitted all required product warranties, as-built drawings, operating manuals, 
and other items as specified in the Contract.  The Contractor may reserve from the release 
specific claims only if such claims are explicitly identified with stated claim amounts.  All 
release forms must bear the original signature of the signer and must be affixed with the 
Contractor’s corporate seal or the seal of a Notary Public.    

(5) Prompt Payment.  In accordance with FAR clause 52.232-27, the period for payments is as follows:

(a) Progress Payments:   14 days

(b) Subsequent Subcontractor Payments:  7 days

(6) Payment Information.  The General Services Administration (GSA) makes information on contract
payments available electronically at http://www.finance.gsa.gov. The Contractor may register at the site
and review its record of payments. This site provides information only on payments made by GSA, not by
other agencies.

(7) Security Clearances.  Contractor shall comply with the following requirements pertaining to security
clearances.

(a) All personnel performing work under the Contract on the Project site must obtain an Enter on
Duty (EOD) determination before they will be granted access to the site. 

(b) To obtain an EOD determination, Contractor shall submit for all such personnel fingerprints
on Form SF87 and a completed Contractor Information Worksheet (CIW).  Detailed information is 
available at http://www.gsa.gov/portal/category/107203. USAccess Credentialing Centers can be located 
at http://www.fedidcard.gov/centerlist.aspx 

(c) In addition, all such personnel who will be on site 6 months or longer must apply for and
receive clearance in accordance with Homeland Security Presidential Directive 12 (HSPD-12). See 
Section IV, Contract Clauses, GSAR 552.204-9. 

(8) Safeguarding and Dissemination of Sensitive But Unclassified (SBU) Building Information. This
clause applies to all recipients of SBU building information, including offerors, bidders, awardees,
contractors, subcontractors, lessors, suppliers and manufacturers.

(a) Marking SBU. Contractor-generated documents that contain building information must be
reviewed by GSA to identify any SBU content, before the original or any copies are disseminated to any 
other parties. If SBU content is identified, the Contracting Officer (CO) may direct the contractor, as 
specified elsewhere in this contract, to imprint or affix SBU document markings to the original documents 
and all copies, before any dissemination.  

(b) Authorized recipients.

(i) Building information designated SBU must be protected with access strictly controlled and
limited to those individuals having a legitimate business need to know such information. Those with a 
need to know may include Federal, State and local government entities, and nongovernment entities 
engaged in the conduct of business on behalf of or with GSA. Nongovernment entities may include 
architects, engineers, consultants, contractors, subcontractors, suppliers, utilities, and others submitting an 
offer or bid to GSA, or performing work under a GSA contract or subcontract. Recipient contractors must 
be registered as “active” in the System for Award Management (SAM) database at www.sam.gov and 

44



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement) 

have a legitimate business need to know such information. If a subcontractor is not registered in the SAM 
and has a need to possess SBU building information, the subcontractor shall provide to the contractor its 
DUNS number or its tax ID number and a copy of its business license. The contractor shall keep this 
information related to the subcontractor for the duration of the contract and subcontract.  

(ii) All GSA personnel and Contractors must be provided SBU building information when needed
for the performance of official Federal, State, and local government functions, such as for code 
compliance reviews and for the issuance of building permits. Public safety entities such as fire and utility 
departments may require access to SBU building information on a need to know basis. This clause must 
not prevent or encumber the dissemination of SBU building information to public safety entities.  

c. Dissemination of SBU building information:

(i) By electronic transmission. Electronic transmission of SBU information outside of the GSA
network must use session encryption (or alternatively, file encryption). Encryption must be via an 
approved NIST algorithm with a valid certification, such as Advanced Encryption Standard (AES) or 
Triple Data Encryption Standard (3DES), in accordance with Federal Information Processing Standards 
Publication (FIPS PUB) 140-2, Security Requirements for Cryptographic Modules per GSA policy.  

(ii) By nonelectronic form or on portable electronic data storage devices. Portable electronic data
storage devices include, but are not limited to CDs, DVDs, and USB drives. Nonelectronic forms of SBU 
building information include paper documents, among other formats.  

1) By mail. Contractors must utilize only methods of shipping that provide services for
monitoring receipt such as track and confirm, proof of delivery, signature confirmation, or return
receipt.

2) In person. Contractors must provide SBU building information only to authorized recipients
with a need to know such information. Further information on authorized recipients is found in
Section 2 of this clause.

d. Record keeping. Contractors must maintain a list of all entities to which SBU is disseminated,
in accordance with sections 2 and 3 of this clause. This list must include at a minimum: (1) the name of 
the State, Federal, or local government entity, utility, or firm to which SBU has been disseminated; (2) the 
name of the individual at the entity or firm who is responsible for protecting the SBU building 
information, with access strictly controlled and limited to those individuals having a legitimate business 
need to know such information; (3) contact information for the named individual; and (4) a description of 
the SBU building information provided. Once “as built” drawings are submitted, the contractor must 
collect all lists maintained in accordance with this clause, including those maintained by any 
subcontractors and/or suppliers, and submit them to the CO. For Federal buildings, final payment may be 
withheld until the lists are received.  

e. Safeguarding SBU documents. SBU building information (both electronic and paper formats)
must be protected, with access strictly controlled and limited to those individuals having a legitimate 
business need to know such information. GSA contractors and subcontractors must not take SBU building 
information outside of GSA or their own facilities or network, except as necessary for the performance of 
that contract. Access to the information must be limited to those with a legitimate business need to know.  

f. Destroying SBU building information. When no longer needed, SBU building information must
be destroyed so that marked information is rendered unreadable and incapable of being restored, in 
accordance with guidelines provided for media sanitization within GSA CIO IT Security 06-32, Media 
Sanitization Guide and Appendix A of NIST Special Publication 800-88, Guidelines for Media 
Sanitization. Alternatively, SBU building information may be returned to the CO.  

45



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement) 

g. Notice of disposal. The contractor must notify the CO that all SBU building information has
been returned or destroyed by the contractor and its subcontractors or suppliers in accordance with 
paragraphs 4 and 6 of this clause, with the exception of the contractor's record copy. This notice must be 
submitted to the CO at the completion of the contract to receive final payment. For leases, this notice 
must be submitted to the CO at the completion of the lease term. The contractor may return the SBU 
documents to the CO rather than destroying them.  

h. Incidents. All improper disclosures of SBU building information must be immediately reported
to the CO: Nadya L. Popil, 100 Independence Mall South, Philadelphia, Pennsylvania, 19106. If the 
contract provides for progress payments, the CO may withhold approval of progress payments until the 
contractor provides a corrective action plan explaining how the contractor will prevent future improper 
disclosures of SBU building information. Progress payments may also be withheld for failure to comply 
with any provision in this clause until the contractor provides a corrective action plan explaining how the 
contractor will rectify any noncompliance and comply with the clause in the future.  

i. Subcontracts. The contractor and subcontractors must insert the substance of this clause in all
subcontracts.  

III.P.  Non-Compliance with Contract Requirements

In the event the Contractor, after receiving written notice from the Contracting Officer of non-compliance 
with any requirement of this Contract, fails to initiate promptly such action as may be appropriate to 
comply with the specified requirement within a reasonable period of time, the Contracting Officer shall 
have the right to order the Contractor to stop any or all work under the Contract until the Contractor has 
complied or has initiated such action as may be appropriate to comply within a reasonable period of time. 
The Contractor will not be entitled to any extension of Contract time or payment for any costs incurred as 
a result of being ordered to stop work for such cause.  

III.Q. Safeguarding Sensitive Data and Information Technology Resources

In accordance with FAR 39.105, this section is included in the contract. This section applies to all users of 
sensitive data and information technology (IT) resources, including awardees, contractors, subcontractors, 
lessors, suppliers and manufacturers. The following GSA policies must be followed. These policies can 
be found at http://www.gsa.gov/directives. 

1. CIO P 2100.1 GSA Information Technology (IT) Security Policy
2. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security
3. CIO 2100.3B Mandatory Information Technology (IT) Security Training Requirement for

Agency and Contractor Employees with Significant Security Responsibilities
4. CIO 2104.1A GSA Information Technology IT General Rules of Behavior
5. CIO 2105.1 B GSA Section 508: Managing Electronic and Information Technology for

Individuals with Disabilities
6. CIO 2106.1 GSA Social Media Policy
7. CIO 2107.1 Implementation of the Online Resource Reservation Software
8. CIO 2160.4 Provisioning of Information Technology (IT) Devices
9. CIO 2162.1 Digital Signatures
10. CIO P 2165.2 GSA Telecommunications Policy
11. CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information (Pll)
12. CIO 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials
13. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA
14. CIO IL-13-01 Mobile Devices and Applications

46



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement) 

15. CIO IL-14-03 Information Technology (IT) Integration Policy
16. HCO 9297.1 GSA Data Release Policy
17. HCO 9297.2B GSA Information Breach Notification Policy
18. ADM P 9732.1 D Suitability and Personnel Security

The contractor and subcontractors must insert the substance of this section in all subcontracts. 

III.R. Apprenticeship Plans

(1) Within 30 days following the exercise of the GMP Option, the Contractor shall furnish the
Contracting Officer with an Apprenticeship Plan.  The plan shall include the following:

(a) Trades to be subcontracted and those to be self-performed.  Indicate if a trade is to be
performed using approved registered apprenticeship programs.  A registered apprenticeship 
program is defined as a program that is registered with the U.S. Department of Labor or a State 
Apprenticeship Agency, under 29 CFR Part 29. 

(b) The percentage of trades (subcontractors) to be awarded using registered
apprenticeship programs.  (If self-performing trades, identify this information as it applies to such 
trades). 

(c) The target number of apprentices to be employed under this Contract.

(d) New registered apprenticeship programs to be initiated as a part of this Contract.

(e) A description of the means used to recruit and employ apprentice labor under
registered programs. 

(f) A Training Plan that includes a complete list of specific training courses, including
safety requirements, to be used by the Contractor and major trade subcontractors.  Identify the 
number of hours and the method used to provide apprenticeship training (on the job training, 
classroom training, etc.).  Provide the following information regarding safety training provided 
for supervision and craft labor employees: 

(i) The amount of time (approximately) that each contractor or subcontractor devotes
to safety training by craft and 

(ii) The steps taken to ensure that safety training is conducted in an effective manner.

(2) During the performance of this Contract, the Contractor shall submit to the Contracting
Officer a quarterly Labor/Trade Apprenticeship and Training Program Report containing the
following:

(a) List of awarded subcontractors by trade

(b) Name of subcontractors with registered Apprenticeship Programs

(c) Total number of apprentices used to date on Contract

(d) New approved registered apprenticeship programs (if any) established as a result of
this Contract

(e) Total number of on-the job training hours

(f) Total number of classroom training hours

(g) Brief description of effort to meet Labor/Trade Plan goals.
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(3) The Contractor shall submit the reports electronically to pbsapprentice@gsa.gov with a copy
to the Contracting Officer.  The report form in Microsoft© Excel electronic format will be
provided upon award of the Contract.

(4) Quarterly reports are due on the 30th calendar day (or next business day) following the end of
each quarter.  Each quarter under this Contract will end March 31, June 30, September 30 and
December 31 of each calendar year.

III.S.  Equal Employment Opportunity Plan

(1) Within 30 days following award, the Contractor shall furnish the Contracting Officer with an
EEO Compliance Plan.  The plan shall include the following:

(a) Name of contractor’s EEO Manager for the contract and point of contact information.
The EEO Manager is responsible for: 

(i) Monitor all employment-related activity to ensure that the Contractor’s equal
employment policy is being carried out; 

(ii) Submit reports as may be required by the Government; and

(iii) Keep records that shall at least include for each employee the name, address,
telephone number, construction trade, union affiliation (if any), employee identification 
number, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, 
helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be 
maintained in an easily understandable and retrievable form; however, to the degree that 
existing records satisfy this requirement, separate records are not required to be 
maintained. 

(a) Address how the contractor intends to include the EEO provisions of the contract in
all subcontracts in excess of $10,000.  

(b) Address what type of efforts will be used to ensure equal employment opportunity in
accordance with FAR 52.222-27 Affirmative Action Compliance Requirements for Construction.  
Discuss organized meeting with subcontractors, labor organizations and/or other community 
stakeholders.  Meetings should focus on increased employment opportunities, perceived problems 
and working to achieve the goals established.  DOL representatives are available to participate in 
such meetings.   

(2) During the performance of this contract, the Contractor shall submit to the Contracting
Officer semi-annually an EEO Compliance Report containing the following:

(a) List of awarded subcontractors by trade, date of award  and amount of subcontract.  If
subcontract is in excess of $10,000, date the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor was notified of award. 

(b) Narrative of actions taken to comply with the affirmative action procedures in
paragraphs (g)(1) through (g)(16) of FAR 52.222-27. 

(c) List participation in any voluntary associations that may assist in fulfilling the
contractor’s affirmative action obligations. 

(3) Semi-annual reports are due on the 30th calendar day (or next business day) following the
March 31st and September 30th.

III.T. Additional Terms and Conditions
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Part 1 - Security Requirements and personal Identity Verification AND CREDENTIALING Procedures 
for contractors And SPECIFIC REQUIREMENTS (Non-Classified Contract) 

1.1 The General Services Administration (GSA) reserves the right to verify the identities of personnel 
with routine, unaccompanied access to GSA space, or Information Technology (IT) systems.  The term 
Contractor used throughout this section shall refer to General/Prime Contractor, Subcontractor(s) and all 
their personnel.  The Contractor shall comply with the GSA personal identity verification procedures 
outlined below, that implement Homeland Security Presidential Directive-12 (HSPD-12), Office of 
Management and Budget (OMB) guidance M-05-24, and the Federal Information Processing Standards 
Publication (FIPS PUB) Number 201, as amended.  All Contractor personnel performing work on a GSA 
contract may be required to have a background investigation conducted and the results favorably 
adjudicated (HSPD-12 compliant suitability determinations) for all contract personnel requiring routine 
unescorted access to Federally-controlled facilities and/or IT systems for more than 6 months before 
identification cards may be issued.     

1.2 Based on the building type (leased or owned) and the Facility Security Level (FSL) the GSA reserves 
the right to conduct background checks on Contractor personnel who support GSA contracts and require 
routine access to GSA facilities and IT systems.  Contractors unable to obtain a favorable security 
determination or meet security requirements will be removed from the project and denied official access 
to federal facilities and IT systems. 

The Government has full and complete control over granting, denying, withholding or terminating 
suitability determinations for Contractor personnel.  The Government may authorize and grant temporary 
suitability to personnel of the Contractor.  However, the granting of a preliminary suitability 
determination shall not be considered as a guarantee; that the employee will receive a favorable final 
suitability determination.  The granting of either a preliminary or final suitability determination shall not 
prevent, preclude, or bar the withdrawal or termination of any such suitability determination by the 
Government. 

Contract personnel working less than 6 months may be considered “temporary”.  GSA may require low 
risk suitability determinations be completed for temporary contract employees, or have the option of 
granting unescorted access to temporary contractors based on the preliminary favorable results, a National 
Agency Check (NAC) consisting of  NCIC and NLETS checks, an FBI fingerprint check, and a 
Citizenship and Immigration Services check.  Short-term access based on the favorable results of a NAC 
for temporary access is only good for six months and cannot be extended or redone.  Those requiring 
unescorted access greater than six months may have to undergo an HSPD-12 compliant suitability 
determination.  Temporary contract personnel that are not required to receive a favorable suitability 
determination may be required to be escorted at all times while in non-public space. 

1.3. The Contractor shall account for all GSA credentials issued to Contractor personnel in connection 
with the performance under this contract. The Contractor shall immediately return credentials issued by 
GSA under any of the following conditions: 

A. When the employees is no longer required for contract performance.

B. Upon completion of the Contractor employee’s employment.

C. Upon contract completion or termination.

D. In the event a previously issued preliminary Enter on Duty (EOD) determination is revoked.
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1.4. The Contracting Officer may delay final payment or execute an equitable adjustment under the 
contract, if the Contractor fails to comply with these requirements. 

1.5. The General/Prime Contractor shall insert these requirements in all subcontracts.   It shall be the 
responsibility of the General/Prime Contractor to return all credentials issued by the GSA and any other 
sources in association with this contract and in accordance with the terms set forth in paragraph 1.3, 
above.  

PART 2 - FEDERAL DEBT REDUCTION AND OVERSIGHT OF FEDERAL FUNDS 

2.1 The GSA has a fiduciary responsibility to provide oversight of federal funding.  The Contractor will 
work with the GSA to reduce expenditures, and assure oversight of federal tax dollars when requesting 
background checks.  In order to reduce expenses and ensure prudent use of federal funds, the Contractor 
will make every effort to pre-screen, or interview prospective personnel to help ensure they are suitable 
for employment, and are able to pass a background check prior to submitting employee applications to 
GSA.    

2.2 After the Contactor submits a request for background investigations to the GSA, the Contractor must 
monitor the employee’s progress through completion of the process. The Contractor must provide follow-
up and monitoring, ensure the requested individual(s) responds to requested information, and completes 
all required forms within the prescribed times allowed. The Contractor must ensure the Contracting 
Officer or their Designated Representative has all of the requested documentation to ensure the 
completion of the application.  The Contractor shall assign and dedicate a single Point of Contact (POC) 
for the overall control, management, and oversight of all employee suitability investigation applications. 
This POC will be responsible for following up when requested to ensure timely and accurate document 
submissions for background investigations. 

2.3 The Adjudicating Office reviewing the employees application may forward a written notification to 
contractor personnel for clarification information that pertains to the background investigation  requesting 
additional information or supporting documentation.  The POC shall ensure this inquiry is responded to in 
a timely manner. 

PART 3 - ADJUDICATION AUTHORITY 

3.1 GSA and its Authorized Agent, the Office of Personnel Management (OPM) or any other named 
designee, will be responsible for conducting the HSPD-12 background investigations, and credentialing 
of Contractor’s personnel.  GSA has the overarching authority to process the HSPD-12 background 
investigations, as directed by the Office of Personnel Management (OPM). 

PART 4 -PROCESSING OF HSPD-12 INVESTIGATIONS AND CREDENTIAL PROCEDURES 

4.1 Submission of Forms:  All Contractor personnel requiring facility or IT system access, may be 
responsible to fill out and complete security HSPD-12 forms and fingerprint cards prior to being allowed 
access.  GSA will provide detailed instructions on the HSPD-12 process, the forms to be submitted, and 
the handling of the forms after the contract has been awarded.  Depending on the level of responsiveness 
and timeliness of individual Contractor personnel, a maximum of seven (7) days is expected for the 
completion and submission of all forms by the applicant for review through the GSA.    More 
importantly, however, the Contractor and the single Point of Contact (POC) managing all employees has 
the responsibility to submit applications in a timely fashion so as not to delay any project activities or the 
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overall project schedule. Initiation of the suitability investigation forms are required to be provided for all 
applicants a minimum of thirty (30) days prior to access being required without the need for a HSPD-12 
credential, or sixty (60) days prior to access being required when a HSPD-12 credential is required.  
Access requirements by Contractor personnel shall be based on the contract time performance 
requirements, and the planned activities on the approved project schedule.  The Contracting Officer or 
their Designated Representative will notify the Contractor in writing if any Contractor personnel receive 
an unfavorable decision on their background investigation, and effective immediately; the individual will 
no longer be allowed to work on the project.  The Contractor shall be responsible for planning and 
scheduling its work in such a manner as to account for the facility or IT access investigation requirement 
time frames.  Difficulties encountered by the Contractor’s personnel in gaining access when required by 
not fulfilling application requirements in a timely manner shall not be an excuse for Contractor 
nonperformance under the contract, or the granting of any time extensions. 

Throughout the life of the contract, the Contractor shall be responsible to follow these same procedures 
for any new Contractor personnel, who will require access to GSA’s space or IT systems. 

Also throughout the life of the contract, the Contractor shall maintain a listing of         
current/active personnel that have received a favorable suitability investigation and/or have a credential.   
The Contractor shall provide the Contracting Officer or their Designated Representative, an updated 
listing of current/active personnel when requested.  The Contractor is also responsible to show on that 
same list when personnel are no longer working on the project for whatever reason.  The Contractor shall 
immediately return the credential of any individuals that are no longer requiring access.   
4.2. Unsuitable Personnel:  If the Contracting Officer receives an unsuitable report on any contract 
personnel after the processing their application, or if the GSA finds a prospective contract employee to be 
unsuitable or unfit for their assigned duties; the Contractor shall be advised immediately by the 
Contracting Officer or their Designated Representative that such personnel cannot continue to work or be 
assigned to work under the contract.  The Contractor must then take action to remove the employee from 
the GSA contract.   

4.3 Criteria for Eligibility:  Refer to GSA Order 9732.1 or 5 CFR 731 which outlines the disqualifying 
and mitigating factors for personnel acceptance. 

4.4 Prior Background Investigation:  Contract personnel background investigations obtained through this 
process may be acceptable if the it can be validated equal to or higher level than required of the contract, 
and there is no break in service from which that favorable suitability was provided.  The employee still 
needs to be vetted through the GSA HSPD-12 process to consider the applicant’s claim to possessing an 
active suitability, and being granted access under this GSA contract.    

4.5. Identification Credential:  When GSA initiates a  National Agency Check with Written Inquiries 
(NACI) suitability investigation and the applicant receive a favorable initial suitability Enter on Duty 
(EOD) determination, access to the facility or IT system is typically granted at that time.  If there is a 
requirement that in addition, a credential is to also be issued, the Contract employee will need to enroll, 
and then activate that credential prior to being granted access to the facility or IT system.  Credentialing 
requirements, when applicable, are describe later in this section.  

A. Contractor personnel with credentials shall be required to comply with all applicable access
security screening procedures applicable to Government or  other personnel possessing similar
credentials, or as determined by the building practices as defined by the Facility Security
Committee.
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B.   All Contractor personnel possessing credentials (PIV or otherwise) shall visibly display their 
credentials at all times while in the building(s) where work is being performed.  

C.   The Contractor shall be responsible for ensuring that all identification credentials are returned 
to the GSA when Contactor personnel are no longer employed, providing service under the 
contract, the contract ends or the employee preliminary access is revoked. 

D.   The Contractor shall notify the GSA when credentials are lost.  If the Contractor is 
determined to be negligent, the Contractor may be responsible for reimbursing the Government 
for its cost in issuing a replacement credential.  

4.6 Contractor personnel may be required to submit additional personnel information to other 
Government Agencies affected by the contract work and based on working within that Agency’s space. 

PART 5 - GSA Fingerprinting Credential Card:  Contractor’s travel costs 

5.1. Contractor personnel who require routine access to GSA-controlled facilities and/or access to GSA IT 
systems must receive a preliminary favorable HSPD-12 security background investigation, before 
receiving a GSA credential card.  Fingerprinting, however, is required for all applicants to receive an 
investigation.  Therefore, all applicants will be required to visit a credentialing center as described below 
to enroll and be fingerprinted.  Not all contractors, however, will receive a HSPD-12 credential and need 
to return for pick-up and activation of that credential. 

5.2. Following a favorable HSPD-12 security background investigation, Contractor personnel may be 
required activate a GSA credential card at a designated location. The credential card is also a photo 
Identification card, which includes biometric information. The following information is provided to assist 
the Contractor in estimating the costs that may be associated with this requirement.  The Contractor will 
be expected to utilize the nearest credentialing site to their offices, closest the applicant’s residence or 
place of contract performance.  The credentialing station may be a mobile station in the area, or as a fixed 
open station whose location(s) can be located through the following source: 
 http://www.fedidcard.gov/centerlocator.aspx.   Credentialing centers that are listed as “Open to all 
Agency personnel” are open to all customer agencies including GSA Contractors.  Credentialing centers 
that are listed as “For use by personnel from this Agency only” mean that they are only open to personnel 
of that specific agency that is hosting that credentialing center. Currently a minimum of two visits to a 
credentialing center may be required to enroll and activate the GSA credential.  The first visit is to enroll 
for the credential, and the second visit may be required to pick-up and activate the credential. Travel 
distance to a credentialing center will vary based on availability of enrollment and activation stations 
identified in the link above. Additional visits to a credentialing center may also be required if the card 
holder needs to recertify their credential certificate (every 3 years), or when the employee will need to 
renew their GSA credential that has expired (every 5 years). Additional visits may also be required for 
lost or damaged credentials needing replacement. 

5.3. If a GSA credential card is required, the Contractor would be responsible for all travel and labor costs 
associated with fingerprinting to meet the background investigation along with the credential card 
enrollment and activation steps to meet HSPD-12 requirements.  Travel costs may be comprised of 
mileage, vehicle rental, or other modes of transportation, per diem, and lodging. These costs are 
considered reasonable to the extent that they do not exceed, on a daily basis, the maximum rates in effect 
at the time of travel, as set forth in the Federal Travel Regulation, Chapter 301 – Temporary Duty (TDY) 
Travel Allowances, which can be accessed at the following website:  http://www.gsa.gov/ftr. Information 
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on Privately Owned Vehicle (POV) Mileage Reimbursement Rates can be accessed at the following 
website:  http://www.gsa.gov/travelpolicy.   

5.4 Any annual training requirements associated with IT access that may be required for continued use of 
the GSA credential is expected to be completed within a timely fashion.  Otherwise, the employee’s 
access may be revoked and the credential taken away. 

PART 6 – GENERAL EMPLOYEE CONDUCT 

6.1 Standards of Conduct:  The Contractor shall be responsible for maintaining satisfactory standards of 
employee competency, conduct, appearance, and integrity and shall be responsible for taking such 
disciplinary action with respect to its employees as may be necessary. 

6.2 Removal from Contract Work:  As provided in the GSAR clause at 552.237-71, entitled 
"Qualifications of Employees", the contracting officer or a designated representative may require the 
Contractor to remove any employee(s) from GSA controlled buildings or other real property under 
Government control, should it be determined that the individual(s) is either unsuitable for security reasons 
or otherwise unfit to work on GSA controlled property. This shall include, but not be limited to, instances 
where an employee is determined, in the Government's sole discretion, to be incompetent, careless, 
insubordinate, unsuitable or otherwise objectionable.  

A contractor employee may also be removed where the continued employment of the contractor employee 
in connection with the Government work is deemed, in the Government's sole discretion, contrary to the 
public interest, inconsistent with the best interests of security, or a potential threat to the health, safety, 
security, general well-being or operational mission of the facility and its population.  

Where a contractor employee is granted a preliminary suitability determination and an unfavorable final 
suitability determination is later rendered, the Government may insist on the contractor employee's 
removal from the work site and from other work in connection with the Contract.  

The Contractor shall be responsible for providing replacement employees in cases where contract 
employees are removed at no additional cost to the Government.  

GENERAL INDUSTRY SAFETY AND HEALTH STANDARDS. 

The Department of Labor OSHA requires that all contractors involved in construction on 
Government owned or leased property comply with the Incorporation of General Industry Safety and 
Health Standards applicable to Construction Work and Technical Amendments, Final Rule 29 CFR Parts 
1910 and 1926 as published in the Federal Register Volume 58, No. 124, June 30, 1993. 

In addition, any Contractor that performs construction type work on any GSA project as defined 
by the Scope of the referenced regulation is required to (1) provide and maintain his own protective 
equipment and devices, etc.; and (2) require all subcontractors used on site to follow these same 
provisions in the regulation. 

SAVE HARMLESS AND INDEMNITY AGREEMENT. 

The Contractor shall save and keep harmless and indemnify the Government against any and all 
liability claims, and cost of whatsoever kind and nature of injury to or death of any person or persons and 
for loss or damage to any property (Government or otherwise) occurring in connection with or in any way 
incident to or arising out of the occupancy, use, service, operations, or performance of work in connection 
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with this contract, or in connection with his selling or offering to sell construction materials on the site, 
resulting in whole or in part from the negligent acts or fault of Contractor, any subcontractor, or any 
employee, agent, or representative of Contractor or any subcontractor. 

The following information supplements III.A.12, Insurance Requirements if hazardous materials are 
removed, transported or disposed of as part of this contract: 

POLLUTION LIABILITY INSURANCE. 
Hazardous Material shall mean any hazardous or toxic substance or waste as defined in any 

environmental law, regulation, rule, ordinance, by-law, order or determination of any governmental or 
judicial authority at the federal, state, or local level applicable to the relevant site.  It includes, but is not 
limited to, any petroleum or petroleum product, asbestos, polychlorinated biphenyls (PCB's), 
contaminated equipment, and underground and aboveground storage tanks and the contents thereof.   

The contractor shall provide to GSA the scheduled insurance coverage described below, without 
exclusion, for liabilities arising out of the removal and transportation of hazardous materials.  All 
insurance shall be provided to GSA by the contractor or its subcontractor performing the work and name 
GSA as an additional insured and certificate holder.   

The coverage shall be a minimum of $1,000,000.00 per occurrence for all projects.  If the 
contractor provides sufficient written proof to the Contracting Officer that occurrence coverage is not 
available from the insurance industry for the required coverage but is available on a claims made basis, 
then such coverage shall begin on the date of the contract award and shall survive for a minimum of three 
(3) years following the date that the last of any hazardous materials were removed, transported, disposed
of and/or deposited at an appropriate EPA licensed facility.  If insurance is available from the insurance
industry on an occurrence basis, coverage shall survive the period of performance of this contract and
beyond until such time as is reasonable that a claim might arise out of the work performed, such period of
time being no less than seven (7) years.  Additionally, all insurance coverage shall survive until all
hazardous materials are disposed of in an ultimate EPA licensed disposal facility, including an
incinerator, and until all federal, state and local environmental requirements have been complied with,
whether such compliance is the obligation of the contractor, its subcontractor, GSA or other third parties.
All disposal facilities shall provide GSA written evidence that they are licensed EPA disposal facilities
and that they maintain pollution liability insurance of not less than $1,000,000.00, which covers all claims
arising from the disposal facilities' handling and storage of the hazardous materials.  Pollution liability
insurance for the transportation of the hazardous material may be carried by the transporter with limits not
less than $1,000,000.00 per occurrence and, unless otherwise waived in writing by the Contracting
Officer, shall name GSA and the contractor as additional insured.

F. Standard of Conduct:
Contractor and contractor's representatives shall demonstrate a cooperative, positive, welcoming,
respectful, professional, and businesslike demeanor and shall present a neat, job-appropriate
(professional) appearance.

G. CPM Project Schedule – Additional Requirements
Not Applicable

H. Photography Services

PROFESSIONAL PHOTOGRAPHY 
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BEFORE IMAGES: 

A minimum of 15 up to a maximum of 25 color photographs shall be taken by a professional 
photographer before the start of construction.  Views will include exterior, as well as interior where 
applicable, and will be taken when daylight is bright and sunny.  All photographs should be produced 
with such artistic skill as to be suitable, in GSA's opinion, for exhibition purposes.  Deliver to GSA two 
full sets of 8"x10" color prints.  Label each photograph on the back side with description (of what and 
from where taken), name and address of building, name of photographer and date taken.  Also deliver to 
GSA one set of 35mm or 4”x5” color negatives (this is up to the Project Mgr. which to order), and a 
photo CD containing each image as a high resolution TIFF file.  Include a signed letter of release from the 
photographer granting GSA full rights to the materials. 

AFTER IMAGES: 

A minimum of 15 up to a maximum of 25 color photographs shall be taken by a professional 
photographer upon construction completion.  Views will include exterior, as well as interior where 
applicable, and will be taken when daylight is bright and sunny.  Photography should involve attention to 
detail, and appropriate lighting to produce high quality photographs.  All photographs should be produced 
with such artistic skill as to be suitable, in GSA's opinion, for exhibition purposes.  Deliver to GSA two 
full sets of 8"x10" color prints.  Label each photograph on the back side with description (of what and 
from where taken), name and address of building, name of photographer and date taken.  Also deliver to 
GSA one set of 4"x5" color negatives, and a photo CD containing each image as a high resolution TIFF 
file.  Include a signed letter of release from the photographer granting GSA full rights to the materials. 

PHOTOGRAPHY DISSEMINATION  

The photographer, the contractor or any subcontractor shall not use any photograph taken of the project 
site without first obtaining permission of GSA.   

Limited public dissemination of the photographs may be allowed if they meet the following conditions: 

(1) Exterior photographs shall not show or label sensitive building information.
(2) Interior photographs that are limited to publicly accessible space or have been cleared by GSA or the
agency responsible for the space.

Sensitive building information includes but is not limited to: 

(1) Location of secure functions in a facility such as judges' chambers and libraries, prisoner or judges'
secure circulation paths (both vertical and horizontal), cell blocks, sally ports, judges' parking, security
areas, and childcare, major computer areas, or other client sensitive areas.

(2) Location of all utilities, such as heating, ventilation, air conditioning, information technology (IT)
systems, location of air intake vents, water sources, gas lines, plumbing lines, building automation
systems, power distribution systems, emergency generation equipment, uninterrupted power sources
(UPS), security and fire alarm systems, routes and annunciation panels.

(3) Location and types of structural framing for the building and any information regarding structural
analysis or building security and blast mitigation analysis and counter terrorism methods to protect the
occupants and building.
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(4) Information regarding security systems or strategies of any kind (such as camera locations) or security
guards (such as number and locations).

IV. Contract Clauses

IV.A. Public Buildings Service (PBS) Contract Clauses

(1) Construction Manager as Constructor (CMc) Guaranteed Maximum Price with Construction
Contingency Allowance and Shared Savings, PBS CMc Class Deviation (2009), Clause (April 2012).

(a) General. Pricing for the Guaranteed Maximum Price for the Option for Construction Services
shall be subject to the requirements below: 

(b) Definitions. The following definitions shall apply to this clause:

(i) “Cost of Performance” means the final sum of Cost of the Work and Fee.

(ii) "Costs" means allowable direct costs in accordance with Part 31 of the Federal
Acquisition Regulation (FAR) in effect on the date of this Contract; marked up costs paid to 
subcontractors shall be deemed direct costs of the Contractor. 

(iii) “Estimated Cost of the Work” (ECW) means the estimated direct cost of the
construction work. 

(c) Guaranteed Maximum Price.  This Contract is awarded at a Guaranteed Maximum Price
(GMP), which equals the sum of the ECW, the CMc Contingency Allowance (CCA) and the Fee. The 
proposed ECW incorporated into the Contract at award is a target ECW; a final ECW is negotiated during 
the Design Phase Services and is incorporated into the Contract prior to exercise of the GMP Option.  The 
final ECW must be equal to or less than the target ECW.  The CCA is 3% of the ECW, and the Fee is a 
fixed amount for all indirect costs, including general conditions, and profit.    

(d) Final Estimated Cost of the Work.

(i) Submission Requirements for Final ECW Proposal.  During the Design Phase, and at
a time agreed by the Contracting Officer, the Contractor shall submit the following: 

(1) A detailed statement of all firm-fixed-price work packages in the performance of
the Construction Work to date; 

(2) A proposed final ECW;

(3) Sufficient data to support the accuracy and reliability of the estimate;

(4) An explanation of the difference between the proposed final ECW and the target
ECW used to establish the GMP; and 

(5) The Contractor's affirmation that:

(A) It has satisfied itself that the Project as described in the specifications and
construction drawings is constructible using commercially practicable means and 
methods; 

(B) It has satisfied itself that the Work has been sufficiently described to enable
it to estimate the Cost of the Work with reasonable accuracy; 

(C) It has disclosed to the Contracting Officer all of its actual knowledge relating
to omissions of design information that may affect the Cost of the Work; and 

(D) It acknowledges that the final ECW and time established for completion
shall not be adjusted on account of cost or time attributable to discovered omissions of 
design information required to be disclosed under this Clause. 
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(ii) Establishment of the Final ECW.    The Parties shall negotiate a final ECW based on
the data provided under Paragraph (d) of this Section; provided that the final ECW, CCA and Fee 
may not exceed the GMP established in the Contract.  If the proposed final ECW is less than the 
target ECW, the GMP shall be reduced accordingly.  The final ECW shall be established and 
incorporated into the Contract by bilateral modification upon the Contracting Officer's written 
acceptance of the final negotiated ECW.  The Contracting Officer shall not accept a final ECW 
proposal that does not include the written affirmation described in this Clause. 

(e) The Government shall not exercise the option for Construction Work unless the final ECW
has been established as set forth in the Contract. 

(f) Adjustment of ECW and GMP.  The ECW and GMP shall be subject to adjustment for
changes and any other conditions giving rise to entitlement to an adjustment under this Contract.  The 
ECW and GMP shall be adjusted down for deletions to the scope of the Construction Services. 

(g) Conversion to Firm-fixed-price Prior to Final Settlement.

(i) Submission Requirements for Conversion to a Firm-Fixed Price.  If the Parties agree
to negotiate and establish a firm-fixed-price for the Construction Work prior to the exercise of the 
GMP Option, or at the request of the Contracting Officer, the Contractor shall submit the 
following: 

(1) A proposed firm-fixed-price proposal for the completion of the Work, which
shall include all markups, including profit. 

(2) A detailed statement of any Costs incurred in the performance of the Work up to
date.  

(ii) Establishment of Firm-Fixed-Price Contract

(1) Prior to Exercise of GMP Option.  The Parties may negotiate and establish a
firm-fixed-price for the Work prior to the exercise of the GMP Option based on the data 
provided under Paragraph (g)(1); provided that the firm-fixed-price shall not exceed the 
GMP. The Contracting Officer shall have the right, but not the obligation, to exercise the 
GMP Option at the firm-fixed-price within 120 calendar days of the establishment of such 
price.   

(2) After Exercise of the GMP Option.  At any time prior to final settlement, the
Contracting Officer may request that the Contractor provide a firm-fixed-price proposal for 
the completion of the Work in accordance with Paragraph (g)(1) .   Within 60 calendar days 
of such request, the Contractor shall provide such data.   Within 60 calendar days of receipt of 
the Contractor's proposal, the Contracting Officer shall have the right, but not the obligation, 
to convert the Contract to a firm-fixed-price Contract at the proposed fixed price or as 
otherwise negotiated by the Parties; provided that the firm-fixed-price, plus any costs 
incurred in the performance of the Work, shall not exceed the GMP.  If the Contract is not 
converted to firm-fixed-price Contract, then the Final Settlement of the Contractor’s 
compensation shall be determined in accordance with paragraph (h). 

(iii) Payments.  If this Contract is converted to a firm-fixed-price Contract, the Contractor
shall submit a revised schedule of values for the Work allocating the unpaid balance of the fixed 
price to the itemized work activities remaining uncompleted, which shall be the basis for 
remaining progress payments. 

(h) Final Settlement.  The Final Settlement amount shall consist of the Cost of Performance and
the Contractor's Shared Savings, if any; provided that in no event shall the Final Settlement exceed the 
GMP.  The Final Settlement amount shall be the Contractor’s total compensation due under the Contract.  
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(i) Submission Requirements for Final Settlement Proposal.  The Contractor shall submit
a Final Settlement Proposal within 120 days of substantial completion to determine the Cost of 
the Work, which shall include the following: 

(1) A detailed statement of all Costs incurred by the Contractor in performing the
Work; 

(2) A firm-fixed-price proposal for the performance of the remaining work, if any,
that may be necessary to complete performance of the Work; 

(3) An executed Release of Claims, which must describe any and all exceptions,
including a description of any outstanding claims; and 

(4) Any other relevant data that the Contracting Officer may reasonably require.

(ii) Determination of the Cost of the Work. The Cost of the Work shall be the sum of all
Costs incurred by the Contractor in performing the Work, the proposed fixed price for 
performance of remaining work, if any, less the residual value of any Contractor retained 
inventory.  In order to determine the Cost of the Work, the Contracting Officer may require an 
audit of the Contractor’s records and/or the Contractor’s Proposal.  Establishment of the Cost of 
the Work shall be subject to negotiation between the Government and the Contractor.  In the 
event that the Parties are unable to reach agreement, the Contracting Officer may unilaterally 
determine the Cost of the Work, and such determination shall be subject to the clause titled 
"Disputes."   

(iii) Determination of the Shared Savings. If the Cost of Performance is equal to or
greater than the GMP, the Contractor is not entitled to any additional compensation.  If the cost of 
Performance is less than the GMP, the Contractor is entitled to the specified percentage, if any, of 
the difference between the GMP and the Cost of Performance, as Shared Savings. 

(i) Subcontracts. No subcontract placed under this Contract may provide for cost-plus-a-
percentage of cost.  Any costs incurred by the Contractor as a result of such a subcontract shall not be 
included in the Cost of the Work or the Final Settlement.   

(j) Open Book Access.  At any time prior to converting the Contract to a firm fixed price, the
Government and its representatives, including designated auditors and accountants, shall have the right, 
but not the obligation, to attend any and all project meetings and shall have access to any and all records 
maintained by the Contractor relating to the Project.  The Contractor shall include this requirement for 
Open Book Access by the Government in its subcontracts for the Project. 

(k) Termination.  If this Contract is terminated, the Contractor shall not be entitled to Shared
Savings. 

IV.B. Clauses Incorporated In Full Text

(1) FAR 52.222-99 Establishing a Minimum Wage for Contractor (JUL 2014) (DEVIATION)

This clause implements Executive Order 13658, Establishing a Minimum Wage for 
Contractors, dated February 12, 2014, and OMB Policy Memorandum M-14-09, Implementation of 
the President's Executive Order Establishing a Minimum Wage for Contractors, dated June 12, 2014. 

(a) Each service employee, laborer, or mechanic employed in the United States (the 50 states
and the District of Columbia) in the performance of this contract by the prime Contractor or any 
subcontractor, regardless of any contractual relationship which may be alleged to exist between the 
Contractor and service employee, laborer, or mechanic, shall be paid not less than the applicable 
minimum wage under Executive Order 13658.  The minimum wage required to be paid to each service 
employee, laborer, or mechanic performing work on this contract between January 1, 2015, and 
December 31, 2015, shall be $10.10 per hour. 
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(b) The Contractor shall adjust the minimum wage paid under this contract each time the 
Secretary of Labor's annual determination of the applicable minimum wage under section 2(a)(ii) of 
Executive Order 13658 results in a higher minimum wage. Adjustments to the Executive Order 
minimum wage under section 2(a)(ii) of Executive Order 13658 will be effective for all service 
employees, laborers, or mechanics subject to the Executive Order beginning January 1 of the 
following year.  The Secretary of Labor will publish annual determinations in the Federal Register no 
later than 90 days before such new wage is to take effect.  The Secretary will also publish the 
applicable minimum wage on www.wdol.gov (or any successor website).  The applicable published 
minimum wage is incorporated by reference into this contract. 

(c) The Contracting Officer will adjust the contract price or contract unit price under this 
clause only for the increase in labor costs resulting from the annual inflation increases in the 
Executive Order 13658 minimum wage beginning on January 1, 2016. The contracting Officer shall 
consider documentation as to the specific costs and workers impacted in determining the amount of 
the adjustment. 

(d) The Contracting Officer will not adjust the contract price under this clause for any costs 
other than those identified in paragraph (c) of this clause, and will not provide price adjustments under 
this clause that result in duplicate price adjustments with the respective clause of this contract 
implementing the Service Contract Labor Standards statute (formerly known as the Service Contract 
Act) or the Wage Rate Requirements (Construction) statute (formerly known as the Davis Bacon Act). 

(e) The Contractor shall include the substance of this clause, including this paragraph (e) 
in all subcontracts. 

(2) FAR 52.223-2 Affirmative Procurement of Biobased Products Under Service and Construction 
Contracts (SEPT 2013) 

(a) In the performance of this contract, the contractor shall make maximum use of biobased 
products that are United States Department of Agriculture (USDA)-designated items unless— 

(1) The product cannot be acquired— 

(i) Competitively within a time frame providing for compliance with the contract 
performance schedule; 

(ii) Meeting contract performance requirements; or 

(iii) At a reasonable price. 

(2) The product is to be used in an application covered by a USDA categorical exemption 
(see 7 CFR 3201.3(e)). For example, all USDA-designated items are exempt from the preferred 
procurement requirement for the following: 

(i) Spacecraft system and launch support equipment. 

(ii) Military equipment, i.e., a product or system designed or procured for combat or 
combat-related missions.  

(b) Information about this requirement and these products is available at 
http://www.biopreferred.gov. 

(c) In the performance of this contract, the Contractor shall—  

(1) Report to http://www.sam.gov, with a copy to the Contracting Officer, on the product 
types and dollar value of any USDA-designated biobased products purchased by the Contractor during the 
previous Government fiscal year, between October 1 and September 30; and 

(2) Submit this report no later than— 

(i) October 31 of each year during contract performance; and  
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(ii) At the end of contract performance. 

(3) FAR 52.223-9 Estimate of Percentage of Recovered Material Content for EPA-designated Items 
(MAY 08)  

(a) Definitions. As used in this clause—  

“Postconsumer material” means a material or finished product that has served its intended use and 
has been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer 
material is a part of the broader category of “recovered material.”  

“Recovered material” means waste materials and by-products recovered or diverted from solid 
waste, but the term does not include those materials and by-products generated from, and commonly 
reused within, an original manufacturing process.  

(b) The Contractor, on completion of this Contract, shall—  

(1)  Estimate the percentage of the total recovered material content for EPA-designated 
item(s) delivered and/or used in contract performance, including, if applicable, the percentage of post-
consumer material content; and  

(2)  Submit this estimate to the Contracting Officer.  

 
(4) GSAR 552.204-9  Personal Identity Verification Requirements (OCT 2012) 

(a) The contractor shall comply with GSA personal identity verification requirements, identified 
at http://www.gsa.gov/hspd12, if contractor employees require access to GSA controlled facilities or 
information systems to perform contract requirements. 

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is required to 
have access to a GSA-controlled facility or access to a GSA-controlled information system. 

 

(5) GSAR 552.252-6 Authorized Deviations in Clauses (Deviation FAR 52.252-6) (SEP 99) 

(a)  Deviations to FAR clauses.  

(1)  This solicitation or contract indicates any authorized deviation to a Federal 
Acquisition Regulation (48 CFR Chapter 1) clause by the addition of “(DEVIATION)” after the 
date of the clause, if the clause is not published in the General Services Administration 
Acquisition Regulation (48 CFR Chapter 5).  

(2)  This solicitation indicates any authorized deviation to a Federal Acquisition 
Regulation (FAR) clause that is published in the General Services Administration Acquisition 
Regulation by the addition of “(DEVIATION (FAR clause no.))” after the date of the clause.  

(b)  Deviations to GSAR clauses. This solicitation indicates any authorized deviation to a General 
Services Administration Acquisition Regulation clause by the addition of “(DEVIATION)” after the date 
of the clause.  

(c)  “Substantially the same as” clauses. Changes in wording of clauses prescribed for use on a 
“substantially the same as” basis are not considered deviations.  

 
(6) Buy American Requirements  
 
FAR 52.225-11 Buy American—Construction Materials under Trade Agreements (Feb 2016) 
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(a) Definitions. As used in this clause— 
(b)  

“Caribbean Basin country construction material” means a construction material that— 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a Caribbean Basin country into a new and 
different construction material distinct from the materials from which it was transformed. 

“Commercially available off-the-shelf (COTS) item”— 
(1) Means any item of supply (including construction material) that is— 

(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 
(ii) Sold in substantial quantities in the commercial marketplace; and 
(iii) Offered to the Government, under a contract or subcontract at any tier, without 
modification, in the same form in which it is sold in the commercial marketplace; and 

(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural products 
and petroleum products. 

“Component” means an article, material, or supply incorporated directly into a construction material. 

“Construction material” means an article, material, or supply brought to the construction site by the 
Contractor or subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 

“Cost of components” means— 
(1) For components purchased by the Contractor, the acquisition cost, including transportation 
costs to the place of incorporation into the construction material (whether or not such costs are 
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is 
issued); or 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, plus 
allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the manufacture of the construction material. 

“Designated country” means any of the following countries: 
(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country 
(Armenia, Aruba, Austria, Belgium, Bulgaria, Canada, Croatia, Cyprus, Czech Republic, 
Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, 
Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, 
Montenegro, Netherlands, New Zealand, Norway, Poland, Portugal, Romania, Singapore, Slovak 
Republic, Slovenia, Spain, Sweden, Switzerland, Taiwan, or United Kingdom); 
(2) A Free Trade Agreement (FTA) country (Australia, Bahrain, Canada, Chile, Colombia, Costa 
Rica, Dominican Republic, El Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, 
Morocco, Nicaragua, Oman, Panama, Peru, or Singapore); 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, 
Burundi, Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, 
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Djibouti, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, 
Laos, Lesotho, Liberia, Madagascar, Malawi, Mali, Mauritania, Mozambique, Nepal, Niger, 
Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, 
South Sudan, Tanzania, Timor-Leste, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, 
Bonaire, British Virgin Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, 
Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St. Vincent and the Grenadines, Sint Eustatius, 
Sint Maarten, or Trinidad and Tobago). 

 
“Designated country construction material” means a construction material that is a WTO GPA country 
construction material, an FTA country construction material, a least developed country construction 
material, or a Caribbean Basin country construction material. 
 
“Domestic construction material” means— 

(1) An unmanufactured construction material mined or produced in the United States; 
(2) A construction material manufactured in the United States, if— 

(i) The cost of its components mined, produced, or manufactured in the United States 
exceeds 50 percent of the cost of all its components. Components of foreign origin of the 
same class or kind for which nonavailability determinations have been made are treated 
as domestic; or 
(ii) The construction material is a COTS item. 

 
“Foreign construction material” means a construction material other than a domestic construction 
material. 
 
“Free Trade Agreement country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a FTA country into a new and different 
construction material distinct from the materials from which it was transformed. 

 
“Least developed country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a least developed country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a least developed country into a new and 
different construction material distinct from the materials from which it was transformed. 

 
“United States” means the 50 States, the District of Columbia, and outlying areas. 
 
“WTO GPA country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a WTO GPA country into a new and 
different construction material distinct from the materials from which it was transformed. 
 

(b) Construction materials. 
(1) This clause implements 41 U.S.C. chapter 83, by providing a preference for domestic 
construction material. In accordance with41 U.S.C. 1907, the component test of the Buy 
American statute is waived for construction material that is a COTS item. (See FAR12.505(a)(2)). 
In addition, the Contracting Officer has determined that the WTO GPA and Free Trade 
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Agreements (FTAs) apply to this acquisition. Therefore, the Buy American restrictions are 
waived for designated country construction materials. 
(2) The Contractor shall use only domestic or designated country construction material in
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.
(3) The requirement in paragraph (b)(2) of this clause does not apply to information technology
that is a commercial item or to the construction materials or components listed by the
Government as follows:
[Contracting Officer to list applicable excepted materials or indicate “none”]
(4) The Contracting Officer may add other foreign construction material to the list in paragraph
(b)(3) of this clause if the Government determines that—

(i) The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the restrictions of the Buy American
statute is unreasonable when the cost of such material exceeds the cost of foreign material
by more than 6 percent;
(ii) The application of the restriction of the Buy American Act to a particular construction
material would be impracticable or inconsistent with the public interest; or
(iii) The construction material is not mined, produced, or manufactured in the United
States in sufficient and reasonably available commercial quantities of a satisfactory
quality.

(c) Request for determination of inapplicability of the Buy American statute.
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph 
(b)(4) of this clause shall include adequate information for Government evaluation of the request, 
including— 

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;
(C) Quantity;
(D) Price;
(E) Time of delivery or availability;
(F) Location of the construction project;
(G) Name and address of the proposed supplier; and
(H) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph (b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a
completed price comparison table in the format in paragraph (d) of this clause.
(iii) The price of construction material shall include all delivery costs to the construction site and
any applicable duty (whether or not a duty-free certificate may be issued).
(iv) Any Contractor request for a determination submitted after contract award shall explain why
the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award. If the Contractor does not submit a
satisfactory explanation, the Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American statute
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting
Officer will modify the contract to allow use of the foreign construction material. However, when the
basis for the exception is the unreasonable price of a domestic construction material, adequate
consideration is not less than the differential established in paragraph (b)(4)(i) of this clause.
(3) Unless the Government determines that an exception to the Buy American statute applies, use of
foreign construction material is noncompliant with the Buy American statute.
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(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 
Foreign and Domestic Construction Materials Price Comparison

Construction Material Description 
Unit of 
Measure

Quantity Price  
(Dollars)*

Item 1: 

Foreign construction material _______ _______ _______ 

Domestic construction material _______ _______ _______ 

Item 2: 

Foreign construction material _______ _______ _______ 

Domestic construction material _______ _______ _______ 

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if 
oral, attach summary.] 
[Include other applicable supporting information.] 
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
entry certificate is issued).] 

(7) Project Labor Agreement (PLA)  

This Project Labor Agreement section is binding on the Contractor if the proposal selected for award was 
subject to PLA requirements.  If the proposal selected for award was not subject to PLA requirements, 
this section is not binding on the Contractor. 

52.222-34, Project Labor Agreement (May 2010) (DEVIATION July 2011) 

(a) Definitions. As used in this clause— 

“Labor organization” means a labor organization as defined in 29 U.S.C. 152(5). 

“Project labor agreement” means a pre-hire collective bargaining agreement with the labor 
organizations having jurisdiction over the trades involved in the construction of the project that 
establishes the terms and conditions of employment for a specific construction project and is an 
agreement described in 29 U.S.C. 158(f).  

(b) The Contractor shall maintain in a current status throughout the life of the contract the 
project labor agreement entered into prior to the award of this contract in accordance with solicitation 
provision 52.222-33, Notice of Requirement for Project Labor Agreement.  

(c) Subcontracts. The Contractor shall include the substance of this clause, including this 
paragraph (c), in all subcontracts with subcontractors engaged in construction on the construction 
project. (End of Clause) 

(8) Additional Clauses 

FAR 52.230-2 Cost Accounting Standards. (Oct 2015) 
 (a) Unless the contract is exempt under 48 CFR 9903.201-1 and 9903.201-2, the provisions of 48 CFR 

Part 9903 are incorporated herein by reference and the Contractor, in connection with this contract, 
shall— 
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(1) (CAS-covered Contracts Only) By submission of a Disclosure Statement, disclose in writing the
Contractor’s cost accounting practices as required by 48 CFR 9903.202-1 through 9903.202-5, including 
methods of distinguishing direct costs from indirect costs and the basis used for allocating indirect costs. 
The practices disclosed for this contract shall be the same as the practices currently disclosed and applied 
on all other contracts and subcontracts being performed by the Contractor and which contain a Cost 
Accounting Standards (CAS) clause. If the Contractor has notified the Contracting Officer that the 
Disclosure Statement contains trade secrets and commercial or financial information which is privileged 
and confidential, the Disclosure Statement shall be protected and shall not be released outside of the 
Government.  

(2) Follow consistently the Contractor’s cost accounting practices in accumulating and reporting
contract performance cost data concerning this contract. If any change in cost accounting practices is 
made for the purposes of any contract or subcontract subject to CAS requirements, the change must be 
applied prospectively to this contract and the Disclosure Statement must be amended accordingly. If the 
contract price or cost allowance of this contract is affected by such changes, adjustment shall be made in 
accordance with paragraph (a)(4) or (a)(5) of this clause, as appropriate. 

(3) Comply with all CAS, including any modifications and interpretations indicated thereto
contained in 48 CFR Part 9904, in effect on the date of award of this contract or, if the Contractor has 
submitted certified cost or pricing data, on the date of final agreement on price as shown on the 
Contractor’s signed certificate of current cost or pricing data. The Contractor shall also comply with any 
CAS (or modifications to CAS) which hereafter become applicable to a contract or subcontract of the 
Contractor. Such compliance shall be required prospectively from the date of applicability to such 
contract or subcontract. 

(4)(i) (Agree to an equitable adjustment as provided in the Changes clause of this contract if the 
contract cost is affected by a change which, pursuant to paragraph (a)(3) of this clause, the Contractor is 
required to make to the Contractor’s established cost accounting practices. 

(ii) Negotiate with the Contracting Officer to determine the terms and conditions under which a
change may be made to a cost accounting practice, other than a change made under other provisions of 
paragraph (a)(4) of this clause; provided that no agreement may be made under this provision that will 
increase costs paid by the United States. 

(iii) When the parties agree to a change to a cost accounting practice, other than a change under
subdivision (a)(4)(i) of this clause, negotiate an equitable adjustment as provided in the Changes clause of 
this contract. 

(5) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor
or a subcontractor fails to comply with an applicable Cost Accounting Standard, or to follow any cost 
accounting practice consistently and such failure results in any increased costs paid by the United States. 
Such adjustment shall provide for recovery of the increased costs to the United States, together with 
interest thereon computed at the annual rate established under section 6621(a)(2) of the Internal Revenue 
Code of 1986 (26 U.S.C. 6621(a)(2)) for such period, from the time the payment by the United States was 
made to the time the adjustment is effected. In no case shall the Government recover costs greater than 
the increased cost to the Government, in the aggregate, on the relevant contracts subject to the price 
adjustment, unless the Contractor made a change in its cost accounting practices of which it was aware or 
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should have been aware at the time of price negotiations and which it failed to disclose to the 
Government.  

(b) If the parties fail to agree whether the Contractor or a subcontractor has complied with an
applicable CAS in 48 CFR 9904 or a CAS rule or regulation in 48 CFR 9903 and as to any cost 
adjustment demanded by the United States, such failure to agree will constitute a dispute under 41 U.S.C. 
chapter 71, Contract Disputes.  

(c) The Contractor shall permit any authorized representatives of the Government to examine and make
copies of any documents, papers, or records relating to compliance with the requirements of this clause. 

(d) The Contractor shall include in all negotiated subcontracts which the Contractor enters into, the
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts, of 
any tier, including the obligation to comply with all CAS in effect on the subcontractor’s award date or if 
the subcontractor has submitted certified cost or pricing data, on the date of final agreement on price as 
shown on the subcontractor’s signed Certificate of Current Cost or Pricing Data. If the subcontract is 
awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject to other types of CAS 
coverage, the substance of the applicable clause set forth in subsection 30.201-4 of the Federal 
Acquisition Regulation shall be inserted. This requirement shall apply only to negotiated subcontracts in 
excess of $750,000, except that the requirement shall not apply to negotiated subcontracts otherwise 
exempt from the requirement to include a CAS clause as specified in 48 CFR 9903.201-1.  

FAR 52.230-3 Disclosure and Consistency of Cost Accounting Practices (Oct 2015). 
(a) The Contractor, in connection with this contract, shall—

(1) Comply with the requirements of 48 CFR 9904.401, Consistency in Estimating, Accumulating,
and Reporting Costs; 48 CFR 9904.402, Consistency in Allocating Costs Incurred for the Same Purpose; 
48 CFR 9904.405, Accounting for Unallowable Costs; and 48 CFR 9904.406, Cost Accounting 
Standard—Cost Accounting Period, in effect on the date of award of this contract as indicated in 48 CFR 
Part 9904. 

(2) (CAS-covered Contracts Only) If it is a business unit of a company required to submit a
Disclosure Statement, disclose in writing its cost accounting practices as required by 48 CFR 9903.202-1 
through 9903.202-5. If the Contractor has notified the Contracting Officer that the Disclosure Statement 
contains trade secrets and commercial or financial information which is privileged and confidential, the 
Disclosure Statement shall be protected and shall not be released outside of the Government.  

(3)(i) Follow consistently the Contractor’s cost accounting practices. A change to such practices 
may be proposed, however, by either the Government or the Contractor, and the Contractor agrees to 
negotiate with the Contracting Officer the terms and conditions under which a change may be made. After 
the terms and conditions under which the change is to be made have been agreed to, the change must be 
applied prospectively to this contract, and the Disclosure Statement, if affected, must be amended 
accordingly. 

(ii) The Contractor shall, when the parties agree to a change to a cost accounting practice and the
Contracting Officer has made the finding required in 48 CFR 9903.201-6(c), that the change is desirable 
and not detrimental to the interests of the Government, negotiate an equitable adjustment as provided in 
the Changes clause of this contract. In the absence of the required finding, no agreement may be made 
under this contract clause that will increase costs paid by the United States. 
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(4) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor 
or a subcontractor fails to comply with the applicable CAS or to follow any cost accounting practice, and 
such failure results in any increased costs paid by the United States. Such adjustment shall provide for 
recovery of the increased costs to the United States together with interest thereon computed at the annual 
rate established under section 6621(a)(2) of the Internal Revenue Code of 1986 (26 U.S.C. 6621(a)(2)), 
from the time the payment by the United States was made to the time the adjustment is effected.  

(b) If the parties fail to agree whether the Contractor has complied with an applicable CAS, rule, or 
regulation as specified in 48 CFR 9903 and 9904 and as to any cost adjustment demanded by the United 
States, such failure to agree will constitute a dispute under 41 U.S.C. chapter 71, Contract Disputes.  

(c) The Contractor shall permit any authorized representatives of the Government to examine and make 
copies of any documents, papers, and records relating to compliance with the requirements of this clause. 

(d) The Contractor shall include in all negotiated subcontracts, which the Contractor enters into, the 
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts of 
any tier, except that— 

(1) If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject 
to other types of CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of 
the Federal Acquisition Regulation shall be inserted.  

(2) This requirement shall apply only to negotiated subcontracts in excess of $750,000. 
(3) The requirement shall not apply to negotiated subcontracts otherwise exempt from the 

requirement to include a CAS clause as specified in 48 CFR 9903.201-1. 

FAR 52.230-6 Administration of Cost Accounting Standards. (Jun 2010) 
For the purpose of administering the Cost Accounting Standards (CAS) requirements under this 

contract, the Contractor shall take the steps outlined in paragraphs (b) through (i) and (k) through (n) of 
this clause: 

(a) Definitions. As used in this clause— 
“Affected CAS-covered contract or subcontract” means a contract or subcontract subject to CAS rules 

and regulations for which a Contractor or subcontractor— 
(1) Used one cost accounting practice to estimate costs and a changed cost accounting practice to 

accumulate and report costs under the contract or subcontract; or 
(2) Used a noncompliant practice for purposes of estimating or accumulating and reporting costs 

under the contract or subcontract. 
“Cognizant Federal agency official (CFAO)” means the Contracting Officer assigned by the cognizant 

Federal agency to administer the CAS. 
“Desirable change” means a compliant change to a Contractor’s established or disclosed cost 

accounting practices that the CFAO finds is desirable and not detrimental to the Government and is, 
therefore, not subject to the no increased cost prohibition provisions of CAS-covered contracts and 
subcontracts affected by the change. 

“Fixed-price contracts and subcontracts” means— 
(1) Fixed-price contracts and subcontracts described at FAR 16.202, 16.203, (except when price 

adjustments are based on actual costs of labor or material, described at 16.203-1(a)(2)), and 16.207;  
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(2) Fixed-price incentive contracts and subcontracts where the price is not adjusted based on actual
costs incurred (FAR Subpart 16.4);  

(3) Orders issued under indefinite-delivery contracts and subcontracts where final payment is not
based on actual costs incurred (FAR Subpart 16.5); and 

(4) The fixed-hourly rate portion of time-and-materials and labor-hours contracts and subcontracts
(FAR Subpart 16.6).  

“Flexibly-priced contracts and subcontracts” means— 
(1) Fixed-price contracts and subcontracts described at FAR 16.203-1(a)(2), 16.204, 16.205, and

16.206;  
(2) Cost-reimbursement contracts and subcontracts (FAR Subpart 16.3);
(3) Incentive contracts and subcontracts where the price may be adjusted based on actual costs

incurred (FAR Subpart 16.4);  
(4) Orders issued under indefinite-delivery contracts and subcontracts where final payment is based

on actual costs incurred (FAR Subpart 16.5); and 
(5) The materials portion of time-and-materials contracts and subcontracts (FAR Subpart 16.6).

“Noncompliance” means a failure in estimating, accumulating, or reporting costs to— 
(1) Comply with applicable CAS; or
(2) Consistently follow disclosed or established cost accounting practices.

“Required change” means— 
(1) A change in cost accounting practice that a Contractor is required to make in order to comply

with applicable Standards, modifications or interpretations thereto, that subsequently become applicable 
to existing CAS-covered contracts or subcontracts due to the receipt of another CAS-covered contract or 
subcontract; or 

(2) A prospective change to a disclosed or established cost accounting practice when the CFAO
determines that the former practice was in compliance with applicable CAS and the change is necessary 
for the Contractor to remain in compliance. 

“Unilateral change” means a change in cost accounting practice from one compliant practice to another 
compliant practice that a Contractor with a CAS-covered contract(s) or subcontract(s) elects to make that 
has not been deemed a desirable change by the CFAO and for which the Government will pay no 
aggregate increased costs. 

(b) Submit to the CFAO a description of any cost accounting practice change as outlined in paragraphs
(b)(1) through (3) of this clause (including revisions to the Disclosure Statement, if applicable), and any 
written statement that the cost impact of the change is immaterial. If a change in cost accounting practice 
is implemented without submitting the notice required by this paragraph, the CFAO may determine the 
change to be a failure to follow paragraph (a)(2) of the clause at FAR 52.230-2, Cost Accounting 
Standards; paragraph (a)(4) of the clause at FAR 52.230-3, Disclosure and Consistency of Cost 
Accounting Practices; paragraph (a)(4) of the clause at FAR 52.230-4, Disclosure and Consistency of 
Cost Accounting Practices–Foreign Concerns; or paragraph (a)(2) of the clause at FAR 52.230-5, Cost 
Accounting Standards–Educational Institution.  

(1) When a description has been submitted for a change in cost accounting practice that is dependent
on a contact award and that contract is subsequently awarded, notify the CFAO within 15 days after such 
award. 
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(2) For any change in cost accounting practice not covered by (b)(1) of this clause that is required in 
accordance with paragraphs (a)(3) and (a)(4)(i) of the clause at FAR 52.230-2; or paragraphs (a)(3), 
(a)(4)(i), or (a)(4)(iv) of the clause at FAR 52.230-5; submit a description of the change to the CFAO not 
less than 60 days (or such other date as may be mutually agreed to by the CFAO and the Contractor) 
before implementation of the change.  

(3) For any change in cost accounting practices proposed in accordance with paragraph (a)(4)(ii) or 
(iii) of the clauses at FAR 52.230-2 and FAR 52.230-5; or with paragraph (a)(3) of the clauses at FAR 
52.230-3 and FAR 52.230-4, submit a description of the change not less than 60 days (or such other date 
as may be mutually agreed to by the CFAO and the Contractor) before implementation of the change. If 
the change includes a proposed retroactive date submit supporting rationale.  

(4) Submit a description of the change necessary to correct a failure to comply with an applicable 
CAS or to follow a disclosed practice (as contemplated by paragraph (a)(5) of the clause at FAR 52.230-2 
and FAR 52.230-5; or by paragraph (a)(4) of the clauses at FAR 52.230-3 and FAR 52.230-4)—  

(i) Within 60 days (or such other date as may be mutually agreed to by the CFAO and the 
Contractor) after the date of agreement with the CFAO that there is a noncompliance; or 

(ii) In the event of Contractor disagreement, within 60 days after the CFAO notifies the 
Contractor of the determination of noncompliance. 

(c) When requested by the CFAO, submit on or before a date specified by the CFAO— 
(1) A general dollar magnitude (GDM) proposal in accordance with paragraph (d) or (g) of this 

clause. The Contractor may submit a detailed cost-impact (DCI) proposal in lieu of the requested GDM 
proposal provided the DCI proposal is in accordance with paragraph (e) or (h) of this clause; 

(2) A detailed cost-impact (DCI) proposal in accordance with paragraph (e) or (h) of this clause; 
(3) For any request for a desirable change that is based on the criteria in FAR 30.603-2(b)(3)(ii), the 

data necessary to demonstrate the required cost savings; and  
(4) For any request for a desirable change that is based on criteria other than that in FAR 30.603-

2(b)(3)(ii), a GDM proposal and any other data necessary for the CFAO to determine if the change is a 
desirable change.  

(d) For any change in cost accounting practice subject to paragraph (b)(1), (b)(2), or (b)(3) of this 
clause, the GDM proposal shall— 

(1) ) Calculate the cost impact in accordance with paragraph (f) of this clause; 
(2) Use one or more of the following methods to determine the increase or decrease in cost 

accumulations: 
(i) A representative sample of affected CAS-covered contracts and subcontracts. 
(ii) The change in indirect rates multiplied by the total estimated base computed for each of the 

following groups: 
(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(iii) Any other method that provides a reasonable approximation of the total increase or decrease 
in cost accumulations for all affected fixed-price and flexibly-priced contracts and subcontracts; 

(3) Use a format acceptable to the CFAO but, as a minimum, include the following data: 
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(i) The estimated increase or decrease in cost accumulations by Executive agency, including any 
impact the change may have on contract and subcontract incentives, fees, and profits, for each of the 
following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(ii) For unilateral changes, the increased or decreased costs to the Government for each of the 
following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts; and 

(4) When requested by the CFAO, identify all affected CAS-covered contracts and subcontracts. 
(e) For any change in cost accounting practice subject to paragraph (b)(1), (b)(2), or (b)(3) of this 

clause, the DCI proposal shall— 
(1) Show the calculation of the cost impact in accordance with paragraph (f) of this clause; 
(2) Show the estimated increase or decrease in cost accumulations for each affected CAS-covered 

contract and subcontract unless the CFAO and Contractor agree to include— 
(i) Only those affected CAS-covered contracts and subcontracts having an estimate to complete 

exceeding a specified amount; and 
(ii) An estimate of the total increase or decrease in cost accumulations for all affected CAS-

covered contracts and subcontracts, using the results in paragraph (e)(2)(i) of this clause; 
(3) Use a format acceptable to the CFAO but, as a minimum, include the information in paragraph 

(d)(3) of this clause; and 
(4) When requested by the CFAO, identify all affected CAS-covered contracts and subcontracts. 

(f) For GDM and DCI proposals that are subject to the requirements of paragraph (d) or (e) of this 
clause, calculate the cost impact as follows: 

(1) The cost impact calculation shall include all affected CAS-covered contracts and subcontracts 
regardless of their status (i.e., open or closed) or the fiscal year in which the costs were incurred (i.e., 
whether or not the final indirect rates have been established). 

(2) For unilateral changes— 
(i) Determine the increased or decreased cost to the Government for flexibly-priced contracts and 

subcontracts as follows: 
(A) When the estimated cost to complete using the changed practice exceeds the estimated cost 

to complete using the current practice, the difference is increased cost to the Government. 
(B) When the estimated cost to complete using the changed practice is less than the estimated 

cost to complete using the current practice, the difference is decreased cost to the Government; 
(ii) Determine the increased or decreased cost to the Government for fixed-priced contracts and 

subcontracts as follows: 
(A) When the estimated cost to complete using the changed practice is less than the estimated 

cost to complete using the current practice, the difference is increased cost to the Government. 
(B) When the estimated cost to complete using the changed practice exceeds the estimated cost 

to complete using the current practice, the difference is decreased cost to the Government; 
(iii) Calculate the total increase or decrease in contract and subcontract incentives, fees, and 

profits associated with the increased or decreased costs to the Government in accordance with 48 CFR 
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9903.306(c). The associated increase or decrease is based on the difference between the negotiated 
incentives, fees, and profits and the amounts that would have been negotiated had the cost impact been 
known at the time the contracts and subcontracts were negotiated; and 

(iv) Calculate the increased cost to the Government in the aggregate. 
(3) For equitable adjustments for required or desirable changes— 

(i) Estimated increased cost accumulations are the basis for increasing contract prices, target 
prices and cost ceilings; and 

(ii) Estimated decreased cost accumulations are the basis for decreasing contract prices, target 
prices and cost ceilings. 

(g) For any noncompliant cost accounting practice subject to paragraph (b)(4) of this clause, prepare 
the GDM proposal as follows: 

(1) Calculate the cost impact in accordance with paragraph (i) of this clause. 
(2) Use one or more of the following methods to determine the increase or decrease in contract and 

subcontract prices or cost accumulations, as applicable: 
(i) A representative sample of affected CAS-covered contracts and subcontracts. 
(ii) When the noncompliance involves cost accumulation the change in indirect rates multiplied 

by the applicable base for only flexibly-priced contracts and subcontracts. 
(iii) Any other method that provides a reasonable approximation of the total increase or decrease. 

(3) Use a format acceptable to the CFAO but, as a minimum, include the following data: 
(i) The total increase or decrease in contract and subcontract price and cost accumulations, as 

applicable, by Executive agency, including any impact the noncompliance may have on contract and 
subcontract incentives, fees, and profits, for each of the following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(ii) The increased or decreased cost to the Government for each of the following groups: 
(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(iii) The total overpayments and underpayments made by the Government during the period of 
noncompliance. 

(4) When requested by the CFAO, identify all CAS-covered contracts and subcontracts. 
(h) For any noncompliant practice subject to paragraph (b)(4) of this clause, prepare the DCI proposal 

as follows: 
(1) Calculate the cost impact in accordance with paragraph (i) of this clause. 
(2) Show the increase or decrease in price and cost accumulations for each affected CAS-covered 

contract and subcontract unless the CFAO and Contractor agree to— 
(i) Include only those affected CAS-covered contracts and subcontracts having— 

(A) Contract and subcontract values exceeding a specified amount when the noncompliance 
involves estimating costs; and 

(B) Incurred costs exceeding a specified amount when the noncompliance involves 
accumulating costs; and 

(ii) Estimate the total increase or decrease in price and cost accumulations for all affected CAS-
covered contracts and subcontracts using the results in paragraph (h)(2)(i) of this clause. 
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(3) Use a format acceptable to the CFAO that, as a minimum, include the information in paragraph 
(g)(3) of this clause. 

(4) When requested by the CFAO, identify all CAS-covered contracts and subcontracts. 
(i) For GDM and DCI proposals that are subject to the requirements of paragraph (g) or (h) of this 

clause, calculate the cost impact as follows: 
(1) The cost impact calculation shall include all affected CAS-covered contracts and subcontracts 

regardless of their status (i.e., open or closed) or the fiscal year in which the costs are incurred (i.e., 
whether or not the final indirect rates have been established).  

(2) For noncompliances that involve estimating costs, determine the increased or decreased cost to 
the Government for fixed-price contracts and subcontracts as follows: 

(i) When the negotiated contract or subcontract price exceeds what the negotiated price would 
have been had the Contractor used a compliant practice, the difference is increased cost to the 
Government. 

(ii) When the negotiated contract or subcontract price is less than what the negotiated price would 
have been had the Contractor used a compliant practice, the difference is decreased cost to the 
Government. 

(3) For noncompliances that involve accumulating costs, determine the increased or decreased cost 
to the Government for flexibly-priced contracts and subcontracts as follows: 

(i) When the costs that were accumulated under the noncompliant practice exceed the costs that 
would have been accumulated using a compliant practice (from the time the noncompliant practice was 
first implemented until the date the noncompliant practice was replaced with a compliant practice), the 
difference is increased cost to the Government. 

(ii) When the costs that were accumulated under the noncompliant practice are less than the costs 
that would have been accumulated using a compliant practice (from the time the noncompliant practice 
was first implemented until the date the noncompliant practice was replaced with a compliant practice), 
the difference is decreased cost to the Government. 

(4) Calculate the total increase or decrease in contract and subcontracts incentives, fees, and profits 
associated with the increased or decreased cost to the Government in accordance with 48 CFR 
9903.306(c). The associated increase or decrease is based on the difference between the negotiated 
incentives, fees, and profits and the amounts that would have been negotiated had the Contractor used a 
compliant practice. 

(5) Calculate the increased cost to the Government in the aggregate. 
(j) If the Contractor does not submit the information required by paragraph (b) or (c) of this clause 

within the specified time, or any extension granted by the CFAO, the CFAO may take one or both of the 
following actions: 

(1) Withhold an amount not to exceed 10 percent of each subsequent amount payment to the 
Contractor’s affected CAS-covered contracts, (up to the estimated general dollar magnitude of the cost 
impact), until such time as the Contractor provides the required information to the CFAO. 

(2) Issue a final decision in accordance with FAR 33.211 and unilaterally adjust the contract(s) by 
the estimated amount of the cost impact.  

(k) Agree to— 
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(1) Contract modifications to reflect adjustments required in accordance with paragraph (a)(4)(ii) or 
(a)(5) of the clauses at FAR 52.230-2 and 52.230-5; or with paragraph (a)(3)(i) or (a)(4) of the clauses at 
FAR 52.230-3 and FAR 52.230-4; and  

(2) Repay the Government for any aggregate increased cost paid to the Contractor. 
(l) For all subcontracts subject to the clauses at FAR 52.230-2, 52.230-3, 52.230-4, or 52.230-5—  

(1) So state in the body of the subcontract, in the letter of award, or in both (do not use self-deleting 
clauses); 

(2) Include the substance of this clause in all negotiated subcontracts; and 
(3) Within 30 days after award of the subcontract, submit the following information to the 

Contractor’s CFAO: 
(i) Subcontractor’s name and subcontract number. 
(ii) Dollar amount and date of award. 
(iii) Name of Contractor making the award. 

(m) Notify the CFAO in writing of any adjustments required to subcontracts under this contract and 
agree to an adjustment to this contract price or estimated cost and fee. The Contractor shall— 

(1) Provide this notice within 30 days after the Contractor receives the proposed subcontract 
adjustments; and 

(2) Include a proposal for adjusting the higher-tier subcontract or the contract appropriately. 
(n) For subcontracts containing the clause or substance of the clause at FAR 52.230-2, FAR 52.230-3, 

FAR 52.230-4, or FAR 52.230-5, require the subcontractor to comply with all Standards in effect on the 
date of award or of final agreement on price, as shown on the subcontractor’s signed Certificate of 
Current Cost or Pricing Data, whichever is earlier.  

FAR 52.223-21, FOAMS (Jun 2016) 

52.223-21 Foams. 
 (a) Definitions. As used in this clause– 
“Global warming potential” means how much a given mass of a chemical contributes to global 

warming over a given time period compared to the same mass of carbon dioxide. Carbon dioxide's global 
warming potential is defined as 1.0. 

“High global warming potential hydrofluorocarbons” means any hydrofluorocarbons in a particular 
end use for which EPA’s Significant New Alternatives Policy (SNAP) program has identified other 
acceptable alternatives that have lower global warming potential. The SNAP list of alternatives is found at 
40 CFR part 82 subpart G with supplemental tables of alternatives available at http://www.epa.gov/snap/.  

“Hydrofluorocarbons” means compounds that contain only hydrogen, fluorine, and carbon. 
(b) Unless otherwise specified in the contract, the Contractor shall reduce its use, release, and 

emissions of high global warming potential hydrofluorocarbons and refrigerant blends containing 
hydrofluorocarbons, when feasible, from foam blowing agents, under this contract. When determining 
feasibility of using a particular alternative, the Contractor shall consider environmental, technical, and 
economic factors such as– 

(1) In-use emission rates, energy efficiency, and safety; 
(2) Ability to meet performance requirements; and 
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(3) Commercial availability at a reasonable cost. 
(c) The Contractor shall refer to EPA’s SNAP program to identify alternatives. The SNAP list of 

alternatives is found at 40 CFR part 82 subpart G with supplemental tables available at 
http://www.epa.gov/snap/.  

FAR 52.222-62, Paid Sick Leave under Executive Order 13706 
(a) Definitions. As used in this clause (in accordance with 29 CFR 13.2)–  
“Child”, “domestic partner”, and “domestic violence” have the meaning given in 29 CFR 13.2. 
“Employee”– 

(1)(i) Means any person engaged in performing work on or in connection with a contract covered by 
Executive Order (E.O.) 13706, and  

(A) Whose wages under such contract are governed by the Service Contract Labor Standards 
statute (41 U.S.C. chapter 67), the Wage Rate Requirements (Construction) statute (40 U.S.C. chapter 31, 
subchapter IV), or the Fair Labor Standards Act (29 U.S.C. chapter 8),  

(B) Including employees who qualify for an exemption from the Fair Labor Standards Act's 
minimum wage and overtime provisions,  

(C) Regardless of the contractual relationship alleged to exist between the individual and the 
employer; and  

(ii) Includes any person performing work on or in connection with the contract and individually 
registered in a bona fide apprenticeship or training program registered with the Department of Labor’s 
Employment and Training Administration, Office of Apprenticeship, or with a State Apprenticeship 
Agency recognized by the Office of Apprenticeship.  

(2)(i) An employee performs “on” a contract if the employee directly performs the specific services 
called for by the contract; and 

(ii) An employee performs “in connection with” a contract if the employee’s work activities are 
necessary to the performance of a contract but are not the specific services called for by the contract. 

“Individual related by blood or affinity whose close association with the employee is the equivalent of 
a family relationship” has the meaning given in 29 CFR 13.2. 

“Multiemployer” plan means a plan to which more than one employer is required to contribute and 
which is maintained pursuant to one or more collective bargaining agreements between one or more 
employee organizations and more than one employer. 

“Paid sick leave” means compensated absence from employment that is required by E.O. 13706 and 29 
CFR part 13.  

“Parent”, “sexual assault”, “spouse”, and “stalking” have the meaning given in 29 CFR 13.2. 
“United States” means the 50 States and the District of Columbia. 
(b) Executive Order 13706. 

(1) This contract is subject to E.O. 13706 and the regulations issued by the Secretary of Labor in 29 
CFR part 13 pursuant to the E.O. 

(2) If this contract is not performed wholly within the United States, this clause only applies with 
respect to that part of the contract that is performed within the United States. 

(c) Paid sick leave. The Contractor shall– 
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(1) Permit each employee engaged in performing work on or in connection with this contract to earn 
not less than 1 hour of paid sick leave for every 30 hours worked; 

(2) Allow accrual and use of paid sick leave as required by E.O. 13706 and 29 CFR part 13; 
(3) Comply with the accrual, use, and other requirements set forth in 29 CFR 13.5 and 13.6, which 

are incorporated by reference in this contract; 
(4) Provide paid sick leave to all employees when due free and clear and without subsequent 

deduction (except as otherwise provided by 29 CFR 13.24), rebate, or kickback on any account; 
(5) Provide pay and benefits for paid sick leave used no later than one pay period following the end 

of the regular pay period in which the paid sick leave was taken; and 
(6) Be responsible for the compliance by any subcontractor with the requirements of E.O. 13706, 29 

CFR part 13, and this clause. 
(d) Contractors may fulfill their obligations under E.O. 13706 and 29 CFR part 13 jointly with other 

contractors through a multiemployer plan, or may fulfill their obligations through an individual fund, 
plan, or program (see 29 CFR 13.8). 

(e) Withholding. The Contracting Officer will, upon his or her own action or upon written request of an 
authorized representative of the Department of Labor, withhold or cause to be withheld from the 
Contractor under this or any other Federal contract with the same Contractor, so much of the accrued 
payments or advances as may be considered necessary to pay employees the full amount owed to 
compensate for any violation of the requirements of E.O. 13706, 29 CFR part 13, or this clause, 
including–  

(1) Any pay and/or benefits denied or lost by reason of the violation; 
(2) Other actual monetary losses sustained as a direct result of the violation; and 
(3) Liquidated damages. 

(f) Payment suspension/contract termination/contractor debarment. 
(1) In the event of a failure to comply with E.O. 13706, 29 CFR part 13, or this clause, the 

contracting agency may, on its own action or after authorization or by direction of the Department of 
Labor and written notification to the Contractor take action to cause suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased. 

(2) Any failure to comply with the requirements of this clause may be grounds for termination for 
default or cause. 

(3) A breach of the contract clause may be grounds for debarment as a contractor and subcontractor 
as provided in 29 CFR 13.52. 

(g) The paid sick leave required by E.O. 13706, 29 CFR part 13, and this clause is in addition to the 
Contractor's obligations under the Service Contract Labor Standards statute and Wage Rate Requirements 
(Construction) statute, and the Contractor may not receive credit toward its prevailing wage or fringe 
benefit obligations under those Acts for any paid sick leave provided in satisfaction of the requirements of 
E.O. 13706 and 29 CFR part 13. 

(h) Nothing in E.O. 13706 or 29 CFR part 13 shall excuse noncompliance with or supersede any 
applicable Federal or State law, any applicable law or municipal ordinance, or a collective bargaining 
agreement requiring greater paid sick leave or leave rights than those established under E.O. 13706 and 
29 CFR part 13. 

(i) Recordkeeping 
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(1) The Contractor shall make and maintain, for no less than three (3) years from the completion of
the work on the contract, records containing the following information for each employee, which the 
Contractor shall make available upon request for inspection, copying, and transcription by authorized 
representatives of the Administrator of the Wage and Hour Division of the Department of Labor: 

(i) Name, address, and social security number of each employee.
(ii) The employee’s occupation(s) or classification(s).
(iii) The rate or rates of wages paid (including all pay and benefits provided).
(iv) The number of daily and weekly hours worked.
(v) Any deductions made.
(vi) The total wages paid (including all pay and benefits provided) each pay period.
(vii) A copy of notifications to employees of the amount of paid sick leave the employee has

accrued, as required under 29 CFR 13.5(a)(2).  
(viii) A copy of employees’ requests to use paid sick leave, if in writing, or, if not in writing, any

other records reflecting such employee requests. 
(ix) Dates and amounts of paid sick leave taken by employees (unless the Contractor’s paid time

off policy satisfies the requirements of E.O. 13706 and 29 CFR part 13 as described in 29 CFR 13.5(f)(5),
leave shall be designated in records as paid sick leave pursuant to E.O. 13706).

(x) A copy of any written responses to employees’ requests to use paid sick leave, including
explanations for any denials of such requests, as required under 29 CFR 13.5(d)(3).

(xi) Any records reflecting the certification and documentation the Contractor may require an
employee to provide under 29 CFR 13.5(e), including copies of any certification or documentation
provided by an employee.

(xii) Any other records showing any tracking of or calculations related to an employee's accrual
or use of paid sick leave.

(xiii) The relevant contract.
(xiv) The regular pay and benefits provided to an employee for each use of paid sick leave.
(xv) Any financial payment made for unused paid sick leave upon a separation from employment

intended, pursuant to 29 CFR 13.5(b)(5), to relieve the Contractor from the obligation to reinstate such 
paid sick leave as otherwise required by 29 CFR 13.5(b)(4). 

(2)(i) If the Contractor wishes to distinguish between an employee's covered and noncovered work, 
the Contractor shall keep records or other proof reflecting such distinctions. Only if the Contractor 
adequately segregates the employee’s time will time spent on noncovered work be excluded from hours 
worked counted toward the accrual of paid sick leave. Similarly, only if the Contractor adequately 
segregates the employee’s time may the Contractor properly refuse an employee’s request to use paid sick 
leave on the ground that the employee was scheduled to perform noncovered work during the time he or 
she asked to use paid sick leave. 

(ii) If the Contractor estimates covered hours worked by an employee who performs work in
connection with contracts covered by the E.O. pursuant to 29 CFR 13.5(a)(i) or (iii), the Contractor shall 
keep records or other proof of the verifiable information on which such estimates are reasonably based. 
Only if the Contractor relies on an estimate that is reasonable and based on verifiable information will an 
employee's time spent in connection with noncovered work be excluded from hours worked counted 
toward the accrual of paid sick leave. If the Contractor estimates the amount of time an employee spends 
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performing in connection with contracts covered by the E.O., the Contractor shall permit the employee to 
use his or her paid sick leave during any work time for the Contractor. 

(3) In the event the Contractor is not obligated by the Service Contract Labor Standards statute, the 
Wage Rate Requirements (Construction) statute, or the Fair Labor Standards Act to keep records of an 
employee’s hours worked, such as because the employee is exempt from the Fair Labor Standards Act’s 
minimum wage and overtime requirements, and the Contractor chooses to use the assumption permitted 
by 29 CFR 13.5(a)(1)(iii), the Contractor is excused from the requirement in paragraph (i)(1)(iv) of this 
clause and 29 CFR 13.25(a)(4) to keep records of the employee’s number of daily and weekly hours 
worked. 

(4)(i) Records relating to medical histories or domestic violence, sexual assault, or stalking, created 
for purposes of E.O. 13706, whether of an employee or an employee’s child, parent, spouse, domestic 
partner, or other individual related by blood or affinity whose close association with the employee is the 
equivalent of a family relationship, shall be maintained as confidential records in separate files/records 
from the usual personnel files. 

(ii) If the confidentiality requirements of the Genetic Information Nondiscrimination Act of 2008 
(GINA), section 503 of the Rehabilitation Act of 1973, and/or the Americans with Disabilities Act (ADA) 
apply to records or documents created to comply with the recordkeeping requirements in this contract 
clause, the records and documents shall also be maintained in compliance with the confidentiality 
requirements of the GINA, section 503 of the Rehabilitation Act of 1973, and/or ADA as described in 29 
CFR 1635.9, 41 CFR 60-741.23(d), and 29 CFR 1630.14(c)(1), respectively. 

(iii) The Contractor shall not disclose any documentation used to verify the need to use 3 or more 
consecutive days of paid sick leave for the purposes listed in 29 CFR 13.5(c)(1)(iv) (as described in 29 
CFR 13.5(e)(1)(ii)) and shall maintain confidentiality about any domestic abuse, sexual assault, or 
stalking, unless the employee consents or when disclosure is required by law. 

(5) The Contractor shall permit authorized representatives of the Wage and Hour Division to 
conduct interviews with employees at the worksite during normal working hours. 

(6) Nothing in this contract clause limits or otherwise modifies the Contractor’s recordkeeping 
obligations, if any, under the Service Contract Labor Standards statute, the Wage Rate Requirements 
(Construction) statute, the Fair Labor Standards Act, the Family and Medical Leave Act, E.O. 13658, 
their respective implementing regulations, or any other applicable law. 

(j) Interference/discrimination. 
(1) The Contractor shall not in any manner interfere with an employee’s accrual or use of paid sick 

leave as required by E.O. 13706 or 29 CFR part 13. Interference includes, but is not limited to– 
(i) Miscalculating the amount of paid sick leave an employee has accrued; 
(ii) Denying or unreasonably delaying a response to a proper request to use paid sick leave; 
(iii) Discouraging an employee from using paid sick leave; 
(iv) Reducing an employee’s accrued paid sick leave by more than the amount of such leave used; 
(v) Transferring an employee to work on contracts not covered by the E.O. to prevent the accrual 

or use of paid sick leave; 
(vi) Disclosing confidential information contained in certification or other documentation 

provided to verify the need to use paid sick leave; or  
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(vii) Making the use of paid sick leave contingent on the employee’s finding a replacement 
worker or the fulfillment of the Contractor’s operational needs. 

(2) The Contractor shall not discharge or in any other manner discriminate against any employee 
for– 

(i) Using, or attempting to use, paid sick leave as provided for under E.O. 13706 and 29 CFR part 
13; 

(ii) Filing any complaint, initiating any proceeding, or otherwise asserting any right or claim 
under E.O. 13706 and 29 CFR part 13; 

(iii) Cooperating in any investigation or testifying in any proceeding under E.O. 13706 and 29 
CFR part 13; or 

(iv) Informing any other person about his or her rights under E.O. 13706 and 29 CFR part 13. 
(k) Notice. The Contractor shall notify all employees performing work on or in connection with a 

contract covered by the E.O. of the paid sick leave requirements of E.O. 13706, 29 CFR part 13, and this 
clause by posting a notice provided by the Department of Labor in a prominent and accessible place at the 
worksite so it may be readily seen by employees. Contractors that customarily post notices to employees 
electronically may post the notice electronically, provided such electronic posting is displayed 
prominently on any website that is maintained by the Contractor, whether external or internal, and 
customarily used for notices to employees about terms and conditions of employment.  

(l) Disputes concerning labor standards. Disputes related to the application of E.O. 13706 to this 
contract shall not be subject to the general disputes clause of the contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth in 29 CFR part 13. Disputes 
within the meaning of this contract clause include disputes between the Contractor (or any of its 
subcontractors) and the contracting agency, the Department of Labor, or the employees or their 
representatives.  

(m) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (m), 
in all subcontracts, regardless of dollar value, that are subject to the Service Contract Labor Standards 
statute or the Wage Rate Requirements (Construction) statute, and are to be performed in whole or in part 
in the United States. 

FAR 52.217-7 Option for Increased Quantity – Separately Priced Line Item (MAR 1989) 

The Government may require the delivery site utilities, foundations and steel shop drawings, and the 
building package, identified in the Schedule as option items, in the quantity and at the price stated in the 
Schedule. The Contracting Officer may exercise the option by written notice to the Contractor at an 
estimated date of 07/29/2022. 

52.222-30 Construction Wage Rate Requirements—Price Adjustment (None or Separately Specified 
Method) (MAY 2014) 

(a) The wage determination issued under the Construction Wage Rate Requirements statute by 
the Administrator, Wage and Hour Division, Employment Standards Administration, U.S. Department of 
Labor, that is effective for an option to extend the term of the contract, will apply to that option period. 
(b) The Contracting Officer will make no adjustment in contract price, other than provided for elsewhere 
in this contract, to cover any increases or decreases in wages and benefits as a result of— 
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(1) Incorporation of the Department of Labor’s wage determination applicable at the exercise of the 
option to extend the term of the contract; 
(2) Incorporation of a wage determination otherwise applied to the contract by operation of law; or 
(3) An increase in wages and benefits resulting from any other requirement applicable to workers subject 
to the Construction Wage Rate Requirements statute. 

IV.C. Clauses Incorporated by Reference

 (1)  FAR 52.252-2, Clauses Incorporated by Reference (Feb 1998) 

This Contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text.  Upon request, the Contracting Officer will make their full text available.  The full 
text of a clause may also be accessed electronically at this address: 

http://www.acquisition.gov/comp/far/index.html 

(2)  Federal Acquisition Regulation (FAR) clauses: 

NUMBER TITLE DATE 

52.202-1 Definitions NOV 13 

52.203-3 Gratuities APR 84 

52.203-5 Covenant Against Contingent Fees MAY 14 

52.203-6 Restrictions on Subcontractor Sales to the Government SEP 06 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or Improper 
Activity 

MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million or 
Performance Period is Greater than 120 Days) 

DEC 07 

52.203-17 

52.204-2 

Contractor Employee Whistleblower Rights and Requirement to Inform 
Employees of Whistleblower Rights 

Security Requirements 

APR 14 

AUG 96 

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content Paper MAY 11 

52.204-7 System for Award Management JUL 13 

52.204-9 Personal Identity Verification of Contractor Personnel JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract Awards JUL 13 

52.204-13 System for Award Management Maintenance JUL 13 
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52.204-14 Service Contract Reporting Requirements (Applies to contracts estimated 
total value of $500,000 or greater) 

JAN 14 

52.204-18 Commercial and Government Entity Code Maintenance NOV 14 

52.204-19 Incorporation by Reference of Representations and Certifications DEC 14 

52.209-6 Protecting the Government’s Interest When Subcontracting with 
Contractors Debarred, Suspended, or Proposed for Debarment 

AUG 13 

52.209-9 Updates of Publicly Available Information Regarding Responsibility 
Matters 

JUL 13 

52.209-10 Prohibition on Contracting with Inverted Domestic Corporations DEC 14 

52.211-10 Commencement, Prosecution, and Completion of Work APR 84 

52.211-12 Liquidated Damages—Construction SEP 00

52.211-13 Time Extensions SEP 00 

52.215-2 Audit and Records-Negotiation OCT 10 

52.215-10 Price Reduction for Defective Cost or Pricing Data AUG 11 

52.215-11 Price Reduction for Defective Cost or Pricing Data—Modifications AUG 11 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10 

52.215-17 Waiver of Facilities Capital Cost of Money OCT 97 

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other 
Than Pensions 

JUL 05 

52.215-19 Notification of Ownership Changes OCT 97 

52.219-4 Notice of Price Evaluation Preference for HUBZone Small Business 
Concerns 

OCT 14 

52.219-8 Utilization of Small Business Concerns OCT 14 

52.219-9 Small Business Subcontracting Plan 

Alternate II (If Contractor Submitted Plan With Offer) 

OCT 14 

OCT 01 

52.219-16 Liquidated Damages—Subcontracting Plan JAN 99 

52.219-28 Post-Award Small Business Program Rerepresentation JUL 13 

52.222-3 Convict Labor JUN 03 

52.222-4 Contract Work Hours and Safety Standards—Overtime Compensation MAY 14 
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52.222-6 Construction Wage Rate Requirements MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14

52.222-13 Compliance with Construction Wage Rate Requirements and Related 
Regulations 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 

52.222-35 Equal Opportunity for Veterans JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor Relations Act DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-3 Hazardous Material Identification and Material Safety Data 

Alternate I 

JAN 97 

JUL 95 

52.223-5 Pollution Prevention and Right-to-Know Information MAY 11 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 

MAY 08 

52.223-18 

52.224-1 

Encouraging Contractor Policies to Ban Text Messaging While Driving 

Privacy Act Notification 

AUG 11 

APR 84 
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52.224-2 Privacy Act APR 84 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.227-2 Notice and Assistance Regarding Patent and Copyright DEC 07 

52.227-4 Patent Indemnity—Construction Contracts DEC 07 

52.228-2 Additional Bond Security OCT 97 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.228-11 Pledges of Assets JAN 12 

52.228-12 Prospective Subcontractor Requests for Bonds MAY 14 

52.228-14 Irrevocable Letter of Credit NOV 14 

52.228-15 Performance and Payment Bonds—Construction OCT 10 

52.229-3 Federal, State, and Local Taxes FEB 13 

52.232-5 Payments under Fixed-Price Construction Contracts MAY 14 

52.232-17 Interest MAY 14 

52.232-23 Assignment of Claims MAY 14 

52.232-27 Prompt Payment for Construction Contracts MAY 14 

52.232-33 Payment by Electronic Funds Transfer—System for Award Management 
 

JUL 13 

52.232-39 Unenforceability of Unauthorized Obligations JUN 13 

52.232-40 Providing Accelerated Payments to Small Business Subcontractors DEC 13 

52.233-1 Disputes MAY 14 

 Alternate I DEC 91 

52.233-3 Protest after Award AUG 96 

52.233-4 Applicable Law for Breach of Contract Claim OCT 04 

52.236-1 Performance of Work by the Contractor APR 84 

52.236-2 Differing Site Conditions APR 84 

52.236-3 Site Investigation and Conditions Affecting the Work APR 84 

52.236-5 Material and Workmanship APR 84 

52.236-6 Superintendence by the Contractor APR 84 

52.236-7 Permits and Responsibilities NOV 91 
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52.236-8 Other Contracts APR 84 

52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, and 
Improvements 

APR 84 

52.236-10 Operations and Storage Areas APR 84 

52.236-11 Use and Possession Prior to Completion APR 84 

52.236-12 Cleaning Up APR 84 

52.236-13 Accident Prevention Alternate I NOV 91 

52.236-14 Availability and Use of Utility Services APR 84 

52.236-17 Layout of Work APR 84 

52.236-21 Specifications and Drawings for Construction FEB 97 

52.242-1 Notice of Intent to Disallow Costs APR 84 

52.242-3 Penalties for Unallowable Costs MAY 01 

52.242-13 Bankruptcy JUL 95 

52.242-14 Suspension of Work APR 84 

52.243-4 Changes JUN 07 

52.244-6 Subcontracts for Commercial Items APR 15 

52.245-1 Government Property  Alternate 1 APR 12 

52.245-9 Use and Charges APR 12 

52.246-12 Inspection of Construction AUG 96 

52.246-21 Warranty of Construction MAR 94 

52.249-2 Termination for Convenience of the Government (Fixed-Price) 

Alternate I 

APR 12 

SEP 96 

52.249-10 Default (Fixed-Price Construction) APR 84 

52.253-1 Computer Generated Forms JAN 91 
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(3)  GSA Acquisition Regulation (GSAR) clauses: 

NUMBER TITLE DATE 

552.203-71 Restriction on Advertising SEP 99 

552.211-72 References to Specifications in Drawings FEB 96 

552.215-70 Examination of Records by GSA FEB 96 

552.219-75 GSA Mentor-Protégé Program SEP 09 

552.219-76 Mentor Requirements and Evaluation MAR 12 

552.227-70 Government Rights (Unlimited) MAY 89 

552.228-5 Government As Additional Insured MAY 09 

552.229-70 Federal, State, and Local Taxes APR 84 

552.236-70 Definitions APR 84 

552.236-71 Authorities and Limitations APR 84 

552.236-74 Working Hours APR 84 

552.236-75 Use of Premises APR 84 

552.236-76 Measurements APR 84 

552.236-77 Specifications and Drawings SEP 99 

552.236-78 Shop Drawings, Coordination Drawings, and Schedules SEP 99 

552.236-79 Samples APR 84 

552.236-80 Heat APR 84 

552.236-82 Subcontracts APR 84 

552.243-71 Equitable Adjustments JAN 09 

552.246-72 Final Inspection and Tests SEP 99 

IV.D.   Subcontract Requirements

The Contractor is advised that many FAR, GSAR and other Agreement clauses are required to be flowed 
down to subcontracts.  Clauses containing flow down requirements include, but may not be limited to, 
those listed below.  The Contractor is responsible for ensuring that all necessary flow-down clauses are 
included in all subcontracts. 

(1)  FAR Clauses: 

NUMBER TITLE DATE 

84



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement) 

Applicable Buy American Clause (See Buy American 
Requirements under “Clauses Incorporated in Full Text” in Section 
IV) 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million 
or Performance Period is Greater than 120 Days) 

DEC 07 

52.204-9 Personal Identity Verification of Contractor Personnel JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract 
Awards 

JUL 13 

52.204-14 Service Contract Reporting Requirements (Applies to contracts 
estimated total value of $500,000 or greater) 

JAN 14 

52.215-2 Audit and Records-Negotiation OCT 10 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10  

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits 
(PRB) Other Than Pensions 

JUL 05 

52.222-4 Contract Work Hours and Safety Standards—Overtime 
Compensation 

MAY 14 

52.222-6 Construction Wage Rate Requirements MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14

52.222-13 Compliance with Construction Wage Rate Requirements and 
Related Regulations 

MAY 14 
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52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 

52.222-35 Equal Opportunity for Veterans JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor 
Relations Act 

DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 

MAY 08 

52.223-18 Encouraging Contractor Policies to Ban Text Messaging While 
Driving 

AUG 11 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.236-13 Accident Prevention Alternate I NOV 91 

(2)  GSA Acquisition Regulation (GSAR) clause(s): 

NUMBER TITLE DATE 

552.215-70 Examination of Records by GSA FEB 96 

(3)  Agreement Clause(s): 

(i)  Sensitive But Unclassified (SBU) Building Information under “Administrative Matters” in Section III 
(Terms and Conditions). 
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(ii)  In accordance with CAS clauses 52.230-2 and 52-230-3 include the substance of the CAS clause in 
all NEGOTIATED subcontracts unless the subcontractor meets one of the CAS exemptions (e.g., small 
business, the subcontract will not be subject to CAS). 
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Proposal Form, dated 
October 16, 2017
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CLIN DESCRIPTION

0001 Base: Design Phase Services:

Firm Fixed Price proposal which shall be valid for
180 calendar days from submission).

-$  

0002 Option 1: Site Preparation and Utility Relocation: 

General Conditions - Staffing -$  

General Conditions - Other -$  

Division 01-General Requirements -$  

Division 02-Site Construction - G10 Site Preparation -$  

Division 02-Site Construction - G20 Site Improvements -$  

Division 02-Site Construction - G30 Liquid Site Utilities -$  

Division 02-Site Construction - G40 Electrical Site Improvements -$  

Division 02-Site Construction - G50 Site Communications -$  

Bond/Insurance -$  

Overhead -$  

Profit -$  

Firm Fixed Price (Sum of General Conditions, Division 1 and 2, 
Bonds/Insurance, Overhead, and Profit)

-$  

AMOUNT

PROPOSAL FORM 

16-Oct-17
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CLIN DESCRIPTION

0003 Option 2: Construction Phase Services: 

General Conditions - Staffing (30 months) -$  

General Conditions - Other (GMP award on 7/30/18) -$  

Division 01-General Requirements -$  

Division 02-Site Construction -$  

Division 03-Concrete -$  

Division 04-Masonry -$  

Division 05-Metals -$  

Division 06-Wood and Plastics -$  

Division 07-Thermal and Moisture Protection -$  

Division 08-Doors and Windows -$  

Division 09-Finishes -$  

Division 10-Specialties -$  

Division 11-Equipment -$  

Division 12-Furnishings -$  

Division 13-Special Construction -$  

Division 14-Conveying Systems -$  

Division 15-Mechanical -$  

Division 16-Electrical -$  

Estimated Cost of Work (ECW) (Sum of General Conditions and 
Division 01 through 16)

-$  

CCA (Multiply ECW by 3% -$  

Bonds/Insurance -$  

Fee (Overhead) -$  

Fee (Profit) -$  

GMP Option 2 (Sum of ECW, CCA, Bonds/Insurance and Fees) -$  

AMOUNT
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CLIN DESCRIPTION

0004 Option 3: Additional Construction Phase Services: 

General Conditions - Staffing (33 months) -$  

General Conditions - Other (Option 2 and 3 GMP award on 
10/30/18)

-$  

Division 01-General Requirements -$  

3.01 - Larger Surface Parking Lot, instead of smaller lot. -$  

3.03 - Increase Warranty Period of Building Enclosure from 10 to 
20 years

-$  

3.04 - Add Acoustical Isolation at USMS FIT Room -$  

Estimated Cost of Work (ECW) (Sum of General Conditions, 
Division 01. 3.01, 3.03 and 3.04)

-$  

CCA (Multiply ECW by 3% -$  

Bonds/Insurance -$  

Fee (Overhead) -$  

Fee (Profit) -$  

GMP Option 3 (Sum of ECW, CCA, Bonds/Insurance and Fees) -$  

AMOUNT
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CLIN DESCRIPTION

0005 Option 4: Additional Construction Phase Services: 

General Conditions - Staffing (36 months) -$  

General Conditions - Other (Option 2, 3, and 4 GMP award on 
1/30/19)

-$  

Division 01-General Requirements -$  

4.01 - Add strom water filtration and re-use system -$  

4.02 - Add 25 tons of steeI at roof L3 -$  

4.03 - Increase soil depth at roof L3 -$  

4.04 - Add parking lot fence -$  

4.05 -  Increase quality of site retaining wall -$  

4.06 - Increase site vegetation -$  

4.07 - Add perimeter vehicular bollards -$  

4.08 - Increase Warranty Period of Building Enclosure from 20 to 
30 years

-$  

4.09 - Increase envelop air-tightness -$  

4.10 - Add self-cleaning and de-polluting additive -$  

4.11 - Add demountable wall systems -$  

4.12 and 4.13 - Replace GWB column surrounds with GFRG -$  

4.14 - Add EV charging stations in parking areas -$  

Estimated Cost of Work (ECW) (Sum of General Conditions, 
Division 01, and 4.01 to 4.14)

-$  

CCA (Multiply ECW by 3% -$  

Bonds/Insurance -$  

Fee (Overhead) -$  

Fee (Profit) -$  

GMP Option 4 (Sum of ECW, CCA, Bonds/Insurance and Fees) -$  

TOTAL CONTRACT PRICE (Sum of CLINS 0001 through 0005) -$  

AMOUNT
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PROPOSAL FORM DEFINITIONS:

Estimated Cost of Work (ECW) is the estimated direct cost of the construction work. The proposed ECW incorporated at award is the 
target ECW. The final ECW is negotiated during the design phase services and is incorporated into the option for the construction 
services. 

CMc Contingency Allowance (CCA) is an allowance for the exclusive use of the CMc to cover reimbursable costs during construction 
that are not the basis of a change order as defined by the FAR. These costs could include estimating and planning errors in the Final 
ECW or other CMc Errors. This allowance is the beginning pool for the shared savings incentive. The CCA is a set 3 percent of the 
ECW. 

Fee is a fixed amount established in the construction contract for all of the contractor’s indirect costs, including overhead and profit, for 
the construction work.

Guaranteed Maximum Price (GMP) is the equivalent of the ceiling price described in FAR 16.403-2. At contract award, the GMP for 
the contract is established as the sum of the target ECW, the CCA and Fee for the construction services work. 
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Security Systems 
Requirements and 

Specifications, 

(separately attached)
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing items 8 and 15, and returning                        
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT: Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable
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Amendment 0014 
Solicitation GS-03-P-17-AZ-C-0014 

 
Block 14 continuation: 

a) This amendment hereby:  

1. incorporates the 100% Design Documents into the solicitation, dated December 13, 2017, 

which have been sent to offerors within the Competitive Range via UPS on Friday, 

December 15, 2017; 

2. incorporates the CMc 101 - The Agreement, dated December 15, 2017, as attached to this 

amendment; 

3. incorporates the CMc Statement of Work for Design Phase Services, dated December 15, 

2017, as attached to this amendment; 

4. incorporates the Proposal Form, dated December 15, 2017, as attached to this 

amendment; 

i) The government will provide this form in Microsoft Excel; however, the burden of 

accuracy with regard to formulas shall be on the offeror. 

5. incorporates a revised SF1442 for utilization for the revised proposal submissions, as 

attached to this amendment; 

6. removes the Proposal Form, dated October 24, 2017, from the solicitation; 

7. removes the CMc 101 - The Agreement, dated October 16, 2017, from the solicitation; 

8. removes the CMc Statement of Work for Design Phase Services, dated September 14, 

2017;

9. removes the SF1442, issued on May 26, 2017. 

b) Offerors within the Competitive Range may submit questions of an administrative nature 

only no later than December 22, 2017 by 12:00 PM EST.  

c) Offerors within the Competitive Range are asked to submit a revised proposal based on these 

documents, as well areas from discussions, due no later than January 17, 2018 at 12:00 PM 

EST. 

1. Offerors are requested to specifically highlight any changes made within the technical 

proposal, if applicable. Offerors are cautioned that the government will only review items 

that have been highlighted, indicating a change to the technical proposal; 
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2. Offerors shall submit one (1) original and six (6) copies of their revised technical (if 

applicable) and price proposals. The proposals are to be submitted unbound and secured 

with a binder clip. The package shall also include a CD or thumb drive of the proposals. 

d) Revised proposals shall be sent to Nadya L. Popil, Contracting Officer, at 100 S. 

Independence Mall West, Philadelphia, PA 19106. 

1. Offers sent by commercial package delivery and hand delivery shall be deemed received 

as of the date and time of delivery to the office designated for receipt of offers; 

2. Offers sent by United States Mail shall be deemed timely if delivered to the address of 

the office designated for receipt of offers on or before the date established for receipt of 

offers.

e) Offerors shall complete the acknowledgement included as part of this amendment and return 

it to the Contracting Officer at the below email address, no later than: 

Date: Wednesday, December 20, 2017 
Time: 12:00 PM EST 
Email: Nadya.Popil@gsa.gov

f) All other solicitation provisions shall remain unchanged.  
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ACKNOWLEDGEMENT PER AMENDMENT 0014 OF GS-03-P-AZ-C-0014 

By signature below, I certify that I have received the 100% Design Documents for revised 

proposal purposes, per Amendment 0014 of solicitation GS-03-P-AZ-C-0014. I further 

acknowledge that the information contained within the UPS package are the property of the 

United States Government and shall only be utilized for official use. I, or any representative 

of my company, shall not copy, disseminate, or distribute this information to unauthorized 

users.

Signature 

Name  

Title 

Company 
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I. Project Information

I.A. Project Summary

This is a Construction Manager as Constructor (CMc) Contract, and includes requirements for the Design 
Phase Services and the option(s) for Construction Services at a Guaranteed Maximum Price (GMP) 
Option.  

The General Services Administration (GSA) intends to construct a new U.S. Courthouse in Harrisburg, 
Pennsylvania. The planned project delivery method is Construction Manager as Constructor (CMc).  The 
CMc contractor shall provide a new courthouse on a government-owned site in Harrisburg, Pennsylvania 
and will be approximately 243,000 gross square feet including 19,350 square feet of interior parking plus 
associated service and circulation spaces.  

 will 
occupy the facility.  The space will include five (5)  Courtrooms, two (2)  Courtrooms, 
one (1)  Courtroom and their associated supporting spaces, such as judge’s chambers, jury 
deliberation facilities, jury assembly, grand jury suites, holding cells, etc.  Office space will be provided 
for the other aforementioned tenants.  The project will include approximately 42 interior secure parking 
spaces. It is anticipated that the CMc will be issued an early notice to proceed (NTP) for site work prior to 
completion of design and prior to NTP for building work (shell and tenant improvement).   

I.B. The Contract

(1) The Contract consists of the  SF 1442, the Agreement, the Statement of Work, Specifications,
Drawings, Exhibits, Amendments, Modifications, and other Attachments identified herein (collectively,
the Contract Documents).  The Contract contains the entire agreement of the Parties, and no prior written
or oral agreement, express or implied, shall be admissible to contradict or modify any part of the Contract.

(2) The Construction Documents, as that term is defined in this Agreement, shall be deemed incorporated
into the Contract Documents upon acceptance of all deliverables described in the Design Phase Services
Statement of Work, and shall supersede and replace all Specifications and Drawings contained in the
Contract Documents at award of the Contract.

(3) In consideration for, and upon condition of, the Contractor's completion of the Design Phase Services,
GSA shall pay the Contractor the firm-fixed-price for Design Phase Services, subject to the terms and
conditions set forth in this Contract.  If the GMP Option is exercised, then the Contractor shall be
required to complete the Construction Services.  In consideration for completion of the Construction
Services under the GMP Option, the Contractor shall be entitled to the allowable cost of performance not
to exceed the GMP, subject to the terms and conditions set forth in this Contract.

(4) The construction work includes all construction work on the project, including the Work performed
under the GMP Option, any firm-fixed-price options, or any Contract modifications for construction
work. Any construction work performed under this Contract includes all labor, materials, equipment,
tools, water, heat, utilities, transportation, and other facilities and services necessary for the proper
execution of the construction work described in and reasonably inferable from the Contract Documents,
whether temporary or permanent.

I.C. Period of Performance

(1) Design Phase Services (Base)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F) (b)(5); (b)(7)(F)
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(a) Commencement of Design Phase Services.  The Contractor shall commence performance of
the Design Phase Services within 10 days after the Contractor receives the Notice to Proceed (NTP).   

(b)  Completion of Design Phase Services.  Design Phase Services shall be complete upon
acceptance of all deliverables required by the Design Phase Services Statement of Work. The contractor 
shall complete the Design Phase Services, no later than 310 calendar days from issuance of Notice to 
Proceed (NTP). 

(2) Site Preparation and Utility Relocation (Option 1)

(a) Commencement of Site Preparation and Utility Relocation.  The Contractor shall commence
performance of the Site Preparation and Utility Relocation within 90 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.   

(b)  Completion of Site Preparation and Utility Relocation.  If this option is awarded, these
services shall achieve completion, as the term defined in this Agreement, concurrently with the 
completion of Design Phase Services.  

(3) Construction Phase Services (Option 2)

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor
shall commence performance of the construction between 100 and 130 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.  

(b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,110 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 

(c) Contract Completion.-Construction Services.  If the Government exercises the GMP Option,
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,140 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

(4) Additional Construction Phase Services for timing of Option 2 NTP (Option 3)

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor
shall commence performance of the construction between 130 and 310 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.  

(b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,290 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 

(c) Contract Completion.-Construction Services.  If the Government exercises the GMP Option,
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,320 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

(5) Additional Construction Phase Services for additional scope (add deduct scopes referenced in
option 2) (Option 4)

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor
shall commence performance of the construction between 130 and 310 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.  

(b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
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Agreement, no later than 1,290 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 

(c) Contract Completion.-Construction Services.  If the Government exercises the GMP Option,
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,320 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

(6) Additional Construction Phase Services for additional scope to option 4 (Option 5)

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor
shall commence performance of the construction between 130 and 310 days after the Contractor receives 
the Notice to Proceed (NTP) of the Design Phase Services.  

(b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,290 calendar days from issuance of Notice to Proceed (NTP) of Design Phase 
Services. 

(c) Contract Completion.-Construction Services.  If the Government exercises the GMP Option,
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, no later than 
1,320 calendar days from issuance of Notice to Proceed (NTP) of Design Phase Services. 

I.D. Work Conditions/Site Requirements

The work under this requirement is for new construction at a vacant site.

I.E. Authorized Representative

(1) This Contract is between the United States of America, acting by and through the Administrator of
General Services (GSA), and the Contractor (the Parties).  References in this Contract to "the Owner" or
"the Government" shall be understood to refer to GSA.  The following individual is designated as the only
authorized GSA representative under this Contract unless other warranted contracting officers are
designated in writing:

Contracting Officer 
Name:  Nadya L. Popil 
Address:  100 Independence Mall South, Philadelphia, Pennsylvania 19106 
Telephone:  215-446-5810
Email: Nadya.Popil@gsa.gov 

(2) GSAR 552.236-71, Authorities and Limitations, is incorporated by reference in this Contract.

I.F. Liquidated Damages Rate

In accordance with the “Liquidated Damages” clause in Section III (Terms and Conditions), liquidated 
damages shall be calculated at the rate of $3,988.05 per calendar day. 

I.G. Buy American Exceptions

For the applicable Buy American clause and any exceptions, see Section IV of this Agreement.

I.H. Statement of Work, Specifications, Drawings, Exhibits, and Other Attachments

The following documents are incorporated by reference into this Contract: 

Statement of Work 
Design Specifications 
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Design Drawings 

II. Prices

II.A. Basis of Pricing

(1) Contract Prices. All Contract prices set forth in this Section include all costs, including, but not
limited to the cost of work performed by subcontractors and consultants, indirect costs, fees, expenses,
taxes, and profit, necessary to complete the Design Phase Services (Base Contract), and firm-fixed-price
options for construction work, if any, in accordance with the Contract Documents.  For pricing
information regarding the GMP Option, see Paragraph IV.A., Construction Manager as Constructor
(CMc) Guaranteed Maximum Price with CMc Contingency Allowance and Shared Savings.

(2) Knowledge of Conditions Affecting Price. FAR 52.236-3, Site Investigations and Conditions
Affecting the Work, is incorporated by reference in this Contract. The Contractor is presumed to have
established all prices with knowledge of general and local conditions that may affect the cost of Contract
performance at the site where the Work is to be performed, to the extent that such information is
reasonably obtainable.

(3) Unit Prices and Allowances. If any portion of the construction work is to be performed on a unit price
basis (Unit Priced Work), the unit price established in the Contract shall include all costs of coordinating
and incorporating the Unit Price Work into the construction work.  The Contractor shall only be obligated
to perform Unit Priced Work to the extent that an allowance has been established in an amount sufficient
to compensate the Contractor for such Unit Priced Work at the established unit prices.  The Contractor
shall be obligated to perform such work in excess of a unit quantity for which an Allowance is sufficient
only if directed by the Contracting Officer in writing.  The Contractor shall be bound to the unit price or
prices set forth herein in all equitable adjustments for changes including unit priced work, and no
markups shall be applied to such unit prices.

(4) Firm-fixed-price Options. If any portion of the construction work is to be performed upon the timely
exercise of a firm-fixed-price option, the option price shall include all costs of coordinating and
incorporating such work into the remaining construction work.  An adjustment to the Contract price for
such additional work shall be computed solely on the basis of the option price or prices set forth herein.

(5) Work Packages.  The Contractor and the Government may agree to develop firm-fixed-price early
work packages for construction work that stand alone from the remainder of the Work.   The Parties must
agree bilaterally to the scope, schedule and pricing for any such work package, and Contract must be
modified accordingly.  If such work package reduces the scope of the Construction Services under the
GMP Option, the Estimated Cost of the Work (ECW) shall be reduced, and the CMc Contingency
Allowance (CCA), Fee and GMP shall be adjusted accordingly.   These early work packages become
definitive firm-fixed-price line items in the Contract, and they shall include specific completion
milestones.

(6) Bid Rates. If this Contract includes Bid Rates to be used in determination of equitable adjustments
(e.g., overhead, profit, daily rates for time-related costs), such rates shall be deemed to include all costs
recoverable as components of an equitable adjustment consistent with the requirements, definitions, and
exclusions applicable to equitable adjustments set forth in this Contract, and consistent with the
Contractor's cost accounting practices.  Unless otherwise specified, the bid rates shall be deemed to
include only the Contractor's costs, and not the costs of any subcontractors.

(7) Shared Savings.  The Contractor shall be entitled to 30% of any Shared Savings.
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II.B. Contract Price Form

Standard Form (SF) 1442, Solicitation, Offer, and Award 

III. Terms and Conditions

III.A.  Definitions

(1) "Design Phase" means the phase of the Project during which the design is developed and completed.

(2) "Design Phase Services" means design phase construction management services, constructability
reviews and other related services as described in the Statement of Work.

(3) "Construction Documents" mean the 100% complete specifications and construction drawings
developed during the Design Phase.

(4) "Work" means the Construction Services under the GMP Option.

III.B.  Contractor Responsibilities

(1) During the Design Phase Services, it is the Contractor's responsibility to familiarize itself with all
design information (e.g., draft specifications, drawings, etc.) provided for its review.  The Contractor shall
be responsible for satisfying itself that the Project as described in the design information is constructible
using commercially practicable means and methods; that the construction work is described in the design
documents with sufficient completeness to enable pricing of a complete Project within the GMP; and that
the manner of presentation and organization of information in the design documents enables accurate
estimation of the Cost of the Work.  Prior to establishment of the final ECW, the Contractor shall bring to
the Contracting Officer's attention all instances that it has discovered or has been made aware of where
omission of design information affects the Contractor's ability to accurately estimate the Cost of the
Work.

(2) The Contractor is responsible for performing the Design Phase Services in accordance with the
Statement of Work, and the Contractor shall submit to the Contracting Officer all deliverables and reports
in accordance with the Statement of Work.

(3) The Contracting Officer has sole discretion to accept or reject all or part of any proposal by the
Contractor related to design.

(4) Within 30 days after award, the Contractor shall provide a schedule for the Design Phase Services in
Gantt chart format indicating tasks and milestones for deliverables.

(5) Commencement, Prosecution, and Completion of Work

FAR 52-211-10, Commencement, Prosecution, and Completion of Work, is supplemented as follows: 

Upon exercise of the GMP Option or issuance of a modification commencing construction work, the 
Contractor shall not commence performance until the Contracting Officer has issued NTP for the Work.  
The Contractor shall diligently prosecute the construction work so as to achieve Substantial Completion 
within the time specified in Paragraph I.C. of the Agreement.   If this Contract specifies different 
completion dates for different phases or portions of the construction work, the Contractor shall diligently 
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prosecute the Work so as to achieve Substantial Completion of such phases or portions of the Work 
within the times specified. 

(6) For the purposes of FAR 52.236-1, Performance of Work by the Contractor, the Contractor shall
perform at least 12 percent of the construction work.   The Contractor shall furnish the Contracting
Officer within 10 days after the award of the construction option, a letter outlining the items of work he
will perform with his own forces

(7) Unless otherwise expressly stated in the Contract, the Contractor shall be responsible for all means
and methods employed in the performance of the Contract.

(8) The Contractor shall be responsible for coordinating all activities of subcontractors.  This
responsibility includes coordination of:  preparation of shop drawings produced by different
subcontractors where their work interfaces or may potentially conflict or interfere and the installation of
such work; scheduling of work by subcontractors; and use of the Project site for staging and logistics.

(9) Where installation of separate construction work components as shown in the Contract Documents
will result in conflict or interference between such components or with existing conditions, including
allowable tolerances, it is the Contractor's responsibility to bring such conflict or interference to the
attention of the Contracting Officer and seek direction before fabrication, construction, or installation of
any affected construction work.  If the Contractor fabricates, constructs, or installs any work prior to
receiving such direction, the Contractor shall be responsible for all cost and time incurred to resolve or
mitigate such conflict or interference.

(10) The Contractor must submit a project specific safety plan before commencing construction work.

(11) Where Drawings show construction work without specific routing, dimensions, locations, or
position relative to other work or existing conditions, and such information is not specifically defined by
reference to Specifications or other information supplied in the Contract Documents, the Contractor is
responsible for routing, dimensioning, and locating such work in coordination with other work or existing
conditions in a manner consistent with Contract requirements.

(12) It is not the Contractor's responsibility to ensure that the Contract Documents comply with
applicable laws, statutes, building codes and regulations.  If it comes to the attention of the Contractor that
any of the Contract Documents do not comply with such requirements, the Contractor shall promptly
notify the Contracting Officer in writing.  If the Contractor performs any of the construction work prior to
notifying and receiving direction from the Contracting Officer, the Contractor shall assume full
responsibility for correction of such work, and any fees or penalties that may be assessed for non-
compliance.

(13) The Contractor shall immediately bring to the Contracting Officer's attention any hazardous
materials or conditions not disclosed in the Contract Documents discovered by or made known to the
Contractor during the performance of the Contract

(14) The Contractor shall be liable to the Government in accordance with applicable law for all damages
to the Government caused by the Contractor’s negligent performance of services furnished under this
Contract.  Neither the Government’s review or acceptance of, nor payment for, the design services
required under this Contact shall be construed as a waiver of any rights under this Contract or of any
cause of action arising out of the performance of this Contract.

III.C.  Contractor Management and Personnel

(1) The Contractor shall designate a principal of the firm or other senior management official to provide
executive oversight and problem resolution resources to the Project for the entire life of the Contract,
including the GMP Option.
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(2) FAR 52.236-6, Superintendence by the Contractor, is supplemented as follows:

(a) The Contractor shall employ sufficient management and contract administration resources,
including personnel responsible for project management, field superintendence, change order 
administration, estimating, coordination, inspection, and quality control, to ensure the proper execution 
and timely completion of the construction work. 

(b) The Contractor shall employ, and require its subcontractors to employ, qualified personnel to
perform the construction work.  The Government reserves the right, at no additional cost to the 
Government, to exclude, or remove from the site or building, any personnel for reasons of incompetence, 
carelessness, or insubordination, who violate rules and regulations concerning conduct on federal 
property, or whose continued employment on the site is otherwise deemed by the Government to be 
contrary to the public interest. 

(c) Repeated failure or excessive delay by the Contractor to provide qualified personnel shall be
deemed a default for the purposes of the Termination for Default clause. 

III.D.  Project Schedules

(1) The Contractor shall develop a Design Phase Project Schedule to plan, coordinate, and perform the
services during the design phase. This schedule shall be produced using widely used, commercially
available computer software such as Microsoft Project,®.  The schedule will be coordinated with the
Architect's schedule of design submissions and show milestones for completion of Design Reviews and
cost reconciliation.  It will also include a milestone for establishing the ECW for the construction option.

(2) The Contractor shall use a Critical Path Method ("CPM") Construction Project Schedule to plan,
coordinate, and perform the Work under the GMP Option. The Construction Project Schedule shall be
produced using widely used, commercially available computer software that is capable of generating and
monitoring a CPM schedule and is compatible with Meridian Proliance.®  For example, compatible
software includes Microsoft Project,® Primavera SureTrak,® and Primavera Project Planner.®

(3) The Construction Project Schedule, (hereinafter, the Project Schedule) shall be a rational, reasonable
and realistic plan for completing the Construction Phase and shall conform to requirements specified in
this clause and elsewhere in this Contract.

(4) The Contractor understands and acknowledges that the preparation and proper management of the
Project Schedule is a material component of the Work, and that the Contract price includes all costs of
compliance with Project Schedule requirements.

(5) The Project Schedule shall depict all activities necessary to complete the Construction Phase,
including, as applicable, all submittal and submittal review activities, all procurement activities, and all
field activities, including mobilization, construction, start-up, testing, balancing, commissioning, and
punchlist.  Activities shall be sufficiently detailed and limited in duration to enable proper planning and
coordination of the Work, effective evaluation of the reasonableness and realism of the Project Schedule,
accurate monitoring of progress, and reliable analysis of schedule impacts.

(6) Within 30 days after establishing the final ECW, the Contractor shall submit its Project Schedule to
the Contracting Officer, together with a written narrative describing the major work activities, activities
on the critical path, and major constraints underlying the sequence and logic of the Project Schedule.  The
Contractor shall submit the Project Schedule in both electronic and hardcopy print format.

(7) The Contractor should anticipate that the Project Schedule will be subject to review and revision and
the Contractor shall devote sufficient resources for meetings, revisions, and resubmissions of the Project
Schedule to address exceptions taken by the Contracting Officer.  The Contractor understands and
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acknowledges that the purpose of the review and resolution of exceptions is to maximize the usefulness of 
the Project Schedule for the Parties during Contract performance. 

(8) Activity durations shall be based upon reasonable and realistic allocation of the resources required to
complete each activity, given physical and logistical constraints on the performance of the Work.  All
logic shall validly reflect physical or logistical constraints on relationships between activities.  Except for
the first and last activities in the Project Schedule, each activity shall have at least one predecessor and
one successor relationship to form a logically connected network plan from NTP to the Contract
Completion date.

(9) The Project Schedule shall incorporate milestone events specified in the Contract, including, as
applicable, NTP, Substantial Completion, and milestones related to specified work phases and site
restrictions.  The Project Schedule shall also include Contractor-defined milestones to identify target dates
for critical events, based upon the Contractor's chosen sequence of work.

(10) Unless a shorter period for updates is specified elsewhere, the Contractor shall update the Project
Schedule monthly to reflect its actual progress in completing the Work, and submit the updated Project
Schedule to the Contracting Officer within five working days of the end of each month or other specified
period.

(11) If the Contractor revises the Project Schedule after the commencement of Work, the Contractor shall
provide in writing to the Contracting Officer a narrative describing the substance of the revision, the
rationale for the revision, and the impact of the revision on the projected Substantial Completion date and
the available float for all activities.  The Contractor shall only revise prospective activities, durations and
logic, but addition of detail to prospective activities shall not be deemed a revision if the overall duration
of the detailed activity does not change.

(12) If at any time the Contracting Officer finds that the Project Schedule does not comply with any
Contract requirement, the Contractor shall, upon written notice of exceptions taken by the Contracting
Officer, revise the Project Schedule, adjust activity progress, or provide sufficient information
demonstrating compliance.  Regardless of whether the Contracting Officer takes any such exception, the
Contractor shall not be relieved of its responsibility for the rationality, reasonableness or realism of the
Project Schedule, or its responsibility to achieve Substantial Completion within the time specified by this
Contract.

(13) If the Contractor fails to sufficiently address the Contracting Officer's exceptions to the Project
Schedule within thirty calendar days of written notice of same, the Contracting Officer may withhold
retainage until the Project is Substantially Complete or until such time as the Contractor has complied
with Project Schedule requirements.

(14) The Contracting Officer shall be entitled, but not required, to rely upon the Project Schedule to
evaluate the Contractor's progress, evaluate entitlement to extensions of time and determine the criticality
or float of any activities described in such Project Schedule.

III.E.  Extensions of Time

FAR 52.211-13, Time Extensions, is supplemented as follows:

(1) If the Contractor requests an extension of the time for Substantial Completion, the Contractor shall
base its request on analysis of time impact using the Project Schedule as its baseline, and shall propose as
a new Substantial Completion date to account for the impact.   The Contractor shall submit a written
request to the Contracting Officer setting forth facts and analysis in sufficient detail to enable the
Contracting Officer to evaluate the Contractor's entitlement to an extension of time.
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(2) The Contractor shall only be entitled to an extension of time to the extent that (a) Substantial
Completion of the Work is delayed by causes for which the Contractor is not responsible under this
Contract, and (b) the actual or projected Substantial Completion date is later than the date required by this
Contract for Substantial Completion.

(3) The Contractor shall not be entitled to an extension of time if the Contractor has not updated the
Project Schedule in accordance with this Contract.

(4) The Government shall not be liable for any costs to mitigate time impacts incurred by the Contractor
that occur less than 30 calendar days after the date the Contractor submits a request for extension of time
in compliance with this clause.

III.F.  Interpretation of Specifications and Drawings

FAR 52.236-21, Specifications and Drawings for Construction, and GSAR 552.236-77, Specifications 
and Drawings are supplemented as follows: 

(1) For the purposes of FAR 52.236-21, GSAR 552.236-77 and this section (“Interpretation of
Specifications and Drawings”), specifications and drawings refer only to the Construction Documents.

(2) Different requirements within the Contract Documents shall be deemed inconsistent only if
compliance with both cannot be achieved.

(3) Unless otherwise noted, the drawings shall be interpreted to provide for a complete construction,
assembly, or installation of the Work, without regard to the detail with which material components are
shown in the drawings.

III.G. Submittals

FAR 52.236-21, Specifications and Drawings for Construction, GSAR 552.236-78, Shop Drawings, 
Coordination Drawings, and Schedules, and GSAR 552.236-79, Samples are supplemented as follows: 

(1) During performance of the construction work, the Contractor shall prepare and submit to the
Contracting Officer shop drawings, samples, calculations, product information, mockups, and other
submittals (collectively, "submittals") demonstrating compliance with Contract requirements for all work
components as specified elsewhere in this Contract.  If particular submittal requirements are not specified
for a component of the work, the Contractor shall prepare submittals for such work as directed by the
Contracting Officer.

(2) The Contractor shall not proceed with construction work or procure products or materials described
or shown in submittals until the Contracting Officer has indicated approval of the submittal.   Any work
or activity undertaken prior to approval shall be at the Contractor’s risk; should the Contracting Officer
subsequently determine that the work or activity does not comply with the Contract, the Contractor shall
be responsible for all cost and time required to comply with the Contracting Officer's determination.  The
Contracting Officer shall have the right to order the Contractor to cease execution of construction work
for which submittals have not been approved.  The Government shall not be liable for any cost or delay
incurred by the Contractor attributable to the proper exercise of this right.

(3) The Contractor shall be entitled to receive notice of action on submittals within a reasonable time,
given the volume or complexity of the submittals and the criticality of the affected activities to Substantial
Completion as may be indicated in the Project Schedule; provided, that the Contractor shall not be
entitled to receive notice of action on submittals containing variations from Contract requirements in less
than twenty (20) business days.

(4) Sustainable Purchasing Submittals.
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 To simplify compliance with the Federal sustainable purchasing requirements set forth in FAR Parts 11 
and 23, PBS has identified those products (“Key Sustainable Products” or “KSPs”) that are used most 
frequently in its contracts and developed sustainability standards for those products that meet all Federal 
requirements.  The Contractor must show compliance with the KSP standards, where KSPs are furnished 
by the Contractor in performance of the work. 

Where KSPs are provided by the Contractor, the Contractor must submit specific documentation of 
compliance with all applicable sustainable attributes.  Acceptable documentation includes manufacturer 
specification sheets; technical data sheets; product data sheets; environmental product declarations; 
manufacturer submittal sheets; and manufacturer letters.  Key Sustainable Products listed in the Green 
Procurement Compilation at https://sftool.gov/green-products/1037/key-sustainable-products?agency=9 
have been pre-certified; for these products, correctly-dated screenshots showing each applicable product 
on the list are sufficient.   

The Contractor must submit compliance documentation to the Contracting Officer at the time designated 
in this Contract for submittals generally.  If no other submittals are required as part of this Contract, the 
Contractor shall submit proof of KSP compliance at least 10 business days before the start of work.  The 
Contractor shall send KSP submittals electronically where possible and the words “KSP product 
submittal” included in filenames.   

The Key Sustainable Products and associated standards are listed in the table below. 
PBS Key Sustainable Products and Standards 

Construction Materials 

Product Sustainability Standard 

Nylon carpet NSF 140 Gold certification and 

 10% post-consumer recovered content 

Interior latex paint  50 grams per liter (g/L) VOCs post-tint (i.e. SCAQMD Rule 1113 
standard) 

Gypsum board  Greenguard Gold certification 

Acoustical ceiling tiles Meets the California Section 01350 standard for low-VOC materials and 

Total recycled content  20% and 

Recyclable in a closed loop process and 

USDA Certified BioPreferred and 

Environmental Product Declaration (EPD) available 

Concrete (ready-mix and site-mix)  15% fly ash or 

 25% ground granulated blast-furnace (GGBF) slag 

Compliance with the KSP standards does not relieve the Contractor from compliance with any other 
sustainability requirement of this Contract.     
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III.H.  Substantial Completion and Contract Completion

FAR 52.211-10, Commencement, Prosecution, and Completion of Work, FAR 52.211-12, Liquidated 
Damages (Construction), and GSAR 552.246-72, Final Inspection and Tests, are supplemented as 
follows: 

(1) For the purposes of FAR 52.211-10, Commencement, Prosecution and Completion of Work, and
FAR 52.211-12, Liquidated Damages (Construction) the "Work" is the Work under the GMP Option.
The Work shall be deemed complete when it is “Substantially Complete.”  For phased construction, each
phase is subject to a separate Substantial Completion date, as established in this Contract.  The Work shall
be deemed "Substantially Complete" if and only if the Contractor has completed the Work and related
Contract obligations in accordance with the Contract Documents, such that the Government may enjoy
the intended access, occupancy, possession, and use of the entire Work without impairment due to
incomplete or deficient work, and without interference from the Contractor's completion of remaining
work or correction of deficiencies in completed work.  In no event shall the Work be deemed
Substantially Complete if all fire and life safety systems are not tested and accepted by GSA, where such
acceptance is required under the Contract.

(2) With reasonable advance notice, the Contractor shall submit to the Contracting Officer a written
proposal recommending a Substantial Completion date (Notice of Substantial Completion). The
Contracting Officer shall conduct inspections and make a determination of Substantial Completion within
a reasonable time.  If the Contracting Officer takes exception to the Notice of Substantial Completion, the
Contractor shall be entitled to a written notice of conditions precluding determination of Substantial
Completion.

(3) The Contractor shall only be entitled to an extension of time to address such conditions if, and to the
extent that, the Contracting Officer provides notice of such conditions more than thirty (30) calendar days
after receipt of the Notice of Substantial Completion.

(4) Substantial Completion shall be established by the Contracting Officer's issuance of a written
determination specifying the date upon which the Work is Substantially Complete.

(5) The Contract is complete (Contract Completion) if and only if the Contractor has completed all Work
and related Contract obligations, corrected all deficiencies and all punch list items, and complied with all
conditions for final payment.

(6) The Contractor shall not be entitled to final payment or release of any retainage held by the
Government until after Contract Completion.  If the Contractor does not achieve Contract Completion
within the time required by this Contract, the Government shall be entitled, after providing notice to the
Contractor, to complete any work remaining unfinished.  The Contractor shall be liable to the
Government for all costs incurred by the Government to complete such work.

III.I.  Use and Possession Prior to Substantial Completion

FAR 52.236-11, Use and Possession Prior to Completion, is supplemented as follows:

Exercise by the Government of the right conferred by FAR 52.236-11 shall not relieve the Contractor of 
responsibility for completing any unfinished components of the Work.  

III.J. Finality of Contract Modifications

It is the Contractor's duty to include in proposals for equitable adjustment or other consideration all 
compensation to which it may be entitled, including cost and time.  Unless otherwise explicitly stated in a 
modification to the Contract providing for such an adjustment, adjustments to the ECW or GMP or period 
of performance agreed upon therein shall be deemed to provide all adjustment to which the Contractor is 
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entitled, and shall constitute final settlement of the Contractor's entitlement to adjustment on account of 
the change or other condition giving rise to the modification.  

III.K.  Liquidated Damages

FAR 52.211-12, Liquidated Damages, is supplemented as follows:

(1) The Contractor acknowledges that time is of the essence for the performance of the Work, and that
determining actual damages from delay would be extremely difficult and impractical.  If the Contractor
fails to achieve Substantial Completion of the Work within the time specified in this Contract, the
Contractor shall be liable to the Government for liquidated damages at the rate specified in Section I
(Project Information), paragraph entitled, “Liquidated Damages Rate,” for each calendar day following
the required completion date that the Work is not Substantially Complete.

(2) If the Contract requires different completion dates for different phases or portions of the Work, the
Contractor shall be liable for liquidated damages at the specified rate for each calendar day following the
required completion date that the phase or portion of Work is not Substantially Complete.  If a single rate
is specified, the specified rate shall be apportioned between the different phases or portions of the Work.

(3) If the Government elects to accept any portion of the Work not specifically designated as a phase or
portion of Work with its own required completion date, the liquidated damage rate shall be apportioned
between accepted work and uncompleted work, and the Contractor's liability for liquidated damages shall
be computed accordingly.

III.L.  Insurance Requirements

(1) The Contractor shall obtain and maintain for the entire life of the Contract, in addition to any
insurance required by law, the following minimum kinds and amounts of insurance required pursuant to
FAR clause 52.228-5, Insurance – Work on a Government Installation and GSAR 552.228-5,
Government as Additional Insured.

(a) Workers' compensation insurance in the amount required by the jurisdiction in which the
Contract is performed.  The Contractor shall obtain Employers' liability coverage of at least $2,000,000.  
If occupational diseases are not covered by workers' compensation insurance, Employers' liability 
coverage shall include occupational diseases.  

(b) Broad form comprehensive commercial general liability insurance in the amount of at least
$5,000,000 per occurrence.  Such insurance shall include, but not be limited to, contractual liability, 
bodily injury and property damage. 

(c) Comprehensive automobile liability covering the operation of all automobiles used in
connection with performing the Contract in the amount of at least $1,000,000 per person and $2,500,000 
per occurrence for bodily injury and $1,000,000 per occurrence for property damage.   

(2) The Contractor shall promptly provide to the Contracting Officer proof that it has obtained insurance
required by the Contract in the form of certificates of insurance.  The Contractor shall submit to the
Contracting Officer all renewal certificates issued during the life of this Contract immediately upon
issuance.

III.M.  Performance and Payment Bonds

FAR 52.228-15, Performance and Payment Bonds – Construction, is supplemented as follows:

(1) "Original Contract Price" means the GMP established at award of this Contract.
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(2) The Contractor shall furnish required performance and payment bonds within 14 days of exercise of
the GMP Option.

(3) Receipt by the Government of required performance and payment bonds is a condition precedent to
issuance of the NTP.

III.N.  Order of Precedence

Different requirements within this Contract shall be deemed inconsistent only if compliance with both 
cannot be achieved.  In case of inconsistency between Contract Documents, the following order of 
precedence shall apply: 

(1) Section IV of the Agreement

(2) Sections I, II, and III of the Agreement

(3) The Statement of Work

(4) The Specifications

(5) The Drawings

(6) Exhibits and Other Attachments

III.O.  Administrative Matters

(1) Project Meetings.  The Contractor shall attend and participate in regularly scheduled Project
meetings.

(2) Design Phase Services Payments. Within 30 days of award, the CMc will submit a payment schedule
for design phase services which reflect the design reviews and various deliverables in the Design Phase
schedule for approval. Progress Payments during the design phase will be based on the approved
schedule.

(3) Schedule of Values.  Within 30 days after the Contract is modified to incorporate a final ECW, the
Contractor shall submit for approval a schedule of values for the Work.  The schedule of values for the
Work will include a cost breakdown of the final ECW, assigning values to each component of the Work.
Values must include all direct and indirect costs, although a separate value for bond costs may be
established.  The schedule of values must be reconciled monthly with the open books for actual costs
allocated.

(4) Payments.  The Government shall make progress payments based upon the Design Phase Services
Payment Plan and the Schedule of Values for the Work, as applicable.   All payments will be credited to
the Government in the establishment of the Final Settlement.  Requirements for invoices are
supplemented as follows:

(a) Before submitting a request for payment, the Contractor shall attend preinvoice payment
meetings each month, as scheduled, with the designated Government representative for the purpose of 
facilitating review and approval of payment requests.  Payment meetings may be conducted in person or 
by telephone.  The Contractor shall provide documentation to support the prospective payment request. 

(b) The Contractor shall submit its invoices to the Contracting Officer.  Separate payment
requests shall be submitted for progress payments, payments of retainage, and partial or final payments. 

(c) If the invoice does not meet the requirements of FAR Clause 52.232-27 (a)(2) and the
requirements specified in Subparagraphs (4)(a),(d),(e), and (f) of this Payments provision, the Contracting 
Officer may return the invoice to the Contractor without payment for correction.  If the Contracting 
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Officer disputes the requested payment amount, the Government may pay the portion of the requested 
payment that is undisputed. 

(d) Invoices shall be submitted in an original and two (2) copies to the designated billing office
specified in this Contract or in individual delivery/work orders. 

(e) Invoices must include the Account Document Number (ADN) assigned at award.

(f) The Contractor shall submit the following information or documentation with each invoice:

(i) For construction payments, GSA Form 184 - Construction Progress Report
(construction work Only) or AIA Form G702, including the updated Schedule of Values upon 
which the payment request is based; 

(ii) For construction payments, GSA Form 2419 - Certification of Progress Payments
Under Fixed-Price Construction Contract; 

(iii) For other payments including design phase payments, the invoice must identify
deliverables and services rendered for that progress payment in accordance with the contract; 

(iv) The payment terms that apply for the particular services rendered;

(v) Additional documentation:

Not Applicable 

(g) GSA will not be obligated to issue final payment unless the Contractor has
furnished to the Contracting Officer a release of claims against the Government relating to this 
Contract, and submitted all required product warranties, as-built drawings, operating manuals, 
and other items as specified in the Contract.  The Contractor may reserve from the release 
specific claims only if such claims are explicitly identified with stated claim amounts.  All 
release forms must bear the original signature of the signer and must be affixed with the 
Contractor’s corporate seal or the seal of a Notary Public.   

(5) Prompt Payment.  In accordance with FAR clause 52.232-27, the period for payments is as follows:

(a) Progress Payments:   14 days

(b) Subsequent Subcontractor Payments:  7 days

(6) Payment Information.  The General Services Administration (GSA) makes information on contract
payments available electronically at http://www.finance.gsa.gov. The Contractor may register at the site
and review its record of payments. This site provides information only on payments made by GSA, not by
other agencies.

(7) Security Clearances.  Contractor shall comply with the following requirements pertaining to security
clearances.

(a) All personnel performing work under the Contract on the Project site must obtain an Enter on
Duty (EOD) determination before they will be granted access to the site. 

(b) To obtain an EOD determination, Contractor shall submit for all such personnel fingerprints
on Form SF87 and a completed Contractor Information Worksheet (CIW).  Detailed information is 
available at http://www.gsa.gov/portal/category/107203. USAccess Credentialing Centers can be located 
at http://www.fedidcard.gov/centerlist.aspx 

(c) In addition, all such personnel who will be on site 6 months or longer must apply for and
receive clearance in accordance with Homeland Security Presidential Directive 12 (HSPD-12). See 
Section IV, Contract Clauses, GSAR 552.204-9. 
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(8) Safeguarding and Dissemination of Sensitive But Unclassified (SBU) Building Information. This
clause applies to all recipients of SBU building information, including offerors, bidders, awardees,
contractors, subcontractors, lessors, suppliers and manufacturers.

(a) Marking SBU. Contractor-generated documents that contain building information must be
reviewed by GSA to identify any SBU content, before the original or any copies are disseminated to any 
other parties. If SBU content is identified, the Contracting Officer (CO) may direct the contractor, as 
specified elsewhere in this contract, to imprint or affix SBU document markings to the original documents 
and all copies, before any dissemination.  

(b) Authorized recipients.

(i) Building information designated SBU must be protected with access strictly controlled and
limited to those individuals having a legitimate business need to know such information. Those with a 
need to know may include Federal, State and local government entities, and nongovernment entities 
engaged in the conduct of business on behalf of or with GSA. Nongovernment entities may include 
architects, engineers, consultants, contractors, subcontractors, suppliers, utilities, and others submitting an 
offer or bid to GSA, or performing work under a GSA contract or subcontract. Recipient contractors must 
be registered as “active” in the System for Award Management (SAM) database at www.sam.gov and 
have a legitimate business need to know such information. If a subcontractor is not registered in the SAM 
and has a need to possess SBU building information, the subcontractor shall provide to the contractor its 
DUNS number or its tax ID number and a copy of its business license. The contractor shall keep this 
information related to the subcontractor for the duration of the contract and subcontract.  

(ii) All GSA personnel and Contractors must be provided SBU building information when needed
for the performance of official Federal, State, and local government functions, such as for code 
compliance reviews and for the issuance of building permits. Public safety entities such as fire and utility 
departments may require access to SBU building information on a need to know basis. This clause must 
not prevent or encumber the dissemination of SBU building information to public safety entities.  

c. Dissemination of SBU building information:

(i) By electronic transmission. Electronic transmission of SBU information outside of the GSA
network must use session encryption (or alternatively, file encryption). Encryption must be via an 
approved NIST algorithm with a valid certification, such as Advanced Encryption Standard (AES) or 
Triple Data Encryption Standard (3DES), in accordance with Federal Information Processing Standards 
Publication (FIPS PUB) 140-2, Security Requirements for Cryptographic Modules per GSA policy.  

(ii) By nonelectronic form or on portable electronic data storage devices. Portable electronic data
storage devices include, but are not limited to CDs, DVDs, and USB drives. Nonelectronic forms of SBU 
building information include paper documents, among other formats.  

1) By mail. Contractors must utilize only methods of shipping that provide services for
monitoring receipt such as track and confirm, proof of delivery, signature confirmation, or return
receipt.

2) In person. Contractors must provide SBU building information only to authorized recipients
with a need to know such information. Further information on authorized recipients is found in
Section 2 of this clause.

d. Record keeping. Contractors must maintain a list of all entities to which SBU is disseminated,
in accordance with sections 2 and 3 of this clause. This list must include at a minimum: (1) the name of 
the State, Federal, or local government entity, utility, or firm to which SBU has been disseminated; (2) the 
name of the individual at the entity or firm who is responsible for protecting the SBU building 
information, with access strictly controlled and limited to those individuals having a legitimate business 
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need to know such information; (3) contact information for the named individual; and (4) a description of 
the SBU building information provided. Once “as built” drawings are submitted, the contractor must 
collect all lists maintained in accordance with this clause, including those maintained by any 
subcontractors and/or suppliers, and submit them to the CO. For Federal buildings, final payment may be 
withheld until the lists are received.  

e. Safeguarding SBU documents. SBU building information (both electronic and paper formats)
must be protected, with access strictly controlled and limited to those individuals having a legitimate 
business need to know such information. GSA contractors and subcontractors must not take SBU building 
information outside of GSA or their own facilities or network, except as necessary for the performance of 
that contract. Access to the information must be limited to those with a legitimate business need to know.  

f. Destroying SBU building information. When no longer needed, SBU building information must
be destroyed so that marked information is rendered unreadable and incapable of being restored, in 
accordance with guidelines provided for media sanitization within GSA CIO IT Security 06-32, Media 
Sanitization Guide and Appendix A of NIST Special Publication 800-88, Guidelines for Media 
Sanitization. Alternatively, SBU building information may be returned to the CO.  

g. Notice of disposal. The contractor must notify the CO that all SBU building information has
been returned or destroyed by the contractor and its subcontractors or suppliers in accordance with 
paragraphs 4 and 6 of this clause, with the exception of the contractor's record copy. This notice must be 
submitted to the CO at the completion of the contract to receive final payment. For leases, this notice 
must be submitted to the CO at the completion of the lease term. The contractor may return the SBU 
documents to the CO rather than destroying them.  

h. Incidents. All improper disclosures of SBU building information must be immediately reported
to the CO: Nadya L. Popil, 100 Independence Mall South, Philadelphia, Pennsylvania, 19106. If the 
contract provides for progress payments, the CO may withhold approval of progress payments until the 
contractor provides a corrective action plan explaining how the contractor will prevent future improper 
disclosures of SBU building information. Progress payments may also be withheld for failure to comply 
with any provision in this clause until the contractor provides a corrective action plan explaining how the 
contractor will rectify any noncompliance and comply with the clause in the future.  

i. Subcontracts. The contractor and subcontractors must insert the substance of this clause in all
subcontracts.  

III.P.  Non-Compliance with Contract Requirements

In the event the Contractor, after receiving written notice from the Contracting Officer of non-compliance 
with any requirement of this Contract, fails to initiate promptly such action as may be appropriate to 
comply with the specified requirement within a reasonable period of time, the Contracting Officer shall 
have the right to order the Contractor to stop any or all work under the Contract until the Contractor has 
complied or has initiated such action as may be appropriate to comply within a reasonable period of time. 
The Contractor will not be entitled to any extension of Contract time or payment for any costs incurred as 
a result of being ordered to stop work for such cause.  

III.Q. Safeguarding Sensitive Data and Information Technology Resources

In accordance with FAR 39.105, this section is included in the contract. This section applies to all users of 
sensitive data and information technology (IT) resources, including awardees, contractors, subcontractors, 
lessors, suppliers and manufacturers. The following GSA policies must be followed. These policies can 
be found at http://www.gsa.gov/directives. 

1. CIO P 2100.1 GSA Information Technology (IT) Security Policy
2. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security
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3. CIO 2100.3B Mandatory Information Technology (IT) Security Training Requirement for
Agency and Contractor Employees with Significant Security Responsibilities

4. CIO 2104.1A GSA Information Technology IT General Rules of Behavior
5. CIO 2105.1 B GSA Section 508: Managing Electronic and Information Technology for

Individuals with Disabilities
6. CIO 2106.1 GSA Social Media Policy
7. CIO 2107.1 Implementation of the Online Resource Reservation Software
8. CIO 2160.4 Provisioning of Information Technology (IT) Devices
9. CIO 2162.1 Digital Signatures
10. CIO P 2165.2 GSA Telecommunications Policy
11. CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information (Pll)
12. CIO 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials
13. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA
14. CIO IL-13-01 Mobile Devices and Applications
15. CIO IL-14-03 Information Technology (IT) Integration Policy
16. HCO 9297.1 GSA Data Release Policy
17. HCO 9297.2B GSA Information Breach Notification Policy
18. ADM P 9732.1 D Suitability and Personnel Security

The contractor and subcontractors must insert the substance of this section in all subcontracts. 

III.R. Apprenticeship Plans

(1) Within 30 days following the exercise of the GMP Option, the Contractor shall furnish the
Contracting Officer with an Apprenticeship Plan.  The plan shall include the following:

(a) Trades to be subcontracted and those to be self-performed.  Indicate if a trade is to be
performed using approved registered apprenticeship programs.  A registered apprenticeship 
program is defined as a program that is registered with the U.S. Department of Labor or a State 
Apprenticeship Agency, under 29 CFR Part 29. 

(b) The percentage of trades (subcontractors) to be awarded using registered
apprenticeship programs.  (If self-performing trades, identify this information as it applies to such 
trades). 

(c) The target number of apprentices to be employed under this Contract.

(d) New registered apprenticeship programs to be initiated as a part of this Contract.

(e) A description of the means used to recruit and employ apprentice labor under
registered programs. 

(f) A Training Plan that includes a complete list of specific training courses, including
safety requirements, to be used by the Contractor and major trade subcontractors.  Identify the 
number of hours and the method used to provide apprenticeship training (on the job training, 
classroom training, etc.).  Provide the following information regarding safety training provided 
for supervision and craft labor employees: 

(i) The amount of time (approximately) that each contractor or subcontractor devotes
to safety training by craft and 

(ii) The steps taken to ensure that safety training is conducted in an effective manner.
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(2) During the performance of this Contract, the Contractor shall submit to the Contracting
Officer a quarterly Labor/Trade Apprenticeship and Training Program Report containing the
following:

(a) List of awarded subcontractors by trade

(b) Name of subcontractors with registered Apprenticeship Programs

(c) Total number of apprentices used to date on Contract

(d) New approved registered apprenticeship programs (if any) established as a result of
this Contract

(e) Total number of on-the job training hours

(f) Total number of classroom training hours

(g) Brief description of effort to meet Labor/Trade Plan goals.

(3) The Contractor shall submit the reports electronically to pbsapprentice@gsa.gov with a copy
to the Contracting Officer.  The report form in Microsoft© Excel electronic format will be
provided upon award of the Contract.

(4) Quarterly reports are due on the 30th calendar day (or next business day) following the end of
each quarter.  Each quarter under this Contract will end March 31, June 30, September 30 and
December 31 of each calendar year.

III.S.  Equal Employment Opportunity Plan

(1) Within 30 days following award, the Contractor shall furnish the Contracting Officer with an
EEO Compliance Plan.  The plan shall include the following:

(a) Name of contractor’s EEO Manager for the contract and point of contact information.
The EEO Manager is responsible for: 

(i) Monitor all employment-related activity to ensure that the Contractor’s equal
employment policy is being carried out; 

(ii) Submit reports as may be required by the Government; and

(iii) Keep records that shall at least include for each employee the name, address,
telephone number, construction trade, union affiliation (if any), employee identification 
number, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, 
helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be 
maintained in an easily understandable and retrievable form; however, to the degree that 
existing records satisfy this requirement, separate records are not required to be 
maintained. 

(a) Address how the contractor intends to include the EEO provisions of the contract in
all subcontracts in excess of $10,000.  

(b) Address what type of efforts will be used to ensure equal employment opportunity in
accordance with FAR 52.222-27 Affirmative Action Compliance Requirements for Construction.  
Discuss organized meeting with subcontractors, labor organizations and/or other community 
stakeholders.  Meetings should focus on increased employment opportunities, perceived problems 
and working to achieve the goals established.  DOL representatives are available to participate in 
such meetings.   
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(2) During the performance of this contract, the Contractor shall submit to the Contracting
Officer semi-annually an EEO Compliance Report containing the following:

(a) List of awarded subcontractors by trade, date of award  and amount of subcontract.  If
subcontract is in excess of $10,000, date the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor was notified of award. 

(b) Narrative of actions taken to comply with the affirmative action procedures in
paragraphs (g)(1) through (g)(16) of FAR 52.222-27. 

(c) List participation in any voluntary associations that may assist in fulfilling the
contractor’s affirmative action obligations. 

(3) Semi-annual reports are due on the 30th calendar day (or next business day) following the
March 31st and September 30th.

III.T. Additional Terms and Conditions

Part 1 - Security Requirements and personal Identity Verification AND CREDENTIALING Procedures 
for contractors And SPECIFIC REQUIREMENTS (Non-Classified Contract) 

1.1 The General Services Administration (GSA) reserves the right to verify the identities of personnel 
with routine, unaccompanied access to GSA space, or Information Technology (IT) systems.  The term 
Contractor used throughout this section shall refer to General/Prime Contractor, Subcontractor(s) and all 
their personnel.  The Contractor shall comply with the GSA personal identity verification procedures 
outlined below, that implement Homeland Security Presidential Directive-12 (HSPD-12), Office of 
Management and Budget (OMB) guidance M-05-24, and the Federal Information Processing Standards 
Publication (FIPS PUB) Number 201, as amended.  All Contractor personnel performing work on a GSA 
contract may be required to have a background investigation conducted and the results favorably 
adjudicated (HSPD-12 compliant suitability determinations) for all contract personnel requiring routine 
unescorted access to Federally-controlled facilities and/or IT systems for more than 6 months before 
identification cards may be issued.     

1.2 Based on the building type (leased or owned) and the Facility Security Level (FSL) the GSA reserves 
the right to conduct background checks on Contractor personnel who support GSA contracts and require 
routine access to GSA facilities and IT systems.  Contractors unable to obtain a favorable security 
determination or meet security requirements will be removed from the project and denied official access 
to federal facilities and IT systems. 

The Government has full and complete control over granting, denying, withholding or terminating 
suitability determinations for Contractor personnel.  The Government may authorize and grant temporary 
suitability to personnel of the Contractor.  However, the granting of a preliminary suitability 
determination shall not be considered as a guarantee; that the employee will receive a favorable final 
suitability determination.  The granting of either a preliminary or final suitability determination shall not 
prevent, preclude, or bar the withdrawal or termination of any such suitability determination by the 
Government. 

Contract personnel working less than 6 months may be considered “temporary”.  GSA may require low 
risk suitability determinations be completed for temporary contract employees, or have the option of 
granting unescorted access to temporary contractors based on the preliminary favorable results, a National 
Agency Check (NAC) consisting of  NCIC and NLETS checks, an FBI fingerprint check, and a 
Citizenship and Immigration Services check.  Short-term access based on the favorable results of a NAC 
for temporary access is only good for six months and cannot be extended or redone.  Those requiring 
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unescorted access greater than six months may have to undergo an HSPD-12 compliant suitability 
determination.  Temporary contract personnel that are not required to receive a favorable suitability 
determination may be required to be escorted at all times while in non-public space. 

1.3. The Contractor shall account for all GSA credentials issued to Contractor personnel in connection 
with the performance under this contract. The Contractor shall immediately return credentials issued by 
GSA under any of the following conditions: 

A. When the employees is no longer required for contract performance.

B. Upon completion of the Contractor employee’s employment.

C. Upon contract completion or termination.

D. In the event a previously issued preliminary Enter on Duty (EOD) determination is revoked.

1.4. The Contracting Officer may delay final payment or execute an equitable adjustment under the 
contract, if the Contractor fails to comply with these requirements. 

1.5. The General/Prime Contractor shall insert these requirements in all subcontracts.   It shall be the 
responsibility of the General/Prime Contractor to return all credentials issued by the GSA and any other 
sources in association with this contract and in accordance with the terms set forth in paragraph 1.3, 
above.  

PART 2 - FEDERAL DEBT REDUCTION AND OVERSIGHT OF FEDERAL FUNDS 

2.1 The GSA has a fiduciary responsibility to provide oversight of federal funding.  The Contractor will 
work with the GSA to reduce expenditures, and assure oversight of federal tax dollars when requesting 
background checks.  In order to reduce expenses and ensure prudent use of federal funds, the Contractor 
will make every effort to pre-screen, or interview prospective personnel to help ensure they are suitable 
for employment, and are able to pass a background check prior to submitting employee applications to 
GSA.    

2.2 After the Contactor submits a request for background investigations to the GSA, the Contractor must 
monitor the employee’s progress through completion of the process. The Contractor must provide follow-
up and monitoring, ensure the requested individual(s) responds to requested information, and completes 
all required forms within the prescribed times allowed. The Contractor must ensure the Contracting 
Officer or their Designated Representative has all of the requested documentation to ensure the 
completion of the application.  The Contractor shall assign and dedicate a single Point of Contact (POC) 
for the overall control, management, and oversight of all employee suitability investigation applications. 
This POC will be responsible for following up when requested to ensure timely and accurate document 
submissions for background investigations. 

2.3 The Adjudicating Office reviewing the employees application may forward a written notification to 
contractor personnel for clarification information that pertains to the background investigation  requesting 
additional information or supporting documentation.  The POC shall ensure this inquiry is responded to in 
a timely manner. 

PART 3 - ADJUDICATION AUTHORITY 
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3.1 GSA and its Authorized Agent, the Office of Personnel Management (OPM) or any other named 
designee, will be responsible for conducting the HSPD-12 background investigations, and credentialing 
of Contractor’s personnel.  GSA has the overarching authority to process the HSPD-12 background 
investigations, as directed by the Office of Personnel Management (OPM). 
 
PART 4 -PROCESSING OF HSPD-12 INVESTIGATIONS AND CREDENTIAL PROCEDURES 
 
4.1 Submission of Forms:  All Contractor personnel requiring facility or IT system access, may be 
responsible to fill out and complete security HSPD-12 forms and fingerprint cards prior to being allowed 
access.  GSA will provide detailed instructions on the HSPD-12 process, the forms to be submitted, and 
the handling of the forms after the contract has been awarded.  Depending on the level of responsiveness 
and timeliness of individual Contractor personnel, a maximum of seven (7) days is expected for the 
completion and submission of all forms by the applicant for review through the GSA.    More 
importantly, however, the Contractor and the single Point of Contact (POC) managing all employees has 
the responsibility to submit applications in a timely fashion so as not to delay any project activities or the 
overall project schedule. Initiation of the suitability investigation forms are required to be provided for all 
applicants a minimum of thirty (30) days prior to access being required without the need for a HSPD-12 
credential, or sixty (60) days prior to access being required when a HSPD-12 credential is required.  
Access requirements by Contractor personnel shall be based on the contract time performance 
requirements, and the planned activities on the approved project schedule.  The Contracting Officer or 
their Designated Representative will notify the Contractor in writing if any Contractor personnel receive 
an unfavorable decision on their background investigation, and effective immediately; the individual will 
no longer be allowed to work on the project.  The Contractor shall be responsible for planning and 
scheduling its work in such a manner as to account for the facility or IT access investigation requirement 
time frames.  Difficulties encountered by the Contractor’s personnel in gaining access when required by 
not fulfilling application requirements in a timely manner shall not be an excuse for Contractor 
nonperformance under the contract, or the granting of any time extensions. 
 
Throughout the life of the contract, the Contractor shall be responsible to follow these same procedures 
for any new Contractor personnel, who will require access to GSA’s space or IT systems. 
 
Also throughout the life of the contract, the Contractor shall maintain a listing of                                           
current/active personnel that have received a favorable suitability investigation and/or have a credential.   
The Contractor shall provide the Contracting Officer or their Designated Representative, an updated 
listing of current/active personnel when requested.  The Contractor is also responsible to show on that 
same list when personnel are no longer working on the project for whatever reason.  The Contractor shall 
immediately return the credential of any individuals that are no longer requiring access.   
4.2. Unsuitable Personnel:  If the Contracting Officer receives an unsuitable report on any contract 
personnel after the processing their application, or if the GSA finds a prospective contract employee to be 
unsuitable or unfit for their assigned duties; the Contractor shall be advised immediately by the 
Contracting Officer or their Designated Representative that such personnel cannot continue to work or be 
assigned to work under the contract.  The Contractor must then take action to remove the employee from 
the GSA contract.   
 
4.3 Criteria for Eligibility:  Refer to GSA Order 9732.1 or 5 CFR 731 which outlines the disqualifying 
and mitigating factors for personnel acceptance. 
 
4.4 Prior Background Investigation:  Contract personnel background investigations obtained through this 
process may be acceptable if the it can be validated equal to or higher level than required of the contract, 
and there is no break in service from which that favorable suitability was provided.  The employee still 
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needs to be vetted through the GSA HSPD-12 process to consider the applicant’s claim to possessing an 
active suitability, and being granted access under this GSA contract.    

4.5. Identification Credential:  When GSA initiates a  National Agency Check with Written Inquiries 
(NACI) suitability investigation and the applicant receive a favorable initial suitability Enter on Duty 
(EOD) determination, access to the facility or IT system is typically granted at that time.  If there is a 
requirement that in addition, a credential is to also be issued, the Contract employee will need to enroll, 
and then activate that credential prior to being granted access to the facility or IT system.  Credentialing 
requirements, when applicable, are describe later in this section.  

A. Contractor personnel with credentials shall be required to comply with all applicable access
security screening procedures applicable to Government or  other personnel possessing similar
credentials, or as determined by the building practices as defined by the Facility Security
Committee.

B. All Contractor personnel possessing credentials (PIV or otherwise) shall visibly display their
credentials at all times while in the building(s) where work is being performed.

C. The Contractor shall be responsible for ensuring that all identification credentials are returned
to the GSA when Contactor personnel are no longer employed, providing service under the
contract, the contract ends or the employee preliminary access is revoked.

D. The Contractor shall notify the GSA when credentials are lost.  If the Contractor is
determined to be negligent, the Contractor may be responsible for reimbursing the Government
for its cost in issuing a replacement credential.

4.6 Contractor personnel may be required to submit additional personnel information to other 
Government Agencies affected by the contract work and based on working within that Agency’s space. 

PART 5 - GSA Fingerprinting Credential Card:  Contractor’s travel costs 

5.1. Contractor personnel who require routine access to GSA-controlled facilities and/or access to GSA IT 
systems must receive a preliminary favorable HSPD-12 security background investigation, before 
receiving a GSA credential card.  Fingerprinting, however, is required for all applicants to receive an 
investigation.  Therefore, all applicants will be required to visit a credentialing center as described below 
to enroll and be fingerprinted.  Not all contractors, however, will receive a HSPD-12 credential and need 
to return for pick-up and activation of that credential. 

5.2. Following a favorable HSPD-12 security background investigation, Contractor personnel may be 
required activate a GSA credential card at a designated location. The credential card is also a photo 
Identification card, which includes biometric information. The following information is provided to assist 
the Contractor in estimating the costs that may be associated with this requirement.  The Contractor will 
be expected to utilize the nearest credentialing site to their offices, closest the applicant’s residence or 
place of contract performance.  The credentialing station may be a mobile station in the area, or as a fixed 
open station whose location(s) can be located through the following source: 
 http://www.fedidcard.gov/centerlocator.aspx.   Credentialing centers that are listed as “Open to all 
Agency personnel” are open to all customer agencies including GSA Contractors.  Credentialing centers 
that are listed as “For use by personnel from this Agency only” mean that they are only open to personnel 
of that specific agency that is hosting that credentialing center. Currently a minimum of two visits to a 
credentialing center may be required to enroll and activate the GSA credential.  The first visit is to enroll 
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for the credential, and the second visit may be required to pick-up and activate the credential. Travel 
distance to a credentialing center will vary based on availability of enrollment and activation stations 
identified in the link above. Additional visits to a credentialing center may also be required if the card 
holder needs to recertify their credential certificate (every 3 years), or when the employee will need to 
renew their GSA credential that has expired (every 5 years). Additional visits may also be required for 
lost or damaged credentials needing replacement. 

5.3. If a GSA credential card is required, the Contractor would be responsible for all travel and labor costs 
associated with fingerprinting to meet the background investigation along with the credential card 
enrollment and activation steps to meet HSPD-12 requirements.  Travel costs may be comprised of 
mileage, vehicle rental, or other modes of transportation, per diem, and lodging. These costs are 
considered reasonable to the extent that they do not exceed, on a daily basis, the maximum rates in effect 
at the time of travel, as set forth in the Federal Travel Regulation, Chapter 301 – Temporary Duty (TDY) 
Travel Allowances, which can be accessed at the following website:  http://www.gsa.gov/ftr. Information 
on Privately Owned Vehicle (POV) Mileage Reimbursement Rates can be accessed at the following 
website:  http://www.gsa.gov/travelpolicy.   

5.4 Any annual training requirements associated with IT access that may be required for continued use of 
the GSA credential is expected to be completed within a timely fashion.  Otherwise, the employee’s 
access may be revoked and the credential taken away. 

PART 6 – GENERAL EMPLOYEE CONDUCT 

6.1 Standards of Conduct:  The Contractor shall be responsible for maintaining satisfactory standards of 
employee competency, conduct, appearance, and integrity and shall be responsible for taking such 
disciplinary action with respect to its employees as may be necessary. 

6.2 Removal from Contract Work:  As provided in the GSAR clause at 552.237-71, entitled 
"Qualifications of Employees", the contracting officer or a designated representative may require the 
Contractor to remove any employee(s) from GSA controlled buildings or other real property under 
Government control, should it be determined that the individual(s) is either unsuitable for security reasons 
or otherwise unfit to work on GSA controlled property. This shall include, but not be limited to, instances 
where an employee is determined, in the Government's sole discretion, to be incompetent, careless, 
insubordinate, unsuitable or otherwise objectionable.  

A contractor employee may also be removed where the continued employment of the contractor employee 
in connection with the Government work is deemed, in the Government's sole discretion, contrary to the 
public interest, inconsistent with the best interests of security, or a potential threat to the health, safety, 
security, general well-being or operational mission of the facility and its population.  

Where a contractor employee is granted a preliminary suitability determination and an unfavorable final 
suitability determination is later rendered, the Government may insist on the contractor employee's 
removal from the work site and from other work in connection with the Contract.  

The Contractor shall be responsible for providing replacement employees in cases where contract 
employees are removed at no additional cost to the Government.  

GENERAL INDUSTRY SAFETY AND HEALTH STANDARDS. 
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The Department of Labor OSHA requires that all contractors involved in construction on 
Government owned or leased property comply with the Incorporation of General Industry Safety and 
Health Standards applicable to Construction Work and Technical Amendments, Final Rule 29 CFR Parts 
1910 and 1926 as published in the Federal Register Volume 58, No. 124, June 30, 1993. 

In addition, any Contractor that performs construction type work on any GSA project as defined 
by the Scope of the referenced regulation is required to (1) provide and maintain his own protective 
equipment and devices, etc.; and (2) require all subcontractors used on site to follow these same 
provisions in the regulation. 

SAVE HARMLESS AND INDEMNITY AGREEMENT. 

The Contractor shall save and keep harmless and indemnify the Government against any and all 
liability claims, and cost of whatsoever kind and nature of injury to or death of any person or persons and 
for loss or damage to any property (Government or otherwise) occurring in connection with or in any way 
incident to or arising out of the occupancy, use, service, operations, or performance of work in connection 
with this contract, or in connection with his selling or offering to sell construction materials on the site, 
resulting in whole or in part from the negligent acts or fault of Contractor, any subcontractor, or any 
employee, agent, or representative of Contractor or any subcontractor. 

The following information supplements III.A.12, Insurance Requirements if hazardous materials are 
removed, transported or disposed of as part of this contract: 

POLLUTION LIABILITY INSURANCE. 
Hazardous Material shall mean any hazardous or toxic substance or waste as defined in any 

environmental law, regulation, rule, ordinance, by-law, order or determination of any governmental or 
judicial authority at the federal, state, or local level applicable to the relevant site.  It includes, but is not 
limited to, any petroleum or petroleum product, asbestos, polychlorinated biphenyls (PCB's), 
contaminated equipment, and underground and aboveground storage tanks and the contents thereof.   

The contractor shall provide to GSA the scheduled insurance coverage described below, without 
exclusion, for liabilities arising out of the removal and transportation of hazardous materials.  All 
insurance shall be provided to GSA by the contractor or its subcontractor performing the work and name 
GSA as an additional insured and certificate holder.   

The coverage shall be a minimum of $1,000,000.00 per occurrence for all projects.  If the 
contractor provides sufficient written proof to the Contracting Officer that occurrence coverage is not 
available from the insurance industry for the required coverage but is available on a claims made basis, 
then such coverage shall begin on the date of the contract award and shall survive for a minimum of three 
(3) years following the date that the last of any hazardous materials were removed, transported, disposed
of and/or deposited at an appropriate EPA licensed facility.  If insurance is available from the insurance
industry on an occurrence basis, coverage shall survive the period of performance of this contract and
beyond until such time as is reasonable that a claim might arise out of the work performed, such period of
time being no less than seven (7) years.  Additionally, all insurance coverage shall survive until all
hazardous materials are disposed of in an ultimate EPA licensed disposal facility, including an
incinerator, and until all federal, state and local environmental requirements have been complied with,
whether such compliance is the obligation of the contractor, its subcontractor, GSA or other third parties.
All disposal facilities shall provide GSA written evidence that they are licensed EPA disposal facilities
and that they maintain pollution liability insurance of not less than $1,000,000.00, which covers all claims
arising from the disposal facilities' handling and storage of the hazardous materials.  Pollution liability
insurance for the transportation of the hazardous material may be carried by the transporter with limits not
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less than $1,000,000.00 per occurrence and, unless otherwise waived in writing by the Contracting 
Officer, shall name GSA and the contractor as additional insured.  

F. Standard of Conduct:
Contractor and contractor's representatives shall demonstrate a cooperative, positive, welcoming,
respectful, professional, and businesslike demeanor and shall present a neat, job-appropriate
(professional) appearance.

G. CPM Project Schedule – Additional Requirements
Not Applicable

H. Photography Services

PROFESSIONAL PHOTOGRAPHY 

BEFORE IMAGES: 

A minimum of 15 up to a maximum of 25 color photographs shall be taken by a professional 
photographer before the start of construction.  Views will include exterior, as well as interior where 
applicable, and will be taken when daylight is bright and sunny.  All photographs should be produced 
with such artistic skill as to be suitable, in GSA's opinion, for exhibition purposes.  Deliver to GSA two 
full sets of 8"x10" color prints.  Label each photograph on the back side with description (of what and 
from where taken), name and address of building, name of photographer and date taken.  Also deliver to 
GSA one set of 35mm or 4”x5” color negatives (this is up to the Project Mgr. which to order), and a 
photo CD containing each image as a high resolution TIFF file.  Include a signed letter of release from the 
photographer granting GSA full rights to the materials. 

AFTER IMAGES: 

A minimum of 15 up to a maximum of 25 color photographs shall be taken by a professional 
photographer upon construction completion.  Views will include exterior, as well as interior where 
applicable, and will be taken when daylight is bright and sunny.  Photography should involve attention to 
detail, and appropriate lighting to produce high quality photographs.  All photographs should be produced 
with such artistic skill as to be suitable, in GSA's opinion, for exhibition purposes.  Deliver to GSA two 
full sets of 8"x10" color prints.  Label each photograph on the back side with description (of what and 
from where taken), name and address of building, name of photographer and date taken.  Also deliver to 
GSA one set of 4"x5" color negatives, and a photo CD containing each image as a high resolution TIFF 
file.  Include a signed letter of release from the photographer granting GSA full rights to the materials. 

PHOTOGRAPHY DISSEMINATION  

The photographer, the contractor or any subcontractor shall not use any photograph taken of the project 
site without first obtaining permission of GSA.   

Limited public dissemination of the photographs may be allowed if they meet the following conditions: 

(1) Exterior photographs shall not show or label sensitive building information.
(2) Interior photographs that are limited to publicly accessible space or have been cleared by GSA or the
agency responsible for the space.
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Sensitive building information includes but is not limited to: 
 
(1) Location of secure functions in a facility such as judges' chambers and libraries, prisoner or judges' 
secure circulation paths (both vertical and horizontal), cell blocks, sally ports, judges' parking, security 
areas, and childcare, major computer areas, or other client sensitive areas. 
 
(2) Location of all utilities, such as heating, ventilation, air conditioning, information technology (IT) 
systems, location of air intake vents, water sources, gas lines, plumbing lines, building automation 
systems, power distribution systems, emergency generation equipment, uninterrupted power sources 
(UPS), security and fire alarm systems, routes and annunciation panels. 
 
(3) Location and types of structural framing for the building and any information regarding structural 
analysis or building security and blast mitigation analysis and counter terrorism methods to protect the 
occupants and building. 
 
(4) Information regarding security systems or strategies of any kind (such as camera locations) or security 
guards (such as number and locations). 
 

IV. Contract Clauses 
 
IV.A. Public Buildings Service (PBS) Contract Clauses 
(1)  Construction Manager as Constructor (CMc) Guaranteed Maximum Price with Construction 
Contingency Allowance and Shared Savings, PBS CMc Class Deviation (2009), Clause (April 2012). 

(a)  General. Pricing for the Guaranteed Maximum Price for the Option for Construction Services 
shall be subject to the requirements below: 

(b)  Definitions. The following definitions shall apply to this clause: 
(i)  “Cost of Performance” means the final sum of Cost of the Work and Fee.  
(ii)  "Costs" means allowable direct costs in accordance with Part 31 of the Federal 

Acquisition Regulation (FAR) in effect on the date of this Contract; marked up costs paid to 
subcontractors shall be deemed direct costs of the Contractor. 

(iii)  “Estimated Cost of the Work” (ECW) means the estimated direct cost of the 
construction work.   
(c)  Guaranteed Maximum Price.  This Contract is awarded at a Guaranteed Maximum Price 

(GMP), which equals the sum of the ECW, the CMc Contingency Allowance (CCA) and the Fee. The 
proposed ECW incorporated into the Contract at award is a target ECW; a final ECW is negotiated during 
the Design Phase Services and is incorporated into the Contract prior to exercise of the GMP Option.  The 
final ECW must be equal to or less than the target ECW.  The CCA is 3% of the ECW, and the Fee is a 
fixed amount for all indirect costs, including general conditions, and profit.    

(d)  Final Estimated Cost of the Work.  
(i)  Submission Requirements for Final ECW Proposal.  During the Design Phase, and at 

a time agreed by the Contracting Officer, the Contractor shall submit the following: 
(1)  A detailed statement of all firm-fixed-price work packages in the performance of 

the Construction Work to date; 
(2)  A proposed final ECW; 
(3)  Sufficient data to support the accuracy and reliability of the estimate;  
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(4)  An explanation of the difference between the proposed final ECW and the target 
ECW used to establish the GMP; and 

(5)  The Contractor's affirmation that: 
(A)  It has satisfied itself that the Project as described in the specifications and 

construction drawings is constructible using commercially practicable means and 
methods; 

(B)  It has satisfied itself that the Work has been sufficiently described to enable 
it to estimate the Cost of the Work with reasonable accuracy;  

(C)  It has disclosed to the Contracting Officer all of its actual knowledge relating 
to omissions of design information that may affect the Cost of the Work; and 

(D)  It acknowledges that the final ECW and time established for completion 
shall not be adjusted on account of cost or time attributable to discovered omissions of 
design information required to be disclosed under this Clause. 
(ii)  Establishment of the Final ECW.    The Parties shall negotiate a final ECW based on 

the data provided under Paragraph (d) of this Section; provided that the final ECW, CCA and Fee 
may not exceed the GMP established in the Contract.  If the proposed final ECW is less than the 
target ECW, the GMP shall be reduced accordingly.  The final ECW shall be established and 
incorporated into the Contract by bilateral modification upon the Contracting Officer's written 
acceptance of the final negotiated ECW.  The Contracting Officer shall not accept a final ECW 
proposal that does not include the written affirmation described in this Clause. 
(e)  The Government shall not exercise the option for Construction Work unless the final ECW 

has been established as set forth in the Contract. 
(f)  Adjustment of ECW and GMP.  The ECW and GMP shall be subject to adjustment for 

changes and any other conditions giving rise to entitlement to an adjustment under this Contract.  The 
ECW and GMP shall be adjusted down for deletions to the scope of the Construction Services. 

(g)  Conversion to Firm-fixed-price Prior to Final Settlement. 
(i)  Submission Requirements for Conversion to a Firm-Fixed Price.  If the Parties agree 

to negotiate and establish a firm-fixed-price for the Construction Work prior to the exercise of the 
GMP Option, or at the request of the Contracting Officer, the Contractor shall submit the 
following: 

(1)  A proposed firm-fixed-price proposal for the completion of the Work, which 
shall include all markups, including profit. 

(2)   A detailed statement of any Costs incurred in the performance of the Work up to 
date.  

(ii)  Establishment of Firm-Fixed-Price Contract  
(1)  Prior to Exercise of GMP Option.  The Parties may negotiate and establish a 

firm-fixed-price for the Work prior to the exercise of the GMP Option based on the data 
provided under Paragraph (g)(1); provided that the firm-fixed-price shall not exceed the 
GMP. The Contracting Officer shall have the right, but not the obligation, to exercise the 
GMP Option at the firm-fixed-price within 120 calendar days of the establishment of such 
price.   

(2)  After Exercise of the GMP Option.  At any time prior to final settlement, the 
Contracting Officer may request that the Contractor provide a firm-fixed-price proposal for 
the completion of the Work in accordance with Paragraph (g)(1) .   Within 60 calendar days 
of such request, the Contractor shall provide such data.   Within 60 calendar days of receipt of 
the Contractor's proposal, the Contracting Officer shall have the right, but not the obligation, 
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to convert the Contract to a firm-fixed-price Contract at the proposed fixed price or as 
otherwise negotiated by the Parties; provided that the firm-fixed-price, plus any costs 
incurred in the performance of the Work, shall not exceed the GMP.  If the Contract is not 
converted to firm-fixed-price Contract, then the Final Settlement of the Contractor’s 
compensation shall be determined in accordance with paragraph (h). 

(iii) Payments.  If this Contract is converted to a firm-fixed-price Contract, the Contractor
shall submit a revised schedule of values for the Work allocating the unpaid balance of the fixed 
price to the itemized work activities remaining uncompleted, which shall be the basis for 
remaining progress payments. 
(h) Final Settlement.  The Final Settlement amount shall consist of the Cost of Performance and

the Contractor's Shared Savings, if any; provided that in no event shall the Final Settlement exceed the 
GMP.  The Final Settlement amount shall be the Contractor’s total compensation due under the Contract.  

(i) Submission Requirements for Final Settlement Proposal.  The Contractor shall submit
a Final Settlement Proposal within 120 days of substantial completion to determine the Cost of 
the Work, which shall include the following: 

(1) A detailed statement of all Costs incurred by the Contractor in performing the
Work; 

(2) A firm-fixed-price proposal for the performance of the remaining work, if any,
that may be necessary to complete performance of the Work; 

(3) An executed Release of Claims, which must describe any and all exceptions,
including a description of any outstanding claims; and 

(4) Any other relevant data that the Contracting Officer may reasonably require.
(ii) Determination of the Cost of the Work. The Cost of the Work shall be the sum of all

Costs incurred by the Contractor in performing the Work, the proposed fixed price for 
performance of remaining work, if any, less the residual value of any Contractor retained 
inventory.  In order to determine the Cost of the Work, the Contracting Officer may require an 
audit of the Contractor’s records and/or the Contractor’s Proposal.  Establishment of the Cost of 
the Work shall be subject to negotiation between the Government and the Contractor.  In the 
event that the Parties are unable to reach agreement, the Contracting Officer may unilaterally 
determine the Cost of the Work, and such determination shall be subject to the clause titled 
"Disputes."   

(iii) Determination of the Shared Savings. If the Cost of Performance is equal to or
greater than the GMP, the Contractor is not entitled to any additional compensation.  If the cost of 
Performance is less than the GMP, the Contractor is entitled to the specified percentage, if any, of 
the difference between the GMP and the Cost of Performance, as Shared Savings. 
(i) Subcontracts. No subcontract placed under this Contract may provide for cost-plus-a-

percentage of cost.  Any costs incurred by the Contractor as a result of such a subcontract shall not be 
included in the Cost of the Work or the Final Settlement.   

(j) Open Book Access.  At any time prior to converting the Contract to a firm fixed price, the
Government and its representatives, including designated auditors and accountants, shall have the right, 
but not the obligation, to attend any and all project meetings and shall have access to any and all records 
maintained by the Contractor relating to the Project.  The Contractor shall include this requirement for 
Open Book Access by the Government in its subcontracts for the Project. 

(k) Termination.  If this Contract is terminated, the Contractor shall not be entitled to Shared
Savings. 
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IV.B. Clauses Incorporated In Full Text

(1) FAR 52.222-99 Establishing a Minimum Wage for Contractor (JUL 2014) (DEVIATION)

This clause implements Executive Order 13658, Establishing a Minimum Wage for 
Contractors, dated February 12, 2014, and OMB Policy Memorandum M-14-09, Implementation of 
the President's Executive Order Establishing a Minimum Wage for Contractors, dated June 12, 2014. 

(a) Each service employee, laborer, or mechanic employed in the United States (the 50 states
and the District of Columbia) in the performance of this contract by the prime Contractor or any 
subcontractor, regardless of any contractual relationship which may be alleged to exist between the 
Contractor and service employee, laborer, or mechanic, shall be paid not less than the applicable 
minimum wage under Executive Order 13658.  The minimum wage required to be paid to each service 
employee, laborer, or mechanic performing work on this contract between January 1, 2015, and 
December 31, 2015, shall be $10.10 per hour. 

(b) The Contractor shall adjust the minimum wage paid under this contract each time the
Secretary of Labor's annual determination of the applicable minimum wage under section 2(a)(ii) of 
Executive Order 13658 results in a higher minimum wage. Adjustments to the Executive Order 
minimum wage under section 2(a)(ii) of Executive Order 13658 will be effective for all service 
employees, laborers, or mechanics subject to the Executive Order beginning January 1 of the 
following year.  The Secretary of Labor will publish annual determinations in the Federal Register no 
later than 90 days before such new wage is to take effect.  The Secretary will also publish the 
applicable minimum wage on www.wdol.gov (or any successor website).  The applicable published 
minimum wage is incorporated by reference into this contract. 

(c) The Contracting Officer will adjust the contract price or contract unit price under this
clause only for the increase in labor costs resulting from the annual inflation increases in the 
Executive Order 13658 minimum wage beginning on January 1, 2016. The contracting Officer shall 
consider documentation as to the specific costs and workers impacted in determining the amount of 
the adjustment. 

(d) The Contracting Officer will not adjust the contract price under this clause for any costs
other than those identified in paragraph (c) of this clause, and will not provide price adjustments under 
this clause that result in duplicate price adjustments with the respective clause of this contract 
implementing the Service Contract Labor Standards statute (formerly known as the Service Contract 
Act) or the Wage Rate Requirements (Construction) statute (formerly known as the Davis Bacon Act). 

(e) The Contractor shall include the substance of this clause, including this paragraph (e)
in all subcontracts. 

(2) FAR 52.223-2 Affirmative Procurement of Biobased Products Under Service and Construction
Contracts (SEPT 2013)

(a) In the performance of this contract, the contractor shall make maximum use of biobased
products that are United States Department of Agriculture (USDA)-designated items unless— 

(1) The product cannot be acquired—
(i) Competitively within a time frame providing for compliance with the contract
performance schedule;
(ii) Meeting contract performance requirements; or
(iii) At a reasonable price.
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(2) The product is to be used in an application covered by a USDA categorical exemption 
(see 7 CFR 3201.3(e)). For example, all USDA-designated items are exempt from the preferred 
procurement requirement for the following: 

(i) Spacecraft system and launch support equipment. 
(ii) Military equipment, i.e., a product or system designed or procured for combat or 
combat-related missions.  

(b) Information about this requirement and these products is available at 
http://www.biopreferred.gov. 

(c) In the performance of this contract, the Contractor shall—  
(1) Report to http://www.sam.gov, with a copy to the Contracting Officer, on the product 

types and dollar value of any USDA-designated biobased products purchased by the Contractor during the 
previous Government fiscal year, between October 1 and September 30; and 

(2) Submit this report no later than— 
(i) October 31 of each year during contract performance; and  
(ii) At the end of contract performance. 

(3) FAR 52.223-9 Estimate of Percentage of Recovered Material Content for EPA-designated Items 
(MAY 08)  

(a) Definitions. As used in this clause—  

“Postconsumer material” means a material or finished product that has served its intended use and 
has been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer 
material is a part of the broader category of “recovered material.”  

“Recovered material” means waste materials and by-products recovered or diverted from solid 
waste, but the term does not include those materials and by-products generated from, and commonly 
reused within, an original manufacturing process.  

(b) The Contractor, on completion of this Contract, shall—  

(1)  Estimate the percentage of the total recovered material content for EPA-designated 
item(s) delivered and/or used in contract performance, including, if applicable, the percentage of post-
consumer material content; and  

(2)  Submit this estimate to the Contracting Officer.  

 
(4) GSAR 552.204-9  Personal Identity Verification Requirements (OCT 2012) 

(a) The contractor shall comply with GSA personal identity verification requirements, identified 
at http://www.gsa.gov/hspd12, if contractor employees require access to GSA controlled facilities or 
information systems to perform contract requirements. 

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is required to 
have access to a GSA-controlled facility or access to a GSA-controlled information system. 

 

(5) GSAR 552.252-6 Authorized Deviations in Clauses (Deviation FAR 52.252-6) (SEP 99) 

(a)  Deviations to FAR clauses.  

(1)  This solicitation or contract indicates any authorized deviation to a Federal 
Acquisition Regulation (48 CFR Chapter 1) clause by the addition of “(DEVIATION)” after the 
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date of the clause, if the clause is not published in the General Services Administration 
Acquisition Regulation (48 CFR Chapter 5).  

(2)  This solicitation indicates any authorized deviation to a Federal Acquisition 
Regulation (FAR) clause that is published in the General Services Administration Acquisition 
Regulation by the addition of “(DEVIATION (FAR clause no.))” after the date of the clause.  

(b)  Deviations to GSAR clauses. This solicitation indicates any authorized deviation to a General 
Services Administration Acquisition Regulation clause by the addition of “(DEVIATION)” after the date 
of the clause.  

(c)  “Substantially the same as” clauses. Changes in wording of clauses prescribed for use on a 
“substantially the same as” basis are not considered deviations.  

 
(6) Buy American Requirements  
 
FAR 52.225-11 Buy American—Construction Materials under Trade Agreements (Feb 2016) 
 

(a) Definitions. As used in this clause— 
(b)  

“Caribbean Basin country construction material” means a construction material that— 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a Caribbean Basin country into a new and 
different construction material distinct from the materials from which it was transformed. 

 
“Commercially available off-the-shelf (COTS) item”— 

(1) Means any item of supply (including construction material) that is— 
(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 
(ii) Sold in substantial quantities in the commercial marketplace; and 
(iii) Offered to the Government, under a contract or subcontract at any tier, without 
modification, in the same form in which it is sold in the commercial marketplace; and 

(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural products 
and petroleum products. 

 
“Component” means an article, material, or supply incorporated directly into a construction material. 
 
“Construction material” means an article, material, or supply brought to the construction site by the 
Contractor or subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 
 
“Cost of components” means— 

(1) For components purchased by the Contractor, the acquisition cost, including transportation 
costs to the place of incorporation into the construction material (whether or not such costs are 
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is 
issued); or 
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(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, plus 
allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the manufacture of the construction material. 

 
“Designated country” means any of the following countries: 

(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country 
(Armenia, Aruba, Austria, Belgium, Bulgaria, Canada, Croatia, Cyprus, Czech Republic, 
Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, 
Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, 
Montenegro, Netherlands, New Zealand, Norway, Poland, Portugal, Romania, Singapore, Slovak 
Republic, Slovenia, Spain, Sweden, Switzerland, Taiwan, or United Kingdom); 
(2) A Free Trade Agreement (FTA) country (Australia, Bahrain, Canada, Chile, Colombia, Costa 
Rica, Dominican Republic, El Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, 
Morocco, Nicaragua, Oman, Panama, Peru, or Singapore); 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, 
Burundi, Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, 
Djibouti, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, 
Laos, Lesotho, Liberia, Madagascar, Malawi, Mali, Mauritania, Mozambique, Nepal, Niger, 
Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, 
South Sudan, Tanzania, Timor-Leste, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, 
Bonaire, British Virgin Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, 
Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St. Vincent and the Grenadines, Sint Eustatius, 
Sint Maarten, or Trinidad and Tobago). 

 
“Designated country construction material” means a construction material that is a WTO GPA country 
construction material, an FTA country construction material, a least developed country construction 
material, or a Caribbean Basin country construction material. 
 
“Domestic construction material” means— 

(1) An unmanufactured construction material mined or produced in the United States; 
(2) A construction material manufactured in the United States, if— 

(i) The cost of its components mined, produced, or manufactured in the United States 
exceeds 50 percent of the cost of all its components. Components of foreign origin of the 
same class or kind for which nonavailability determinations have been made are treated 
as domestic; or 
(ii) The construction material is a COTS item. 

 
“Foreign construction material” means a construction material other than a domestic construction 
material. 
 
“Free Trade Agreement country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a FTA country into a new and different 
construction material distinct from the materials from which it was transformed. 

 
“Least developed country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a least developed country; or 
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(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a least developed country into a new and 
different construction material distinct from the materials from which it was transformed. 

 
“United States” means the 50 States, the District of Columbia, and outlying areas. 
 
“WTO GPA country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a WTO GPA country into a new and 
different construction material distinct from the materials from which it was transformed. 
 

(b) Construction materials. 
(1) This clause implements 41 U.S.C. chapter 83, by providing a preference for domestic 
construction material. In accordance with41 U.S.C. 1907, the component test of the Buy 
American statute is waived for construction material that is a COTS item. (See FAR12.505(a)(2)). 
In addition, the Contracting Officer has determined that the WTO GPA and Free Trade 
Agreements (FTAs) apply to this acquisition. Therefore, the Buy American restrictions are 
waived for designated country construction materials. 
(2) The Contractor shall use only domestic or designated country construction material in 
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause. 
(3) The requirement in paragraph (b)(2) of this clause does not apply to information technology 
that is a commercial item or to the construction materials or components listed by the 
Government as follows: 
[Contracting Officer to list applicable excepted materials or indicate “none”] 
(4) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(3) of this clause if the Government determines that— 

(i) The cost of domestic construction material would be unreasonable. The cost of a 
particular domestic construction material subject to the restrictions of the Buy American 
statute is unreasonable when the cost of such material exceeds the cost of foreign material 
by more than 6 percent; 
(ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or 
(iii) The construction material is not mined, produced, or manufactured in the United 
States in sufficient and reasonably available commercial quantities of a satisfactory 
quality. 

(c) Request for determination of inapplicability of the Buy American statute. 
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph 
(b)(4) of this clause shall include adequate information for Government evaluation of the request, 
including— 

(A) A description of the foreign and domestic construction materials; 
(B) Unit of measure; 
(C) Quantity; 
(D) Price; 
(E) Time of delivery or availability; 
(F) Location of the construction project; 
(G) Name and address of the proposed supplier; and 
(H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 
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(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 
(iii) The price of construction material shall include all delivery costs to the construction site and 
any applicable duty (whether or not a duty-free certificate may be issued). 
(iv) Any Contractor request for a determination submitted after contract award shall explain why 
the Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a determination. 

(2) If the Government determines after contract award that an exception to the Buy American statute 
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting 
Officer will modify the contract to allow use of the foreign construction material. However, when the 
basis for the exception is the unreasonable price of a domestic construction material, adequate 
consideration is not less than the differential established in paragraph (b)(4)(i) of this clause. 
(3) Unless the Government determines that an exception to the Buy American statute applies, use of 
foreign construction material is noncompliant with the Buy American statute. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 
Foreign and Domestic Construction Materials Price Comparison
 
 
Construction Material Description 

Unit of 
Measure

Quantity Price  
(Dollars)*

Item 1:    
Foreign construction material _______ _______ _______ 
Domestic construction material _______ _______ _______ 
Item 2:    
Foreign construction material _______ _______ _______ 
Domestic construction material _______ _______ _______ 
 
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if 
oral, attach summary.] 
[Include other applicable supporting information.] 
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
entry certificate is issued).] 
 
(7) Project Labor Agreement (PLA)  

This Project Labor Agreement section is binding on the Contractor if the proposal selected for award was 
subject to PLA requirements.  If the proposal selected for award was not subject to PLA requirements, 
this section is not binding on the Contractor. 

 
52.222-34, Project Labor Agreement (May 2010) (DEVIATION July 2011) 

(a) Definitions. As used in this clause—  

“Labor organization” means a labor organization as defined in 29 U.S.C. 152(5).  

“Project labor agreement” means a pre-hire collective bargaining agreement with the labor 
organizations having jurisdiction over the trades involved in the construction of the project that 
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establishes the terms and conditions of employment for a specific construction project and is an 
agreement described in 29 U.S.C. 158(f).  

(b) The Contractor shall maintain in a current status throughout the life of the contract the 
project labor agreement entered into prior to the award of this contract in accordance with solicitation 
provision 52.222-33, Notice of Requirement for Project Labor Agreement.  

(c) Subcontracts. The Contractor shall include the substance of this clause, including this 
paragraph (c), in all subcontracts with subcontractors engaged in construction on the construction 
project. (End of Clause) 

(8) Additional Clauses 

FAR 52.230-2 Cost Accounting Standards. (Oct 2015) 
 (a) Unless the contract is exempt under 48 CFR 9903.201-1 and 9903.201-2, the provisions of 48 CFR 

Part 9903 are incorporated herein by reference and the Contractor, in connection with this contract, 
shall— 

(1) (CAS-covered Contracts Only) By submission of a Disclosure Statement, disclose in writing the 
Contractor’s cost accounting practices as required by 48 CFR 9903.202-1 through 9903.202-5, including 
methods of distinguishing direct costs from indirect costs and the basis used for allocating indirect costs. 
The practices disclosed for this contract shall be the same as the practices currently disclosed and applied 
on all other contracts and subcontracts being performed by the Contractor and which contain a Cost 
Accounting Standards (CAS) clause. If the Contractor has notified the Contracting Officer that the 
Disclosure Statement contains trade secrets and commercial or financial information which is privileged 
and confidential, the Disclosure Statement shall be protected and shall not be released outside of the 
Government.  

(2) Follow consistently the Contractor’s cost accounting practices in accumulating and reporting 
contract performance cost data concerning this contract. If any change in cost accounting practices is 
made for the purposes of any contract or subcontract subject to CAS requirements, the change must be 
applied prospectively to this contract and the Disclosure Statement must be amended accordingly. If the 
contract price or cost allowance of this contract is affected by such changes, adjustment shall be made in 
accordance with paragraph (a)(4) or (a)(5) of this clause, as appropriate. 

(3) Comply with all CAS, including any modifications and interpretations indicated thereto 
contained in 48 CFR Part 9904, in effect on the date of award of this contract or, if the Contractor has 
submitted certified cost or pricing data, on the date of final agreement on price as shown on the 
Contractor’s signed certificate of current cost or pricing data. The Contractor shall also comply with any 
CAS (or modifications to CAS) which hereafter become applicable to a contract or subcontract of the 
Contractor. Such compliance shall be required prospectively from the date of applicability to such 
contract or subcontract. 

(4)(i) (Agree to an equitable adjustment as provided in the Changes clause of this contract if the 
contract cost is affected by a change which, pursuant to paragraph (a)(3) of this clause, the Contractor is 
required to make to the Contractor’s established cost accounting practices. 

(ii) Negotiate with the Contracting Officer to determine the terms and conditions under which a 
change may be made to a cost accounting practice, other than a change made under other provisions of 
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paragraph (a)(4) of this clause; provided that no agreement may be made under this provision that will 
increase costs paid by the United States. 

(iii) When the parties agree to a change to a cost accounting practice, other than a change under 
subdivision (a)(4)(i) of this clause, negotiate an equitable adjustment as provided in the Changes clause of 
this contract. 

(5) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor 
or a subcontractor fails to comply with an applicable Cost Accounting Standard, or to follow any cost 
accounting practice consistently and such failure results in any increased costs paid by the United States. 
Such adjustment shall provide for recovery of the increased costs to the United States, together with 
interest thereon computed at the annual rate established under section 6621(a)(2) of the Internal Revenue 
Code of 1986 (26 U.S.C. 6621(a)(2)) for such period, from the time the payment by the United States was 
made to the time the adjustment is effected. In no case shall the Government recover costs greater than 
the increased cost to the Government, in the aggregate, on the relevant contracts subject to the price 
adjustment, unless the Contractor made a change in its cost accounting practices of which it was aware or 
should have been aware at the time of price negotiations and which it failed to disclose to the 
Government.  

(b) If the parties fail to agree whether the Contractor or a subcontractor has complied with an 
applicable CAS in 48 CFR 9904 or a CAS rule or regulation in 48 CFR 9903 and as to any cost 
adjustment demanded by the United States, such failure to agree will constitute a dispute under 41 U.S.C. 
chapter 71, Contract Disputes.  

(c) The Contractor shall permit any authorized representatives of the Government to examine and make 
copies of any documents, papers, or records relating to compliance with the requirements of this clause. 

(d) The Contractor shall include in all negotiated subcontracts which the Contractor enters into, the 
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts, of 
any tier, including the obligation to comply with all CAS in effect on the subcontractor’s award date or if 
the subcontractor has submitted certified cost or pricing data, on the date of final agreement on price as 
shown on the subcontractor’s signed Certificate of Current Cost or Pricing Data. If the subcontract is 
awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject to other types of CAS 
coverage, the substance of the applicable clause set forth in subsection 30.201-4 of the Federal 
Acquisition Regulation shall be inserted. This requirement shall apply only to negotiated subcontracts in 
excess of $750,000, except that the requirement shall not apply to negotiated subcontracts otherwise 
exempt from the requirement to include a CAS clause as specified in 48 CFR 9903.201-1.  

FAR 52.230-3 Disclosure and Consistency of Cost Accounting Practices (Oct 2015). 
 (a) The Contractor, in connection with this contract, shall— 

(1) Comply with the requirements of 48 CFR 9904.401, Consistency in Estimating, Accumulating, 
and Reporting Costs; 48 CFR 9904.402, Consistency in Allocating Costs Incurred for the Same Purpose; 
48 CFR 9904.405, Accounting for Unallowable Costs; and 48 CFR 9904.406, Cost Accounting 
Standard—Cost Accounting Period, in effect on the date of award of this contract as indicated in 48 CFR 
Part 9904. 

(2) (CAS-covered Contracts Only) If it is a business unit of a company required to submit a 
Disclosure Statement, disclose in writing its cost accounting practices as required by 48 CFR 9903.202-1 



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement)   

through 9903.202-5. If the Contractor has notified the Contracting Officer that the Disclosure Statement 
contains trade secrets and commercial or financial information which is privileged and confidential, the 
Disclosure Statement shall be protected and shall not be released outside of the Government.  

(3)(i) Follow consistently the Contractor’s cost accounting practices. A change to such practices 
may be proposed, however, by either the Government or the Contractor, and the Contractor agrees to 
negotiate with the Contracting Officer the terms and conditions under which a change may be made. After 
the terms and conditions under which the change is to be made have been agreed to, the change must be 
applied prospectively to this contract, and the Disclosure Statement, if affected, must be amended 
accordingly. 

(ii) The Contractor shall, when the parties agree to a change to a cost accounting practice and the 
Contracting Officer has made the finding required in 48 CFR 9903.201-6(c), that the change is desirable 
and not detrimental to the interests of the Government, negotiate an equitable adjustment as provided in 
the Changes clause of this contract. In the absence of the required finding, no agreement may be made 
under this contract clause that will increase costs paid by the United States. 

(4) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor 
or a subcontractor fails to comply with the applicable CAS or to follow any cost accounting practice, and 
such failure results in any increased costs paid by the United States. Such adjustment shall provide for 
recovery of the increased costs to the United States together with interest thereon computed at the annual 
rate established under section 6621(a)(2) of the Internal Revenue Code of 1986 (26 U.S.C. 6621(a)(2)), 
from the time the payment by the United States was made to the time the adjustment is effected.  

(b) If the parties fail to agree whether the Contractor has complied with an applicable CAS, rule, or 
regulation as specified in 48 CFR 9903 and 9904 and as to any cost adjustment demanded by the United 
States, such failure to agree will constitute a dispute under 41 U.S.C. chapter 71, Contract Disputes.  

(c) The Contractor shall permit any authorized representatives of the Government to examine and make 
copies of any documents, papers, and records relating to compliance with the requirements of this clause. 

(d) The Contractor shall include in all negotiated subcontracts, which the Contractor enters into, the 
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts of 
any tier, except that— 

(1) If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject 
to other types of CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of 
the Federal Acquisition Regulation shall be inserted.  

(2) This requirement shall apply only to negotiated subcontracts in excess of $750,000. 
(3) The requirement shall not apply to negotiated subcontracts otherwise exempt from the 

requirement to include a CAS clause as specified in 48 CFR 9903.201-1. 

FAR 52.230-6 Administration of Cost Accounting Standards. (Jun 2010) 
For the purpose of administering the Cost Accounting Standards (CAS) requirements under this 

contract, the Contractor shall take the steps outlined in paragraphs (b) through (i) and (k) through (n) of 
this clause: 

(a) Definitions. As used in this clause— 
“Affected CAS-covered contract or subcontract” means a contract or subcontract subject to CAS rules 

and regulations for which a Contractor or subcontractor— 
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(1) Used one cost accounting practice to estimate costs and a changed cost accounting practice to 
accumulate and report costs under the contract or subcontract; or 

(2) Used a noncompliant practice for purposes of estimating or accumulating and reporting costs 
under the contract or subcontract. 

“Cognizant Federal agency official (CFAO)” means the Contracting Officer assigned by the cognizant 
Federal agency to administer the CAS. 

“Desirable change” means a compliant change to a Contractor’s established or disclosed cost 
accounting practices that the CFAO finds is desirable and not detrimental to the Government and is, 
therefore, not subject to the no increased cost prohibition provisions of CAS-covered contracts and 
subcontracts affected by the change. 

“Fixed-price contracts and subcontracts” means— 
(1) Fixed-price contracts and subcontracts described at FAR 16.202, 16.203, (except when price 

adjustments are based on actual costs of labor or material, described at 16.203-1(a)(2)), and 16.207;  
(2) Fixed-price incentive contracts and subcontracts where the price is not adjusted based on actual 

costs incurred (FAR Subpart 16.4);  
(3) Orders issued under indefinite-delivery contracts and subcontracts where final payment is not 

based on actual costs incurred (FAR Subpart 16.5); and  
(4) The fixed-hourly rate portion of time-and-materials and labor-hours contracts and subcontracts 

(FAR Subpart 16.6).  
“Flexibly-priced contracts and subcontracts” means— 

(1) Fixed-price contracts and subcontracts described at FAR 16.203-1(a)(2), 16.204, 16.205, and 
16.206;  

(2) Cost-reimbursement contracts and subcontracts (FAR Subpart 16.3);  
(3) Incentive contracts and subcontracts where the price may be adjusted based on actual costs 

incurred (FAR Subpart 16.4);  
(4) Orders issued under indefinite-delivery contracts and subcontracts where final payment is based 

on actual costs incurred (FAR Subpart 16.5); and  
(5) The materials portion of time-and-materials contracts and subcontracts (FAR Subpart 16.6).  

“Noncompliance” means a failure in estimating, accumulating, or reporting costs to— 
(1) Comply with applicable CAS; or 
(2) Consistently follow disclosed or established cost accounting practices. 

“Required change” means— 
(1) A change in cost accounting practice that a Contractor is required to make in order to comply 

with applicable Standards, modifications or interpretations thereto, that subsequently become applicable 
to existing CAS-covered contracts or subcontracts due to the receipt of another CAS-covered contract or 
subcontract; or 

(2) A prospective change to a disclosed or established cost accounting practice when the CFAO 
determines that the former practice was in compliance with applicable CAS and the change is necessary 
for the Contractor to remain in compliance. 

“Unilateral change” means a change in cost accounting practice from one compliant practice to another 
compliant practice that a Contractor with a CAS-covered contract(s) or subcontract(s) elects to make that 
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has not been deemed a desirable change by the CFAO and for which the Government will pay no 
aggregate increased costs. 

(b) Submit to the CFAO a description of any cost accounting practice change as outlined in paragraphs 
(b)(1) through (3) of this clause (including revisions to the Disclosure Statement, if applicable), and any 
written statement that the cost impact of the change is immaterial. If a change in cost accounting practice 
is implemented without submitting the notice required by this paragraph, the CFAO may determine the 
change to be a failure to follow paragraph (a)(2) of the clause at FAR 52.230-2, Cost Accounting 
Standards; paragraph (a)(4) of the clause at FAR 52.230-3, Disclosure and Consistency of Cost 
Accounting Practices; paragraph (a)(4) of the clause at FAR 52.230-4, Disclosure and Consistency of 
Cost Accounting Practices–Foreign Concerns; or paragraph (a)(2) of the clause at FAR 52.230-5, Cost 
Accounting Standards–Educational Institution.  

(1) When a description has been submitted for a change in cost accounting practice that is dependent 
on a contact award and that contract is subsequently awarded, notify the CFAO within 15 days after such 
award. 

(2) For any change in cost accounting practice not covered by (b)(1) of this clause that is required in 
accordance with paragraphs (a)(3) and (a)(4)(i) of the clause at FAR 52.230-2; or paragraphs (a)(3), 
(a)(4)(i), or (a)(4)(iv) of the clause at FAR 52.230-5; submit a description of the change to the CFAO not 
less than 60 days (or such other date as may be mutually agreed to by the CFAO and the Contractor) 
before implementation of the change.  

(3) For any change in cost accounting practices proposed in accordance with paragraph (a)(4)(ii) or 
(iii) of the clauses at FAR 52.230-2 and FAR 52.230-5; or with paragraph (a)(3) of the clauses at FAR 
52.230-3 and FAR 52.230-4, submit a description of the change not less than 60 days (or such other date 
as may be mutually agreed to by the CFAO and the Contractor) before implementation of the change. If 
the change includes a proposed retroactive date submit supporting rationale.  

(4) Submit a description of the change necessary to correct a failure to comply with an applicable 
CAS or to follow a disclosed practice (as contemplated by paragraph (a)(5) of the clause at FAR 52.230-2 
and FAR 52.230-5; or by paragraph (a)(4) of the clauses at FAR 52.230-3 and FAR 52.230-4)—  

(i) Within 60 days (or such other date as may be mutually agreed to by the CFAO and the 
Contractor) after the date of agreement with the CFAO that there is a noncompliance; or 

(ii) In the event of Contractor disagreement, within 60 days after the CFAO notifies the 
Contractor of the determination of noncompliance. 

(c) When requested by the CFAO, submit on or before a date specified by the CFAO— 
(1) A general dollar magnitude (GDM) proposal in accordance with paragraph (d) or (g) of this 

clause. The Contractor may submit a detailed cost-impact (DCI) proposal in lieu of the requested GDM 
proposal provided the DCI proposal is in accordance with paragraph (e) or (h) of this clause; 

(2) A detailed cost-impact (DCI) proposal in accordance with paragraph (e) or (h) of this clause; 
(3) For any request for a desirable change that is based on the criteria in FAR 30.603-2(b)(3)(ii), the 

data necessary to demonstrate the required cost savings; and  
(4) For any request for a desirable change that is based on criteria other than that in FAR 30.603-

2(b)(3)(ii), a GDM proposal and any other data necessary for the CFAO to determine if the change is a 
desirable change.  
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(d) For any change in cost accounting practice subject to paragraph (b)(1), (b)(2), or (b)(3) of this 
clause, the GDM proposal shall— 

(1) ) Calculate the cost impact in accordance with paragraph (f) of this clause; 
(2) Use one or more of the following methods to determine the increase or decrease in cost 

accumulations: 
(i) A representative sample of affected CAS-covered contracts and subcontracts. 
(ii) The change in indirect rates multiplied by the total estimated base computed for each of the 

following groups: 
(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(iii) Any other method that provides a reasonable approximation of the total increase or decrease 
in cost accumulations for all affected fixed-price and flexibly-priced contracts and subcontracts; 

(3) Use a format acceptable to the CFAO but, as a minimum, include the following data: 
(i) The estimated increase or decrease in cost accumulations by Executive agency, including any 

impact the change may have on contract and subcontract incentives, fees, and profits, for each of the 
following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(ii) For unilateral changes, the increased or decreased costs to the Government for each of the 
following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts; and 

(4) When requested by the CFAO, identify all affected CAS-covered contracts and subcontracts. 
(e) For any change in cost accounting practice subject to paragraph (b)(1), (b)(2), or (b)(3) of this 

clause, the DCI proposal shall— 
(1) Show the calculation of the cost impact in accordance with paragraph (f) of this clause; 
(2) Show the estimated increase or decrease in cost accumulations for each affected CAS-covered 

contract and subcontract unless the CFAO and Contractor agree to include— 
(i) Only those affected CAS-covered contracts and subcontracts having an estimate to complete 

exceeding a specified amount; and 
(ii) An estimate of the total increase or decrease in cost accumulations for all affected CAS-

covered contracts and subcontracts, using the results in paragraph (e)(2)(i) of this clause; 
(3) Use a format acceptable to the CFAO but, as a minimum, include the information in paragraph 

(d)(3) of this clause; and 
(4) When requested by the CFAO, identify all affected CAS-covered contracts and subcontracts. 

(f) For GDM and DCI proposals that are subject to the requirements of paragraph (d) or (e) of this 
clause, calculate the cost impact as follows: 

(1) The cost impact calculation shall include all affected CAS-covered contracts and subcontracts 
regardless of their status (i.e., open or closed) or the fiscal year in which the costs were incurred (i.e., 
whether or not the final indirect rates have been established). 

(2) For unilateral changes— 
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(i) Determine the increased or decreased cost to the Government for flexibly-priced contracts and 
subcontracts as follows: 

(A) When the estimated cost to complete using the changed practice exceeds the estimated cost 
to complete using the current practice, the difference is increased cost to the Government. 

(B) When the estimated cost to complete using the changed practice is less than the estimated 
cost to complete using the current practice, the difference is decreased cost to the Government; 

(ii) Determine the increased or decreased cost to the Government for fixed-priced contracts and 
subcontracts as follows: 

(A) When the estimated cost to complete using the changed practice is less than the estimated 
cost to complete using the current practice, the difference is increased cost to the Government. 

(B) When the estimated cost to complete using the changed practice exceeds the estimated cost 
to complete using the current practice, the difference is decreased cost to the Government; 

(iii) Calculate the total increase or decrease in contract and subcontract incentives, fees, and 
profits associated with the increased or decreased costs to the Government in accordance with 48 CFR 
9903.306(c). The associated increase or decrease is based on the difference between the negotiated 
incentives, fees, and profits and the amounts that would have been negotiated had the cost impact been 
known at the time the contracts and subcontracts were negotiated; and 

(iv) Calculate the increased cost to the Government in the aggregate. 
(3) For equitable adjustments for required or desirable changes— 

(i) Estimated increased cost accumulations are the basis for increasing contract prices, target 
prices and cost ceilings; and 

(ii) Estimated decreased cost accumulations are the basis for decreasing contract prices, target 
prices and cost ceilings. 

(g) For any noncompliant cost accounting practice subject to paragraph (b)(4) of this clause, prepare 
the GDM proposal as follows: 

(1) Calculate the cost impact in accordance with paragraph (i) of this clause. 
(2) Use one or more of the following methods to determine the increase or decrease in contract and 

subcontract prices or cost accumulations, as applicable: 
(i) A representative sample of affected CAS-covered contracts and subcontracts. 
(ii) When the noncompliance involves cost accumulation the change in indirect rates multiplied 

by the applicable base for only flexibly-priced contracts and subcontracts. 
(iii) Any other method that provides a reasonable approximation of the total increase or decrease. 

(3) Use a format acceptable to the CFAO but, as a minimum, include the following data: 
(i) The total increase or decrease in contract and subcontract price and cost accumulations, as 

applicable, by Executive agency, including any impact the noncompliance may have on contract and 
subcontract incentives, fees, and profits, for each of the following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(ii) The increased or decreased cost to the Government for each of the following groups: 
(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 
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(iii) The total overpayments and underpayments made by the Government during the period of 
noncompliance. 

(4) When requested by the CFAO, identify all CAS-covered contracts and subcontracts. 
(h) For any noncompliant practice subject to paragraph (b)(4) of this clause, prepare the DCI proposal 

as follows: 
(1) Calculate the cost impact in accordance with paragraph (i) of this clause. 
(2) Show the increase or decrease in price and cost accumulations for each affected CAS-covered 

contract and subcontract unless the CFAO and Contractor agree to— 
(i) Include only those affected CAS-covered contracts and subcontracts having— 

(A) Contract and subcontract values exceeding a specified amount when the noncompliance 
involves estimating costs; and 

(B) Incurred costs exceeding a specified amount when the noncompliance involves 
accumulating costs; and 

(ii) Estimate the total increase or decrease in price and cost accumulations for all affected CAS-
covered contracts and subcontracts using the results in paragraph (h)(2)(i) of this clause. 

(3) Use a format acceptable to the CFAO that, as a minimum, include the information in paragraph 
(g)(3) of this clause. 

(4) When requested by the CFAO, identify all CAS-covered contracts and subcontracts. 
(i) For GDM and DCI proposals that are subject to the requirements of paragraph (g) or (h) of this 

clause, calculate the cost impact as follows: 
(1) The cost impact calculation shall include all affected CAS-covered contracts and subcontracts 

regardless of their status (i.e., open or closed) or the fiscal year in which the costs are incurred (i.e., 
whether or not the final indirect rates have been established).  

(2) For noncompliances that involve estimating costs, determine the increased or decreased cost to 
the Government for fixed-price contracts and subcontracts as follows: 

(i) When the negotiated contract or subcontract price exceeds what the negotiated price would 
have been had the Contractor used a compliant practice, the difference is increased cost to the 
Government. 

(ii) When the negotiated contract or subcontract price is less than what the negotiated price would 
have been had the Contractor used a compliant practice, the difference is decreased cost to the 
Government. 

(3) For noncompliances that involve accumulating costs, determine the increased or decreased cost 
to the Government for flexibly-priced contracts and subcontracts as follows: 

(i) When the costs that were accumulated under the noncompliant practice exceed the costs that 
would have been accumulated using a compliant practice (from the time the noncompliant practice was 
first implemented until the date the noncompliant practice was replaced with a compliant practice), the 
difference is increased cost to the Government. 

(ii) When the costs that were accumulated under the noncompliant practice are less than the costs 
that would have been accumulated using a compliant practice (from the time the noncompliant practice 
was first implemented until the date the noncompliant practice was replaced with a compliant practice), 
the difference is decreased cost to the Government. 
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(4) Calculate the total increase or decrease in contract and subcontracts incentives, fees, and profits
associated with the increased or decreased cost to the Government in accordance with 48 CFR 
9903.306(c). The associated increase or decrease is based on the difference between the negotiated 
incentives, fees, and profits and the amounts that would have been negotiated had the Contractor used a 
compliant practice. 

(5) Calculate the increased cost to the Government in the aggregate.
(j) If the Contractor does not submit the information required by paragraph (b) or (c) of this clause

within the specified time, or any extension granted by the CFAO, the CFAO may take one or both of the 
following actions: 

(1) Withhold an amount not to exceed 10 percent of each subsequent amount payment to the
Contractor’s affected CAS-covered contracts, (up to the estimated general dollar magnitude of the cost 
impact), until such time as the Contractor provides the required information to the CFAO. 

(2) Issue a final decision in accordance with FAR 33.211 and unilaterally adjust the contract(s) by
the estimated amount of the cost impact. 

(k) Agree to—
(1) Contract modifications to reflect adjustments required in accordance with paragraph (a)(4)(ii) or

(a)(5) of the clauses at FAR 52.230-2 and 52.230-5; or with paragraph (a)(3)(i) or (a)(4) of the clauses at 
FAR 52.230-3 and FAR 52.230-4; and  

(2) Repay the Government for any aggregate increased cost paid to the Contractor.
(l) For all subcontracts subject to the clauses at FAR 52.230-2, 52.230-3, 52.230-4, or 52.230-5—

(1) So state in the body of the subcontract, in the letter of award, or in both (do not use self-deleting
clauses); 

(2) Include the substance of this clause in all negotiated subcontracts; and
(3) Within 30 days after award of the subcontract, submit the following information to the

Contractor’s CFAO: 
(i) Subcontractor’s name and subcontract number.
(ii) Dollar amount and date of award.
(iii) Name of Contractor making the award.

(m) Notify the CFAO in writing of any adjustments required to subcontracts under this contract and
agree to an adjustment to this contract price or estimated cost and fee. The Contractor shall— 

(1) Provide this notice within 30 days after the Contractor receives the proposed subcontract
adjustments; and 

(2) Include a proposal for adjusting the higher-tier subcontract or the contract appropriately.
(n) For subcontracts containing the clause or substance of the clause at FAR 52.230-2, FAR 52.230-3,

FAR 52.230-4, or FAR 52.230-5, require the subcontractor to comply with all Standards in effect on the 
date of award or of final agreement on price, as shown on the subcontractor’s signed Certificate of 
Current Cost or Pricing Data, whichever is earlier.  

FAR 52.223-21, FOAMS (Jun 2016) 

52.223-21 Foams. 
(a) Definitions. As used in this clause–
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“Global warming potential” means how much a given mass of a chemical contributes to global 
warming over a given time period compared to the same mass of carbon dioxide. Carbon dioxide's global 
warming potential is defined as 1.0. 

“High global warming potential hydrofluorocarbons” means any hydrofluorocarbons in a particular 
end use for which EPA’s Significant New Alternatives Policy (SNAP) program has identified other 
acceptable alternatives that have lower global warming potential. The SNAP list of alternatives is found at 
40 CFR part 82 subpart G with supplemental tables of alternatives available at http://www.epa.gov/snap/.  

“Hydrofluorocarbons” means compounds that contain only hydrogen, fluorine, and carbon. 
(b) Unless otherwise specified in the contract, the Contractor shall reduce its use, release, and

emissions of high global warming potential hydrofluorocarbons and refrigerant blends containing 
hydrofluorocarbons, when feasible, from foam blowing agents, under this contract. When determining 
feasibility of using a particular alternative, the Contractor shall consider environmental, technical, and 
economic factors such as– 

(1) In-use emission rates, energy efficiency, and safety;
(2) Ability to meet performance requirements; and
(3) Commercial availability at a reasonable cost.

(c) The Contractor shall refer to EPA’s SNAP program to identify alternatives. The SNAP list of
alternatives is found at 40 CFR part 82 subpart G with supplemental tables available at 
http://www.epa.gov/snap/.  

FAR 52.222-62, Paid Sick Leave under Executive Order 13706 
(a) Definitions. As used in this clause (in accordance with 29 CFR 13.2)–
“Child”, “domestic partner”, and “domestic violence” have the meaning given in 29 CFR 13.2.
“Employee”–

(1)(i) Means any person engaged in performing work on or in connection with a contract covered by 
Executive Order (E.O.) 13706, and  

(A) Whose wages under such contract are governed by the Service Contract Labor Standards
statute (41 U.S.C. chapter 67), the Wage Rate Requirements (Construction) statute (40 U.S.C. chapter 31, 
subchapter IV), or the Fair Labor Standards Act (29 U.S.C. chapter 8),  

(B) Including employees who qualify for an exemption from the Fair Labor Standards Act's
minimum wage and overtime provisions,  

(C) Regardless of the contractual relationship alleged to exist between the individual and the
employer; and 

(ii) Includes any person performing work on or in connection with the contract and individually
registered in a bona fide apprenticeship or training program registered with the Department of Labor’s 
Employment and Training Administration, Office of Apprenticeship, or with a State Apprenticeship 
Agency recognized by the Office of Apprenticeship.  

(2)(i) An employee performs “on” a contract if the employee directly performs the specific services 
called for by the contract; and 

(ii) An employee performs “in connection with” a contract if the employee’s work activities are
necessary to the performance of a contract but are not the specific services called for by the contract. 
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“Individual related by blood or affinity whose close association with the employee is the equivalent of 
a family relationship” has the meaning given in 29 CFR 13.2. 

“Multiemployer” plan means a plan to which more than one employer is required to contribute and 
which is maintained pursuant to one or more collective bargaining agreements between one or more 
employee organizations and more than one employer. 

“Paid sick leave” means compensated absence from employment that is required by E.O. 13706 and 29 
CFR part 13.  

“Parent”, “sexual assault”, “spouse”, and “stalking” have the meaning given in 29 CFR 13.2. 
“United States” means the 50 States and the District of Columbia. 
(b) Executive Order 13706. 

(1) This contract is subject to E.O. 13706 and the regulations issued by the Secretary of Labor in 29 
CFR part 13 pursuant to the E.O. 

(2) If this contract is not performed wholly within the United States, this clause only applies with 
respect to that part of the contract that is performed within the United States. 

(c) Paid sick leave. The Contractor shall–  
(1) Permit each employee engaged in performing work on or in connection with this contract to earn 

not less than 1 hour of paid sick leave for every 30 hours worked; 
(2) Allow accrual and use of paid sick leave as required by E.O. 13706 and 29 CFR part 13; 
(3) Comply with the accrual, use, and other requirements set forth in 29 CFR 13.5 and 13.6, which 

are incorporated by reference in this contract; 
(4) Provide paid sick leave to all employees when due free and clear and without subsequent 

deduction (except as otherwise provided by 29 CFR 13.24), rebate, or kickback on any account; 
(5) Provide pay and benefits for paid sick leave used no later than one pay period following the end 

of the regular pay period in which the paid sick leave was taken; and 
(6) Be responsible for the compliance by any subcontractor with the requirements of E.O. 13706, 29 

CFR part 13, and this clause. 
(d) Contractors may fulfill their obligations under E.O. 13706 and 29 CFR part 13 jointly with other 

contractors through a multiemployer plan, or may fulfill their obligations through an individual fund, 
plan, or program (see 29 CFR 13.8). 

(e) Withholding. The Contracting Officer will, upon his or her own action or upon written request of an 
authorized representative of the Department of Labor, withhold or cause to be withheld from the 
Contractor under this or any other Federal contract with the same Contractor, so much of the accrued 
payments or advances as may be considered necessary to pay employees the full amount owed to 
compensate for any violation of the requirements of E.O. 13706, 29 CFR part 13, or this clause, 
including–  

(1) Any pay and/or benefits denied or lost by reason of the violation; 
(2) Other actual monetary losses sustained as a direct result of the violation; and 
(3) Liquidated damages. 

(f) Payment suspension/contract termination/contractor debarment. 
(1) In the event of a failure to comply with E.O. 13706, 29 CFR part 13, or this clause, the 

contracting agency may, on its own action or after authorization or by direction of the Department of 
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Labor and written notification to the Contractor take action to cause suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased. 

(2) Any failure to comply with the requirements of this clause may be grounds for termination for 
default or cause. 

(3) A breach of the contract clause may be grounds for debarment as a contractor and subcontractor 
as provided in 29 CFR 13.52. 

(g) The paid sick leave required by E.O. 13706, 29 CFR part 13, and this clause is in addition to the 
Contractor's obligations under the Service Contract Labor Standards statute and Wage Rate Requirements 
(Construction) statute, and the Contractor may not receive credit toward its prevailing wage or fringe 
benefit obligations under those Acts for any paid sick leave provided in satisfaction of the requirements of 
E.O. 13706 and 29 CFR part 13. 

(h) Nothing in E.O. 13706 or 29 CFR part 13 shall excuse noncompliance with or supersede any 
applicable Federal or State law, any applicable law or municipal ordinance, or a collective bargaining 
agreement requiring greater paid sick leave or leave rights than those established under E.O. 13706 and 
29 CFR part 13. 

(i) Recordkeeping 
(1) The Contractor shall make and maintain, for no less than three (3) years from the completion of 

the work on the contract, records containing the following information for each employee, which the 
Contractor shall make available upon request for inspection, copying, and transcription by authorized 
representatives of the Administrator of the Wage and Hour Division of the Department of Labor: 

(i) Name, address, and social security number of each employee. 
(ii) The employee’s occupation(s) or classification(s). 
(iii) The rate or rates of wages paid (including all pay and benefits provided). 
(iv) The number of daily and weekly hours worked. 
(v) Any deductions made. 
(vi) The total wages paid (including all pay and benefits provided) each pay period. 
(vii) A copy of notifications to employees of the amount of paid sick leave the employee has 

accrued, as required under 29 CFR 13.5(a)(2).  
(viii) A copy of employees’ requests to use paid sick leave, if in writing, or, if not in writing, any 

other records reflecting such employee requests. 
(ix) Dates and amounts of paid sick leave taken by employees (unless the Contractor’s paid time 

off policy satisfies the requirements of E.O. 13706 and 29 CFR part 13 as described in 29 CFR 13.5(f)(5), 
leave shall be designated in records as paid sick leave pursuant to E.O. 13706). 

(x) A copy of any written responses to employees’ requests to use paid sick leave, including 
explanations for any denials of such requests, as required under 29 CFR 13.5(d)(3). 

(xi) Any records reflecting the certification and documentation the Contractor may require an 
employee to provide under 29 CFR 13.5(e), including copies of any certification or documentation 
provided by an employee. 

(xii) Any other records showing any tracking of or calculations related to an employee's accrual 
or use of paid sick leave. 

(xiii) The relevant contract. 
(xiv) The regular pay and benefits provided to an employee for each use of paid sick leave. 
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(xv) Any financial payment made for unused paid sick leave upon a separation from employment 
intended, pursuant to 29 CFR 13.5(b)(5), to relieve the Contractor from the obligation to reinstate such 
paid sick leave as otherwise required by 29 CFR 13.5(b)(4). 

(2)(i) If the Contractor wishes to distinguish between an employee's covered and noncovered work, 
the Contractor shall keep records or other proof reflecting such distinctions. Only if the Contractor 
adequately segregates the employee’s time will time spent on noncovered work be excluded from hours 
worked counted toward the accrual of paid sick leave. Similarly, only if the Contractor adequately 
segregates the employee’s time may the Contractor properly refuse an employee’s request to use paid sick 
leave on the ground that the employee was scheduled to perform noncovered work during the time he or 
she asked to use paid sick leave. 

(ii) If the Contractor estimates covered hours worked by an employee who performs work in 
connection with contracts covered by the E.O. pursuant to 29 CFR 13.5(a)(i) or (iii), the Contractor shall 
keep records or other proof of the verifiable information on which such estimates are reasonably based. 
Only if the Contractor relies on an estimate that is reasonable and based on verifiable information will an 
employee's time spent in connection with noncovered work be excluded from hours worked counted 
toward the accrual of paid sick leave. If the Contractor estimates the amount of time an employee spends 
performing in connection with contracts covered by the E.O., the Contractor shall permit the employee to 
use his or her paid sick leave during any work time for the Contractor. 

(3) In the event the Contractor is not obligated by the Service Contract Labor Standards statute, the 
Wage Rate Requirements (Construction) statute, or the Fair Labor Standards Act to keep records of an 
employee’s hours worked, such as because the employee is exempt from the Fair Labor Standards Act’s 
minimum wage and overtime requirements, and the Contractor chooses to use the assumption permitted 
by 29 CFR 13.5(a)(1)(iii), the Contractor is excused from the requirement in paragraph (i)(1)(iv) of this 
clause and 29 CFR 13.25(a)(4) to keep records of the employee’s number of daily and weekly hours 
worked. 

(4)(i) Records relating to medical histories or domestic violence, sexual assault, or stalking, created 
for purposes of E.O. 13706, whether of an employee or an employee’s child, parent, spouse, domestic 
partner, or other individual related by blood or affinity whose close association with the employee is the 
equivalent of a family relationship, shall be maintained as confidential records in separate files/records 
from the usual personnel files. 

(ii) If the confidentiality requirements of the Genetic Information Nondiscrimination Act of 2008 
(GINA), section 503 of the Rehabilitation Act of 1973, and/or the Americans with Disabilities Act (ADA) 
apply to records or documents created to comply with the recordkeeping requirements in this contract 
clause, the records and documents shall also be maintained in compliance with the confidentiality 
requirements of the GINA, section 503 of the Rehabilitation Act of 1973, and/or ADA as described in 29 
CFR 1635.9, 41 CFR 60-741.23(d), and 29 CFR 1630.14(c)(1), respectively. 

(iii) The Contractor shall not disclose any documentation used to verify the need to use 3 or more 
consecutive days of paid sick leave for the purposes listed in 29 CFR 13.5(c)(1)(iv) (as described in 29 
CFR 13.5(e)(1)(ii)) and shall maintain confidentiality about any domestic abuse, sexual assault, or 
stalking, unless the employee consents or when disclosure is required by law. 

(5) The Contractor shall permit authorized representatives of the Wage and Hour Division to 
conduct interviews with employees at the worksite during normal working hours. 
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(6) Nothing in this contract clause limits or otherwise modifies the Contractor’s recordkeeping 
obligations, if any, under the Service Contract Labor Standards statute, the Wage Rate Requirements 
(Construction) statute, the Fair Labor Standards Act, the Family and Medical Leave Act, E.O. 13658, 
their respective implementing regulations, or any other applicable law. 

(j) Interference/discrimination. 
(1) The Contractor shall not in any manner interfere with an employee’s accrual or use of paid sick 

leave as required by E.O. 13706 or 29 CFR part 13. Interference includes, but is not limited to– 
(i) Miscalculating the amount of paid sick leave an employee has accrued; 
(ii) Denying or unreasonably delaying a response to a proper request to use paid sick leave; 
(iii) Discouraging an employee from using paid sick leave; 
(iv) Reducing an employee’s accrued paid sick leave by more than the amount of such leave used; 
(v) Transferring an employee to work on contracts not covered by the E.O. to prevent the accrual 

or use of paid sick leave; 
(vi) Disclosing confidential information contained in certification or other documentation 

provided to verify the need to use paid sick leave; or  
(vii) Making the use of paid sick leave contingent on the employee’s finding a replacement 

worker or the fulfillment of the Contractor’s operational needs. 
(2) The Contractor shall not discharge or in any other manner discriminate against any employee 

for– 
(i) Using, or attempting to use, paid sick leave as provided for under E.O. 13706 and 29 CFR part 

13; 
(ii) Filing any complaint, initiating any proceeding, or otherwise asserting any right or claim 

under E.O. 13706 and 29 CFR part 13; 
(iii) Cooperating in any investigation or testifying in any proceeding under E.O. 13706 and 29 

CFR part 13; or 
(iv) Informing any other person about his or her rights under E.O. 13706 and 29 CFR part 13. 

(k) Notice. The Contractor shall notify all employees performing work on or in connection with a 
contract covered by the E.O. of the paid sick leave requirements of E.O. 13706, 29 CFR part 13, and this 
clause by posting a notice provided by the Department of Labor in a prominent and accessible place at the 
worksite so it may be readily seen by employees. Contractors that customarily post notices to employees 
electronically may post the notice electronically, provided such electronic posting is displayed 
prominently on any website that is maintained by the Contractor, whether external or internal, and 
customarily used for notices to employees about terms and conditions of employment.  

(l) Disputes concerning labor standards. Disputes related to the application of E.O. 13706 to this 
contract shall not be subject to the general disputes clause of the contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth in 29 CFR part 13. Disputes 
within the meaning of this contract clause include disputes between the Contractor (or any of its 
subcontractors) and the contracting agency, the Department of Labor, or the employees or their 
representatives.  

(m) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (m), 
in all subcontracts, regardless of dollar value, that are subject to the Service Contract Labor Standards 
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statute or the Wage Rate Requirements (Construction) statute, and are to be performed in whole or in part 
in the United States. 
 
FAR 52.217-7 Option for Increased Quantity – Separately Priced Line Item (MAR 1989) 
 
The Government may require the delivery site utilities, foundations and steel shop drawings, and the 
building package, identified in the Schedule as option items, in the quantity and at the price stated in the 
Schedule. The Contracting Officer may exercise the option by written notice to the Contractor at an 
estimated date of 07/29/2022. 
 
52.222-30 Construction Wage Rate Requirements—Price Adjustment (None or Separately Specified 
Method) (MAY 2014) 
  (a) The wage determination issued under the Construction Wage Rate Requirements statute by 
the Administrator, Wage and Hour Division, Employment Standards Administration, U.S. Department of 
Labor, that is effective for an option to extend the term of the contract, will apply to that option period. 
(b) The Contracting Officer will make no adjustment in contract price, other than provided for elsewhere 
in this contract, to cover any increases or decreases in wages and benefits as a result of— 
(1) Incorporation of the Department of Labor’s wage determination applicable at the exercise of the 
option to extend the term of the contract; 
(2) Incorporation of a wage determination otherwise applied to the contract by operation of law; or 
(3) An increase in wages and benefits resulting from any other requirement applicable to workers subject 
to the Construction Wage Rate Requirements statute. 
 
IV.C. Clauses Incorporated by Reference 

 (1)  FAR 52.252-2, Clauses Incorporated by Reference (Feb 1998) 

This Contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text.  Upon request, the Contracting Officer will make their full text available.  The full 
text of a clause may also be accessed electronically at this address: 

http://www.acquisition.gov/comp/far/index.html 

(2)  Federal Acquisition Regulation (FAR) clauses: 
 

NUMBER TITLE DATE 

52.202-1 Definitions NOV 13 

52.203-3 Gratuities APR 84 

52.203-5 Covenant Against Contingent Fees MAY 14 

52.203-6 Restrictions on Subcontractor Sales to the Government SEP 06 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or Improper 
Activity 
 

MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 
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52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million or 
Performance Period is Greater than 120 Days) 
 

DEC 07 

52.203-17 
 
 
52.204-2 

Contractor Employee Whistleblower Rights and Requirement to Inform 
Employees of Whistleblower Rights 
 
Security Requirements 
 

APR 14 
 
 
AUG 96 

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content Paper MAY 11 

52.204-7 System for Award Management JUL 13 

52.204-9 Personal Identity Verification of Contractor Personnel JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract Awards JUL 13 

52.204-13 System for Award Management Maintenance JUL 13 

52.204-14 Service Contract Reporting Requirements (Applies to contracts estimated 
total value of $500,000 or greater) 
 

JAN 14 

52.204-18 Commercial and Government Entity Code Maintenance NOV 14 

52.204-19 Incorporation by Reference of Representations and Certifications DEC 14 

52.209-6 Protecting the Government’s Interest When Subcontracting with 
Contractors Debarred, Suspended, or Proposed for Debarment 
 

AUG 13 
 
 
 
 

52.209-9 Updates of Publicly Available Information Regarding Responsibility 
Matters 

JUL 13 

52.209-10 Prohibition on Contracting with Inverted Domestic Corporations DEC 14 

52.211-10 Commencement, Prosecution, and Completion of Work APR 84 

52.211-12 Liquidated Damages—Construction SEP 00 

52.211-13 Time Extensions SEP 00 

52.215-2 Audit and Records-Negotiation OCT 10 

52.215-10 Price Reduction for Defective Cost or Pricing Data AUG 11 

52.215-11 Price Reduction for Defective Cost or Pricing Data—Modifications AUG 11 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10 

52.215-17 Waiver of Facilities Capital Cost of Money OCT 97 
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52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other 
Than Pensions 

JUL 05 

52.215-19 Notification of Ownership Changes OCT 97 

52.219-4 Notice of Price Evaluation Preference for HUBZone Small Business 
Concerns 
 

OCT 14 

52.219-8 Utilization of Small Business Concerns OCT 14 

52.219-9 Small Business Subcontracting Plan 

Alternate II (If Contractor Submitted Plan With Offer) 

OCT 14 

OCT 01 

52.219-16 Liquidated Damages—Subcontracting Plan JAN 99 

52.219-28 Post-Award Small Business Program Rerepresentation JUL 13 

52.222-3 Convict Labor JUN 03 

52.222-4 Contract Work Hours and Safety Standards—Overtime Compensation 
 

MAY 14 

52.222-6 Construction Wage Rate Requirements MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 

52.222-13 Compliance with Construction Wage Rate Requirements and Related 
Regulations 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 

52.222-35 Equal Opportunity for Veterans 
 

JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor Relations Act DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 
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52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-3 Hazardous Material Identification and Material Safety Data 

Alternate I 

JAN 97 

JUL 95 

52.223-5 Pollution Prevention and Right-to-Know Information MAY 11 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 
 

MAY 08 

52.223-18 

52.224-1 

52.224-2 

Encouraging Contractor Policies to Ban Text Messaging While Driving 

Privacy Act Notification 

Privacy Act 

AUG 11 

APR 84 

APR 84 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.227-2 Notice and Assistance Regarding Patent and Copyright DEC 07 

52.227-4 Patent Indemnity—Construction Contracts DEC 07 

52.228-2 Additional Bond Security OCT 97 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.228-11 Pledges of Assets JAN 12 

52.228-12 Prospective Subcontractor Requests for Bonds MAY 14 

52.228-14 Irrevocable Letter of Credit NOV 14 

52.228-15 Performance and Payment Bonds—Construction OCT 10 

52.229-3 Federal, State, and Local Taxes FEB 13 

52.232-5 Payments under Fixed-Price Construction Contracts MAY 14 

52.232-17 Interest MAY 14 

52.232-23 Assignment of Claims MAY 14 

52.232-27 Prompt Payment for Construction Contracts MAY 14 

52.232-33 Payment by Electronic Funds Transfer—System for Award Management 
 

JUL 13 

52.232-39 Unenforceability of Unauthorized Obligations JUN 13 
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52.232-40 Providing Accelerated Payments to Small Business Subcontractors DEC 13 

52.233-1 Disputes MAY 14 

 Alternate I DEC 91 

52.233-3 Protest after Award AUG 96 

52.233-4 Applicable Law for Breach of Contract Claim OCT 04 

52.236-1 Performance of Work by the Contractor APR 84 

52.236-2 Differing Site Conditions APR 84 

52.236-3 Site Investigation and Conditions Affecting the Work APR 84 

52.236-5 Material and Workmanship APR 84 

52.236-6 Superintendence by the Contractor APR 84 

52.236-7 Permits and Responsibilities NOV 91 
 
 
 

52.236-8 Other Contracts APR 84 

52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, and 
Improvements 
 

APR 84 

52.236-10 Operations and Storage Areas APR 84 

52.236-11 Use and Possession Prior to Completion APR 84 

52.236-12 Cleaning Up APR 84 

52.236-13 Accident Prevention Alternate I NOV 91 

52.236-14 Availability and Use of Utility Services APR 84 

52.236-17 Layout of Work APR 84 

52.236-21 Specifications and Drawings for Construction FEB 97 

52.242-1 Notice of Intent to Disallow Costs APR 84 

52.242-3 Penalties for Unallowable Costs MAY 01 

52.242-13 Bankruptcy JUL 95 

52.242-14 Suspension of Work APR 84 

52.243-4 Changes JUN 07 

52.244-6 Subcontracts for Commercial Items APR 15 

52.245-1 Government Property  Alternate 1 
 

APR 12 
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52.245-9 Use and Charges APR 12 

52.246-12 Inspection of Construction AUG 96 

52.246-21 Warranty of Construction MAR 94 

52.249-2 Termination for Convenience of the Government (Fixed-Price) 

Alternate I 

APR 12 

SEP 96 

52.249-10 Default (Fixed-Price Construction) APR 84 

52.253-1 Computer Generated Forms JAN 91 
 
 
 
 
 
 
 
 
 
 

(3)  GSA Acquisition Regulation (GSAR) clauses: 
 

NUMBER TITLE 
 

DATE 
 

552.203-71 Restriction on Advertising SEP 99 

552.211-72 References to Specifications in Drawings FEB 96 

552.215-70 Examination of Records by GSA FEB 96 

552.219-75 GSA Mentor-Protégé Program SEP 09 

552.219-76 Mentor Requirements and Evaluation MAR 12 

552.227-70 Government Rights (Unlimited) MAY 89 

552.228-5 Government As Additional Insured MAY 09 

552.229-70 Federal, State, and Local Taxes APR 84 

552.236-70 Definitions APR 84 

552.236-71 Authorities and Limitations APR 84 

552.236-74 Working Hours APR 84 

552.236-75 Use of Premises APR 84 

552.236-76 Measurements APR 84 

552.236-77 Specifications and Drawings SEP 99 

552.236-78 Shop Drawings, Coordination Drawings, and Schedules SEP 99 



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement)   

552.236-79 Samples APR 84 

552.236-80 Heat APR 84 

552.236-82 Subcontracts APR 84 

552.243-71 Equitable Adjustments JAN 09 

552.246-72 Final Inspection and Tests SEP 99 
 
IV.D.   Subcontract Requirements 
 
The Contractor is advised that many FAR, GSAR and other Agreement clauses are required to be flowed 
down to subcontracts.  Clauses containing flow down requirements include, but may not be limited to, 
those listed below.  The Contractor is responsible for ensuring that all necessary flow-down clauses are 
included in all subcontracts. 
 
(1)  FAR Clauses: 
 

NUMBER TITLE DATE 

 Applicable Buy American Clause (See Buy American 
Requirements under “Clauses Incorporated in Full Text” in Section 
IV) 
 

 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million 
or Performance Period is Greater than 120 Days) 
 

DEC 07 

52.204-9 Personal Identity Verification of Contractor Personnel 
 

JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract 
Awards 
 

JUL 13 

52.204-14 Service Contract Reporting Requirements (Applies to contracts 
estimated total value of $500,000 or greater) 
 

JAN 14 

52.215-2 Audit and Records-Negotiation OCT 10 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10  

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits 
(PRB) Other Than Pensions 

JUL 05 
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52.222-4 Contract Work Hours and Safety Standards—Overtime 
Compensation 
 

MAY 14 

52.222-6 Construction Wage Rate Requirements 
 

MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 
 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 

52.222-13 Compliance with Construction Wage Rate Requirements and 
Related Regulations 
 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 

52.222-35 Equal Opportunity for Veterans 
 

JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor 
Relations Act 

DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 
 

MAY 08 
 

52.223-18 Encouraging Contractor Policies to Ban Text Messaging While 
Driving 

AUG 11 
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52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.236-13 Accident Prevention Alternate I NOV 91 

 
(2)  GSA Acquisition Regulation (GSAR) clause(s): 
 

NUMBER TITLE DATE 
552.215-70 Examination of Records by GSA FEB 96 

 
(3)  Agreement Clause(s): 

(i)  Sensitive But Unclassified (SBU) Building Information under “Administrative Matters” in Section III 
(Terms and Conditions). 

(ii)  In accordance with CAS clauses 52.230-2 and 52-230-3 include the substance of the CAS clause in 
all NEGOTIATED subcontracts unless the subcontractor meets one of the CAS exemptions (e.g., small 
business, the subcontract will not be subject to CAS). 
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I. BACKGROUND

GSA has contracted with a separate architect-engineer (A/E) firm that is responsible for 
developing complete design and construction documents for the Project.  A copy of the A/E’s 
scope of work is included as an attachment to the Request for Proposals (RFP).  In addition, 
GSA has contracted with a separate Construction Management (CMa) firm to provide certain 
services during the design and construction phases of the Project.  A copy of the CMa’s scope of 
work is also included as an attachment to the RFP.  GSA may issue additional separate contracts 
for:  (1) an artist under the Art-in-Architecture program; and (2) other consultants as may be 
reasonably necessary to complete the Project. 

II. PURPOSE

As noted in the Contract Documents, the CMc’s tasks are primarily separated into two distinct 
phases:  (1) Design Phase Services; and (2) Construction Phase Work.  This Statement of Work 
(SOW) outlines additional services not otherwise provided for in the Contract Documents that 
the Contractor shall perform during the Design Phase Services portion of the Project. 

Unless otherwise stated herein, capitalized terms have the same meaning as set forth in the 
Contract Documents. 

The CMc shall review and become familiar with the scope of services under the A/E’s contract, 
especially the various standards, guidelines, policies, and documents that the A/E is required to 
follow in developing the design and construction documents.  This review and familiarization is 
vitally important during the Design Phase Services because, as set forth in more detail below, the 
main tasks of the CMc during the Design Phase Services are to provide constructability and cost 
estimation reviews of the A/E’s design-related submissions.  The CMc will help to ensure that 
the design and construction documents will enable the Government to exercise the Guaranteed 
Maximum Price (GMP) Option within 400 days from NTP and at a price that is at or below the 
GMP.

III. SCOPE OF SERVICES

III.A. Design Stages in General

The A/E’s contract requires the A/E to follow the design process as set forth in the Facilities 
Standards for the Public Buildings Service (P-100). The P-100 describes two overarching design 
phases:  (1) Design Development (DD); and (3) Construction Documents (CDs).  Prior to  the 
time of contract award to the CMc, the Government will provide certain design and project 
related documents as part of the competition in order to, among others, award a firm-fixed-price 
base contract for the Design Phase Services and to establish pricing for the GMP Option.  As a 
matter of policy, the Contracting Officer will not exercise the GMP Option until the Construction 
Documents are at least 75% complete.  The Design Phase Services provides the opportunity for 
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the CMc to maximize its understanding of the design requirements, the design intent, and the 
technical requirements of the Project. 

III.B. Collaboration with the A/E

During the Design Phase Services, the A/E, CMa and the CMc collaborate on the design, 
constructability issues, schedule, cost, and a process that is similar to value engineering.  The 
ultimate goal of this collaboration is to establish a final Estimated Cost of Work (ECW) that does 
not exceed the original target ECW (as set forth in the Contractor’s proposal).  The CMc's 
involvement during the project design phase offers the Public Building Service (PBS) the ability 
to identify current market conditions concerning labor and material availability, constructability 
issues, and any phasing and sequencing impacts, not limited to but including:

 Provide information, estimates, and participate in decisions regarding construction 
materials, methods, systems, phasing, and costs to assist in determinations that are aimed 
at providing the highest quality Project within the EMc and schedule.

 Provide quality assurance, constructability reviews and design document assessment 
throughout the design process.  Such reviews will include, alternative materials options, 
availability of materials and equipment and suggestion(s) of potential modifications to 
improve completeness and clarity.

 Participate with the Project team in value engineering reviews and provide associated 
pricing exercises during the design phases.

 Provide input regarding the current construction market bidding climate, status of key 
subcontract markets, etc. 

 Recommend division of work to facilitate bidding and award of trade contracts, 
considering such factors as bidding climate, improving or accelerating construction 
completion, minimizing trade jurisdictional disputes, and related issues.

 Provide sustainability, LEED™ ideas and options, expertise and cost information.
 Develop and continually monitor a preliminary construction schedule and identify critical 

long lead items.
 Assist with permit and utility coordination.

Ideally, the A/E and its subcontractors will communicate freely with the CMc and its trade 
subcontractors, and vice versa.  This will ensure mutual understanding of both the A/E's design 
intent and the CMc's means and methods, and thus ensure greater certainty in pricing the 
construction work.  It also increases the likelihood that design conflicts, errors and omissions are
recognized and resolved during design.  In addition, this collaboration takes place during a time 
that does not significantly impact the construction schedule and that can result in expedited 
production and review of shop drawings once construction commences. 

III.C. Meetings
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At a minimum, the Contractor shall attend all of the meetings listed in this section.  For each 
meeting, the Contractor shall determine the appropriate mix of attendees based on the subject 
matter.  Unless otherwise noted, all meetings shall be held in-person at the project site.  
(Webinars may be arranged with advance approval of the Contracting Officer.) 

III.C.1. Project Initiation Meeting 

The CMc shall attend an initial meeting with other members of the project team (the A/E, GSA, 
construction manager, and customer agency) to review the project’s program, status of design, 
discuss goals, begin initial project planning, and agree to the schedule for regularly scheduled 
Project Meetings. 

III.C.2. Risk Management Workshops 

III.C.2.a. The Contractor shall participate in workshops with the Government, A/E, and 
other stakeholders to create, update, or modify a Risk Registry using the Construction Industry 
Institute’s Project Definition Rating Index (PDRI) (or a different industry standard as agreed to 
by the Contracting Officer) to assess risks and opportunities for the project.  The first PDRI 
evaluation session that the CMc Contractor will attend will typically occur around the start of the 
Construction Documents stage and occur on a monthly basis.  The final PDRI session that the 
CMc shall attend will typically occur at the completion of design and prior to the exercise of the 
Construction Option.  

III.C.2.b. With each deliverable from the CMc (see Section III.D), the parties will discuss 
whether the Risk Registry needs to be modified based on the then-current state of the project. 

III.C.3. Program Review Meetings 

The CMc shall attend program review meetings before the start of each of the design stage 
phases (see Section III.D). 

III.C.4. Design Submission Reviews 

The CMc team shall attend program review meetings after the submission of each report required 
in Section III.D.  The CMc shall include in the meeting any major trade subcontractors, vendors, 
or suppliers used in preparing the submission.  The purpose of including these major trade 
subcontractors, vendors, or suppliers is to provide increased opportunities to identify and resolve 
any design, construction, or pricing related issues in the pre-construction phase of the project.

III.C.5. Building Information Modeling (BIM) 

The CMc shall participate in all meetings during the design phase between the A/E and the 
Government regarding BIM, including the BIM Execution Plan and the initial BIM workshop to 
review the CMc’s required use of BIM software, information exchange, BIM protocols, 
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important key concepts, and terms.

III.C.6. Consultation, Progress Meetings, and Presentations 

The CMc shall attend all design review meetings, progress meetings, interdisciplinary 
coordination meetings, NavisWorks/BIM coordination sessions, and presentations held at the 
project site. 

III.C.7. Systems Selections Analysis Meetings and Mockups 

The CMc shall participate in systems selections analysis meetings, including the inspection and 
evaluation of virtual courtroom mockups of proposed spaces or layouts. System mock-ups (i.e. 
curtainwall) will be specified by the A/E team, but contracted by the CMc as part of the 
construction process. The CMc shall include in the meeting any major trade subcontractors, 
vendors, or suppliers appropriate to the meeting agenda.  

III.C.7.a. Building Envelope Expert Consultant - DELETED

III.C.7.b. Building Envelope Mock Up - DELETED

III.C.7.b. Courtroom Mock Up

During design, the CMc shall produce a mock-up of each of the three (3) proposed courtroom 
types.  The intent of these mock-ups are to determine massing and sightlines.  Finishes will not 
be required. 

III.C.8. Value Management (VM) 

Per the P-120, Public Buildings Service Cost and Schedule Management Policy, GSA will use an 
independent VM consultant to facilitate a VM study using an independent VM team.  The CMc 
shall participate and provide professional experts for a two to three day VM workshop that will 
be held during the design stage.  The VM consultant, A/E, CMa and other stakeholders will also 
participate in the workshop. 

III.C.9. Partnering 

To most effectively accomplish this contract, the Government requires that the CMc and its 
subcontractors participate in a cohesive partnership with the Government.  Key personnel from 
the Government, CMa, CMc, its subcontractors, and the A/E will participate in the partnering 
process. 

The CMc shall provide the Contracting Officer with a list of the key personnel from the CMc 
and its subcontractors who will participate in the partnering sessions.  The Contracting Officer 
may, in his/her sole discretion, add or remove any individual from the list.  The Contracting 
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Officer shall provide a list to the CMc with the names of the individuals who will participate in 
the partnering sessions on behalf of the Government and its A/E and on site construction 
manager.  The CMc shall issue the invitations to all of the individuals who will participate in the 
partnering sessions and generally serve as the host during any such session’s team.  The CMc 
shall provide:  the (1) Facilitator and (2) other incidental items for the partnering sessions during 
the Design Phase Services. 

Before a Partnering session, the CMc shall coordinate with the Facilitator all requirements for 
incidental items (i.e. audio-visual equipment, easels, flip chart paper, colored markers, note 
paper, pens/pencils, colored flash cards, etc.) and have these items available at the Partnering 
session.  The CMc will copy documents for distribution to all attendees.  The participants shall 
bear their own costs for meals, lodging, and transportation associated with Partnering. 

The Facilitator shall be acceptable to both the Government and CMc.  An acceptable Facilitator 
is experienced in leading the team in a timely manner and ensuring issues are identified and 
resolved.  A list of Partnering Facilitators is available from the Contracting Officer or the CMc 
may provide a resume of other Facilitators. 

1. The Initial Partnering Session shall be one day (8 hours plus an additional 30 minute
lunch break).  It shall be located at a place off the construction site as directed by the
Contracting Officer.

2. The three (3) Follow-on Partnering Session(s) generally lasts a half day or less.  They
will be scheduled at 3-6 month intervals depending on the length of the Design Phase
Services portion of the project.  Meetings may be held at the project site or in a
Government facility.  Follow-on meetings may be held concurrently with other
scheduled meetings.  Attendees may need to only be those required to resolve current
issues.

For additional information, see Partnering with the Public Building Service Policy, PBS 
3400.16A, dated March 5, 2014. 

III.D. Deliverables

III.D.1. General - UPDATED 

The CMc will provide a written deliverable based on the A/E’s design-related submissions 
for each of the following design milestones (these milestones are further explained in the P-100): 

1. Final design development documents preceding value engineering;
2. 75% Construction Documents;
3. 90% Construction Documents; and
4. 100% Construction Documents
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Each written deliverable from the CMc is due to the Contracting Officer within fourteen (14) 
days from the CMc’s receipt of the A/E’s design-related submission. 

III.D.2. Required Deliverables 

For each design submission from the A/E, the CMc shall provide a written report that separately 
addresses each of the following topics (which are explained in more detail below): 

 Constructability Review; 
 Cost Estimating, Reconciliation, and Proposed Alternatives;
 Schedule Analysis; 
 Construction Work Phasing and Sequencing Plan; 
 Early Work Package Suggestions; and 
 Risk (Evaluation).

For each submission, as a general matter, the CMc shall notify the Contracting Officer of errors, 
omissions, inconsistencies, or other issues that may potentially impact the project goals, the 
ECW, schedule, design quality, or project scope. 

III.D.3. Identification of the CMc Team 

Each report shall include a section that:  (1) names each major trade subcontractor, vendor, or 
supplier that the CMc used or relied on in preparing the submission; (2) provides a brief 
description of the services provided by such company; and (3) the work that the company might 
perform on the project (if ultimately selected by the CMc).  As noted above, representatives of 
these companies must attend the post-submission meetings with the Government.

CMc must demonstrate that subcontractors agree to labor harmony and that there shall not be 
work stoppages, slowdowns or other disruptive activity for any reason by any contractor, 
subcontractor, supplier or employer on the Project.  CMc shall take all steps necessary to ensure 
uninterrupted construction and the free flow of traffic in the project area for the duration of the 
agreement.

III.D.4. Constructability Review 

The CMc shall review the design submissions with reasonable care and advise the Contracting 
Officer in writing of any errors, inconsistencies, inaccuracies, or incompleteness which may 
negatively impact cost, schedule, or quality.  The CMc shall provide recommendations on 
constructability; improving life cycle costs; sustainability; LEED/Site; systems analysis; 
functionality; enhancing operational flexibility; construction schedule; and minimizing labor or 
material shortages. 

III.D.5. Cost Estimating, Reconciliation, and Proposed Alternatives (CERPA) 



CMc Statement of Work Date Finalized: 12/15/2017
Design Phase Services
Harrisburg Courthouse CMc

Page 8 of 11 

Per Chapter 2, Section 2 of the P-120, this project has been assigned a Triage Tool Rating of 4 
and is funded with BA 51 funds. 

The CMc shall review the design documents and provide deliverables (i.e., estimates) in the 
same manner and format required by the P-120, Public Buildings Service Cost and Schedule 
Management Policy.  As a general matter, the P-120 requires the A/E to prepare cost estimates at 
certain stages of design.  The CERPA portion of the report is for the Government to have the 
benefit of two, separate estimates at each major design stage:  one from the A/E and one from the 
CMc. 

The deliverable from the CMc shall:  (1) be performed in the same level and detail as set forth in 
the P-100, Appendix A; (2) comply with the Cost Management Matrix found at Table A-1; and 
(3) comply with the cost-estimating requirements for capital construction projects as set forth in
the P-120.

The Government will reconcile the CMc estimate with other estimates to ensure that the project 
being designed will be constructible within the project's budget and is consistent with the 
established GMP.  The reconciliation will not only focus on the total GMP, but will also take
into account the major cost elements that make-up the total GMP (e.g., structural, MEP, exterior, 
general conditions, etc.).  Large discrepancies or variances in the estimates (whether in whole or 
in part) should be reconciled prior to exercising the GMP Option. 

If the design (or its major cost elements) appears to exceed the ECW, the CMc shall propose 
alternatives that will deliver the project at or below the GMP Option.  The CMc and its major 
trade subcontractors, vendors, or suppliers shall participate in reconciliation meetings.

CMc will clearly identify and break-out general conditions, reimbursables and contingency in all 
cost estimates.

CMc will divide the project into appropriate bid packages/scopes of work and share all 
subcontractor pricing received as part of their estimating services with the AE and CMa. CMc 
will provide bid tabulations with an analysis of how each subcontractor bid address the scope of 
work and how each bid compares to others within each bid package and to the project’s overall
budget.

CMc shall conduct subcontractor de-scope meetings with the AE and CMa prior to finalizing a 
GMP or awarding contracts to confirm that qualified bidders have addressed each item of work 
in their scope. 

III.D.6. Preliminary Project Schedule and Analysis 

Provide a detailed, time-scaled computer generated project schedule with activities representing 
each portion of the work for the entire contract performance period.  The project schedule shall 
be prepared using the Critical Path Method (CPM) for the planning, scheduling and reporting of 
the work to be performed, and will be produced using the most current version of scheduling 



CMc Statement of Work Date Finalized: 12/15/2017
Design Phase Services
Harrisburg Courthouse CMc

 

Page 9 of 11 

software, compatible with GSA’s ePM Meridian System’s Proliance Construction Management 
Software.  The CPM scheduling software shall be capable of generating and depicting the 
longest path of the schedule network.  Schedule activities shall accurately depict the contractor’s 
means and methods to complete the entire scope of work including, but not limited to, activities 
of subcontractors, consultants, equipment vendors and suppliers, GSA, and others, as required. 
 

III.D.7. Construction Work Sequencing and Phasing Plan 
 

The CMc shall submit a construction work allocation plan addressing all of the following topic 
areas. 
 

 Construction phasing approach; 
 Planned pre-proposal / presentation efforts or events in providing information and 

promoting interest in the subcontracting community;   
 Use of any fast tracking or multiple construction document packages to achieve cost or 

schedule efficiencies, improvements, or savings; 
 Schedules for award of subcontract construction packages, including procurement cycles, 

deliverable approvals, construction delivery and testing/commissioning; 
 Temporary or swing space moves, including all aspects of tenant relocation(s) 

(telecommunications, furniture relocations, etc.); 
 Temporary facilities and laydown areas; 
 Possible labor or material shortages; 
 Means and methods; 
 Utility relocations; and, 
 Long-lead items. 

 

III.D.8. Early Work Packages 
 

During the design of the project, the CMc and the Government may agree that it is in the best 
interest of the project to initiate early construction packages.  These early work packages can be 
individual GMP line items or firm fixed price line items.  Early construction packages should be 
for standalone, severable scopes. 
 

III.D.9. Modifications to the Risk Registry 
 

The CMc shall provide recommendations for modifying the Risk Registry based on the design 
submissions. The project shall use the Construction Industry Institute’s IR280-2 Risk Register -
dated 2013 for their deliverable.  
 

IV. Electronic Project Management 
 

IV.A. In General 
 

The CMc shall use GSA’s web-based electronic Project Management (ePM) system, which is a 
fully configured version of Meridian Systems’ Proliance Construction Management Software.  
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ePM is a web-based project management tool which provides GSA with an automated workflow, 
collaboration, document management and project management solution to help manage GSA 
design and construction projects.  ePM is integrated with GSA’s gBUILD (Green Building 
Upgrade Information Lifecycle Database) to share project creation and data storage information. 
 

GSA uses ePM throughout the design and construction phases as a repository for all project 
information and as a tool to manage and monitor progress and modifications.  Unless as 
otherwise provided, the CMc shall rely exclusively on ePM to post, review, access, comment on, 
collaborate, or otherwise submit all project information. 
 

The current ePM minimum requirements (including IT equipment) can be found at: 
http://www.gsa.gov/epm. 

 

IV.B. Project Collaboration and Documentation 
 

The CMc shall effectively manage the ePM database including maintaining adequate staffing 
levels and ensuring that personnel attend the mandatory GSA-provided training sessions. 
 

The CMc shall use ePM to upload, store, capture, preserve, record, maintain, update, and route 
all project-related documentation to comply with GSA's Document Security Requirements.  
Classified material is not permitted to be stored in this system. 

 

The CMc shall use the workflow processes contained within ePM to submit and receive approval 
for all project deliverables. 

 

The CMc shall continuously monitor and review ePM to ensure the CMc data is current through 
the completion of the close-out phase of construction. 

 

The CMc is required to store documents from their subcontractors and vendors in ePM.  If a 
subcontractor or vendor does not obtain an ePM license, the CMc shall be responsible for 
uploading and processing documents in ePM on their behalf. 
 

IV.C. Contents of ePM 
 

The CMc shall use ePM as the electronic filing cabinet for all project-related correspondence and 
deliverables.  The contract and SOW specify certain documentation that the Contractor shall 
provide during performance of the Contract.  Project information that shall be posted in ePM 
includes, but is not limited to, the following: 

 
 Correspondence;
 Schedules;
 Estimates;
 Design submissions;
 Request for Information; and,
 Change orders.
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IV.D. Equipment

GSA will not furnish any equipment related to accessing ePM.  ePM is web-accessible, and can 
be accessed via any computer with an Internet connection. 

IV.E. Training

GSA will provide no cost training to familiarize team members with the ePM system; however,
GSA will not reimburse the CMc for any travel related to any ePM training. 

IV.F. Support

GSA will provide ePM system administration and end-user support for the duration of the 
project. 

IV.G. Personnel Requirements

An HSPD-12 security clearance is required to access ePM.  Project team members without an 
HSPD-12 clearance will need to work with the GSA Project Manager to initiate the clearance 
process, and request a temporary waiver for ePM access until clearance can be confirmed.  A 
waiver means that once the individual’s HSPD-12 clearance is confirmed, an ePM username and 
password will be provided.  Further information on HSPD-12 may be found at the following 
website:  www.gsa.gov/hspd12.  The time to process and obtain clearances may vary in length. 

V. Building Information Modeling

The purpose of BIM is to enable the GSA to have explicit design information to facilitate an 
accurate review of the design intent and the design’s adherence to the program requirements.  
The development of BIM shall be an integral part of the project’s concept design development, 
performed by the A/E, with the aid of a specialty consultant if necessary.  All BIM documents 
and deliverables shall be established in accordance with P-100 and GSA’s Building Information 
Modeling Guide, available at www.gsa.gov/bim. 

The CMc is required to aid the A/E in supplying constructability, implementation, cost and other 
data in creating the BIM throughout the Design Services Phase.  The CMc shall be proficient in 
BIM technologies and be able to assist the A/E in managing the model.

END of CMc SOW



CLIN DESCRIPTION

0001 Base: Design Phase Services:

-$

0002 Option 1: Site Preparation and Utility Relocation: 

General Conditions - Staffing -$

General Conditions - Other -$

Division 01-General Requirements -$

Division 02-Site Construction - G10 Site Preparation -$

Division 02-Site Construction - G20 Site Improvements -$

Division 02-Site Construction - G30 Liquid Site Utilities -$

Division 02-Site Construction - G40 Electrical Site Improvements -$

Division 02-Site Construction - G50 Site Communications -$

Bond/Insurance -$

Overhead -$

Profit -$

Firm Fixed Price (Sum of General Conditions, Division 1 and 2, 
Bonds/Insurance, Overhead, and Profit)

-$

AMOUNT

PROPOSAL FORM 

15-Dec-17



0003 Option 2: Construction Phase Services: 

General Conditions - Staffing (33 months) -$

General Conditions - Other (GMP award on 7/30/18) -$

Division 01-General Requirements -$

Division 02-Site Construction -$

Division 03-Concrete -$

Division 04-Masonry -$

Division 05-Metals -$

Division 06-Wood and Plastics -$

Division 07-Thermal and Moisture Protection -$

Division 08-Doors and Windows -$

Division 09-Finishes -$

Division 10-Specialties -$

Division 11-Equipment -$

Division 12-Furnishings -$

Division 13-Special Construction -$

Division 14-Conveying Systems -$

Division 15-Mechanical -$

Division 16-Electrical -$

Estimated Cost of Work (ECW) (Sum of General Conditions and 
Division 01 through 16)

-$

CCA (Multiply ECW by 3% -$

Bonds/Insurance -$

Fee (Overhead) -$

Fee (Profit) -$

GMP Option 2 (Sum of ECW, CCA, Bonds/Insurance and Fees) -$



0004
Option 3: Additional Construction Phase Services for timing of 
Option 2 NTP: 

Additional ECW to award Option 2 on 10/30/18, instead of 
7/30/18

-$

Additional ECW to award Option 2 on 1/30/19, instead of 
10/30/18

-$

Estimated Cost of Work (ECW) (Sum of additional ECW to Option 
2)

-$

CCA (Multiply ECW by 3% -$

Bonds/Insurance -$

Fee (Overhead) -$

Fee (Profit) -$

GMP Option 3 (Sum of ECW, CCA, Bonds/Insurance and Fees) -$



0005
Option 4: Additional Construction Phase Services for additional 
scope (add deduct scopes referenced in option 2):

General Conditions - Staffing (33 months) -$

General Conditions - Other -$

Division 01-General Requirements -$

Add 2.01- isolation at USMS FIT -$

Add 2.02 - low-iron glass -$

Add 2.03 - solar hot-water array -$

Add 2.04 - decentralized humidification -$

Add 2.05 - stone finish at elevator lobby -$

Add 2.06 - wood at café -$

Add 2.07 - metal panel MP-3 -$

Add 2.08 - landscape drip irrigation system and planting -$

Add 2.09 - blind-side waterproofing (WP-2) below B1 -$

Add 2.10 - emergency generator -$

Add 2.11 - L3 roof occupancy -$

Add 2.12 - atrium roof type -$

Add 2.13 - "Eyebrow" canopy at south façade -$

Add 2.14 - Judge's communicating stairs -$

Add 2.15 - north & south screen wall material -$

Add 2.16 - screen wall height -$

Add 2.17 - L2 podium north façade system -$

Add 2.18 - tower geometry and quantity of blades -$

Add 2.19 - mullion profile at GS-4 -$

Add 2.20 - Brise-Soliel -$

Add 2.21 - GS-1 lobby storefront -$

Estimated Cost of Work (ECW) (Sum of General Conditions, 
Division 01, and add 2.01 through 2.21)

-$

CCA (Multiply ECW by 3% -$

Bonds/Insurance -$

Fee (Overhead) -$

Fee (Profit) -$

GMP Option 4 (Sum of ECW, CCA, Bonds/Insurance and Fees) -$



0006
Option 5: Additional Construction Phase Services for additional 
scope to option 4: 

General Conditions - Staffing (33 months) -$

General Conditions - Other -$

Division 01-General Requirements -$

5.01 - Increase site vegetation -$

5.02 - Provide color-coded low-voltage conduits -$

5.03 - Replace demountable wall systems with glass partitions -$

5.04 - Add electric vehicle charging stations -$

5.05 - Add domestic hot water heat recovery -$

5.06 - Enhance storm water reuse -$

5.07 - Add back-up chiller -$

5.08 - Add security fence -$

5.09 - Add elevator stop at roof -$

5.10 - Replace GWB colun surrounds with GFRG -$

5.11 - Increase quantity of site retaining walls -$

5.12 - Increase soil depth and vegetatio at L3 green roof -$

Estimated Cost of Work (ECW) (Sum of General Conditions, 
Division 01, and 5.01 through 5.12)

-$

CCA (Multiply ECW by 3% -$

Bonds/Insurance -$

Fee (Overhead) -$

Fee (Profit) -$

GMP Option 5 (Sum of ECW, CCA, Bonds/Insurance and Fees) -$

TOTAL CONTRACT PRICE (Sum of CLINS 0001 through 0006) -$



PROPOSAL FORM DEFINITIONS:

Estimated Cost of Work (ECW) is the estimated direct cost of the construction work. The proposed ECW incorporated at award is the
target ECW. The final ECW is negotiated during the design phase services and is incorporated into the option for the construction
services. 

CMc Contingency Allowance (CCA) is an allowance for the exclusive use of the CMc to cover reimbursable costs during construction
that are not the basis of a change order as defined by the FAR. These costs could include estimating and planning errors in the Final 
ECW or other CMc Errors. This allowance is the beginning pool for the shared savings incentive. The CCA is a set 3 percent of the
ECW. 

Fee is a fixed amount established in the construction contract for all of the contractor’s indirect costs, including overhead and profit, for 
the construction work.

Guaranteed Maximum Price (GMP) is the equivalent of the ceiling price described in FAR 16.403-2. At contract award, the GMP for 
the contract is established as the sum of the target ECW, the CCA and Fee for the construction services work. 



(See ).          

SOLICITATION, OFFER, 
AND AWARD 

(Construction, Alteration, or Repair)
IMPORTANT  - The "offer" section on the reverse must be fully completed by offeror.

9. FOR INFORMATION
CALL:

NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".
SOLICITATION

1. SOLICITATION NUMBER

5. REQUISITION/PURCHASE REQUEST NUMBER

CODE

6. PROJECT NUMBER

8. ADDRESS OFFER TO

4. CONTRACT NUMBER

7. ISSUED BY

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)

11. The contractor shall begin performance within

12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 
(If "YES", indicate within how many calendar days after award in Item 12b.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

a. Sealed offers in original and

b. An offer guarantee

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

d. Offers providing less than

STANDARD FORM 1442 (REV. 8/2014) 
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)

calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

is, is not required.

local time

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

(date).  If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes 

copies to perform the work required are due at the place specified in Item 8 by (hour)

award,

YES NO

notice to proceed. This performance period is mandatory negotiable.

calendar days and complete it within calendar days after receiving

a. NAME b. TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)

12b. CALENDAR DAYS

2. TYPE OF SOLICITATION

SEALED BID (IFB)

NEGOTIATED (RFP)
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17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement by the Government in writing within

stated in Item 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d.)

OFFER (Must be fully completed by offeror)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT  
NUMBER

DATE.

AWARD (To be completed by Government)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

CODE FACILITY CODE

15. TELEPHONE NUMBER (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14.)

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

21. ITEMS ACCEPTED:

22. AMOUNT

26. ADMINISTERED BY

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 
(Type or print)

31c. DATE

STANDARD FORM 1442 (REV. 8/2014) BACK

31b. UNITED STATES OF AMERICA

BY

31a. NAME OF CONTRACTING OFFICER (Type or print)

29. AWARD (Contractor is not required to sign this document.) Your offer on this 
solicitation is hereby accepted as to the items listed. This award consummates the 
contract, which consists of (a) the Government solicitation and your offer, and (b) 
this contract award. No further contractual document is necessary.

30b. SIGNATURE 30c. DATE

28. NEGOTIATED AGREEMENT (Contractor is required to sign this document

and return

and deliver all items or perform all work requirements identified on this form and 
any continuation sheets for the consideration stated in this contract. The rights  
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and 
specifications incorporated by reference in or attached to this contract.

copies to issuing office.)  Contractor agrees to furnish

24. SUBMIT INVOICES TO ADDRESS SHOWN IN
(4 copies unless otherwise specified)

23. ACCOUNTING AND APPROPRIATION DATA

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

27. PAYMENT WILL BE MADE BY

10 U.S.C. 2304(c) ( ) 41 U.S.C. 3304(a) (    )

20b. SIGNATURE 20c. OFFER DATE

26
3PQCP

GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

Nadya L. Popil



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

(a) By completing items 8 and 15, and returning                        

or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If 

by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic 

communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

E.  IMPORTANT:  Contractor  is not    is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1.  CONTRACT ID CODE

2.  AMENDMENT/MODIFICATION NUMBER 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQUISITION NUMBER 5.  PROJECT NUMBER (If applicable)

7.  ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 11/2016) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

 9A.  AMENDMENT OF SOLICITATION NUMBER

9B.  DATED (SEE ITEM 11)

10A.  MODIFICATION OF CONTRACT/ORDER NUMBER

10B.  DATED (SEE ITEM 13)

11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended. is not extended. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER   
      NUMBER IN ITEM 10A.

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
      appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D.  OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C.  DATE SIGNED

15A.  NAME AND TITLE OF SIGNER (Type or print)

16C.  DATE SIGNED

16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6.  ISSUED BY CODE

8.  NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code) (X)

CODE

15B.  CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B.  UNITED STATES OF AMERICA

(Signature of Contracting Officer)

Previous edition unusable
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Amendment 0015 
Solicitation GS-03-P-17-AZ-C-0014 

 

Block 14 continuation: 

a) This amendment hereby:  

1. issues clarifications to the government’s requirement, as attached to this amendment; 

2. incorporates L102, L103, L104, and A400, as attached to this amendment. 

3. incorporates the Proposal Form, dated January 8, 2018, as attached to this amendment in 

Excel format; 

i) the burden of accuracy with regard to formulas shall be on the offeror. 

4. incorporates a staffing plan format, as attached to this amendment in Excel format, to be 

completed by the offeror and submitted with revised proposals; 

i) the burden of accuracy with regard to formulas shall be on the offeror; 

ii) offerors shall coordinate the staffing plan format with proposal form and management 

approach; 

5. incorporates a revised SF1442 for utilization for the revised proposal submissions, as 

attached to this amendment; 

6. removes the Proposal Form, issued under Amendment 0015;  

7. removes the SF1442, issued under Amendment 0015;  

8. removes L102, L103, L104, and A400, issued under Amendment 0015; 

9. increases the page limitation for the Management Approach by 5 pages. 

 

b) Offerors shall note that the cutoff for questions has passed and no additional questions will 

be responded to by the government.  

 

c) Offerors within the Competitive Range are asked to submit a revised proposal based on these 

documents, as well areas from discussions, due no later than January 17, 2018 at 12:00 PM 

EST. 

1. Offerors are requested to specifically highlight any changes made within the technical 

proposal, if applicable. Offerors are cautioned that the government will only review items 

that have been highlighted, indicating a change to the technical proposal; 

2. Offerors shall submit one (1) original and six (6) copies of their revised technical (if 

applicable) and price proposals. The proposals are to be submitted unbound and secured 

with a binder clip. The package shall also include a CD or thumb drive of the proposals. 

2



Amendment 0015 
Solicitation GS-03-P-17-AZ-C-0014 

 

 

d) Revised proposals shall be sent to Nadya L. Popil, Contracting Officer, at 100 S. 

Independence Mall West, Philadelphia, PA 19106. 

1. Offers sent by commercial package delivery and hand delivery shall be deemed received 

as of the date and time of delivery to the office designated for receipt of offers; 

2. Offers sent by United States Mail shall be deemed timely if delivered to the address of 

the office designated for receipt of offers on or before the date established for receipt of 

offers. 

 

e) All other solicitation provisions shall remain unchanged.  
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Clarification Drawing/Spec Reference
Drawing/Spec 
Reference 2

Submitted Question Government Response

1 Specification 084400

Please confirm that standard commercial warranties are 
to be provided in lieu of the specified 20 year warranty 
for curtainwall systems and glazing as shown in 
specification 084400.

The listed manufacturer’s warranties are the values that are 
typically specified for components (including 20 years for 
silicone sealant and 20 years for metal finishes) and would not 
expect the glazing contractors to take exception.

2 A-204 Detail 31
Please clarify in the detail where Louver 2A (with full 
blank-off) ends and where Louver Type 2B on top of it 
begins.

Detail 31 on A204 calls for LVR-2A and LVR-2B. Assume 
600sf of louver sqft to  be active (not requiring any blankoff). 
Top of LVR-2A extends 1'-8 1/2" above Level-R1. 

3 12/A312

Detail 12/A312 calls out AVB-1 behind INS-3 for the 
foundation at the north, west, and east podium window 
sills. Please confirm that along these sides of the 
podium, AVB-1 is to be installed at window sill 
foundation locations only, and not the entire length of 
the podium wall.

Detail 12/A312 calls out AVB-1 behind INS-3 for the foundation 
at the north, west, and east podium window sills. The insulation 
should be called out as INS-5, foil-faced insulation. AVB-1 is 
not required here. 

4 20/A305, 10/A306

Please confirm that the entire length of the dotted lines 
starting at the superfins represent AVB-1. Refer to 
details 20/A305 and 10/A306. If yes, please provide 
the height of the building to which AVB-1 runs.

Assuming the question is about annotations on detail 10 (not 20) 
on sheet A305, AVB-1 (on sheathing, on cold-form framing) is 
only on the wall located at the slab-edge at the open-end (in 
plan) of the precast "superfin". On detail 10/A305, that is the 
north slab-edge. At non-superfin precast, along the west-
elevation, the dotted line represents INS-5, foil-faced insulation.
On detail 20/A306, the same.  AVB-1 is only at open-end (in 
plan) of precast "super-fin"; the south slab-edge.
Assume AVB-1 will run to 1'-8 1/2" above Level-R1.

5 41/A304, 42/A304

Details 41 and 42 on drawing A304 do not call out 
AVB behind the GRFC on the west podium. Confirm 
whether or not AVB is to be installed behind the GFRC 
of the west and east podiums, and if so what type of 
AVB.

Insulation shown in detail 41 and 42 on drawing A304 should be 
tagged  INS-3. AVB-1 should also be tagged. It is behind INS-3, 
applied over sheathing and MBP-1 (where indicated,) on cold-
form metal framing. This is typical behind the GFRC-2 and MP-
1B. 

6 Responsibility Matrix
Specification 

280000

The responsibility matrix in Specifications Appendix A 
states that the PLC detention locking system is to be 
furnished and installed by the CMc. However 
Specification Section 280000 says that the PLC 
detention monitoring and control system is to be 
provided by the GSA Detention Controls Contractor. 
Please confirm that this system is to be provided by the 
GSA Detention Controls Contractor.

PLC detention control locking system should be provided by the 
CMc.

4



Clarification Drawing/Spec Reference
Drawing/Spec 
Reference 2

Submitted Question Government Response

7 Responsibility Matrix
Specification 

280000

Specification section 280000 states that the GSA 
Security Contractor is responsible for all security 
system devices. The responsibility matrix in 
Specifications Appendix A states the the 

 and lobby turnstiles are to be 
provided by the CMc. Please clarify if the CMc is to 
provide the , turnstiles, and 
systems. If so, please provide specifications for this 
equipment.

Lobby turnstiles to be provided by the CMc. X-ray machine and 
magnetometer procurement need to be verified with the .

8 ES201

Drawing ES201 is labeled as work that is NIC to be 
performed by PPL. However, several of the notes on 
the drawings call for work to be done by the Electrical 
Contractor. Please clarify if the work labeled ‘by 
electrical contractor’ on this drawing is to be included 
in the CMc scope of work.

The work labeled “by electrical contractor” on ES201 is not required to 
be performed by the electrical contractor in-so-far as it relates to the 
scope of work documented on ES201. The entire drawing is issued for 
information related to perimeter service relocations only. 

9 E051

Drawing E051 says to refer to the landscape drawings 
for site lighting, however there is no site lighting plan 
in the landscape drawings. Please provide the site 
lighting plan.

Refer to updated sheets L102, L103, L104 for inclusion of Site 
Lighting (sheets issued on December 18, 2018 are replaced with 
sheets issued on January 8, 2018). See additional information 
included in the original 12/13/2017 submission: Lighting Fixture 
Cuts in Vol. 2B Specifications immediately following section 26 
56 00 SITE LIGHTING.

10 Responsibility Matrix
Amendment 11 
RFI Responses

Amendment 11 RFI response number 93 states that 
“structured cabling is not a requirement under this 
project”. However, the Responsibility Matrix states 
that the CMc is to furnish and install the Vertical Riser 
low voltage IT cabling. Please clarify if the CMc is to 
provide the vertical riser cabling.

Refer to Responsibility Matrix.

11 PBS-P100

Chapter 7 of the PBS-P100 calls for atrium smoke 
control systems to be installed per IBC requirements. 
Please confirm if atrium smoke control needs to be 
provided in the Level 1 lobby space.

PBS P-100 section 7.11.4 requires that “Atriums must be 
designed in accordance with the requirements in the IBC.” 
The lobby space is not an “atrium,” it is a “two-story 
opening” that complies with IBC section 712.1.9.  Smoke 
control is not required by IBC section 712.1.9.  

12 A400
Provide the following Partition Types which are shown 
on the drawings but are not detailed in the Partition 
Schedule: B10, B20, C20, E26, E30, E36.

Refer to updated sheet A400 to include partition types; B10, 
B20, C20, E26, E30, E36, and F00* (sheets issued on December 
18, 2018 are replaced with sheets issued on January 8, 2018).

13 G006
Provide wall finish SWM-1 which is shown on the 
drawings but is not noted in the Interior Material Index.

SWM-1 was unintentionally omitted from the Interior Materials 
Index. Refer to 20/A-495 for additional information. This is a 
secure wire mesh for the holding cells. Description will be added 
to the Material Index in future submissions. 

5
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Clarification Drawing/Spec Reference
Drawing/Spec 
Reference 2

Submitted Question Government Response

14 A410

Finish schedule for rooms P1.04 and P1.05 calls out 
for Terrazzo flooring and PMP-1 base and wall 
finishes. This appears to be in error. Please verity what 
finishes are required in these rooms.

The Finish Schedule for rooms P1.04 and P1.05 is in error. The 
following updates apply to both rooms. Floor: FAF-3 | Base: RB-
1 | Ceiling: - | Wall: PT-1.1/PT-1.3 

15 G006
Provide the reveal layout and details for wall finish PT-
1.1.

Wall reveal locations and detail to be developed. Assume 5/8" 
depth and 1/2" width at reveals.

16 A411 A452
Finish schedule for rooms 01.01, 01.02, and 01.03 
refer to A-452 for details, but sheet A-452 is for the 

 courtroom. Please provide details.

Finish schedule for rooms 01.01, 01.02, and 01.03 refer to A-452 
for details. Note has been changed to 'SEE A420' for correct 
interior elevations.

17
Amendment 11 RFI Response 

#117
S001, 210548, 

220548, 230548

RFI #117 in Amendment 11 asked whether seismic 
restraint 

. 
The response to this RFI stated that 

 Please confirm if seismic restraint 

18 P-111

The Level 8 plumbing plan on P-111 has a note to 
provide pipe lagging for all domestic water, reclaimed 
water, sanitary, and storm piping. Previously, this 
keynote was included only on the Level 10 plumbing 
plan. Please confirm if pipe lagging is only to be 
provided where indicated on the Level 8 plumbing 
plan. If not, please provide additional locations where 
pipe lagging is required.

Where indicated by Note 1 – for this floor the courtroom areas - 
Note 1 requires pipe lagging in the Courtroom for defined piping 
systems the run within the courtroom.

19 U.S. Courts Design Guide

Chapter 15 of the U.S. Courts Design Guide calls for a 
handicapped-accessible emergency shower with floor 
drain and polyethylene holiding tanks and a 
handicapped-accessible wash sink in mail rooms. This 
is not shown in the mailroom on Level GF plumbing 
plan P-102. Please confirm if the emergency shower 
and wash sink are to be provided.

The Mail Room has not yet been developed but shall comply 
with all requirements listed in the the US Courts Design Guide.

20 A104 A411
Finish Schedule A411 calls out PL-1 in room 01.C07 
Vending, but nothing is shown on the floor plans. 
Please confirm there is no millwork in this room.

Correct, there is NO PL-1 in room 01.C07 Vending.

21 A104 A430, A411

Finish Schedule A411 calls out WD-1 in room 01.C05 
Jury Assembly. Elevations on A430 appear to show 
just PMP-1 panels. Please confirm there are no WD-1 
wall panels in this room.

Correct, there is NO WD-1 in room 01.C05 Jury Assembly.

6
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Clarification Drawing/Spec Reference
Drawing/Spec 
Reference 2

Submitted Question Government Response

22 A104 A411, A431
Finish Schedule A411 calls out WV-1 in room 01.E01 
Hearing. Elevations on A431 show AWP-2 paneling. 
Please confirm there is no WV-1 paneling in this room.

Drawing 12/A431 calls for “WV-1” for the spectator rail in room 
E01.E01 Hearing.

23 A106 A411, A431
Finish Schedule A411 calls out WV-1 in 02.A09 
Hearing, but none is shown on the elevations on A431. 
Please confirm there is no WV-1 in this room.

Correct, there is no WV-1 in room 02.A09 Hearing.

24 A106 A411, A422
Finish Schedule A411 calls out AWP-2 in 02.01 Elev. 
Lobby, but the elevations show PMP-1, with no AWP-
2. Please confirm there is no AWP-2 in this lobby.

Correct, there is NO AWP-2 in 02.01 Elev. Lobby.

25 Specification 012400 3.1-B

Please clarify the award date of Option 2.  The 
proposal form identifies award date as July 30, 2018. 
Spec Section 012400-3.1-B identifies award date as 
October 30, 2018.

Option 2 award date is July 30, 2018.

24 Proposal Form Option 3
Does GSA have ability to award only Option 3A 
portion of Option 3?

Yes, GSA has ability to only award only Option 3A.  Refer to proposal 
form dated 1.8.18.
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LINE OF CEILING.  SEE FINISH SCHEDULE

HORIZONTAL JOINT REINFORCING AT 
BOTTOM COURSE, TOP COURSE AND 
16" O.C. VERTICALLY

T.O. SLAB

HEAD SEAL. SEE PARTITION DETAILS
LINE OF CEILING.  SEE FINISH SCHEDULE

ADDITIONAL LAYERS OF GWB
WHERE SCHEDULED

SOUND ATTENUATION BLANKET
WHERE SCHEDULED

EDGE TRIM TYPICAL WHERE VISIBLE

UNDERSIDE OF STRUCTURE,SEE NOTE 2 

SEE STRUCTURAL DRAWINGS FOR BOND 
BEAM AND REINFORCING REQUIREMENTS

T.O. SLAB

5/8" GYPSUM WALL BOARD (TYP.)

METAL STUDS (SEE SCHEDULE BELOW)

LINE OF CEILING.  SEE FINISH SCHEDULE

EDGE TRIM TYPICAL WHERE VISIBLE

ADDITIONAL LAYER OF GWB
WHERE SCHEDULED

SOUND ATTENUATION BLANKET
WHERE SCHEDULED

T.O. SLAB

5/8" GYPSUM WALL BOARD (TYP.)

METAL STUDS (SEE SCHEDULE BELOW)

2 1/2" METAL STUDS @ 4'-0" O.C. VERTICAL

LINE OF CEILING.  SEE FINISH SCHEDULE

EDGE TRIM TYPICAL WHERE VISIBLE

SOUND ATTENUATION BLANKET
WHERE SCHEDULED

T.O. SLAB

5/8" GYPSUM WALL BOARD (TYP.)

METAL C-H STUD U.O.N (SEE SCHEDULE 
BELOW) 

1" THICK LINER BOARD

5/8"

5/8"

5/8"

5/8"

SHIM
SPACE

VARIES 5/8"

VARIES 5/8"

LINE OF CEILING.  SEE FINISH SCHEDULE

UNDERSIDE OF STRUCTURE, SEE NOTE 2

EDGE TRIM TYPICAL WHERE VISIBLE

ADDITIONAL LAYER OF GWB
WHERE SCHEDULED

SOUND ATTENUATION 
BLANKET
WHERE SCHEDULED

T.O. SLAB

5/8" GYPSUM WALL BOARD (TYP.)

METAL STUDS (SEE SCHEDULE BELOW) HORIZONTAL 
BRIDGING AT 48" O.C.

SHIM
SPACE

UNDERSIDE OF STRUCTURE

EDGE TRIM TYPICAL WHERE VISIBLE

ADDITIONAL LAYER OF 
GWB
WHERE SCHEDULED

T.O. SLAB

5/8" GYPSUM WALL BOARD (TYP.)

SHIM SPACE.  SIZE AS REQ'D TO 
ENSURE
PLUMBNESS OF GWB.

METAL CHANNELS (SEE SCHEDULE BELOW)

5/8"VARIES

PERIMETER APPLICATION OF 
CONT. BEAD OF SEALANT.

CONT. FIRE RETARDANT BLOCKING.

CONT. FIRE RETARDANT BLOCKING.

PERIMETER APPLICATION OF 
CONT. BEAD OF SEALANT.

L-3"x3 1/4‚", 6" LONG,
ALTERNATE AT 4'O.C. EACH SIDE

5/8"

F
APPLIED FURRING

SCALE:    1 1/2" = 1'-0"

FURRING WALL
E

SCALE:    1 1/2" = 1'-0"

SHAFT WALL
D

SCALE:    1 1/2" = 1'-0"

CHASE WALL
C

SCALE:    1 1/2" = 1'-0"

STUD WALL
B

SCALE:    1 1/2" = 1'-0"

CMU WALL
A

SCALE:    1 1/2" = 1'-0"

HOLLOW CMU UNITS FOR EACH
THICKNESS AND RATING.
SEE SCHEDULE BELOW

FILLED CORES AT REINFORCING AND 
WHERE SCHEDULED BELOW

WIDTH

MAX.
HEIGHT

MIN.
GAUGE

FIRE
RATING REMARKSINSUL.

STC
RATING

NOMINAL
SIZE

ACTUAL
SIZE

6"

5 5/8"

5 5/8"

18'-0"

N/A N/A N/A

NONE NON-LOAD BEARING

WIDTH

MAX.
HEIGHT

MIN. 
GAUGE / 
MIL.

FIRE
RATING REMARKSINSUL.

STC
RATING

STUD
SIZE

SPACING

WIDTH

MAX.
HEIGHT

MIN. 
GAUGE / 
MIL.

FIRE
RATING REMARKSINSUL.

STC
RATING

STUD
SIZE

STUD
SIZE

SPACINGSPACING

 16" O.C.
20/33

NONE

N/A

16'-5"

47

--

 16" O.C.
20/33 47

--

 16" O.C.

5 1/2"

20/33 50

--

 16" O.C.

6 1/8"

20/33 53

--

N/A
 16" O.C.

20/33

NONE

N/A47

--

 16" O.C.
20/33

 1 HR

50

--

 16" O.C.
20/33 53

--

6" 18'-0"

N/A N/A U906

NONE NON-LOAD BEARING2 HOUR

MEA/BSA

16" O.C.16"O.C.

VARIES-24"MAX

16'-5"

20/33 57

--

16" O.C.16"O.C.

VARIES-24"MAX

24'-6" --

NONE

N/A

3 1/2"

16'-5" 3 1/2"

16'-5" 3 1/2"

1 HOUR

 1 HR

OSU
T3240

17'-3" 3 1/2" 2 HOUR

6"

6"

7 7/8"

6"

8 1/2"

24'-6" 5 1/2"

24'-6"

24'-6"

5 1/2"

5 1/2"

OSU
T3240

2 HOUR

2 HOUR

UL
U420

UL
U420

2 HOUR

5720/33

WIDTH

MAX.
HEIGHT

FIRE
RATING REMARKSINSUL.

STC
RATING

STUD
SIZE

SPACING

24" O.C.

2 1/2"

20/33

 2 1/2 "

UL
U438

ADDITIONAL LAYERS OF GWB
WHERE SCHEDULED

3 3/4"

45

2 HOUR

24" O.C.

4 5/8"

20/33 52

1 HOUR

UL
U469

24" O.C.

5 1/4"

20/33

2 HOUR

UL
U467

24" O.C.
20/33 UL

U438
7 1/4"

2 HOUR

4" 3 1/2"

4"

52

3 1/2"

52

5 1/2"6"

WIDTH

MAX.
HEIGHT

FIRE
RATING REMARKSINSUL.

STC
RATING

STUD
SIZE

SPACING

VARIES

N/A
16" O.C.

3 5/8" 16'-3"

20/33

NONE

N/A

NONE

N/A

GWB TO 6" ABOVE
CEILING

VARIES

N/A
16" O.C.

N/A

NONE

N/A

3 1/2" --24'-1"

20/33

6"

WIDTH

MAX.
HEIGHT

MIN. 
GAUGE

FIRE
RATING REMARKSINSUL.

STC
RATINGSPACING

LINE OF CEILING.  SEE FINISH SCHEDULE

STUD
SIZE

VARIES

N/A
24" O.C.

7/8"

N/A

25

N/A

N/A

N/A

N/A

--

TEST
DESIGN

TEST
DESIGN

TEST
DESIGN

TEST
DESIGN

TEST
DESIGN

TEST
DESIGN

MEA/BSAMEA/BSAMEA/BSAMEA/BSAMEA/BSAMEA/BSA

UL
U419

MEA 81-98-M

UL
U419

MEA 81-98-M

UL
U419

MEA 81-98-M

BSA 354-78-SM

BSA 339-81-SM

BSA 354-78-SM

BSA 354-78-SM

BSA 173-77-SM

BSA 173-77-SM

N/A

METAL RUNNER

METAL RUNNER

CONT. BEAD OF SEALANT (1 BEAD 
@ EACH LAYER GWB TYPICAL).

METAL RUNNER

METAL RUNNER

CONT. BEAD OF SEALANT (1 BEAD @ 
EACH LAYER GWB TYPICAL).

METAL RUNNER

METAL RUNNER

CONT. BEAD OF SEALANT (1 BEAD @ 
EACH LAYER GWB TYPICAL).

15'-3"

17'-6"

18'-2"

25'-1"

**VENT SHAFTS
*ELEV. CORES

**VENT SHAFTS
*ELEV. CORES

**VENT SHAFTS
*ELEV. CORES

**VENT SHAFTS
*ELEV. CORES

**10'-7"
*12'-1"

**12'-2"
*13'-11"

**12'-7"
*14'-5"

**17'-5"
*19'-11"

METAL RUNNER FASTENED

SHIM SPACE

METAL RUNNER

BEADS OF SEALANT 
(1 BEAD @ EACH LAYER GWB TYPICAL).

TYPE

BASE

PLAN

HEAD

BASE

PLAN

HEAD

BASE

PLAN

HEAD

BASE

PLAN

HEAD

BASE

PLAN

HEAD HEAD

PLAN

BASE

A10

A14

TYPE

B12

B14

B16

B18

B22

B26

B28

TYPE

C14

C24

TYPE

D04

D10

D12

D24

TYPE

E20

E34

TYPE

F00
3 5/8" 3 5/8"

5/8" 5/8"

5/8" 5/8"

6" 6"

4 7/8"

3 5/8"

5/8" 5/8"

4 7/8"

3 5/8"

5/8" 5/8"

5/8"5/8"

3 5/8"

5/8" 5/8"

3 5/8"

5/8" 5/8"

7 1/4"

5/8" 5/8"

5/8" 5/8"

5 5/8"

5 5/8"

GENERAL NOTES

1. SEE PROJECT SPECIFICATIONS FOR PERFORMANCE 
CRITERIA FOR ALL STUD AND MASONRY PARTITIONS. LIMITING 
HEIGHTS ARE BASED ON L/240, DEFLECTION TYPICAL. 
PARTITION WITH APPLIED TILE OR PLASTER FINISHES ARE TO 
BE LIMITED TO L/360 DEFLECTION.

2. PROVIDE U.L. 2709 COMPLIANT DYNAMIC HEAD JOINTS AT ALL 
RATED PARTITIONS. SEE TYPICAL PARTITION DETAILS. FOR 
FIRE RATED AND NON-RATED PARTITION HEAD DETAILS.

3. INSTALL 16 GA STUDS AT ALL LOCATIONS WHERE BACKING 
PLATES ARE INDICATED.

4. INSTALL TILE BACKER BOARD IN LIEU OF GYPSUM WALL 
BOARD AT LOCATIONS INDICATED TO RECEIVE WALL TILE. 
INSTALL TYPE "X" BACKER BOARD AT RATED PARTITIONS. 

5. INSTALL WATER RESISTANT GYPSUM WALL BOARD AT 
EXTERIOR WALL FURRING AND ALL SURFACES IN TOILET 
ROOMS, JANITORS CLOSETS AND SIMILAR WET AREAS NOT 
INDICATED TO RECEIVE WALL TILE.

6. INSTALL TYPE "X" FIRE RATED GWB AT ALL FIRE RATED 
PARTITIONS.

7. INSTALL "BLUEBOARD" GYPSUM WALL BOARD AT PARTITIONS 
INDICATED TO RECEIVE VENEER PLASTER.

8. SEE FINISH SCHEDULE FOR LOCATIONS TO RECEIVE IMPACT 
RESISTANT GYPSUM WALL BOARD. 

9. STC RATINGS PROVIDE ONLY A GENERAL INDICATION OF 
ACOUSTIC PERFORMANCE UNDER LABORATORY TEST 
CONDITIONS. CONSTRUCTION DETAILS DESCRIBED IN THE 
DRAWINGS AND SPECIFICATIONS DEFINE THE SPECIFIC 
REQUIREMENTS FOR THE WORK.

10. EXTRA LAYER OF GYPSUM WALL BOARD AT ASYMMETRICAL 
PARTITIONS IS TO BE INSTALLED ON SIDE OF PARTITION WHICH 
TYPE KEY IS SHOWN.

11. SEE ACOUSTICAL REPORT FOR REQUIRED STC RATINGS OF 
PARTITIONS. 

12. SEE LIFE SAFETY DRAWINGS FOR FIRE RATING 
REQUIREMENTS OF PARTITIONS. 

UNDERSIDE OF STRUCTURE,SEE NOTE 2 UNDERSIDE OF STRUCTURE,SEE NOTE 2 UNDERSIDE OF STRUCTURE,SEE NOTE 2

MIN. 
GAUGE / 
MIL.

MIN. 
GAUGE / 
MIL.

(2) 3 1/2"

(2) 5 1/2"

HEAD SEAL, SEE PARTITION DETAILS HEAD SEAL, SEE PARTITION DETAILS HEAD SEAL, SEE PARTITION DETAILS HEAD SEAL, SEE PARTITION DETAILS 

5/8"

 16" O.C.
20/33 50

--

 16" O.C.
20/33 53

--

6"

7 7/8"

6"

8 1/2"

24'-6"

24'-6"

5 1/2"

5 1/2"

OSU
T3240

UL
U419

MEA 81-98-M

B25

B27

5/8" 5/8"

5/8" 5/8"

5/8" 5/8"

NONE

NONE

 16" O.C.

5 1/2"

20/33 50

--

 16" O.C.

6 1/8"

20/33 53

--

16'-5" 3 1/2"

OSU
T3240

17'-3" 3 1/2"

UL
U419

MEA 81-98-M

B15

B17

5/8"5/8"

3 5/8"

5/8" 5/8"

3 5/8" NONE

NONE

VARIES 5/8"

VARIES

N/A
16" O.C.

N/A

NONE

N/A

3 1/2" --24'-1"

20/33

6"
E36

VARIES 5/8"

VARIES

N/A
16" O.C.

24'-1"

20/33

3 1/2"

N/A

NONE

N/A

GWB TO 6" ABOVE
CEILING6"

E30

VARIES 5/8"

VARIES

N/A
16" O.C.

N/A

NONE

N/A

3 1/2" --24'-1"

20/33

3 5/8"
E26

N/A
16" O.C.16"O.C.

6" 6"

VARIES-24"MAX

24'-6"

20/33 52

NONE

N/A

--
C20

5/8"5/8"

(2) 5 1/2"

N/A

3 5/8"

 16" O.C.

4 7/8"

20/33

NONE NONE

N/A

16'-5"

N/A

GWB TO 6" ABOVE
CEILING

B10

5/8"5/8"

N/A
 16" O.C.

7 1/4"

20/33

NONE NONE

N/A

6" 24'-6"

N/A

GWB TO 6" ABOVE
CEILING

B20

5/8" 5/8"

5/8"

N/A

N/A

25

N/A

N/A

N/A

N/A

GWB ONLY
F00*

0 8' 16'
1/8"=1'-0"
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CAD FILE INFORMATION

KEY PLAN

Ennead Architects, LLP

Sarko, M

320 West 13th Street

New York NY

Architect Court Planning
Ricci Greene Associates
158 West 27th Street
New York, NY 10001
212.563.9154 tel   212.279.1037 fax
www.riccigreene.com

ENNEAD ARCHITECTS, LLP
320 West 13th Street
New York, NY 10014-1278
212.807.7171 tel   212.807.5917 fax
www.ennead.com

Civil / Geotechnical HVAC, Electrical, & Sustainability 
R.G. Vanderweil Engineers
274 Summer Street
Boston, MA 02210
617.423.7423 tel   617.423.7401 fax

Dawood Engineering
2020 Good Hope Road
Enola, PA 17025
717.732.8576 tel  

Landscape Architecture Plumbing & Fire Protection
Thomas Polise Consulting Engineer PC
133 West 19th Street
New York, NY 10011
212.645.1002 tel   212.645.3905 fax

Balmori Associates
584 Broadway, Suite 1201
New York, NY 10012
212.431.9191 tel   212.431.8616 fax

Structure & Blast Protection Life Safety
Jensen Hughes
3610 Commerce Drive, Suite 817
Baltimore, MD 21227
410.737.8677 tel 

Thornton Tomasetti
40 Wall Street
New York, NY 10005
212.367.3000 tel   212.497.2374 fax  

Structure - Foundations Lighting 
SBLD Studio
132 West 36th Street, 10th Fl
New York, NY 10018
212.391.4230 tel   212.391.4231 fax

Woods - Peacock
Halifax Office Park, Suite 420
5250 Cherokee Avenue
Alexandria, VA 22312
703.658.4400 tel  

Urban Planning Acoustic & Audio Visual
Cerami & Associates
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New York, NY 10018
212.370.1776 tel 

Office of Planning and Architecture
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717.230.9660 tel   717.230.9664 fax
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(See ).          

SOLICITATION, OFFER, 
AND AWARD 

(Construction, Alteration, or Repair)
IMPORTANT  - The "offer" section on the reverse must be fully completed by offeror.

9. FOR INFORMATION
CALL:

NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".
SOLICITATION

1. SOLICITATION NUMBER

5. REQUISITION/PURCHASE REQUEST NUMBER

CODE

6. PROJECT NUMBER

8. ADDRESS OFFER TO

4. CONTRACT NUMBER

7. ISSUED BY

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)

11. The contractor shall begin performance within

12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 
(If "YES", indicate within how many calendar days after award in Item 12b.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

a. Sealed offers in original and

b. An offer guarantee

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

d. Offers providing less than

STANDARD FORM 1442 (REV. 8/2014) 
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)

calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

is, is not required.

local time

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

(date).  If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes 

copies to perform the work required are due at the place specified in Item 8 by (hour)

award,

YES NO

notice to proceed. This performance period is mandatory negotiable.

calendar days and complete it within calendar days after receiving

a. NAME b. TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)

12b. CALENDAR DAYS

2. TYPE OF SOLICITATION

SEALED BID (IFB)

NEGOTIATED (RFP)

3. DATE ISSUED PAGE  OF      PAGES

GS-03-P-17-AZ-C-0014

GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

Construction Manager as Contractor (CMc) Solicitation for the New United States Courthouse in Harrisburg, Pennsylvania 

3PQCP
GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

3PQCP

Nadya Popil (215) 446-5810

1 25/26/2017

01/17/2018

1

6

Page 3

12:00 PM (EST)

***

14 Days of GMP Exercise

12



17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement by the Government in writing within

stated in Item 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d.)

OFFER (Must be fully completed by offeror)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds. 

19. ACKNOWLEDGMENT OF AMENDMENTS 
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT  
NUMBER

DATE.

AWARD (To be completed by Government)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

CODE FACILITY CODE

15. TELEPHONE NUMBER (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14.)

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

21. ITEMS ACCEPTED:

22. AMOUNT

26. ADMINISTERED BY

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 
(Type or print)

31c. DATE

STANDARD FORM 1442 (REV. 8/2014) BACK

31b. UNITED STATES OF AMERICA

BY

31a. NAME OF CONTRACTING OFFICER (Type or print)

29. AWARD (Contractor is not required to sign this document.) Your offer on this 
solicitation is hereby accepted as to the items listed. This award consummates the 
contract, which consists of (a) the Government solicitation and your offer, and (b) 
this contract award. No further contractual document is necessary.

30b. SIGNATURE 30c. DATE

28. NEGOTIATED AGREEMENT (Contractor is required to sign this document

and return

and deliver all items or perform all work requirements identified on this form and 
any continuation sheets for the consideration stated in this contract. The rights  
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and 
specifications incorporated by reference in or attached to this contract.

copies to issuing office.)  Contractor agrees to furnish

24. SUBMIT INVOICES TO ADDRESS SHOWN IN 
(4 copies unless otherwise specified)

23. ACCOUNTING AND APPROPRIATION DATA

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

27. PAYMENT WILL BE MADE BY

10 U.S.C. 2304(c) (                    ) 41 U.S.C. 3304(a) (                      )

20b. SIGNATURE 20c. OFFER DATE

26
3PQCP

GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

Nadya L. Popil
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AWARD DECISION DOCUMENT 
RFP 17-RFP-IDIQ-CMa-01-24-2017 

I. BACKGROUND

This procurement is for construction manager as the government’s agent (CMa).  The General 
Services Administration (GSA) intends to design and construct a new U.S. Courthouse in 
Harrisburg, Pennsylvania.  The planned project delivery method is Construction Manager as 
Constructor (CMc).  The CMc contractor, under separate contract to the Government, shall 
provide a new courthouse of approximately 243,000 gross square feet including 19,350 square feet 
of interior parking plus associated service and circulation spaces.  

.  The space will include five (5) 
 Courtrooms, two (2)  Courtrooms, one (1)  Courtroom and their 

associated supporting spaces, such as judge’s chambers, jury deliberation facilities, jury assembly, 
grand jury suites, holding cells, etc.  Office space will be provided for the other aforementioned 
tenants.  The project will include approximately 42 interior secure parking spaces.  It is anticipated 
that CMc will be issued early NTP for site work prior to completion of design and prior to NTP 
for building work (shell and tenant improvement).  The proposed USCH will be constructed on a 
government-owned site in Harrisburg, Pennsylvania.   

a. On January 24, 2017 a Request for Proposal (RFP) was issued to the five (5) contractors currently
on the Large Project Multiple Award Indefinite Delivery Indefinite Quantity (IDIQ) contract
delivering Construction Management services for GSA Region 3. Two (2) amendments to the
solicitation were issued: on February 2, 2017, Amendment 0001 was issued to incorporate the A/E
scope of work that was awarded under separate contract for reference, in addition to adding a
requirement for an interview in the evaluation process; on February 17, 2017, Amendment 0002
was issued to provide responses to questions submitted by industry for the subject solicitation and
to incorporate the Supplemental Commissioning Agent (CxA) Scope of Work into the solicitation.
Finally, this amendment changed the proposal due date from 12:00PM EST on February 23, 2017
to 12:00PM EST on February 27, 2017.

b. On the proposal due date, GSA received four (4) proposals and one no offer correspondence on
February 24, 2017. Each proposal received was evaluated in accordance with procedures outlined
in the informal selection plan.

II. Basis of Evaluation

a. Award shall be consistent with procedures as outlined in FAR 16.505.
b. The approach to the selection for this procurement will utilize a best value concept, using the

trade-off procedures. Technical and price proposals will be evaluated and when combined all
significant factors are more important than price.

c. The significant factors for this procurement have been chosen based on each factor’s ability to
determine the capability of an offeror.  The significant factors for this procurement are listed
below, in descending order of importance:

1. Factor #1, Key Personnel Qualifications
2. Factor #2, Preliminary Management Plan

d. The Government shall reserve the right to award based on initial offers.  The task order award
shall be made to the offeror considered to be the best value to the Government considering price

and other non-price factors. “Best value” means the expected outcome of an acquisition that, in

the Government’s estimation, provides the greatest overall benefit in response to the requirement.
e. Prior to award the contracting officer shall make an affirmative determination of responsibility for

all the selected firms to receive a contract in accordance with FAR 9.103.

(b)(5); (b)(7)(F)
(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F)
(b)(5); (b)(7)(F)

(b)(5); (b)(7)(F) (b)(5); (b)(7)(F) (b)(5); (b)(7)(F)
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III. PROPOSAL EVALUATION
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VI. FUNDS AVAILABLE

a. Although the total price (base + option) was evaluated, award shall be made on the base proposal of
$1,139,000. Funds are available in the amount of $1,139,000 as evidenced by the procurement
request that has been approved by the Certifying Official and filed under Tab 1 of the contract file.

VII. CERTIFICATE OF COST OR PRICING DATA

a. In accordance with FAR 15.403-1(b)(1) certified cost and pricing data is not due to the presence of
adequate price competition.

VIII. CONTRACTING OFFICER’S AWARD DECISION

a. A Task Order award shall be made to the offeror considered to be the best value to the Government
considering price and other non-price factors.  The significant factors when combined are more
important than price.

b. As a result of this solicitation a firm fixed price task order will be awarded.

c. In accordance with FAR 16.505 and the selection criteria established in the solicitation it is my
decision that Hill International, Inc. be awarded this task order. The rationale provided above
demonstrates that Hill’s offer represents the greatest overall benefit in response to the requirement
and they will be awarded the firm fixed price task order.

Prepared By: 

Nadya L. Popil 
Contracting Officer 

NADYA POPIL
Digitally signed by NADYA POPIL 

DN: c=US, o=U.S. Government, ou=General Services Administration, 

cn=NADYA POPIL, 0.9.2342.19200300.100.1.1=47001000357323 

Date: 2017.03.17 10:38:20 -04'00'
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Source Selection Evaluation 
Final Price/Technical Trade-Off Analysis | Source Selection Decision |  

Price Reasonableness Determination  
New U.S. Courthouse in Harrisburg, Pennsylvania 
GSA Mid-Atlantic Region, Public Buildings Service 

Solicitation #: GS-03-P-17-AZ-C-0014 

Page 1 of 9 

I. INTRODUCTION

A. The General Services Administration (GSA), Public Buildings Service (PBS), issued
Request for Proposals, GS-03-P-17-AZ-C-0014, on May 26, 2017 for Construction
Manager as Constructor (CMc) services a new U.S. Courthouse in Harrisburg,
Pennsylvania. The solicitation was issued under full and open competition procedures
and the procurement has been conducted under the best value/trade-off procedures
described under FAR 15.3. In addition, this procurement followed the advisory multi-step
process in accordance with FAR 15.202. The Independent Government Cost Estimate
(IGCE) for the base and all options is $150,661,477.12.

B. For Phase I, nine (9) proposals were received by the closing date established in the
solicitation. At the conclusion of the Source Selection Evaluation Board’s (SSEB)
evaluation of Phase I offers and the Source Selection Authority’s concurrence, a total of

 were notified that they were included on the Advisory Shortlist. For
Phase II,  were received by the closing date established in the
solicitation. The technical proposals submitted by each firm were evaluated by the Source
Selection Evaluation Board (SSEB) in accordance with the procedures set forth in the
solicitation and the Source Selection Plan.

C. The Contracting Officer determined that discussions should be conducted with
offerors in the competitive range.  A competitive range of  was
established.  After discussions were conducted,  were received
from the competitive range offerors by the closing date established in the solicitation. The
revised technical proposals submitted by each firm were evaluated by the Source
Selection Evaluation (SSEB) in accordance with the procedures set forth in the
solicitation and the Source Selection Plan. After evaluation, a determination was made

. Discussions were again conducted
and  were received from the competitive range offerors by
the closing date established in the solicitation.

evaluated by the Source Selection Evaluation (SSEB)
in accordance with the procedures set forth in the solicitation and the Source Selection
Plan.

D. Following are the non-price evaluation factors set forth in the solicitation, with their
relative levels of importance.

Phase I ( %): 

(1) Experience ( %)
(2) Past Performance ( %)

(b)(5)

(b)(5)

(b)(5)

(b)(5)
(b)(5)

(b)(5)
(b)(5)

(b)(5)

(b)(5)
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Phase II ( %):  

(1) Management Approach ( %)
(2) Small Business Utilization %)
(3) Project Labor Agreement ( %)

*Note that the related weighting was not released by the government.

E. Under Experience, offerors were requested to demonstrate experience on contracts
currently being performed or performed within the past five (5) years or affirmatively
state that it possesses no relevant experience.  Specifically, the government sought to
evaluate the CMc’s previous experience in delivering services during the design phase
and construction phase for projects with a GMP. In addition, previous experience with
projects with a GMP must have been demonstrated. Offerors were informed that projects
would be considered more similar if they exhibited some or all of the following
characteristics:

 New construction
 Federal courthouse construction, or similar specialized construction
 Total contract value over $100M
 Multiple subcontractors
 Projects performed in the Harrisburg vicinity utilizing local unions

F. Under Past Performance, offerors were requested to provide detailed information for a
maximum of three (3) relevant projects performed within the past five (5) years or
affirmatively state that it possesses no past performance.  In addition to the submission of
an Experience / Past Project Form, offerors were requested to submit a Past Performance
Questionnaire for each reference contract unless a Contractor Performance Assessment
Report (CPAR) for the most recently completed performance period is resident in PPIRS
for the reference contract.

G. Under Management Approach, offerors were asked to describe their management
philosophy for the design, construction and post-construction activities for this project.
Offerors were asked to specifically address their approach to the Design and Construction
Phases, the Qualifications of designated Key Project Members, a Quality Control Plan, a
Project Risk Analysis Plan, and a Staffing Plan. In addition, Phase II Offerors were asked
to give oral presentations to further demonstrate their understanding of the project and
abilities to complete the project, as well as augment the written information submitted in
their Management Approach factor.

H. Under Small Business Utilization, offerors were to submit a Small Business
Utilization Form to ensure that this GSA commitment is brought to the attention of the

(b)(5)

(b)(5)

(b)(5)

(b)(5)
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prospective offerors. This factor measures the extent to which the offeror will perform 
contract requirements utilizing small business concerns. 

I. Under Project Labor Agreement, offerors were to either submit indication that the
proposal submitted is subject to the PLA requirements, which was given full credit under
this evaluation factor or indication that the proposal submitted is not subject to the PLA
requirements, which received no credit under this factor.

J. For this requirement, the non-price (technical) factors, when combined, are
significantly more important than price.

K. The Initial Technical Evaluation, the Revised Technical Evaluation, and the Final
Technical Evaluation and memoranda are attached.  These documents serve as the basis
for consideration of the technical merit for purposes of this analysis.

II. TRADE-OFF ANALYSIS

(b)(5)
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III. SOURCE SELECTION DECISON

The price and technical trade-off analysis set forth above demonstrates that Mascaro 
offers the highest total value.  Additional details and analysis are as follows: 

As the Source Selection Authority, it is my independent judgement that both 
 and Mascaro are equivalent in the areas of Project Labor Agreement and Past 

Performance. Therefore, both offeror’s levels of performance risk are also equivalent in 
those areas and no additional comparative analysis is necessary for those areas of 
evaluation.  

As indicated previously in this report, I take exception to the SSEB’s rating of 
 Small Business Utilization proposal and hereby change it from “Exceptional” to 

“Very Good.” Notwithstanding this change in technical evaluation rating for Small 
Business Utilization, I independently assess that  has a minimally better 
Small Business Utilization proposal, but both offeror’s are evaluated to have a less than 
an average level of risk associated with their respective proposed approaches. It is my 
professional judgement that  proposal to 

 does result in a lower level of
performance risk.  

As for the Experience technical evaluation factor, it is my independent judgement that 
 submitted projects that were evaluated to be more similar to the instant 

requirement. My evaluation concludes that  is rated a low level 
“Exceptional,” while Mascaro is rated a high level “Very Good,” resulting in 

 minor superiority in this area of evaluation. In my evaluation,  has 
a slight edge over Mascaro in that they included, as an example of experience, their work 
for  however, Mascaro not only included 
similarly complex work, they also included more examples of experience in the 

 in their proposed new construction 
examples. In addition, an area that was not given credit in the Mascaro proposal by the 
SSEB was the fact that they proposed an example of experience for work for their project 
in . This was noted within the source 
selection plan to be an area where projects will be considered more similar, as it 
demonstrates their experience .  

Finally, factoring in the technical evaluation of each offeror’s proposed Management 

(b)(5)

(b)(3)
(b)(3)

(b)(3)
(b)(3)

(b)(3)
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Approach certainly warrants Mascaro’s overall technical superiority to the overall 
 technical proposal. This is the largest area of differentiation between the two 

proposals and warrants an in-depth analysis. Mascaro was considerably stronger in their 
approach to design phase services. On top of proposing benefits of Mascaro’s capability 
to  and their strategy to 

, they are much more superior to  because 
they detailed that they

 By contrast and in connection to the  proposed 
approach to design phase services, it is my independent judgement that there is a 
weakness in their approach because they did not 

As for both offeror’s approach to construction phase 
services, they are both evaluated to be equally strong. Another major difference, though, 
was in comparison of both offeror’s proposed key project members. All of Mascaro’s 
proposed members were found to be either above average or well above average while 

 members were found to be either be average or above average. Mascaro 
proposed a much stronger Project Executive to lead this project while 

  While both 
offeror’s proposed above average Project Managers, I independently had the opportunity 
to make a fuller assessment of Mascaro’s Project Manager since he 

. Finally, Mascaro’s 
proposed superintendent conveyed a higher level of confidence for the SSEB in that he 
demonstrated his understanding of the project , as well as his 
understanding of the fundamentals of construction and the existing conditions and 
specific site requirements.  proposed did not convey a high a level of 
confidence, as he 

 The Mascaro proposed quality control plan was also found to be superior because of 
their plan to 

Both  and Mascaro’s project risk analysis plans were similarly well-
tailored to this specific requirement. Finally, both offeror’s submitted staffing plans were 
found to be adequate. Considering Mascaro’s stark superiority in design phase services, 
the qualifications of their key project members, as well as their approach to quality 
control, all of which are paramount to the overall success of this entire project, they are 
evaluated to be much stronger in this highly weighed area of evaluation. In fact, their 
overall Management Approach is evaluated to have a high probability of success, with a 
significantly less than average level of risk associated with the proposed approach. 
Conversely,  Management Approach is evaluated to have average 
probability of success, with an average level of risk associated with the proposed 
approach. Given the significantly greater technical superiority in this area of evaluation 

(b)(3)
(b)(3)
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(b)(3)
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(b)(4) (b)(3)
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(b)(3)
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alone, I hereby assess that the above outlined benefits and associated lesser level of 
performance risk more than outweigh the extremely nominal premium associated with 
the Mascaro proposal. 

In consideration of the aforementioned analysis, Mascaro has the greatest likelihood for 
successful performance and is determined to be the best value to the Government.  An 
award is recommended to Mascaro based on technical and price factors. 

As set forth in the solicitation, technical merit is regarded as significantly more important 
than price in this evaluation.  Based upon its superior Management Approach in addition 
to their ratings of either Very Good or Exceptional in all other areas of technical 
evaluation, Mascaro’s proposal provides substantial evidence of a greater likelihood of 
successful performance and a lower risk to the Government than the proposals submitted 
by .  Mascaro’s proposed price is worthy of the differential between it and 
the price proposed by the lowest price offeror.  In accordance with FAR 15.308, the 
undersigned has made a comparative assessment of proposals against all source selection 
criteria in the solicitation and has determined that the proposal submitted by Mascaro 
represents the best value to the Government.     

IV. PRICE REASONABLENESS DETERMINATION

Based on the analysis set forth above, the proposal submitted by Mascaro is considered to be the 
best value.  Based on price analysis performed in accordance with FAR 15.404-1(b)(2)(i), 
“Comparison of proposed prices received in response to the solicitation” and FAR 15.404-
1(b)(2)(v), “Comparison of proposed prices with Independent Government Cost Estimates” 
Mascaro’s total evaluated price of $158,437,263.26 is determined to be fair and reasonable. A 
Certificate of Current Cost and Pricing Data is not required as the Contracting Officer has 
determined that pursuant to FAR 15.403-1(b)(1), the price agreed upon is based on adequate 
price competition. 

(b)(3)
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mascaro construction company, lp 

1720 metropolitan street • pittsburgh, pa  15233 
phone: 412.321.4901 • fax: 412.321.4922 

www.mascaroconstruction.com 

GENERAL CONTRACTORS • CONSTRUCTION MANAGERS • DESIGN / BUILDERS 

February 12, 2017 

Submitted via email: nadya.popil@gsa.gov 
Ms. Nadya Popil 
Contracting Officer 
General Services Administration 
100 South Independence Mall West 
Philadelphia, PA  19106 

RE: New U.S. Courthouse in Harrisburg, PA  -  Non-PLA Option 
Solicitation # GS-03-P-17-AZ-C-0014 

Dear Ms. Popil, 

Attached please find our updated pricing for the above referenced project.  Included you will find the 
following: 
• Updated Form 1442
• Revised Proposal Form showing the current project cost for all Clins/Options.
• Overall CSI break-down showing total costs
• Detailed estimate sheets

Please note that we have no revisions to our technical proposal.   

While we are confident that our current pricing proposal accurately reflects the cost to construct the project 
as currently designed, we also understand that this estimate may be above the IGE as well as the approved 
funding for the project.  Considering these circumstances, we would highly recommend that the start of the 
project be delayed until January 2019 as prescribed in Option 3B to allow adequate time for value engineering 
and design revisions.  This cost reduction effort will be significant and will require input and consideration 
from all stakeholders, and we feel that it would be imprudent to rush through this effort.  We also feel that 
our team is best suited to assist the GSA in this endeavor.   

In support of this approach and based on our knowledge and experience working in the Harrisburg market, 
we have re-evaluated our pricing for Options 3A and 3B and have determined it appropriate to eliminate the 
escalation costs that were originally included for these options.           

We are excited to join the team to help solve the challenges of this project and look forward to delivering a 
landmark facility for the Federal Government and the City of Harrisburg.   

Sincerely, 

John C. Mascaro, Jr. 
President/CEO 

cc:  Ron Cortes, Mike Cain, Pete Mastro, Tom Salopek 

(b)(6)



(See ).          

SOLICITATION, OFFER, 
AND AWARD 

(Construction, Alteration, or Repair)
IMPORTANT  - The "offer" section on the reverse must be fully completed by offeror.

9. FOR INFORMATION
CALL:

NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".
SOLICITATION

1. SOLICITATION NUMBER

5. REQUISITION/PURCHASE REQUEST NUMBER

CODE

6. PROJECT NUMBER

8. ADDRESS OFFER TO

4. CONTRACT NUMBER

7. ISSUED BY

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)

11. The contractor shall begin performance within

12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 
(If "YES", indicate within how many calendar days after award in Item 12b.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

a. Sealed offers in original and

b. An offer guarantee

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

d. Offers providing less than

STANDARD FORM 1442 (REV. 8/2014) 
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)

calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

is, is not required.

local time

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

(date).  If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes 

copies to perform the work required are due at the place specified in Item 8 by (hour)

award,

YES NO

notice to proceed. This performance period is mandatory negotiable.

calendar days and complete it within calendar days after receiving

a. NAME b. TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)

12b. CALENDAR DAYS

2. TYPE OF SOLICITATION

SEALED BID (IFB)

NEGOTIATED (RFP)

3. DATE ISSUED PAGE  OF      PAGES

1

GS-03-P-17-AZ-C-0014

GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

Construction Manager as Contractor (CMc) Solicitation for the New United States Courthouse in Harrisburg, Pennsylvania

Attached hereto:
(1)Proposal Form
(2)CMc 201 - The Solicitation
(3)CMc 301 - Offeror Representations and Certifications Form
(4)Attachment 1 – Past Project Form
(5)Attachment 2 – Past Performance Questionnaire
(6)Attachment 3 – Small Business Utilization
(7)CMc 101 - The Agreement
(8)Statement of Work
(9)Davis Bacon Wage Determination
(10)GSA Form 527

Offerors shall note that Conceptual Specifications and Drawings shall be issued with Phase II Solicitation

3PQCP
GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

3PQCP

Nadya Popil (215) 446-5810

1 1315/26/2017

6/26/2017

1

6

Page 3

12:00 PM (EST)

1571

10



17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement by the Government in writing within

stated in Item 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d.)

OFFER (Must be fully completed by offeror)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT  
NUMBER

DATE.

AWARD (To be completed by Government)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

CODE FACILITY CODE

15. TELEPHONE NUMBER (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14.)

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

21. ITEMS ACCEPTED:

22. AMOUNT

26. ADMINISTERED BY

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 
(Type or print)

31c. DATE

STANDARD FORM 1442 (REV. 8/2014) BACK

31b. UNITED STATES OF AMERICA

BY

31a. NAME OF CONTRACTING OFFICER (Type or print)

29. AWARD (Contractor is not required to sign this document.) Your offer on this 
solicitation is hereby accepted as to the items listed. This award consummates the 
contract, which consists of (a) the Government solicitation and your offer, and (b) 
this contract award. No further contractual document is necessary.

30b. SIGNATURE 30c. DATE

28. NEGOTIATED AGREEMENT (Contractor is required to sign this document

and return

and deliver all items or perform all work requirements identified on this form and 
any continuation sheets for the consideration stated in this contract. The rights  
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and 
specifications incorporated by reference in or attached to this contract.

copies to issuing office.)  Contractor agrees to furnish

24. SUBMIT INVOICES TO ADDRESS SHOWN IN
(4 copies unless otherwise specified)

23. ACCOUNTING AND APPROPRIATION DATA

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

27. PAYMENT WILL BE MADE BY

10 U.S.C. 2304(c) ( ) 41 U.S.C. 3304(a) (    )

20b. SIGNATURE 20c. OFFER DATE

2

26
3PQCP

GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

Nadya Popil

Mascaro Construction Company, LP
1720 Metropolitan Street
Pittsburgh PA, 15233
TIN:  25-1800002

412.321.4901

Same as 14

1WOH1 0881165972

See attached pricing sheet

1   
2

3
4

06/05/2017
06/16/2017

07/19/17
08/17/17

08/29/17
09/12/17

5
6

7
8

09/14/17
09/26/17

9
10

09/28/17
10/06/17

11
12

10/17/17
10/24/17

John C. Mascaro, Jr., President and CEO 02/08/18

13
14

15
16

11/01/17
12/15/17

01/08/18
02/07/18
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CLIN DESCRIPTION

0001 Base: Design Phase Services:

Staffing $      

Courtroom Mock-up $      

Other $      

Firm Fixed Price (Sum of Staffing, Courtroom Mock-up, and Other) 3$

Firm Fixed Price proposal shall be valid for

180 calendar days from submission.

0002 Option 1: Site Preparation and Utility Relocation: 

General Conditions - Staffing $ 

General Conditions - Other $ 

Division 01-General Requirements w

Division 02-Site Construction - G10 Site Preparation

Division 02-Site Construction - G20 Site Improvements $ 

Division 02-Site Construction - G30 Liquid Site Utilities $ 

Division 02-Site Construction - G40 Electrical Site Improvements

Division 02-Site Construction - G50 Site Communications

Bond/Insurance $ 

Overhead $ 

Profit $ 

Firm Fixed Price (Sum of General Conditions, Division 1 and 2, 

Bonds/Insurance, Overhead, and Profit)
$

0003 Option 2: Construction Phase Services: 

General Conditions - Staffing (prior to 1/30/19) $ 

General Conditions - Staffing (beyond 1/30/19) $ 

General Conditions - Other (GMP award on 7/30/18) $ 

Division 01-General Requirements $ 

Division 02-Site Construction $ 

Division 03-Concrete $ 

Division 04-Masonry $ 

Division 05-Metals $ 

Division 06-Wood and Plastics $ 

Division 07-Thermal and Moisture Protection $ 

Division 08-Doors and Windows $ 

Division 09-Finishes $ 

Division 10-Specialties $ 

Division 11-Equipment $ 

MASCARO PROPOSAL FORM  (NO PLA)

15-Dec-17

AMOUNT

Mascaro Construction Co, LP
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Division 12-Furnishings $  

Division 13-Special Construction $  

Division 14-Conveying Systems $  

Division 15-Mechanical $  

Division 16-Electrical $  

Estimated Cost of Work (ECW) (Sum of General Conditions and Division 01 

through 16)
$  

CCA (Multiply ECW by 3% $  

Bonds/Insurance $  

Fee (Overhead) $  

Fee (Profit) $  

GMP Option 2 (Sum of ECW, CCA, Bonds/Insurance and Fees)

Mascaro Construction Co, LP
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0004 Option 3: Additional Construction Phase Services for timing of Option 2 NTP: 

Option 3A - Award Option 2 on 10/30/18 instead of 7/30/18

General Conditions - Staffing -$  

General Conditions - Other -$  

Division 01 - General Requirements -$  

Division 2 through 16 -$  

Estimated Cost of Work (ECW) (Sum of General Conditions and Division 01 

through 16)
-$  

CCA (Multiply ECW by 3% -$  

Bonds/Insurance -$  

Fee (Overhead) -$  

Fee (Profit) -$  

GMP Option 3A (Sum of ECW, CCA, Bonds/Insurance and Fees) -$  

Option 3B - Award Option 2 on 1/30/19 instead of 10/30/18

General Conditions - Staffing -$  

General Conditions - Other -$  

Division 01 - General Requirements -$  

Division 2 through 16 -$  

Estimated Cost of Work (ECW) (Sum of General Conditions and Division 01 

through 16)
-$  

CCA (Multiply ECW by 3% -$  

Bonds/Insurance -$  

Fee (Overhead) -$  

Fee (Profit) -$  

GMP Option 3B (Sum of ECW, CCA, Bonds/Insurance and Fees) -$  

GMP Option 3 (Sum of GMP Option 3A and 3B) -$  

0005
Option 4: Additional Construction Phase Services  for additional scope (add 

deduct scopes referenced in option 2): 

General Conditions - Staffing (33 months) $  

General Conditions - Other $  

Division 01-General Requirements $  

Add 2.01- isolation at USMS FIT $  

Add 2.02 - low-iron glass $  

Add 2.03 - solar hot-water array $  

Add 2.04 - decentralized humidification $  

Add 2.05 - stone finish at elevator lobby $  

Add 2.06 - wood at café $  

Add 2.07 - metal panel MP-3 $  

Add 2.08 - landscape drip irrigation system and planting $  

Add 2.09 - blind-side waterproofing (WP-2) below B1 $  

Add 2.10 - emergency generator $  

Mascaro Construction Co, LP
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Add 2.11 - L3 roof occupancy $  

Add 2.12 - atrium roof type $  

Add 2.13 - "Eyebrow" canopy at south façade $  

Add 2.14 - Judge's communicating stairs $  

Add 2.15 - north & south screen wall material $  

Add 2.16 - screen wall height $  

Add 2.17 - L2 podium north façade system $  

Add 2.18 - tower geometry and quantity of blades $  

Add 2.19 - mullion profile at GS-4 $  

Add 2.20 - Brise-Soliel $  

Add 2.21 - GS-1 lobby storefront $  

Estimated Cost of Work (ECW) (Sum of General Conditions, Division 01, and 

add 2.01 through 2.21)
$  

CCA (Multiply ECW by 3% $  

Bonds/Insurance $  

Fee (Overhead) $  

Fee (Profit) $  

GMP Option 4 (Sum of ECW, CCA, Bonds/Insurance and Fees)

0006
Option 5: Additional Construction Phase Services  for additional scope to option 

4: 

General Conditions - Staffing (33 months) $ 

General Conditions - Other $ 

Division 01-General Requirements $ 

5.01 - Increase site vegetation $ 

5.02 - Provide color-coded low-voltage conduits $ 

5.03 - Replace demountable wall systems with glass partitions $ 

5.04 - Add electric vehicle charging stations $ 

5.05 - Add domestic hot water heat recovery $ 

5.06 - Enhance storm water reuse $ 

5.07 - Add back-up chiller $ 

5.08 - Add security fence $ 

5.09 - Add elevator stop at roof $ 

5.10 - Replace GWB colun surrounds with GFRG $ 

5.11 - Increase quantity of site retaining walls $ 

5.12 - Increase soil depth and vegetatio at L3 green roof $ 

Estimated Cost of Work (ECW) (Sum of General Conditions, Division 01, and 

5.01 through 5.12)
$ 

CCA (Multiply ECW by 3% $ 

Bonds/Insurance $ 

Fee (Overhead) $ 

Fee (Profit) $ 

GMP Option 5 (Sum of ECW, CCA, Bonds/Insurance and Fees) $

Mascaro Construction Co, LP
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TOTAL CONTRACT PRICE (Sum of CLINS 0001 through 0006)

Mascaro Construction Co, LP
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PROPOSAL FORM DEFINITIONS:

Estimated Cost of Work (ECW) is the estimated direct cost of the construction work. The proposed ECW incorporated at award is the target ECW. The final 

ECW is negotiated during the design phase services and is incorporated into the option for the construction services. 

CMc Contingency Allowance (CCA) is an allowance for the exclusive use of the CMc to cover reimbursable costs during construction that are not the basis of 

a change order as defined by the FAR. These costs could include estimating and planning errors in the Final ECW or other CMc Errors. This allowance is the 

beginning pool for the shared savings incentive. The CCA is a set 3 percent of the ECW. 

Fee is a fixed amount established in the construction contract for all of the contractor’s indirect costs, including overhead and profit, for the construction work.

Guaranteed Maximum Price (GMP) is the equivalent of the ceiling price described in FAR 16.403-2. At contract award, the GMP for the contract is established 

as the sum of the target ECW, the CCA and Fee for the construction services work. 

Mascaro Construction Co, LP
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Mascaro Staffing Plan - 2/8/18 Prior to 1/30/19 Beyond 1/30/19
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Project Name: Harrisburg Federal Courthouse (NON PLA)

Location: Harrisburg, PA

Estimate: 100% DD Documents 0.00% 0.00%

Add Alternates, no Add Alternates, no

Date: Thursday, February 8, 2018 schedule change schedule change

Division Description
Design Phase 

Services (10 mo)

Option 1 - Site Prep 

(10 mo)

Opt 2 - Constr (33 mo) 7-

30-18 start

Option 3A - Award Date 10-

30-18

Option 3B - Award Date 1-

30-19

Option 4 - Add'l services - 

Add Alternates

Option 5 - Add'l services - 

Add Alternates

01 00 00 General Requirements & Job Provisions

02 00 00 Existing Conditions

03 00 00 Cast-In-Place Concrete

03 40 00 Precast Concrete

04 00 00 Masonry

05 00 00 Metals

06 10 00 Rough Carpentry

06 20 00 Finish Carpentry

07 00 00 Thermal & Moisture Protection

08 10 00 Doors, Frames, Hardware

08 80 00 Glass & Glazed Assemblies

08 90 00 Louvers & Vents

09 20 00 Gyp Board Assemblies & Acoustic Ceilings

09 60 00 Flooring & Base

09 90 00 Painting

10 00 00 Specialties

11 00 00 Equipment

12 00 00 Furnishings

13 00 00 Special Construction

14 00 00 Conveying Systems

21 00 00 Fire Suppression Systems

22 00 00 Plumbing

23 00 00 HVAC

26 00 00 Electrical

27 00 00 Communications

28 00 00 Electronic Safety & Security

31 00 00 Earthwork

32 00 00 Exterior Improvements

33 00 00 Utilities

Contingencies

Escalation Contingency 0%

Estimating Contingency 3.0%

Design Contingency 0%

Fees, Insurance, Bonds & Taxes

General Conditions

Preconstruction Fee

Contractor's Fee

Bonds

Subguard Insurance

Builders Risk Insurance

Contractors Insurance

917,805.53 2,602,857.98 144,644,033.97  -   -   6,505,774.00 3,766,791.77 

SUBTOTAL

TOTAL

SUBTOTAL W/ CONTINGENCIES

Mascaro Construction Co, LP
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Project Name: Harrisburg Federal Courthouse (NON PLA)

Location: Harrisburg, PA

Estimate: 100% DD Documents

Date: 02/08/18

Division Description Quantity Unit Unit Cost Totals

01 00 00 GENERAL REQUIREMENTS & JOB PROVISIONS

01 00 00 General Requirements & Job Provisions

Surveying ls

Final Clean-up (Includes Glass/Glazing) sf

Utility Costs mos

Utility Costs - Start-up mos

COBie Software ls

COBie Implmentation mh

Independent Testing Agency ls

01 43 39 Design Phase Mock-ups

Exterior Wall Mock-up (see Section 084413) ls

Interior Mock-up - Annex District Courtroom ls

01 43 39A Construction Phase Mock-ups

Comprehensive Exterior Mock-up ls

01 00 00 General Requirements & Job Provision

02 00 00 EXISTING CONDITIONS

02 41 00 Demolition

Selective Demolition of Built Site Elements

Abandonment and Removal of Existing Utilities and Utility Structures

02 00 00 Existing Conditions

26 00 00 ELECTRICAL

26 05 01 Common Work Results for Electrical

Electrical Equipment Coordination and Installation 

Sleeves for Racways and Cables

Sleeve Seals

Grout

Common Electrical Installation Requiremetns

26 05 27 Grounding and Bonding for Electrical Systems 

Underground Distribution Grounding

26 05 44 Underground Ducts and Raceways for Electrical Systems

Conduit, Ducts, and Duct Accessories for Concrete Encased Duct Banks and Single Duct Runs

Handholes and Boxes

Manholes

26 05054 Identification For Electrical Systems

Conductor Identification Materials

Underground Line Warning Tape

Warning Labels and Signs

Equipment Identification Labels

Cable Ties

Misc Identification Products

26 00 00 Electrical

31 00 00 EARTHWORK

31 10 00 Site Clearing

Removal Procedure of Existing Features

Site Clearing and Grubbing

31 22 00 Grading

Removal of Topsoil

Rough Grading

Finish Grading

Repair and Restoration

31 23 16 Excavation & Fill 1 LS

Excavation for Paving, Site Structures and Utilities within the Building

Trenching and Backfill for Utilities

Dewatering

Protection of Utilities, Property and Structures

31 23 16.13 Trenching

Mascaro Construction Co, LP
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Backfilling and Compacting for Utilities Outside the Buidling to Utility Main Connections

31 25 00 Erosion & Sedimentation Control (No Spec)

Inlet Protection

Temporary Washout Area

Silt Fence

Construction Entrance

General E&S Maintenance

31 40 00 Shoring & Underpinning (No Spec)

Sheet Piling

31 00 00 Earthwork

32 00 00 EXTERIOR IMPROVEMENTS

31 12 16 Asphalt Paving included with Exc number - SY

Aggregate Base Course

Double Course Bituminous Concrete Paving

Surface Sealer

Paint Restoration

32 13 13 Concrete Paving

Concrete Sidewalks sidewalk/curb replacement with Option 2 - LS

Concrete Curbs

Reinforcing

32 92 19 Seeding

Preparation of Subsoil

Prlacing Topsoil

Hydroseeding, Mulching and Fertilizer

Maintenance

32 00 00 Exterior Improvements

33 00 00 UTILITIES

33 01 30 Operation and Maintenance of Sewer Utilities

By-pass Pumping of Sanitary Sewer

Pumping and Hauling of Sanitary Sewers

33 01 31 TV Inspection of Sewer Pipelines

Inpsection Standards and Requiremetns While Investigating Existing Sewers

33 11 16 Water Utility Distribution Piping

Pipe and Fittings for Water Lines

Valves

Water System Accessories

Polyethylene Encasemetn (V-Bio)

33 13 00 Disinfecting of Water Utility Distribution

Disinfection of Water Lines

Testing and Reporting Results

33 31 00 Utility Sewer Piping and Accessories

Sewer and Storm Pipe, Sewer Laterals, Fittings and Related Appurtenances

33 39 00 Utility Sewer Manholes

Sewer Manholes and Related Appurtenances

33 81 26 Communications Underground Ducts, Manholes & Handholes 2,500 LF

Excavation and Trenching

Conduit (Raceway) Construction

Cutting and Patching

Concrete

Maintenance Hole and Handhole Construction

Landscaping

33 00 00 Utilities

TOTALS

Mascaro Construction Co, LP
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Location: Harrisburg, PA

Estimate: 100% DD Documents

Date: 2/8/2018

Division Description Quantity Unit Unit Cost Totals

01 00 00 GENERAL REQUIREMENTS & JOB PROVISIONS

01 00 00 General Requirements & Job Provisions

Surveying

Final Clean-up (Includes Glass/Glazing)

Utility Costs

Utility Costs - Start-up

COBie Software

COBie Implmentation 

Independent Testing Agency

01 43 39 Design Phase Mock-ups

Exterior Wall Mock-up (see Section 084413)

Interior Mock-up - Annex District Courtroom

01 43 39A Construction Phase Mock-ups

Mock Up - ATI Testing Facility 1 LS

Wiss Janney 1 LS

Blast Consultant 1 LS

01 00 00 General Requirements & Job Provision

02 00 00 EXISTING CONDITIONS

02 41 13 Site Demolition

02 41 16 Structure Demolition

02 41 19 Selective Demolition

02 50 00 Site Remediation

02 60 00 Contaminated Site Material Removal

02 70 00 Water Remediation

02 80 00 Facility Remediation

02 00 00 Existing Conditions

03 30 00 CAST-IN-PLACE CONCRETE

03 20 00 Concrete Reinforcement and Embedded Assemblies

Reinforcing Steel

Accessories, Embedments and Misc Anchorage Accessories

Joint Fillers and Waterstops

03 30 00 Cast-in-Place Concrete 1 LS

Foundations:

CIP Column Foundations

CIP Piers

Elevator Pits / Mats Including Excavation

Elevator Pit Walls

Grade Beams

Continuous Footing

Foundation Walls

Retaining Walls

Flatwork:

Slab on Grade

Composite Floor Structure Slab-on-Deck

Concrete Isolation Pads for MEP Equip

Infill of Pan Stairs & Landings

Miscellaneous:

Supervision, Equipment, Incidentals & Winter Conditions

03 35 43 Polished Concrete Finishing

Polished concrete finishing, including staining, if required

MOISTURE MITIGATION 233,574        SF

Mascaro Construction Co, LP

2/8/2018 Page 11 of 24

(b)(4)



03 30 00 Cast-In-Place Concrete 8,378,940.00 

03 40 00 PRECAST CONCRETE

03 45 00 Precast Architectural Concrete 1 LS

Exterior Architectural Precast Concrete Panels, including opening for windows

PC-1 - Tower 44,200          SF

PC-2 - Podium (Smooth) w/CIP conc

PC-3 - Podium (Ribbed) 9,600 SF

Anchorages, reinforcing bars, welded wire, ties, and supports

Inserts, lifting hooks, anchor units, plates, dowels, etc. 

Embeds, angles, plates, bearing pads, shims, bolting, welding, grouting, dry-packing

Installation 

Material and Labor for Mock-up and Testing (provide separate price for Design Phase services)

Delegated Design 

Blast Performance Requirements

03 49 00 Glass-Fiber-Reinforced Concrete (GFRC) 1 LS

GFRC-1:  Frameless custom formed rainscreen 3D-fin assembly with cast integral support ribs Tower Fins 26,800          SF

GFRC-2:  Frameless custom formed rainscreen wall panel system with cast integral support ribs       Podium Panels 23,000          SF

Cold-formed galvanzied steel framing system for support of GFRC-1 and GFRC-2

Anchors and connection hardware

Material and Labor for Mock-up and Testing (provide separate price for Design Phase services)

Blast Performance Requirements

03 40 00 Precast Concrete

04 00 00 MASONRY

04 20 00 Concrete Unit Masonry 1 LS

Interior CMU

Pre-faced CMU

Mortar, grout, joint reinforcement, ties and achors, misc masonry accessories

Reinforcing

04 00 00 Masonry

05 00 00 METALS

05 12 00 Structural Steel

Structural Steel Framing - Fabrication and Erection 1 LS

Structural Steel for generator at roof NA

Structural Steel for GFRC incl

Structural Steel for Precast incl

Structural Steel for Curtainwall incl

Structural Steel for Brise Soliel included w/curtainwall steel

All Embeds required for Steel Framing

Misc Embeds (Not Provided By Others)

AISC Fabricator/Erector

Calculations, Shop Drawings and Erection Drawings

Connection Design

Material and Labor for Mock-up and Testing (provide separate price for Design Phase services) 1 LS

05 12 50 Architecturally Exposed Structural Steel

Architecturally Exposed Structural Steel Framing - Fabrication and Erection

Special Painting (as required for this scope)

Material and Labor for Mock-up and Testing (provide separate price for Design Phase services)

05 30 00 Metal Deck

Composite and Non-Composite Structural Steel Floor Deck Systems, Roof Deck Systems - Fabrication and Installation

All Required Attachments, Flashings, Metal Closures, Concrete Stops, Accessories and Fittings

05 40 00 Cold-Formed Metal Framing

Exterior Non-Load-Bearing Wall and Parapet Framing to Support Coping

Soffit Framing

All Required Framing Accessories, Anchors, Clips, Fastners and Misc Materials

Blast Performance Requirements

Delegated Design Requirements

Material and Labor for Mock-up and Testing (provide separate price for Design Phase services)

05 50 00 Metal Fabrications 1 LS

1) Pan Stair Complete with Picket Rails to Lower Mechanical Area     A101     (2 Sets) 34 rsrs

2) Guard Rails Adjacent to Above Stairs Including Demountable     A101     ( 2 Pcs) 14 lf

3) Pan Stair 4 Complete with Picket Rails GF TO 2ND, 2ND TO Green Roof     A503     Type STR-1 with GRD-1 Rails NA

4) Grating with Supports at Lower Mechanical     A101 239 sf

5) Pan Stair 1 Complete with Picket Rails GF TO ROOF     A500     Type STR-1 with GRD-1 Rails 370 rsrs

6) Pan Stair 2 Complete with Picket Rails GF TO P1     A501     Type STR-1 with GRD-1 Rails 329 rsrs

7) Lintels at Ground Floor     A101 14 ea

8) Elevator Pit Ladders     A102 5 ea

9) Elevator Sump Pit Gratings   A102 5 ea

Mascaro Construction Co, LP

2/8/2018 Page 12 of 24

(b)(4)

(b)(4)



10) Elevator Sill Support Angles 54 ea

11) Pan Stair Complete with Picket Rails at Corridor HW-1     A102     4 rsrs

12) MT-1   (3/8" plate) Jambs and Heads at Overhead door openings     A102, A303 9 pcs

13) Metal Tread Stairs Complete with Rails at Loading Dock     A102 5 rsrs

14) Dock Edge Angle Embed 53 lf

15) Steel Plate Stair 3 Complete with Bronze Picket Guardrails (Wood Handrail, Precast Treads by Others)     A511     Type STR-3 with GRD-2 Rails218               rsrs

16) Glass Guardrail at Roof Terrace by Stair 4     Type GR-1     A107 NA  

17) Grating with Supports at Terrace Intake     Type GT-1     A107 A108     (316 x3.5) 1,106 sf

18) Glass Guardrail at Roof Terrace Col. J.1     Type GR-1     A107, A108 244 lf

19) Stainless Steel Guardrail at Roof Terrace Col.D     Type GR-3     A107, A108 308 lf

20) Steel Plate Stair 5 Complete with Bronze Picket Guardrails (Wood Handrail, Precast Treads by Others)     A511     Type STR-3 with GRD-2 RailsNA  

21) Painted Steel Pipe Railing at Roof     Type GR-2     10/A113, 21/A307 20 lf

22) Ladders to Façade Maintenance Access Catwalk     A113, 21/A306, S116     Not shown but required 12 ea

23) Steel Pipe Guardrail at Catwalk Perimeters     A113, S116     Not shown but required 428 lf

24) Top of Masonry Wall Angles A400 1 ls

25) 3 x 3 x 2'-6" Tube Steel Supports for Jury Box Fronts at Courtrooms     A470     8 Locations 48 ea

26) Cast Iron Wheel Guards at Parking Garage per 055000 78 ea

27) Pipe Guards at Parking Garage per 055000 10 ea

28) Courtroom Remainder 1 LS

29) Pan Stair Complete Lower Mech Area from Elec Room A101 11 rsrs

30) Pan Stair Complete to Elec Rm from Corridor A101 8 rsrs

31) Pan Stair Complete to Elev Mach Rm to Roof A112 6 rsrs

32) Bollards per Landscaping plans 26 ea

05 51 13 Metal Pan Stairs

Pre-assembled Steel Stairs with Concrete Filled Treads (STR-1)

Stair A to Mech Space (CL2)

Stair B to Mech Space (CL6)

Egress Stair 1

Egress Stair 2

Egress Stair 3

Egress Stair 4 

Egress Stair 4 Extention (see A105)

Delegated Design as Required

05 51 19 Metal Grating Stairs

Stair with Steel Grating Treads

Hot Dip Galvanized

Delegated Design as Required

05 52 13 Pipe and Tube Railings

Steel Pipe and Tube Railings (GR-2 and GRD-1)

Delegated Design as Required

Galvanized or Shop Painted (As Indicated)

05 53 13 Bar Gratings

Metal Bar Gratings

Delegated Design as Required

Grating Frames and Supports

Galvanized

05 59 63 Detention Enclosures (see Design Narrative)

05 70 00 Decorative Metal

Linear Air Diffusers and Grilles In Floor Construction

Mock-up

Air Diffuser with Linear Grille AG-1 (BOD LTG Air Tech Systems; LDU-W)

05 71 00 Decorative Metal Stairs

Decorative Metal Stairs with Terrazzo Treades (Public Stairs)

Decorative Metal Stairs with Perforated Risers and Concrete Filled Treads (Judge Chambers)

Delegated Design as Required

Tnemec Primer and Intermediate Coat as Required

05 73 00 Decorative Metal Railings

Copper-Alloy Decorative Railings with Wood Handrails (GRD-2)

Steel and Iron Decorative Railings

Delegated Design as Required

05 73 13 Glazed Decorative Metal Railings

Glass-Supported Railings at Roof Terrace (GR-1)

Delegated Design as Required

05 00 00 Metals

06 00 00 WOODS, PLASTICS &COMPOSITES

06 10 00 Rough Carpentry 243,000        SF

Framing with Dimension Lumber

Rooftop Equipment Bases and Support Curbs

Wood Blocking, Cants, and Nailers

Wood Furring and Grounds

Plywood Backing Panels

Mascaro Construction Co, LP
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06 16 00 Sheathing 1 LS

Wall Sheathing

Parapet Sheathing

Sheathing Joint and Penetration Treatment

06 10 00 Rough Carpentry

06 20 00 FINISH CARPENTRY

06 41 13 Architectural Cabinets 1 LS

Wood Veneer Faced Architectural Cabinets

Plastic Laminate Clad Architectural Cabinets

Wood Furring, Blocking, Shims and Hanging Strips for Installation

Shop Finishing of Architectural Cabinets

AWI Certified

Cabinet Hardware and Accessories

06 42 16 Flush Wood Paneling

Flush Wood Paneling

Wood Furring, Blocking, Shims and Hanging Strips for Installation

Shop Finishing of Flush Wood Paneling

AWI Certification

06 20 00 Finish Carpentry, Architectural Woodwork & Plastic Fabrications

07 00 00 THERMAL & MOISTURE PROTECTION

07 13 26 Foundation Waterproofing 22,100          SF

Modified Bituminous Sheet Waterproofing

60 Mil GCP Bituthene 3000

Auxiliary Materials

Molded Sheet Drainage Panels

07 16 16 Crystalline Waterproofing 1,300 SF

Crystalline Waterproofing (not defined)

07 18 00 Traffic Coatings

Vehicular BOD - Kelmar FWC II Flexible Wear Courtse Traffic Deck System by R&D FAF-4 15,600          SF

Pedestrian BOD - Sikalastic 710/715 Traffic System  by Sika FAF-5 2,500 SF

07 21 00 Thermal Insulation

Extruded Polystyrene Foam-Plastic Board (INS-2A, 2B, 4) w/trades

Mineral-Wood Blanket (INS-3) USE CLOSED-CELL SPRAY 104,600        SF

Mineral-Wool Board Foil-Faced (INS-5) w/INS 3

Spray-applied Cellulosic Insulation (INS-1) 18,094          SF

Spray-applied Polyurethane Insulation for Misc Voids - SF

07 27 00 Air Barriers

Self-Adhering, Modified Bituminous Sheet Air Barriers (AVB-1) SPRAY ELIMINATES REQ'MNT 58,100          SF

Self-Adhering, Vapor-Permeable, Non-Bituminous Sheet Air Barriers (AVB-2) SPRAY ELIMINATES REQ'MNT 46,700          SF

Material and Labor for Mock-up and Testing (provide separate price for Design Phase services)

07 42 13 Insulated Metal Wall Panels

Foamed Insulation Core Metal Wall Panels   MP-2 2,600 SF

BOD Centria Architectural System, Formawall Dimension Series (3", R-22)

Misc Subframing and Furring, Panel Accessories, Flashing and Trim, Panel Fasteners, Panel Sealants

07 42 13.13 Formed Metal Panels

Rainscreen Metal Panel at Lobby/Vestibule Brow and Canopy (MP-1A) 2.13 1 LS

Rainscreen Metal Panel Cladding on Back-up Wall (MP-1B) 6,800 SF

MP-3 within CW-3 System 

All Accessories, Sub-Framing, Siffeners and Anchorages

BOD Pohl-USA (2" Thick)

07 53 23 EPDM Roofing

Adhered EPDM Roofing Systems                    2.11 & 2.12 15,100          SF

Temporary Roof for Tower Construction 23,800          SF

Roof Insulation

Walkways

Sheet Flashing, Protection Sheet, Bonding Adhesive, Seaming Material, Lap Sealant, Mastic, Term Bars and Battens, Fasteners

07 55 56 Fluid Applied Protected Membrane Roofing

Fluid Applied Protected Membrane Roofing 1 LS

     Pavers with Pedestals                      2.11 2,100 sf

     Wood Deck 4,900 sf

     Benches 40 sf

     Sedum Trays 2,030 sf

     Planter Wall 730 lf

     Ground Cover 6,250 sf

     Lawn 6,410 sf

GeoFoam 58,000          sf

100 SF Mock-up

BOD American Hydrotech Monolithic Membrane 6125
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07 81 00 Applied Fireproofing

Sprayed Fire-Resistive Materials 1 LS

BOD GCP Monokote MK-10/HB

Auxiliary Materials (Primer, Bonding Agent, Lath, Reinforcing Fabric, Reinforcing Mesh)

07 84 13 Penetration Firestopping

Penetrations in Fire-Resistance Rated Walls

Penetrations in Horizontal Assemblies

Penetrations in Smoke Barriers 1 LS

07 84 43 Joint Firestopping

Joints in or between fire-resistance Rated Constructions

Joints at Exterior Curtainwall/Floor Intersections

Joints in Smoke Barriers

07 92 00 Joint Sealants

Site Concrete 1 LS

Concrete SOG 1 LS

Precast Joints 1 LS

Masonry Control Joints 1 LS

HM Frames

Detention Security Caulking 1 LS

Swing Stage Scaffold 1 LS

07 00 00 Thermal & Moisture Protection

08 00 00 OPENINGS

08 10 00 DOORS, FRAMES & HARDWARE

08 11 13 Hollow Metal Doors and Frames 1 LS

Non-rated and Rated, Flush, Hollow Construction Type Steel Doors

Fully Welded Steel Door Frames

Borrowed Lites

Frame Anchors

08 14 16 Flush Wood Doors

Courtroom Doors 16 pair

Factory Finishing Flush Wood Doors

Factory Fitting Flush Wood Doors to Frames and Factory Machining for Hardware 

AWI Quality Certification Label

Species as Indicated on Drawings

08 31 13 Access Doors and Frames 350 ea

Metal Access Doors and Frames for Walls and Ceilings

GFRG Access Doors and Frames for Ceilings

Recessed Doors for Gypsum Board Panel Ceilings

Recessed Access Doors with Gypsum Board Finish 

Flush Access Doors and Frames with Concealed Flanges

Fire-Rated, Flush Access Doors and Frames with Concealed Flanges

08 31 13.53 Security Access Doors and Frames (see Design Narrative) 50 ea

08 33 23 Overhead Coiling Doors 1 ls

Insulated Service Doors (OD-1) 1 ea

Electrically Operated

08 33 24 Overhead Coiling Security Doors

Sally Port Insulated Security Service Doors (OD-2) 1 ea

Sally Port Non-Insulated Securtiy Service Doors (OD-2A) 1 ea

Parking Garage Insulated Security Service Doors (OD-2) 1 ea

Electrically Operated 

Embedded Loop Detectors and Interface with Security System (Interlock)

08 33 26 Overhead Coiling Grilles

Full-Height Open-Curtain Overhead Coiling Grilles 1 ea

Countertop Open-Curtain Overhead Coiling Grilles 5 ea

Electrically Operated 

08 34 63 Detention Doors and Equipment 1 ls

08 71 00 Door Hardware

08 71 63 Detention Door Hardware (see Design Narrative)

08 10 00 Doors, Frames & Hardware

08 80 00 GLASS & GLAZED ASSEMBLIES

Mascaro Construction Co, LP
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08 00 01 Blast Performance Requirements (see Volume 5)

08 40 00 Exterior Wall - General 

Visual Mock-up 

Performance Mock-up (two stack joints, two full height floors, and a corner; CW-1A, 1B, 2, 3 with GFRC/Precast)

Mock-up Personnel Same as those performing and supervising the actual Work 

20-year Warranty for Exterior Envelope System 

Special Warranties on Glass, Sealants and Finishes 

Mock-up Testing

Contractor's Site Testing (In-Situ Embeds and Anchor Testing; Structural Silicone Sealant Adhesion; Gutter Splice; Field Water 

Penetration Testing; Water Hose Field Penetration Test; Enlcousre Airtightness Testing) 

Owner's Testing (Weld Testing, Paint Testing, Inspection Compliance as Noted)

08 41 00 Entrances & Storefronts

Aluminum Framed Glazed Cassett on Steel Mullion Reinforced Storefront System 

Brise Soliel or Extruded Aluminum Architectural Screen Panels

Entrance Doors, Revolving Doors and Vestibules (Ellison Bronze Balanced Doors or Equal)

Glass, Glazing and Glazing Accessories

All Trims, Beads, Caps and Accessories

Architectural Features, Access Panels, Access Doors and Misc Trim

Hardware, Handles, Hinges, Stays and Locks

Corrosion Protection, Paints, Coatings and Treatments

Exterior Metal Pnael at Canopy Brow

Insulation and Galvanized Metal Package Pan Vapor Barrier

Perimeter Fire Containment System, Fire Safving and Smoke Seals

Flashing and Air Seal at Curbs and Interfaces

Copings, Caps, Membranes, and Interface Seals

Visual Mock-ups

Prototype Performance Mock-up

Delegated Design as Required

20-Year Warranty

Field Water Penetration Test

08 41 50 Interior Fire Rated Partitions

Fire Rated Glazing Installed in Fire Rated Aluminum Framing (IWS-3 and GLI-4)

2-Hour Rated

08 44 00 Window Wall, Curtain Wall & Glazed Assemblies

Fully Unitized Curtain Wall System 

Shop Assembled Window Wall System 

Custom Extruded Profield Window Wall and Curtain Wall Systems

Aluminum Framed Windows

Terrace Doors

Glass and Glazing

Architectural Features, Access Panels, Access Doors, Misc Trim

Hardware, Handles, Hinges, Stays and Locks

Exterior Metal Panels Including Corrugated Metal Panels and Slab Covers

Perimeter Fire Containment System, Fire Safing and Smoke Seals

Copings, Caps Membranes and Interface Seals

Reinforcements and Misc Steework 

Window Washing Track, Stabilization Anchors and/or Buttons for Buildilng Maintenance and Window Washing Equip

Sealants, Caulking, Joint Fillers, Gaskets, Fasteners, Vents and Weeps, Weep Tubes, Beloows, Closures, Gutters, Diverters 

and End Dams

Visual Mock-ups 2 LS

Performance Mock-up 1 LS

GS-1 (Concourse & Jury Assembly, A301, A304, A307) 10,372          SF

GS-2 (Window Wall (podium)) A302, A303 3,872 SF

GS-3 (Pleated curtainwall incl MP-3)                               2.07 21,901          SF

         MP-5 Shadowbox painted alum back pan included with GS-3 504 SF

GS-4 (East & West Glass at GFRC) A305 9,975 SF

         MP-4 Curtainwall solid infill - BLAST aluminum infill panel with steel plate included with GS-4 10,472          SF

GS-5 (Reveals large glass) A305, A306, A307 9,365 SF

GS-6 (L3 North) A303 704 SF

WIN-1 Window Type 1 set in precast (horiz and vert)    37 each 1,003 SF

LVR-1 Louver within Parapet Gutter                                 2.15 & 2.16 694 SF

LVR-2A Louver at Penthouse 1,866 SF

LVR-2B Louver at Penthouse - Grille 5,208 SF

SCR-1 Brise Soliel                                                          2.20                   7-Level Sunscreen System 6,500 SF

Performance/Site Testing

Delegated Design As Required

Micro-Corrugated Metal Panel

Reductions for Option 2 Deducts (Curtainwall, Brise Soliel) 1 LS

Reductions for Option 2 Deducts (Louvers and vertical Structural Steel) 1 LS

08 56 53 Security Windows (see Design Narrative)

08 56 63 Detention Windows (see Design Narrative)

08 80 00 Glazing

Screening Wall Glazing IWS-4: Ballistic Rated 220 sf

2-HR Storefront IWS-3: Floor Plans, A440 460 sf

Ballistic Glazing @ Public Counters (Assume 5 Loc)     21/A471 245 sf

Ballistic Panel Below Glazing in Millwork     21/A471, Addendum 11 245 sf

Fire-Rated Storefront Doors A IWS-3 Locations 6 ea

Entry Doors West (at CW-1A) 2 pr

Interior Storefront Doors West 2 pr

Mascaro Construction Co, LP
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Entry Doors West/East Level 3 at (CW-2) 4 ea

Vestibule Storefront West 260 sf

08 83 00 Mirrors

Annealed Monolithic Glass Mirrors

Miscellaneous Materials

Mirror Hardware

08 88 53 Security Glazing (see Design Narrative)

08 80 00 Glass & Glazed Assemblies

08 91 19 Fixed Louvers

Fixed Extruded Aluminum Louvers

Louver Screens

Blank-off Panels for Louvers

10-year Warranty

Delegated Design As Required

LVR-1

LVR-2

08 90 00 Louvers & Vents

09 00 00 FINISHES

PLASTER & GYPSUM BOARD ASSEMBLIES

CEILINGS

09 21 16 Gypsum Board Shaft Wall Assemblies

Gypsum Board Shaft Wall Assemblies

09 22 16 Non-Structural Metal Framing

Non-Load-Bearing Steel Framing Systems for Interior Walla nd Ceiling Assemblies

Suspension Systems for Interior Gypsum Ceilings

09 24 00 Portland Cement Plaster

Exterior Portland Cement Plaster Soffits

Metal Supports, Lath, Plaster Accessories, Trim Accessories, Plaster, 

09 27 13 Glass Fiber Reinforced Gypsum

GFRG Interior Vertical Enclosures

BOD Pittcon (equal by Formglas, Edon, Plastrglas)

Auxiliary Materials

09 29 00 Gypsum Board 1 LS

MBP-1 Blast Panel on Metal Studs 24960 SF

IMP-1 Sheet Metal Ceiling Closure 1040 SF

Drywall Finishing with Joint Tape and Compound

Cement Backer Board

Acoustical Insulation and Sealant for Gypsum Board 

Metal Reveals and Trims

Type X, Impact Resistant and Mold Resistant as Required

09 51 13 Acoustical Panel Ceilings

Acoustical Tiles and Exposed Suspension Systmes for Interior Ceilings

ACT-1

ACT-2

ACT-3

Accessories

Acoustical Sealant

09 51 33 Custom Acoustical Panel Ceilings

Custom Designed Accessible Acoustical Panels and Associated Suspension System for Interior Ceilings

ACP-1

Suspension Systems and Accessories

Acoustical Sealant

09 57 53 Security Ceiling Assemblies

Metal Security Ceiling Panels and Exposed Suspension Systems for Interior Ceilings

BOD Armstrong Metalworks Securelock

Hangers/Supports and Accessories

09 20 00 Gypsum Board Assemblies & Acoustical Ceilings

FLOORING & BASE:

09 05 61 Moisture Vapor Emission Control

Fluid-Applied, Resin Based, Membrane Forming Systems for Moisture-Vapor-Emission Controls (Interior Concrete)

09 30 00 Tiling 1 LS

Quarry Tile

Mascaro Construction Co, LP
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Porcelain Tile

Glazed Wall Tile

Stone Thresholds

Waterproofing/Crack Isolation Membrane

Metal Ege Strips

Wall Tile (CT-1, CT-1B, CT-2)

Floor Tile (QT-1, QT-1B)

Setting Materials, Grout Materials, Misc Materials

09 65 13 Resilient Base

Thermoset Rubber Base

RB-1

09 65 19 Resilient Tile Flooring

Solid Vinyl Floor Tile

RFT-1

Installation Materials

09 65 43 Linoleum Flooring

Linoleum Sheet Flooring

RFS-1

Installation Materials

09 55 66 Resilient Athletic Flooring

Rubber Sheet Flooring

GRF-1

Installation Materials

09 66 23 Resinous Matrix Terrazzo Flooring 1 LS

Thin-Set, Epoxy Resin Terrazzo Flooring

Precast Epoxy Resin Terrazzo Units

TZ-1 33,650          SF

Strip Materials

Misc Accessories

09 67 23 Resinous Flooring 1 LS

(FAF-2) 471 SF

(FAF-3) 33,412          SF

(FAF-4) 15,087          SF

(FAF-5) 2,346 SF

Misc Materials and Accessories

09 68 13 Tile Carpeting 1 LS

Modular Carpet Tile

CPT-1

Installation Accessories

09 68 16 Sheet Carpeting

Tufted Carpet

Carpet Cushion

CPT-2

Installation Accessories

09 69 33 Low-Profile Fixed Height Access Flooring 1 LS

Low-Profile Fixed Height Access Flooring

AF-1 11,700          SF

AF-2 1,164 SF

Service Outlets and Wiring

Fascia Closures, Ramps and Perimeter Support

09 60 00 Flooring & Base

09 75 13 Stone Wall Facing

Dimension Stone Paneling on Interior Walls and Columns

Delegated Design as Required

STE-1 (Dolomitic Limestone; Honed 1-1/4")

Grout, Sealants, Stone Anchors and Attachments, Accessories

09 77 13 Stretched-Fabric Wall Systems 1 LS

Site Upholstered Wall Systems 

Stretched Fabric Wall Systems, AWP-1 3,800 SF

09 78 00 Interior Wall Paneling 1 LS

Porcelain Enamel Coated Metal Wall Panels

PMP-1 4,743 SF

BOD - PG Bell Architectural Pocelain Panels

09 84 33 Sound-Absorbing Wall Units

Pre-fabricated Sound Absorbing Wood Veneer Wall Panels

Sound Absorbing Wall Units, AWP-2

BOD - Quadrillo Wood Veneer, QPP-38 by Decoustics

09 91 13 Exterior Painting

Painting of Exterior Items and Surfaces
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Surface Preparation

09 91 23 Interior Painting 1 LS

Painting of Interior Items and Surfaces

Surface Prep

09 92 23 Penetrating Concrete Sealer

Clear, Penetrating Sealer

FAF-1

09 96 00 High-Performance Coatings

High-Performance Coating on Concrete and Decorative Steel Substrates (including AESS)

09 90 00 Painting & Wall Coverings

10 00 00 SPECIALTIES

10 21 13 Stainless Steel Toilet Compartments

Toilet Compartments and Urinal Screens 1 LS

TC-1 (Ceiling Hung)

Hardware and Accessories

10 22 19 Demountable Partitions

Interior Demountable Partitions

10 26 00 Wall Protection

Stainless Steel Cornerguards 1 LS

Aluminum Diamond Plate Wall Panels

10 28 00 Toilet Accessories

Toilet Accessories 1 LS

AED 1 LS

Warm-Air Dryer

Childcare Accessories

Single Bathrooms

Public Bathrooms

10 28 13 Detention Toilet Accessories (see Design Narrative)

10 44 00 Fire Protection Specialties 1 LS

Fire Extinguisher Cabinet (Rated and Non-Rated)

Fire Extinguishers

Metal Lockers 1 LS

Metal Lockers

Postal Specialties 1 LS

Postal Specialties & Pneumatic Tube System

10 75 00 Flagpoles 3 ea

Ground Mounted Flagpole (Aluminum)

10 90 00 Isolated Floor / Ceiling Systems Alternate Only

Isolated Floating Floor

Isolated Ceiling 

BOD - Mason Industries

10 00 00 Specialties

11 00 00 EQUIPMENT

11 12 00 Parking Control Equipment - SECURITY BARRIERS 4 ea

Standard Parking Equipment 1 LS

11 13 13 Loading Dock Bumpers 1 ls

Dock Bumpers

11 19 16 Detention Gun Lockers (see Design Narrative)

11 24 23 Façade Maintenance System 1 ls

Powered Platforms

Roof Davits and Sockets

Delegated Design as Required

One Four Line Modular Self-Powered Platform (2'-6" x  30'-0") with Removable Center Modules 1 ea

One Four Line Modular Self-Powered Platform (2'-6" x  20'-0") with Removable Center Modules 1 ea

Twenty Hot-Dipped Galvanized Steel Davit Sockets with Stainless Steel Botls and Hardware 20 ea

Six Tip-Up, High Profile Rotatable Two-piece Standard Aluminum Davits with Trolleys 6 ea

Six Davit Raising Pole and Winch Assemblies for Mechanical Raising of the Davits 6 ea

Two Platform Storage Tie-Down 2 ea

One Platform Wind Anemometers 1 ea

Intermittent Stabilization Anchors Complete with Embedded Anchors, Supply Only

One Year Maintenance Contract

Mascaro Construction Co, LP
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11 82 26 Facility Waste Compactors 1 ls

Waste Compactors

BOD - MC-4000 Metro Pak

11 00 00 Equipment

12 00 00 FURNISHINGS

12 24 13 Roller Window Shades 1 ls

Single Roller Shasdes with Solar Cloth, Electrically Operated

Single Roller Shades with Solar Cloth, Manually Operated

Single Roller Shades with Room Darkening Cloth, Electrically Operated

Single Roller Shades with Room Darkening Cloth, Manually Operated 

Extra Wide Single Roller Shade with Room Darkening Cloth, Electrically Operated 

Accessories and Hardware Required for Complete Installation and Operation 

RS-1 and RS-2

RS-1A and RS-2A

RS-3

12 36 16 Metal Countertops

Stainless Steel Countertops

SS-1

12 36 19 Wood Countertops

Wood Countertops

Shop Finishing of Wood Countertops

Installation Materials

12 36 23 Plastic Laminate Clad Countertops

Plastic Laminate Clad Countertops

PL-1

Accessories and Installation Materials

12 36 40 Stone Countertops

Stone Countertops

STE-2 (Limestone)

Adhesives, Grout, Sealants and Stone Accessories

12 36 61 Quartz Agglomerate Countertops

Quartz Agglomerate Countertops

Quartz Agglomerate Backsplashes

Quartz Agglomerate End Splashes

12 48 16 Entrance Floor Grilles 1 ls

Recessed Floor Grilles and Frames

EM-2

12 55 00 Detention Furniture (see Design Narrative)

Turnstiles at entry 1 ls

12 61 00 Fixed Audience Seating 1 ls

Partially Upholstered Chairs with a Self-Rising Seat Mechanism 

Labor and Materials for Mock-up

BOD - Acclaim Jury Seat by Theater Solutions

Mounting, Standards, Upholstered Chairs

12 00 00 Furnishings

13 00 00 SPECIAL CONSTRUCTION

Fabricated Control Booths 1 ls

13 00 00 Special Construction

14 00 00 CONVEYING EQUIPMENT

14 21 00 Elevators

Passenger Elevators (Cab Allowance at $30,000 each) 1 LS

PE-1 (3,500#, 500 FPM, Gearless Traction, 11 Openings)

PE-2 (5,000#, 500 FPM, Gearless Traction, 11 Openings)

PSE-3 (5,000#, 500 FPM, Gearless Traction, 13 Openings - Front and Rear))

Judges Elevator (Cab Allowance at $30,000 each)

PE-4 (2,000#, 350 FPM, Gearless Traction, 11 Openings - Front and Rear))

Secure Elevator (Stainless Steel Cab)

PE-5 (4,000#, 350 FPM, Gearless Traction, 9 Openings)

14 40 00 Lifts (RFI Pending) 3 EA

Wheelchair Lifts in Courtrooms

14 90 00 Other Conveying Equipment - Pneumatic Tube (RFI Pending) 1 LS
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Pneumatic Tube System Included

14 00 00 Conveying Systems 4,045,000.00 

21 00 00 FIRE SUPPRESSION

21 00 00 FIRE SUPPRESSION COMPLETE

Fire Protection Table of Contents 1 LS

Basic Fire Protection Requirements

Common Motor Requirements for Fire Suppression Equipment

Sleeves and Sleeve Seals for Fire Protection Piping

Escutcheons for Fire Suppression Piping

General Duty Valves for Water Based Fire Suppression Ring

Heat Tracing for Fire Protection Piping

Vibration and Seismic Controls for Fire Suppression Piping and Equipment

Identification for Fire Suppression Piping and Equipment

Fire Suppression Systems Insulation

Commissioning of Fire Suppression System 

Fire Department Connections

Fire Suppression Standpipes

Wet-Pipe Sprinkler Systems

Dry-Pipe Sprinkler Systems

Electric-Drive Centrifugal Fire Pumps

21 00 00 Fire Suppression (Automatic Sprinklers)

22 00 00 PLUMBING

22 00 00 Plumbing Complete

Plumbing Table of Contents 1 LS

Basic Plumbing Requirements

Common Motor Requirements for Plumbing Equipment

Sleeves and Sleeve Seals for Plumbing Piping

Escutcheons for Plumbing Piping

Meters and Gages for Plumbing Piping

Ball Valves for Plumbing Piping

Butterfly Valves for Plumbing Piping

Check Valves for Plumbing Piping

Gate Valves for Plumbing Piping

Hangers and Supports for Plumbing and Piping Equipment

Vibration and Seismic Controls for Plumbing Piping and Equipment

Identification for Plumbing Piping and Equipment

Plumbing Equipment Insulation

Commissioning of Plumbing Systems

Domestic Water Piping

Facility Natural Gas Piping

Domestic Water Piping Specialties

Domestic Water Package Booster Pumps - Variable Speed

Sanitary Storm, Waste and Vent Piping

Sanitary Waste Piping Specialties

Storm Drainage Piping Specialties

Sump Pumps

Rainwater Harvesting System

Rainwater Harvesting System - Option 4J

Electric, Domestic Water Heaters

Fuel Fired Domestic Water Heaters

Domestic Water Heater Exchangers

Commercial Plumbing Fixtures and Trim

Security Plumbing Fixtures

Drinking Fountains and Water Coolers

22 00 00 Plumbing

23 00 00 HVAC

23 00 00 HVAC Complete

Common Work Results for HVAC 1 LS

Common Motor Requirements for HVAC Equipment

Expansion Fittings and Loops for HVAC Piping

Sleeves and Sleeve Seals for HVAC Piping

Meters and Gages for HVAC Piping

General Duty Valves for HVAC Piping

Hangers and Supports for HVAC Piping and Equipment

Heat Tracing for HVAC Piping

Vibration and Seismic Controls for HVAC

Identification for HVAC Piping and Equipment

Testing Adjusting and Balancing

HVAC Insulation

Commissioning of HVAC ASSIST ONLY

Instrumentation of Control for HVAC

Sequence of Operations for HVAC Controls

Facility Fuel Oil Systems
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Facility Fuel Oil Piping

Hydronic Piping

Hydronic Piping Specialties

Hydronic Pumps

Steam and Condensate Heating Piping

Steam and Condensate Piping Specialties

Refrigerant Piping

HVAC Water Treatment

Variable Frequency Controllers

Metal Ducts

Centrifugal HVAC Fans

Air Terminal Units

Diffusers, Registers and Grilles

Particulate Air Filtration

Condensing Boilers

Fire-Tube Steam Boilers

Heat Exchangers for HVAC

Rotary-Screw Water Chillers

Cooling Towers

Air-To-Air Energy Recovery Equipment

Custom Indoor Central Station Air Handling Units

Computer Room Air Conditioning Units

Split-System Air Conditioners

Finned-Tube Radiation Heaters

Cabinet Unit Heaters

Chilled Beams

Humidifiers

23 00 00 HVAC

26 00 00 ELECTRICAL

26 00 00 Electrical Complete

Common Work Results for Electrical 1 LS

Low Voltage Conductors and cables

Grounding and Bonding

Hangers and Supports for Electrical Systems

Raceways and Boxes for Electrical Systems 

Underground Ducts and Raceways for Electrical Systems 

Vibration and Seismic Controls for Electrical Systems 

Identification for Electrical Systems

Electrical Systems Studies

Heat Tracing

Electrical Testing

Power Monitoring

Lighting Control Devices

Network Lighting Control System

Low Voltage Transformers

Low Voltage Switchgear

Generator Quick Connect

Panelboards

Wiring Devices

Fuses

Enclosed Switches and Circuit Breakers

Enclosed Controllers

Engine Generators

Central Battery Equipment

Static Uninterruptable Power Supply

Transfer Switches

Lightning Protection for Structures

Interior Lighting

Interior Utility Lighting

Exterior Lighting

26 00 00 Electrical

27 00 00 COMMUNICATIONS

27 05 28 Pathways for Communications Systems

27 00 00 Communications

28 00 00 ELECTRONIC SAFETY & SECURITY

Security General System Requirements

Fire Alarm Cables and Pathways

Digital Addressable Fire Alarm System

Two-Way Radio PES communication Enhancement Systems

Detention Monitoring and Control System

28 00 00 Electronic Safety & Security

31 00 00 EARTHWORK
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31 10 00 Site Clearing

Protecting Existing Tress and Vegetation to Remain

Removing Trees and Other Vegetation

Clearing and Grubbign 

Topsoil Stripping and Screening

Removing Above-Grade Site Improvements

Disconnecting, Capping or Sealing, and Abandoning Site Utilities in Place

Disconnecting, Capping or Sealing, and Removing Site Utilities

31 23 16 Excavation and Fill 1 LS

Overexc & replace 500 CY

Excavation for Building Volume Below Grade, Footings, Pile Caps, SOG, Paving, Site Structures, and Utilities

Trenching and Backfill for Utilities

Protection of Utilities, Property and Structures

31 23 16.13 Trenching

Backfilling and Compacting for Utilities Outside the Building to Utility Main Connections

31 62 16.16 Steel H Piles 1 LS

Impact Driven HP 14x117 Steel H Piles

Piles Accessories and Paint as Specified 

Dynamic Pile Load Monitoring and Testing when engineer is on site, assume 25% of piles 

31 00 00 Earthwork

32 00 00 EXTERIOR IMPROVEMENTS

32 10 00 Asphalt (Flexible) Paving 1 LS

32 13 00 Concrete Pavement 1 LS

32 13 00 Concrete Pavement - sidewalk in parking lot 1 LS

32 14 00 Unit Paving

32 16 00 Curbs, Gutters, Sidewalks & Driveways (with 321300)

32 17 00 Paving Specialties

32 33 00 Site Furnishings 1 LS

32 31 00 Fences & Gates

32 84 00 Planting Irrigation

Irrigation System Pipe, Fittings, Valves, Sprinklers and Automatic Controls

32 93 00 Plants 1 LS

Trees Shrubs, Plants and Ground Cover

Topsoil and Soil Amendments

Initial Maintenance of Landscape Materials (until turnover)

Stainless Steel Edging 4,578 LF

32 97 00 Vegetated Roof Assemblies

Vegetated Roof Assemblies

Green Roof with 6" to 42" Deep Soil (Protective Root Barrier, Drainage, Filter, Retention, Growing Media, Plants, Trim)

32 00 00 Exterior Improvements

33 00 00 UTILITIES

33 11 16 Site Water Utility Distribution Piping

Pipes and Fittings for Water Lines

Valves

Water System Accessories

Polyethylene Encasement (V-Bio)

33 13 00 Disinfecting of Water Utiltiy Distribution

Disinfection of Water Lines

Testing and Reporting

33 31 00 Utility Sewer Piping and Accessories

Sewer and Storm Pipe, Sewer Laterals, Fittings and Related Appurtenances

Testing and Video Inpsections

33 39 00 Utility Sewer Manholes

Sewer Manholes and Related Appurtenances

33 00 00 Utilities
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TOTALS
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(See ).          

SOLICITATION, OFFER, 
AND AWARD 

(Construction, Alteration, or Repair)
IMPORTANT  - The "offer" section on the reverse must be fully completed by offeror.

9. FOR INFORMATION
CALL:

NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".
SOLICITATION

1. SOLICITATION NUMBER

5. REQUISITION/PURCHASE REQUEST NUMBER

CODE

6. PROJECT NUMBER

8. ADDRESS OFFER TO

4. CONTRACT NUMBER

7. ISSUED BY

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)

11. The contractor shall begin performance within

12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 
(If "YES", indicate within how many calendar days after award in Item 12b.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

a. Sealed offers in original and

b. An offer guarantee

c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

d. Offers providing less than

STANDARD FORM 1442 (REV. 8/2014) 
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)

calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

is, is not required.

local time

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

(date).  If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes 

copies to perform the work required are due at the place specified in Item 8 by (hour)

award,

YES NO

notice to proceed. This performance period is mandatory negotiable.

calendar days and complete it within calendar days after receiving

a. NAME b. TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)

12b. CALENDAR DAYS

2. TYPE OF SOLICITATION

SEALED BID (IFB)

NEGOTIATED (RFP)

3. DATE ISSUED PAGE  OF      PAGES

1

GS-03-P-17-AZ-C-0014

GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

Construction Manager as Contractor (CMc) Solicitation for the New United States Courthouse in Harrisburg, Pennsylvania

Attached hereto:
(1)Proposal Form
(2)CMc 201 - The Solicitation
(3)CMc 301 - Offeror Representations and Certifications Form
(4)Attachment 1 – Past Project Form
(5)Attachment 2 – Past Performance Questionnaire
(6)Attachment 3 – Small Business Utilization
(7)CMc 101 - The Agreement
(8)Statement of Work
(9)Davis Bacon Wage Determination
(10)GSA Form 527

Offerors shall note that Conceptual Specifications and Drawings shall be issued with Phase II Solicitation

3PQCP
GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

3PQCP

Nadya Popil (215) 446-5810

1 1315/26/2017

6/26/2017

1

6

Page 3

12:00 PM (EST)

1571
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17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement by the Government in writing within

stated in Item 13d. Failure to insert any number means the offeror accepts the minimum in Item 13d.)

OFFER (Must be fully completed by offeror)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds. 

19. ACKNOWLEDGMENT OF AMENDMENTS 
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT  
NUMBER

DATE.

AWARD (To be completed by Government)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

CODE FACILITY CODE

15. TELEPHONE NUMBER (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14.)

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

21. ITEMS ACCEPTED:

22. AMOUNT

26. ADMINISTERED BY

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN 
(Type or print)

31c. DATE

STANDARD FORM 1442 (REV. 8/2014) BACK

31b. UNITED STATES OF AMERICA

BY

31a. NAME OF CONTRACTING OFFICER (Type or print)

29. AWARD (Contractor is not required to sign this document.) Your offer on this 
solicitation is hereby accepted as to the items listed. This award consummates the 
contract, which consists of (a) the Government solicitation and your offer, and (b) 
this contract award. No further contractual document is necessary.

30b. SIGNATURE 30c. DATE

28. NEGOTIATED AGREEMENT (Contractor is required to sign this document

and return

and deliver all items or perform all work requirements identified on this form and 
any continuation sheets for the consideration stated in this contract. The rights  
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and 
specifications incorporated by reference in or attached to this contract.

copies to issuing office.)  Contractor agrees to furnish

24. SUBMIT INVOICES TO ADDRESS SHOWN IN 
(4 copies unless otherwise specified)

23. ACCOUNTING AND APPROPRIATION DATA

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

27. PAYMENT WILL BE MADE BY

10 U.S.C. 2304(c) (                    ) 41 U.S.C. 3304(a) (                      )

20b. SIGNATURE 20c. OFFER DATE

2

26
3PQCP

GSA CONTRACTS OPS BRANCH - PA NJ & DE SECTION
100 S. INDEPENDENCE MALL WEST
PHILADELPHIA, PA 19106

Nadya Popil



GSA Solicitation No. GS-03-P-17-AZ-C-0014

PROPOSAL FORM 

CLIN 0001: Design Phase Services (Base): (Firm Fixed Price proposal which shall be valid for 
180 calendar days from submission). 

(1)  Design Phase Services:     $_________________________ 

CLIN 0002: Site Preparation and Utility Relocation (Option): (Firm Fixed Price proposal 
which shall be valid for 180 calendar days from submission).

(2) Site Preparation and Utility Relocation:   $_________________________ 

CLIN 0003: Construction Phase Services (Option): (GMP which shall be valid for 500 
calendar days from submission). 

(3) Target Estimated Cost of Work (ECW):   $_________________________ 
(4) CMc Contingency Allowance (Line 3 x 3%):  $_________________________ 
(5) Fee:        $_________________________ 
(6) Guaranteed Maximum Price (GMP) (3+4+5):  $_________________________ 

TOTAL EVALUATED PRICE (1+2+6):    $_________________________ 
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GSA Solicitation No. GS-03-P-17-AZ-C-0014 

Document: CMc201 / DEC  2016 
(The Solicitation)         

Construction Manager as Constructor (CMc) Contract 
New United States Courthouse in Harrisburg, Pennsylvania 

The Solicitation

NOTICE TO OFFERORS: 

This procurement will follow the advisory multi-step process in accordance with FAR 15.202. As such, 
offerors shall respond to the Phase I solicitation by submitting a Phase I Technical Proposal as described 
herein. Upon the conclusion of the government’s review of Phase I Technical Proposals, an Advisory 
Shortlist shall be developed and offerors will be notified as to whether their firm was included on or 
excluded from the advisory shortlist. It shall be noted that exclusion from the advisory shortlist shall not 
preclude offerors from submitting a Phase II Proposal. Thereafter, a Phase II solicitation will be issued 
around September 2017. Offerors shall respond to the Phase II solicitation by submitting a Phase II 
Technical Proposal and a Phase II Price Proposal as described herein. The government anticipates 
conducting two pre-proposal conferences, one prior to the submission of Phase I Technical Proposals in 
Philadelphia, PA and the other in conjunction with a site visit prior to the submission of Phase II 
Technical and Price Proposals, in Harrisburg, PA.  

552.219-71, Notice to Offerors of Subcontracting Plan Requirements (MAR 2012)

The General Services Administration (GSA) is committed to assuring that maximum practicable 
opportunity is provided to small, HUBZone small, small disadvantaged, women-owned, veteran-owned, 
and service-disabled veteran owned small business concerns to participate in the performance of this 
contract consistent with its efficient performance. GSA expects any subcontracting plan submitted 
pursuant to FAR 52.219-9, Small Business Subcontracting Plan, to reflect this commitment. 
Consequently, an offeror, other than a small business concern, before being awarded a contract exceeding 
$1,500,000 for construction, must demonstrate that its subcontracting plan represents a creative and 
innovative program for involving small, HUBZone small, small disadvantaged, women-owned, veteran-
owned, and service-disabled veteran owned small business concerns as subcontractors in the performance 
of this contract. 

Notice of Apprenticeship Programs

GSA is promoting the use of registered apprenticeship programs on this project. An Apprenticeship Plan 
is required after the award.

Notice of Equal Employment Opportunity (EEO) Compliance Plan 

GSA has partnered with the Department of Labor to ensure compliance with equal employment 
opportunity requirements that apply to this project.  An EEO Compliance Plan is required after the award.
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GSA Solicitation No. GS-03-P-17-AZ-C-0014 

Document: CMc201 / DEC  2016 
(The Solicitation)         

I. General Information

I.A.  The Solicitation and Contract

(1) This Solicitation sets forth requirements for proposals for a Contract to provide Design Phase 
Services and the option(s) for Construction Services at a Guaranteed Maximum Price (GMP Option) for 
constructing the Project described in the Solicitation Documents. Proposals conforming to the Solicitation 
requirements will be evaluated in accordance with the Method of Award set forth herein. The 
Government will award the Contract to the selected Offeror, subject to the conditions set forth herein.

(2) Neither the Solicitation nor any part of an Offeror's proposal shall be part of the Contract except 
to the extent expressly incorporated therein.

(3) The Offeror's proposal submitted in response to this Solicitation shall constitute a firm offer for 
the design phase services and construction of the Project. No contract shall be formed unless and until the 
Contracting Officer has countersigned the SF 1442 submitted by an Offeror, and delivered to the 
Contractor a copy of the SF 1442 with original signatures together with the Agreement reflecting the 
Offeror's proposed prices.

I.B.  List of Solicitation Documents

The Solicitation Documents are comprised of:

(1) Standard Form (SF) 1442 – Solicitation Offer and Award 

(2) Proposal Form

(3) CMc 201 - The Solicitation

(4) CMc 301 - Offeror Representations and Certifications Form

(5) Attachment 1 – Past Project Form 

(6) Attachment 2 – Past Performance Questionnaire 

(7) Attachment 3 – Small Business Utilization 

(8) CMc 101 - The Agreement 

(9) Statement of Work

(10) Davis Bacon Wage Determination

(11) GSA Form 527

(12) Conceptual Specifications (to be issued with Phase II Solicitation)

(13) Conceptual Drawings (to be issued with Phase II Solicitation)

I.C.  Authorized Representatives

The following individuals are designated as the authorized GSA representatives under this Solicitation:

 Contracting Officer
Name: Nadya L. Popil   

Address: 100 Independence Mall South, Philadelphia, Pennsylvania 19106   
Telephone: 215-446-5810   

Email: Nadya.Popil@gsa.gov   
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Document: CMc201 / DEC  2016 
(The Solicitation)         

I.D.  Pre-Proposal Conference 

(1) A pre-proposal conference regarding this Solicitation is scheduled as follows:

Date:   Friday, June 2, 2017 
Time:   10:00 AM Eastern Standard Time 

Location:   100 Independence Mall South, Philadelphia, PA 19106

(2) Interested parties must notify the Contracting Officer to register for attendance at the pre-proposal 
conference. Only those parties who have notified the Contracting Officer and provided necessary 
information in advance of the meeting will be allowed to attend. To request a reasonable accommodation 
due to a disability, contact the Contracting Officer.

I.E.  Magnitude of Construction, Construction Contingency Allowance, and Shared 
Savings

 (1)  The estimated price range for the Project is between $125,000,000 and $150,000,000.

(2) The CMc Contingency Allowance (CCA), is three percent (3%) of the Estimated Cost of the 
Work (ECW), as defined in the Agreement.

(3)  The Contract contemplated by this Solicitation provides for shared savings. 

I.F.  FAR 52.236-27, Site Visit - Construction (FEB 95)

(1) The clauses at FAR 52.236-2, Differing Site Conditions, and FAR 52.236-3, Site Investigations 
and Conditions Affecting the Work, will be included in any contract awarded as a result of this 
solicitation. Accordingly, Offerors are urged and expected to inspect the site where the work will be 
performed.

 (2)  Site visits will be conducted at a date to be determined and after the issuance of the Phase II 
solicitation.

(3) Pre-registration will be required for all attendees.  

I.G.  Receipt of Offers

(1)  In order to be considered for award, offers conforming to the requirements of the Solicitation 
must be received at the following office no later than 12:00 pm on the following date and at the following 
address:

Date:   June 26, 2017
Address:  100 Independence Mall South, Philadelphia, PA 19106 

(2) Offers sent by commercial package delivery and hand delivery shall be deemed received as of the 
date and time of delivery to the office designated for receipt of offers.

(3) Offers sent by United States Mail shall be deemed timely if delivered to the address of the office 
designated for receipt of offers on or before the date established for receipt of offers.
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II.  Proposals

II.A. Proposal Contents

Proposals shall consist of the following documents as listed in II.B. 

II.B. Proposal Format

Phase I Technical Proposal 

The Phase I Technical Proposal shall consist of the following: 

 A maximum of three (3) Experience / Past Project Forms (Attachment 1), submitted 
under the Experience technical evaluation factor. 

 A Past Performance Questionnaire (Attachment 2) for each reference contract submitted 
on a Experience / Past Project Form (maximum of 3) unless a Contractor Performance 
Assessment Report (CPAR) for the most recently completed performance period is 
resident in PPIRS for the reference contract. 

Offerors shall submit one (1) original and six (6) copies of their Phase I technical proposal. The 
proposal is to be submitted unbound and secured with a binder clip. The package shall also 
include a CD or thumb drive of the proposal. Offerors shall refer to the Past Performance 
Evaluation Factor for specific instructions on handling past performance questionnaires.  

Phase II Technical Proposal 

The Phase II Technical Proposal shall consist of the following: 

 A Management Approach, not to exceed ten (10) pages 
 A Small Business Utilization Form (Attachment 3) 
 An indication whether the proposal will or will not be subject to the PLA requirements 

Offerors shall submit one (1) original and six (6) copies of their Phase II technical proposal. The 
proposal is to be submitted unbound and secured with a binder clip. The package shall also 
include a CD or thumb drive of the proposal.  

Phase II Price Proposal 

(1) Contents
 Signed Standard Form 1442, including acknowledgement of all amendments (if any) 
 Completed Proposal Form 
 Representations and Certifications 
 Bid Guarantee, using Standard Form 24 
 GSA Form 527, Contractor’s Qualification and Financial Information 
 Small Business Subcontracting Plan (if applicable) 

(2) Qualifications, Exclusions and Conditions
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Document: CMc201 / DEC  2016 
(The Solicitation)         

If the Offeror communicates in its proposal any qualifications, exclusions, or conditions to the 
proposed prices not provided for in the Contract Documents, the Contracting Officer may reject 
the proposal and exclude the Offeror from further discussions.

(3) Project Labor Agreement

Offerors may submit a price proposal subject to the Project Labor Agreement (PLA) requirements 
set forth in this solicitation (a PLA proposal), a price proposal not subject to the PLA 
requirements set forth in this solicitation, or both. Any price proposal submitted shall clearly 
identify whether it is subject to such PLA requirements. 

Offerors shall submit one (1) original and six (6) copies of their Phase II technical proposal. 
NOTE: The Price Proposal must be separately bound from the Phase II Technical Proposal. 
The proposal is to be submitted unbound and secured with a binder clip. The package shall also 
include a CD or thumb drive of the proposal.  

II.C. Deleted

II.D. Technical Proposal

The Technical Proposals shall include the information requested in Section VI.F and II.B.

II.E. Other Information to be Submitted with Proposal

(1)  Representations and Certifications

Offerors submitting a proposal in response to this Solicitation shall complete electronic Annual 
Representations and Certifications in conjunction with required Entity registration in the System for 
Award Management accessed via https://www.sam.gov.

Offerors shall also submit with their proposal the Annual Representations and Certifications (FAR 
52.204-8), using the attached Offeror’s Representations and Certifications (CMc301). 

(2) Qualifications of Offerors 

Offerors submitting a proposal in response to this Solicitation shall submit with their proposal evidence of 
their financial responsibility and capacity to perform the Contract. Offerors shall submit this information 
on GSA Form 527 – Contractor’s Qualifications and Financial Information. Where applicable, point of 
contact, including names and telephone numbers, are required for all contracts listed. 

(3)  The Offeror must submit all disclosures in accordance with FAR 52.230-1, Cost Accounting 
Standards Notice and Certifications and FAR 52.230-7, Proposal Disclosure – Cost Accounting Practice 
Changes.

II.F   Requirements for Joint Venture Offerors

(1) All offers submitted by joint ventures must include a copy of an executed joint venture agreement 
(with original signatures) which fully discloses the legal identity of each member of the joint venture, the 
relationship between the members, the form of ownership of each member, and any limitations on 
liability or authority for each member.

(2) An authorized representative of each member of the joint venture must sign the SF 1442 
accompanying an offer regardless of any agency relationship established between the members.  

(3) In the case of corporations that are joint venture members, the corporation secretary must certify 
that the corporation is authorized to participate in the joint venture, either by so certifying in the joint 
venture agreement, or by submitting a separate certification to the Government. The joint venture must 
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also provide a certificate that identifies a principal representative of the joint venture with full authority to 
bind the joint venture.

(4) Representations and certifications, financial information, and past performance information must 
be submitted for each member of the joint venture.

III.  General Provisions

III.A. Availability of Funds

Issuance of this Solicitation does not warrant that funds are presently available for award of a Contract. 
Award of the Contract shall be subject to the availability of appropriated funds, and the Government shall 
incur no obligation under this Solicitation in advance of such time as funds are made available to the 
Contracting Officer for the purpose of Contract award.

III.B. Requests for Clarification or Interpretation

The Government will attempt to answer all requests for clarifications or interpretations of the Solicitation 
Documents prior to the date set for receipt of offers, but will not warrant that all such requests will be 
answered within 15 calendar days. Therefore, prospective Offerors should make such requests not less 
than 15 calendar days prior to the date set for receipt of offers. 

III.C. Notice to Small Business Firms

A program for the purpose of assisting qualified small business concerns in obtaining certain bid, 
payment, or performance bonds that are otherwise not obtainable is available through the Small Business 
Administration (SBA) (www.sba.gov). For information concerning SBA's surety bond guarantee 
assistance, contact your SBA District Office.

III.D. Information Concerning the Disclosure of Solicitation Results

This acquisition is being conducted under the provisions of FAR Part 15 as a negotiated procurement. In 
accordance with FAR 3.104 and FAR 15.207, after receipt of proposals, no information regarding the 
identity of those submitting offers, the number of offers received, or the information contained in such 
offers will made available until after award except as provided by FAR 15.503.

III.E. Affirmative Procurement Program

GSA has implemented an Affirmative Procurement Program (APP) intended to maximize the use of 
recovered materials, environmentally preferable, and bio-based products. Offerors should familiarize 
themselves with the requirements for using and reporting on the use of such materials in performance as 
set forth in the Agreement. Refer to clauses FAR 52.204-4 requiring double sided printing on recycled 
paper for all reports and FAR 52.223-10 encouraging vendors to practice waste reduction.

III.F. Notice Concerning Preparation of Proposals

The Contract contemplated by this Solicitation provides for a Guaranteed Maximum Price (GMP) with 
CMc Contingency Allowance (CCA), and determines the contractor's compensation in a manner 
significantly different from a firm-fixed-price contract. 

Offerors are cautioned to carefully read the entire Solicitation and the Agreement to be included in the 
Contract contemplated by the Solicitation in order to be fully aware of all requirements and clauses in the 
contemplated Contract. Verify that all blanks requiring information to be supplied in an Offer have been 
properly filled out, that all pricing and other numerical data is accurately calculated, and that all copies of 
the Offer contain the same information. 
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III.G. Bond Requirements

A bid guarantee will be required 90 days prior to the exercise of the Construction Option. The option 
award will require a performance and payment bonds as specified in the Agreement. Offerors who utilize 
individual sureties should note the requirement for a certified, audited, financial statement for each person 
acting as an individual surety under clause FAR 52.228-1 Bid Guarantee and the requirements of clause 
FAR 52.228-11 Pledge of Assets.

III.H. Contractor Performance Information

(1) Evaluating Contractor Performance: The General Services Administration is using the Contractor 
Performance Assessment Reporting System (CPARS) module as the secure, confidential, information 
management tool to facilitate the performance evaluation process. CPARS enables a comprehensive 
evaluation by capturing comments from both GSA and the contractor. The website for CPARS is 
http://www.cpars.gov   

Completed CPARS evaluations are sent to the Past Performance Information Retrieval System (PPIRS) 
which may then be used by Federal acquisition community for use in making source selection decisions. 
PPIRS assists acquisition officials by serving as the single source for contractor past performance data. 
(2) CPARS Registration: Each award requiring an evaluation must be registered in CPARS. The 
contractor will receive several automated emails.  Within thirty days of award, the contractor will receive 
an e-mail that contains user account information, as well as the applicable contract and order number(s) 
assigned. Contractors will be granted one user account to access all evaluations. 

(3) Contractor CPARS Training: Contractors may sign up for CPARS training. A schedule of classes 
will be posted to the CPARS training site (http://www.cpars.gov/allapps/cpcbtdlf.htm) and updated as 
needed.

(4) Contractor Representative (CR) Role: All evaluations will be sent the Contractor Representative (CR) 
named on your award. The CR will be able to access CPARS to review and comment on the evaluation. If 
your CR is not already in the CPARS system, the contracting officer will request the name and email 
address of the person that will be responsible for the CR role on your award. 

Once an evaluation is ready to be released the CR will receive an email alerting them the evaluation is 
ready for their review and comment. The email will indicate the time frame the CR has to respond to the 
evaluation; however, the CR may return the evaluation earlier than this date. 

GSA shall provide for review at a level above the contracting officer (i.e., contracting director) to 
consider any disagreement between GSA and the contractor regarding GSA’s evaluation of the contractor.  
Based on the review, the individual at a level above the contracting officer will issue the ultimate 
conclusion on the performance evaluation.

Copies of the evaluations, contractor responses, and review comments, if any, will be retained as part of 
the contract file.

III.I. Safeguarding Documents Designated as Sensitive But Unclassified

Certain information contained in the Solicitation Documents may have been designated as Sensitive 
but Unclassified (SBU) building information. With respect to such information, Offerors shall agree 
to the terms for receipt of such information set forth in Section III.A. of the Agreement 
(Administrative Matters) as a condition of receipt of such information. 

III.J. Additional Security Requirements
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(1)  GSAR Clause 552.204-9, Personal Identity Verification Requirements, October 2012  

(a) The contractor shall comply with GSA personal identity verification requirements, 
identified at http://www.gsa.gov/hspd12, if contractor employees require access to GSA 
controlled facilities or information systems to perform contract requirements.  

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is 
required to have access to a GSA-controlled facility or access to a GSA-controlled 
information system. 

IV.  FAR/GSAR Solicitation Provisions

IV.A. FAR 52.215-1, Instructions to Offerors—Competitive Acquisition (JAN 17) 
(a) Definitions. As used in this provision—  
“Discussions” are negotiations that occur after establishment of the competitive range that may, at the 

Contracting Officer’s discretion, result in the offeror being allowed to revise its proposal. 
“In writing,” “writing,” or “written” means any worded or numbered expression that can be read, 

reproduced, and later communicated, and includes electronically transmitted and stored information. 
“Proposal modification” is a change made to a proposal before the solicitation’s closing date and time, 

or made in response to an amendment, or made to correct a mistake at any time before award. 
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the request of 

or as allowed by a Contracting Officer as the result of negotiations. 
“Time,” if stated as a number of days, is calculated using calendar days, unless otherwise specified, 

and will include Saturdays, Sundays, and legal holidays. However, if the last day falls on a Saturday, 
Sunday, or legal holiday, then the period shall include the next working day. 

(b) Amendments to solicitations. If this solicitation is amended, all terms and conditions that are not 
amended remain unchanged. Offerors shall acknowledge receipt of any amendment to this solicitation by 
the date and time specified in the amendment(s).  

(c) Submission, modification, revision, and withdrawal of proposals. 
(1) Unless other methods (e.g., electronic commerce or facsimile) are permitted in the solicitation, 

proposals and modifications to proposals shall be submitted in paper media in sealed envelopes or 
packages (i) addressed to the office specified in the solicitation, and (ii) showing the time and date 
specified for receipt, the solicitation number, and the name and address of the offeror. Offerors using 
commercial carriers should ensure that the proposal is marked on the outermost wrapper with the 
information in paragraphs (c)(1)(i) and (c)(1)(ii) of this provision.  

(2) The first page of the proposal must show— 
(i) The solicitation number; 
(ii) The name, address, and telephone and facsimile numbers of the offeror (and electronic 

address if available); 
(iii) A statement specifying the extent of agreement with all terms, conditions, and provisions 

included in the solicitation and agreement to furnish any or all items upon which prices are offered at the 
price set opposite each item; 
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(iv) Names, titles, and telephone and facsimile numbers (and electronic addresses if available) of 
persons authorized to negotiate on the offeror’s behalf with the Government in connection with this 
solicitation; and 

(v) Name, title, and signature of person authorized to sign the proposal. Proposals signed by an 
agent shall be accompanied by evidence of that agent’s authority, unless that evidence has been 
previously furnished to the issuing office. 

(3) Submission, modification, revision, and withdrawal of proposals. 
(i) Offerors are responsible for submitting proposals, and any modifications or revisions, so as to 

reach the Government office designated in the solicitation by the time specified in the solicitation. If no 
time is specified in the solicitation, the time for receipt is 4:30 p.m., local time, for the designated 
Government office on the date that proposal or revision is due. 

(ii)(A) Any proposal, modification, or revision received at the Government office designated in 
the solicitation after the exact time specified for receipt of offers is “late” and will not be considered 
unless it is received before award is made, the Contracting Officer determines that accepting the late offer 
would not unduly delay the acquisition; and— 

(1) If it was transmitted through an electronic commerce method authorized by the 
solicitation, it was received at the initial point of entry to the Government infrastructure not later than 
5:00 p.m. one working day prior to the date specified for receipt of proposals; or 

(2) There is acceptable evidence to establish that it was received at the Government 
installation designated for receipt of offers and was under the Government’s control prior to the time set 
for receipt of offers; or 

(3) It is the only proposal received. 
(B) However, a late modification of an otherwise successful proposal that makes its terms 

more favorable to the Government, will be considered at any time it is received and may be accepted. 
(iii) Acceptable evidence to establish the time of receipt at the Government installation includes 

the time/date stamp of that installation on the proposal wrapper, other documentary evidence of receipt 
maintained by the installation, or oral testimony or statements of Government personnel. 

(iv) If an emergency or unanticipated event interrupts normal Government processes so that 
proposals cannot be received at the office designated for receipt of proposals by the exact time specified 
in the solicitation, and urgent Government requirements preclude amendment of the solicitation, the time 
specified for receipt of proposals will be deemed to be extended to the same time of day specified in the 
solicitation on the first work day on which normal Government processes resume. 

(v) Proposals may be withdrawn by written notice received at any time before award. Oral 
proposals in response to oral solicitations may be withdrawn orally. If the solicitation authorizes facsimile 
proposals, proposals may be withdrawn via facsimile received at any time before award, subject to the 
conditions specified in the provision at 52.215-5, Facsimile Proposals. Proposals may be withdrawn in 
person by an offeror or an authorized representative, if the identity of the person requesting withdrawal is 
established and the person signs a receipt for the proposal before award.  

(4) Unless otherwise specified in the solicitation, the offeror may propose to provide any item or 
combination of items. 
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(5) Offerors shall submit proposals in response to this solicitation in English, unless otherwise 
permitted by the solicitation, and in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of 
Foreign Currency Offers, is included in the solicitation.  

(6) Offerors may submit modifications to their proposals at any time before the solicitation closing 
date and time, and may submit modifications in response to an amendment, or to correct a mistake at any 
time before award. 

(7) Offerors may submit revised proposals only if requested or allowed by the Contracting Officer. 
(8) Proposals may be withdrawn at any time before award. Withdrawals are effective upon receipt of 

notice by the Contracting Officer. 
(d) Offer expiration date. Proposals in response to this solicitation will be valid for the number of days 

specified on the solicitation cover sheet (unless a different period is proposed by the offeror).  
(e) Restriction on disclosure and use of data. Offerors that include in their proposals data that they do 

not want disclosed to the public for any purpose, or used by the Government except for evaluation 
purposes, shall—

(1) Mark the title page with the following legend: 

This proposal includes data that shall not be disclosed outside the Government and shall not be 
duplicated, used, or disclosed—in whole or in part—for any purpose other than to evaluate this 
proposal. If, however, a contract is awarded to this offeror as a result of—or in connection with—the 
submission of this data, the Government shall have the right to duplicate, use, or disclose the data to 
the extent provided in the resulting contract. This restriction does not limit the Government's right to 
use information contained in this data if it is obtained from another source without restriction. The 
data subject to this restriction are contained in sheets [insert numbers or other identification of 
sheets]; and  

(2) Mark each sheet of data it wishes to restrict with the following legend: 

Use or disclosure of data contained on this sheet is subject to the restriction on the title page of this 
proposal. 

(f) Contract award. 
(1) The Government intends to award a contract or contracts resulting from this solicitation to the 

responsible offeror(s) whose proposal(s) represents the best value after evaluation in accordance with the 
factors and subfactors in the solicitation. 

(2) The Government may reject any or all proposals if such action is in the Government’s interest. 
(3) The Government may waive informalities and minor irregularities in proposals received. 
(4) The Government intends to evaluate proposals and award a contract without discussions with 

offerors (except clarifications as described in FAR 15.306(a)). Therefore, the offeror’s initial proposal 
should contain the offeror’s best terms from a cost or price and technical standpoint. The Government 
reserves the right to conduct discussions if the Contracting Officer later determines them to be necessary. 
If the Contracting Officer determines that the number of proposals that would otherwise be in the 
competitive range exceeds the number at which an efficient competition can be conducted, the 
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Contracting Officer may limit the number of proposals in the competitive range to the greatest number 
that will permit an efficient competition among the most highly rated proposals.  

(5) The Government reserves the right to make an award on any item for a quantity less than the 
quantity offered, at the unit cost or prices offered, unless the offeror specifies otherwise in the proposal. 

(6) The Government reserves the right to make multiple awards if, after considering the additional 
administrative costs, it is in the Government’s best interest to do so. 

(7) Exchanges with offerors after receipt of a proposal do not constitute a rejection or counteroffer 
by the Government. 

(8) The Government may determine that a proposal is unacceptable if the prices proposed are 
materially unbalanced between line items or subline items. Unbalanced pricing exists when, despite an 
acceptable total evaluated price, the price of one or more line items is significantly overstated or 
understated as indicated by the application of cost or price analysis techniques. A proposal may be 
rejected if the Contracting Officer determines that the lack of balance poses an unacceptable risk to the 
Government.

(9) If a cost realism analysis is performed, cost realism may be considered by the source selection 
authority in evaluating performance or schedule risk. 

(10) A written award or acceptance of proposal mailed or otherwise furnished to the successful 
offeror within the time specified in the proposal shall result in a binding contract without further action by 
either party. 

(11) If a post-award debriefing is given to requesting offerors, the Government shall disclose the 
following information, if applicable: 

(i) The agency’s evaluation of the significant weak or deficient factors in the debriefed offeror’s 
offer.

(ii) The overall evaluated cost or price and technical rating of the successful and the debriefed 
offeror and past performance information on the debriefed offeror. 

(iii) The overall ranking of all offerors, when any ranking was developed by the agency during 
source selection. 

(iv) A summary of the rationale for award. 
(v) For acquisitions of commercial items, the make and model of the item to be delivered by the 

successful offeror. 
(vi) Reasonable responses to relevant questions posed by the debriefed offeror as to whether 

source-selection procedures set forth in the solicitation, applicable regulations, and other applicable 
authorities were followed by the agency. 

IV.B. FAR 52.216-1, Type of Contract (APR 84)

The Government contemplates award of a Construction Manager as Constructor (CMc) Guaranteed 
Maximum Price with Construction Contingency Allowance and Shared Savings contract resulting from 
this solicitation. 
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IV.C. FAR 52.222-5, Construction Wage Rate Requirements—Secondary Site of the Work (JUL 
05)

(a) (1)  The offeror shall notify the Government if the offeror intends to perform work at any 
secondary site of the work, as defined in paragraph (a)(1)(ii) of the FAR clause at 52.222-6, Construction 
Wage Rate Requirements, of this solicitation. 

(2)  If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of 
the work, the offeror shall request a determination from the Contracting Officer.

(b) (1)  If the wage determination provided by the Government for work at the primary site of the 
work is not applicable to the secondary site of the work, the offeror shall request a wage determination 
from the Contracting Officer. 

(2)  The due date for receipt of offers will not be extended as a result of an offeror’s request 
for a wage determination for a secondary site of the work.

IV.D. FAR 52.222-23, Notice of Requirement for Affirmative Action to Ensure Equal 
Employment Opportunity for Construction (FEB 1999) 

 (a)  The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 

(b)  The goals for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are as 
follows:

Goals for Minority Participation for Each Trade Goals for Female Participation for Each Trade

 6.2%. 6.9%

These goals are applicable to all the Contractor's construction work performed in the covered 
area. If the Contractor performs construction work in a geographical area located outside of the covered 
area, the Contractor shall apply the goals established for the geographical area where the work is actually 
performed. Goals are published periodically in the Federal Register in notice form, and these notices may 
be obtained from any Office of Federal Contract Compliance Programs office. 

(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 
41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) specific 
affirmative action obligations required by the clause entitled "Affirmative Action Compliance 
Requirements for Construction,'' and (3) its efforts to meet the goals. The hours of minority and female 
employment and training must be substantially uniform throughout the length of the contract, and in each 
trade. The Contractor shall make a good faith effort to employ minorities and women evenly on each of 
its projects. The transfer of minority or female employees or trainees from Contractor to Contractor, or 
from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of the 
contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the 
goals will be measured against the total work hours performed. 

(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal 
Contract Compliance, U.S. Department of Labor, within 10 working days following award of any 
construction subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation. The notification shall list the-- 

(1) Name, address, and telephone number of the subcontractor; 
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(2) Employer's identification number of the subcontractor; 

(3) Estimated dollar amount of the subcontract; 

(4) Estimated starting and completion dates of the subcontract; and  

(5) Geographical area in which the subcontract is to be performed. 

(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" 
is: Dauphin County, Harrisburg, Pennsylvania

IV.E. FAR 52.233-2, Service of Protest (SEP 06)

(a) Protests, as defined in section 31.101 of the Federal Acquisition Regulation, that are filed 
directly with an agency, and copies of any protests that are filed with the Government Accountability 
Office (GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining written and 
dated acknowledgment of receipt from the Contracting Officer at the address provided in the provision 
“Receipt of Offers” in Section I (General Information).

(b) The copy of any protest shall be received in the office designated above within one day of 
filing a protest with the GAO. 

IV.F. Buy American 

52.225-12  Notice of Buy American Requirement—Construction Materials under Trade 
Agreements (MAY 2014)  

(a) Definitions. “Commercially available off-the-shelf (COTS) item,” “construction material,” 
“designated country construction material,” “domestic construction material,” and “foreign construction 
material,” as used in this provision, are defined in the clause of this solicitation entitled “Buy American—
Construction Materials Under Trade Agreements” (Federal Acquisition Regulation (FAR) clause 52.225-
11).

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American statute should submit the request to the Contracting Officer in time to 
allow a determination before submission of offers. The offeror shall include the information and 
applicable supporting data required by paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If 
an offeror has not requested a determination regarding the inapplicability of the Buy American statute 
before submitting its offer, or has not received a response to a previous request, the offeror shall include 
the information and supporting data in the offer. 

(c) Evaluation of offers. 
(1) The Government will evaluate an offer requesting exception to the requirements of the Buy 

American statute, based on claimed unreasonable cost of domestic construction materials, by adding to 
the offered price the appropriate percentage of the cost of such foreign construction material, as specified 
in paragraph (b)(4)(i) of FAR clause 52.225-11.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an exception, the 
Contracting Officer will award to the offeror that did not request an exception based on unreasonable 
cost.

(d) Alternate offers. 
(1) When an offer includes foreign construction material, other than designated country construction 

material, that is not listed by the Government in this solicitation in paragraph (b)(3) of 
FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic 
or designated country construction material. 
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(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the 
alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) 
of FAR clause 52.225-11 for the offer that is based on the use of any foreign construction material for 
which the Government has not yet determined an exception applies. 

(3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those offers 
based on use of the equivalent domestic or designated country construction material, and the offeror shall 
be required to furnish such domestic or designated country construction material. An offer based on use 
of the foreign construction material for which an exception was requested— 

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
(ii) May be accepted if revised during negotiations. 

IV.G. Buy American Exceptions

For Buy American exceptions, if any, see the applicable Buy American clause in Section IV of the 
Agreement.

IV.H. Small Business Subcontracting Plan

A Small Business Subcontracting Plan, as required under FAR 52.219-9, is not required to be submitted 
with offers.

GSAR 552.219-73, Goals for Subcontracting Plan (JUNE 2005) (ALT I)  (SEPT 1999)

IV.I. Project Labor Agreement (PLA) 

(1)  This Project Labor Agreement section only applies to proposals submitted subject to the PLA 
requirements of this solicitation.

(2)  FAR 52.222-33 Notice of Requirement for Project Labor Agreement (May 2010) Alternate 1 
(DEVIATION July 2011)

(a) Definitions. “Labor organization” and “project labor agreement,” as used in this provision, are 
defined in the clause of this solicitation entitled Project Labor Agreement. 

(b) The apparent successful offeror shall negotiate a project labor agreement with all labor 
organizations having jurisdiction over the trades involved in the construction of the project. The 
project labor agreement must be signed by all such labor organizations and cover the entirety of the 
construction work to be performed during the term of the resulting construction contract. 

 (c) Consistent with applicable law, the project labor agreement reached pursuant to this provision 
shall—

(1) Bind the offeror and all subcontractors engaged in construction on the construction project to 
comply with the project labor agreement; 
(2) Allow the offeror and all subcontractors to compete for contracts and subcontracts without 
regard to whether they are otherwise parties to collective bargaining agreements; 
(3) Contain guarantees against strikes, lockouts, and similar job disruptions; 
(4) Set forth effective, prompt, and mutually binding procedures for resolving labor disputes 
arising during the term of the project labor agreement; 
(5) Provide other mechanisms for labor-management cooperation on matters of mutual interest 
and concern, including productivity, quality of work, safety, and health; and 
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(6) Fully conform to all statutes, regulations, Executive orders, and agency requirements. 
(d) Any project labor agreement reached pursuant to this provision does not change the terms of this 
contract or provide for any price adjustment by the Government. 
(e) The apparent successful offeror shall submit to the Contracting Officer a copy of the project labor 
agreement prior to contract award. 

(3)  The requirements of 52.222-33 Alt I are supplemented as follows:

(a) The project labor agreement reached pursuant to FAR 52.222-33 Alt I shall supersede the terms 
of any other collective bargaining agreement that conflict with the terms of such project labor 
agreement.  

(b) Within 30 days following receipt of written notification to the apparent successful offeror by the 
Contracting Officer, the apparent successful offeror shall furnish the Contracting Officer with a 
copy of an executed project labor agreement that meets the requirements of this Section. If, for 
any reason, the apparent successful offeror fails to furnish such project labor agreement within 
the time stated above, the Government may, in its sole discretion, eliminate the proposal from 
consideration and select the next apparent successful offeror.  

IV.J. DELETED

IV.K. FAR 52.252-1, Solicitation Provisions Incorporated by Reference (FEB 98)

This solicitation incorporates one or more solicitation provisions by reference, with the 
same force and effect as if they were given in full text. Upon request, the Contracting Officer will 
make their full text available. The offeror is cautioned that the listed provisions may include blocks 
that must be completed by the offeror and submitted with its quotation or offer. In lieu of 
submitting the full text of those provisions, the offeror may identify the provision by paragraph 
identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this address: 

http://www.acquisition.gov/comp/far/index.html

NUMBER TITLE DATE

52.214-34 Submission of Offers in the English Language APR 91

52.215-16 Facilities Capital Cost of Money JUN 03

52.219-4 Notice of Price Evaluation Preference for HUBZone Small Business 
Concerns

OCT 14

52.236-28 Preparation of Proposals—Construction OCT 97

IV.L.  GSAR Clause 552.102 Incorporating Provisions and Clauses  

This solicitation incorporates one or more solicitation provisions by reference, with the 
same force and effect as if they were given in full text. Upon request, the Contracting Officer will 
make their full text available.
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NUMBER

552.236-75

TITLE

Use of Premises

DATE

APR 1984

V.  Additional Solicitation Provisions and Instructions

V.A Additional Provisions

52.217-5 Evaluation of Options. 

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government’s best 
interests, the Government will evaluate offers for award purposes by adding the total price for all options 
to the total price for the basic requirement. Evaluation of options will not obligate the 
Government to exercise the option(s). 

V.B. Requiring Certified Cost or Pricing Data [FAR 15.403-4]

V.C.  Additional Clauses 
FAR 52.223-21, FOAMS (Jun 2016) 

V.D.  FAR 52.222-62, Paid Sick Leave under Executive Order 13706 

VI.  Method of Award

VI.A. Evaluation of Offers
(1) This procurement will follow the advisory multi-step process in accordance with FAR 15.202. As 

such, offerors shall respond to the Phase I solicitation by submitting a Phase I Technical Proposal 
as described herein. Upon the conclusion of the government’s review of Phase I Technical 
Proposals, an Advisory Shortlist shall be developed and offerors will be notified as to whether 
their firm was included on or excluded from the advisory shortlist. It shall be noted that exclusion 
from the advisory shortlist shall not preclude offerors from submitting a Phase II Proposal. 
Thereafter, a Phase II solicitation will be issued. Offerors shall respond to the Phase II solicitation 
by submitting a Phase II Technical Proposal and a Phase II Price Proposal.  

(2) The Government will award a contract resulting from this Solicitation to the responsible Offeror 
whose offer conforming to the Solicitation will be the best value to the Government, Total 
Evaluated Price and other factors considered. In addition to Total Evaluated Price, the following 
non-price factors shall be used to evaluate offers:

PHASE I: 

(1) Experience     
(2) Past Performance  

PHASE II:  

(1) Management Approach  
(2)  Small Business Utilization  
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(3) Project Labor Agreement   

(3) For Phase I, the non-price factors are listed in descending order of importance. For Phase II, 
Management Approach is of more importance than Small Business Utilization and Project Labor 
Agreement, which are equivalent in importance. In total, Non-Price Factors, when combined, are 
significantly more important than the Total Evaluated Price. 

(4) Pursuant to FAR 52.215-1, Instructions to Offerors-Competitive Acquisition, the Government 
intends to evaluate proposals and award a contract without discussions with offerors (except 
clarifications as described in FAR 15.306(a)). Therefore, the offeror’s initial proposal should 
contain the offeror’s best terms from a cost or price and technical standpoint. The Government 
reserves the right to conduct discussions if the Contracting Officer later determines them to be 
necessary. If the Contracting Officer determines that the number of proposals that would 
otherwise be in the competitive range exceeds the number at which an efficient competition can 
be conducted, the Contracting Officer may limit the number of proposals in the competitive range 
to the greatest number that will permit an efficient competition among the most highly rated 
proposals.

VI.B. Determination of Responsibility

In order to be considered responsible, an Offeror must demonstrate that it meets the requirements of FAR 
9.104-1. The Contracting Officer's determination of an Offeror's responsibility or non-responsibility may 
be based upon any information obtained by the Contracting Officer, and is independent of the evaluation 
of offers set forth herein.

VI.C. Price Reasonableness

The proposed prices will be evaluated for reasonableness. Price reasonableness determines whether an 
Offeror’s price is too high. Analysis of price proposals will be performed using one or more of the 
techniques defined in FAR 15.404 in order to determine price reasonableness. Normally, price 
reasonableness is established through adequate price competition, but may also be determined through 
price analysis techniques as described in FAR 15.404-1. Notwithstanding anything to the contrary in this 
solicitation and for the avoidance of doubt, the Government will not perform a price realism analysis of 
the Offeror’s proposal.

VI.D. Unbalanced Prices

Offers must include balanced prices. Unbalanced pricing may increase performance risk and could result 
in payment of unreasonably high prices. Unbalanced pricing exists when, despite an acceptable total 
evaluated price, the price of one or more contract line items is significantly over or understated as 
indicated by the application of price analysis techniques. All offers with separately priced line items or 
subline items shall be analyzed to determine if the prices are unbalanced. If price analysis techniques 
indicate that an offer is unbalanced, the contracting officer shall: (i) Consider the risks to the Government 
associated with the unbalanced pricing in determining the competitive range and in making the source 
selection decision; and (ii) Consider whether award of the contract will result in paying unreasonably high 
prices for contract performance. An offer may be rejected if the contracting officer determines that the 
lack of balance poses an unacceptable risk to the Government.

VI.E. Total Evaluated Price

The Government will evaluate offers for award purposes by adding the total price for all options to the 
total price for the basic requirement. Evaluation of options will not obligate the Government to exercise 
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the option(s). Total Evaluated Price shall be calculated using the proposal form included with the 
solicitation.

VI.F. Non-Price Factors

PHASE I 

EXPERIENCE:

This criterion will measure the breadth, depth and relevance of an Offeror’s prior experience in 
performing projects similar in size, scope and complexity to the one described in this solicitation. The 
Contractor shall demonstrate experience on contracts currently being performed or performed within the 
past five (5) years or affirmatively state that it possesses no relevant experience. The Contractor shall 
submit up to a maximum of three (3) contracts for evaluation. If more than three (3) are submitted, the 
government shall only review the first three (3). The Government reserves the right to obtain information 
from sources other than those identified by the Contractor.   

Experience / Past Project Form. The Contractor shall complete an Experience / Past Project Form 
(Attachment 3) for each reference contract submitted.   

Minimum Submission Requirements Experience:  Offerors shall submit as a minimum the following to 
demonstrate the above: 

 A maximum of three (3) Experience / Past Project Forms (Attachment 1).  

Specifically, the government is seeking to evaluate the CMc’s previous experience in delivering services 
during the design phase and construction phase for projects with a GMP. In addition, previous experience 
with projects with a GMP must be demonstrated. Projects will be considered more similar if they exhibit 
some or all of the following characteristics: 

 New construction 
 Federal courthouse construction, or similar specialized construction 
 Total contract value over $100M 
 Multiple subcontractors 
 Projects performed in the Harrisburg vicinity utilizing local labor 

PAST PERFORMANCE: 

This criterion will evaluate the quality of an Offeror’s prior experience in performing projects similar in 
size, scope and complexity to the one described in this solicitation.  The Contractor shall demonstrate 
relevant past performance on contracts currently being performed or performed within the past five (5) 
years or affirmatively state that it possesses no past performance.  

Experience / Past Project Form. The government will utilize the information contained on the Experience 
/ Past Project Form (Attachment 1), which shall be submitted under the Experience technical evaluation 
factor.

Past Performance Questionnaires. Past Performance Questionnaires (Attachment 2) shall be submitted for 
each reference contract unless a Contract Performance Assessment Report (CPARS) for the most recently 
completed performance period is resident in the Past Performance Information Retrieval System (PPIRS) 
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for the reference contract.  At their discretion, offerors may supplement their PPIRS report by having a 
Past Performance Questionnaire completed and submitted.   

For each contract requiring submission of a questionnaire, the Contractor shall forward the Past 
Performance Questionnaire to a cognizant representative of the customer organization that purchased the 
services from your company to provide feedback. It shall be noted that the government will consider past 
performance questionnaires to be a more meaningful indicator of performance risk if they are completed 
by a party that is completely independent of the contractor that performed the work (ex. Contracting 
Officer, Project Manager, Contracting Officer’s Representative, Owner’s Representative, tenant, etc.)  
The Contractor shall instruct the customer representative to complete the questionnaire and place it in a 
sealed envelope. The customer representative shall place their signature across the envelope seal and 
include the following statement:  “Confidential - Information enclosed is for the sole use of the 
Government.”  The customer shall then return the sealed envelope to the contractor requesting the 
reference.  The Contractor shall forward the sealed questionnaire by the RFP submission due date, 
directly to Nadya L. Popil with their proposal.   

Minimum Submission Requirements Past Performance:  Offerors shall submit as a minimum the 
following to demonstrate the above: 

 A maximum of three (3) Experience / Past Project Forms (Attachment 1), submitted under the 
Experience technical evaluation factor. 

 A Past Performance Questionnaire (Attachment 2) for each reference contract unless a Contractor 
Performance Assessment Report (CPAR) for the most recently completed performance period is 
resident in PPIRS for the reference contract. (Note: if a CPAR is included in the Past 
Performance Information Retrieval System (PPIRS), please be sure to indicate that in the 
applicable section of the Past Project Form (Attachment 1). 

PHASE II 

MANAGEMENT APPROACH:  
The Offeror must provide a Management Approach describing its management philosophy for the design, 
construction and post-construction activities for this project.  Below are specific items which must be 
completely addressed by the Offeror: 

a. Design Phase Approach 

The offeror’s approach to design phase services including and not limited to schedule development, cost 
estimating and cost reconciliation services, address subcontractor participation, and quality of value 
engineering. 

b. Construction Phase Approach 

The offeror’s approach to construction phase services including but not limited to safety (include EMR 
rate), scheduling, cost savings suggestions, cost control including contingency management, change order 
management, phasing of work (staging plan), tenant satisfaction, noise control, dust control and “open 
book accounting.” 

c. Qualifications of Key Project Members 

Offeror’s shall submit information to sufficiently demonstrate members of the project team that are 
considered Key Project Members. The proposal should clearly describe the Offeror’s proposed Key 
Project Members’ education, professional qualifications and registrations, employment history, 
specialized experience, and references to include an email address and telephone number. Key project 
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members should have at least ten (10) years of relevant experience. Preference will be given to offerors 
that propose Key Project Members that clearly demonstrate successful experience on work that is similar 
in size, scope, and complexity to this instant requirement, experience with the Construction Manager as 
Constructor (CMc) project delivery method, and/or experience with Guaranteed Maximum Price (GMP) 
construction contracts. The Government may contact references regarding the proposed Key Project 
Members and may use this information to assess the risk associated with the proposed Management 
Approach. The following positions shall be considered Key Project Members: 

 Project Executive 
 Project Manager 
 Superintendent 

Note: The staffing of each phase shall be at the offeror’s full discretion. Offeror’s shall identify whether 
each proposed key personnel shall be utilized for each phase (ex. design phase, site preparation phase, and 
construction phase) or if another staffing approach of the key personnel will be considered.  

d. Quality Control (QC) Plan 

The Quality Control (QC) Plan should describe how quality will be controlled on the project from award 
through construction, substantial completion and contract closeout. The QC Plan should also detail the 
Offeror’s methods, frequencies, documentation, and remedies for ensuring that work performed is of the 
highest quality.  It should describe procedures for correcting problems and any proposed compensation to 
GSA for contracted services not performed as scheduled or poorly performed.  

e. Project Risk Analysis Plan 

The Project Risk Analysis Plan should identify risks the Offeror foresees on this project and describe how 
the Offeror will coordinate with the Government and its representatives to mitigate these risks. 

Minimum Submission Requirements Management Approach:  Offerors shall submit at a minimum 
the following to demonstrate the above: 

 An approach, not to exceed twenty (20) pages, that includes but is not limited to: the contractor’s 
design phase approach, construction phase approach, qualifications of key project members, 
quality control plan, and project risk analysis plan as detailed above. If more than twenty (20) 
pages are submitted, the government shall only review the first twenty (20) pages. 

Notes: (1) The Government will reserve the right to invite Phase II Offerors to give oral presentations to 
further demonstrate their understanding of the project and abilities to complete the project, as well as 
augment the written information submitted in their Management Approach factor. The Offerors will be 
expected to provide a clear and concise overview of the project in relation to the project requirements and 
to provide clear and concise responses to pertinent questions posed by members of the Government's 
evaluation team. The oral presentations will not constitute discussions as defined in FAR 15.306 (d). (2)
The offeror’s Management Approach is a significant evaluation criterion in this solicitation. The 
Government has the right to incorporate all or part of the Offeror’s proposed Management Approach into 
the contract.  If incorporated, the Management Approach will be binding upon the successful Offeror and 
the Government.   

SMALL BUSINESS UTILIZATION:  

GSA is committed to providing to the maximum extent practicable for these socio-economic 
businesses to receive federal contracting opportunities. This factor is designed to ensure that this 
GSA commitment is brought to the attention of the prospective offerors. This factor measures the 
extent to which the offeror will perform contract requirements utilizing small business concerns.  
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All business concerns (to include small businesses) shall address the extent of participation of 
small disadvantaged business concerns (SDB) in performance of this contract.  The offeror must 
provide with its offer their SDB participation targets expressed as percentages of the total 
contract.  To this end, offerors shall complete Attachment 3.  

Minimum Submission Requirements Small Business Utilization Factor:  Offerors shall submit as a 
minimum the following to demonstrate the above: 

 Attachment 3, Small Business Utilization Form  

Note: In accordance with FAR 19.702(a)(1), the apparent successful offeror shall be required to submit an 
acceptable small business subcontracting plan prior to award. Subcontracting plans are not required from 
small business concerns. 

PROJECT LABOR AGREEMENT:  

This factor evaluates the offeror’s intent with respect to employing a project labor agreement (PLA).  

Minimum Submission Requirements Project Labor Agreement Factor:  Offerors shall submit as a 
minimum the following to demonstrate the above: 

 Indication that the proposal submitted is subject to the PLA requirements, which will be given 
full credit under this evaluation factor.  

 Indication that the proposal submitted is not subject to the PLA requirements, which will receive 
no credit under this factor. 

VI.G. Evaluation of Joint Venture Offerors

In the evaluation of responsibility and non-price factors, information submitted for a party to the joint 
venture will only be evaluated to the extent that the terms of the joint venture agreement do not limit such 
party's performance or financial obligations as a party to the Contract contemplated by this Solicitation.
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Offeror Representations and Certifications

1. FAR 52.204-8 Annual Representations and Certifications (Jan 2016)

(a)

(1) The North American Industry classification System (NAICS) code for this acquisition
is 236220 (Commercial and Institutional Building Construction).

(2) The small business size standard is $36.5 million average annual receipts. 

(3) The small business size standard for a concern which submits an offer in its own 
name, other than on a construction or service contract, but which proposes to furnish a 
product which it did not itself manufacture, is 500 employees.

(b)

(1) If the provision at 52.204-7, System for Award Management, is included in this 
solicitation, paragraph (d) of this provision applies.

(2) If the provision at 52.204-7 is not included in this solicitation, and the offeror is 
currently registered in the System for Award Management (SAM), and has completed 
the Representations and Certifications section of SAM electronically, the offeror may 
choose to use paragraph (d) of this provision instead of completing the corresponding 
individual representations and certification in the solicitation. The offeror shall indicate 
which option applies by checking one of the following boxes:

[_] (i) Paragraph (d) applies.

[_] (ii) Paragraph (d) does not apply and the offeror has completed the individual 
representations and certifications in the solicitation.

(c) 

(1) The following representations or certifications in SAM are applicable to this 
solicitation as indicated:

(i) 52.203-2, Certificate of Independent Price Determination. This provision 
applies to solicitations when a firm-fixed-price contract or fixed-price contract with 
economic price adjustment is contemplated, unless—

(A) The acquisition is to be made under the simplified acquisition 
procedures in Part 13;
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(B) The solicitation is a request for technical proposals under two-step 
sealed bidding procedures; or

(C) The solicitation is for utility services for which rates are set by law or 
regulation.

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence 
Certain Federal Transactions. This provision applies to solicitations expected to 
exceed $150,000.

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that 
do not include the provision at 52.204-7, System for Award Management.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This 
provision applies to solicitations that— 

(A) Are not set aside for small business concerns;

(B) Exceed the simplified acquisition threshold; and

(C) Are for contracts that will be performed in the United States or its 
outlying areas.

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—
Representation.

(vi) 52.209-5; Certification Regarding Responsibility Matters. This provision 
applies to solicitations where the contract value is expected to exceed the 
simplified acquisition threshold.

(vii) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to 
invitations for bids except those in which the place of performance is specified by 
the Government.

(viii) 52.215-6, Place of Performance. This provision applies to solicitations 
unless the place of performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). 
This provision applies to solicitations when the contract will be performed in the 
United States or its outlying areas.

(A) The basic provision applies when the solicitations are issued by other 
than DoD, NASA, and the Coast Guard.
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(B) The provision with its Alternate I applies to solicitations issued by 
DoD, NASA, or the Coast Guard.

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when 
contracting by sealed bidding and the contract will be performed in the United 
States or its outlying areas.

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision 
applies to solicitations that include the clause at 52.222-26, Equal Opportunity.

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to 
solicitations, other than those for construction, when the solicitation includes the 
clause at 52.222-26, Equal Opportunity.

(xiii) 52.222-38, Compliance with Veterans' Employment Reporting
Requirements. This provision applies to solicitations when it is anticipated the 
contract award will exceed the simplified acquisition threshold and the contract is 
not for acquisition of commercial items.

(xiv) 52.223-1, Biobased Product Certification. This provision applies to 
solicitations that require the delivery or specify the use of USDA-designated 
items; or include the clause at 52.223-2, Affirmative Procurement of Biobased 
Products Under Service and Construction Contracts.

(xv) 52.223-4, Recovered Material Certification. This provision applies to 
solicitations that are for, or specify the use of, EPA- designated items.

(xvi) 52.225-2, Buy American Certificate. This provision applies to solicitations 
containing the clause at 52.225-1.

(xvii) 52.225-4, Buy American--Free Trade Agreements--Israeli Trade Act 
Certificate. (Basic, Alternates I, II, and III.) This provision applies to solicitations 
containing the clause at 52.225- 3.

(A) If the acquisition value is less than $25,000, the basic provision 
applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000, 
the provision with its Alternate I applies.

(C) If the acquisition value is $50,000 or more but is less than $77,533, 
the provision with its Alternate II applies.

(D) If the acquisition value is $79,507 or more but is less than $100,000, 
the provision with its Alternate III applies.
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(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to 
solicitations containing the clause at 52.225-5.

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in 
Sudan--Certification. This provision applies to all solicitations.

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Certain 
Activities or Transactions Relating to Iran—Representation and Certification. This 
provision applies to all solicitations.

(xxi) 52.226-2, Historically Black College or University and Minority Institution 
Representation. This provision applies to solicitations for research, studies, 
supplies, or services of the type normally acquired from higher educational 
institutions.

(2) The following representations or certifications are applicable as indicated by the 
Contracting Officer:

[Contracting Officer check as appropriate.]

X    (i) 52.204-17, Ownership or Control of Offeror. 

___ (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed 
End Products.

___ (iii) 52.222-48, Exemption from Application of the Service Contract Labor 
Standards to Contracts for Maintenance, Calibration, or Repair of Certain 
Equipment--Certification.

___ (iv) 52.222-52 Exemption from Application of the Service Contract Labor 
Standards to Contracts for Certain Services--Certification.

___ (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered 
Material Content for EPA-Designated Products (Alternate I only).

___ (vi) 52.227-6, Royalty Information.

___ (A) Basic.

___ (B) Alternate I.

___ (vii) 52.227-15, Representation of Limited Rights Data and Restricted 
Computer Software.

(d) The offeror has completed the annual representations and certifications electronically via the 
SAM Web site accessed through https://www.acquisition.gov . After reviewing the SAM 
database information, the offeror verifies by submission of the offer that the representations and 
certifications currently posted electronically that apply to this solicitation as indicated in 
paragraph (c) of this provision have been entered or updated within the last 12 months, are 
current, accurate, complete, and applicable to this solicitation (including the business size 
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standard applicable to the NAICS code referenced for this solicitation), as of the date of this 
offer and are incorporated in this offer by reference (see FAR 4.1201); except for the changes 
identified below [offeror to insert changes, identifying change by clause number, title, date].

These amended representation(s) and/or certification(s) are also incorporated in this offer and 
are current, accurate, and complete as of the date of this offer.

FAR Clause Title Date Change

Any changes provided by the offeror are applicable to this solicitation only, and 
do not result in an update to the representations and certifications posted on 
SAM.

(End of Provision) 

2. 52.204-16 COMMERCIAL AND GOVERNMENT ENTITY CODE REPORTING (JUL 2015)

(a) Definition. As used in this provision—

“Commercial and Government (CAGE) code” means--

(1) An identified assigned to entities located in the United States or its outlying areas by 
the Defense Logistics Agency (DLA) Contractor and Government Entity (CAGE) Branch 
to identify a commercial or Government entity; or 

(2) An identifier assigned by a member of the North Atlantic Treaty Organization (NATO) 
or by the NATO Support Agency (NSPA) to entities located outside the United States 
and its outlying areas that the DLA Contractor and Government Entity (CAGE) Branch 

records and maintains in the CAGE master file. This type of code is known as an 
NCAGE code.

(b) The Offeror shall enter its CAGE code in its offer with its name and address or otherwise 
include it prominently in its proposal. The CAGE code entered must be for that name and 
address. Enter “CAGE” before the number. The CAGE code is required prior to award.

(c) CAGE codes may be obtained via – 

(1) Registration in the system for Award management (SAM) at www.sam.gov. If the 
Offeror is located in the United States or its outlying areas and does not already have a 
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CAGE code assigned, the DLA Contractor and Government Entity (CAGE) Branch will 
assign a CAGE code as a part of the SAM registration process. SAM registrants located 
outside the United States and its outlying areas shall obtain a NCAGE code prior to 
registration in SAM (see paragraph (c)(3) of this provision).

(2) The DLA Contractor and Government Entity (CAGE) Branch. If registration in SAM is 
not required for the subject procurement, and the offeror does not otherwise register in 
SAM, an offeror located in the United States or its outlying areas may request that a 
CAGE code be assigned by submitting a request at 
http://www.dlis.dla.mil/cage_welcome.asp. 

(3) The appropriate country codification bureau. Entities located outside the United 
States and its outlying areas may obtain an NCAGE code by contacting the Codification 
Bureau in the foreign entity’s country if that country is a member of NATO or a 
sponsored nation. NCAGE codes may be obtained from the NSPA if the foreign entity’s 
country is not a member of NATO or a sponsored nation. Points of contact for 
codification bureaus and NSPA, as well as additional information on obtaining NCAGE 
codes, are available at http://www.dlis.dla.mil/nato/ObtainCAGE.asp. 

(d) Additional guidance for establishing and maintaining CAGE codes is available at 
http://www.dlis.dla.mil/cage_welcome.asp.

(e) When a CAGE Code is required for the immediate owner and/or the highest-level owner by 
52.204-17 or 52.212-3(p), the Offeror shall obtain the respective CAGE Code from that entity to 
supply the CAGE Code to the Government.

(f) Do not delay submission of the offer pending receipt of a CAGE code.

(End of Provision) 

3. FAR 52.209-7 Information Regarding Responsibility Matters. (JUL 2013)

(a) Definitions. As used in this provision—

“Administrative proceeding” means a non-judicial process that is adjudicatory in nature in order 
to make a determination of fault or liability (e.g., Securities and Exchange Commission 
Administrative Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed 
Services Board of Contract Appeals Proceedings). This includes administrative proceedings at 
the Federal and State level but only in connection with performance of a Federal contract or 
grant. It does not include agency actions such as contract audits, site visits, corrective plans, or 
inspection of deliverables. 

“Federal contracts and grants with total value greater than $10,000,000” means— 
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(1) The total value of all current, active contracts and grants, including all priced options; and 

(2) The total value of all current, active orders including all priced options under indefinite-
delivery, indefinite-quantity, 8(a), or requirements contracts (including task and delivery and 
multiple-award Schedules). 

“Principal” means an officer, director, owner, partner, or a person having primary management 
or supervisory responsibilities within a business entity (e.g., general manager; plant manager; 
head of a division or business segment; and similar positions). 

(b) The offeror   has does not have current active Federal contracts and grants with total 
value greater than $10,000,000. 

(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by 
submission of this offer, that the information it has entered in the Federal Awardee Performance 
and Integrity Information System (FAPIIS) is current, accurate, and complete as of the date of 
submission of this offer with regard to the following information: 

(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in 
connection with the award to or performance by the offeror of a Federal contract or grant, been 
the subject of a proceeding, at the Federal or State level that resulted in any of the following 
dispositions: 

(i) In a criminal proceeding, a conviction. 

(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a 
monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more. 

(iii) In an administrative proceeding, a finding of fault and liability that results in—

(A) The payment of a monetary fine or penalty of $5,000 or more; or 

(B) The payment of a reimbursement, restitution, or damages in excess of $100,000. 

(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent 
or compromise with an acknowledgment of fault by the Contractor if the proceeding could have 
led to any of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of this 
provision. 

(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1) 
of this provision, whether the offeror has provided the requested information with regard to each 
occurrence. 

(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this 
provision in FAPIIS as required through maintaining an active registration in the System for 
Award Management database via https://www.acquisition.gov (see 52.204-7). 

(End of Provision)

4. 52.230-1 Cost Accounting Standards Notices and Certification (Oct 2015)

[
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Note: This notice does not apply to small businesses or foreign governments. 
This notice is in three parts, identified by Roman numerals I through III.

Offerors shall examine each part and provide the requested information in order to determine 
Cost Accounting Standards (CAS) requirements applicable to any resultant contract.

If the offeror is an educational institution, Part II does not apply unless the contemplated 
contract will be subject to full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) 
or 9903.201-2(c)(6), respectively.

I. Disclosure Statement -- Cost Accounting Practices and Certification

(a) Any contract in excess of $750,000 resulting from this solicitation will be subject to 
the requirements of the Cost Accounting Standards Board (48 CFR Chapter 99), except 
for those contracts which are exempt as specified in 48 CFR 9903.201-1.

(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject 
to the requirements of 48 CFR Chapter 99 must, as a condition of contracting, submit a 
Disclosure Statement as required by 48 CFR 9903.202. When required, the Disclosure 
Statement must be submitted as a part of the offeror’s proposal under this solicitation 
unless the offeror has already submitted a Disclosure Statement disclosing the practices 
used in connection with the pricing of this proposal. If an applicable Disclosure
Statement has already been submitted, the offeror may satisfy the requirement for 
submission by providing the information requested in paragraph (c) of Part I of this 
provision.

Caution: In the absence of specific regulations or agreement, a practice 
disclosed in a Disclosure Statement shall not, by virtue of such disclosure, be 
deemed to be a proper, approved, or agreed-to practice for pricing proposals or 
accumulating and reporting contract performance cost data.

(c) Check the appropriate box below:

* (1) Certificate of Concurrent Submission of Disclosure Statement. The offeror
hereby certifies that, as a part of the offer, copies of the Disclosure Statement 
have been submitted as follows:

(i) Original and one copy to the cognizant Administrative Contracting 
Officer (ACO) or cognizant Federal agency official authorized to act in 
that capacity (Federal official), as applicable; and

(ii) One copy to the cognizant Federal auditor.

(Disclosure must be on Form No. CASB DS-1 or CASB 
DS-2, as applicable. Forms may be obtained from the 
cognizant ACO or Federal official and/or from the loose-
leaf version of the Federal Acquisition Regulation.)
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Date of Disclosure Statement: __________________ 
Name and Address of Cognizant ACO or Federal Official 
Where Filed: _________________________

The offeror further certifies that the practices used in 
estimating costs in pricing this proposal are consistent with 
the cost accounting practices disclosed in the Disclosure 
Statement.

* (2) Certificate of Previously Submitted Disclosure Statement. The offeror
hereby certifies that the required Disclosure Statement was filed as follows:

Date of Disclosure Statement: __________________ Name and 
Address of Cognizant ACO or Federal Official Where Filed: 
________________________

The offeror further certifies that the practices used in estimating 
costs in pricing this proposal are consistent with the cost 
accounting practices disclosed in the applicable Disclosure 
Statement.

* (3) Certificate of Monetary Exemption. The offeror hereby certifies that the
offeror, together with all divisions, subsidiaries, and affiliates under common 
control, did not receive net awards of negotiated prime contracts and 
subcontracts subject to CAS totaling $50 million or more in the cost accounting 
period immediately preceding the period in which this proposal was submitted. 
The offeror further certifies that if such status changes before an award resulting 
from this proposal, the offeror will advise the Contracting Officer immediately.

* (4) Certificate of Interim Exemption. The offeror hereby certifies that

(i) the offeror first exceeded the monetary exemption for disclosure, as 
defined in (3) of this subsection, in the cost accounting period 
immediately preceding the period in which this offer was submitted and

(ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required 
to submit a Disclosure Statement. The offeror further certifies that if an 
award resulting from this proposal has not been made within 90 days 
after the end of that period, the offeror will immediately submit a revised 
certificate to the Contracting Officer, in the form specified under 
subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to 
verify submission of a completed Disclosure Statement.

Caution: Offerors currently required to disclose because they were awarded a 
CAS-covered prime contract or subcontract of $50 million or more in the current 
cost accounting period may not claim this exemption (4). Further, the exemption 
applies only in connection with proposals submitted before expiration of the 90-
day period following the cost accounting period in which the monetary exemption 
was exceeded.
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II. Cost Accounting Standards -- Eligibility for Modified Contract Coverage

If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) 
and elects to do so, the offeror shall indicate by checking the box below. 
Checking the box below shall mean that the resultant contract is subject to the 
Disclosure and Consistency of Cost Accounting Practices clause in lieu of the 
Cost Accounting Standards clause.

* The offeror hereby claims an exemption from the Cost Accounting Standards
clause under the provisions of 48 CFR 9903.201-2(b) and certifies that the 
offeror is eligible for use of the Disclosure and Consistency of Cost Accounting 
Practices clause because during the cost accounting period immediately 
preceding the period in which this proposal was submitted, the offeror received 
less than $50 million in awards of CAS-covered prime contracts and 
subcontracts.

The offeror further certifies that if such status changes before an award resulting 
from this proposal, the offeror will advise the Contracting Officer immediately.

Caution: An offeror may not claim the above eligibility for modified contract 
coverage if this proposal is expected to result in the award of a CAS-covered 
contract of $50 million or more or if, during its current cost accounting period, the 
offeror has been awarded a single CAS-covered prime contract or subcontract of 
$50 million or more.

III. Additional Cost Accounting Standards Applicable to Existing Contracts

The offeror shall indicate below whether award of the contemplated contract 
would, in accordance with subparagraph (a)(3) of the Cost Accounting Standards 
clause, require a change in established cost accounting practices affecting 
existing contracts and subcontracts.

* yes * no

(End of Provision)

5. 52.230-7 Proposal Disclosure—Cost Accounting Practice Changes (Apr 2005)

The offeror shall check “yes” below if the contract award will result in a required or unilateral 
change in cost accounting practice, including unilateral changes requested to be desirable 
changes.

Yes No 

If the offeror checked “Yes” above, the offeror shall—

(1) Prepare the price proposal in response to the solicitation using the changed practice for the 
period of performance for which the practice will be used; and
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(2) Submit a description of the changed cost accounting practice to the Contracting Officer and 
the Cognizant Federal Agency Official as pricing support for the proposal.

(End of provision)
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ATTACHMENT 1 
EXPERIENCE / PAST PROJECT FORM

1. Name of Contractor

1a. Solicitation Number (i.e. the solicitation your firm is responding to)

2.  Complete Name of Government Agency, Commercial Firm, or Other Organization for Which Effort Performed. 

3.  Complete Address of Entity Named in #2 Above

4.  Contract Number or Other Reference

5.  Date of Project Award 6.  Period of Performance  (to include all options)

From:                            To:

7. Was contractor listed in section 1 the Prime 
Contractor? 

Yes   [   ]
No   [   ]

7a. If “No” was selected for 9, list the % work your 
firm performed and describe duties clearly in block 
10a.

% of Work:

8. SCOPE

Provide a brief description

8a.  SCOPE

New Construction   [   ]
Repair and Alteration Services   [   ]

9.  MAGNITUDE

Total Project Price (to include all options):

Total Square Feet of Work Performed:

10. COMPLEXITY 

CMc Method   [   ]
Utilization of GMP   [   ]
Multiple Subcontractors [   ]
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10a. COMPLEXITY  
Description of Contract Work.  In order to establish the relevance of your project to the requirement, please describe duties
performed for this work, comparing and contrasting it to that required under this solicitation. Additionally, describe any 
unique or unusual requirements of the contract, and performance problems or issues encountered under the performance of 
the contract.  For problems/issues noted, describe the method of resolution and/or corrective actions taken.  

11.  Building Owner Point of Contact 

Name:
Title:
Phone:
Email:

11a.  Contracting or Purchasing Point of Contact 

Name:
Title:
Phone:
Email:
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12.  Geographic Location of Work (Country, State or Province, County, City)

13.  Contractor Performance Assessment Reporting System (CPARS) Completion: CPARS is a web-enabled 
application that collects and manages contractor performance assessments.  A CPAR report is required to be completed 
annually through the conclusion of the contract.  Once “finalized” CPAR assessments are copied to the Past Performance 
Informational Retrieval System (PPIRS).  Contractors may view their own data in PPIRS at http://www.ppirs.gov/.

Contractor Complete the Following by Checking the Appropriate Box:

A “finalized” Contractor Performance Assessment Report IS resident in PPIRS for this contract

A “finalized” Contractor Performance Assessment Report IS NOT resident in PPIRS for this contract
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Initials__________

ATTACHMENT 2
PAST PERFORMANCE QUESTIONNAIRE

INSTRUCTION PAGE

Please complete the following questionnaire concerning evaluation of the Contractor’s past 
performance.  Your response to this evaluation will be utilized by the General Services 
Administration (GSA) for the procurement of a construction firm to provide all supervision, 
labor, materials and equipment necessary for construction of a new Federal Courthouse 
Harrisburg, Pennsylvania.  

GSA is placing increased emphasis in our procurements on past performance as a source selection 
factor. Your complete response is critical as this will be relied on by the Government in the 
selection of a firm for the proposed construction project.   Please answer all questions by 
checking only one (1) response per question. 

You will be required to sign this evaluation at the end of the questionnaire and your initials are 
required on each page of this questionnaire, as well as on this instruction page. 

GSA officials may contact you concerning responses made by you in this questionnaire.

If you have any questions and/or concerns, you may contact the Nadya L. Popil, Contracting 
Officer, on 215-446-5810 or nadya.popil@gsa.gov. 

Instructions for returning this evaluation: upon completion of the evaluation, please
(1) Verify that each page of this evaluation has been accurately and completely filled out  
(2) Place the evaluation in a sealed envelope 
(3) Place your signature across the envelope seal and include the following statement:  

“Confidential - Information enclosed is for the sole use of the Government.”  
(4) Return the sealed envelope to the contractor requesting your reference.  The Contractor will 

forward the questionnaire to GSA. 
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Initials__________

PAST PERFORMANCE QUESTIONNAIRE

Contractor being evaluated: ________________________________    

Owner Name (Organization Name, Evaluator Name, Address, Zip, and Telephone Number) 
_________________________________________________________________ 
_________________________________________________________________ 
_________________________________________________________________ 
_________________________________________________________________ 
_________________________________________________________________ 
_________________________________________________________________ 

Name, Location, and Description of Project - Use additional sheets if necessary.

_______________________________________________________________  
_______________________________________________________________  
_______________________________________________________________  
_______________________________________________________________  
_______________________________________________________________  

Award Amount:  
  
Original: $ ___________________
                             
Final:      $ ___________________ 

Percentage of Final Contract Amount resulting from owner initiated changes:
%_________________ 

Status of project:     Active       100% complete 

If active, expected completion date: ___________________ 

Would you award a contract to this firm again for similar work? Yes     No

For each of the questions appearing on the attached sheets, please place an “X” next to the 
statement which best represents your evaluation in response to the subject questions.  
Please note any comments which will add value to your marked response. 
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Initials__________

PAST PERFORMANCE QUESTIONNAIRE
  
A:   On time - timeliness of performance

1. Did the contractor complete the project on schedule?
Contractor completed project prior to originally scheduled completion date 

  Contractor completed project by original scheduled completion date  
  Contractor completed within agreed to extended completion date   
  Contractor failed to meet project completion date.   

Comments: 

2. To what extent did the contractor adhere to contract delivery schedules at significant 
milestones?

 Contractor consistently improved scheduled milestone dates 
Contractor exceeded scheduled milestone requirements 
Contractor typically delivered as scheduled, occasionally missed milestone dates. 
Contractor rarely met scheduled milestone requirements. 

Comments: 

3. How responsive was the contractor in addressing unforeseen/unanticipated conditions?
Contractor consistently exercised a pro-active approach. 

  Contractor demonstrated some initiative in exercising a pro-active approach. 
Contractor rarely demonstrated a pro-active approach. 
Contractor never demonstrated a pro-active approach. 

Comments: 
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4.  Did the contractor submit monthly schedule updates? 
  Contractor consistently updated the schedule monthly independently 
  Contractor updated the schedule on a regular basis (not monthly). 
 Contractor updated the schedule only when requested. 
  Contractor did not update schedule when required or requested.  

Comments: 

5.  Were the contractor submittals completed on time? 
Contractor consistently made submissions ahead of schedule.  

  Contractor made some submissions ahead of schedule and all others on time. 
  Contractor made majority of submissions on time.  
  Contractor submissions were usually behind schedule.  

Comments: 

B:   Cost Control

1. Did the contractor submit reasonably priced change proposals?
Contractor consistently submitted fair & reasonably priced change proposals. 
Contractor typically submitted fair & reasonably priced change proposals.

  Contractor submitted fair & reasonably priced proposals some of the time.  
Contractor rarely submitted fair & reasonably priced change proposals.

Comments: 

2. How responsive was contractor in submitting proposals for owner initiated changes?  
  Contractor was extremely responsive in expediting proposal submissions.  
  Contractor was generally responsive in expediting proposal submissions.  
  Contractor was generally nonresponsive in timely submissions of proposals.  

Contractor was nonresponsive in timely submissions of change proposals.

Comments: 
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3. How reasonable were contractor initiated changes? 
Contractor initiated changes were extremely reasonable. 
Contractor initiated changes were typically reasonable. 
Contractor initiated changes were reasonable some of the time. 
Contractor initiated changes were not reasonable.

Comments: 

C: Quality Product

1.  Did the contractor provide design phase services for your project? 

Yes
No

2.  Was their participation in design beneficial in ensuring constructability? 

 Contractor provided input in design that enhanced constructability. 
 Contractor provided some comments that improved the project design. 
 Contractor provided minimal beneficial design comments.
 Contractor provided no value or did not participate in design. 

Comments: 

3. How well has the contractor complied with contract requirements?
Contractor consistently surpassed contract requirements. 
Contractor exceeded contract requirements.

  Contractor met the minimum requirements. 
  Contractor did not meet the minimum requirements.  

Comments: 
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4. Was the contractor responsive in completing punch list items?
Contractor completed punch list items after initial notification.

  Contractor completed most punch list items after initial notification.  
  Contractor eventually completed all punch list items.  

Some punch list items were never completed by contractor.

Comments: 

3.  Did the contractor have a program to monitor quality? 
Contractor has an established, comprehensive program which he uses on every  
project with individuals employed specifically for quality control.

  Contractor set up a satisfactory quality control program to comply with the  
requirements for your project.  

  Contractor has an established program which he uses on every project. 
Contractor’s quality control program was ineffective on your project.  

Comments: 

D:  Business Relations/Project Management

1. How well did the contractor maintain a good relationship with the owner and the owner’s 
technical advisors/representatives?

Contractor was extremely cooperative.
Contractor was very cooperative. 

  Contractor was generally cooperative.  
  Contractor was not cooperative.  

Comments: 

2. How well did the contractor maintain a good relationship with the Architect/Engineer? 
Contractor was extremely cooperative.  
Contractor was very cooperative.

  Contractor was generally cooperative.  
  Contractor was not cooperative.  

Comments: 
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3. How effective was the contractor's on site management team?
Contractor's team was extremely effective.  
Contractor's team was very effective. 
Contractor's team was generally effective.
Contractor's team was ineffective. 

Comments:

E:  Continuity of Key Personnel

1. Did the contractor maintain a consistent project team throughout the duration of the project? 
  No adjustments were made to the project team throughout the project.  

Minor adjustments were made to the project team during the project.  
Significant changes to the project team were made during the project.

  Contractor maintained no consistency in key personnel during the project. 

Comments:

2. Did the contractor adequately staff the project?
Contractor’s staff was extremely effective.
Contractor’s staff was very effective.
Contractor’s staff was generally effective. 
Contractor’s staff was ineffective. 

Comments: 

F:  Safety History of Each Project

1. Did the contractor implement an effective accident prevention program? 
  Contractor was extremely safety conscious.  

Contractor was generally safety conscious. 
Contractor was occasionally safety conscious. 
Contractor was rarely safety conscious. 

Comments: 
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2. Did the contractor carry a satisfactory safety plan for your project? 
Contractor set up a satisfactory safety plan specific to the requirements
Contractor adapted a generic safety plan that meets project needs.
Contractor has a generic safety plan which he uses on every project; no adaptations. 
Contractor’s safety plan was ineffective for my project. 

Comments: 

Signature and Date:  
________________________________________________________________________ 
         
Name and Title:
________________________________________________________________________ 

Organization:         
________________________________________________________________________
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ATTACHMENT 3 
SMALL BUSINESS UTILIZATION FORM 

Name of Offeror:  _______________________________________________ 

Large and small business offerors are required to submit proposed subcontracting goals 
for this contract.  If this contract is awarded to a large business concern, it will be 
required to submit an acceptable subcontracting plan prior to award.  The subcontracting 
plan must contain goals that are identical to or higher than the goals proposed on this 
form.  Proposed subcontracting goals must be provided in percentages for the categories 
of subcontracting listed below: 

Offeror is is not, a small business concern. 

If offeror is a small business concern, indicate the percentage of work you intend to 
perform with your own workforce:  ___________ % 

Total % to be 
Subcontracted

Total % to be 
Subcontracted to Large 

Business

Total % to be 
Subcontracted to Small 

Business

Of the Total % to be subcontracted to Small Business, please break down as follows:  

% to Small 
Disadvantaged
Business

% to Women-
Owned Small 
Business

% to 
HUBZone 
Small Business 

% to Veteran-
Owned Small 
Business

% to Service 
Disabled
Veteran-
Owned Small 
Business

1.  Identify names (if available) of specific small business firms who will participate as 
joint venture partners, team members or subcontractors and the work they are to perform. 
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2.  Offerors shall to describe their proposed outreach efforts to meet or exceed the 
subcontracting goals listed above. 

3. Offerors shall describe how your firm will maximize competition and select 
subcontractors that provide best value.

50



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement)  

Construction Manager as Constructor (CMc) Contract 
New United States Courthouse in Harrisburg, Pennsylvania 

The Agreement 
 
Table of Contents 
 
I.  Project Information 

A. Project Summary 
B. The Contract 
C. Period of Performance 
D. Work Conditions/Site Requirements 
E. Authorized Representatives 
F. Liquidated Damages Rate 
G. Buy American Exceptions 
H. Statement of Work, Specifications, Drawings, Exhibits, and Other Attachments 

 
II. Prices 

A. Basis of Pricing 
B. Contract Price Form 

 
III. Terms and Conditions 

A. Definitions 
B. Contractor Responsibilities 
C. Contractor Management and Personnel 
D. Project Schedule 
E. Extensions of Time 
F. Interpretation of Specifications and Drawings 
G. Submittals 
H. Substantial Completion and Contract Completion 
I. Use and Possession Prior to Substantial Completion 
J. Finality of Contract Modifications 
K. Liquidated Damages 
L. Insurance Requirements 
M. Performance and Payment Bonds 
N. Order of Precedence 
O. Administrative Matters 
P. Non-Compliance with Contract Requirements 
Q. Safeguarding Sensitive Data and Information Technology Resources 
R. Apprenticeship Plans 
S. Equal Employment Opportunity Plan 
T. Additional Terms and Conditions 

 
IV. Contract Clauses 

A. Public Buildings Services Contract Clauses 
B. Clauses Incorporated in Full Text 
C. Clauses Incorporated by Reference  
D. Subcontract Requirements 

 

51



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement) 

I. Project Information

I.A. Project Summary

This is a Construction Manager as Constructor (CMc) Contract, and includes requirements for the Design 
Phase Services and the option(s) for Construction Services at a Guaranteed Maximum Price (GMP) 
Option.  

The General Services Administration (GSA) intends to construct a new U.S. Courthouse in Harrisburg, 
Pennsylvania. The planned project delivery method is Construction Manager as Constructor (CMc).  The 
CMc contractor shall provide a new courthouse on a government-owned site in Harrisburg, Pennsylvania 
and will be approximately 243,000 gross square feet including 19,350 square feet of interior parking plus 
associated service and circulation spaces.  

 will 
occupy the facility.  The space will include five (5)  Courtrooms, two (2)  Courtrooms, 
one (1)  Courtroom and their associated supporting spaces, such as judge’s chambers, jury 
deliberation facilities, jury assembly, grand jury suites, holding cells, etc.  Office space will be provided 
for the other aforementioned tenants.  The project will include approximately 42 interior secure parking 
spaces. It is anticipated that the CMc will be issued an early notice to proceed (NTP) for site work prior to 
completion of design and prior to NTP for building work (shell and tenant improvement).   

I.B. The Contract

(1) The Contract consists of the  SF 1442, the Agreement, the Statement of Work, Specifications,
Drawings, Exhibits, Amendments, Modifications, and other Attachments identified herein (collectively,
the Contract Documents).  The Contract contains the entire agreement of the Parties, and no prior written
or oral agreement, express or implied, shall be admissible to contradict or modify any part of the Contract.

(2) The Construction Documents, as that term is defined in this Agreement, shall be deemed incorporated
into the Contract Documents upon acceptance of all deliverables described in the Design Phase Services
Statement of Work, and shall supersede and replace all Specifications and Drawings contained in the
Contract Documents at award of the Contract.

(3) In consideration for, and upon condition of, the Contractor's completion of the Design Phase Services,
GSA shall pay the Contractor the firm-fixed-price for Design Phase Services, subject to the terms and
conditions set forth in this Contract.  If the GMP Option is exercised, then the Contractor shall be
required to complete the Construction Services.  In consideration for completion of the Construction
Services under the GMP Option, the Contractor shall be entitled to the allowable cost of performance not
to exceed the GMP, subject to the terms and conditions set forth in this Contract.

(4) The construction work includes all construction work on the project, including the Work performed
under the GMP Option, any firm-fixed-price options, or any Contract modifications for construction
work. Any construction work performed under this Contract includes all labor, materials, equipment,
tools, water, heat, utilities, transportation, and other facilities and services necessary for the proper
execution of the construction work described in and reasonably inferable from the Contract Documents,
whether temporary or permanent.

I.C. Period of Performance

(1) Design Phase Services (Base)
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 (a) Commencement of Design Phase Services.  The Contractor shall commence performance of 
the Design Phase Services within 10 days after the Contractor receives the Notice to Proceed (NTP).   

 (b)  Completion of Design Phase Services.  Design Phase Services shall be complete upon 
acceptance of all deliverables required by the Design Phase Services Statement of Work. The contractor 
shall complete the Design Phase Services, no later than 365 calendar days from issuance of Notice to 
Proceed (NTP). 

(2) Site Preparation and Utility Relocation (Option) 

 (a) Commencement of Site Preparation and Utility Relocation.  The Contractor shall commence 
performance of the Site Preparation and Utility Relocation within 10 days after the Contractor receives 
the Notice to Proceed (NTP).   

 (b) Substantial Completion. If the Government exercises the Option, the Contractor shall achieve 
Substantial Completion of the Site Preparation and Utility Relocation, as that term is defined in this 
Agreement, no later than 335 calendar days from issuance of Notice to Proceed (NTP). 

 (c)  Completion of Site Preparation and Utility Relocation.  If this option is awarded, these 
services shall achieve completion, as the term defined in this Agreement, within 30 (thirty) calendar days 
of Substantial Completion. 

(3)  Construction Services (Option) 

(a) Commencement of the Work.  If the Government exercises the GMP Option, the Contractor 
shall commence performance of the construction within 10 days after the Contractor receives the Notice 
to Proceed (NTP) for the Work.  

 (b) Substantial Completion. If the Government exercises the GMP Option, the Contractor shall 
achieve Substantial Completion of the Construction Phase Work, as that term is defined in this 
Agreement, no later than 1,220 calendar days from issuance of Notice to Proceed (NTP). 

  (c)  Contract Completion.-Construction Services.  If the Government exercises the GMP Option, 
the Contractor shall achieve Contract Completion, as the term is defined in this Agreement, within 60 
calendar days of Substantial Completion. 

I.D. Work Conditions/Site Requirements 

The work under this requirement is for new construction at a vacant site.  

I.E. Authorized Representative 

(1)  This Contract is between the United States of America, acting by and through the Administrator of 
General Services (GSA), and the Contractor (the Parties).  References in this Contract to "the Owner" or 
"the Government" shall be understood to refer to GSA.  The following individual is designated as the only 
authorized GSA representative under this Contract unless other warranted contracting officers are 
designated in writing: 

Contracting Officer 
Name:  Nadya L. Popil 
Address:  100 Independence Mall South, Philadelphia, Pennsylvania 19106 
Telephone:  215-446-5810 
Email: Nadya.Popil@gsa.gov 

 
(2)  GSAR 552.236-71, Authorities and Limitations, is incorporated by reference in this Contract.  

I.F. Liquidated Damages Rate 
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In accordance with the “Liquidated Damages” clause in Section III (Terms and Conditions), liquidated 
damages shall be calculated at the rate of $3,988.05 per calendar day. 

I.G. Buy American Exceptions 

For the applicable Buy American clause and any exceptions, see Section IV of this Agreement.  

I.H. Statement of Work, Specifications, Drawings, Exhibits, and Other Attachments 

The following documents are incorporated by reference into this Contract: 

Statement of Work 
Design Specifications 
Design Drawings 

II.  Prices 

II.A. Basis of Pricing 
 
(1)  Contract Prices. All Contract prices set forth in this Section include all costs, including, but not 
limited to the cost of work performed by subcontractors and consultants, indirect costs, fees, expenses, 
taxes, and profit, necessary to complete the Design Phase Services (Base Contract), and firm-fixed-price 
options for construction work, if any, in accordance with the Contract Documents.  For pricing 
information regarding the GMP Option, see Paragraph IV.A., Construction Manager as Constructor 
(CMc) Guaranteed Maximum Price with CMc Contingency Allowance and Shared Savings. 
 
(2)  Knowledge of Conditions Affecting Price. FAR 52.236-3, Site Investigations and Conditions 
Affecting the Work, is incorporated by reference in this Contract. The Contractor is presumed to have 
established all prices with knowledge of general and local conditions that may affect the cost of Contract 
performance at the site where the Work is to be performed, to the extent that such information is 
reasonably obtainable.  
 
(3)  Unit Prices and Allowances. If any portion of the construction work is to be performed on a unit price 
basis (Unit Priced Work), the unit price established in the Contract shall include all costs of coordinating 
and incorporating the Unit Price Work into the construction work.  The Contractor shall only be obligated 
to perform Unit Priced Work to the extent that an allowance has been established in an amount sufficient 
to compensate the Contractor for such Unit Priced Work at the established unit prices.  The Contractor 
shall be obligated to perform such work in excess of a unit quantity for which an Allowance is sufficient 
only if directed by the Contracting Officer in writing.  The Contractor shall be bound to the unit price or 
prices set forth herein in all equitable adjustments for changes including unit priced work, and no 
markups shall be applied to such unit prices. 
 
(4)  Firm-fixed-price Options. If any portion of the construction work is to be performed upon the timely 
exercise of a firm-fixed-price option, the option price shall include all costs of coordinating and 
incorporating such work into the remaining construction work.  An adjustment to the Contract price for 
such additional work shall be computed solely on the basis of the option price or prices set forth herein.   
 
(5)  Work Packages.  The Contractor and the Government may agree to develop firm-fixed-price early 
work packages for construction work that stand alone from the remainder of the Work.   The Parties must 
agree bilaterally to the scope, schedule and pricing for any such work package, and Contract must be 
modified accordingly.  If such work package reduces the scope of the Construction Services under the 
GMP Option, the Estimated Cost of the Work (ECW) shall be reduced, and the CMc Contingency 
Allowance (CCA), Fee and GMP shall be adjusted accordingly.   These early work packages become 
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definitive firm-fixed-price line items in the Contract, and they shall include specific completion 
milestones.   
 
(6) Bid Rates. If this Contract includes Bid Rates to be used in determination of equitable adjustments 
(e.g., overhead, profit, daily rates for time-related costs), such rates shall be deemed to include all costs 
recoverable as components of an equitable adjustment consistent with the requirements, definitions, and 
exclusions applicable to equitable adjustments set forth in this Contract, and consistent with the 
Contractor's cost accounting practices.  Unless otherwise specified, the bid rates shall be deemed to 
include only the Contractor's costs, and not the costs of any subcontractors. 
 
(7)  Shared Savings.  The Contractor shall be entitled to 30% of any Shared Savings. 

II.B. Contract Price Form 
 
Standard Form (SF) 1442, Solicitation, Offer, and Award 
 
III. Terms and Conditions 

III.A.  Definitions 
 
(1)  "Design Phase" means the phase of the Project during which the design is developed and completed. 
 
(2)  "Design Phase Services" means design phase construction management services, constructability 
reviews and other related services as described in the Statement of Work. 
 
(3)   "Construction Documents" mean the 100% complete specifications and construction drawings 
developed during the Design Phase. 
 
(4)  "Work" means the Construction Services under the GMP Option.    
 
III.B.  Contractor Responsibilities 
 
(1)  During the Design Phase Services, it is the Contractor's responsibility to familiarize itself with all 
design information (e.g., draft specifications, drawings, etc.) provided for its review.  The Contractor shall 
be responsible for satisfying itself that the Project as described in the design information is constructible 
using commercially practicable means and methods; that the construction work is described in the design 
documents with sufficient completeness to enable pricing of a complete Project within the GMP; and that 
the manner of presentation and organization of information in the design documents enables accurate 
estimation of the Cost of the Work.  Prior to establishment of the final ECW, the Contractor shall bring to 
the Contracting Officer's attention all instances that it has discovered or has been made aware of where 
omission of design information affects the Contractor's ability to accurately estimate the Cost of the 
Work. 
 
(2)  The Contractor is responsible for performing the Design Phase Services in accordance with the 
Statement of Work, and the Contractor shall submit to the Contracting Officer all deliverables and reports 
in accordance with the Statement of Work.   
 
(3)  The Contracting Officer has sole discretion to accept or reject all or part of any proposal by the 
Contractor related to design.  
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(4)  Within 30 days after award, the Contractor shall provide a schedule for the Design Phase Services in 
Gantt chart format indicating tasks and milestones for deliverables. 
 
(5) Commencement, Prosecution, and Completion of Work 
 
FAR 52-211-10, Commencement, Prosecution, and Completion of Work, is supplemented as follows: 
 
Upon exercise of the GMP Option or issuance of a modification commencing construction work, the 
Contractor shall not commence performance until the Contracting Officer has issued NTP for the Work.  
The Contractor shall diligently prosecute the construction work so as to achieve Substantial Completion 
within the time specified in Paragraph I.C. of the Agreement.   If this Contract specifies different 
completion dates for different phases or portions of the construction work, the Contractor shall diligently 
prosecute the Work so as to achieve Substantial Completion of such phases or portions of the Work 
within the times specified. 

(6)  For the purposes of FAR 52.236-1, Performance of Work by the Contractor, the Contractor shall 
perform at least 12 percent of the construction work.   The Contractor shall furnish the Contracting 
Officer within 10 days after the award of the construction option, a letter outlining the items of work he 
will perform with his own forces  

(7)  Unless otherwise expressly stated in the Contract, the Contractor shall be responsible for all means 
and methods employed in the performance of the Contract. 

(8)  The Contractor shall be responsible for coordinating all activities of subcontractors.  This 
responsibility includes coordination of:  preparation of shop drawings produced by different 
subcontractors where their work interfaces or may potentially conflict or interfere and the installation of 
such work; scheduling of work by subcontractors; and use of the Project site for staging and logistics.  

(9)  Where installation of separate construction work components as shown in the Contract Documents 
will result in conflict or interference between such components or with existing conditions, including 
allowable tolerances, it is the Contractor's responsibility to bring such conflict or interference to the 
attention of the Contracting Officer and seek direction before fabrication, construction, or installation of 
any affected construction work.  If the Contractor fabricates, constructs, or installs any work prior to 
receiving such direction, the Contractor shall be responsible for all cost and time incurred to resolve or 
mitigate such conflict or interference. 

(10)  The Contractor must submit a project specific safety plan before commencing construction work. 

(11)   Where Drawings show construction work without specific routing, dimensions, locations, or 
position relative to other work or existing conditions, and such information is not specifically defined by 
reference to Specifications or other information supplied in the Contract Documents, the Contractor is 
responsible for routing, dimensioning, and locating such work in coordination with other work or existing 
conditions in a manner consistent with Contract requirements.  

(12)  It is not the Contractor's responsibility to ensure that the Contract Documents comply with 
applicable laws, statutes, building codes and regulations.  If it comes to the attention of the Contractor that 
any of the Contract Documents do not comply with such requirements, the Contractor shall promptly 
notify the Contracting Officer in writing.  If the Contractor performs any of the construction work prior to 
notifying and receiving direction from the Contracting Officer, the Contractor shall assume full 
responsibility for correction of such work, and any fees or penalties that may be assessed for non-
compliance. 
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(13)  The Contractor shall immediately bring to the Contracting Officer's attention any hazardous 
materials or conditions not disclosed in the Contract Documents discovered by or made known to the 
Contractor during the performance of the Contract 

(14)  The Contractor shall be liable to the Government in accordance with applicable law for all damages 
to the Government caused by the Contractor’s negligent performance of services furnished under this 
Contract.  Neither the Government’s review or acceptance of, nor payment for, the design services 
required under this Contact shall be construed as a waiver of any rights under this Contract or of any 
cause of action arising out of the performance of this Contract. 
 
III.C.  Contractor Management and Personnel 

(1)  The Contractor shall designate a principal of the firm or other senior management official to provide 
executive oversight and problem resolution resources to the Project for the entire life of the Contract, 
including the GMP Option. 

(2)  FAR 52.236-6, Superintendence by the Contractor, is supplemented as follows: 

(a)  The Contractor shall employ sufficient management and contract administration resources, 
including personnel responsible for project management, field superintendence, change order 
administration, estimating, coordination, inspection, and quality control, to ensure the proper execution 
and timely completion of the construction work. 

(b)  The Contractor shall employ, and require its subcontractors to employ, qualified personnel to 
perform the construction work.  The Government reserves the right, at no additional cost to the 
Government, to exclude, or remove from the site or building, any personnel for reasons of incompetence, 
carelessness, or insubordination, who violate rules and regulations concerning conduct on federal 
property, or whose continued employment on the site is otherwise deemed by the Government to be 
contrary to the public interest. 

(c)  Repeated failure or excessive delay by the Contractor to provide qualified personnel shall be 
deemed a default for the purposes of the Termination for Default clause. 
 
III.D.  Project Schedules 

(1)  The Contractor shall develop a Design Phase Project Schedule to plan, coordinate, and perform the 
services during the design phase. This schedule shall be produced using widely used, commercially 
available computer software such as Microsoft Project,®.  The schedule will be coordinated with the 
Architect's schedule of design submissions and show milestones for completion of Design Reviews and 
cost reconciliation.  It will also include a milestone for establishing the ECW for the construction option. 

(2)  The Contractor shall use a Critical Path Method ("CPM") Construction Project Schedule to plan, 
coordinate, and perform the Work under the GMP Option. The Construction Project Schedule shall be 
produced using widely used, commercially available computer software that is capable of generating and 
monitoring a CPM schedule and is compatible with Meridian Proliance.®  For example, compatible 
software includes Microsoft Project,® Primavera SureTrak,® and Primavera Project Planner.® 

(3)  The Construction Project Schedule, (hereinafter, the Project Schedule) shall be a rational, reasonable 
and realistic plan for completing the Construction Phase and shall conform to requirements specified in 
this clause and elsewhere in this Contract. 

(4)  The Contractor understands and acknowledges that the preparation and proper management of the 
Project Schedule is a material component of the Work, and that the Contract price includes all costs of 
compliance with Project Schedule requirements. 
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(5)  The Project Schedule shall depict all activities necessary to complete the Construction Phase, 
including, as applicable, all submittal and submittal review activities, all procurement activities, and all 
field activities, including mobilization, construction, start-up, testing, balancing, commissioning, and 
punchlist.  Activities shall be sufficiently detailed and limited in duration to enable proper planning and 
coordination of the Work, effective evaluation of the reasonableness and realism of the Project Schedule, 
accurate monitoring of progress, and reliable analysis of schedule impacts. 

(6)  Within 30 days after establishing the final ECW, the Contractor shall submit its Project Schedule to 
the Contracting Officer, together with a written narrative describing the major work activities, activities 
on the critical path, and major constraints underlying the sequence and logic of the Project Schedule.  The 
Contractor shall submit the Project Schedule in both electronic and hardcopy print format.   

(7)  The Contractor should anticipate that the Project Schedule will be subject to review and revision and 
the Contractor shall devote sufficient resources for meetings, revisions, and resubmissions of the Project 
Schedule to address exceptions taken by the Contracting Officer.  The Contractor understands and 
acknowledges that the purpose of the review and resolution of exceptions is to maximize the usefulness of 
the Project Schedule for the Parties during Contract performance. 

(8)  Activity durations shall be based upon reasonable and realistic allocation of the resources required to 
complete each activity, given physical and logistical constraints on the performance of the Work.  All 
logic shall validly reflect physical or logistical constraints on relationships between activities.  Except for 
the first and last activities in the Project Schedule, each activity shall have at least one predecessor and 
one successor relationship to form a logically connected network plan from NTP to the Contract 
Completion date.   

(9)  The Project Schedule shall incorporate milestone events specified in the Contract, including, as 
applicable, NTP, Substantial Completion, and milestones related to specified work phases and site 
restrictions.  The Project Schedule shall also include Contractor-defined milestones to identify target dates 
for critical events, based upon the Contractor's chosen sequence of work. 

(10)  Unless a shorter period for updates is specified elsewhere, the Contractor shall update the Project 
Schedule monthly to reflect its actual progress in completing the Work, and submit the updated Project 
Schedule to the Contracting Officer within five working days of the end of each month or other specified 
period. 

(11)  If the Contractor revises the Project Schedule after the commencement of Work, the Contractor shall 
provide in writing to the Contracting Officer a narrative describing the substance of the revision, the 
rationale for the revision, and the impact of the revision on the projected Substantial Completion date and 
the available float for all activities.  The Contractor shall only revise prospective activities, durations and 
logic, but addition of detail to prospective activities shall not be deemed a revision if the overall duration 
of the detailed activity does not change. 

(12)  If at any time the Contracting Officer finds that the Project Schedule does not comply with any 
Contract requirement, the Contractor shall, upon written notice of exceptions taken by the Contracting 
Officer, revise the Project Schedule, adjust activity progress, or provide sufficient information 
demonstrating compliance.  Regardless of whether the Contracting Officer takes any such exception, the 
Contractor shall not be relieved of its responsibility for the rationality, reasonableness or realism of the 
Project Schedule, or its responsibility to achieve Substantial Completion within the time specified by this 
Contract. 

(13)  If the Contractor fails to sufficiently address the Contracting Officer's exceptions to the Project 
Schedule within thirty calendar days of written notice of same, the Contracting Officer may withhold 
retainage until the Project is Substantially Complete or until such time as the Contractor has complied 
with Project Schedule requirements. 
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(14)  The Contracting Officer shall be entitled, but not required, to rely upon the Project Schedule to 
evaluate the Contractor's progress, evaluate entitlement to extensions of time and determine the criticality 
or float of any activities described in such Project Schedule. 
 
III.E.  Extensions of Time 

FAR 52.211-13, Time Extensions, is supplemented as follows: 

(1)  If the Contractor requests an extension of the time for Substantial Completion, the Contractor shall 
base its request on analysis of time impact using the Project Schedule as its baseline, and shall propose as 
a new Substantial Completion date to account for the impact.   The Contractor shall submit a written 
request to the Contracting Officer setting forth facts and analysis in sufficient detail to enable the 
Contracting Officer to evaluate the Contractor's entitlement to an extension of time.   

(2)  The Contractor shall only be entitled to an extension of time to the extent that (a) Substantial 
Completion of the Work is delayed by causes for which the Contractor is not responsible under this 
Contract, and (b) the actual or projected Substantial Completion date is later than the date required by this 
Contract for Substantial Completion. 

(3)  The Contractor shall not be entitled to an extension of time if the Contractor has not updated the 
Project Schedule in accordance with this Contract. 

(4)  The Government shall not be liable for any costs to mitigate time impacts incurred by the Contractor 
that occur less than 30 calendar days after the date the Contractor submits a request for extension of time 
in compliance with this clause. 
 
III.F.  Interpretation of Specifications and Drawings 

FAR 52.236-21, Specifications and Drawings for Construction, and GSAR 552.236-77, Specifications 
and Drawings are supplemented as follows: 

(1)  For the purposes of FAR 52.236-21, GSAR 552.236-77 and this section (“Interpretation of 
Specifications and Drawings”), specifications and drawings refer only to the Construction Documents. 

(2)  Different requirements within the Contract Documents shall be deemed inconsistent only if 
compliance with both cannot be achieved.   

(3)  Unless otherwise noted, the drawings shall be interpreted to provide for a complete construction, 
assembly, or installation of the Work, without regard to the detail with which material components are 
shown in the drawings. 
 
III.G. Submittals 

FAR 52.236-21, Specifications and Drawings for Construction, GSAR 552.236-78, Shop Drawings, 
Coordination Drawings, and Schedules, and GSAR 552.236-79, Samples are supplemented as follows: 

(1)  During performance of the construction work, the Contractor shall prepare and submit to the 
Contracting Officer shop drawings, samples, calculations, product information, mockups, and other 
submittals (collectively, "submittals") demonstrating compliance with Contract requirements for all work 
components as specified elsewhere in this Contract.  If particular submittal requirements are not specified 
for a component of the work, the Contractor shall prepare submittals for such work as directed by the 
Contracting Officer. 

(2)  The Contractor shall not proceed with construction work or procure products or materials described 
or shown in submittals until the Contracting Officer has indicated approval of the submittal.   Any work 
or activity undertaken prior to approval shall be at the Contractor’s risk; should the Contracting Officer 
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subsequently determine that the work or activity does not comply with the Contract, the Contractor shall 
be responsible for all cost and time required to comply with the Contracting Officer's determination.  The 
Contracting Officer shall have the right to order the Contractor to cease execution of construction work 
for which submittals have not been approved.  The Government shall not be liable for any cost or delay 
incurred by the Contractor attributable to the proper exercise of this right. 

(3)  The Contractor shall be entitled to receive notice of action on submittals within a reasonable time, 
given the volume or complexity of the submittals and the criticality of the affected activities to Substantial 
Completion as may be indicated in the Project Schedule; provided, that the Contractor shall not be 
entitled to receive notice of action on submittals containing variations from Contract requirements in less 
than twenty (20) business days. 

(4)  Sustainable Purchasing Submittals.  

 To simplify compliance with the Federal sustainable purchasing requirements set forth in FAR Parts 11 
and 23, PBS has identified those products (“Key Sustainable Products” or “KSPs”) that are used most 
frequently in its contracts and developed sustainability standards for those products that meet all Federal 
requirements.  The Contractor must show compliance with the KSP standards, where KSPs are furnished 
by the Contractor in performance of the work. 

Where KSPs are provided by the Contractor, the Contractor must submit specific documentation of 
compliance with all applicable sustainable attributes.  Acceptable documentation includes manufacturer 
specification sheets; technical data sheets; product data sheets; environmental product declarations; 
manufacturer submittal sheets; and manufacturer letters.  Key Sustainable Products listed in the Green 
Procurement Compilation at https://sftool.gov/green-products/1037/key-sustainable-products?agency=9 
have been pre-certified; for these products, correctly-dated screenshots showing each applicable product 
on the list are sufficient.   

The Contractor must submit compliance documentation to the Contracting Officer at the time designated 
in this Contract for submittals generally.  If no other submittals are required as part of this Contract, the 
Contractor shall submit proof of KSP compliance at least 10 business days before the start of work.  The 
Contractor shall send KSP submittals electronically where possible and the words “KSP product 
submittal” included in filenames.   

The Key Sustainable Products and associated standards are listed in the table below. 
PBS Key Sustainable Products and Standards 

Construction Materials 

 Product Sustainability Standard 

Nylon carpet NSF 140 Gold certification and 

 10% post-consumer recovered content 

Interior latex paint  50 grams per liter (g/L) VOCs post-tint (i.e. SCAQMD Rule 1113 
standard) 

Gypsum board  Greenguard Gold certification 

Acoustical ceiling tiles Meets the California Section 01350 standard for low-VOC materials and 

Total recycled content  20% and 
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Recyclable in a closed loop process and 

USDA Certified BioPreferred and 

Environmental Product Declaration (EPD) available 

Concrete (ready-mix and site-mix)  15% fly ash or 

 25% ground granulated blast-furnace (GGBF) slag 

  

Compliance with the KSP standards does not relieve the Contractor from compliance with any other 
sustainability requirement of this Contract.     
 
III.H.  Substantial Completion and Contract Completion 

FAR 52.211-10, Commencement, Prosecution, and Completion of Work, FAR 52.211-12, Liquidated 
Damages (Construction), and GSAR 552.246-72, Final Inspection and Tests, are supplemented as 
follows: 

(1)  For the purposes of FAR 52.211-10, Commencement, Prosecution and Completion of Work, and 
FAR 52.211-12, Liquidated Damages (Construction) the "Work" is the Work under the GMP Option.  
The Work shall be deemed complete when it is “Substantially Complete.”  For phased construction, each 
phase is subject to a separate Substantial Completion date, as established in this Contract.  The Work shall 
be deemed "Substantially Complete" if and only if the Contractor has completed the Work and related 
Contract obligations in accordance with the Contract Documents, such that the Government may enjoy 
the intended access, occupancy, possession, and use of the entire Work without impairment due to 
incomplete or deficient work, and without interference from the Contractor's completion of remaining 
work or correction of deficiencies in completed work.  In no event shall the Work be deemed 
Substantially Complete if all fire and life safety systems are not tested and accepted by GSA, where such 
acceptance is required under the Contract.   

(2)  With reasonable advance notice, the Contractor shall submit to the Contracting Officer a written 
proposal recommending a Substantial Completion date (Notice of Substantial Completion). The 
Contracting Officer shall conduct inspections and make a determination of Substantial Completion within 
a reasonable time.  If the Contracting Officer takes exception to the Notice of Substantial Completion, the 
Contractor shall be entitled to a written notice of conditions precluding determination of Substantial 
Completion. 

(3)  The Contractor shall only be entitled to an extension of time to address such conditions if, and to the 
extent that, the Contracting Officer provides notice of such conditions more than thirty (30) calendar days 
after receipt of the Notice of Substantial Completion.  

(4)  Substantial Completion shall be established by the Contracting Officer's issuance of a written 
determination specifying the date upon which the Work is Substantially Complete. 

(5)  The Contract is complete (Contract Completion) if and only if the Contractor has completed all Work 
and related Contract obligations, corrected all deficiencies and all punch list items, and complied with all 
conditions for final payment. 

(6)  The Contractor shall not be entitled to final payment or release of any retainage held by the 
Government until after Contract Completion.  If the Contractor does not achieve Contract Completion 
within the time required by this Contract, the Government shall be entitled, after providing notice to the 
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Contractor, to complete any work remaining unfinished.  The Contractor shall be liable to the 
Government for all costs incurred by the Government to complete such work. 
 
III.I.  Use and Possession Prior to Substantial Completion 

FAR 52.236-11, Use and Possession Prior to Completion, is supplemented as follows: 

Exercise by the Government of the right conferred by FAR 52.236-11 shall not relieve the Contractor of 
responsibility for completing any unfinished components of the Work.  

III.J. Finality of Contract Modifications 

It is the Contractor's duty to include in proposals for equitable adjustment or other consideration all 
compensation to which it may be entitled, including cost and time.  Unless otherwise explicitly stated in a 
modification to the Contract providing for such an adjustment, adjustments to the ECW or GMP or period 
of performance agreed upon therein shall be deemed to provide all adjustment to which the Contractor is 
entitled, and shall constitute final settlement of the Contractor's entitlement to adjustment on account of 
the change or other condition giving rise to the modification.  
 
III.K.  Liquidated Damages 

FAR 52.211-12, Liquidated Damages, is supplemented as follows: 

(1)  The Contractor acknowledges that time is of the essence for the performance of the Work, and that 
determining actual damages from delay would be extremely difficult and impractical.  If the Contractor 
fails to achieve Substantial Completion of the Work within the time specified in this Contract, the 
Contractor shall be liable to the Government for liquidated damages at the rate specified in Section I 
(Project Information), paragraph entitled, “Liquidated Damages Rate,” for each calendar day following 
the required completion date that the Work is not Substantially Complete. 

(2)  If the Contract requires different completion dates for different phases or portions of the Work, the 
Contractor shall be liable for liquidated damages at the specified rate for each calendar day following the 
required completion date that the phase or portion of Work is not Substantially Complete.  If a single rate 
is specified, the specified rate shall be apportioned between the different phases or portions of the Work. 

(3)  If the Government elects to accept any portion of the Work not specifically designated as a phase or 
portion of Work with its own required completion date, the liquidated damage rate shall be apportioned 
between accepted work and uncompleted work, and the Contractor's liability for liquidated damages shall 
be computed accordingly. 
 
III.L.  Insurance Requirements  

(1)  The Contractor shall obtain and maintain for the entire life of the Contract, in addition to any 
insurance required by law, the following minimum kinds and amounts of insurance required pursuant to 
FAR clause 52.228-5, Insurance – Work on a Government Installation and GSAR 552.228-5, 
Government as Additional Insured.    

(a)  Workers' compensation insurance in the amount required by the jurisdiction in which the 
Contract is performed.  The Contractor shall obtain Employers' liability coverage of at least $2,000,000.  
If occupational diseases are not covered by workers' compensation insurance, Employers' liability 
coverage shall include occupational diseases.  

(b)  Broad form comprehensive commercial general liability insurance in the amount of at least 
$5,000,000 per occurrence.  Such insurance shall include, but not be limited to, contractual liability, 
bodily injury and property damage. 
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(c)  Comprehensive automobile liability covering the operation of all automobiles used in 
connection with performing the Contract in the amount of at least $1,000,000 per person and $2,500,000 
per occurrence for bodily injury and $1,000,000 per occurrence for property damage.   

(2)  The Contractor shall promptly provide to the Contracting Officer proof that it has obtained insurance 
required by the Contract in the form of certificates of insurance.  The Contractor shall submit to the 
Contracting Officer all renewal certificates issued during the life of this Contract immediately upon 
issuance. 
 
III.M.  Performance and Payment Bonds 

FAR 52.228-15, Performance and Payment Bonds – Construction, is supplemented as follows: 

(1)  "Original Contract Price" means the GMP established at award of this Contract. 

(2)  The Contractor shall furnish required performance and payment bonds within 14 days of exercise of 
the GMP Option. 

(3)  Receipt by the Government of required performance and payment bonds is a condition precedent to 
issuance of the NTP.   
 
III.N.  Order of Precedence 

Different requirements within this Contract shall be deemed inconsistent only if compliance with both 
cannot be achieved.  In case of inconsistency between Contract Documents, the following order of 
precedence shall apply: 

(1)  Section IV of the Agreement 

(2)  Sections I, II, and III of the Agreement 

(3)  The Statement of Work 

(4)  The Specifications 

(5)  The Drawings 

(6)  Exhibits and Other Attachments 
 

III.O.  Administrative Matters 

(1)  Project Meetings.  The Contractor shall attend and participate in regularly scheduled Project 
meetings. 

(2) Design Phase Services Payments. Within 30 days of award, the CMc will submit a payment schedule 
for design phase services which reflect the design reviews and various deliverables in the Design Phase 
schedule for approval. Progress Payments during the design phase will be based on the approved 
schedule. 

(3)  Schedule of Values.  Within 30 days after the Contract is modified to incorporate a final ECW, the 
Contractor shall submit for approval a schedule of values for the Work.  The schedule of values for the 
Work will include a cost breakdown of the final ECW, assigning values to each component of the Work. 
Values must include all direct and indirect costs, although a separate value for bond costs may be 
established.  The schedule of values must be reconciled monthly with the open books for actual costs 
allocated.     

(4)  Payments.  The Government shall make progress payments based upon the Design Phase Services 
Payment Plan and the Schedule of Values for the Work, as applicable.   All payments will be credited to 
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the Government in the establishment of the Final Settlement.  Requirements for invoices are 
supplemented as follows: 

(a)  Before submitting a request for payment, the Contractor shall attend preinvoice payment 
meetings each month, as scheduled, with the designated Government representative for the purpose of 
facilitating review and approval of payment requests.  Payment meetings may be conducted in person or 
by telephone.  The Contractor shall provide documentation to support the prospective payment request. 

(b)  The Contractor shall submit its invoices to the Contracting Officer.  Separate payment 
requests shall be submitted for progress payments, payments of retainage, and partial or final payments. 

(c)  If the invoice does not meet the requirements of FAR Clause 52.232-27 (a)(2) and the 
requirements specified in Subparagraphs (4)(a),(d),(e), and (f) of this Payments provision, the Contracting 
Officer may return the invoice to the Contractor without payment for correction.  If the Contracting 
Officer disputes the requested payment amount, the Government may pay the portion of the requested 
payment that is undisputed. 

(d)  Invoices shall be submitted in an original and two (2) copies to the designated billing office 
specified in this Contract or in individual delivery/work orders. 

(e)  Invoices must include the Account Document Number (ADN) assigned at award. 

(f)  The Contractor shall submit the following information or documentation with each invoice: 

(i) For construction payments, GSA Form 184 - Construction Progress Report 
(construction work Only) or AIA Form G702, including the updated Schedule of Values upon 
which the payment request is based; 

(ii) For construction payments, GSA Form 2419 - Certification of Progress Payments 
Under Fixed-Price Construction Contract; 

(iii) For other payments including design phase payments, the invoice must identify 
deliverables and services rendered for that progress payment in accordance with the contract; 

(iv) The payment terms that apply for the particular services rendered; 

(v)  Additional documentation: 

Not Applicable 

(g)  GSA will not be obligated to issue final payment unless the Contractor has 
furnished to the Contracting Officer a release of claims against the Government relating to this 
Contract, and submitted all required product warranties, as-built drawings, operating manuals, 
and other items as specified in the Contract.  The Contractor may reserve from the release 
specific claims only if such claims are explicitly identified with stated claim amounts.  All 
release forms must bear the original signature of the signer and must be affixed with the 
Contractor’s corporate seal or the seal of a Notary Public.   

(5)  Prompt Payment.  In accordance with FAR clause 52.232-27, the period for payments is as follows: 

(a)  Progress Payments:   14 days 

 (b)  Subsequent Subcontractor Payments:  7 days 

 (6)  Payment Information.  The General Services Administration (GSA) makes information on contract 
payments available electronically at http://www.finance.gsa.gov. The Contractor may register at the site 
and review its record of payments. This site provides information only on payments made by GSA, not by 
other agencies. 
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(7) Security Clearances.  Contractor shall comply with the following requirements pertaining to security 
clearances. 

(a)  All personnel performing work under the Contract on the Project site must obtain an Enter on 
Duty (EOD) determination before they will be granted access to the site. 

(b)  To obtain an EOD determination, Contractor shall submit for all such personnel fingerprints 
on Form SF87 and a completed Contractor Information Worksheet (CIW).  Detailed information is 
available at http://www.gsa.gov/portal/category/107203. USAccess Credentialing Centers can be located 
at http://www.fedidcard.gov/centerlist.aspx 

(c)  In addition, all such personnel who will be on site 6 months or longer must apply for and 
receive clearance in accordance with Homeland Security Presidential Directive 12 (HSPD-12). See 
Section IV, Contract Clauses, GSAR 552.204-9. 

(8) Safeguarding and Dissemination of Sensitive But Unclassified (SBU) Building Information. This 
clause applies to all recipients of SBU building information, including offerors, bidders, awardees, 
contractors, subcontractors, lessors, suppliers and manufacturers.  

(a) Marking SBU. Contractor-generated documents that contain building information must be 
reviewed by GSA to identify any SBU content, before the original or any copies are disseminated to any 
other parties. If SBU content is identified, the Contracting Officer (CO) may direct the contractor, as 
specified elsewhere in this contract, to imprint or affix SBU document markings to the original documents 
and all copies, before any dissemination.  

(b) Authorized recipients.  

(i)  Building information designated SBU must be protected with access strictly controlled and 
limited to those individuals having a legitimate business need to know such information. Those with a 
need to know may include Federal, State and local government entities, and nongovernment entities 
engaged in the conduct of business on behalf of or with GSA. Nongovernment entities may include 
architects, engineers, consultants, contractors, subcontractors, suppliers, utilities, and others submitting an 
offer or bid to GSA, or performing work under a GSA contract or subcontract. Recipient contractors must 
be registered as “active” in the System for Award Management (SAM) database at www.sam.gov and 
have a legitimate business need to know such information. If a subcontractor is not registered in the SAM 
and has a need to possess SBU building information, the subcontractor shall provide to the contractor its 
DUNS number or its tax ID number and a copy of its business license. The contractor shall keep this 
information related to the subcontractor for the duration of the contract and subcontract.  

(ii) All GSA personnel and Contractors must be provided SBU building information when needed 
for the performance of official Federal, State, and local government functions, such as for code 
compliance reviews and for the issuance of building permits. Public safety entities such as fire and utility 
departments may require access to SBU building information on a need to know basis. This clause must 
not prevent or encumber the dissemination of SBU building information to public safety entities.  

c. Dissemination of SBU building information:  

(i) By electronic transmission. Electronic transmission of SBU information outside of the GSA 
network must use session encryption (or alternatively, file encryption). Encryption must be via an 
approved NIST algorithm with a valid certification, such as Advanced Encryption Standard (AES) or 
Triple Data Encryption Standard (3DES), in accordance with Federal Information Processing Standards 
Publication (FIPS PUB) 140-2, Security Requirements for Cryptographic Modules per GSA policy.  

(ii)  By nonelectronic form or on portable electronic data storage devices. Portable electronic data 
storage devices include, but are not limited to CDs, DVDs, and USB drives. Nonelectronic forms of SBU 
building information include paper documents, among other formats.  
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1)  By mail. Contractors must utilize only methods of shipping that provide services for 
monitoring receipt such as track and confirm, proof of delivery, signature confirmation, or return 
receipt.  

2)  In person. Contractors must provide SBU building information only to authorized recipients 
with a need to know such information. Further information on authorized recipients is found in 
Section 2 of this clause.  

d. Record keeping. Contractors must maintain a list of all entities to which SBU is disseminated, 
in accordance with sections 2 and 3 of this clause. This list must include at a minimum: (1) the name of 
the State, Federal, or local government entity, utility, or firm to which SBU has been disseminated; (2) the 
name of the individual at the entity or firm who is responsible for protecting the SBU building 
information, with access strictly controlled and limited to those individuals having a legitimate business 
need to know such information; (3) contact information for the named individual; and (4) a description of 
the SBU building information provided. Once “as built” drawings are submitted, the contractor must 
collect all lists maintained in accordance with this clause, including those maintained by any 
subcontractors and/or suppliers, and submit them to the CO. For Federal buildings, final payment may be 
withheld until the lists are received.  

e. Safeguarding SBU documents. SBU building information (both electronic and paper formats) 
must be protected, with access strictly controlled and limited to those individuals having a legitimate 
business need to know such information. GSA contractors and subcontractors must not take SBU building 
information outside of GSA or their own facilities or network, except as necessary for the performance of 
that contract. Access to the information must be limited to those with a legitimate business need to know.  

f. Destroying SBU building information. When no longer needed, SBU building information must 
be destroyed so that marked information is rendered unreadable and incapable of being restored, in 
accordance with guidelines provided for media sanitization within GSA CIO IT Security 06-32, Media 
Sanitization Guide and Appendix A of NIST Special Publication 800-88, Guidelines for Media 
Sanitization. Alternatively, SBU building information may be returned to the CO.  

g. Notice of disposal. The contractor must notify the CO that all SBU building information has 
been returned or destroyed by the contractor and its subcontractors or suppliers in accordance with 
paragraphs 4 and 6 of this clause, with the exception of the contractor's record copy. This notice must be 
submitted to the CO at the completion of the contract to receive final payment. For leases, this notice 
must be submitted to the CO at the completion of the lease term. The contractor may return the SBU 
documents to the CO rather than destroying them.  

h. Incidents. All improper disclosures of SBU building information must be immediately reported 
to the CO: Nadya L. Popil, 100 Independence Mall South, Philadelphia, Pennsylvania, 19106. If the 
contract provides for progress payments, the CO may withhold approval of progress payments until the 
contractor provides a corrective action plan explaining how the contractor will prevent future improper 
disclosures of SBU building information. Progress payments may also be withheld for failure to comply 
with any provision in this clause until the contractor provides a corrective action plan explaining how the 
contractor will rectify any noncompliance and comply with the clause in the future.  

i. Subcontracts. The contractor and subcontractors must insert the substance of this clause in all 
subcontracts.  

III.P.  Non-Compliance with Contract Requirements 

In the event the Contractor, after receiving written notice from the Contracting Officer of non-compliance 
with any requirement of this Contract, fails to initiate promptly such action as may be appropriate to 
comply with the specified requirement within a reasonable period of time, the Contracting Officer shall 
have the right to order the Contractor to stop any or all work under the Contract until the Contractor has 
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complied or has initiated such action as may be appropriate to comply within a reasonable period of time. 
The Contractor will not be entitled to any extension of Contract time or payment for any costs incurred as 
a result of being ordered to stop work for such cause.  

III.Q. Safeguarding Sensitive Data and Information Technology Resources 

In accordance with FAR 39.105, this section is included in the contract. This section applies to all users of 
sensitive data and information technology (IT) resources, including awardees, contractors, subcontractors, 
lessors, suppliers and manufacturers. The following GSA policies must be followed. These policies can 
be found at http://www.gsa.gov/directives. 

1. CIO P 2100.1 GSA Information Technology (IT) Security Policy  
2. CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security  
3. CIO 2100.3B Mandatory Information Technology (IT) Security Training Requirement for 

Agency and Contractor Employees with Significant Security Responsibilities  
4. CIO 2104.1A GSA Information Technology IT General Rules of Behavior  
5. CIO 2105.1 B GSA Section 508: Managing Electronic and Information Technology for 

Individuals with Disabilities  
6. CIO 2106.1 GSA Social Media Policy  
7. CIO 2107.1 Implementation of the Online Resource Reservation Software  
8. CIO 2160.4 Provisioning of Information Technology (IT) Devices  
9. CIO 2162.1 Digital Signatures  
10. CIO P 2165.2 GSA Telecommunications Policy  
11. CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information (Pll)  
12. CIO 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials  
13. CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA  
14. CIO IL-13-01 Mobile Devices and Applications  
15. CIO IL-14-03 Information Technology (IT) Integration Policy  
16. HCO 9297.1 GSA Data Release Policy  
17. HCO 9297.2B GSA Information Breach Notification Policy  
18. ADM P 9732.1 D Suitability and Personnel Security  

The contractor and subcontractors must insert the substance of this section in all subcontracts. 

III.R. Apprenticeship Plans  

(1)  Within 30 days following the exercise of the GMP Option, the Contractor shall furnish the 
Contracting Officer with an Apprenticeship Plan.  The plan shall include the following: 

(a)  Trades to be subcontracted and those to be self-performed.  Indicate if a trade is to be 
performed using approved registered apprenticeship programs.  A registered apprenticeship 
program is defined as a program that is registered with the U.S. Department of Labor or a State 
Apprenticeship Agency, under 29 CFR Part 29. 

(b)  The percentage of trades (subcontractors) to be awarded using registered 
apprenticeship programs.  (If self-performing trades, identify this information as it applies to such 
trades). 

(c)  The target number of apprentices to be employed under this Contract. 

(d)  New registered apprenticeship programs to be initiated as a part of this Contract. 
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(e)  A description of the means used to recruit and employ apprentice labor under 
registered programs. 

(f)   A Training Plan that includes a complete list of specific training courses, including 
safety requirements, to be used by the Contractor and major trade subcontractors.  Identify the 
number of hours and the method used to provide apprenticeship training (on the job training, 
classroom training, etc.).  Provide the following information regarding safety training provided 
for supervision and craft labor employees: 

(i)  The amount of time (approximately) that each contractor or subcontractor devotes 
to safety training by craft and 

(ii)  The steps taken to ensure that safety training is conducted in an effective manner. 

(2)  During the performance of this Contract, the Contractor shall submit to the Contracting 
Officer a quarterly Labor/Trade Apprenticeship and Training Program Report containing the 
following: 

(a)  List of awarded subcontractors by trade 

(b)  Name of subcontractors with registered Apprenticeship Programs 

(c)  Total number of apprentices used to date on Contract 

(d)  New approved registered apprenticeship programs (if any) established as a result of 
this Contract 

(e)  Total number of on-the job training hours 

(f)   Total number of classroom training hours 

(g)  Brief description of effort to meet Labor/Trade Plan goals. 

(3)  The Contractor shall submit the reports electronically to pbsapprentice@gsa.gov with a copy 
to the Contracting Officer.  The report form in Microsoft© Excel electronic format will be 
provided upon award of the Contract.  

(4)  Quarterly reports are due on the 30th calendar day (or next business day) following the end of 
each quarter.  Each quarter under this Contract will end March 31, June 30, September 30 and 
December 31 of each calendar year.   

III.S.  Equal Employment Opportunity Plan  

(1) Within 30 days following award, the Contractor shall furnish the Contracting Officer with an 
EEO Compliance Plan.  The plan shall include the following: 

(a) Name of contractor’s EEO Manager for the contract and point of contact information.  
The EEO Manager is responsible for: 

(i) Monitor all employment-related activity to ensure that the Contractor’s equal 
employment policy is being carried out; 

(ii) Submit reports as may be required by the Government; and 

(iii) Keep records that shall at least include for each employee the name, address, 
telephone number, construction trade, union affiliation (if any), employee identification 
number, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, 
helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be 
maintained in an easily understandable and retrievable form; however, to the degree that 
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existing records satisfy this requirement, separate records are not required to be 
maintained. 

(a) Address how the contractor intends to include the EEO provisions of the contract in 
all subcontracts in excess of $10,000.   

(b) Address what type of efforts will be used to ensure equal employment opportunity in 
accordance with FAR 52.222-27 Affirmative Action Compliance Requirements for Construction.  
Discuss organized meeting with subcontractors, labor organizations and/or other community 
stakeholders.  Meetings should focus on increased employment opportunities, perceived problems 
and working to achieve the goals established.  DOL representatives are available to participate in 
such meetings.   

(2) During the performance of this contract, the Contractor shall submit to the Contracting 
Officer semi-annually an EEO Compliance Report containing the following: 

(a) List of awarded subcontractors by trade, date of award  and amount of subcontract.  If 
subcontract is in excess of $10,000, date the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor was notified of award. 

(b) Narrative of actions taken to comply with the affirmative action procedures in 
paragraphs (g)(1) through (g)(16) of FAR 52.222-27. 

(c) List participation in any voluntary associations that may assist in fulfilling the 
contractor’s affirmative action obligations. 

(3) Semi-annual reports are due on the 30th calendar day (or next business day) following the 
March 31st and September 30th. 

III.T. Additional Terms and Conditions 
 
Part 1 - Security Requirements and personal Identity Verification AND CREDENTIALING Procedures 
for contractors And SPECIFIC REQUIREMENTS (Non-Classified Contract) 
 
1.1 The General Services Administration (GSA) reserves the right to verify the identities of personnel 
with routine, unaccompanied access to GSA space, or Information Technology (IT) systems.  The term 
Contractor used throughout this section shall refer to General/Prime Contractor, Subcontractor(s) and all 
their personnel.  The Contractor shall comply with the GSA personal identity verification procedures 
outlined below, that implement Homeland Security Presidential Directive-12 (HSPD-12), Office of 
Management and Budget (OMB) guidance M-05-24, and the Federal Information Processing Standards 
Publication (FIPS PUB) Number 201, as amended.  All Contractor personnel performing work on a GSA 
contract may be required to have a background investigation conducted and the results favorably 
adjudicated (HSPD-12 compliant suitability determinations) for all contract personnel requiring routine 
unescorted access to Federally-controlled facilities and/or IT systems for more than 6 months before 
identification cards may be issued.     
 
1.2 Based on the building type (leased or owned) and the Facility Security Level (FSL) the GSA reserves 
the right to conduct background checks on Contractor personnel who support GSA contracts and require 
routine access to GSA facilities and IT systems.  Contractors unable to obtain a favorable security 
determination or meet security requirements will be removed from the project and denied official access 
to federal facilities and IT systems. 
 
The Government has full and complete control over granting, denying, withholding or terminating 
suitability determinations for Contractor personnel.  The Government may authorize and grant temporary 
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suitability to personnel of the Contractor.  However, the granting of a preliminary suitability 
determination shall not be considered as a guarantee; that the employee will receive a favorable final 
suitability determination.  The granting of either a preliminary or final suitability determination shall not 
prevent, preclude, or bar the withdrawal or termination of any such suitability determination by the 
Government. 
 
Contract personnel working less than 6 months may be considered “temporary”.  GSA may require low 
risk suitability determinations be completed for temporary contract employees, or have the option of 
granting unescorted access to temporary contractors based on the preliminary favorable results, a National 
Agency Check (NAC) consisting of  NCIC and NLETS checks, an FBI fingerprint check, and a 
Citizenship and Immigration Services check.  Short-term access based on the favorable results of a NAC 
for temporary access is only good for six months and cannot be extended or redone.  Those requiring 
unescorted access greater than six months may have to undergo an HSPD-12 compliant suitability 
determination.  Temporary contract personnel that are not required to receive a favorable suitability 
determination may be required to be escorted at all times while in non-public space. 
 
1.3. The Contractor shall account for all GSA credentials issued to Contractor personnel in connection 
with the performance under this contract. The Contractor shall immediately return credentials issued by 
GSA under any of the following conditions: 
 
     A. When the employees is no longer required for contract performance. 
 
     B. Upon completion of the Contractor employee’s employment. 
 
     C. Upon contract completion or termination. 
 
     D. In the event a previously issued preliminary Enter on Duty (EOD) determination is revoked.   
          
1.4. The Contracting Officer may delay final payment or execute an equitable adjustment under the 
contract, if the Contractor fails to comply with these requirements. 
 
1.5. The General/Prime Contractor shall insert these requirements in all subcontracts.   It shall be the 
responsibility of the General/Prime Contractor to return all credentials issued by the GSA and any other 
sources in association with this contract and in accordance with the terms set forth in paragraph 1.3, 
above.  
 
PART 2 - FEDERAL DEBT REDUCTION AND OVERSIGHT OF FEDERAL FUNDS 
 
2.1 The GSA has a fiduciary responsibility to provide oversight of federal funding.  The Contractor will 
work with the GSA to reduce expenditures, and assure oversight of federal tax dollars when requesting 
background checks.  In order to reduce expenses and ensure prudent use of federal funds, the Contractor 
will make every effort to pre-screen, or interview prospective personnel to help ensure they are suitable 
for employment, and are able to pass a background check prior to submitting employee applications to 
GSA.    
 
2.2 After the Contactor submits a request for background investigations to the GSA, the Contractor must 
monitor the employee’s progress through completion of the process. The Contractor must provide follow-
up and monitoring, ensure the requested individual(s) responds to requested information, and completes 
all required forms within the prescribed times allowed. The Contractor must ensure the Contracting 
Officer or their Designated Representative has all of the requested documentation to ensure the 
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completion of the application.  The Contractor shall assign and dedicate a single Point of Contact (POC) 
for the overall control, management, and oversight of all employee suitability investigation applications. 
This POC will be responsible for following up when requested to ensure timely and accurate document 
submissions for background investigations. 
 
2.3 The Adjudicating Office reviewing the employees application may forward a written notification to 
contractor personnel for clarification information that pertains to the background investigation  requesting 
additional information or supporting documentation.  The POC shall ensure this inquiry is responded to in 
a timely manner. 
 
PART 3 - ADJUDICATION AUTHORITY 
 
3.1 GSA and its Authorized Agent, the Office of Personnel Management (OPM) or any other named 
designee, will be responsible for conducting the HSPD-12 background investigations, and credentialing 
of Contractor’s personnel.  GSA has the overarching authority to process the HSPD-12 background 
investigations, as directed by the Office of Personnel Management (OPM). 
 
PART 4 -PROCESSING OF HSPD-12 INVESTIGATIONS AND CREDENTIAL PROCEDURES 
 
4.1 Submission of Forms:  All Contractor personnel requiring facility or IT system access, may be 
responsible to fill out and complete security HSPD-12 forms and fingerprint cards prior to being allowed 
access.  GSA will provide detailed instructions on the HSPD-12 process, the forms to be submitted, and 
the handling of the forms after the contract has been awarded.  Depending on the level of responsiveness 
and timeliness of individual Contractor personnel, a maximum of seven (7) days is expected for the 
completion and submission of all forms by the applicant for review through the GSA.    More 
importantly, however, the Contractor and the single Point of Contact (POC) managing all employees has 
the responsibility to submit applications in a timely fashion so as not to delay any project activities or the 
overall project schedule. Initiation of the suitability investigation forms are required to be provided for all 
applicants a minimum of thirty (30) days prior to access being required without the need for a HSPD-12 
credential, or sixty (60) days prior to access being required when a HSPD-12 credential is required.  
Access requirements by Contractor personnel shall be based on the contract time performance 
requirements, and the planned activities on the approved project schedule.  The Contracting Officer or 
their Designated Representative will notify the Contractor in writing if any Contractor personnel receive 
an unfavorable decision on their background investigation, and effective immediately; the individual will 
no longer be allowed to work on the project.  The Contractor shall be responsible for planning and 
scheduling its work in such a manner as to account for the facility or IT access investigation requirement 
time frames.  Difficulties encountered by the Contractor’s personnel in gaining access when required by 
not fulfilling application requirements in a timely manner shall not be an excuse for Contractor 
nonperformance under the contract, or the granting of any time extensions. 
 
Throughout the life of the contract, the Contractor shall be responsible to follow these same procedures 
for any new Contractor personnel, who will require access to GSA’s space or IT systems. 
 
Also throughout the life of the contract, the Contractor shall maintain a listing of                                           
current/active personnel that have received a favorable suitability investigation and/or have a credential.   
The Contractor shall provide the Contracting Officer or their Designated Representative, an updated 
listing of current/active personnel when requested.  The Contractor is also responsible to show on that 
same list when personnel are no longer working on the project for whatever reason.  The Contractor shall 
immediately return the credential of any individuals that are no longer requiring access.   
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4.2. Unsuitable Personnel:  If the Contracting Officer receives an unsuitable report on any contract 
personnel after the processing their application, or if the GSA finds a prospective contract employee to be 
unsuitable or unfit for their assigned duties; the Contractor shall be advised immediately by the 
Contracting Officer or their Designated Representative that such personnel cannot continue to work or be 
assigned to work under the contract.  The Contractor must then take action to remove the employee from 
the GSA contract.   
 
4.3 Criteria for Eligibility:  Refer to GSA Order 9732.1 or 5 CFR 731 which outlines the disqualifying 
and mitigating factors for personnel acceptance. 
 
4.4 Prior Background Investigation:  Contract personnel background investigations obtained through this 
process may be acceptable if the it can be validated equal to or higher level than required of the contract, 
and there is no break in service from which that favorable suitability was provided.  The employee still 
needs to be vetted through the GSA HSPD-12 process to consider the applicant’s claim to possessing an 
active suitability, and being granted access under this GSA contract.    
 
4.5. Identification Credential:  When GSA initiates a  National Agency Check with Written Inquiries 
(NACI) suitability investigation and the applicant receive a favorable initial suitability Enter on Duty 
(EOD) determination, access to the facility or IT system is typically granted at that time.  If there is a 
requirement that in addition, a credential is to also be issued, the Contract employee will need to enroll, 
and then activate that credential prior to being granted access to the facility or IT system.  Credentialing 
requirements, when applicable, are describe later in this section.  
 

A.  Contractor personnel with credentials shall be required to comply with all applicable access 
security screening procedures applicable to Government or  other personnel possessing similar 
credentials, or as determined by the building practices as defined by the Facility Security 
Committee.  

 
B.   All Contractor personnel possessing credentials (PIV or otherwise) shall visibly display their 
credentials at all times while in the building(s) where work is being performed.  

 
C.   The Contractor shall be responsible for ensuring that all identification credentials are returned 
to the GSA when Contactor personnel are no longer employed, providing service under the 
contract, the contract ends or the employee preliminary access is revoked. 
 
D.   The Contractor shall notify the GSA when credentials are lost.  If the Contractor is 
determined to be negligent, the Contractor may be responsible for reimbursing the Government 
for its cost in issuing a replacement credential.  

       
4.6 Contractor personnel may be required to submit additional personnel information to other 
Government Agencies affected by the contract work and based on working within that Agency’s space. 
         
PART 5 - GSA Fingerprinting Credential Card:  Contractor’s travel costs 
 
5.1. Contractor personnel who require routine access to GSA-controlled facilities and/or access to GSA IT 
systems must receive a preliminary favorable HSPD-12 security background investigation, before 
receiving a GSA credential card.  Fingerprinting, however, is required for all applicants to receive an 
investigation.  Therefore, all applicants will be required to visit a credentialing center as described below 
to enroll and be fingerprinted.  Not all contractors, however, will receive a HSPD-12 credential and need 
to return for pick-up and activation of that credential. 
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5.2. Following a favorable HSPD-12 security background investigation, Contractor personnel may be 
required activate a GSA credential card at a designated location. The credential card is also a photo 
Identification card, which includes biometric information. The following information is provided to assist 
the Contractor in estimating the costs that may be associated with this requirement.  The Contractor will 
be expected to utilize the nearest credentialing site to their offices, closest the applicant’s residence or 
place of contract performance.  The credentialing station may be a mobile station in the area, or as a fixed 
open station whose location(s) can be located through the following source: 
 http://www.fedidcard.gov/centerlocator.aspx.   Credentialing centers that are listed as “Open to all 
Agency personnel” are open to all customer agencies including GSA Contractors.  Credentialing centers 
that are listed as “For use by personnel from this Agency only” mean that they are only open to personnel 
of that specific agency that is hosting that credentialing center. Currently a minimum of two visits to a 
credentialing center may be required to enroll and activate the GSA credential.  The first visit is to enroll 
for the credential, and the second visit may be required to pick-up and activate the credential. Travel 
distance to a credentialing center will vary based on availability of enrollment and activation stations 
identified in the link above. Additional visits to a credentialing center may also be required if the card 
holder needs to recertify their credential certificate (every 3 years), or when the employee will need to 
renew their GSA credential that has expired (every 5 years). Additional visits may also be required for 
lost or damaged credentials needing replacement. 
 
5.3. If a GSA credential card is required, the Contractor would be responsible for all travel and labor costs 
associated with fingerprinting to meet the background investigation along with the credential card 
enrollment and activation steps to meet HSPD-12 requirements.  Travel costs may be comprised of 
mileage, vehicle rental, or other modes of transportation, per diem, and lodging. These costs are 
considered reasonable to the extent that they do not exceed, on a daily basis, the maximum rates in effect 
at the time of travel, as set forth in the Federal Travel Regulation, Chapter 301 – Temporary Duty (TDY) 
Travel Allowances, which can be accessed at the following website:  http://www.gsa.gov/ftr. Information 
on Privately Owned Vehicle (POV) Mileage Reimbursement Rates can be accessed at the following 
website:  http://www.gsa.gov/travelpolicy.   
 
5.4 Any annual training requirements associated with IT access that may be required for continued use of 
the GSA credential is expected to be completed within a timely fashion.  Otherwise, the employee’s 
access may be revoked and the credential taken away. 
 
PART 6 – GENERAL EMPLOYEE CONDUCT 
 
6.1 Standards of Conduct:  The Contractor shall be responsible for maintaining satisfactory standards of 
employee competency, conduct, appearance, and integrity and shall be responsible for taking such 
disciplinary action with respect to its employees as may be necessary. 
 
6.2 Removal from Contract Work:  As provided in the GSAR clause at 552.237-71, entitled 
"Qualifications of Employees", the contracting officer or a designated representative may require the 
Contractor to remove any employee(s) from GSA controlled buildings or other real property under 
Government control, should it be determined that the individual(s) is either unsuitable for security reasons 
or otherwise unfit to work on GSA controlled property. This shall include, but not be limited to, instances 
where an employee is determined, in the Government's sole discretion, to be incompetent, careless, 
insubordinate, unsuitable or otherwise objectionable.  
 
A contractor employee may also be removed where the continued employment of the contractor employee 
in connection with the Government work is deemed, in the Government's sole discretion, contrary to the 
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public interest, inconsistent with the best interests of security, or a potential threat to the health, safety, 
security, general well-being or operational mission of the facility and its population.  
 
Where a contractor employee is granted a preliminary suitability determination and an unfavorable final 
suitability determination is later rendered, the Government may insist on the contractor employee's 
removal from the work site and from other work in connection with the Contract.  
 
The Contractor shall be responsible for providing replacement employees in cases where contract 
employees are removed at no additional cost to the Government.  
 
GENERAL INDUSTRY SAFETY AND HEALTH STANDARDS. 

 
 The Department of Labor OSHA requires that all contractors involved in construction on 
Government owned or leased property comply with the Incorporation of General Industry Safety and 
Health Standards applicable to Construction Work and Technical Amendments, Final Rule 29 CFR Parts 
1910 and 1926 as published in the Federal Register Volume 58, No. 124, June 30, 1993. 
 In addition, any Contractor that performs construction type work on any GSA project as defined 
by the Scope of the referenced regulation is required to (1) provide and maintain his own protective 
equipment and devices, etc.; and (2) require all subcontractors used on site to follow these same 
provisions in the regulation. 
 
SAVE HARMLESS AND INDEMNITY AGREEMENT. 
 
 The Contractor shall save and keep harmless and indemnify the Government against any and all 
liability claims, and cost of whatsoever kind and nature of injury to or death of any person or persons and 
for loss or damage to any property (Government or otherwise) occurring in connection with or in any way 
incident to or arising out of the occupancy, use, service, operations, or performance of work in connection 
with this contract, or in connection with his selling or offering to sell construction materials on the site, 
resulting in whole or in part from the negligent acts or fault of Contractor, any subcontractor, or any 
employee, agent, or representative of Contractor or any subcontractor. 
 
The following information supplements III.A.12, Insurance Requirements if hazardous materials are 
removed, transported or disposed of as part of this contract: 
 
POLLUTION LIABILITY INSURANCE. 
 Hazardous Material shall mean any hazardous or toxic substance or waste as defined in any 
environmental law, regulation, rule, ordinance, by-law, order or determination of any governmental or 
judicial authority at the federal, state, or local level applicable to the relevant site.  It includes, but is not 
limited to, any petroleum or petroleum product, asbestos, polychlorinated biphenyls (PCB's), 
contaminated equipment, and underground and aboveground storage tanks and the contents thereof.   
 
 The contractor shall provide to GSA the scheduled insurance coverage described below, without 
exclusion, for liabilities arising out of the removal and transportation of hazardous materials.  All 
insurance shall be provided to GSA by the contractor or its subcontractor performing the work and name 
GSA as an additional insured and certificate holder.   
  
 The coverage shall be a minimum of $1,000,000.00 per occurrence for all projects.  If the 
contractor provides sufficient written proof to the Contracting Officer that occurrence coverage is not 
available from the insurance industry for the required coverage but is available on a claims made basis, 
then such coverage shall begin on the date of the contract award and shall survive for a minimum of three 
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(3) years following the date that the last of any hazardous materials were removed, transported, disposed 
of and/or deposited at an appropriate EPA licensed facility.  If insurance is available from the insurance 
industry on an occurrence basis, coverage shall survive the period of performance of this contract and 
beyond until such time as is reasonable that a claim might arise out of the work performed, such period of 
time being no less than seven (7) years.  Additionally, all insurance coverage shall survive until all 
hazardous materials are disposed of in an ultimate EPA licensed disposal facility, including an 
incinerator, and until all federal, state and local environmental requirements have been complied with, 
whether such compliance is the obligation of the contractor, its subcontractor, GSA or other third parties.  
All disposal facilities shall provide GSA written evidence that they are licensed EPA disposal facilities 
and that they maintain pollution liability insurance of not less than $1,000,000.00, which covers all claims 
arising from the disposal facilities' handling and storage of the hazardous materials.  Pollution liability 
insurance for the transportation of the hazardous material may be carried by the transporter with limits not 
less than $1,000,000.00 per occurrence and, unless otherwise waived in writing by the Contracting 
Officer, shall name GSA and the contractor as additional insured.  
 
F.  Standard of Conduct: 
Contractor and contractor's representatives shall demonstrate a cooperative, positive, welcoming, 
respectful, professional, and businesslike demeanor and shall present a neat, job-appropriate 
(professional) appearance. 
         
 
G.  CPM Project Schedule – Additional Requirements 
Not Applicable 
 
H.  Photography Services  
 
PROFESSIONAL PHOTOGRAPHY 
 
BEFORE IMAGES: 
 
A minimum of 15 up to a maximum of 25 color photographs shall be taken by a professional 
photographer before the start of construction.  Views will include exterior, as well as interior where 
applicable, and will be taken when daylight is bright and sunny.  All photographs should be produced 
with such artistic skill as to be suitable, in GSA's opinion, for exhibition purposes.  Deliver to GSA two 
full sets of 8"x10" color prints.  Label each photograph on the back side with description (of what and 
from where taken), name and address of building, name of photographer and date taken.  Also deliver to 
GSA one set of 35mm or 4”x5” color negatives (this is up to the Project Mgr. which to order), and a 
photo CD containing each image as a high resolution TIFF file.  Include a signed letter of release from the 
photographer granting GSA full rights to the materials. 
 
AFTER IMAGES: 
 
A minimum of 15 up to a maximum of 25 color photographs shall be taken by a professional 
photographer upon construction completion.  Views will include exterior, as well as interior where 
applicable, and will be taken when daylight is bright and sunny.  Photography should involve attention to 
detail, and appropriate lighting to produce high quality photographs.  All photographs should be produced 
with such artistic skill as to be suitable, in GSA's opinion, for exhibition purposes.  Deliver to GSA two 
full sets of 8"x10" color prints.  Label each photograph on the back side with description (of what and 
from where taken), name and address of building, name of photographer and date taken.  Also deliver to 
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GSA one set of 4"x5" color negatives, and a photo CD containing each image as a high resolution TIFF 
file.  Include a signed letter of release from the photographer granting GSA full rights to the materials. 
 
PHOTOGRAPHY DISSEMINATION  
 
The photographer, the contractor or any subcontractor shall not use any photograph taken of the project 
site without first obtaining permission of GSA.   
 
Limited public dissemination of the photographs may be allowed if they meet the following conditions: 
 
(1) Exterior photographs shall not show or label sensitive building information. 
(2) Interior photographs that are limited to publicly accessible space or have been cleared by GSA or the 
agency responsible for the space. 
 
Sensitive building information includes but is not limited to: 
 
(1) Location of secure functions in a facility such as judges' chambers and libraries, prisoner or judges' 
secure circulation paths (both vertical and horizontal), cell blocks, sally ports, judges' parking, security 
areas, and childcare, major computer areas, or other client sensitive areas. 
 
(2) Location of all utilities, such as heating, ventilation, air conditioning, information technology (IT) 
systems, location of air intake vents, water sources, gas lines, plumbing lines, building automation 
systems, power distribution systems, emergency generation equipment, uninterrupted power sources 
(UPS), security and fire alarm systems, routes and annunciation panels. 
 
(3) Location and types of structural framing for the building and any information regarding structural 
analysis or building security and blast mitigation analysis and counter terrorism methods to protect the 
occupants and building. 
 
(4) Information regarding security systems or strategies of any kind (such as camera locations) or security 
guards (such as number and locations). 
 

IV. Contract Clauses 
 
IV.A. Public Buildings Service (PBS) Contract Clauses 
(1)  Construction Manager as Constructor (CMc) Guaranteed Maximum Price with Construction 
Contingency Allowance and Shared Savings, PBS CMc Class Deviation (2009), Clause (April 2012). 

(a)  General. Pricing for the Guaranteed Maximum Price for the Option for Construction Services 
shall be subject to the requirements below: 

(b)  Definitions. The following definitions shall apply to this clause: 
(i)  “Cost of Performance” means the final sum of Cost of the Work and Fee.  
(ii)  "Costs" means allowable direct costs in accordance with Part 31 of the Federal 

Acquisition Regulation (FAR) in effect on the date of this Contract; marked up costs paid to 
subcontractors shall be deemed direct costs of the Contractor. 

(iii)  “Estimated Cost of the Work” (ECW) means the estimated direct cost of the 
construction work.   
(c)  Guaranteed Maximum Price.  This Contract is awarded at a Guaranteed Maximum Price 

(GMP), which equals the sum of the ECW, the CMc Contingency Allowance (CCA) and the Fee. The 
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proposed ECW incorporated into the Contract at award is a target ECW; a final ECW is negotiated during 
the Design Phase Services and is incorporated into the Contract prior to exercise of the GMP Option.  The 
final ECW must be equal to or less than the target ECW.  The CCA is 3% of the ECW, and the Fee is a 
fixed amount for all indirect costs, including general conditions, and profit.    

(d)  Final Estimated Cost of the Work.  
(i)  Submission Requirements for Final ECW Proposal.  During the Design Phase, and at 

a time agreed by the Contracting Officer, the Contractor shall submit the following: 
(1)  A detailed statement of all firm-fixed-price work packages in the performance of 

the Construction Work to date; 
(2)  A proposed final ECW; 
(3)  Sufficient data to support the accuracy and reliability of the estimate;  
(4)  An explanation of the difference between the proposed final ECW and the target 

ECW used to establish the GMP; and 
(5)  The Contractor's affirmation that: 

(A)  It has satisfied itself that the Project as described in the specifications and 
construction drawings is constructible using commercially practicable means and 
methods; 

(B)  It has satisfied itself that the Work has been sufficiently described to enable 
it to estimate the Cost of the Work with reasonable accuracy;  

(C)  It has disclosed to the Contracting Officer all of its actual knowledge relating 
to omissions of design information that may affect the Cost of the Work; and 

(D)  It acknowledges that the final ECW and time established for completion 
shall not be adjusted on account of cost or time attributable to discovered omissions of 
design information required to be disclosed under this Clause. 
(ii)  Establishment of the Final ECW.    The Parties shall negotiate a final ECW based on 

the data provided under Paragraph (d) of this Section; provided that the final ECW, CCA and Fee 
may not exceed the GMP established in the Contract.  If the proposed final ECW is less than the 
target ECW, the GMP shall be reduced accordingly.  The final ECW shall be established and 
incorporated into the Contract by bilateral modification upon the Contracting Officer's written 
acceptance of the final negotiated ECW.  The Contracting Officer shall not accept a final ECW 
proposal that does not include the written affirmation described in this Clause. 
(e)  The Government shall not exercise the option for Construction Work unless the final ECW 

has been established as set forth in the Contract. 
(f)  Adjustment of ECW and GMP.  The ECW and GMP shall be subject to adjustment for 

changes and any other conditions giving rise to entitlement to an adjustment under this Contract.  The 
ECW and GMP shall be adjusted down for deletions to the scope of the Construction Services. 

(g)  Conversion to Firm-fixed-price Prior to Final Settlement. 
(i)  Submission Requirements for Conversion to a Firm-Fixed Price.  If the Parties agree 

to negotiate and establish a firm-fixed-price for the Construction Work prior to the exercise of the 
GMP Option, or at the request of the Contracting Officer, the Contractor shall submit the 
following: 

(1)  A proposed firm-fixed-price proposal for the completion of the Work, which 
shall include all markups, including profit. 

(2)   A detailed statement of any Costs incurred in the performance of the Work up to 
date.  

(ii)  Establishment of Firm-Fixed-Price Contract  
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(1)  Prior to Exercise of GMP Option.  The Parties may negotiate and establish a 
firm-fixed-price for the Work prior to the exercise of the GMP Option based on the data 
provided under Paragraph (g)(1); provided that the firm-fixed-price shall not exceed the 
GMP. The Contracting Officer shall have the right, but not the obligation, to exercise the 
GMP Option at the firm-fixed-price within 120 calendar days of the establishment of such 
price.   

(2)  After Exercise of the GMP Option.  At any time prior to final settlement, the 
Contracting Officer may request that the Contractor provide a firm-fixed-price proposal for 
the completion of the Work in accordance with Paragraph (g)(1) .   Within 60 calendar days 
of such request, the Contractor shall provide such data.   Within 60 calendar days of receipt of 
the Contractor's proposal, the Contracting Officer shall have the right, but not the obligation, 
to convert the Contract to a firm-fixed-price Contract at the proposed fixed price or as 
otherwise negotiated by the Parties; provided that the firm-fixed-price, plus any costs 
incurred in the performance of the Work, shall not exceed the GMP.  If the Contract is not 
converted to firm-fixed-price Contract, then the Final Settlement of the Contractor’s 
compensation shall be determined in accordance with paragraph (h). 

(iii) Payments.  If this Contract is converted to a firm-fixed-price Contract, the Contractor 
shall submit a revised schedule of values for the Work allocating the unpaid balance of the fixed 
price to the itemized work activities remaining uncompleted, which shall be the basis for 
remaining progress payments. 
(h)  Final Settlement.  The Final Settlement amount shall consist of the Cost of Performance and 

the Contractor's Shared Savings, if any; provided that in no event shall the Final Settlement exceed the 
GMP.  The Final Settlement amount shall be the Contractor’s total compensation due under the Contract.  

(i) Submission Requirements for Final Settlement Proposal.  The Contractor shall submit 
a Final Settlement Proposal within 120 days of substantial completion to determine the Cost of 
the Work, which shall include the following: 

(1)  A detailed statement of all Costs incurred by the Contractor in performing the 
Work; 

(2)  A firm-fixed-price proposal for the performance of the remaining work, if any, 
that may be necessary to complete performance of the Work; 

(3)  An executed Release of Claims, which must describe any and all exceptions, 
including a description of any outstanding claims; and  

(4)  Any other relevant data that the Contracting Officer may reasonably require. 
(ii)  Determination of the Cost of the Work. The Cost of the Work shall be the sum of all 

Costs incurred by the Contractor in performing the Work, the proposed fixed price for 
performance of remaining work, if any, less the residual value of any Contractor retained 
inventory.  In order to determine the Cost of the Work, the Contracting Officer may require an 
audit of the Contractor’s records and/or the Contractor’s Proposal.  Establishment of the Cost of 
the Work shall be subject to negotiation between the Government and the Contractor.  In the 
event that the Parties are unable to reach agreement, the Contracting Officer may unilaterally 
determine the Cost of the Work, and such determination shall be subject to the clause titled 
"Disputes."   

(iii)  Determination of the Shared Savings. If the Cost of Performance is equal to or 
greater than the GMP, the Contractor is not entitled to any additional compensation.  If the cost of 
Performance is less than the GMP, the Contractor is entitled to the specified percentage, if any, of 
the difference between the GMP and the Cost of Performance, as Shared Savings. 
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(i)  Subcontracts. No subcontract placed under this Contract may provide for cost-plus-a-
percentage of cost.  Any costs incurred by the Contractor as a result of such a subcontract shall not be 
included in the Cost of the Work or the Final Settlement.   
  (j)  Open Book Access.  At any time prior to converting the Contract to a firm fixed price, the 
Government and its representatives, including designated auditors and accountants, shall have the right, 
but not the obligation, to attend any and all project meetings and shall have access to any and all records 
maintained by the Contractor relating to the Project.  The Contractor shall include this requirement for 
Open Book Access by the Government in its subcontracts for the Project. 

(k) Termination.  If this Contract is terminated, the Contractor shall not be entitled to Shared 
Savings. 

IV.B. Clauses Incorporated In Full Text 

(1) FAR 52.222-99 Establishing a Minimum Wage for Contractor (JUL 2014) (DEVIATION) 

This clause implements Executive Order 13658, Establishing a Minimum Wage for 
Contractors, dated February 12, 2014, and OMB Policy Memorandum M-14-09, Implementation of 
the President's Executive Order Establishing a Minimum Wage for Contractors, dated June 12, 2014. 

(a) Each service employee, laborer, or mechanic employed in the United States (the 50 states 
and the District of Columbia) in the performance of this contract by the prime Contractor or any 
subcontractor, regardless of any contractual relationship which may be alleged to exist between the 
Contractor and service employee, laborer, or mechanic, shall be paid not less than the applicable 
minimum wage under Executive Order 13658.  The minimum wage required to be paid to each service 
employee, laborer, or mechanic performing work on this contract between January 1, 2015, and 
December 31, 2015, shall be $10.10 per hour. 

(b) The Contractor shall adjust the minimum wage paid under this contract each time the 
Secretary of Labor's annual determination of the applicable minimum wage under section 2(a)(ii) of 
Executive Order 13658 results in a higher minimum wage. Adjustments to the Executive Order 
minimum wage under section 2(a)(ii) of Executive Order 13658 will be effective for all service 
employees, laborers, or mechanics subject to the Executive Order beginning January 1 of the 
following year.  The Secretary of Labor will publish annual determinations in the Federal Register no 
later than 90 days before such new wage is to take effect.  The Secretary will also publish the 
applicable minimum wage on www.wdol.gov (or any successor website).  The applicable published 
minimum wage is incorporated by reference into this contract. 

(c) The Contracting Officer will adjust the contract price or contract unit price under this 
clause only for the increase in labor costs resulting from the annual inflation increases in the 
Executive Order 13658 minimum wage beginning on January 1, 2016. The contracting Officer shall 
consider documentation as to the specific costs and workers impacted in determining the amount of 
the adjustment. 

(d) The Contracting Officer will not adjust the contract price under this clause for any costs 
other than those identified in paragraph (c) of this clause, and will not provide price adjustments under 
this clause that result in duplicate price adjustments with the respective clause of this contract 
implementing the Service Contract Labor Standards statute (formerly known as the Service Contract 
Act) or the Wage Rate Requirements (Construction) statute (formerly known as the Davis Bacon Act). 

(e) The Contractor shall include the substance of this clause, including this paragraph (e) 
in all subcontracts. 
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(2) FAR 52.223-2 Affirmative Procurement of Biobased Products Under Service and Construction 
Contracts (SEPT 2013) 

(a) In the performance of this contract, the contractor shall make maximum use of biobased 
products that are United States Department of Agriculture (USDA)-designated items unless— 

(1) The product cannot be acquired— 
(i) Competitively within a time frame providing for compliance with the contract 
performance schedule; 
(ii) Meeting contract performance requirements; or 
(iii) At a reasonable price. 

(2) The product is to be used in an application covered by a USDA categorical exemption 
(see 7 CFR 3201.3(e)). For example, all USDA-designated items are exempt from the preferred 
procurement requirement for the following: 

(i) Spacecraft system and launch support equipment. 
(ii) Military equipment, i.e., a product or system designed or procured for combat or 
combat-related missions.  

(b) Information about this requirement and these products is available at 
http://www.biopreferred.gov. 

(c) In the performance of this contract, the Contractor shall—  
(1) Report to http://www.sam.gov, with a copy to the Contracting Officer, on the product 

types and dollar value of any USDA-designated biobased products purchased by the Contractor during the 
previous Government fiscal year, between October 1 and September 30; and 

(2) Submit this report no later than— 
(i) October 31 of each year during contract performance; and  
(ii) At the end of contract performance. 

(3) FAR 52.223-9 Estimate of Percentage of Recovered Material Content for EPA-designated Items 
(MAY 08)  

(a) Definitions. As used in this clause—  

“Postconsumer material” means a material or finished product that has served its intended use and 
has been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer 
material is a part of the broader category of “recovered material.”  

“Recovered material” means waste materials and by-products recovered or diverted from solid 
waste, but the term does not include those materials and by-products generated from, and commonly 
reused within, an original manufacturing process.  

(b) The Contractor, on completion of this Contract, shall—  

(1)  Estimate the percentage of the total recovered material content for EPA-designated 
item(s) delivered and/or used in contract performance, including, if applicable, the percentage of post-
consumer material content; and  

(2)  Submit this estimate to the Contracting Officer.  

 
(4) GSAR 552.204-9  Personal Identity Verification Requirements (OCT 2012) 

80



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement)  

(a) The contractor shall comply with GSA personal identity verification requirements, identified 
at http://www.gsa.gov/hspd12, if contractor employees require access to GSA controlled facilities or 
information systems to perform contract requirements. 

(b) The Contractor shall insert this clause in all subcontracts when the subcontractor is required to 
have access to a GSA-controlled facility or access to a GSA-controlled information system. 

 

(5) GSAR 552.252-6 Authorized Deviations in Clauses (Deviation FAR 52.252-6) (SEP 99) 

(a)  Deviations to FAR clauses.  

(1)  This solicitation or contract indicates any authorized deviation to a Federal 
Acquisition Regulation (48 CFR Chapter 1) clause by the addition of “(DEVIATION)” after the 
date of the clause, if the clause is not published in the General Services Administration 
Acquisition Regulation (48 CFR Chapter 5).  

(2)  This solicitation indicates any authorized deviation to a Federal Acquisition 
Regulation (FAR) clause that is published in the General Services Administration Acquisition 
Regulation by the addition of “(DEVIATION (FAR clause no.))” after the date of the clause.  

(b)  Deviations to GSAR clauses. This solicitation indicates any authorized deviation to a General 
Services Administration Acquisition Regulation clause by the addition of “(DEVIATION)” after the date 
of the clause.  

(c)  “Substantially the same as” clauses. Changes in wording of clauses prescribed for use on a 
“substantially the same as” basis are not considered deviations.  

 
(6) Buy American Requirements  
 
FAR 52.225-11 Buy American—Construction Materials under Trade Agreements (Feb 2016) 
 

(a) Definitions. As used in this clause— 
(b)  

“Caribbean Basin country construction material” means a construction material that— 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a Caribbean Basin country into a new and 
different construction material distinct from the materials from which it was transformed. 

 
“Commercially available off-the-shelf (COTS) item”— 

(1) Means any item of supply (including construction material) that is— 
(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 
(ii) Sold in substantial quantities in the commercial marketplace; and 
(iii) Offered to the Government, under a contract or subcontract at any tier, without 
modification, in the same form in which it is sold in the commercial marketplace; and 

(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4), such as agricultural products 
and petroleum products. 

 
“Component” means an article, material, or supply incorporated directly into a construction material. 
 
“Construction material” means an article, material, or supply brought to the construction site by the 
Contractor or subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
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systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 
 
“Cost of components” means— 

(1) For components purchased by the Contractor, the acquisition cost, including transportation 
costs to the place of incorporation into the construction material (whether or not such costs are 
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is 
issued); or 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, plus 
allocable overhead costs, but excluding profit. Cost of components does not include any costs 
associated with the manufacture of the construction material. 

 
“Designated country” means any of the following countries: 

(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country 
(Armenia, Aruba, Austria, Belgium, Bulgaria, Canada, Croatia, Cyprus, Czech Republic, 
Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, 
Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, 
Montenegro, Netherlands, New Zealand, Norway, Poland, Portugal, Romania, Singapore, Slovak 
Republic, Slovenia, Spain, Sweden, Switzerland, Taiwan, or United Kingdom); 
(2) A Free Trade Agreement (FTA) country (Australia, Bahrain, Canada, Chile, Colombia, Costa 
Rica, Dominican Republic, El Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, 
Morocco, Nicaragua, Oman, Panama, Peru, or Singapore); 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, 
Burundi, Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, 
Djibouti, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, 
Laos, Lesotho, Liberia, Madagascar, Malawi, Mali, Mauritania, Mozambique, Nepal, Niger, 
Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, 
South Sudan, Tanzania, Timor-Leste, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, 
Bonaire, British Virgin Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, 
Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St. Vincent and the Grenadines, Sint Eustatius, 
Sint Maarten, or Trinidad and Tobago). 

 
“Designated country construction material” means a construction material that is a WTO GPA country 
construction material, an FTA country construction material, a least developed country construction 
material, or a Caribbean Basin country construction material. 
 
“Domestic construction material” means— 

(1) An unmanufactured construction material mined or produced in the United States; 
(2) A construction material manufactured in the United States, if— 

(i) The cost of its components mined, produced, or manufactured in the United States 
exceeds 50 percent of the cost of all its components. Components of foreign origin of the 
same class or kind for which nonavailability determinations have been made are treated 
as domestic; or 
(ii) The construction material is a COTS item. 

 

82



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement)  

“Foreign construction material” means a construction material other than a domestic construction 
material. 
 
“Free Trade Agreement country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a FTA country into a new and different 
construction material distinct from the materials from which it was transformed. 

 
“Least developed country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a least developed country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a least developed country into a new and 
different construction material distinct from the materials from which it was transformed. 

 
“United States” means the 50 States, the District of Columbia, and outlying areas. 
 
“WTO GPA country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a WTO GPA country into a new and 
different construction material distinct from the materials from which it was transformed. 
 

(b) Construction materials. 
(1) This clause implements 41 U.S.C. chapter 83, by providing a preference for domestic 
construction material. In accordance with41 U.S.C. 1907, the component test of the Buy 
American statute is waived for construction material that is a COTS item. (See FAR12.505(a)(2)). 
In addition, the Contracting Officer has determined that the WTO GPA and Free Trade 
Agreements (FTAs) apply to this acquisition. Therefore, the Buy American restrictions are 
waived for designated country construction materials. 
(2) The Contractor shall use only domestic or designated country construction material in 
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause. 
(3) The requirement in paragraph (b)(2) of this clause does not apply to information technology 
that is a commercial item or to the construction materials or components listed by the 
Government as follows: 
[Contracting Officer to list applicable excepted materials or indicate “none”] 
(4) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(3) of this clause if the Government determines that— 

(i) The cost of domestic construction material would be unreasonable. The cost of a 
particular domestic construction material subject to the restrictions of the Buy American 
statute is unreasonable when the cost of such material exceeds the cost of foreign material 
by more than 6 percent; 
(ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or 
(iii) The construction material is not mined, produced, or manufactured in the United 
States in sufficient and reasonably available commercial quantities of a satisfactory 
quality. 

(c) Request for determination of inapplicability of the Buy American statute. 

83



GSA Solicitation No. GS-03-P-17-AZ-C-0014  

Document: CMc101 / DEC 2016 
(The Agreement)  

(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph 
(b)(4) of this clause shall include adequate information for Government evaluation of the request, 
including— 

(A) A description of the foreign and domestic construction materials; 
(B) Unit of measure; 
(C) Quantity; 
(D) Price; 
(E) Time of delivery or availability; 
(F) Location of the construction project; 
(G) Name and address of the proposed supplier; and 
(H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 
(iii) The price of construction material shall include all delivery costs to the construction site and 
any applicable duty (whether or not a duty-free certificate may be issued). 
(iv) Any Contractor request for a determination submitted after contract award shall explain why 
the Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a determination. 

(2) If the Government determines after contract award that an exception to the Buy American statute 
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting 
Officer will modify the contract to allow use of the foreign construction material. However, when the 
basis for the exception is the unreasonable price of a domestic construction material, adequate 
consideration is not less than the differential established in paragraph (b)(4)(i) of this clause. 
(3) Unless the Government determines that an exception to the Buy American statute applies, use of 
foreign construction material is noncompliant with the Buy American statute. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 
Foreign and Domestic Construction Materials Price Comparison
 
 
Construction Material Description 

Unit of 
Measure

Quantity Price  
(Dollars)*

Item 1:    
Foreign construction material _______ _______ _______ 
Domestic construction material _______ _______ _______ 
Item 2:    
Foreign construction material _______ _______ _______ 
Domestic construction material _______ _______ _______ 
 
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if 
oral, attach summary.] 
[Include other applicable supporting information.] 
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
entry certificate is issued).] 
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(7) Project Labor Agreement (PLA)  

This Project Labor Agreement section is binding on the Contractor if the proposal selected for award was 
subject to PLA requirements.  If the proposal selected for award was not subject to PLA requirements, 
this section is not binding on the Contractor. 

 
52.222-34, Project Labor Agreement (May 2010) (DEVIATION July 2011) 

(a) Definitions. As used in this clause—  

“Labor organization” means a labor organization as defined in 29 U.S.C. 152(5).  

“Project labor agreement” means a pre-hire collective bargaining agreement with the labor 
organizations having jurisdiction over the trades involved in the construction of the project that 
establishes the terms and conditions of employment for a specific construction project and is an 
agreement described in 29 U.S.C. 158(f).  

(b) The Contractor shall maintain in a current status throughout the life of the contract the 
project labor agreement entered into prior to the award of this contract in accordance with solicitation 
provision 52.222-33, Notice of Requirement for Project Labor Agreement.  

(c) Subcontracts. The Contractor shall include the substance of this clause, including this 
paragraph (c), in all subcontracts with subcontractors engaged in construction on the construction 
project. (End of Clause) 

(8) Additional Clauses 

FAR 52.230-2 Cost Accounting Standards. (Oct 2015) 
 (a) Unless the contract is exempt under 48 CFR 9903.201-1 and 9903.201-2, the provisions of 48 CFR 

Part 9903 are incorporated herein by reference and the Contractor, in connection with this contract, 
shall— 

(1) (CAS-covered Contracts Only) By submission of a Disclosure Statement, disclose in writing the 
Contractor’s cost accounting practices as required by 48 CFR 9903.202-1 through 9903.202-5, including 
methods of distinguishing direct costs from indirect costs and the basis used for allocating indirect costs. 
The practices disclosed for this contract shall be the same as the practices currently disclosed and applied 
on all other contracts and subcontracts being performed by the Contractor and which contain a Cost 
Accounting Standards (CAS) clause. If the Contractor has notified the Contracting Officer that the 
Disclosure Statement contains trade secrets and commercial or financial information which is privileged 
and confidential, the Disclosure Statement shall be protected and shall not be released outside of the 
Government.  

(2) Follow consistently the Contractor’s cost accounting practices in accumulating and reporting 
contract performance cost data concerning this contract. If any change in cost accounting practices is 
made for the purposes of any contract or subcontract subject to CAS requirements, the change must be 
applied prospectively to this contract and the Disclosure Statement must be amended accordingly. If the 
contract price or cost allowance of this contract is affected by such changes, adjustment shall be made in 
accordance with paragraph (a)(4) or (a)(5) of this clause, as appropriate. 

(3) Comply with all CAS, including any modifications and interpretations indicated thereto 
contained in 48 CFR Part 9904, in effect on the date of award of this contract or, if the Contractor has 
submitted certified cost or pricing data, on the date of final agreement on price as shown on the 
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Contractor’s signed certificate of current cost or pricing data. The Contractor shall also comply with any 
CAS (or modifications to CAS) which hereafter become applicable to a contract or subcontract of the 
Contractor. Such compliance shall be required prospectively from the date of applicability to such 
contract or subcontract. 

(4)(i) (Agree to an equitable adjustment as provided in the Changes clause of this contract if the 
contract cost is affected by a change which, pursuant to paragraph (a)(3) of this clause, the Contractor is 
required to make to the Contractor’s established cost accounting practices. 

(ii) Negotiate with the Contracting Officer to determine the terms and conditions under which a 
change may be made to a cost accounting practice, other than a change made under other provisions of 
paragraph (a)(4) of this clause; provided that no agreement may be made under this provision that will 
increase costs paid by the United States. 

(iii) When the parties agree to a change to a cost accounting practice, other than a change under 
subdivision (a)(4)(i) of this clause, negotiate an equitable adjustment as provided in the Changes clause of 
this contract. 

(5) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor 
or a subcontractor fails to comply with an applicable Cost Accounting Standard, or to follow any cost 
accounting practice consistently and such failure results in any increased costs paid by the United States. 
Such adjustment shall provide for recovery of the increased costs to the United States, together with 
interest thereon computed at the annual rate established under section 6621(a)(2) of the Internal Revenue 
Code of 1986 (26 U.S.C. 6621(a)(2)) for such period, from the time the payment by the United States was 
made to the time the adjustment is effected. In no case shall the Government recover costs greater than 
the increased cost to the Government, in the aggregate, on the relevant contracts subject to the price 
adjustment, unless the Contractor made a change in its cost accounting practices of which it was aware or 
should have been aware at the time of price negotiations and which it failed to disclose to the 
Government.  

(b) If the parties fail to agree whether the Contractor or a subcontractor has complied with an 
applicable CAS in 48 CFR 9904 or a CAS rule or regulation in 48 CFR 9903 and as to any cost 
adjustment demanded by the United States, such failure to agree will constitute a dispute under 41 U.S.C. 
chapter 71, Contract Disputes.  

(c) The Contractor shall permit any authorized representatives of the Government to examine and make 
copies of any documents, papers, or records relating to compliance with the requirements of this clause. 

(d) The Contractor shall include in all negotiated subcontracts which the Contractor enters into, the 
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts, of 
any tier, including the obligation to comply with all CAS in effect on the subcontractor’s award date or if 
the subcontractor has submitted certified cost or pricing data, on the date of final agreement on price as 
shown on the subcontractor’s signed Certificate of Current Cost or Pricing Data. If the subcontract is 
awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject to other types of CAS 
coverage, the substance of the applicable clause set forth in subsection 30.201-4 of the Federal 
Acquisition Regulation shall be inserted. This requirement shall apply only to negotiated subcontracts in 
excess of $750,000, except that the requirement shall not apply to negotiated subcontracts otherwise 
exempt from the requirement to include a CAS clause as specified in 48 CFR 9903.201-1.  
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FAR 52.230-3 Disclosure and Consistency of Cost Accounting Practices (Oct 2015). 
 (a) The Contractor, in connection with this contract, shall— 

(1) Comply with the requirements of 48 CFR 9904.401, Consistency in Estimating, Accumulating, 
and Reporting Costs; 48 CFR 9904.402, Consistency in Allocating Costs Incurred for the Same Purpose; 
48 CFR 9904.405, Accounting for Unallowable Costs; and 48 CFR 9904.406, Cost Accounting 
Standard—Cost Accounting Period, in effect on the date of award of this contract as indicated in 48 CFR 
Part 9904. 

(2) (CAS-covered Contracts Only) If it is a business unit of a company required to submit a 
Disclosure Statement, disclose in writing its cost accounting practices as required by 48 CFR 9903.202-1 
through 9903.202-5. If the Contractor has notified the Contracting Officer that the Disclosure Statement 
contains trade secrets and commercial or financial information which is privileged and confidential, the 
Disclosure Statement shall be protected and shall not be released outside of the Government.  

(3)(i) Follow consistently the Contractor’s cost accounting practices. A change to such practices 
may be proposed, however, by either the Government or the Contractor, and the Contractor agrees to 
negotiate with the Contracting Officer the terms and conditions under which a change may be made. After 
the terms and conditions under which the change is to be made have been agreed to, the change must be 
applied prospectively to this contract, and the Disclosure Statement, if affected, must be amended 
accordingly. 

(ii) The Contractor shall, when the parties agree to a change to a cost accounting practice and the 
Contracting Officer has made the finding required in 48 CFR 9903.201-6(c), that the change is desirable 
and not detrimental to the interests of the Government, negotiate an equitable adjustment as provided in 
the Changes clause of this contract. In the absence of the required finding, no agreement may be made 
under this contract clause that will increase costs paid by the United States. 

(4) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor 
or a subcontractor fails to comply with the applicable CAS or to follow any cost accounting practice, and 
such failure results in any increased costs paid by the United States. Such adjustment shall provide for 
recovery of the increased costs to the United States together with interest thereon computed at the annual 
rate established under section 6621(a)(2) of the Internal Revenue Code of 1986 (26 U.S.C. 6621(a)(2)), 
from the time the payment by the United States was made to the time the adjustment is effected.  

(b) If the parties fail to agree whether the Contractor has complied with an applicable CAS, rule, or 
regulation as specified in 48 CFR 9903 and 9904 and as to any cost adjustment demanded by the United 
States, such failure to agree will constitute a dispute under 41 U.S.C. chapter 71, Contract Disputes.  

(c) The Contractor shall permit any authorized representatives of the Government to examine and make 
copies of any documents, papers, and records relating to compliance with the requirements of this clause. 

(d) The Contractor shall include in all negotiated subcontracts, which the Contractor enters into, the 
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts of 
any tier, except that— 

(1) If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject 
to other types of CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of 
the Federal Acquisition Regulation shall be inserted.  

(2) This requirement shall apply only to negotiated subcontracts in excess of $750,000. 
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(3) The requirement shall not apply to negotiated subcontracts otherwise exempt from the 
requirement to include a CAS clause as specified in 48 CFR 9903.201-1. 

FAR 52.230-6 Administration of Cost Accounting Standards. (Jun 2010) 
For the purpose of administering the Cost Accounting Standards (CAS) requirements under this 

contract, the Contractor shall take the steps outlined in paragraphs (b) through (i) and (k) through (n) of 
this clause: 

(a) Definitions. As used in this clause— 
“Affected CAS-covered contract or subcontract” means a contract or subcontract subject to CAS rules 

and regulations for which a Contractor or subcontractor— 
(1) Used one cost accounting practice to estimate costs and a changed cost accounting practice to 

accumulate and report costs under the contract or subcontract; or 
(2) Used a noncompliant practice for purposes of estimating or accumulating and reporting costs 

under the contract or subcontract. 
“Cognizant Federal agency official (CFAO)” means the Contracting Officer assigned by the cognizant 

Federal agency to administer the CAS. 
“Desirable change” means a compliant change to a Contractor’s established or disclosed cost 

accounting practices that the CFAO finds is desirable and not detrimental to the Government and is, 
therefore, not subject to the no increased cost prohibition provisions of CAS-covered contracts and 
subcontracts affected by the change. 

“Fixed-price contracts and subcontracts” means— 
(1) Fixed-price contracts and subcontracts described at FAR 16.202, 16.203, (except when price 

adjustments are based on actual costs of labor or material, described at 16.203-1(a)(2)), and 16.207;  
(2) Fixed-price incentive contracts and subcontracts where the price is not adjusted based on actual 

costs incurred (FAR Subpart 16.4);  
(3) Orders issued under indefinite-delivery contracts and subcontracts where final payment is not 

based on actual costs incurred (FAR Subpart 16.5); and  
(4) The fixed-hourly rate portion of time-and-materials and labor-hours contracts and subcontracts 

(FAR Subpart 16.6).  
“Flexibly-priced contracts and subcontracts” means— 

(1) Fixed-price contracts and subcontracts described at FAR 16.203-1(a)(2), 16.204, 16.205, and 
16.206;  

(2) Cost-reimbursement contracts and subcontracts (FAR Subpart 16.3);  
(3) Incentive contracts and subcontracts where the price may be adjusted based on actual costs 

incurred (FAR Subpart 16.4);  
(4) Orders issued under indefinite-delivery contracts and subcontracts where final payment is based 

on actual costs incurred (FAR Subpart 16.5); and  
(5) The materials portion of time-and-materials contracts and subcontracts (FAR Subpart 16.6).  

“Noncompliance” means a failure in estimating, accumulating, or reporting costs to— 
(1) Comply with applicable CAS; or 
(2) Consistently follow disclosed or established cost accounting practices. 

“Required change” means— 
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(1) A change in cost accounting practice that a Contractor is required to make in order to comply 
with applicable Standards, modifications or interpretations thereto, that subsequently become applicable 
to existing CAS-covered contracts or subcontracts due to the receipt of another CAS-covered contract or 
subcontract; or 

(2) A prospective change to a disclosed or established cost accounting practice when the CFAO 
determines that the former practice was in compliance with applicable CAS and the change is necessary 
for the Contractor to remain in compliance. 

“Unilateral change” means a change in cost accounting practice from one compliant practice to another 
compliant practice that a Contractor with a CAS-covered contract(s) or subcontract(s) elects to make that 
has not been deemed a desirable change by the CFAO and for which the Government will pay no 
aggregate increased costs. 

(b) Submit to the CFAO a description of any cost accounting practice change as outlined in paragraphs 
(b)(1) through (3) of this clause (including revisions to the Disclosure Statement, if applicable), and any 
written statement that the cost impact of the change is immaterial. If a change in cost accounting practice 
is implemented without submitting the notice required by this paragraph, the CFAO may determine the 
change to be a failure to follow paragraph (a)(2) of the clause at FAR 52.230-2, Cost Accounting 
Standards; paragraph (a)(4) of the clause at FAR 52.230-3, Disclosure and Consistency of Cost 
Accounting Practices; paragraph (a)(4) of the clause at FAR 52.230-4, Disclosure and Consistency of 
Cost Accounting Practices–Foreign Concerns; or paragraph (a)(2) of the clause at FAR 52.230-5, Cost 
Accounting Standards–Educational Institution.  

(1) When a description has been submitted for a change in cost accounting practice that is dependent 
on a contact award and that contract is subsequently awarded, notify the CFAO within 15 days after such 
award. 

(2) For any change in cost accounting practice not covered by (b)(1) of this clause that is required in 
accordance with paragraphs (a)(3) and (a)(4)(i) of the clause at FAR 52.230-2; or paragraphs (a)(3), 
(a)(4)(i), or (a)(4)(iv) of the clause at FAR 52.230-5; submit a description of the change to the CFAO not 
less than 60 days (or such other date as may be mutually agreed to by the CFAO and the Contractor) 
before implementation of the change.  

(3) For any change in cost accounting practices proposed in accordance with paragraph (a)(4)(ii) or 
(iii) of the clauses at FAR 52.230-2 and FAR 52.230-5; or with paragraph (a)(3) of the clauses at FAR 
52.230-3 and FAR 52.230-4, submit a description of the change not less than 60 days (or such other date 
as may be mutually agreed to by the CFAO and the Contractor) before implementation of the change. If 
the change includes a proposed retroactive date submit supporting rationale.  

(4) Submit a description of the change necessary to correct a failure to comply with an applicable 
CAS or to follow a disclosed practice (as contemplated by paragraph (a)(5) of the clause at FAR 52.230-2 
and FAR 52.230-5; or by paragraph (a)(4) of the clauses at FAR 52.230-3 and FAR 52.230-4)—  

(i) Within 60 days (or such other date as may be mutually agreed to by the CFAO and the 
Contractor) after the date of agreement with the CFAO that there is a noncompliance; or 

(ii) In the event of Contractor disagreement, within 60 days after the CFAO notifies the 
Contractor of the determination of noncompliance. 

(c) When requested by the CFAO, submit on or before a date specified by the CFAO— 
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(1) A general dollar magnitude (GDM) proposal in accordance with paragraph (d) or (g) of this 
clause. The Contractor may submit a detailed cost-impact (DCI) proposal in lieu of the requested GDM 
proposal provided the DCI proposal is in accordance with paragraph (e) or (h) of this clause; 

(2) A detailed cost-impact (DCI) proposal in accordance with paragraph (e) or (h) of this clause; 
(3) For any request for a desirable change that is based on the criteria in FAR 30.603-2(b)(3)(ii), the 

data necessary to demonstrate the required cost savings; and  
(4) For any request for a desirable change that is based on criteria other than that in FAR 30.603-

2(b)(3)(ii), a GDM proposal and any other data necessary for the CFAO to determine if the change is a 
desirable change.  

(d) For any change in cost accounting practice subject to paragraph (b)(1), (b)(2), or (b)(3) of this 
clause, the GDM proposal shall— 

(1) ) Calculate the cost impact in accordance with paragraph (f) of this clause; 
(2) Use one or more of the following methods to determine the increase or decrease in cost 

accumulations: 
(i) A representative sample of affected CAS-covered contracts and subcontracts. 
(ii) The change in indirect rates multiplied by the total estimated base computed for each of the 

following groups: 
(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(iii) Any other method that provides a reasonable approximation of the total increase or decrease 
in cost accumulations for all affected fixed-price and flexibly-priced contracts and subcontracts; 

(3) Use a format acceptable to the CFAO but, as a minimum, include the following data: 
(i) The estimated increase or decrease in cost accumulations by Executive agency, including any 

impact the change may have on contract and subcontract incentives, fees, and profits, for each of the 
following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(ii) For unilateral changes, the increased or decreased costs to the Government for each of the 
following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts; and 

(4) When requested by the CFAO, identify all affected CAS-covered contracts and subcontracts. 
(e) For any change in cost accounting practice subject to paragraph (b)(1), (b)(2), or (b)(3) of this 

clause, the DCI proposal shall— 
(1) Show the calculation of the cost impact in accordance with paragraph (f) of this clause; 
(2) Show the estimated increase or decrease in cost accumulations for each affected CAS-covered 

contract and subcontract unless the CFAO and Contractor agree to include— 
(i) Only those affected CAS-covered contracts and subcontracts having an estimate to complete 

exceeding a specified amount; and 
(ii) An estimate of the total increase or decrease in cost accumulations for all affected CAS-

covered contracts and subcontracts, using the results in paragraph (e)(2)(i) of this clause; 
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(3) Use a format acceptable to the CFAO but, as a minimum, include the information in paragraph 
(d)(3) of this clause; and 

(4) When requested by the CFAO, identify all affected CAS-covered contracts and subcontracts. 
(f) For GDM and DCI proposals that are subject to the requirements of paragraph (d) or (e) of this 

clause, calculate the cost impact as follows: 
(1) The cost impact calculation shall include all affected CAS-covered contracts and subcontracts 

regardless of their status (i.e., open or closed) or the fiscal year in which the costs were incurred (i.e., 
whether or not the final indirect rates have been established). 

(2) For unilateral changes— 
(i) Determine the increased or decreased cost to the Government for flexibly-priced contracts and 

subcontracts as follows: 
(A) When the estimated cost to complete using the changed practice exceeds the estimated cost 

to complete using the current practice, the difference is increased cost to the Government. 
(B) When the estimated cost to complete using the changed practice is less than the estimated 

cost to complete using the current practice, the difference is decreased cost to the Government; 
(ii) Determine the increased or decreased cost to the Government for fixed-priced contracts and 

subcontracts as follows: 
(A) When the estimated cost to complete using the changed practice is less than the estimated 

cost to complete using the current practice, the difference is increased cost to the Government. 
(B) When the estimated cost to complete using the changed practice exceeds the estimated cost 

to complete using the current practice, the difference is decreased cost to the Government; 
(iii) Calculate the total increase or decrease in contract and subcontract incentives, fees, and 

profits associated with the increased or decreased costs to the Government in accordance with 48 CFR 
9903.306(c). The associated increase or decrease is based on the difference between the negotiated 
incentives, fees, and profits and the amounts that would have been negotiated had the cost impact been 
known at the time the contracts and subcontracts were negotiated; and 

(iv) Calculate the increased cost to the Government in the aggregate. 
(3) For equitable adjustments for required or desirable changes— 

(i) Estimated increased cost accumulations are the basis for increasing contract prices, target 
prices and cost ceilings; and 

(ii) Estimated decreased cost accumulations are the basis for decreasing contract prices, target 
prices and cost ceilings. 

(g) For any noncompliant cost accounting practice subject to paragraph (b)(4) of this clause, prepare 
the GDM proposal as follows: 

(1) Calculate the cost impact in accordance with paragraph (i) of this clause. 
(2) Use one or more of the following methods to determine the increase or decrease in contract and 

subcontract prices or cost accumulations, as applicable: 
(i) A representative sample of affected CAS-covered contracts and subcontracts. 
(ii) When the noncompliance involves cost accumulation the change in indirect rates multiplied 

by the applicable base for only flexibly-priced contracts and subcontracts. 
(iii) Any other method that provides a reasonable approximation of the total increase or decrease. 

(3) Use a format acceptable to the CFAO but, as a minimum, include the following data: 
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(i) The total increase or decrease in contract and subcontract price and cost accumulations, as 
applicable, by Executive agency, including any impact the noncompliance may have on contract and 
subcontract incentives, fees, and profits, for each of the following groups: 

(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(ii) The increased or decreased cost to the Government for each of the following groups: 
(A) Fixed-price contracts and subcontracts. 
(B) Flexibly-priced contracts and subcontracts. 

(iii) The total overpayments and underpayments made by the Government during the period of 
noncompliance. 

(4) When requested by the CFAO, identify all CAS-covered contracts and subcontracts. 
(h) For any noncompliant practice subject to paragraph (b)(4) of this clause, prepare the DCI proposal 

as follows: 
(1) Calculate the cost impact in accordance with paragraph (i) of this clause. 
(2) Show the increase or decrease in price and cost accumulations for each affected CAS-covered 

contract and subcontract unless the CFAO and Contractor agree to— 
(i) Include only those affected CAS-covered contracts and subcontracts having— 

(A) Contract and subcontract values exceeding a specified amount when the noncompliance 
involves estimating costs; and 

(B) Incurred costs exceeding a specified amount when the noncompliance involves 
accumulating costs; and 

(ii) Estimate the total increase or decrease in price and cost accumulations for all affected CAS-
covered contracts and subcontracts using the results in paragraph (h)(2)(i) of this clause. 

(3) Use a format acceptable to the CFAO that, as a minimum, include the information in paragraph 
(g)(3) of this clause. 

(4) When requested by the CFAO, identify all CAS-covered contracts and subcontracts. 
(i) For GDM and DCI proposals that are subject to the requirements of paragraph (g) or (h) of this 

clause, calculate the cost impact as follows: 
(1) The cost impact calculation shall include all affected CAS-covered contracts and subcontracts 

regardless of their status (i.e., open or closed) or the fiscal year in which the costs are incurred (i.e., 
whether or not the final indirect rates have been established).  

(2) For noncompliances that involve estimating costs, determine the increased or decreased cost to 
the Government for fixed-price contracts and subcontracts as follows: 

(i) When the negotiated contract or subcontract price exceeds what the negotiated price would 
have been had the Contractor used a compliant practice, the difference is increased cost to the 
Government. 

(ii) When the negotiated contract or subcontract price is less than what the negotiated price would 
have been had the Contractor used a compliant practice, the difference is decreased cost to the 
Government. 

(3) For noncompliances that involve accumulating costs, determine the increased or decreased cost 
to the Government for flexibly-priced contracts and subcontracts as follows: 
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(i) When the costs that were accumulated under the noncompliant practice exceed the costs that 
would have been accumulated using a compliant practice (from the time the noncompliant practice was 
first implemented until the date the noncompliant practice was replaced with a compliant practice), the 
difference is increased cost to the Government. 

(ii) When the costs that were accumulated under the noncompliant practice are less than the costs 
that would have been accumulated using a compliant practice (from the time the noncompliant practice 
was first implemented until the date the noncompliant practice was replaced with a compliant practice), 
the difference is decreased cost to the Government. 

(4) Calculate the total increase or decrease in contract and subcontracts incentives, fees, and profits 
associated with the increased or decreased cost to the Government in accordance with 48 CFR 
9903.306(c). The associated increase or decrease is based on the difference between the negotiated 
incentives, fees, and profits and the amounts that would have been negotiated had the Contractor used a 
compliant practice. 

(5) Calculate the increased cost to the Government in the aggregate. 
(j) If the Contractor does not submit the information required by paragraph (b) or (c) of this clause 

within the specified time, or any extension granted by the CFAO, the CFAO may take one or both of the 
following actions: 

(1) Withhold an amount not to exceed 10 percent of each subsequent amount payment to the 
Contractor’s affected CAS-covered contracts, (up to the estimated general dollar magnitude of the cost 
impact), until such time as the Contractor provides the required information to the CFAO. 

(2) Issue a final decision in accordance with FAR 33.211 and unilaterally adjust the contract(s) by 
the estimated amount of the cost impact.  

(k) Agree to— 
(1) Contract modifications to reflect adjustments required in accordance with paragraph (a)(4)(ii) or 

(a)(5) of the clauses at FAR 52.230-2 and 52.230-5; or with paragraph (a)(3)(i) or (a)(4) of the clauses at 
FAR 52.230-3 and FAR 52.230-4; and  

(2) Repay the Government for any aggregate increased cost paid to the Contractor. 
(l) For all subcontracts subject to the clauses at FAR 52.230-2, 52.230-3, 52.230-4, or 52.230-5—  

(1) So state in the body of the subcontract, in the letter of award, or in both (do not use self-deleting 
clauses); 

(2) Include the substance of this clause in all negotiated subcontracts; and 
(3) Within 30 days after award of the subcontract, submit the following information to the 

Contractor’s CFAO: 
(i) Subcontractor’s name and subcontract number. 
(ii) Dollar amount and date of award. 
(iii) Name of Contractor making the award. 

(m) Notify the CFAO in writing of any adjustments required to subcontracts under this contract and 
agree to an adjustment to this contract price or estimated cost and fee. The Contractor shall— 

(1) Provide this notice within 30 days after the Contractor receives the proposed subcontract 
adjustments; and 

(2) Include a proposal for adjusting the higher-tier subcontract or the contract appropriately. 
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(n) For subcontracts containing the clause or substance of the clause at FAR 52.230-2, FAR 52.230-3, 
FAR 52.230-4, or FAR 52.230-5, require the subcontractor to comply with all Standards in effect on the 
date of award or of final agreement on price, as shown on the subcontractor’s signed Certificate of 
Current Cost or Pricing Data, whichever is earlier.  

FAR 52.223-21, FOAMS (Jun 2016) 

52.223-21 Foams. 
 (a) Definitions. As used in this clause– 
“Global warming potential” means how much a given mass of a chemical contributes to global 

warming over a given time period compared to the same mass of carbon dioxide. Carbon dioxide's global 
warming potential is defined as 1.0. 

“High global warming potential hydrofluorocarbons” means any hydrofluorocarbons in a particular 
end use for which EPA’s Significant New Alternatives Policy (SNAP) program has identified other 
acceptable alternatives that have lower global warming potential. The SNAP list of alternatives is found at 
40 CFR part 82 subpart G with supplemental tables of alternatives available at http://www.epa.gov/snap/.  

“Hydrofluorocarbons” means compounds that contain only hydrogen, fluorine, and carbon. 
(b) Unless otherwise specified in the contract, the Contractor shall reduce its use, release, and 

emissions of high global warming potential hydrofluorocarbons and refrigerant blends containing 
hydrofluorocarbons, when feasible, from foam blowing agents, under this contract. When determining 
feasibility of using a particular alternative, the Contractor shall consider environmental, technical, and 
economic factors such as– 

(1) In-use emission rates, energy efficiency, and safety; 
(2) Ability to meet performance requirements; and 
(3) Commercial availability at a reasonable cost. 

(c) The Contractor shall refer to EPA’s SNAP program to identify alternatives. The SNAP list of 
alternatives is found at 40 CFR part 82 subpart G with supplemental tables available at 
http://www.epa.gov/snap/.  

FAR 52.222-62, Paid Sick Leave under Executive Order 13706 
(a) Definitions. As used in this clause (in accordance with 29 CFR 13.2)–  
“Child”, “domestic partner”, and “domestic violence” have the meaning given in 29 CFR 13.2.  
“Employee”– 

(1)(i) Means any person engaged in performing work on or in connection with a contract covered by 
Executive Order (E.O.) 13706, and  

(A) Whose wages under such contract are governed by the Service Contract Labor Standards 
statute (41 U.S.C. chapter 67), the Wage Rate Requirements (Construction) statute (40 U.S.C. chapter 31, 
subchapter IV), or the Fair Labor Standards Act (29 U.S.C. chapter 8),  

(B) Including employees who qualify for an exemption from the Fair Labor Standards Act's 
minimum wage and overtime provisions,  

(C) Regardless of the contractual relationship alleged to exist between the individual and the 
employer; and  
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(ii) Includes any person performing work on or in connection with the contract and individually 
registered in a bona fide apprenticeship or training program registered with the Department of Labor’s 
Employment and Training Administration, Office of Apprenticeship, or with a State Apprenticeship 
Agency recognized by the Office of Apprenticeship.  

(2)(i) An employee performs “on” a contract if the employee directly performs the specific services 
called for by the contract; and 

(ii) An employee performs “in connection with” a contract if the employee’s work activities are 
necessary to the performance of a contract but are not the specific services called for by the contract. 

“Individual related by blood or affinity whose close association with the employee is the equivalent of 
a family relationship” has the meaning given in 29 CFR 13.2. 

“Multiemployer” plan means a plan to which more than one employer is required to contribute and 
which is maintained pursuant to one or more collective bargaining agreements between one or more 
employee organizations and more than one employer. 

“Paid sick leave” means compensated absence from employment that is required by E.O. 13706 and 29 
CFR part 13.  

“Parent”, “sexual assault”, “spouse”, and “stalking” have the meaning given in 29 CFR 13.2. 
“United States” means the 50 States and the District of Columbia. 
(b) Executive Order 13706. 

(1) This contract is subject to E.O. 13706 and the regulations issued by the Secretary of Labor in 29 
CFR part 13 pursuant to the E.O. 

(2) If this contract is not performed wholly within the United States, this clause only applies with 
respect to that part of the contract that is performed within the United States. 

(c) Paid sick leave. The Contractor shall–  
(1) Permit each employee engaged in performing work on or in connection with this contract to earn 

not less than 1 hour of paid sick leave for every 30 hours worked; 
(2) Allow accrual and use of paid sick leave as required by E.O. 13706 and 29 CFR part 13; 
(3) Comply with the accrual, use, and other requirements set forth in 29 CFR 13.5 and 13.6, which 

are incorporated by reference in this contract; 
(4) Provide paid sick leave to all employees when due free and clear and without subsequent 

deduction (except as otherwise provided by 29 CFR 13.24), rebate, or kickback on any account; 
(5) Provide pay and benefits for paid sick leave used no later than one pay period following the end 

of the regular pay period in which the paid sick leave was taken; and 
(6) Be responsible for the compliance by any subcontractor with the requirements of E.O. 13706, 29 

CFR part 13, and this clause. 
(d) Contractors may fulfill their obligations under E.O. 13706 and 29 CFR part 13 jointly with other 

contractors through a multiemployer plan, or may fulfill their obligations through an individual fund, 
plan, or program (see 29 CFR 13.8). 

(e) Withholding. The Contracting Officer will, upon his or her own action or upon written request of an 
authorized representative of the Department of Labor, withhold or cause to be withheld from the 
Contractor under this or any other Federal contract with the same Contractor, so much of the accrued 
payments or advances as may be considered necessary to pay employees the full amount owed to 
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compensate for any violation of the requirements of E.O. 13706, 29 CFR part 13, or this clause, 
including–  

(1) Any pay and/or benefits denied or lost by reason of the violation; 
(2) Other actual monetary losses sustained as a direct result of the violation; and 
(3) Liquidated damages. 

(f) Payment suspension/contract termination/contractor debarment. 
(1) In the event of a failure to comply with E.O. 13706, 29 CFR part 13, or this clause, the 

contracting agency may, on its own action or after authorization or by direction of the Department of 
Labor and written notification to the Contractor take action to cause suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased. 

(2) Any failure to comply with the requirements of this clause may be grounds for termination for 
default or cause. 

(3) A breach of the contract clause may be grounds for debarment as a contractor and subcontractor 
as provided in 29 CFR 13.52. 

(g) The paid sick leave required by E.O. 13706, 29 CFR part 13, and this clause is in addition to the 
Contractor's obligations under the Service Contract Labor Standards statute and Wage Rate Requirements 
(Construction) statute, and the Contractor may not receive credit toward its prevailing wage or fringe 
benefit obligations under those Acts for any paid sick leave provided in satisfaction of the requirements of 
E.O. 13706 and 29 CFR part 13. 

(h) Nothing in E.O. 13706 or 29 CFR part 13 shall excuse noncompliance with or supersede any 
applicable Federal or State law, any applicable law or municipal ordinance, or a collective bargaining 
agreement requiring greater paid sick leave or leave rights than those established under E.O. 13706 and 
29 CFR part 13. 

(i) Recordkeeping 
(1) The Contractor shall make and maintain, for no less than three (3) years from the completion of 

the work on the contract, records containing the following information for each employee, which the 
Contractor shall make available upon request for inspection, copying, and transcription by authorized 
representatives of the Administrator of the Wage and Hour Division of the Department of Labor: 

(i) Name, address, and social security number of each employee. 
(ii) The employee’s occupation(s) or classification(s). 
(iii) The rate or rates of wages paid (including all pay and benefits provided). 
(iv) The number of daily and weekly hours worked. 
(v) Any deductions made. 
(vi) The total wages paid (including all pay and benefits provided) each pay period. 
(vii) A copy of notifications to employees of the amount of paid sick leave the employee has 

accrued, as required under 29 CFR 13.5(a)(2).  
(viii) A copy of employees’ requests to use paid sick leave, if in writing, or, if not in writing, any 

other records reflecting such employee requests. 
(ix) Dates and amounts of paid sick leave taken by employees (unless the Contractor’s paid time 

off policy satisfies the requirements of E.O. 13706 and 29 CFR part 13 as described in 29 CFR 13.5(f)(5), 
leave shall be designated in records as paid sick leave pursuant to E.O. 13706). 
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(x) A copy of any written responses to employees’ requests to use paid sick leave, including 
explanations for any denials of such requests, as required under 29 CFR 13.5(d)(3). 

(xi) Any records reflecting the certification and documentation the Contractor may require an 
employee to provide under 29 CFR 13.5(e), including copies of any certification or documentation 
provided by an employee. 

(xii) Any other records showing any tracking of or calculations related to an employee's accrual 
or use of paid sick leave. 

(xiii) The relevant contract. 
(xiv) The regular pay and benefits provided to an employee for each use of paid sick leave. 
(xv) Any financial payment made for unused paid sick leave upon a separation from employment 

intended, pursuant to 29 CFR 13.5(b)(5), to relieve the Contractor from the obligation to reinstate such 
paid sick leave as otherwise required by 29 CFR 13.5(b)(4). 

(2)(i) If the Contractor wishes to distinguish between an employee's covered and noncovered work, 
the Contractor shall keep records or other proof reflecting such distinctions. Only if the Contractor 
adequately segregates the employee’s time will time spent on noncovered work be excluded from hours 
worked counted toward the accrual of paid sick leave. Similarly, only if the Contractor adequately 
segregates the employee’s time may the Contractor properly refuse an employee’s request to use paid sick 
leave on the ground that the employee was scheduled to perform noncovered work during the time he or 
she asked to use paid sick leave. 

(ii) If the Contractor estimates covered hours worked by an employee who performs work in 
connection with contracts covered by the E.O. pursuant to 29 CFR 13.5(a)(i) or (iii), the Contractor shall 
keep records or other proof of the verifiable information on which such estimates are reasonably based. 
Only if the Contractor relies on an estimate that is reasonable and based on verifiable information will an 
employee's time spent in connection with noncovered work be excluded from hours worked counted 
toward the accrual of paid sick leave. If the Contractor estimates the amount of time an employee spends 
performing in connection with contracts covered by the E.O., the Contractor shall permit the employee to 
use his or her paid sick leave during any work time for the Contractor. 

(3) In the event the Contractor is not obligated by the Service Contract Labor Standards statute, the 
Wage Rate Requirements (Construction) statute, or the Fair Labor Standards Act to keep records of an 
employee’s hours worked, such as because the employee is exempt from the Fair Labor Standards Act’s 
minimum wage and overtime requirements, and the Contractor chooses to use the assumption permitted 
by 29 CFR 13.5(a)(1)(iii), the Contractor is excused from the requirement in paragraph (i)(1)(iv) of this 
clause and 29 CFR 13.25(a)(4) to keep records of the employee’s number of daily and weekly hours 
worked. 

(4)(i) Records relating to medical histories or domestic violence, sexual assault, or stalking, created 
for purposes of E.O. 13706, whether of an employee or an employee’s child, parent, spouse, domestic 
partner, or other individual related by blood or affinity whose close association with the employee is the 
equivalent of a family relationship, shall be maintained as confidential records in separate files/records 
from the usual personnel files. 

(ii) If the confidentiality requirements of the Genetic Information Nondiscrimination Act of 2008 
(GINA), section 503 of the Rehabilitation Act of 1973, and/or the Americans with Disabilities Act (ADA) 
apply to records or documents created to comply with the recordkeeping requirements in this contract 
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clause, the records and documents shall also be maintained in compliance with the confidentiality 
requirements of the GINA, section 503 of the Rehabilitation Act of 1973, and/or ADA as described in 29 
CFR 1635.9, 41 CFR 60-741.23(d), and 29 CFR 1630.14(c)(1), respectively. 

(iii) The Contractor shall not disclose any documentation used to verify the need to use 3 or more 
consecutive days of paid sick leave for the purposes listed in 29 CFR 13.5(c)(1)(iv) (as described in 29 
CFR 13.5(e)(1)(ii)) and shall maintain confidentiality about any domestic abuse, sexual assault, or 
stalking, unless the employee consents or when disclosure is required by law. 

(5) The Contractor shall permit authorized representatives of the Wage and Hour Division to 
conduct interviews with employees at the worksite during normal working hours. 

(6) Nothing in this contract clause limits or otherwise modifies the Contractor’s recordkeeping 
obligations, if any, under the Service Contract Labor Standards statute, the Wage Rate Requirements 
(Construction) statute, the Fair Labor Standards Act, the Family and Medical Leave Act, E.O. 13658, 
their respective implementing regulations, or any other applicable law. 

(j) Interference/discrimination. 
(1) The Contractor shall not in any manner interfere with an employee’s accrual or use of paid sick 

leave as required by E.O. 13706 or 29 CFR part 13. Interference includes, but is not limited to– 
(i) Miscalculating the amount of paid sick leave an employee has accrued; 
(ii) Denying or unreasonably delaying a response to a proper request to use paid sick leave; 
(iii) Discouraging an employee from using paid sick leave; 
(iv) Reducing an employee’s accrued paid sick leave by more than the amount of such leave used; 
(v) Transferring an employee to work on contracts not covered by the E.O. to prevent the accrual 

or use of paid sick leave; 
(vi) Disclosing confidential information contained in certification or other documentation 

provided to verify the need to use paid sick leave; or  
(vii) Making the use of paid sick leave contingent on the employee’s finding a replacement 

worker or the fulfillment of the Contractor’s operational needs. 
(2) The Contractor shall not discharge or in any other manner discriminate against any employee 

for– 
(i) Using, or attempting to use, paid sick leave as provided for under E.O. 13706 and 29 CFR part 

13; 
(ii) Filing any complaint, initiating any proceeding, or otherwise asserting any right or claim 

under E.O. 13706 and 29 CFR part 13; 
(iii) Cooperating in any investigation or testifying in any proceeding under E.O. 13706 and 29 

CFR part 13; or 
(iv) Informing any other person about his or her rights under E.O. 13706 and 29 CFR part 13. 

(k) Notice. The Contractor shall notify all employees performing work on or in connection with a 
contract covered by the E.O. of the paid sick leave requirements of E.O. 13706, 29 CFR part 13, and this 
clause by posting a notice provided by the Department of Labor in a prominent and accessible place at the 
worksite so it may be readily seen by employees. Contractors that customarily post notices to employees 
electronically may post the notice electronically, provided such electronic posting is displayed 
prominently on any website that is maintained by the Contractor, whether external or internal, and 
customarily used for notices to employees about terms and conditions of employment.  
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(l) Disputes concerning labor standards. Disputes related to the application of E.O. 13706 to this 
contract shall not be subject to the general disputes clause of the contract. Such disputes shall be resolved 
in accordance with the procedures of the Department of Labor set forth in 29 CFR part 13. Disputes 
within the meaning of this contract clause include disputes between the Contractor (or any of its 
subcontractors) and the contracting agency, the Department of Labor, or the employees or their 
representatives.  

(m) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (m), 
in all subcontracts, regardless of dollar value, that are subject to the Service Contract Labor Standards 
statute or the Wage Rate Requirements (Construction) statute, and are to be performed in whole or in part 
in the United States. 
 
FAR 52.217-7 Option for Increased Quantity – Separately Priced Line Item (MAR 1989) 
 
The Government may require the delivery site utilities, foundations and steel shop drawings, and the 
building package, identified in the Schedule as option items, in the quantity and at the price stated in the 
Schedule. The Contracting Officer may exercise the option by written notice to the Contractor at an 
estimated date of 07/29/2022. 
 
52.222-30 Construction Wage Rate Requirements—Price Adjustment (None or Separately Specified 
Method) (MAY 2014) 
  (a) The wage determination issued under the Construction Wage Rate Requirements statute by 
the Administrator, Wage and Hour Division, Employment Standards Administration, U.S. Department of 
Labor, that is effective for an option to extend the term of the contract, will apply to that option period. 
(b) The Contracting Officer will make no adjustment in contract price, other than provided for elsewhere 
in this contract, to cover any increases or decreases in wages and benefits as a result of— 
(1) Incorporation of the Department of Labor’s wage determination applicable at the exercise of the 
option to extend the term of the contract; 
(2) Incorporation of a wage determination otherwise applied to the contract by operation of law; or 
(3) An increase in wages and benefits resulting from any other requirement applicable to workers subject 
to the Construction Wage Rate Requirements statute. 
 
IV.C. Clauses Incorporated by Reference 

 (1)  FAR 52.252-2, Clauses Incorporated by Reference (Feb 1998) 

This Contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text.  Upon request, the Contracting Officer will make their full text available.  The full 
text of a clause may also be accessed electronically at this address: 

http://www.acquisition.gov/comp/far/index.html 

(2)  Federal Acquisition Regulation (FAR) clauses: 
 

NUMBER TITLE DATE 

52.202-1 Definitions NOV 13 

52.203-3 Gratuities APR 84 

52.203-5 Covenant Against Contingent Fees MAY 14 
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52.203-6 Restrictions on Subcontractor Sales to the Government SEP 06 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or Improper 
Activity 
 

MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million or 
Performance Period is Greater than 120 Days) 
 

DEC 07 

52.203-17 
 
 
52.204-2 

Contractor Employee Whistleblower Rights and Requirement to Inform 
Employees of Whistleblower Rights 
 
Security Requirements 
 

APR 14 
 
 
AUG 96 

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content Paper MAY 11 

52.204-7 System for Award Management JUL 13 

52.204-9 Personal Identity Verification of Contractor Personnel JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract Awards JUL 13 

52.204-13 System for Award Management Maintenance JUL 13 

52.204-14 Service Contract Reporting Requirements (Applies to contracts estimated 
total value of $500,000 or greater) 
 

JAN 14 

52.204-18 Commercial and Government Entity Code Maintenance NOV 14 

52.204-19 Incorporation by Reference of Representations and Certifications DEC 14 

52.209-6 Protecting the Government’s Interest When Subcontracting with 
Contractors Debarred, Suspended, or Proposed for Debarment 
 

AUG 13 
 
 
 
 

52.209-9 Updates of Publicly Available Information Regarding Responsibility 
Matters 

JUL 13 

52.209-10 Prohibition on Contracting with Inverted Domestic Corporations DEC 14 

52.211-10 Commencement, Prosecution, and Completion of Work APR 84 

52.211-12 Liquidated Damages—Construction SEP 00 

52.211-13 Time Extensions SEP 00 

52.215-2 Audit and Records-Negotiation OCT 10 
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52.215-10 Price Reduction for Defective Cost or Pricing Data AUG 11 

52.215-11 Price Reduction for Defective Cost or Pricing Data—Modifications AUG 11 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10 

52.215-17 Waiver of Facilities Capital Cost of Money OCT 97 

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits (PRB) Other 
Than Pensions 

JUL 05 

52.215-19 Notification of Ownership Changes OCT 97 

52.219-4 Notice of Price Evaluation Preference for HUBZone Small Business 
Concerns 
 

OCT 14 

52.219-8 Utilization of Small Business Concerns OCT 14 

52.219-9 Small Business Subcontracting Plan 

Alternate II (If Contractor Submitted Plan With Offer) 

OCT 14 

OCT 01 

52.219-16 Liquidated Damages—Subcontracting Plan JAN 99 

52.219-28 Post-Award Small Business Program Rerepresentation JUL 13 

52.222-3 Convict Labor JUN 03 

52.222-4 Contract Work Hours and Safety Standards—Overtime Compensation 
 

MAY 14 

52.222-6 Construction Wage Rate Requirements MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 

52.222-13 Compliance with Construction Wage Rate Requirements and Related 
Regulations 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 
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52.222-35 Equal Opportunity for Veterans 
 

JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor Relations Act DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 

52.223-3 Hazardous Material Identification and Material Safety Data 

Alternate I 

JAN 97 

JUL 95 

52.223-5 Pollution Prevention and Right-to-Know Information MAY 11 

52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 
 

MAY 08 

52.223-18 

52.224-1 

52.224-2 

Encouraging Contractor Policies to Ban Text Messaging While Driving 

Privacy Act Notification 

Privacy Act 

AUG 11 

APR 84 

APR 84 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.227-2 Notice and Assistance Regarding Patent and Copyright DEC 07 

52.227-4 Patent Indemnity—Construction Contracts DEC 07 

52.228-2 Additional Bond Security OCT 97 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.228-11 Pledges of Assets JAN 12 

52.228-12 Prospective Subcontractor Requests for Bonds MAY 14 

52.228-14 Irrevocable Letter of Credit NOV 14 

52.228-15 Performance and Payment Bonds—Construction OCT 10 

52.229-3 Federal, State, and Local Taxes FEB 13 

52.232-5 Payments under Fixed-Price Construction Contracts MAY 14 
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52.232-17 Interest MAY 14 

52.232-23 Assignment of Claims MAY 14 

52.232-27 Prompt Payment for Construction Contracts MAY 14 

52.232-33 Payment by Electronic Funds Transfer—System for Award Management 
 

JUL 13 

52.232-39 Unenforceability of Unauthorized Obligations JUN 13 

52.232-40 Providing Accelerated Payments to Small Business Subcontractors DEC 13 

52.233-1 Disputes MAY 14 

 Alternate I DEC 91 

52.233-3 Protest after Award AUG 96 

52.233-4 Applicable Law for Breach of Contract Claim OCT 04 

52.236-1 Performance of Work by the Contractor APR 84 

52.236-2 Differing Site Conditions APR 84 

52.236-3 Site Investigation and Conditions Affecting the Work APR 84 

52.236-5 Material and Workmanship APR 84 

52.236-6 Superintendence by the Contractor APR 84 

52.236-7 Permits and Responsibilities NOV 91 
 
 
 

52.236-8 Other Contracts APR 84 

52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities, and 
Improvements 
 

APR 84 

52.236-10 Operations and Storage Areas APR 84 

52.236-11 Use and Possession Prior to Completion APR 84 

52.236-12 Cleaning Up APR 84 

52.236-13 Accident Prevention Alternate I NOV 91 

52.236-14 Availability and Use of Utility Services APR 84 

52.236-17 Layout of Work APR 84 

52.236-21 Specifications and Drawings for Construction FEB 97 

52.242-1 Notice of Intent to Disallow Costs APR 84 

52.242-3 Penalties for Unallowable Costs MAY 01 
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52.242-13 Bankruptcy JUL 95 

52.242-14 Suspension of Work APR 84 

52.243-4 Changes JUN 07 

52.244-6 Subcontracts for Commercial Items APR 15 

52.245-1 Government Property  Alternate 1 
 

APR 12 

52.245-9 Use and Charges APR 12 

52.246-12 Inspection of Construction AUG 96 

52.246-21 Warranty of Construction MAR 94 

52.249-2 Termination for Convenience of the Government (Fixed-Price) 

Alternate I 

APR 12 

SEP 96 

52.249-10 Default (Fixed-Price Construction) APR 84 

52.253-1 Computer Generated Forms JAN 91 
 
 
 
 
 
 
 
 
 
 

(3)  GSA Acquisition Regulation (GSAR) clauses: 
 

NUMBER TITLE 
 

DATE 
 

552.203-71 Restriction on Advertising SEP 99 

552.211-72 References to Specifications in Drawings FEB 96 

552.215-70 Examination of Records by GSA FEB 96 

552.219-75 GSA Mentor-Protégé Program SEP 09 

552.219-76 Mentor Requirements and Evaluation MAR 12 

552.227-70 Government Rights (Unlimited) MAY 89 

552.228-5 Government As Additional Insured MAY 09 

552.229-70 Federal, State, and Local Taxes APR 84 

552.236-70 Definitions APR 84 

552.236-71 Authorities and Limitations APR 84 
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552.236-74 Working Hours APR 84 

552.236-75 Use of Premises APR 84 

552.236-76 Measurements APR 84 

552.236-77 Specifications and Drawings SEP 99 

552.236-78 Shop Drawings, Coordination Drawings, and Schedules SEP 99 

552.236-79 Samples APR 84 

552.236-80 Heat APR 84 

552.236-82 Subcontracts APR 84 

552.243-71 Equitable Adjustments JAN 09 

552.246-72 Final Inspection and Tests SEP 99 
 
IV.D.   Subcontract Requirements 
 
The Contractor is advised that many FAR, GSAR and other Agreement clauses are required to be flowed 
down to subcontracts.  Clauses containing flow down requirements include, but may not be limited to, 
those listed below.  The Contractor is responsible for ensuring that all necessary flow-down clauses are 
included in all subcontracts. 
 
(1)  FAR Clauses: 
 

NUMBER TITLE DATE 

 Applicable Buy American Clause (See Buy American 
Requirements under “Clauses Incorporated in Full Text” in Section 
IV) 
 

 

52.203-7 Anti-Kickback Procedures MAY 14 

52.203-10 Price or Fee Adjustment for Illegal or Improper Activity MAY 14 

52.203-12 Limitation on Payments to Influence Certain Federal Transactions OCT 10 

52.203-13 Contractor Code of Business Ethics and Conduct APR 10 

52.203-14 Display of Hotline Poster(s) (If Contract is Greater than $5 Million 
or Performance Period is Greater than 120 Days) 
 

DEC 07 

52.204-9 Personal Identity Verification of Contractor Personnel 
 

JAN 11 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract 
Awards 
 

JUL 13 

52.204-14 Service Contract Reporting Requirements (Applies to contracts 
estimated total value of $500,000 or greater) 
 

JAN 14 
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52.215-2 Audit and Records-Negotiation OCT 10 

52.215-12 Subcontractor Cost or Pricing Data OCT 10 

52.215-13 Subcontractor Cost or Pricing Data—Modifications OCT 10 

52.215-15 Pension Adjustments and Asset Reversions OCT 10  

52.215-18 Reversion or Adjustment of Plans for Postretirement Benefits 
(PRB) Other Than Pensions 
 

JUL 05 

52.222-4 Contract Work Hours and Safety Standards—Overtime 
Compensation 
 

MAY 14 

52.222-6 Construction Wage Rate Requirements 
 

MAY 14 

52.222-7 Withholding of Funds MAY 14 

52.222-8 Payrolls and Basic Records MAY 14 

52.222-9 Apprentices and Trainees JUL 05 

52.222-10 Compliance with Copeland Act Requirements FEB 88 
 

52.222-11 Subcontracts (Labor Standards) MAY 14 

52.222-12 Contract Termination—Debarment MAY 14 

52.222-13 Compliance with Construction Wage Rate Requirements and 
Related Regulations 
 

MAY 14 

52.222-14 Disputes Concerning Labor Standards FEB 88 

52.222-15 Certification of Eligibility MAY 14  

52.222-21 Prohibition of Segregated Facilities APR 15 

52.222-26 Equal Opportunity APR 15 

52.222-27 Affirmative Action Compliance Requirements for Construction APR 15 

52.222-35 Equal Opportunity for Veterans 
 

JUL 14 

52.222-36 Equal Opportunity for Workers with Disabilities JUL 14 

52.222-37 Employment Reports on Veterans 
 

JUL 14 

52.222-40 Notification of Employee Rights Under the National Labor 
Relations Act 

DEC 10 

52.222-50 Combating Trafficking in Persons MAR 15 

52.222-54 Employment Eligibility Verification AUG 13 

52.222-55 Minimum Wages Under Executive Order 13658 DEC 14 
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52.223-6 Drug-Free Workplace MAY 01 

52.223-15 Energy Efficiency in Energy-Consuming Products DEC 07 

52.223-17 Affirmative Procurement of EPA-designated Items in Service and 
Construction Contracts 
 

MAY 08 
 

52.223-18 Encouraging Contractor Policies to Ban Text Messaging While 
Driving 

AUG 11 

52.223-19 Compliance with Environmental Management Systems MAY 11 

52.225-13 Restrictions on Certain Foreign Purchases JUN 08 

52.227-1 Authorization and Consent DEC 07 

52.228-5 Insurance—Work on a Government Installation JAN 97 

52.236-13 Accident Prevention Alternate I NOV 91 

 
(2)  GSA Acquisition Regulation (GSAR) clause(s): 
 

NUMBER TITLE DATE 
552.215-70 Examination of Records by GSA FEB 96 

 
(3)  Agreement Clause(s): 

(i)  Sensitive But Unclassified (SBU) Building Information under “Administrative Matters” in Section III 
(Terms and Conditions). 

(ii)  In accordance with CAS clauses 52.230-2 and 52-230-3 include the substance of the CAS clause in 
all NEGOTIATED subcontracts unless the subcontractor meets one of the CAS exemptions (e.g., small 
business, the subcontract will not be subject to CAS). 
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I. BACKGROUND

GSA has contracted with a separate architect-engineer (A/E) firm that is responsible for 
developing complete design and construction documents for the Project.  A copy of the A/E’s 
scope of work is included as an attachment to the Request for Proposals (RFP).  In addition, 
GSA has contracted with a separate Construction Management (CMa) firm to provide certain 
services during the design and construction phases of the Project.  A copy of the CMa’s scope of 
work is also included as an attachment to the RFP.  GSA may issue additional separate contracts 
for:  (1) an artist under the Art-in-Architecture program; and (2) other consultants as may be 
reasonably necessary to complete the Project.

II. PURPOSE

As noted in the Contract Documents, the CMc’s tasks are primarily separated into two distinct 
phases:  (1) Design Phase Services; and (2) Construction Phase Work.  This Statement of Work 
(SOW) outlines additional services not otherwise provided for in the Contract Documents that 
the Contractor shall perform during the Design Phase Services portion of the Project.

Unless otherwise stated herein, capitalized terms have the same meaning as set forth in the 
Contract Documents.

The CMc shall review and become familiar with the scope of services under the A/E’s contract, 
especially the various standards, guidelines, policies, and documents that the A/E is required to 
follow in developing the design and construction documents.  This review and familiarization is 
vitally important during the Design Phase Services because, as set forth in more detail below, the 
main tasks of the CMc during the Design Phase Services are to provide constructability and cost 
estimation reviews of the A/E’s design-related submissions.  The CMc will help to ensure that 
the design and construction documents will enable the Government to exercise the Guaranteed 
Maximum Price (GMP) Option at a price that is at or below the GMP.

III. SCOPE OF SERVICES

III.A. Design Stages in General

The A/E’s contract requires the A/E to follow the design process as set forth in the Facilities 
Standards for the Public Buildings Service (P-100).  The P-100 describes two overarching design 
phases:  (1) Design Development (DD); and (2) and Construction Documents (CDs).  Prior to  
the time of contract award to the CMc, the Government will provide certain design and project 
related documents as part of the competition in order to, among others, award a firm-fixed-price 
base contract for the Design Phase Services and to establish pricing for the GMP Option.  As a 
matter of policy, the Contracting Officer will not exercise the GMP Option until the Construction 
Documents are at least 75% complete.  The Design Phase Services provides the opportunity for 
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the CMc to maximize its understanding of the design requirements, the design intent, and the 
technical requirements of the Project.  

III.B. Collaboration with the A/E

During the Design Phase Services, the A/E, CMa and the CMc collaborate on the design, 
constructability issues, schedule, cost, and a process that is similar to value engineering.  The 
ultimate goal of this collaboration is to establish a final Estimated Cost of Work (ECW) that does 
not exceed the original target ECW (as set forth in the Contractor’s proposal).  The CMc's 
involvement during the project design phase offers the Public Building Service (PBS) the ability 
to identify current market conditions concerning labor and material availability, constructability 
issues, and any phasing and sequencing impacts.

Ideally, the A/E and its subcontractors will communicate freely with the CMc and its trade 
subcontractors, and vice versa.  This will ensure mutual understanding of both the A/E's design 
intent and the CMc's means and methods, and thus ensure greater certainty in pricing the 
construction work.  It also increases the likelihood that design conflicts, errors and omissions are 
recognized and resolved during design.  In addition, this collaboration takes place during a time 
that does not significantly impact the construction schedule and that can result in expedited 
production and review of shop drawings once construction commences.

III.C. Meetings

At a minimum, the Contractor shall attend all of the meetings listed in this section.  For each 
meeting, the Contractor shall determine the appropriate mix of attendees based on the subject 
matter.  Unless otherwise noted, all meetings shall be held in-person at the project site.  
(Webinars may be arranged with advance approval of the Contracting Officer.)

III.C.1. Project Initiation Meeting

The CMc shall attend an initial meeting with other members of the project team (the A/E, GSA, 
construction manager, and customer agency) to review the project’s program, status of design, 
discuss goals, begin initial project planning, and agree to the schedule for regularly scheduled 
Project Meetings.

III.C.2. Risk Management Workshops

III.C.2.a. The Contractor shall participate in workshops with the Government, A/E, and 
other stakeholders to create, update, or modify a Risk Registry using the Construction Industry 
Institute’s Project Definition Rating Index (PDRI) (or a different industry standard as agreed to 
by the Contracting Officer) to assess risks and opportunities for the project.  The first PDRI 
evaluation session that the CMc Contractor will attend will typically occur around the start of the 
Construction Documents stage and occur on a monthly basis.  The final PDRI session that the 
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CMc shall attend will typically occur at the completion of design and prior to the exercise of the 
Construction Option.

III.C.2.b. With each deliverable from the CMc (see Section III.D), the parties will discuss 
whether the Risk Registry needs to be modified based on the then-current state of the project.

III.C.3. Program Review Meetings

The CMc shall attend program review meetings before the start of each of the design stage 
phases (see Section III.D).

III.C.4. Design Submission Reviews

The CMc team shall attend program review meetings after the submission of each report required 
in Section III.D.  The CMc shall include in the meeting any major trade subcontractors, vendors, 
or suppliers used in preparing the submission.  The purpose of including these major trade 
subcontractors, vendors, or suppliers is to provide increased opportunities to identify and resolve 
any design, construction, or pricing related issues in the pre-construction phase of the project.

III.C.5. Building Information Modeling (BIM)

The CMc shall participate in all meetings during the design phase between the A/E and the 
Government regarding BIM, including the BIM Execution Plan and the initial BIM workshop to 
review the CMc’s required use of BIM software, information exchange, BIM protocols, 
important key concepts, and terms. 

III.C.6. Consultation, Progress Meetings, and Presentations

The CMc shall attend all design review meetings, progress meetings, interdisciplinary 
coordination meetings, NavisWorks/BIM coordination sessions, and presentations held at the 
project site.

III.C.7. Systems Selections Analysis Meetings and Mockups

The CMc shall participate in systems selections analysis meetings, including the inspection and 
evaluation of virtual courtroom mockups of proposed spaces or layouts.  System mock-ups (i.e. 
curtainwall) will be specified by the A/E team, but contracted by the CMc as part of the 
construction process.  The CMc shall include in the meeting any major trade subcontractors, 
vendors, or suppliers appropriate to the meeting agenda.  

III.C.8. Value Management (VM)

111



CMc Statement of Work 
Design Phase Services 
Harrisburg Courthouse CMc 

Per the P-120, Public Buildings Service Cost and Schedule Management Policy, GSA will use an 
independent VM consultant to facilitate a VM study using an independent VM team.  The CMc 
shall participate and provide professional experts for a two to three day VM workshop that will 
be held during the design stage.  The VM consultant, A/E, CMa and other stakeholders will also 
participate in the workshop.

III.C.9. Partnering

To most effectively accomplish this contract, the Government requires that the CMc and its 
subcontractors participate in a cohesive partnership with the Government.  Key personnel from 
the Government, CMa, CMc, its subcontractors, and the A/E will participate in the partnering 
process.

The CMc shall provide the Contracting Officer with a list of the key personnel from the CMc 
and its subcontractors who will participate in the partnering sessions.  The Contracting Officer 
may, in his/her sole discretion, add or remove any individual from the list.  The Contracting 
Officer shall provide a list to the CMc with the names of the individuals who will participate in 
the partnering sessions on behalf of the Government and its A/E and on site construction 
manager.  The CMc shall issue the invitations to all of the individuals who will participate in the 
partnering sessions and generally serve as the host during any such session’s team.  The CMc 
shall provide:  the (1) Facilitator and (2) other incidental items for the partnering sessions during 
the Design Phase Services.

Before a Partnering session, the CMc shall coordinate with the Facilitator all requirements for 
incidental items (i.e. audio-visual equipment, easels, flip chart paper, colored markers, note 
paper, pens/pencils, colored flash cards, etc.) and have these items available at the Partnering 
session.  The CMc will copy documents for distribution to all attendees.  The participants shall 
bear their own costs for meals, lodging, and transportation associated with Partnering.

The Facilitator shall be acceptable to both the Government and CMc.  An acceptable Facilitator 
is experienced in leading the team in a timely manner and ensuring issues are identified and 
resolved.  A list of Partnering Facilitators is available from the Contracting Officer or the CMc 
may provide a resume of other Facilitators.

1. The Initial Partnering Session shall be one day (8 hours plus an additional 30 minute 
lunch break).  It shall be located at a place off the construction site as directed by the 
Contracting Officer. 

2. The Follow-on Partnering Session(s) generally lasts a half day or less.  They will be 
scheduled at 3-6 month intervals depending on the length of the Design Phase 
Services portion of the project.  Meetings may be held at the project site or in a 
Government facility.  Follow-on meetings may be held concurrently with other 
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scheduled meetings.  Attendees may need to only be those required to resolve current 
issues. 

For additional information, see Partnering with the Public Building Service Policy, PBS 
3400.16A, dated March 5, 2014.

III.D. Deliverables

III.D.1. General

The CMc will provide a written deliverable based on the A/E’s design-related submissions for 
each of the following design milestones (these milestones are further explained in the P-100):  

1. Design development documents preceding value engineering; 
2. Final design development documents; 
3. 75% Construction Documents; and 
4. 90% Construction Documents. 

Each written deliverable from the CMc is due to the Contracting Officer within fourteen (14) 
days from the CMc’s receipt of the A/E’s design-related submission.

III.D.2. Required Deliverables

For each design submission from the A/E, the CMc shall provide a written report that separately 
addresses each of the following topics (which are explained in more detail below):

 Constructability Review;
 Cost Estimating, Reconciliation, and Proposed Alternatives; 
 Schedule Analysis;
 Construction Work Phasing and Sequencing Plan;
 Early Work Package Suggestions; and
 Risk (Evaluation). 

For each submission, as a general matter, the CMc shall notify the Contracting Officer of errors, 
omissions, inconsistencies, or other issues that may potentially impact the project goals, the 
ECW, schedule, design quality, or project scope.

III.D.3. Identification of the CMc Team

Each report shall include a section that:  (1) names each major trade subcontractor, vendor, or 
supplier that the CMc used or relied on in preparing the submission; (2) provides a brief 
description of the services provided by such company; and (3) the work that the company might 

113



CMc Statement of Work 
Design Phase Services 
Harrisburg Courthouse CMc 

perform on the project (if ultimately selected by the CMc).  As noted above, representatives of 
these companies must attend the post-submission meetings with the Government. 
 
CMc must demonstrate that subcontractors agree to labor harmony and that there shall not be 
work stoppages, slowdowns or other disruptive activity for any reason by any contractor, 
subcontractor, supplier or employer on the Project.  CMc shall take all steps necessary to ensure 
uninterrupted construction and the free flow of traffic in the project area for the duration of the 
agreement. 

III.D.4. Constructability Review

The CMc shall review the design submissions with reasonable care and advise the Contracting 
Officer in writing of any errors, inconsistencies, inaccuracies, or incompleteness which may 
negatively impact cost, schedule, or quality.  The CMc shall provide recommendations on 
constructability; improving life cycle costs; sustainability; LEED/Site; systems analysis; 
functionality; enhancing operational flexibility; construction schedule; and minimizing labor or 
material shortages.

III.D.5. Cost Estimating, Reconciliation, and Proposed Alternatives (CERPA)

Per Chapter 2, Section 2 of the P-120, this project has been assigned a Triage Tool Rating of 4 
and is funded with BA 51 funds.

The CMc shall review the design documents and provide deliverables (i.e., estimates) in the 
same manner and format required by the P-120, Public Buildings Service Cost and Schedule 
Management Policy.  As a general matter, the P-120 requires the A/E to prepare cost estimates at 
certain stages of design.  The CERPA portion of the report is for the Government to have the 
benefit of two, separate estimates at each major design stage:  one from the A/E and one from the 
CMc.

The deliverable from the CMc shall:  (1) be performed in the same level and detail as set forth in 
the P-100, Appendix A; (2) comply with the Cost Management Matrix found at Table A-1; and 
(3) comply with the cost-estimating requirements for capital construction projects as set forth in 
the P-120.

The Government will reconcile the CMc estimate with other estimates to ensure that the project 
being designed will be constructible within the project's budget and is consistent with the 
established GMP.  The reconciliation will not only focus on the total GMP, but will also take 
into account the major cost elements that make-up the total GMP (e.g., structural, MEP, exterior, 
general conditions, etc.).  Large discrepancies or variances in the estimates (whether in whole or 
in part) should be reconciled prior to exercising the GMP Option.
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If the design (or its major cost elements) appears to exceed the ECW, the CMc shall propose 
alternatives that will deliver the project at or below the GMP Option.  The CMc and its major 
trade subcontractors, vendors, or suppliers shall participate in reconciliation meetings. 
 
CMc will clearly identify and break-out general conditions, reimbursables and contingency in all 
cost estimates. 
 
CMc will divide the project into appropriate bid packages/scopes of work and share all 
subcontractor pricing received as part of their estimating services with the AE and CMa. CMc 
will provide bid tabulations with an analysis of how each subcontractor bid address the scope of 
work and how each bid compares to others within each bid package and to the project’s overall 
budget. 
 
CMc shall conduct subcontractor de-scope meetings with the AE and CMa prior to finalizing a 
GMP or awarding contracts to confirm that qualified bidders have addressed each item of work 
in their scope.

III.D.6. Preliminary Project Schedule and Analysis

Provide a detailed, time-scaled computer generated project schedule with activities representing 
each portion of the work for the entire contract performance period.  The project schedule shall 
be prepared using the Critical Path Method (CPM) for the planning, scheduling and reporting of 
the work to be performed, and will be produced using the most current version of scheduling 
software, compatible with GSA’s ePM Meridian System’s Proliance Construction Management 
Software.  The CPM scheduling software shall be capable of generating and depicting the 
longest path of the schedule network.  Schedule activities shall accurately depict the contractor’s 
means and methods to complete the entire scope of work including, but not limited to, activities 
of subcontractors, consultants, equipment vendors and suppliers, GSA, and others, as required.

III.D.7. Construction Work Sequencing and Phasing Plan

The CMc shall submit a construction work allocation plan addressing all of the following topic 
areas.

 Construction phasing approach;
 Planned pre-proposal / presentation efforts or events in providing information and 

promoting interest in the subcontracting community;    
 Use of any fast tracking or multiple construction document packages to achieve cost or 

schedule efficiencies, improvements, or savings;
 Schedules for award of subcontract construction packages, including procurement cycles, 

deliverable approvals, construction delivery and testing/commissioning;
 Temporary or swing space moves, including all aspects of tenant relocation(s) 

(telecommunications, furniture relocations, etc.);
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 Temporary facilities and laydown areas;
 Possible labor or material shortages;
 Means and methods;
 Utility relocations; and,
 Long-lead items.

III.D.8. Early Work Packages

During the design of the project, the CMc and the Government may agree that it is in the best 
interest of the project to initiate early construction packages.  These early work packages can be 
individual GMP line items or firm fixed price line items.  Early construction packages should be 
for standalone, severable scopes.

III.D.9. Modifications to the Risk Registry

The CMc shall provide recommendations for modifying the Risk Registry based on the design 
submissions. The project shall use the Construction Industry Institute’s IR280-2 Risk Register - 
dated 2013 for their deliverable. 

IV. Electronic Project Management

IV.A. In General

The CMc shall use GSA’s web-based electronic Project Management (ePM) system, which is a 
fully configured version of Meridian Systems’ Proliance Construction Management Software.  
ePM is a web-based project management tool which provides GSA with an automated workflow, 
collaboration, document management and project management solution to help manage GSA 
design and construction projects.  ePM is integrated with GSA’s gBUILD (Green Building 
Upgrade Information Lifecycle Database) to share project creation and data storage information.

GSA uses ePM throughout the design and construction phases as a repository for all project 
information and as a tool to manage and monitor progress and modifications.  Unless as 
otherwise provided, the CMc shall rely exclusively on ePM to post, review, access, comment on, 
collaborate, or otherwise submit all project information.

The current ePM minimum requirements (including IT equipment) can be found at: 
http://www.gsa.gov/epm.

IV.B. Project Collaboration and Documentation

The CMc shall effectively manage the ePM database including maintaining adequate staffing 
levels and ensuring that personnel attend the mandatory GSA-provided training sessions.

116



CMc Statement of Work 
Design Phase Services 
Harrisburg Courthouse CMc 

The CMc shall use ePM to upload, store, capture, preserve, record, maintain, update, and route 
all project-related documentation to comply with GSA's Document Security Requirements.  
Classified material is not permitted to be stored in this system.

The CMc shall use the workflow processes contained within ePM to submit and receive approval 
for all project deliverables.

The CMc shall continuously monitor and review ePM to ensure the CMc data is current through 
the completion of the close-out phase of construction.

The CMc is required to store documents from their subcontractors and vendors in ePM.  If a 
subcontractor or vendor does not obtain an ePM license, the CMc shall be responsible for 
uploading and processing documents in ePM on their behalf.

IV.C. Contents of ePM

The CMc shall use ePM as the electronic filing cabinet for all project-related correspondence and 
deliverables.  The contract and SOW specify certain documentation that the Contractor shall 
provide during performance of the Contract.  Project information that shall be posted in ePM 
includes, but is not limited to, the following:

 Correspondence; 
 Schedules; 
 Estimates; 
 Design submissions; 
 Request for Information; and, 
 Change orders. 

IV.D. Equipment

GSA will not furnish any equipment related to accessing ePM.  ePM is web-accessible, and can 
be accessed via any computer with an Internet connection.

IV.E. Training

GSA will provide no cost training to familiarize team members with the ePM system; however, 
GSA will not reimburse the CMc for any travel related to any ePM training.

IV.F. Support

GSA will provide ePM system administration and end-user support for the duration of the 
project.

117



CMc Statement of Work 
Design Phase Services 
Harrisburg Courthouse CMc 

IV.G. Personnel Requirements

An HSPD-12 security clearance is required to access ePM.  Project team members without an 
HSPD-12 clearance will need to work with the GSA Project Manager to initiate the clearance 
process, and request a temporary waiver for ePM access until clearance can be confirmed.  A 
waiver means that once the individual’s HSPD-12 clearance is confirmed, an ePM username and 
password will be provided.  Further information on HSPD-12 may be found at the following 
website:  www.gsa.gov/hspd12.  The time to process and obtain clearances may vary in length.

V. Building Information Modeling

The purpose of BIM is to enable the GSA to have explicit design information to facilitate an 
accurate review of the design intent and the design’s adherence to the program requirements.  
The development of BIM shall be an integral part of the project’s concept design development, 
performed by the A/E, with the aid of a specialty consultant if necessary.  All BIM documents 
and deliverables shall be established in accordance with P-100 and GSA’s Building Information 
Modeling Guide, available at www.gsa.gov/bim.

The CMc is required to aid the A/E in supplying constructability, implementation, cost and other 
data in creating the BIM throughout the Design Services Phase.  The CMc shall be proficient in 
BIM technologies and be able to assist the A/E in managing the model. 
 
 
 
 
END of CMc SOW 
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General Decision Number: PA170110 05/05/2017  PA110 

Superseded General Decision Number: PA20160110 

State: Pennsylvania 

Construction Type: Building 

County: Dauphin County in Pennsylvania. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.20 for calendar year 2017 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015. If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.20 (or the applicable wage rate 
listed on this wage determination, if it is higher) for all 
hours spent performing on the contract in calendar year 2017. 
The EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 
          0              01/06/2017 
          1              01/27/2017 
          2              03/17/2017 
          3              04/21/2017 
          4              05/05/2017 

 ASBE0023-008 06/27/2016 

                                  Rates          Fringes 

ASBESTOS WORKER/HEAT & FROST    
INSULATOR - MECHANICAL (Duct,    
Pipe & Mechanical System    
Insulation)......................$ 32.00            25.46 
---------------------------------------------------------------- 
 BOIL0013-008 01/01/2017 

                                  Rates          Fringes 

BOILERMAKER......................$ 44.26            33.02 
---------------------------------------------------------------- 
 BRPA0005-062 05/01/2014 

                                  Rates          Fringes 

BRICKLAYER (Including    
Pointing, Caulking, and    
Cleaning)........................$ 31.08            13.61 
---------------------------------------------------------------- 
 CARP0287-011 06/01/2014 
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                                  Rates          Fringes 

CARPENTER (Including Drywall    
Hanging, Metal Stud    
Installation, Form Work and    
Scaffold Building)...............$ 27.57            14.28 
---------------------------------------------------------------- 
 CARP2237-001 05/01/2014 

                                  Rates          Fringes 

MILLWRIGHT.......................$ 33.17            16.08 
---------------------------------------------------------------- 
 ELEC0143-010 06/01/2016 

                                  Rates          Fringes 

ELECTRICIAN (Includes Alarm    
Installation, Installation of    
Sound and Communication    
Systems, HVAC/Temperature    
Controls Installation, and    
Low Voltage Wiring)..............$ 29.75            21.91 
---------------------------------------------------------------- 
 ELEV0059-004 01/01/2017 

                                  Rates          Fringes 

ELEVATOR MECHANIC................$ 43.98       31.585+A+B 

FOOTNOTES:    

  A.  Employer contributes 8% of basic hourly rate for 5 years 
  or more of service as vacation pay credit, and 6% of basic 
  hourly rate for less than 5 years of service. 

  B. Eight Paid Holidays (provided employee has worked 5 
  consecutive days before and the working day after the 
  holiday):  New Years's Day; Memorial Day; Independence Day; 
  Labor Day; Veteran's Day; Thanksgiving Day and the Friday 
  after Thanksgiving Day, and Christmas Day. 

---------------------------------------------------------------- 
 ENGI0066-044 07/01/2014 

                                  Rates          Fringes 

POWER EQUIPMENT OPERATOR   
     Mechanic....................$ 28.37            15.66 
     Pump........................$ 25.20            15.66 
---------------------------------------------------------------- 
 ENGI0542-032 09/08/2014 

                                  Rates          Fringes 

POWER EQUIPMENT OPERATOR   
     Crane.......................$ 32.70            22.41 
     Hoist (Single Drum),  
     Forklift (under 20 ft.,  
     excludes masonry work)......$ 29.49            21.47 
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     Hoist (With Two Towers),  
     Forklift (20 ft and over,  
     excludes masonry work)......$ 32.41            22.33 
     Oiler.......................$ 27.02            20.75 
---------------------------------------------------------------- 
 IRON0404-013 07/01/2016 

                                  Rates          Fringes 

IRONWORKER (Ornamental,    
Reinforcing, and Structural).....$ 30.02            28.88 
---------------------------------------------------------------- 
 LABO1180-016 05/01/2016 

                                  Rates          Fringes 

LABORER   
     Concrete Worker.............$ 20.21            12.93 
     Mason Tender- Brick.........$ 23.66            12.93 
---------------------------------------------------------------- 
 PAIN0411-005 05/01/2016 

                                  Rates          Fringes 

PAINTER: Brush and Roller Only...$ 23.47            12.70 
---------------------------------------------------------------- 
* PLUM0520-013 05/01/2017 

                                  Rates          Fringes 

PIPEFITTER (Includes HVAC     
Pipe Installation)...............$ 35.82            24.34 
---------------------------------------------------------------- 
* PLUM0520-015 05/01/2017 

                                  Rates          Fringes 

PLUMBER (Excludes HVAC Unit    
Installation)....................$ 35.82            24.34 
---------------------------------------------------------------- 
 ROOF0030-014 05/01/2016 

                                  Rates          Fringes 

ROOFER (Excludes    
Waterproofing)...................$ 35.15            28.69 
---------------------------------------------------------------- 
 SFPA0669-004 04/01/2017 

                                  Rates          Fringes 

SPRINKLER FITTER (Fire    
Sprinklers)......................$ 37.40            21.49 
---------------------------------------------------------------- 
 SHEE0019-015 12/01/2016 

                                  Rates          Fringes 

SHEET METAL WORKER (Includes    
HVAC Duct Installation)..........$ 33.53            33.38 
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FOOTNOTE: Paid Holiday: Election Day 
---------------------------------------------------------------- 
* UAVG-PA-0016 01/01/2016 

                                  Rates          Fringes 

OPERATOR:  Bulldozer.............$ 37.85            22.72 
---------------------------------------------------------------- 
  SUPA2011-044 08/20/2014 

                                  Rates          Fringes 

CEMENT MASON/CONCRETE FINISHER...$ 23.25            16.99 

FLOOR LAYER: Carpet Only.........$ 25.71            12.02 

GLAZIER..........................$ 25.05             8.58 

LABORER:  Common/General,    
Including Landscaping............$ 19.66             8.12 

LABORER:  Mason Tender -    
Cement/Concrete..................$ 17.89             8.28 

LABORER: Forklift (Masonry    
Work Only).......................$ 23.86             8.28 

OPERATOR:     
Backhoe/Excavator/Trackhoe.......$ 39.32            19.52 

OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 26.41            16.58 

OPERATOR:  Drill.................$ 27.43            16.94 

OPERATOR:  Gradall...............$ 32.70            18.43 

OPERATOR:  Grader/Blade..........$ 32.51            17.98 

OPERATOR:  Hydro Mulch...........$ 26.41            16.58 

OPERATOR:  Loader................$ 27.05            14.52 

OPERATOR:  Paver  (Asphalt,    
Aggregate, and Concrete).........$ 30.39            15.05 

PAINTER: Spray Only..............$ 27.89            13.53 

PLUMBER (HVAC Unit    
Installation Only)...............$ 27.09            10.02 

ROOFER: Waterproofing Only.......$ 28.60            18.02 

TILE FINISHER....................$ 20.70             8.51 

TILE SETTER......................$ 24.30            11.79 

TRUCK DRIVER:  Dump Truck........$ 20.86             4.84 
---------------------------------------------------------------- 
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WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

================================================================ 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
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this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

---------------------------------------------------------------- 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
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and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

          END OF GENERAL DECISION 
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CONTRACTOR'S QUALIFICATIONS AND FINANCIAL INFORMATION OMB Control Number:  3090-0007 
Expiration Date:  9/30/2018

Paperwork Reduction Act Statement - This information collection meets the requirements of 44 USC § 3507, as amended by section 2 of the Paperwork Reduction Act of  
1995.  You do not need to answer these questions unless we display a valid Office of Management and Budget (OMB) control number.  The OMB control number for this collection is
3090-0007.  We estimate that it will take 2.5 hours to read the instructions, gather the facts, and answer the questions.  Send only comments relating to our time estimate, including
suggestions for reducing this burden, or any other aspects of this collection of information to:  General Services Administration, Regulatory Secretariat Division (M1V1CB), 1800 F 
Street, NW, Washington, DC  20405.

SECTION I - GENERAL INFORMATION
1A.  NAME

1B.  STREET ADDRESS

1C.  CITY 1D.  STATE 1E.  ZIP CODE

2.  TYPE OF ORGANIZATION (Check one)

A.  SOLE PROPRIETORSHIP

B.  GENERAL PARTNERSHIP

C.  LIMITED PARTNERSHIP

D.  CORPORATION

E.  SUBCHAPTER S CORPORATION

I.  OTHER (Specify below)

3.  TAXPAYER ID NUMBER 4.  DATE ORGANIZATION ESTABLISHED 5.  STATE OF INCORPORATION

6.  TRADE STYLE NAME (Provide a copy of filing) 7.  KIND OF PRODUCT OR SERVICE PROVIDED

8.  FORMER BUSINESS NAME

D.  RETAILER

E.  OTHER (Specify) B.  FIFO

A.  LIFO C.  AVERAGE COST

D.  OTHER (Specify)

11.  OWNERSHIP INFORMATION-PARTNERS-PRINCIPAL STOCKHOLDERS-OTHERS

NAME

10.  INVENTORY VALUATION METHOD

9.  KIND OF BUSINESS

A.  MANUFACTURER

B.  CONTRACTOR

C.  WHOLESALER

TITLE
(If partner, state G(General) or L(Limited) in column)

ACTUAL TITLE G OR L

PERCENT
BUSINESS OWNED

12.  PARENT COMPANY (If applicable)
13.  IF "YES" TO ANY QUESTION BELOW, PROVIDE DETAILED 

INFORMATION IN SECTION VIII, REMARKS 
YES NO

A.  NAME

B.  CITY C.  STATE

A.  HAVE YOU, OR ANY OF YOUR AFFILIATES EVER FILED FOR BANKRUPTCY?

B.  DO YOU HAVE ANY JUDGMENTS, LIENS, OR PENDING SUITS?

C.  DO YOU HAVE ANY CONTINGENT LIABILITIES?

D.  HAVE YOU OR ANY OF YOUR AFFILIATES DISCONTINUED BUSINESS OPERATIONS WITH 
OUTSTANDING DEBTS?

SECTION II - GOVERNMENT FINANCIAL AID AND INDEBTEDNESS
14A.  ARE YOU DELINQUENT ON ANY FEDERAL DEBT (OMB CIRCULAR A-129) 

(If "Yes", provide detailed information, Section VIII, Remarks)

14B.  DO YOU OWE THE 
GOVERNMENT
FOR ANY 
CONTRACT OR 
OTHER CLAIMS?

YES NO

IF "YES", COMPLETE THE ITEMS BELOW

AGENCY CLAIM AMOUNT PAYMENT MATURITY BALANCE

15A.  AGENCY INVOLVED WITH DELINQUENCY 15B.  AMOUNT OF DELINQUENCY ($)

16.  ARE YOU 
CURRENTLY

       RECEIVING
       GOVERNMENT 
       FINANCING?

YES NO

YES

NO (Go to Section III )

17.  COMPLETE ITEMS BELOW IF APPLICABLE

A.  INDUSTRIAL REVENUE BONDS

B.  GUARANTEED LOANS

C.  ADVANCED PAYMENTS

D.  PROGRESS PAYMENTS

AUTHORIZED ($) IN USE ($) GOVERNMENT AGENCY INVOLVED

E.  OTHER (Specify)

GENERAL SERVICES ADMINISTRATION GSA 527 (REV. 10/2015)

F.  LIMITED LIABILITY COMPANY

G.  JOINT VENTURE

H.  TRUST

TYPE OF FINANCING
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SECTION III - FINANCIAL STATEMENTS 
Prepared Financial Statements with notes may be provided in lieu of completing Section III

When financial statements are prepared or certified by independent accountants and transcribed to 
this form, please furnish the name and address of accountant of accounting firm.

18.  ARE YOU THE INCUMBENT CONTRACTOR FOR THIS SOLICITATION?

NO

19A.  NAME

19B.  STREET ADDRESS

19C.  CITY 19D.  STATE 19E.  ZIP CODE

20.  IF TRANSCRIBED STATEMENTS DIFFER FROM INDEPENDENT ACCOUNTANT'S, 
PLEASE DESCRIBE ADJUSTMENT IN SECTION VII, REMARKS.  ALL OF THE 

LISTED FIGURES ARE:

ACTUAL

IN THOUSANDS

IN MILLIONS

U.S. DOLLARS

FOREIGN CURRENCY (Specify)

21.  BALANCE SHEET AS OF (Month, Day, Year) 22.  FISCAL YEAR ENDS (Month, Day, Year) 23.  PREPARED STATEMENTS

YES

ARE ATTACHED

24.  ASSETS 25.  LIABILITIES AND NET WORTH

A.  Current Assets A.  Current Liabilities

Cash
Short Term cash investments

Accounts receivable, less allowance for 
doubtful accounts of $
Inventories
Other current assets (Itemize below)

Total Current Assets

B.  Property, Plant and Equipment

Accounts payable
Notes payable (current)
Current portion of long term debt
Accrued expenses
Accrued taxes on income/excess profits
Other current liabilities (Itemize below)

Total Current Liabilities

B.  Other Liabilities

Land
Buildings and equipment
Leasehold improvements
Less accumulated depreciation and 
amortization

Total Property, Plant and Equipment
C.  Other Assets

Investments in and advance to affiliated 
company
Goodwill, less amortization
Due from officer, employee

Other (Itemize below)

Total Other Assets

D.  TOTAL ASSETS

Mortgages
Bonds
Deferred income taxes
Other long term debt

Total Other Liabilities

Total Liabilities

C.  Minority Interest in Subsidiary

D.  Net Worth
Preferred stock

Common stock
Additional paid-in capital
Retained earnings/owner's equity
Less, Treasury stock

Total Net Worth

E.  TOTAL LIABILITIES AND NET WORTH

SECTION IV - INCOME STATEMENT
26.  FROM (Month, Day, Year) 27.  TO (Month, Day, Year)

A.  Net Sales

28.  INCOME

Cost and Expenses
Cost of Goods Sold
Depreciation and Amortization

Selling, General, and Admin. Expenses
Interest Expense
Other Expenses (Itemize below)

Minority Interest in Earnings of 
Subsidiaries

Total Costs and Expenses

Earnings Before Taxes
Taxes on Income
Income Before Extraordinary Items
Extraordinary Gains (Losses) Net of Taxes

NET INCOME (LOSS)
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ZIP CODE

Yes No

Yes No

A.

B.

C.

CITY STATE ZIP CODE

Yes No

Yes No

AREA CODE NUMBER

AREA CODE NUMBER EXTENSION

AREA CODE NUMBER

STREET ADDRESS

37.  Maximum Amount 
       Authorized ($)

38.  Amount
       Outstanding ($)

39.  Loans Secured by Company's Assets - Real and Personal Property

BANK 1 BANK 2

SECTION V - BANKING AND FINANCE COMPANY INFORMATION 
(Please attach a separate sheet using this format for any additional banks.)

ITEM

29.  Name of Bank

30.  Contact Person

31.  Phone Number

32.  Fax Number

33.  Address

34.  Amount Owing ($)

35.  Term Loans

36.  Line of Credit

D.

SECURED PARTY NAME CONTACT NAME

STREET ADDRESS CITY STATE ZIP CODE

SECURING ASSETS MATURITY DATE MONTHLY PAYMENT ($)

SECURED PARTY NAME CONTACT NAME

STREET ADDRESS CITY STATE ZIP CODE

SECURING ASSETS MATURITY DATE MONTHLY PAYMENT ($)

SECURED PARTY NAME CONTACT NAME

STREET ADDRESS CITY STATE ZIP CODE

SECURING ASSETS MATURITY DATE MONTHLY PAYMENT ($)

SECURED PARTY NAME CONTACT NAME

STREET ADDRESS CITY STATE ZIP CODE

SECURING ASSETS MATURITY DATE MONTHLY PAYMENT ($)

40.  ARE ANY OF THE ASSETS SHOWN ON THE BALANCE SHEET
       PLEDGED OR MORTGAGED, EXCEPT AS STATED ABOVE? 

41B.  TOTAL 
          LIABILITY ($)

41A.  IF CONTRACTOR IS A PARTNERSHIP OR SOLE PROPIERTORSHIP, 
         ARE THE INDIVIDUAL LIABILITIES OF THE PROPIETOR(S) FOR 
         FEDERAL AND STATE INCOME AND/OR EXCESS PROFIT TAXES 
         INCLUDED ON THE BALANCE SHEET?

YES NO

42.  ARE YOU NOW IN OR PENDING DEFAULT ON ANY OBLIGATIONS, I.E., BANKS, FINANCIAL INSTITUTIONS, SUPPLIERS, OTHER? 

NO YES (Explain in Section VII, Remarks)

NO YES (Provide detailed information in Section VII, Remarks)

GSA 527 (REV. 10/2015) PAGE 3

AREA CODE NUMBER EXTENSION

STREET ADDRESS

CITY STATE

128



SECTION VI - PRINCIPAL MERCHANDISE OR RAW MATERIAL SUPPLIER INFORMATION 
(Please attach separate sheet(s) using this format for additional suppliers.)

43.  PAST DUE ACCOUNTS PAYABLE ($)

ITEM 44.  SUPPLIER 1 45.  SUPPLIER 2

AREA CODE NUMBER EXTENSION

AREA CODE NUMBER

STREET ADDRESS

STATECITY ZIP CODE

ITEM 46.  SUPPLIER 3 47.  SUPPLIER 4

A.  Name of Supplier

B.  Contact Person

C.  Telephone

D.  Fax

E.  Address

F.  Amount Now 
     Owing ($)

G.  High Credit ($)

A.  Name of Supplier

B.  Contact Person

C.  Telephone

D.  Fax

E.  Address

F.  Amount Now 
     Owing ($)

G.  High Credit ($)

AREA CODE NUMBER EXTENSION

AREA CODE NUMBER

STREET ADDRESS

CITY STATE ZIP CODE

AREA CODE NUMBER EXTENSION

AREA CODE NUMBER

AREA CODE NUMBER EXTENSION

AREA CODE NUMBER

STREET ADDRESS

CITY STATE ZIP CODE

SECTION VII - CONSTRUCTION/SERVICE CONTRACTS INFORMATION (Public Buildings Service Contracts Only)

CONTRACTS IN FORCE

STREET ADDRESS

CITY STATE ZIP CODE

GSA 527 (REV. 10/2015) PAGE 4

ITEM 48.  CONTRACT 1 49.  CONTRACT 2

A.  Location

B.  Owner's Name

C.  Address

D.  Type of Work

E.  Contract Amount ($)

F.  Percent Completed
G.  Estimated 
Completion Date

STREET ADDRESS

CITY STATE ZIP CODE

STREET ADDRESS

CITY STATE ZIP CODE

ITEM

A.  Location

B.  Owner's Name

C.  Address

D.  Type of Work

E.  Contract Amount ($)

F.  Percent Completed
G.  Estimated 
Completion Date

50.  CONTRACT 3 51.  CONTRACT 4

STREET ADDRESS

CITY STATE ZIP CODECITY STATE ZIP CODE

STREET ADDRESS
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C.  Address

D.  Telephone

E.  Type of Work

F.  Contract Amount ($)

G.  Amount Sublet ($)

STREET ADDRESS

CITY STATE ZIP CODE

AREA CODE NUMBER EXTENSION

STREET ADDRESS

CITY STATE ZIP CODE

AREA CODE NUMBER EXTENSION

ITEM 58.  JOB 3 59.  JOB 4
A.  Location

B.  Contact's Name

C.  Address

D.  Telephone

E.  Type of Work

F.  Contract Amount ($)

G.  Amount Sublet ($)

STREET ADDRESS

CITY STATE ZIP CODE

AREA CODE NUMBER EXTENSION

STREET ADDRESS

CITY STATE ZIP CODE

AREA CODE NUMBER EXTENSION

ITEM 60.  JOB 5 61.  JOB 6
A.  Location

B.  Contact's Name

C.  Address

D.  Telephone

E.  Type of Work

F.  Contract Amount ($)

G.  Amount Sublet ($)

STREET ADDRESS

CITY STATE ZIP CODE

AREA CODE NUMBER EXTENSION

STREET ADDRESS

CITY STATE ZIP CODE

AREA CODE NUMBER EXTENSION

ITEM 52.  CONTRACT 5 53.  CONTRACT 6

A.  Location

B.  Owner's Name

C.  Address

D.  Type of Work

E.  Contract Amount ($)

F.  Percent Completed
G.  Estimated 
Completion Date

STREET ADDRESS

CITY STATE ZIP CODE

STREET ADDRESS

CITY STATE ZIP CODE

ITEM
A.  Location

B.  Owner's Name

C.  Address

D.  Type of Work

E.  Contract Amount ($)

F.  Percent Completed
G.  Estimated 
 Completion Date

54. CONTRACT 7 55. CONTRACT 8

STREET ADDRESS

CITY STATE ZIP CODE

STREET ADDRESS

CITY STATE ZIP CODE

LARGEST JOBS YOU HAVE COMPLETED IN THE LAST FIVE YEARS
ITEM 56.  JOB 1 57.  JOB 2

A.  Location

B.  Contact's Name
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CERTIFICATION

For the purpose of establishing financial responsibility with, or procuring credit from the General Services Administration, we furnish the above 
as a true and correct statement of our financial condition and further certify that all other statements are true and correct.  There has been no 
material change in the applicant's financial condition since the date of the above statement.  We agree to notify you immediately in writing of 
any materially unfavorable change in our financial condition.  In the absence of such notice or of a new and full financial statement, this is to be 
considered as a continuing statement.

NAME OF BUSINESS BY (Signature of Authorized Official)

NAME OF AUTHORIZED OFFICIAL (Type or print)

TITLE OF AUTHORIZED OFFICIAL (Type or print)

DATE

GSA 527 (REV. 10/2015) PAGE 6

NUMBER

STREET ADDRESS

CITY STATE ZIP CODE

AREA CODE NUMBER EXTENSION

AREA CODE NUMBER

STREET ADDRESS

CITY STATE ZIP CODE

64.  PRESENT AMOUNT OF BONDING 
       COVERAGE ($)

65.  HAS YOUR APPLICATION FOR SURETY
       BOND EVER BEEN DECLINED? (If Yes,
       please provide detailed information in 

Remarks)

66.  DURING THE PAST 2 YEARS, HAVE YOU BEEN CHARGED WITH A
       FAILURE TO MEET THE CLAIMS OF YOUR SUBCONTRACTORS OR
       SUPPLIERS? (If Yes, please provide detailed information in Remarks)

YES NO YES NO

SECTION VIII - REMARKS
REMARKS (Cite those sections of the form relating to your remarks. If additional space is required, attach additional sheet(s).)

LIST COMPANIES FROM WHOM YOU OBTAIN SURETY BONDS
ITEM 62.  SURETY COMPANY 1 63.  SURETY COMPANY 2

A.  Company Name

B.  Contact's Name

C.  Telephone

D.  Fax

E.  Address

AREA CODE NUMBER EXTENSION

AREA CODE
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